
 
 
 
 
 
 
 
 
 
 

 
Commitment to Project Delivery: 

 

 
* Revised FY 2009/2010 Contract reflects the impacts due to mandated furloughs.  
 
 
Caltrans commits to the deliveries by quarter of the projects listed by Revised Ready to 

List (RTL) milestones and dollar values as shown above. 
 

 
 
 
 
 
 
 
 

Revised Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  40 68 122 76 306 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 470.5 $ 497.5 $ 1,336.7 $ 757.0 $ 3,061.7 

Original Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  42 92 124 71 329 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $  581.1 $  577.3 $ 1,478.9 $  873.0 $  3,510.3 

Statewide 
 

Amendment to     
Contract for Delivery* 

 

FY 2009/2010 


