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Right of 
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(1000's)

PE 
Support 
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(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

0161E MON 101 STIP $173,190 $64,147 $36,057
CONSTRUCT INTERCHANGES AND 
OPERATIONAL IMPROVEMENTS 01/02/06 04/15/10 05/25/10 09/24/10 03/02/11

OQ670 MON 1 SHOPP $1,113 $11 $323 CONSTRUCT MEDIAN BARRIER 07/21/09 05/13/10 06/07/10 07/13/10 09/15/10

0Q970 MON 68 SHOPP $861 $0 $315
SOFT MEDIAN BARRIER, PAVING, 
RUMBLE 09/16/09 04/15/10 06/15/10 09/01/10 01/15/11

0S440 SB 166 SHOPP $683 $0 $193 CENTERLINE RUMBLE STRIPS 09/03/09 02/02/10 06/15/10 09/15/10 02/09/11

CCA UPDATED TO 
REFLECT CURRENT 
WORKING DAY ESTIMATE 
& PLANT ESTABLISHMENT 
TIME

0S990 MON 101 HM-b $603 $0 $75 METH DECK (DISTRICT DESIGNED) 02/22/10 03/23/10 AADD 09/13/10 12/06/10

0T560 MON 1 SHOPP $17,000 $1,700 $3,100 CONSTRUCT RETAINING WALL 07/01/10 08/05/10 08/06/10 08/24/10 09/08/10

VERY HIGH RISK 
SCHEDULE FOR PROJECT -
EMERGENCY 
RESTORATION PROJECT 
AMENDED INTO SHOPP BY 
DAMAGE ASSESSMENT 
FORM (DAF) MARCH 2010 
PURSING DIRECTOR'S 
ORDER TO UTILIZE 
INFORMAL BID PROCESS - 
NOTE: DES-OE PROCESS 
FOR INFORMAL BID MAY 
NOT SHOW UP IN THEIR 
PR

0J320 SB 101 SHOPP $1,120 $0 $593 UPGRADE PUMP PLANT 12/23/03 09/02/10 09/02/10 12/02/10 03/17/11

0N650 SB 1 SHOPP $1,232 $163 $1,045 CURB RAMPS 01/12/09 11/01/10 09/16/10 12/17/10 04/01/11

0Q640 SLO 101 SHOPP $6,466 $7 $817 CONSTRUCT MEDIAN BARRIER 04/15/09 09/01/10 08/20/10 10/01/10 02/11/11

CCA UPDATED TO 
REFLECT CURRENT 
WORKING DAY ESTIMATE 
& 1-YEAR OF PLANT 
ESTABLISHMENT TIME

POLYESTER OVERLAY, METH DECK, 

DISTRICT 5

The California Department of Transportation

SECOND QUARTER - October 1, 2010 to December 31, 2010

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2010 to September 30, 2010

Promises to Deliver

2010/11 FISCAL YEAR

PROJECT RTL BASELINE PLAN
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0S860 SB Var HM-b $820 $0 $75
, ,

AND JOINT SEALS. 04/07/10 04/07/10 AADD 10/11/10 01/03/11

0T030 SB 166 SHOPP $574 $0 $201
CENTERLINE AND OUTSIDE 
RUMBLESTRIP 02/23/10 11/01/10 11/01/10 12/01/10 03/10/11

40282 SLO 41 STIP $690 $0 $125 LANDSCAPE 09/30/02 05/17/10 08/01/10 11/18/10 04/14/11

PA&ED DATE OF PARENT 
(05-40281_) HAS BEEN 
ENTERED FOR THIS 
LANDSCAPE SPLIT.

0Q560 MON 101 SHOPP $403 $54 $457 ADA CURB RAMPS AND SIDEWALKS 03/04/09 08/01/10 09/01/10 01/01/11 04/01/11

0R380 MON 1 HM-d $75 $0 $50
CULVERT LINING/PREVENTATIVE 
MAINTENANCE 11/01/10 11/01/10 AADD 03/01/11 05/01/11

SERVICE CONTRACT 
THROUGH DPAC - NO DES-
OE INVOVLEMENT

0T410 MON 101 HM-p $3,500 $3 $80 SEAL COAT 09/01/10 11/01/10 AADD 03/01/11 06/01/11

0T420 MON 68 HM-p $1,600 $1 $80 SEAL COAT 09/01/10 11/01/10 AADD 03/01/11 06/01/11

0M750 SCR 1 SHOPP $24,760 $15 $1,140 PAVEMENT REHABILITATION 06/27/07 06/01/11 AADD 06/30/11 11/01/11

PROJECT HAS MULTIPLE 
MBGR LOCATIONS.  DIB 81 
REQUIRES MBGR HEIGHT 
ON CAPM PROJECTS BE 
ADJUSTED TO MEET 
CURRENT STANDARDS. 
DISCUSSION W/TRAFFIC 
SSFETY, ENV, AND MAINT. 
REQUIRED.  NOT PART OF 
ORIGINAL CAPM PROJ.

0N890 SLO 101 SHOPP $7,000 $10 $759 CONSTRUCT RETAINING WALL 09/15/08 01/03/11 12/15/10 04/01/11 09/26/11 ADVANCED DELIVERY

0P250 SCR 1 SHOPP $4,182 $15 $888 GUARDRAIL 08/28/09 11/01/10 AADD 05/01/11 10/01/11

ADVANCE DELIVERY            
SCHEDULE DELAYED BY 2 
MONTHS DUE TO 
FURLOUGH'S

0P970 MON 68 SHOPP $7,997 $7 $484 PAVEMENT REHABILITATION 11/18/09 05/01/11 AADD 06/15/11 10/07/11

0Q960 MON 68 SHOPP $1,957 $27 $396 MEDIAN BARRIER 09/15/09 05/01/11 01/01/11 05/15/11 10/05/11

0R750 SB 246 SHOPP $2,873 $627 $1,040 INTERSECTION IMPROVEMENTS 08/13/09 04/01/11 03/04/11 04/15/11 09/30/11

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation 

FOURTH QUARTER - April 1, 2011 to June 30, 2011

Completed
To Be Completed

THIRD QUARTER - January 1, 2011 to March 31, 2011
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