District 9
Contract for Delivery
FY 2010/2011

Commitment to Project Delivery:

Ready to List (RTL) Milestone Delivery

Description 1st Quarter  2nd Quarter  3rd Quarter 4th Quarter TOTAL
NUMBER OF DELIVERIES
Planned 2 1 1 1 5
CONSTRUCTION CAPITAL VALUE ($ MILLIONS)
Estimate in Contract $7.6 $1.2 $3.6 $0.5 $12.9
OFY 10/11 Funding OFuture Year Funding [ Construction Capital Value ($ millions)
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District 9 commits to the deliveries by quarter of the projects listed by Ready to List
(RTL) milestones and dollar values as shown above.
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Attachment 1: FY 2010/2011 Project RTL Baseline Plan



