
 
 
Commitment to Project Delivery: 

 

 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  4 6 4 4 18 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 26.0 $ 7.7 $ 209.1 $ 117.9 $ 360.7 
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FY 10/11 Funding Future Year  Funding Construction Capital Value ($ millions)

District 10 
 

Contract for Delivery 
 

FY 2010/2011 

District 10 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment 1: FY 2010/2011 Project RTL Baseline Plan 
  


