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46480 HUM 101 SHOPP $5,500 $154 $3,199
STAA OPERATIONAL IMPROVEMENT 
(REALIGN ROADWAY) 05/18/10 09/30/10 09/09/10 07/15/11 12/01/11

DUE TO COURT 
INJUNCTION THIS 
PROJECT IS BEING 
SHELVED AT PS&E

46420 MEN VAR SHOPP $8,900 $15 $1,087 RECONSTRUCT GUARD RAILING 01/14/10 10/01/11 06/30/11 10/15/11 07/15/13

46580 MEN 1 STIP $635 $74 $375
PACIFIC COAST BIKE ROUTE PHASES II 
AND III 03/21/11 12/01/11 08/01/11 12/01/11 04/01/12

49870 DN 101 SHOPP $1,898 $0 $252

PAVEMENT OVERLAY, CENTERLINE 
RUMBLE STRIPS,RESTRIPE & REPLACE 
RECESSED 09/01/10 02/28/11 AADD 11/01/11 04/15/12

0A380 HUM 255 SHOPP $1,894 $0 $163 REHABILITATE BRIDGE 10/01/11 01/01/12 AADD 03/15/12 08/31/12

0A400 HUM VAR HM-b $190 $0 $332
APPLY METHACRYLATE AND REPLACE 
JOINT SEALS 10/01/11 01/15/12 AADD 02/01/12 04/01/12 ENVIRONMENTAL CERT 

0A590 MEN 1 SHOPP $3,730 $0 $216 REHAB BRIDGE DECKS 09/01/11 01/01/12 10/15/11 01/15/12 05/15/12

26200 MEN 101 STIP $164,201 $33,000 $16,546 CONSTRUCT 4-LANE FREEWAY, Ph-1 12/18/06 05/28/10 10/01/11 02/01/12 07/01/12

29612 HUM 299 SHOPP $1,000 $10 $158
FISH & RIPARIAN MITIGATION 
(CULVERT REHABILITATION) 06/30/05 03/01/12 12/01/11 03/15/12 06/15/12

38572 MEN 1 SHOPP $1,830 $20 $802
REMOVE CULVERT, CONSTRUCT 
BRIDGE, IMPROVE FISH PASSAGE 04/13/11 03/01/12 11/01/11 03/15/12 08/01/12

46530 DN 101 STIP $257 $0 $198
YUROK TRIBE TRANSPORTATION 
CORRIDOR 06/30/11 03/01/12 10/01/11 03/01/12 07/15/12

47502 HUM 254 SHOPP $925 $15 $690 REPAIR STORM DAMAGE 08/15/11 01/06/12 AADD 01/13/12 06/01/12

49070 MEN 20 SHOPP $3,552 $32 $637
OGAC OVERLAY, CENTERLINE RUMBLE 
STRIPS, UPGRADE MBGR 02/11/10 10/01/11 AADD 01/15/12 05/15/12

49660
HUM/ 
MEN

101/  
271 HM-b $279 $0 $626 REPLACE JOINT SEALS 10/01/11 01/01/12 AADD 02/01/12 04/08/12 ENVIRONMENTAL CERT 

49880 HUM 101 SHOPP $880 $0 $143

PLACE HMA TYPE OG AND INSTALL 
CENTERLINE & RIGHT SHOULDER 
RUMBLE STRIPS 02/01/11 03/01/11 10/15/11 01/15/12 05/01/12

32330 HUM 36 SHOPP $5,000 $3,000 $5,980
WIDEN FOR LEFT-TURN 
CHANNELIZATION 06/29/06 04/01/12 05/28/09 04/15/12 10/01/12

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 1

The California Department of Transportation

FOURTH QUARTER - April 1, 2012 to June 30, 2012
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36330 HUM 101 SHOPP $34,693 $5,950 $6,962 ROADWAY REHABILITATION 01/15/12 04/01/12 02/15/12 04/15/12 06/15/12

42370 HUM 299 SHOPP $14,591 $138 $2,938 RECONSTRUCT ROADWAY 10/01/11 12/01/11 11/01/11 05/01/12 11/01/12

46390 HUM VAR SHOPP $8,200 $10 $645 RECONSTRUCT GUARD RAILING 10/01/11 06/01/12 AADD 06/01/12 12/01/12

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

To Be Completed
Completed
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