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27980 LA 10 SHOPP $1,500 $0 $380
CONSTRUCT MAINTENANCE VEHICLE 
PULLOUTS 01/01/96 06/15/11 AADD 09/15/11 01/12/12

22820 VEN 1 SHOPP $14,300 $30 $2,263
STRUCTURE (SEAWALL) 
RESTORATION 09/14/04 07/13/11 05/18/11 10/14/11 05/03/12

ENVIRONMENTAL , 
COASTAL DEVELOPMENT 
PERMITS COULD DELAY 
DELIVERY.  

26690 LA 2 SHOPP $3,815 $0 $574 GORE AREA CLEAN-UP/UPGRADES 12/21/07 02/02/11 08/01/11 10/25/11 07/16/12

26700 LA 210 SHOPP $1,502 $0 $460 FREEWAY MAINTENANCE ACCESS 12/23/08 10/03/11 AADD 10/05/11 03/01/12

27400 LA 14 SHOPP $3,528 $250 $1,050 INSTALL MBGR *NOT PROGRAMMED 09/17/09 07/13/11 06/30/11 10/24/11 04/18/12

27580 LA 90 SHOPP $2,421 $5 $520 INSTALL CONCRETE GUARDRAIL 10/29/09 09/01/11 06/16/11 10/01/11 04/25/12

4Y360 LA 60 HM-b $910 $0 $304

METH DECK, JOINT SEALS, SPALL 
REPAIRS, APPROACH SLABS, BEARING 
REPLACEMENT, CURTAIN WALL 
REPAIR 07/29/10 11/14/11 AADD 12/20/11 06/22/12

4Y740 LA 10 HM-b $1,343 $0 $304

DECK METHACRYLATE, JOINT SEALS, 
MINOR RAIL SPALLS, COLUMN REPAIR, 
APPROACH SLAB REPAIR AND 
REPLACEMENT 07/29/10 11/14/11 AADD 12/09/11 06/12/12

4Y830 LA 57 HM-b $1,027 $0 $304
METH DECK, JOINT SEALS, SPALL 
REPAIRS, APPROACH SLABS 07/29/10 11/14/11 AADD 12/09/11 06/12/12

4Y910 LA 2 HM-b $1,494 $0 $294 SLABS, MINOR RAIL REPAIR 07/29/10 11/14/11 AADD 12/09/11 06/12/12

21593 LA 5

CMIA/ 
STIP/ 

LOCAL $131,736 $49,587 $17,837
ROADWAY WIDENING (SEG 3) *SPLIT 
FROM 2159A 06/29/07 03/09/12 12/19/11 03/23/12 08/14/12

UTILITIES AND R/W - 
IDENTIFYING AND 
RECEIVING COOPERATION 
FROM UTILITY COMPANIES 
AND DELIVERING R/W IS A 
RISK 

21594 LA 5

CMIA/ 
STIP/ 

LOCAL $151 019 $111 583 $22 864
ROADWAY WIDENING (SEG 4) *SPLIT 
FROM 2159A 06/29/07 03/09/12 12/16/11 03/23/12 08/14/12

R/W - DELIVERING LARGE 
NO. OF PARCELS IS A 
POTENNTIAL RISK. UTILITY 
RELOCATION NEEDS 
COOPERATION FROM THE 
COMPANIES

2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 7

The California Department of Transportation

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

21594 LA 5 LOCAL $151,019 $111,583 $22,864 FROM 2159A 06/29/07 03/09/12 12/16/11 03/23/12 08/14/12 COMPANIES

25050 LA 605 SHOPP $3,966 $0 $903

INSTALL MET BEAM GUARDRAIL AT 
VARIOUS LOCATION *NOT 
PROGRAMMED 01/03/11 05/05/11 10/19/11 01/31/12 07/19/12

25910 LA 90 SHOPP $5,385 $0 $793
SAND FILTERS & INFILTRATION 
DEVICES *PHASE 1 OF 10 04/30/08 02/16/12 12/15/11 03/29/12 08/29/12

4T440 LA 5 MINOR $550 $0 $550
CONSTRUCT PEDESTRIAN CURB RAMP 
TO COMPLY WITH ADA STANDARDS 06/21/10 01/15/12 AADD 02/15/12 05/10/12

4Y150 LA 1 SHOPP $3,170 $21 $725 BRIDGE PRESERVATION 12/08/10 11/30/11 02/07/12 03/07/12 07/06/12

4Y790 LA 134 HM-b $3,120 $0 $304
METH DECK, JOINT SEALS, APPROACH 
SLABS, MINOR RAIL REPAIR 07/29/10 11/14/11 AADD 01/09/12 06/22/12

4Y810 LA 10 HM-b $855 $0 $292

METH DECK, JOINT SEALS, SPALL 
REPAIR, APPROACH SLAB, DECK 
RESURFACE 07/29/10 11/14/11 AADD 01/09/12 06/22/12

1170U LA 10
STIP/ 
CMAQ $134,760 $20,304 $13,885

CONSTRUCT HOV LANES & 
SOUNDWALLS *COMBINE EA 11708 
WITH 11172 12/31/02 04/06/12 02/01/12 04/17/12 11/14/12

1218W LA 5
CMIA/  
STIP $299,820 $74,500 $44,550

CONST HOV LN & IC MODIFICATION 
*COMBINE EA 12182 WITH 12183 12/29/00 04/20/12 12/30/11 04/27/12 10/26/12

25893 LA 101 SHOPP $15,000 $0 $3,744
SAND FILTERS & INFILTRATION 
DEVICES *PHASE 1 OF 10 04/28/08 05/01/12 01/17/12 05/15/12 11/13/12

26610 LA 134 SHOPP $5,098 $0 $1,010 INSTALL MBGR *NOT PROGRAMMED 02/14/11 03/27/12 12/01/11 04/16/12 01/17/13

26750 LA 10 SHOPP $5,000 $0 $1,317
INSTALL NEW MBGR/CONCRETE 
RAILING 09/05/07 04/24/12 12/14/11 04/24/12 10/26/12

27340 LA 134 SHOPP $4,000 $0 $1,234 BRIDGE RAIL REPLACEMENT/UPGRADE 11/21/08 03/27/12 12/01/11 04/16/12 01/17/13

27430 LA 91 SHOPP $3,090 $25 $610
UPGRADE MBGR, TREATMENTS & 
CRASH CUSHIONS 09/02/09 04/18/12 03/23/12 06/29/12 11/21/13

27450 LA 5 SHOPP $3,859 $58 $730 UPDGRADE MBGR & CRASH CUSHIONS 08/31/09 04/25/12 02/07/12 05/23/12 10/29/12

27670 VEN 1 SHOPP $499 $0 $285 INSTALL ADA CURB RAMPS 08/19/09 03/15/12 03/15/12 05/11/12 10/03/12 ENV PERMITS

27820 LA 10 SHOPP $3,000 $0 $665 INSTALL ADA CURB RAMPS 09/08/09 05/08/12 03/26/12 05/22/12 12/12/12

27890 VEN 101 SHOPP $512 $0 $413 UPGRADE WEIGH STATION 02/11/09 02/07/11 10/06/11 04/12/12 10/29/12

28500 LA 5 SHOPP $520 $0 $223 INSTALL AND UPGRADE SIGNAL 09/16/11 02/27/12 02/15/12 05/15/12 08/16/12

2X840 LA 210 SHOPP $1,100 $0 $165
REPLACE PCC FLUME PROTECTIVE 
LINER 03/11/10 03/27/12 01/20/12 04/16/12 12/05/12

2X920 LA 91 SHOPP $2,040 $0 $408 REPAIR SLOPE EROSIONS 12/31/10 01/04/12 AADD 04/02/12 10/17/13

2X930 LA 105 SHOPP $1,100 $0 $220 REPAIR SLOPE EROSIONS 07/29/11 04/02/12 02/08/12 05/09/12 10/29/12

2X940 LA 110 SHOPP $2,300 $0 $460 REPAIR SLOPE EROSIONS 10/31/11 01/19/12 03/22/12 05/22/12 09/20/12

FOURTH QUARTER - April 1, 2012 to June 30, 2012
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2X950 LA 405 SHOPP $3,270 $0 $654 REPAIR SLOPE EROSIONS 05/14/10 03/16/12 01/13/12 04/30/12 10/18/12

2X960 LA 710 SHOPP $1,750 $0 $350 RECONSTRUCT ERODED SLOPE 09/07/11 03/02/12 01/11/12 04/11/12 08/28/12

2X980 LA 14 SHOPP $4,500 $0 $900

REPAIR ERODED SLOPES AND 
STRUCTURAL BACKFILL DAMAGED BY 
STORM 12/20/11 05/07/12 AADD 06/08/12 12/27/12

3X000 VEN 33 SHOPP $2,500 $0 $500 CONSTRUCT SOLDIER PILE WALL 05/14/10 04/16/12 02/24/12 04/30/12 09/20/12 ENV PERMITS

3X010 LA VAR SHOPP $500 $75 $100 SLOPE STABILIZATION IN SAN DIMAS 03/08/11 05/21/12 AADD 06/01/12 09/18/12

3X020 VEN 150 SHOPP $4,000 $0 $800 CONSTRUCT SOLDIER PILE WALLS 10/07/11 05/15/12 03/26/12 05/30/12 10/14/12 ENV PERMITS

3X300 LA 10 SHOPP $1,250 $0 $250
RECONSTUCT FAILED SLOPE INST 
RETAINING WALL *DIR 01/01/11 05/03/12 03/06/12 05/17/12 07/02/12

3X320 LA 10 SHOPP $500 $0 $100 CONST DEBRIS BARRIER SYSTEM 01/01/11 05/01/12 03/14/12 05/15/12 09/05/12

4Y750 LA 19 SHOPP $1,050 $70 $300
METH DECK,JOINT SEALS,RAIL 
REPAIR,S 11/22/10 03/28/12 01/12/12 04/12/12 09/06/12

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

Completed
To Be Completed
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