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Commitment to Project Delivery:

Ready to List (RTL) Milestone Delivery

Description 1st Quarter  2nd Quarter  3rd Quarter 4th Quarter TOTAL
NUMBER OF DELIVERIES
Planned 4 8 10 13 35

CONSTRUCTION CAPITAL VALUE ($ MILLIONS)

Estimate in Contract $65.8 $7.4 $201.9 $65.5 $ 340.6
OFY 11/12 Funding OFuture Year Funding @ Construction Capital Value ($ millions)
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District 8 commits to the deliveries by quarter of the projects listed by Ready to List
(RTL) milestones and dollar values as shown above.
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Attachmentl : FY 2011/2012 Project RTL Baseline Plan
Attachment 2: FY 2011/2012 Baseline Delivery Plan Projects



