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26200 SD 75 SHOPP $1,800 $0 $410
PAVEMENT REHABILITATION OF 
MAINLINE AND SHOULDERS 10/27/04 07/14/11 AADD 08/01/11 12/01/11

26530 SD 15 SHOPP $7,156 $0 $959 PAVEMENT REHABILITATION 09/23/10 07/24/11 AADD 08/01/11 12/06/11

26610 IMP 8 SHOPP $13,442 $0 $670
PAVEMENT REHABILITATION OF 
MAINLINE, SHOULDERS, AND RAMPS 10/25/05 06/09/11 07/01/11 08/01/11 12/16/11

28080 SD 78 SHOPP $2,200 $0 $360
INSTALL RUMBLE STRIPS AND 
UPGRADE END TREATMENTS 09/27/07 05/10/11 04/12/11 07/06/11 10/19/11

29840 SD 54 SHOPP $3,065 $0 $593 INSTALL MEDIAN BARRIER 03/10/10 04/27/11 AADD 08/09/11 12/08/11

29870 SD 79 SHOPP $600 $0 $288
CENTERLINE RUMBLE STRIPS AND 
SHOULDER UPGRADE 10/26/09 04/20/11 AADD 07/04/11 11/16/11

2E006 SD 56
LOCAL 

TAX $3,180 $1,269 $395
MITIGATION SITE HABITAT 
RESTORATION 01/21/11 04/30/11 06/07/11 08/08/11 11/06/11

2T088 SD 15
LOCAL 

TAX $1,864 $0 $409
LANDSCAPE: MANAGED LANES - 
NORTH SEGMENT 03/27/03 06/06/11 AADD 08/22/11 01/20/12

2T097 SD 15 STIP $3,000 $0 $835
LANDSCAPE: MANAGED LANES - 
SOUTH SEGMENT 03/27/03 04/26/11 AADD 07/22/11 11/04/11

07670 IMP
L 

5708 SHOPP $9,158 $2,625 $4,269 CONSTRUCT MAINTENANCE STATION 06/28/10 06/19/11 08/12/11 11/26/11 05/31/12

2T087 SD 15
LOCAL 

TAX $2,810 $0 $692
LANDSCAPE: MANAGED LANES - 
NORTH SEGMENT 03/27/03 09/26/11 AADD 10/12/11 03/09/12

2T095 SD 15
CMIA/ 

LOCAL $51,000 $13,079 $10,478
CONSTRUCT I-15 DAR AND TRANSIT 
STATION 03/27/09 09/29/11 02/17/11 10/11/11 03/06/12

2T180 SD 805
LOCAL 

TAX $43,250 $0 $6,064 EXPRESS LANES 06/30/11 11/10/11 08/22/11 11/18/11 03/22/12

SCHEDULE ASSUMES 
ADDITIONAL FHWA 
DELEGATION AUTHORITY 
APPROVAL FOR PS&E 
PROCESSING AND 
ASSUMES A CTC "RISK 
VOTE" AND POSSIBLE 
LONP APPROVAL IN 
DECEMBER 2011 
DEPENDING ON PROP 1B 
FUNDING AVAILABILITY  

SCHEDULE ASSUMES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 11

The California Department of Transportation

SECOND QUARTER - October 1, 2011 to December 31, 2011

PLANNED DELIVERY DATES

2T181 SD 805
LOCAL 

TAX $66,900 $0 $9,017 EXPRESS LANES 06/30/11 11/28/11 08/29/11 12/05/11 04/23/12

SCHEDULE ASSUMES 
ADDITIONAL FHWA 
DELEGATION AUTHORITY 
APPROVAL FOR PS&E 
PROCESSING AND 
ASSUMES A CTC "RISK 
VOTE" AND POSSIBLE 
LONP APPROVAL IN 
DECEMBER 2011 
DEPENDING ON PROP 1B 
FUNDING AVAILABILITY  

23860 SD 52 SHOPP $14,953 $0 $1,097 PAVEMENT REHABILITATION 04/23/01 10/28/11 11/23/11 03/15/12 09/13/12

25714 SD 76
LOCAL 

TAX $32,500 $500 $3,750 INTERCHANGE 11/08/11 01/09/12 09/30/11 01/09/12 05/01/12

26042 SD 8 SHOPP $591 $0 $158 DRAINAGE IMPROVEMENTS 04/06/11 11/17/11 AADD 02/24/12 06/23/12

27080 SD 5 SHOPP $4,200 $371 $1,898 CULVERT REHABILITATION 03/26/09 11/25/11 08/22/11 01/15/12 05/06/12

28960 IMP 86 SHOPP $9,254 $20 $2,314 SCOUR MITIGATION 06/24/11 10/12/11 11/09/11 02/22/12 08/16/12

29170 SD 5 SHOPP $2,239 $0 $775

REPLACE OVERHEAD AND ROADSIDE 
SIGNS ON FORMER RTES SR-209 & SR-
274 10/01/07 12/18/11 AADD 01/19/12 06/16/12

29760 SD 5
TCIF/ 

LOCAL $1,791 $6 $862

AT-GRADE IMPROVEMENTS ON CIVIC 
CTR DR FROM CLEVELAND AVE TO 
HARDING AVE 08/04/10 11/05/11 11/16/11 02/13/12 06/14/12

29761 SD 5
TCIF/ 
DEMO $2,054 $5 $800

AT-GRADE IMPROVEMENTS ON BAY 
MARINA DRIVE 08/05/10 11/12/11 11/15/11 02/12/12 06/14/12

29800 SD 94 SHOPP $2,400 $0 $290 INSTALL CONCRETE MEDIAN BARRIER 09/21/10 12/09/11 AADD 01/13/12 05/12/12

2T098 SD 15 STIP $2,270 $0 $425
LANDSCAPE: MANAGED LANES - 
SOUTH SEGMENT 03/27/03 01/20/12 AADD 02/07/12 05/25/12

2T200 SD 805
LOCAL 

TAX $124,250 $4,181 $27,856

1 HOV LANE IN EACH DIRECTION AND A 
SFACING DAR @ CARROLL CANYON 
ROAD 12/31/10 12/30/11 11/22/11 01/21/12 04/30/12 DESIGN BUILD CONTRACT

40600 SD 5 MINOR $900 $0 $334

PROVIDE ACCESSIBLE PEDESTRIAN 
INFRASTRUCTURE AT 43 PARK AND 
RIDE LOCATIONS 06/17/11 11/10/11 AADD 01/06/12 03/21/12

26930 SD 56 SHOPP $8,473 $0 $1,547

INSTALL RAMP 
METERS,CCTV'S,LOOPS, CMS AND 
OTHER TSM EQUIPMENT. 01/17/08 01/11/12 01/11/12 04/01/12 08/04/12

FOURTH QUARTER - April 1, 2012 to June 30, 2012

THIRD QUARTER - January 1, 2012 to March 31, 2012
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DISTRICT 11

The California Department of Transportation
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29030 SD 5 SHOPP $3,698 $215 $2,047
SEISMIC RETROFIT AND STRUCTURE 
REHABILITATION 02/01/11 01/16/12 02/17/12 05/31/12 10/20/12

29860 SD 8 SHOPP $2,500 $0 $712
UPGRADE END TREATMENTS,ADD 
MBGR AND CONCRETE BARRIER. 06/03/10 02/21/12 AADD 04/18/12 09/30/12

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

Completed
To Be Completed
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