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0E440 SIS 97 STIP $743 $4 $239 TURN LANE 09/12/11 01/28/12 AADD 07/30/12 12/30/12

0E840 SIS 3 STIP $743 $4 $239
INSTALL LEFT TURN LANE AT JUNIPER 
DRIVE 09/12/11 07/10/12 AADD 07/30/12 12/28/12

2E291 SIS 96 SHOPP $8,200 $20 $20 BRIDGE PREVENTIVE MAINTENANCE 10/01/10 04/27/12 AADD 08/10/12 12/26/12

3E650 VAR 5 SHOPP $3,305 $2 $735 BRIDGE MAINTENANCE 02/03/12 11/23/12 08/10/12 12/07/12 05/24/13

3E690 MOD 299 SHOPP $1,293 $40 $730 SHOULDER WIDENING 02/01/12 10/03/12 09/11/12 10/19/12 02/28/13

2C225 TEH 36 SHOPP $1,300 $120 $790 BRIDGE SCOUR 04/16/12 01/14/13 AADD 02/15/13 07/09/13

RW-DUE TO PURCHASE 
OF 3 PARCELS AND 
PERMITS

2E350 TRI 299 SHOPP $2,385 $115 $1,134 CURVE IMPROVEMENT 05/16/11 11/30/12 09/07/12 01/11/13 05/22/13
ENVIRONMENTAL 
PERMITS,  TREE REMOVAL

2E620 TEH 36 SHOPP $2,500 $430 $1,110 CURVE IMPROVEMENT 10/11/11 01/04/13 12/07/12 01/30/13 05/23/13 ENVIRONMENTAL PERMITS

2E730 TEH 32 SHOPP $1,900 $43 $675
CURVE IMPROVEMENT AND 
SHOULDER WIDENING 11/02/11 10/01/12 11/30/12 01/15/13 05/07/13

3E710 TRI 36 SHOPP $960 $7 $352 CURVE IMPROVEMENT 01/09/12 07/12/12 10/30/12 01/24/13 04/29/13 RW-TREES RISK

36070 SHA 299 SHOPP $27,000 $3,092 $5,500 ROADWAY REHABILITATION 10/05/11 05/01/13 02/04/13 05/01/13 11/06/13
RW-SCHEDULE TIGHT/ 
EASEMENTS

3C072 LAS 395 SHOPP $2,500 $20 $1,219 CAPM 09/23/11 12/07/11 AADD 04/05/13 09/10/13

4E530 SHA 5 SHOPP $6,100 $8 $923 BRIDGE MAINTENANCE 08/24/12 04/13/13 12/07/12 04/26/13 09/06/13

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

FOURTH QUARTER - April 1, 2013 to June 30, 2013

Completed
To Be Completed

SECOND QUARTER - October 1, 2012 to December 31, 2012

THIRD QUARTER - January 1, 2013 to March 31, 2013

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2012 to September 30, 2012

Promises to Deliver

2012/13 FISCAL YEAR

CONTRACT FOR DELIVERY
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