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(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

00394 CC 580
BATA-
REHAB $3,500 $0 $2,720 REPLACE MAINTENANCE BUILDINGS 05/16/91 07/02/12 06/01/12 07/25/12 12/01/12

01408 ALA 80

SHOPP/ 
BATA-
REHAB $39,000 $7,000 $4,850

ALA-80-1.8/0 SFOBB MAINTENANCE 
OPERATIONS BUILDING-PHASE 1 12/31/05 08/03/12 06/22/12 08/24/12 11/13/12

0A090 SOL 80 SHOPP $2,500 $26 $1,898
LENGHTENING ON-RAMP AND WIDEN 
ALAMO CREEK BRIDGE. 11/30/09 08/28/12 06/29/12 09/28/12 02/26/13 ENV. PERMITS

4A925 SM 101
TLSP/STIP

/LOCAL $6,970 $10 $690
INSTALL INTELLIGENT 
TRANSPORTATION SYSTEM ELEMENTS 06/01/12 07/02/12 06/15/12 08/15/12 12/15/12

1123H SM 1 STIP $1,150 $0 $151
PORTALS, S ROCK CUT & POND 
REPAIR 06/28/02 10/26/12 08/15/12 11/15/12 04/15/13

4A260 ALA 580 SHOPP $4,537 $28 $800 INSTALL METAL BEAM GUARDRAIL 12/19/11 11/30/12 10/01/12 12/28/12 05/01/13

15330 SCL 101 CMAQ $26,548 $10 $4,200
INSTALL RAMP METERING & TRAFFIC 
OPERATION SYSTEMS. 03/19/12 01/15/13 10/01/12 02/01/13 06/03/13

1A290 SON 12 SHOPP $11,167 $2,271 $4,375 REPLACE BRIDGE FOR SCOUR 06/25/10 01/21/13 10/01/12 01/28/13 06/01/13

1G070 SCL 9 SHOPP $2,633 $10 $462 SHOULDER WIDENING 12/21/10 02/14/13 12/06/12 03/05/13 05/01/13
ENV: BO DUE TO CA RED-
LEGGED FROG

1G250 SF 80
BATA-
REHAB $2,200 $0 $760

REPLACE FLUORESCENT LIGHTING 
WITH HIGH PRESSURE SODIUM VAPOR 
LIGHTING 06/30/11 11/30/12 10/01/12 01/02/13 04/01/13

1G260 SF 80
BATA-
REHAB $2,800 $0 $2,720

REPLACE FLUORESCENT LIGHTING 
WITH HIGH PRESSURE SODIUM VAPOR 
LIGHTING 06/30/11 11/30/12 10/01/12 01/02/13 04/01/13

24544 SON 101 STIP $2,450 $4,430 $1,850 COLLEGE AVENUE IMPROVEMENT 12/31/03 02/07/13 09/01/12 02/14/13 09/18/13 METRIC PROJECT

2A620 SOL 12 SHOPP $9,935 $1,972 $4,733
INSTALL LEFT TURN POCKETS, FROM 
AZAVEDO RD TO LIBERTY ISLAND RD 09/02/10 01/28/13 10/01/12 01/28/13 06/07/13

2G361 ALA 92 RM1 $1,490 $10 $520
REPLACEMENT PLANTING AND 
IRRIGATION 10/31/03 12/12/12 10/10/12 01/10/13 04/01/13

4G160 SF 101 SHOPP $570 $5 $194
RECONSTRUCT BRIDGE RAILING AND 
DECK 02/06/12 01/23/13 12/12/12 02/06/13 05/23/13

4S070 SCL 101 SHOPP $1,565 $31 $240 INSTALL RSP 11/17/09 12/11/12 09/28/12 01/11/13 04/15/13

RW: POTENTIAL FOR

FOURTH QUARTER - April 1, 2013 to June 30, 2013

SECOND QUARTER - October 1, 2012 to December 31, 2012

THIRD QUARTER - January 1, 2013 to March 31, 2013

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2012 to September 30, 2012

Promises to Deliver

2012/13 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 4

The California Department of Transportation
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1A671 ALA 580 SHOPP $49,290 $100 $5,905 REHABILITATE BRIDGE DECK 07/02/08 05/02/13 02/01/13 06/17/13 11/19/13
RW: POTENTIAL FOR 
UTILITY

1G420 SON 116 SHOPP $680 $230 $717

CONSTRUCT RETAINING WALL, PLACE 
ROCK PROTECTION, MODIFY 
DRAINAGE, 03/02/12 06/03/13 01/15/13 06/03/13 09/22/13

23562 SM 101 SHOPP $9,320 $400 $4,356
REPLACE BRIDGE STRUCTURE AT SAN 
FRANCISQUIT0 CREEK 03/14/12 06/14/13 02/01/13 06/14/13 11/01/13

2356A SM 101 LOCAL $1,734 $5 $585 REPLACEMENT LANDSCAPING 06/01/12 05/01/13 03/01/13 06/06/13 09/02/13

2A110 NAP 121 SHOPP $6,200 $580 $3,000
REPLACE CAPELL CREEK BRIDGE 
(SCOUR) 06/22/11 04/15/13 10/01/12 04/15/13 06/17/13

2A250 SCL 152 SHOPP $24,826 $1,193 $7,652

IMPROVE SIGHT DISTANCE, UPGRADE 
SHOULDERS, MINOR REALIGNMENT, 
TURN-POCKET 11/16/10 05/22/13 09/06/12 05/24/13 09/24/13

RELOCATIONS & 
ACQUISITIONS; ENV. 
PERMITS

2A430 SCL 9 SHOPP $8,746 $231 $3,700
IMPROVE SIGHT DISTANCE, UPGRADE 
SHOULDERS, AND PROVIDE MINOR 03/25/11 06/03/13 12/20/12 06/04/13 08/15/13

RW: MULTI UTILITY 
RELOCATIONS & 
CONDEMNATIONS

3A870 CC 680 SHOPP $15,270 $100 $3,600 BRIDGE REHABILITATION 03/22/11 04/30/13 12/01/12 05/01/13 10/01/13

4A510 SF 280 SHOPP $9,004 $3,570 $2,738 REPLACE BRIDGE HINGES 02/27/09 06/15/13 02/01/13 06/15/13 12/01/13

4A630 VAR 000 SHOPP $11,619 $381 $2,700 CONSTRUCT WHEELCHAIR RAMPS 07/23/12 06/10/13 03/11/13 06/11/13 09/19/13

4S050 SCL 9 SHOPP $2,780 $147 $475 CONSTRUCT TIE-BACK WALL 08/01/10 04/01/13 08/02/12 04/15/13 07/17/13 RW: UTILITY RELOCATION

4S160 SON 1 SHOPP $1,404 $140 $1,270
INSTALL SUB-DRAINAGE SYSTEM, 
RECONSTRUCT EMBANKMENT 11/25/09 06/13/13 03/20/13 06/24/13 12/17/13

RW: ONE PROPERTY 
OWNER OBJECT TO THE 
PROJECT / CONSIDERING 
CONDEMNATION 

4S450 MRN 1 SHOPP $1,100 $50 $850
RECONSTRUCT SLOPE WITH 
RETAINING WALL 05/11/12 04/22/13 02/04/13 05/16/13 11/01/13

4S770 MRN 1 SHOPP $880 $230 $480

REPLACE FAILED CULVERT AND 
EXTEND ANOTHER CULVERT IN 
ANOTHER 03/08/11 06/03/13 AADD 06/14/13 08/08/13

4S920 SON 1 SHOPP $1,450 $100 $665 CONSTRUCT SOLDIER PILE WALL 06/01/12 06/10/13 02/01/13 06/14/13 08/15/13

ENVIRONMENTAL 
REQUIREMENTS FOR 
BIOLOGICAL OPINION AND 
COASTAL DEVELOPMENT 
PERMIT

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

Completed
To Be Completed
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