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0G160 SB 166 SHOPP $3,731 $1,545 $2,633 RELOCATE DRAINAGE DITCHES 04/11/11 09/07/12 06/01/12 09/15/12 02/01/13

TWO PARCELS NOT YET 
ACQUIRED DUE TO TITLE 
REPORT ISSUES. SELLERS 
ARE COOPERATIVE.

0M980 SCR 1 SHOPP $1,543 $14 $582 GUARDRAIL UPGRADE 03/01/10 09/28/12 03/15/12 10/01/12 02/18/13

PERMIT FROM UPRR 
POSES A RISK TO R/W 
CERT AND RTL.  
OBTAINING THE PERMIT IS 
PROGRESSING ON 
SCHEDULE ALTHOUGH 
ANY DELAYS WOULD 
IMPACT R/W CERT AND 
SUBSEQUENTLY RTL

0Q570 MON 101 SHOPP $8,000 $58 $977 INSTALL MEDIAN BARRIER 10/20/10 05/15/12 10/22/12 12/01/12 04/22/13

PROJECT IS UTILIZING THE 
DES-OE PROCESSING 
TIMELINE FOR 201.010 
PROJECTS BETWEEN $5 
AND $10 MILLION, WHICH 
ALLOWS FOR ONE (1) 
WEEK FOR DISTRICT 
RESPONSE.  DEPENDING 
ON THE COMPLEXITY OF 
THE DRAFT CONTRACT 
COMMENTS RTL COULD 
BE DELAYED.  THE PDT 
WILL NEED TO BE PROMPT 
& THOROUGH IN THEIR 
RESPONSES AND MANAGE 
THE RISK.

OBTAINING PERMITS 
POSES A RISK TO THE 
ENV. CERT AND RTL.  IF 
THE PERMITTING 
AGENCIES REQUIRE 
SUBSTANTIAL MITIGATION, 
THIS COULD DELAY RTL

SECOND QUARTER - October 1, 2012 to December 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2012 to September 30, 2012

Promises to Deliver

2012/13 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 5

The California Department of Transportation
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33075 SLO 46 STIP $4,300 $100 $1,024 BRIDGE REPLACEMENT 05/19/06 10/01/12 08/11/12 11/24/12 05/01/13

THIS COULD DELAY RTL 
AS THERE IS NO MORE 
AREA TO PERFORM 
MITIGATION WITHIN  IN 
THE PROJECT AREA, 
THUS, OFFSITE 
MITIGATION WOULD HAVE 
TO BE SOUGHT.  THIS IS A 
MEDIUM RISK AS WE ARE 
REMOVING THE EXISTING 
PIERS FROM THE BRIDGE 
SUBSTANTIALLY 
OFFSETTING OUR 
PERMANENT IMPACTS.

0R910 SCR 1 SHOPP $2,469 $75 $1,406

UPGRADE MBGR, CONSTRUCT 
CONCRETE BARRIER & RETAINING 
WALLS & GUARD 03/02/11 12/01/12 10/01/12 01/02/13 07/01/13

ACQUISITION OF R/W 
FROM UPRR POSES A RISK 
TO R/W CERT AND RTL.  
ACQUISITION IS 
PROGRESSING ON 
SCHEDULE ALTHOUGH 
ANY DELAYS WOULD 
IMPACT R/W CERT AND 
SUBSEQUENTLY RTL.

0Q631 SLO 101 SHOPP $200 $0 $152 LANDSCAPE MITIGATION 07/18/11 11/22/12 11/22/12 01/28/13 04/15/13

FTIP AMENDMENT IS 
BEING PROCESSED; 
CURRENTLY UNABLE TO 
OPEN THE 1 PHASE UNTIL 
FTIP / SPES PROCESS IS 
COMPLETED.  THIS COULD 
DELAY DELIVERY OF THE 
PROJECT AS THE PDT IS 
UNABLE TO PERFORM 
WORK ON THE PROJECT.

0C901 SCR 1 SHOPP $2,956 $13 $1,009 INSTALL CCTV AND SIGNS 10/01/11 12/01/12 01/01/13 04/15/13 10/01/13

COASTAL DEVELOPMENT 
PERMIT (CDP) NEED 
DETERMINATION FOR 
PROJECT TYPE IS 
PENDING

FOURTH QUARTER - April 1, 2013 to June 30, 2013

THIRD QUARTER - January 1, 2013 to March 31, 2013
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0G070 SB 101 SHOPP $17,169 $76 $3,749
UPGRADE EXISTING DRAINAGE 
CULVERTS 02/10/12 05/01/13 02/06/13 05/15/13 11/15/13

FISH & GAME PERMIT 
(1602) POSES A RISK TO 
THE ENV. CERT AND RTL.  
ALTHOUGH THE 
CALTRANS PROJECT IS A 
STAND ALONE PROJECT 
FOR PS&E AND 
CONSTRUCTION, PA&ED 
WAS LOCAL LEAD BY 
COUNTY FLOOD CONTROL 
AS IT COVERED BOTH 
CALTRANS AND LOCAL 
PROJECTS.  THE 
GRANTING OF THE 1602 
PERMIT BY F&G FOR THE 
CALTRANS PROJECT IS 
TIED TO ELEMENTS 
WITHIN THE LOCAL 
PROJECT.                               
FINAL DETERMINATION OF 
PLANTING MITIGATION 
AREA NEEDED IS 
PENDING. TEAM NEEDS TO 
VERIFY AREA NEEDED.

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

Completed
To Be Completed
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