
 
 
Commitment to Project Delivery: 
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FY13/14 Funding Future Year Funding Construction Capital Value ($ millions) PE Support ($ millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  2 2 5 5 14 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 0.9 $ 11.3 $ 30.0 $ 38.5 $ 80.7 

      
PRELIMINARY ENGINEERING SUPPORT VALUE ($ MILLIONS) 

Estimate in Contract $ 0.4 $ 1.2 $ 5.5 $ 7.9 $ 15.0 

 

District 2 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment 1: FY 2013/2014 Project RTL Baseline Plan 
Attachment 2: FY 2013/2014 Baseline Delivery Plan Projects 

District 2 
 

Contract for Delivery 
 

FY 2013/2014 


