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Plans, 
Specifications 
and Estimates Ready to List Award Comments

0T970 SB 246 SHOPP $815 $54 $336
CONSTRUCT LEFT-TURN 
CHANNELIZATION. 11/07/11 02/01/13 AADD 08/12/13 12/16/13

0R530 SLO 1 SHOPP $1,315 $79 $1,772
UPGRADE SIDEWALK TO MEET ADA 
COMPLIANCE. 02/24/12 10/15/13 AADD 12/01/13 04/23/14

49280 SLO 1 SHOPP $43,600 $14,170 $8,633 REALIGN ROUTE. 08/11/10 08/08/13 05/21/13 10/03/13 03/06/14
COASTAL DEVELOPMENT 
PERMIT MAY HOLD UP 

0Q590 SCR 9 SHOPP $2,543 $46 $1,964
STORM WATER MITIGATION AT 
VARIOUS LOCATIONS 06/30/11 03/15/14 AADD 03/15/14 09/15/14

REVISED CERTIFIED 
APPRAISAL MAPS WERE 
DELIVERED TO R/W A 
YEAR LATER THAN 
REQUESTED. CHANGE OF 
JURISDICTIONS WITH 
STATE PARKS IN TIME FOR 
R/W CERT IS IN 
JEOPARDY.  MARBLED 
MURRELET CRITICAL 
HABITAT WAS 
DISCOVERED AT 
LOCATION 1 OF THE 
PROJECT SITE IN JULY OF 
2013.  FORMAL 
CONSULTATION WITH U.S 
FISH AND WILDLIFE 
SERVICE MAY BE 
REQUIRED DUE TO THE 
REMOVAL OF A TREE 
WHICH MAY HAVE 
COMPONENTS THAT 
QUALIFY AS POTENTIAL 
NESTING HABITAT.  
POTENTIAL TO 
INVALIDATE THE CE AND 
REQUIRE AN ED.

0S790 SLO 101 SHOPP $2,950 $10 $879 PAVEMENT PRESERVATION 09/20/12 10/01/13 AADD 01/15/14 06/09/14

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 5

The California Department of Transportation
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0T070 SB 101 STIP $1,250 $0 $365 INSTALL NATIVE TREES AND SHRUBS 03/16/12 11/01/13 CCC 02/01/14 CCC

0T760 MON 1 SHOPP $617 $0 $480
TO REDUCE WET PAVEMENT 
COLLISIONS. 01/01/13 11/01/13 AADD 03/01/14 02/05/14

1C180 SCR 17 SHOPP $3,558 $0 $963
WIDEN SHOULDER AND ADD SAFETY 
BARRIER 03/19/12 07/10/13 AADD 01/01/14 05/26/14

1C300 MON 1 SHOPP $485 $0 $434 INSTALL RUMBLE STRIP 08/01/13 03/01/14 AADD 03/01/14 07/01/14

1C330 MON 101 SHOPP $3,150 $0 $782 CONSTRUCT MEDIAN BARRIER 08/05/13 11/01/13 AADD 02/28/14 05/21/14

1C340 SB 101 SHOPP $1,412 $5 $760
CONSTRUCT MEDIAN BARRIER AND 
SHOULDER RUMBLE STRIPS 05/14/13 12/01/13 AADD 01/01/14 04/14/14

33076 SLO 46 STIP $1,250 $0 $410 LANDSCAPE MITIGATION 05/16/06 09/15/13 AADD 01/15/14 06/06/14

0R830 SB 1 SHOPP $1,940 $722 $1,940 UPGRADE PEDESTRIAN CURB RAMPS 12/20/11 04/15/14 AADD 05/15/14 09/15/14

0S030 SB 1 SHOPP $807 $542 $1,296
CONSTRUCT/UPGRADE ADA CURB 
RAMPS 02/16/12 02/01/14 AADD 05/22/14 09/15/14

0T500 SCR 000 STIP $693 $10 $940

DEVELOP AND INSTALL 22 OUTDOOR 
INTERPRETIVE DISPLAYS AT VARIOUS 
DISTRICT 5 VISTA POINTS 11/28/12 05/01/14 AADD 05/15/14 10/15/14

PROPERTY AGREEMENTS 
W/ OTHER AGENCIES ARE 
REQUIRED LOCATIONS 
MAY NEED TO BE 
REMOVED TO DELIVER 
PROJECT.

0T640 SBT 25 SHOPP $1,495 $300 $1,825 REALIGN ROADWAY 06/25/13 06/02/14 AADD 06/02/14 09/17/14

R/W ACQUISITION (IN FEE 
AND ENV MITIGATION) AND 
ENV PERMITS ARE 
REQUIRED.

1A700 SLO 1 SHOPP $17,200 $210 $2,450 CONSTRUCT RETAINING WALL 06/30/13 05/01/14 AADD 05/15/14 10/15/14

AGREEMENTS W/UTILITIES 
COMPANIES MAY PUT 
RWC & RTL AT RISK.

1A730 MON 101 SHOPP $6,513 $0 $1,014 PAVEMENT PRESERVATION (CAP M) 08/08/13 04/01/14 AADD 06/01/14 12/01/14

FOURTH QUARTER - April 1, 2014 to June 30, 2014

1 of 2



Attachment 1

1C860 SCR 1 SHOPP $10,122 $0 $937 PAVEMENT PRESERVATION 11/01/13 05/03/14 AADD 06/03/14 10/27/14

COORDINATION WITH 
RUMBLE STRIP PROJECT 
COMPLICATES DESIGN. 
SUP PR SLOWS 
PROGRESS.  ARCH 
RESOURCES FOUND IN 
SHOULDER BACKING 
AREA. RAILROAD 
CROSSING COULD 
JEOPARDIZE THE 
SCHEDULE OR ELIMINATE 
WORK NEAR THE TRACKS.

1C900 SLO 46 SHOPP $7,485 $0 $932 PAVEMENT PRESERVATION 06/04/13 02/01/14 AADD 06/01/14 11/15/14

1F320 SB 101 SHOPP $1,090 $0 $430

REPLACE OVERHEAD SIGN PANELS, 
INSTALL DELINEATION ON MBGR AND 
BARRIER, AND ADD LIGHTING 09/01/13 04/01/14 AADD 04/15/14 07/01/14

ACCELERATED SCHEDULE 
ASSUMES STATE ONLY 
FUNDING AFTER PSR-PR 
IS APPROVED

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

CCC California Conservation Corp

Completed
To Be Completed
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