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Construction 
Capital Value 

(1000's)

Right of 
Way 
Value 

(1000's)

PE 
Support 
Value 

(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

35310 MNO 395 SHOPP $3,466 $0 $324
COLD IN-PLACE RECYCLE AND 
OVERLAY PAVEMENT 11/15/11 09/01/13 AADD 12/01/13 03/01/14

34650 MNO 266 SHOPP $1,465 $95 $760
REALIGN CURVE AND WIDEN 
SHOULDERS 08/18/12 02/28/14 AADD 03/15/14 07/01/14

UTILITY RELOCATION MAY 
BE ISSUE

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

FOURTH QUARTER - April 1, 2014 to June 30, 2014

Completed
To Be Completed

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 09

The California Department of Transportation
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