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CONTRACT FOR DELIVERY
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< = 3 Program Capital Value Project Description X Way . X Award . SHOPP Outputs Comments
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(1000's) [(1000's) Document to DOE
FIRST QUARTER - July 1, 2015 to September 30, 2015
25190 | VEN [ 101 | SHOPP MAJOR $10,720 $0 $1,373 [PAVEMENT REHABILITATION 09/12/05 08/21/15 08/14/15 09/15/15 [ 02/19/16 9 LANE MILES
28820 [ LA | 060 | SHOPP MAJOR $2,200 $0 $442 |STORM WATER SOURCE CONTROL 06/25/14 08/03/15 08/04/15 09/30/15 | 01/29/16 31 AcsgfLLRTi’:‘TTED’
STORM WATER MITIGATION THROUGH ACRES TREATED/
28920 [ LA | 710 | SHOPP MAJOR $4,200 $0 $615 | CROSION CONTROL. 06/25/14 08/03/15 06/12/15 09/30/15 | 12/28/15 34 POLLUTANT
SECOND QUARTER - October 1, 2015 to December 31, 2015
} ACRES TREATED/
28150 [ LA | 101 | SHOPP MAJOR $42,900 $52 $5,850 |GSRD'S OR OTHER TREATMENT BMP 10/25/10 12/03/15 08/21/15 12/18/15 | 06/13/16 92.53 POLLUTANT
2wW660 | LA | 010 [ SHOPP MAJOR $2,757 $10 $400 [BRIDGE PRESERVATION 07/17/13 11/30/15 07/30/15 12/31/15 [ 04/29/16 20 BRIDGES
30730 [ LA | 005 | SHOPP MAJOR $1,050 $0 go10 |NSTALL RIGHT & LEFT SHOULDER 04/01/15 09/15/15 08/07/15 10/28/15 | 02/26/16 43.65 MILES
RUMBLE STRIPS
THIRD QUARTER - January 1, 2016 to March 31, 2016
INSTALL SAFETY LIGHTING AT COLLISIONS
29740 [ LA | 105 | SHOPP MAJOR $4,920 $50 SLIS0 ||\ o oHNG 06/27/13 03/07/16 12/30/15 03/14/16 | 07/01/16 202 REDUCED

CONSTRAINT: ELECTRICAL
COMPONENTS RELATED TO
CURB RAMPS IN THE
PROJECT SCOPE, MAY NEED
RELOCATIONS AND
COORDINATION WITH CITY
OF LA AND THEIR APPROVAL.
30210 LA 118 SHOPP MAJOR $29,000 $125 $2,972 |PAVEMENT REHABILITATION 07/24/15 03/15/16 01/08/16 03/30/16 09/30/16 65 LANE MILES RISK: THE COORDINATION
WITH OUTSIDE AGENCY MAY
DELAY DELIVERY TO THE 4TH
QUARTER OF 15/16 OR
BEYOND.

INSTALL HIGH FRICTION SURFACE COLLISIONS
30940 | LA | 005 [ SHOPP MAJOR $1,260 $0 $570 | TREATMENT TO PAVEMENT 09/10/15 02/16/16 12/11/15 03/15/16 | 09/02/16 23 REDUCED
FOURTH QUARTER - April 1, 2016 to June 30, 2016

INSTALL AND UPGRADE HIGHWAY

FIELD ELEMENTS/

24070 LA 002 SHOPP MAJOR $6,680 $0 $1,174 |ADVISORY RADIO (HAR) SYSTEMS AND 03/28/13 05/10/16 03/01/16 06/01/16 12/23/16 50
SIGNS MILES OF FIBER
UPGRADE TRAFFIC CONGESTION FIELD ELEMENTS
25710 LA 405 SHOPP MAJOR $6,654 $0 $1,169 RELIEF MANAGEMENT SYSTEM 06/17/13 05/10/16 03/01/16 06/01/16 11/01/16 28 IMILES OF FIBER

ORIGINAL PROJECT SCOPE
CAN NOT BE DELIVERED.
PROJECT TO BE SPLIT INTO
THREE PHASES.

FIRST PHASE TO BE

29080 LA 001 SHOPP MAJOR $5,300 $0 $2,500 |UPGRADE PEDESTRIAN FACILITIES 12/30/15 03/30/16 02/17/16 05/27/16 10/12/16 186 LOCATIONS DELIVERED ACCORDING TO
ORIGINAL SCHEDULE.

RISK OF NOT GETTING
FUNDS FOR THE REMAINING
WORK,

RISK OF NOT SATISFYING
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R/W CERT IS A MAJOR RISK
TO DELIVERY. NEED TO
ACQUIRE 54 PARCELS WHICH

HALF OF THESE WILL GO TO
29350 LA 138 STIP/STP $7,800 $5,400 $5,100 WIDEN FROM 2 TO 4 LANES WITH A 03/30/01 04/07/16 09/30/15 04/15/16 08/26/16 CONDEMNATION. THERE ARE

MEDIAN TURN LANE. TITLE ISSUES WITH SOME
OWNERSHIPS THAT WILL
REQUIRE COURT ACTION.

COLLISIONS

29770 LA 110 SHOPP MAJOR $1,420 $10 $472  [INSTALL SAFETY LIGHTING 06/13/14 04/01/16 02/05/16 05/05/16 10/11/16 122 REDUCED

RISK: RELOCATION OF

29850 LA 405 | SHOPP MAJOR $14,830 $750 $3,110 |RECONFIGURE RAMPS 08/17/15 04/11/16 02/11/16 05/11/16 | 09/26/16 3000 VEHICLE HOURS ~ |WATER LINE, GAS LINE AND
ELECTRICAL POLES.

NSTALL CHANNELIZATION OR RUMBLE

29950 LA 001 SHOPP MAJOR $1,160 $5 $292 [STRIPS ALONG CENTER LINE MEDIAN 09/25/15 04/15/16 02/19/16 05/27/16 10/14/16 26 c’gégljé%gs
AT VARIOUS LOCATIONS.
30030 LA 057 SHOPP MAJOR $1,709 $8 $255 [STORM WATER MITTIGATION 12/31/13 04/01/16 02/05/16 05/11/16 09/13/16 1.02 ACRES
! : TREATED/POLLUTANT
30500 LA 105 SHOPP MAJOR $4,940 $0 $1,000 |DECK METHACRYLATE, JOINT SEALS 06/30/14 04/27/16 02/29/16 05/27/16 10/11/16 3 BRIDGES
30520 | VEN 033 SHOPP MAJOR $4,906 $66 $650 |REPAIR SLOPE FAILURE 02/07/11 04/11/16 03/15/16 06/15/16 01/09/17 1 LOCATIONS
UPGRADE MBGR AND CONCRETE COLLISIONS
30550 LA 5 SHOPP MAJOR $6,000 $250 $1,535 BARRIER 02/19/16 05/27/16 02/12/16 06/15/16 09/09/16 27 REDUCED
30600 LA 5 SHOPP MAJOR $5,775 $288 $1,092 SLOPE STABILIZATION AND SAFETY 03/11/15 05/24/16 03/01/16 05/31/16 10/03/16 5 LOCATIONS
ENHANCEMENT
INSTALL HIGH FRICTION SURFACE COLLISIONS
30720 LA 091 SHOPP MAJOR $1,796 $10 $344 TREATMENT TO PAVEMENT 09/24/15 03/18/16 01/22/16 04/29/16 09/16/16 139 REDUCED
3X870 LA 405 SHOPP MAJOR $14,500 $100 $2,835 RECONSTRUCT DISTRESSED 11/16/13 04/20/16 03/16/16 05/25/16 10/26/16 1 LOCATIONS

PAVEMENT AND EMBANKMENT.
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