
 
 
Commitment to Project Delivery: 
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FY 15-16 Projects Future Year Projects Construction Capital Value (millions) PE Support (millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  17 41 83 103 244 

 

CONSTRUCTION CAPITAL VALUE (THOUSANDS) 
Estimate in Contract $ 96,181 $ 329,243 $ 588,368 $ 1,038,641 $ 2,052,433

      
PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS) 

Estimate in Contract $ 21,639 $ 91,344 $ 136,603 $ 215,647 $ 465,233 

 

Statewide Summary 
 

Contract for Delivery 
 

FY 2015-2016 
 

244 Projects at 
$ 2.1 Billion 


