Emergency Relief (ER) Program-ER Time Extensions

Presented By
Peter Pangilinan
FHWA – CA Division Office

Caltrans & FHWA Time Extension Workshop 2021

Outline

- ER Program Overview
- FHWA ER Time Extension Policy
- FHWA Expectations
- Resources

Cove at Julia Pfeiffer Burns State Park

- The Emergency Relief Program (ER) is a program within the Federal-aid Highway Program (FAHP).
- FAHP is a state administered and federally assisted program.

Cove at Julia Pfeiffer Burns State Park

California Division Office

The ER Program is a <u>national program</u> authorized by Congress in Title 23 U.S.C., Section 125 to provide funds for the repair or reconstruction of highways, roads, and trails that <u>suffered</u> serious damage as a result of:

- a natural disaster over a wide area; or
- catastrophic failure from any external cause







Cove at Julia Pfeiffer Burns State Park

- Not intended for:
 - Covering all repair costs;
 - Relieving heavy maintenance responsibilities; or,
 - Reimbursing repairs to non Federal-aid highways

Cove at Julia Pfeiffer Burns State Park

- Emergency Repairs defined in 23 U.S.C. 120(e) and 23 CFR 668.103.
 - Minimizing the extent of the damage;
 - Protecting remaining facilities; or
 - Restoring essential traffic

Cove at Julia Pfeiffer Burns State Parl

California Division Office

Permanent Repairs

- Those repairs undertaken to restore the facility to its pre-disaster condition
- Preliminary Engineer work does not require prior FHWA approval and authorization

Cove at Julia Pfeiffer Burns State Parl

- 23 CFR 668.105 (h)
 - "ER projects <u>shall</u> be <u>promptly constructed</u>. Any project that has <u>not advanced</u> to the construction obligation[authorization] stage by the end of the second fiscal year following the disaster occurrence will not be advanced unless <u>suitable</u> <u>justification</u> to warrant retention is furnished to the FHWA."

Cove at Julia Pfeiffer Burns State Park

California Division Office -

Satisfactory Justification

- Environmental evaluation;
- Litigation;
- Complex ROW acquisition; or,
- Time to permit geotech study

Unsatisfactory Justification

- Staffing Resources
- Economic hardship
- Prioritizing other projects over the ER eligible site (inactivity)








Expectations


- ER projects should be constructed promptly
- Time extensions are an exception and not the norm
- Sites that have previously received an extension will be scrutinized closely to ensure applicability to the ER Program

Cove at Julia Pfeiffer Burns State Park






Cove at Julia Pfeiffer Burns State Park



Cove at Julia Pfeiffer Burns State Park



Cove at Julia Pfeiffer Burns State Par

California Division Office -

Things to consider:


- Must provide sufficient delay justification pertaining to: extensive environmental evaluation, litigation, or complex right-of-way acquisition.
- Delays must be <u>reasonable and beyond</u> the LPAs control.
- Request must include a timeline of major milestones reached to achieve construction obligation
- Time extensions will only be granted in one-year increments for eligible Emergency Relief projects.
- Time extension requests should include an evaluation of the time needed to advance the project to construction obligation.
- Recommendations for extension will be provided solely on the delay justification and support documentation provided to FHWA.
- An Emergency Relief applicant's time extension request is an opportunity to provide FHWA a complete understanding for the cause of delay. Information that is not provided at the time of request will not be considered for FHWA's final recommendation!



FHWA Contacts

Cove at Julia Pfeiffer Burns State Park

FHWA California Division - Project Delivery Team (Updated: 7.08.2021)



District	TE	Phone	Email
1	*Peter Pangilinan	916.498.5886	Peter.Pangilinan@dot.gov
2	*Peter Pangilinan	916.498.5886	Peter.Pangilinan@dot.gov
3	*Lanh Phan (LP)	916.498.5046	Lanh.Phan@dot.gov
4	Lanh Phan (LP)	916.498.5046	Lanh.Phan@dot.gov
5	Lismary Gavillan	213.894.4597	Lismary.Gavillan@dot.gov
6	Lismary Gavillan	213.894.4597	Lismary.Gavillan@dot.gov
7	Omar Elkassed	213.894.6718	Omar.Elkassed@dot.gov
8	Ei Mon Kyaw	213.629.8609	Ei Mon.Kyaw@dot.gov
9	*Lamin Williams	916.498.5865	<u>Lamin.Williams@dot.gov</u>
10	*Lamin Williams	916.498.5865	Lamin.Williams@dot.gov
11	Tay Dam	213.894.5918	Tay.Dam@dot.gov
12	Tay Dam	213.894.5918	Tay.Dam@dot.gov

District 1 & 2 has Peter in an acting role.

Districts 9 & 10 have Lamin in an acting role.

Major Project Oversight Managers	Phone	Email
Scott McGuire	213.629.8617	Scott.McGuire@dot.gov
Josue Yambo	213.8945351	Josue.Yambo@dot.gov
Omar Qudus	916.498.5890	omar.qudus@dot.gov

Leadership & Resources		Phone	Email
Director	Matt Schmitz	916.498.5850	Matthew.Schmitz@dot.gov
TL North	Lamin Williams	916.498.5865	Lamin.Williams@dot.gov
TL South	Hector Santiago	213.894.4468	Hector.Santiago@dot.gov

Resources

ve at Julia Pfeiffer Burns State Par

California Division Office -

FEDERAL-AID ESSENTIAL VIDEO's

Program Overview and Eligibility

Initial Steps for Requesting ER Funds

Steps for Receiving Reimbursement of ER Expenses

Emergency versus Permanent Repairs

Avoiding Waste and Abuse, and Detecting Fraud

Contractor Force Account

FHWA HQ's

Emergency Relief Program ..includes various other MEMO's/etc.

Emergency Relief Manual (5/31/2013)

FHWA Order 5182.1 Emergency Relief Program Responsibilities (02/22/2016)

23 CFR 667 Guidance: Evaluation of Facilities Repeatedly Requiring Repair (11/26/2018)



