

## TABLE OF CONTENTS

<b>PREFACE</b> .....	<b>iii</b>
<b>Chapter 1 INTRODUCTION</b> .....	<b>1</b>
<b>1.1 Purpose of This Manual</b> .....	<b>1</b>
<b>1.2 MAP-21 &amp; Asset Management</b> .....	<b>1</b>
<b>1.3 Purpose of LCCA</b> .....	<b>1</b>
<b>1.4 Caltrans' Policy</b> .....	<b>2</b>
1.4.1 LCCA Exception Request .....	3
1.4.2 When to Perform LCCA .....	3
1.4.3 Where to Document LCCA.....	4
1.4.4 LCCA in Value Analysis.....	4
1.4.5 LCCA in Other References .....	4
<b>1.5 Roles and Responsibilities</b> .....	<b>4</b>
<b>Chapter 2 LCCA APPROACHES</b> .....	<b>6</b>
<b>2.1 LCCA Basis</b> .....	<b>6</b>
<b>2.2 LCCA Elements</b> .....	<b>6</b>
2.2.1 Source .....	6
<b>2.3 Selecting Pavement Alternatives</b> .....	<b>6</b>
2.3.1 Use of Flowcharts for Selecting Design Alternatives .....	8
<b>2.4 Analysis Period</b> .....	<b>21</b>
<b>2.5 Traffic Data</b> .....	<b>23</b>
<b>2.6 Discount Rate</b> .....	<b>23</b>
<b>2.7 Maintenance and Rehabilitation Sequences</b> .....	<b>23</b>
<b>2.8 Estimating Costs</b> .....	<b>28</b>
2.8.1 Agency Costs .....	28
2.8.2 User Costs .....	28
2.8.3 Initial Costs .....	29
2.8.4 Maintenance Costs .....	30
2.8.5 Rehabilitation Costs .....	30
2.8.6 Future Project Support Costs.....	30
2.8.7 Remaining Service Life Value .....	31
2.8.8 Calculating Life-Cycle Costs .....	31
<b>Chapter 3 RealCost Version 2.5CA</b> .....	<b>33</b>
<b>3.1 Methodology</b> .....	<b>33</b>
<b>3.2 Installing &amp; Starting RealCost Version 2.5CA</b> .....	<b>34</b>
3.2.1 Installation.....	34
3.2.2 Start Up.....	34
<b>3.3 RealCost Version 2.5CA Program Operations</b> .....	<b>35</b>
<b>3.4 Project-Levels Inputs</b> .....	<b>37</b>
3.4.1 "Project Details" Input .....	37
3.4.2 "Analysis Options" Input .....	38
3.4.3 "Traffic Data" Input .....	41

3.4.4 Value of User Time .....	48
3.4.5 Traffic Hourly Distribution .....	49
3.4.6 Added Vehicle Time and Cost .....	54
3.4.7 Save Project-Level Inputs .....	56
<b>3.5 Alternative-Level Inputs .....</b>	<b>57</b>
3.5.1 “M&R Sequence” Input .....	57
3.5.2 “Alternative” Input .....	60
3.5.3 Cost Estimate Calculators for Future Rehabilitation and CAPM .....	70
<b>3.6 Input Warnings and Errors.....</b>	<b>80</b>
<b>3.7 Simulation and Outputs .....</b>	<b>81</b>
<b>3.8 Administrative Functions.....</b>	<b>82</b>
<b><i>Chapter 4 SUMMARY AND CONCLUSIONS .....</i></b>	<b><i>83</i></b>
4.1 Summary .....	83
4.2 Limitations of <i>RealCost Version 2.5CA</i> .....	84
4.3 Project with Variable Conditions.....	84
4.4 Comparing Pavement Alternatives Costs.....	85
4.5 <i>RealCost</i> Output Values .....	86
4.6 Document the Preferred Pavement Alternative.....	86
4.7 Status of LCCA Procedures Manual .....	86
4.8 Additional Information .....	86
4.9 Transmittal of Life-Cycle Cost Information .....	87
<b><i>REFERENCES.....</i></b>	<b><i>88</i></b>
<b><i>APPENDIX 1: Glossary and List of Acronyms.....</i></b>	<b><i>89</i></b>
<b><i>APPENDIX 2: List of RealCost Limitations and Bugs.....</i></b>	<b><i>94</i></b>
<b><i>APPENDIX 3: Procedures for Estimating Ramp Alternatives.....</i></b>	<b><i>95</i></b>
<b><i>APPENDIX 4: Typical Pavement M&amp;R Schedules for California.....</i></b>	<b><i>100</i></b>
<b><i>APPENDIX 5: Traffic Inputs Estimation.....</i></b>	<b><i>133</i></b>
<b><i>APPENDIX 6: Alternate Procedure for Calculating Construction Year AADT .....</i></b>	<b><i>138</i></b>
<b><i>APPENDIX 7: List of Tables.....</i></b>	<b><i>140</i></b>
<b><i>APPENDIX 8: LCCA Pavement Type Selection Flow Charts.....</i></b>	<b><i>147</i></b>

## LIST OF FIGURES

Figure Number	Description	Page No.
Figure 2-1	New Construction and Reconstruction Pavement Alternatives Selection Flowchart .....	8
Figure 2-2	LCCA Lane Widening Flowchart .....	10
Figure 2-3	Shoulder and Intersection Widening Flowchart.....	13
Figure 2-4	Ramp Widening Flowchart.....	15
Figure 2-5	CAPM and Rehabilitation .....	17
Figure 2-6	CAPM and Rehabilitation .....	19
Figure 2-7	Pavement Condition vs. Years.....	22
Figure 2-8	Pavement M&R Schedule Determination Flow Chart.....	26
Figure 2-9	Example of Pavement M&R Schedule .....	27
Figure 3-1	Active X Control Excel Message .....	35
Figure 3-2	Initial Panel “Click to START” .....	35
Figure 3-3	RealCost Version 2.5CA “Switchboard” .....	36
Figure 3-4	Project Details Panel .....	38
Figure 3-5	Analysis Options Panel .....	39
Figure 3-6	Design Designation .....	40
Figure 3-7	Traffic Data Panel .....	42
Figure 3-8	Average Annual Daily Truck Traffic Information .....	43
Figure 3-9	“Free Flow Capacity Calculation” Panel.....	48
Figure 3-10	Value of User Time.....	49
Figure 3-11	Traffic Hourly Distribution Selection .....	50
Figure 3-12	WeekdaySingle Peak Traffic Hourly Distribution RealCost Version 2.5CA.....	51
Figure 3-13	Weekday Double Peak Traffic Hourly Distribution for the RealCostVersion 2.5CA .....	51
Figure 3-14	Weekend Flat Peak Traffic Distribution Pattern.....	52
Figure 3-15	Weekend Skew Peak Traffic Distribution Pattern.....	53
Figure 3-16	“Traffic Hourly Distribution—Customized Pattern” Panel .....	54
Figure 3-17	“Added Vehicle Time and Cost” Panel .....	55
Figure 3-18	Example of M&R Sequence Selection Pan .....	59
Figure 3-19	“Cost Estimate” Pavement Type, Project Type Panel.....	61
Figure 3-20	Alternative 1 Panel .....	62
Figure 3-21	Cost Estimate Calculator Options .....	70
Figure 3-22	“Rehabilitation Flexible Pavement” Panel.....	71
Figure 3-23	“Pavement Selection” Panel .....	72
Figure 3-24	Traffic Index (TI) Computation for Flexible Pavement” Panel.....	73
Figure 3-25	“Rehabilitation Rigid Pavement” Cost Estimation Panel.....	75
Figure 3-26	“Rehab Rigid Pavement Selection” Panel .....	76
Figure 3-27	“Traffic Index (TI) Computation for Rigid Pavement” Panel .....	77
Figure 3-28	Rehab Rigid Pavement Cost with Pavement Structural Layer Thickness Panel.....	77
Figure 3-29	“CAPM Rigid Pavement” Estimate Data Panel .....	78
Figure 3-30	CAPM CPR Selection Table .....	79
Figure 3-31	M&R Rigid Pavment – Base Repair Information Window.....	79
Figure 3-32	“CAPM Flexible Pavement” Cost Estimate Panel.....	80
Figure 3-33	Input Warnings .....	81
Figure 3-34	Deterministic Results Panel.....	82
Figure 4-1	Deterministic Results from RealCost Version 2.5CA Report .....	85

**LIST OF TABLES**

<b>Table Number</b>	<b>Description</b>	<b>Page No.</b>
Table 2-1	LCCA Anaysis Periods .....	22
Table 2-2	Caltrans Climate Region Classification .....	24
Table 2-3	Priority Matrix.....	25
Table 3-1	Traffic Input Values.....	46
Table 3-2	Transportation Component Consumer Price Indexes .....	56
Table 3-3	Final Pavement Surface Choices .....	58
Table 3-4	Productivity Estimates of Typical Future Rehabilitation Strategies for Flexible Pavements	66
Table 3-5	Productivity Estimates of Typical Future Rehabilitation Ramp Strategies for Flexible Pavements .....	67
Table 3-6	Productivity Estimates of Typical Future Rehabilitation for Rigid and Composite Pavements .....	68
Table 3-7	Productivity Estimates of Typical Future Ramp Rehabilitation for Rigid and Composite Pavements .....	69