

San Juan Rd Interchange Project


CALIFORNIA DEPARTMENT OF TRANSPORTATION



FACT SHEET

The Project

Located in northern Monterey County, this project removed three major at-grade intersections (San Juan Road, Dunbarton Road and Cole Road) and replaced them with a single interchange at San Juan Road and Route 101. Additionally, this project converted a portion of US 101 within the project limits from expressway to freeway.



The Need

The US 101/San Juan Road area has been a choke point for interregional travel of goods movement, commuters and visitors. For many years, Caltrans District 5 and the counties of Monterey and San Benito have recognized that the movement of goods and passenger vehicles was threatened by the safety and operational concerns in the vicinity of San Juan Road and US 101. The project purpose was to improve safety by reducing fatal and injury accidents and to reduce peak hour congestion by improving operations.

The Benefits

- Improve Safety
- Enhancing the facilitation of goods movement
- Reducing delay
- Improve Local Circulation
- Improve interregional and local travel

Project Costs

| | |
|------------------------------|----------|
| PA&ED Support | 4,750 |
| PS&E Support | 6,700 |
| R/W Support | 3,000 |
| Construction Support | 8,000 |
| Construction Capital | 48,700 |
| Right of Way Capital | 20,000 |
| (All figures x \$1000) Total | \$91,150 |

Project Schedule – Awarded To Granite Construction / MCM

| | |
|-----------------------------|-------------------|
| Approved Environmental Doc. | 1/29/2010 Actual |
| Submit Project To HQ | 12/28/11 Actual |
| Right of Way Certification | 3/30/12 Actual |
| Headquarters Advertise | 5/21/12 Actual |
| Bids Opened | 8/24/12 Actual |
| Contract Award | 9/27/12 Actual |
| Begin Construction | 12/15/12 Actual |
| End Construction | July 2015 Target* |

*Plant establishment for one year will begin as soon as general construction is complete in July 2015.

Updated: 6-11-2015



| LEGEND | |
|--------|--------------|
| | Structure |
| | Ramps |
| | County Roads |

