

DEPARTMENT OF TRANSPORTATION

DES-OE MS #43
1727 30TH Street, 2ND Floor
Sacramento, CA 95816



**** WARNING ** WARNING ** WARNING ** WARNING ****

This document is intended for informational purposes only.

Users are cautioned that California Department of Transportation (Department) does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, excerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax number, P.O. Box and street address so that you can receive addenda.

October 17, 2003

04-Ala-880-18.6/19.8

04-248104

ACIM-880-1(052)E

Addendum No. 3

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in ALAMEDA COUNTY IN FREMONT AND UNION CITY AT PATTERSON SLOUGH BRIDGE.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on October 29, 2003.

This addendum is being issued to set a new bid opening date as shown herein and revise the Notice to Contractors and Special Provisions.

In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the following is added after the third paragraph:

"Work shall be temporarily suspended between February 1st and May 2nd in conformance with Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications due to consideration of California red-legged frog management, prevention of swallow nesting, and bat management.

Any staging or construction activity within the stream channel of Alameda Creek, including but not limited to the installation and removal of a temporary stream crossing, a flow diversion culvert, and temporary bridge false-work, shall be limited to the period from June 16th through October 14th."

To Proposal and Contract book holders:

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it. A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site: **http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html**

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer