

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
OFFICE ENGINEER, MS 43
1727 30TH STREET
P.O. BOX 168041
SACRAMENTO, CA 95816-8041
FAX (916) 227-6214
TTY 711



*Flex your power!
Be energy efficient!*

**** WARNING ** WARNING ** WARNING ** WARNING ****
This document is intended for informational purposes only.

Users are cautioned that California Department of Transportation (Department) does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, excerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax number, P.O. Box and street address so that you can receive addenda.

October 14, 2008

04-Nap-121-0.5/3.3
04-444214
ACHSSTP-P121(022)E

Addendum No.2

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN NAPA COUNTY ON ROUTE 121 FROM 0.5 KM NORTH OF SONOMA COUNTY LINE TO 0.2 KM EAST OF DUHIG ROAD.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on October 21, 2008.

This addendum is being issued to revise the Project Plans, the Notice to Bidders and Special Provisions, the Bid book, the Federal Minimum Wages with Modification Number 18 dated 10/03/2008.

Project Plan Sheets 100, 112, and 130 are revised. A half-sized Copies of the revised sheets are attached for substitution for the like-numbered sheets.

In the Special Provisions, Section10-1.01,"ORDER OF WORK," the following paragraph is added after the fourth paragraph.

"The construction of the new culvert (Drainage System No. 9) as shown on the plan shall not begin before June 15 of the first construction year and must be completed before July 15 of the second construction year."

In the Bid book, in the "Bid Item List," Item 25 is revised as attached.

To Bid book holders:

Replace the entire page 4 of the "Bid Item List" in the Bid book with the attached revised page 4 of the Bid Item List. The revised Bid Item List is to be used in the bid. Page 8 is revised to include A+B Total Bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

Addendum No. 2
Page 2
October 14, 2008

04-Nap-121-0.5/3.3
04-444214
ACHSSTP-P121(022)E

This office is sending this addendum by GSO overnight mail to Bid book holders to ensure that each receives it. A copy of this addendum and the modified wage rates are available for the Contractors' use on the Web site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

ROBERT E. TRAVIS, Chief
Office of Plans, Specifications & Estimates
Division of Engineering Services - Office Engineer

Attachments

BID ITEM LIST
04-444214

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Unit Price	Item Total
21 (S)	120159	TEMPORARY TRAFFIC STRIPE (PAINT)	M	12 000		
22 (S)	120165	CHANNELIZER (SURFACE MOUNTED)	EA	150		
23 (S)	120300	TEMPORARY PAVEMENT MARKER	EA	1000		
24 (S)	128650	PORTABLE CHANGEABLE MESSAGE SIGN	LS	LUMP SUM	LUMP SUM	
25 (S)	129000	TEMPORARY RAILING (TYPE K)	M	5100		
26 (S)	129100	TEMPORARY CRASH CUSHION MODULE	EA	420		
27 (S)	129150	TEMPORARY TRAFFIC SCREEN	M	5000		
28	150206	ABANDON CULVERT	M	76		
29 (S)	150662	REMOVE METAL BEAM GUARD RAILING	M	450		
30 (S)	150704	REMOVE YELLOW THERMOPLASTIC TRAFFIC STRIPE	M	6800		
31 (S)	150714	REMOVE THERMOPLASTIC TRAFFIC STRIPE	M	6400		
32 (S)	150715	REMOVE THERMOPLASTIC PAVEMENT MARKING	M2	16		
33 (S)	150722	REMOVE PAVEMENT MARKER	EA	1900		
34	150744	REMOVE ROADSIDE SIGN (WOOD POST)	EA	12		
35	150771	REMOVE ASPHALT CONCRETE DIKE	M	160		
36	150805	REMOVE CULVERT	M	470		
37	015043	REMOVE CORRUGATED STEEL PIPE	M	8		
38	150820	REMOVE INLET	EA	2		
39	150821	REMOVE HEADWALL	EA	12		
40	014823	REMOVE ROCK SLOPE PROTECTION	M3	12		

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Unit Price	Item Total
101 (S)	839584	ALTERNATIVE IN-LINE TERMINAL SYSTEM	EA	2		
102 (S)	839585	ALTERNATIVE FLARED TERMINAL SYSTEM	EA	10		
103 (S)	840561	100 MM THERMOPLASTIC TRAFFIC STRIPE	M	11 500		
104 (S)	840563	200 MM THERMOPLASTIC TRAFFIC STRIPE	M	600		
105 (S)	840568	100 MM THERMOPLASTIC TRAFFIC STRIPE (BROKEN 3.66 M - 0.92 M)	M	400		
106 (S)	840666	PAINT PAVEMENT MARKING (2-COAT)	M2	90		
107 (S)	850111	PAVEMENT MARKER (RETROREFLECTIVE)	EA	1700		
108 (S)	850112	PAVEMENT MARKER (RETROREFLECTIVE-SPECIAL TYPE G)	EA	100		
109 (S)	860403	HIGHWAY LIGHTING	LS	LUMP SUM	LUMP SUM	
110	999990	MOBILIZATION	LS	LUMP SUM	LUMP SUM	

TOTAL BID FOR COST: _____

TOTAL BID FOR TIME= _____

WORKING DAYS
BID
 (Not to exceed 500 Days)

\$4,200.00 :
COST PER DAY

TOTAL BID FOR BID COMPARISON (COST PLUS TIME): _____