

**DEPARTMENT OF TRANSPORTATION**  
**DIVISION OF ENGINEERING SERVICES**  
OFFICE ENGINEER, MS 43  
1727 30<sup>TH</sup> STREET  
P.O. BOX 168041  
SACRAMENTO, CA 95816-8041  
PHONE (916) 227-6230  
FAX (916) 227-6214  
TTY (916) 227-8454



*Flex your power!*  
*Be energy efficient!*

**\*\* WARNING \*\* WARNING \*\* WARNING \*\* WARNING \*\***  
**This document is intended for informational purposes only.**

Users are cautioned that California Department of Transportation (Department) does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, excerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax number, P.O. Box and street address so that you can receive addenda.

April 20, 2005

07-LA-71-R1.4/2.6  
07-2Y0304

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in LOS ANGELES COUNTY IN POMONA FROM RIDGEWAY STREET UNDERCROSSING TO MISSION BOULEVARD.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on April 28, 2005.

This addendum is being issued to revise the Notice to Contractors and Special Provisions.

In the Special Provisions, Section 10-1.09, "MAINTAINING TRAFFIC," tables A and B are revised as attached.

To Proposal and Contract book holders:

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

Addendum No. 1  
Page 2  
April 20, 2005

07-LA-71-R1.4/2.6  
07-2Y0304

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it. A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

**[http://www.dot.ca.gov/hq/esc/oe/weekly\\_ads/addendum\\_page.html](http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html)**

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief  
Office of Plans, Specifications & Estimates  
Office Engineer

Attachments

TABLE A		
PERMISSIBLE HOURS OF LANE CLOSURES FOR CONCRETE SLAB REPLACEMENT WORK		
LOCATION: Northbound Route 71: <u>From W. Mission Blvd. to Ridgeway Street</u>		
Slab/Lane No. Being Replaced	Lane No. Closed	Remove, Replace, Cure- Slabs
		Closure Hours
1	1, 2, 3 & On/Off - ramps	2000 hour to 0500 hour from Monday to Thursday (Every Week Night) 2000 hour on Friday to 0800 hour on Saturday 2000 hour on Saturday to 1100 hour on Sunday
2	1, 2, 3 & On/Off - ramps	2000 hour to 0500 hour From Monday to Thursday (Every Week Night) 2000 hour on Friday to 0800 hour on Saturday 2000 hour on Saturday to 1100 hour on Sunday
3	2, 3 & On/Off - ramps	2000 hour to 0500 hour From Monday to Thursday (Every Week Night) 2000 hour on Friday to 0800 hour on Saturday 2000 hour on Saturday to 1100 hour on Sunday
Slab/Lane No. Being Replaced	Other Closure Requirements	
1, 2 or/and 3	<p>Close northbound Route 71 to westbound Route 10 Connector: Place a portable changeable message sign on the right shoulder of northbound Route 71 before W. Mission Blvd. Detour west on Mission Road, west on Temple Ave. to on-ramp on northbound Route 57. Place a portable changeable message sign with the message: "WEST 10/ EXIT/ CLOSED – DETOUR/USE/NORTH 57".</p> <p>Close eastbound Route 60 to northbound 71 Connector: Place a portable changeable message sign on the right shoulder before Phillips Ranch Road off-ramps. Detour traffic to Phillips Ranch Road exit; north on Phillips Ranch Road, east on Rio Ranch Road to northbound or southbound of Route 71. Place portable changeable message sign with the message: "RTE 71NB/ EXITS/ CLOSED-USE PHILLIPS RANCH RD".</p> <p>Close northbound on &amp; off ramps: Place SP-1 signs on each ramp at beginning of the on and off ramps between W. Mission Blvd. to Ridgeway street (W. Pomona Blvd. &amp; W. Holt Ave.).</p>	

Note: Median or outside shoulder slabs may be reconstructed concurrently with the adjacent freeway slab.

TABLE B		
PERMISSIBLE HOURS OF LANE CLOSURES FOR CONCRETE SLAB REPLACEMENT WORK		
LOCATION: Southbound Route 71: <u>From Ridgeway Street to W. Mission Blvd</u>		
Slab/Lane No. Being Replaced	Lane No. Closed	Remove, Replace, Cure- Slabs
		Closure Hours
1	1, 2, 3 & On/off-ramps	2300 hour to 0600 hour From Monday to Thursday (Every Week Night) 2200 hour on Friday to 1000 hour on Saturday 2100 hour on Saturday to 1300 hour on Sunday
2	1, 2, 3 & On/off-ramps	2300 hour to 0600 hour from Monday to Thursday (Every Week Night) 2200 hour on Friday to 1000 hour on Saturday 2100 hour on Saturday to 1300 hour on Sunday
3	2, 3 & On/off-ramps	2300 hour to 0600 hour from Monday to Thursday (Every Week Night) 2200 hour on Friday to 1000 hour on Saturday 2100 hour on Saturday to 1300 hour on Sunday
Slab/Lane No. Being Replaced	Other Closure Requirements	
1, 2 or/and 3	<p>Close eastbound Route 10 to southbound Route 71 Connector: Place a portable changeable message sign on the right shoulder of eastbound Route 10 before southbound Route 57 Connector. Detour traffic south on southbound Route 57, exit to Temple Ave. off-ramp and east on Temple Ave., east on W. Mission Blvd. to southbound Route 71. Place portable changeable message sign with the message: "SOUTH71/ EXIT/ CLOSED-DETOUR/USE/ SB 57".</p> <p>Close southbound Route 57/210 to southbound 71 Connector: Place a portable changeable message sign on the right shoulder of southbound Route 57 freeway to Via Verde on-ramp. Detour traffic onto eastbound Route 10 freeway and exit at Fairplex Dr. off-ramp; south on Fairplex Dr. to W. Holt Ave. Place portable changeable message sign with the message: "SOUTH 71/ EXIT/ CLOSED-DETOUR/ EB 10 TO/ FAIRPLEX".</p> <p>Close southbound on &amp; off ramps: Place SP-1 signs on each ramp at beginning of the on and off ramps between W. Mission Blvd. to Ridgeway Street (W. Pomona Blvd. &amp; W. Holt Ave.).</p>	

Note: Median or outside shoulder slabs may be reconstructed concurrently with the adjacent freeway slab.