

**M e m o r a n d u m**

**To:** ROSS A. CHITTENDEN  
Chief  
Division of Transportation Programming

**Date:** May 2, 2006

**File:** SHOPP Amendment  
06H-001

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Ref:**

**Subject:** Revisions to the 2006 SHOPP

RECOMMENDATION

I recommend that the following 2006 SHOPP Amendment be approved:

- SHOPP Amendment **06H-001**  
Amends the 2006 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

*Original signed by*

JOHN VAN BERKEL, Chief  
Office of SHOPP Management

*Original signed by*

ROSS A. CHITTENDEN  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (4, 8, 11 and 12)  
RBuckley  
MLeja

NOrtega  
KSutliff

SMaller

Ross A. Chittenden  
Page 2  
May 2, 2006

cc: Headquarters

Reza Afhami\*  
Matt Bailey\*  
Nigel Blampied\*  
Paul Engstrom\*  
Mike Evans\*  
Rebecca Franti\*  
Rick Guevel\*  
Wayne Harrold\*  
Kevin Herritt\*  
Dennis Jacobs\*  
Patricia Jones\*  
Bob Meints\*  
Alan Nakatsuka\*  
Mary Payyappilly\*  
Kevin Pokrajac\*  
Dave Saxby\*  
Andre Schokrpur\*  
Rand Tambert\*

Headquarters Program Advisors

Janice Benton-010, 015, 020\*  
Paul Cooley-110-115\*  
Takako Fujioka-110-115\*  
Roger Hunter-110-115\*  
Diana Campbell-110-115\*  
Kevin Wall-110-115\*  
Susan Massey-  
120, 121, 122, 125, 130, 150\*  
Jim Varney-130, 150\*  
Keith Robinson –  
210, 220, 230, 240 250, 260\*  
Susan Namba-210, 220, 240 ,250, 260\*  
John Wolf-  
170, 310, 315, 321, 322, 325\*  
Nader Ebrahimi-321\*

District Program Management

Dist 04 - Stewart Ng\*  
Dist 04 - Chun Tsung\*  
Dist 04 - Peter Tsai\*  
Dist 04 - Jerry Claussenius\*  
Dist 04 - Bob Nii\*  
Dist 04 - Ken Chew\*  
Dist 04 - Chuan Chen\*  
Dist 08 - Manual Farias\*  
Dist 08 - Linda Supernaw\*  
Dist 11 - Allan Kosup\*  
Dist 11 - Bob Lowrie\*  
Dist 12 - Jim Beil\*  
Dist 12 - George Kopjak\*  
Dist 12 - Shu Yu\*

bcc: Headquarters

Programming  
RChittenden\*  
JVanBerkel\*  
GWong\*  
KScherzinger\*  
KSolak  
MCallahan\*  
BEngelmann\*  
AGregorio\*  
BSwensen\*  
ZBarazi\*  
Moveraas\*  
PCooper\*

PTC:ptc

\*sent electronically

2006 SHOPP Amendment 06H-001  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
4	San Francisco	101	4.1/5.0	In San Francisco - <b>Vermont Street to Mission Street; also on Route 80 and 101 and 280 at various locations</b> - rehabilitate bridges	0269K	2A140	201.110	10	11,521	08/09	Technical change to description
4	San Mateo	82	0.0/15.9	In San Mateo County - on El Camino Real from Cambridge Avenue in Menlo Park to Millbrae Avenue in Millbrae - modify and interconnect existing traffic signals	0645C <b>0645D</b>	24990 <b>24991</b>	201.315	30	9,408 <b>6,545</b>	09/10	Portion split to PPNO: 0645E, PPNO corrected from 0645C to 0645D
4	<b>San Mateo</b>	<b>82</b>	<b>0.0/15.9</b>	<b>In San Mateo County - on El Camino Real from Cambridge Avenue in Menlo Park to Millbrae Avenue in Millbrae - interconnect existing traffic signals</b>	<b>0645E</b>	<b>24992</b>	<b>201.315</b>	<b>5</b>	<b>2,863</b>	<b>09/10</b>	<b>Split from PPNO: 0645D</b>
4	Santa Clara <b>San Mateo</b>	35 <b>280</b>		In Santa Clara, San Mateo, Solano and Napa Counties - at various locations - ADA upgrade of Vista Points <b>In San Mateo, Santa Cruz, Solano and Napa Counties - at various locations - upgrade vista points for compliance with Americans with Disabilities Act (ADA)</b>	0387C	2A540	201.240	5	4,106	08/09	Technical correction to county, route and description
4	San Mateo	280	R0.0/R18.5	Near Los Altos Hills - Santa Clara County line to Larkspur undercrossing - upgrade median barrier	0681E	27084 <b>27083</b>	201.020	40	37,590	06/07	Technical correction to EA
4	San Mateo			In Alameda, Contra Costa, Marin, San Francisco, San Mateo, Santa Clara, Solano, and Sonoma Counties - at various locations <b>In District 4 - various counties</b> - highway planting restoration (remove trees phase 3)	0156Y	1A400	201.210	5	1,768	09/10	Technical change to description
4	Solano	80	13.0/42.0	In Solano County - at various locations; also on Routes 505 and 780 - remove gore signs and replace with overhead signs	5304C <b>5301N</b>	27100	201.015	-	4,635	06/07	Technical change to PPNO
8	San Bernardino			In Fontana - southeast quadrant of the Route 15/210 interchange - stage 2 working drawings for transportation center (FCO to DGS)	0411E	37700 <b>37702</b>	201.315	-	2,346	06/07	Technical correction to EA
11	San Diego	188	0.0/0.3 <b>0.0/0.2</b>	At Tecate - Mexican border to <del>Humphries Road and Route 188</del> north of Thing Road intersection - construct Commercial Vehicle Enforcement Facility (project includes \$20 million of Federal Border Crossing funds)	0887	25650	201.321	487	682	06/07	Technical correction to post miles and description
12	Orange	1	13.8 <b>31.7/32.2</b>	Near Newport Beach - Anaheim Bay Bridge - slope protection	2510	07800	201.150	19	1,910	07/08	Technical correction to post miles
12	Orange	55	17.5/17.6	In Anaheim - above Santiago Blvd. - repair collapsed slope embankment	3577B	0H210	201.130	9,700 <b>10,200</b>	10,506 <b>10,006</b>	06/07	Shift Construction to RW