

**M e m o r a n d u m**

**To:** ROSS A. CHITTENDEN  
Chief  
Division of Transportation Programming

**Date:** June 30, 2006

**File:** SHOPP Amendment  
06H-032

**Ref:**

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** Revisions to Rebalance the 2006 SHOPP

RECOMMENDATION

I recommend that the following 2006 SHOPP Amendment be approved:

- SHOPP Amendment **06H-032**  
Amends the 2006 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

*Original signed by*

Doris Alkebulan, Acting Chief  
Office of SHOPP Management

*Original signed by*

ROSS A. CHITTENDEN  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 5, 6, 7, 8, 10, 11 and 12)

RBuckley

NOrtega

SMaller

MLeja

KSutliff

Ross A. Chittenden  
Page 2  
June 28, 2006

cc: Headquarters

Reza Afhami\*  
Matt Bailey\*  
Nigel Blampied\*  
Paul Engstrom\*  
Mike Evans\*  
Rebecca Franti\*  
Rick Guevel\*  
Wayne Harrold\*  
Kevin Herritt\*  
Dennis Jacobs\*  
Patricia Jones\*  
Bob Meints\*  
Alan Nakatsuka\*  
Mary Payyappilly\*  
Dave Saxby\*  
Andre Schokrpur\*  
Rand Tambert\*

Headquarters Program Advisors

Janice Benton-010, 015, 020\*  
Paul Cooley-110-115\*  
Takako Fujioka-110-115\*  
Roger Hunter-110-115\*  
Diana Campbell-110-115\*  
Kevin Wall-110-115\*  
Susan Massey-  
120, 121, 122, 125, 130, 150\*  
Rob Marsh-120, 121, 122, 125\*  
Leo Mahserelli-120, 121, 122, 125\*  
Brian Weber-120, 121, 122, 125\*  
Jim Varney-130, 150\*  
John Wolf-  
170, 310, 315, 321, 322, 325\*  
Keith Robinson –  
210, 220, 230, 240 250, 260\*  
Susan Namba-210, 220, 240 ,250, 260\*

District Program Management

Dist 01 - Matt Brady\*  
Dist 01 - Mark Suchanek\*  
Dist 01 - Laura Fields\*  
Dist 02 - Wendy Lonnberg\*  
Dist 02 - Shirley Choate\*  
Dist 05 - Tim Gubbins\*  
Dist 05 - Nancy Wickersham\*  
Dist 05 - Sharon Fasulo\*  
Dist 05 - Val Houdyshell\*  
Dist 05 – Cindy Simeroth\*  
Dist 05 - Linda Wilkins\*  
Dist 06 - Mike Rastegar\*  
Dist 06 - Jamie Lupo\*  
Central - Stephen Tracey\*  
Central - Andrea Senan\*  
Central - Teresa Rix\*  
Central - Said Ismail\*  
Central - Tim Gubbins\*  
Central - Sarah Lesnikowski\*  
Central – Malcom Dougherty\*  
Dist 07 - Raja Mitwasi\*  
Dist 07 - Tin Dinh\*  
Dist 07 - Alberto Angelini\*  
Dist 07 - Tad Teferi\*  
Dist 07 - Steve Tran\*  
Dist 08 - Manual Farias\*  
Dist 08 - Linda Supernaw\*  
Dist 10 – Dennis Agar\*  
Dist 10 – Robert Nguyen\*  
Dist 10 - Debbie Hoy\*  
Dist 11 - Allan Kosup\*  
Dist 11 - Bob Lowrie\*  
Dist 12 - Jim Beil\*  
Dist 12 - George Kopjak\*  
Dist 12 - Shu Yu\*

bcc: Headquarters

Programming  
RChittenden\*  
DAkebulan\*  
GWong\*  
KScherzinger\*  
KSolak  
MCallahan\*  
BEngelmann\*  
AGregorio\*  
BSwensen\*  
ZBarazi\*  
Moveraas\*  
PCooper\*

PTC:ptc

\*sent electronically

2006 SHOPP Amendment 06H-032  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
1	Mendocino	1	69.4/70.1	Near Fort Bragg - at Ten Mile River Bridge #10-161 - replace bridge (also includes additional \$24.6 million of Phase II Seismic Retrofit funds)	0155T	38570	201.110 <b>201.130</b>	230	21,630 <b>19,630</b>	06/07	Program code corrected to reflect this is a Seismic Retrofit Phase II project; also portion split to PPNOs 0155Y and 0155Z
1	Mendocino	1	69.4/70.1	Near Fort Bragg - 0.3 mile north to 0.1 mile south of Ten Mile River Bridge #10-161 - required mitigation (restoration and monitoring)	0155Y	38571	201.130	-	1,000	09/10	Split from PPNO 0155T
4	Mendocino	4	82.9	Near Rockport - at Juan Creek Bridge #10-140 - repair bridge-deck	4416	44180	201.115	-	778	06/07	Delete, work will be completed with Maintenance funds
1	Mendocino	1	88.7/92.8	Near Fort Bragg - 18.6 miles north to 22.7 miles north of Ten Mile River Bridge #10-161 - required mitigation (fish passage/culver rehabilitation)	0155Z	38572	201.130	-	1,000	09/10	Split from PPNO 0155T
2	Siskyou	89	3.0/4.0	Near Bartle - 0.2 mile south to 0.7 mile north of Dead Horse Summit - improve horizontal alignment and widen shoulders	3189	1C370	201.010	440 <b>265</b>	3,501	07/08	Updated cost
5	Santa Cruz	152	T0.3/1.9	In Watsonville - Route 101 to Pennsylvania Drive In and near Watsonville - Route 1 to east of Beverly Drive (north) - rehabilitate roadway	4918	49180	201.120	57	12,857	06/07	Technical correction to description
7	Los Angeles	410	21.9/22.2	In Los Angeles - 9th Street on-ramp to northbound 11th Street on-ramp - add auxiliary lane and reconstruct ramp	3344	24120	201.310	2,454	11,433	08/09	Delete; combined into PPNO: 3343
7	Los Angeles	110	21.2/22.8	In Los Angeles - 8th Street to 11th Street - construct auxiliary lane and modify ramps	3343	24140 <b>2411U</b>	201.310	2,263 <b>4,717</b>	2,4417 <b>35,850</b>	08/09	Combined with PPNO: 3344
8	Riverside	79	33.9/40.1	Near Beaumont - Gilman Springs Road to 0.8 mile north of Gilman Springs Road and from 0.7 mile south of County Landfill Road to First Street - install median barrier	0065G	0F020	201.010	-	2,164 <b>2,669</b>	06/07	Updated cost
40	Merced	59	44.1	In Merced - at Childs Avenue - install new signals	5232	0K050	201.010	1,751	2,122	07/08	Delete, rescope and resubmit
10	Merced	59	27.2 <b>26.7/27.7</b>	Near Snelling - Merced River Bridge #39-71 - replace bridge (bridge scour)	5300	1A070	201.111	177	9,791	06/07	Technical correction to post miles
10	Merced	140	36.2/38.0 <b>36.5/37.6</b>	In Merced - Baker Drive to Santa Fe Avenue at Bradley Overhead #39-44 - replace bridge	5643	3A660	201.112	3,038	17,696	07/08	Technical correction to post miles
40	San Joaquin	4	5.4/5.9	Near Stockton - east of Middle River to Tracy Blvd. - realign curve	7024	0H570	201.010	442	1,883	07/08	Delete; combined into PPNO: 7025
10	San Joaquin	4	5.8/R8.2 <b>5.4/R8.2</b>	West of Stockton - east of Middle River Tracy Boulevard to Trapper Road - realign curve	7025	0H040 <b>0H04U</b>	201.010	2,561	18,223 <b>20,106</b>	07/08	Combined with PPNO: 7024
10	San Joaquin	88	4.3 <b>3.8/4.9</b>	East of Stockton - at the intersection of Baker Road and Pezzi Road - realign intersection	7544	0G320	201.010	238	2,089	07/08	Technical correction to post miles
11	San Diego	5	R50.9/R52.8	In Carlsbad and Oceanside - Buena Vista Lagoon Bridge to Brooks Street - highway planting restoration	0605	23960	201.210	-	3,558 <b>2,575</b>	07/08	Updated cost
11	San Diego	5	R52.8/R54.9	In Oceanside - Brooks Street to north of Camp Del Mar - replace planting and upgrade irrigation	0607	23950	201.210	-	2,545 <b>1,710</b>	07/08	Updated cost

2006 SHOPP Amendment 06H-032  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
11	San Diego	805	15.7/17.6	In San Diego - Landis Street to south of Route 8 - planting restoration and upgrade irrigation	0933	25790	201.210	-	<del>5,245</del> <b>4,386</b>	08/09	Updated cost
12	Orange	<del>12</del> <b>1</b>	18.4/19.8	In the City of Newport Beach - Dover Drive to Old Newport Blvd. - modify traffic signals and install safety lighting	2384A	0F742	201.010	<del>20</del> <b>120</b>	<del>640</del> <b>920</b>	06/07	Updated cost and technical correction to route