

Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: January 19-20, 2005

Reference No.: 2.1a.(5)
Action Item

From: CINDY McKIM
Chief Financial Officer

Prepared by: Ross A. Chittenden
Division Chief
Transportation Programming

Ref: **STIP AMENDMENT 04S-011**

The Riverside County Transportation Commission (RCTC) is requesting the California Transportation Commission (Commission) approve this State Transportation Improvement Program (STIP) amendment. This amendment was noticed at the December 2004 Commission meeting. There were no questions on the Notice, and the Commission placed the Action Item on the consent calendar for the January 2005 meeting.

RCTC proposes to extend the project limits for the Route 91 High Occupancy Vehicle (HOV) Lanes project (PPNO 0092A) in Riverside County to close the gap of the HOV lane in the eastbound direction, between Adams Street and Mary Street. Programmed Regional Improvement Program (RIP) funds of \$13,070,000 for the design phase will remain the same.

RECOMMENDATION

The Department of Transportation (Department) recommends approval.

BACKGROUND

This project was programmed in the 2004 STIP to complete the design work for adding an HOV lane in each direction of Route 91, from Mary Street to the 60/91/215 Interchange. After the recent completion of freeway improvements adjacent to the Route 91 HOV Lanes project, it was discovered that the HOV lane in the eastbound direction was dropped near Adams Street, leaving an HOV gap between Adams Street and Mary Street. Therefore, it is necessary to extend the project limits to close the gap and provide the continuity of the HOV lane in the eastbound direction. Changing the limits will widen the eastbound roadbed (and the Jefferson and Madison UC structures) between Adams Street and Madison Street, with the same geometrics that already exist from Madison Street to Mary Street. The westbound HOV lane between Adams Street and Mary Street was completed in a previous contract.

RESOLUTION


Resolved, that the California Transportation Commission revise the 2004 State Transportation Improvement Program at the end of the 30-day notice period as follows:

Revises:

County	District	PPNO	EA	Element	Const. Year	PM Back	PM Ahead	Route/Corridor					
Riverside	8	0092A	44840	CO	2008-09	17.0-15.6	21.6	91					
Implementing Agency: (by component)		PA&ED	RCTC			PS&E	RCTC						
		R/W	RCTC			CON	Caltrans						
RTPA/CTC:		Riverside County Transportation Commission (RCTC)											
Project Title:		Route 91 HOV Lanes											
Location		Riverside - Route 91 from Mary Adams Street to 60/91/215 Interchange											
Description:		Add HOV lanes in each direction											
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	04/05	05/06	06/07	07/08	08/09	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
RIP													
Existing	13,070			13,070							13,070		
Change	0			0							0		
Proposed	13,070			13,070							13,070		
Traffic Congestion Relief Program (TCRP)													
Existing	40,000	3,700				36,300				3,700			
Change	0	0				0				0			
Proposed	40,000	3,700				36,300				3,700			
Future Need													
Existing	129,400				21,900	107,500		21,900	107,500				
Change	0				0	0		0	0				
Proposed	129,400				21,900	107,500		21,900	107,500				
Total													
Existing	182,470	3,700		13,070	21,900	143,800		21,900	107,500	3,700	13,070		
Change	0	0		0	0	0		0	0	0	0		
Proposed	182,470	3,700		13,070	21,900	143,800		21,900	107,500	3,700	13,070		

STIP AMENDMENT 04S-011

Location Map



8 - Riverside

PPNO 0092A

Location: On Route 91 from Adams Street to 60/91/215 Interchange.

Description: Add HOV lanes in each direction.

