

# Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: October 29-30, 2008

Reference No.: 2.8b.(1)  
Action Item

From: CINDY McKIM  
Chief Financial Officer

Prepared by: Rachel Falsetti  
Division Chief  
Transportation Programming

Subject: **REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR SHOPP PROJECTS,  
PER RESOLUTION G-06-08  
WAIVER-08-34**

## **RECOMMENDATION:**

The Department of Transportation (Department) recommends the California Transportation Commission (Commission) approve a time extension for the period indicated for two State Highway Operation and Protection Program (SHOPP) projects described on the attachment.

## **ISSUE:**

On April 10, 2008, the Commission allocated \$143,000,000 for two SHOPP projects as identified on the attached list. In accordance with Resolution G-06-08, the deadline to award contracts for projects allocated on April 10, 2008, is October 31, 2008. The Department will not be able to meet the deadline for these projects due to a delay in adopting the 2008-09 Budget Act resulting in a delay in selling the GARVEE Bonds and is requesting time extensions for the period of contract award. The attachment shows the details of these projects and the delays that have resulted in the extension request.

## **BACKGROUND:**

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a permanent requirement under the STIP Guidelines.

Attachment

**2.8b.(1) Time Extension / Waiver - Contract Award  
 Waiver 08-34**

Project Number	PPNO	Project Dist-EA	County-Route	Description	Fund Source	Allocated Amount (x \$1,000)	Allocation Date	Reason For Delay	Department's Request	
									Months	until end of (month-yr)
1	4237	03-3A2201	Nev/Sie-80	Near Floriston, from Truckee River Bridge to Nevada State line. Rehabilitate roadway.	SHOPP	\$ 73,000	04/10/08	Bids for this project were opened on 9/10/08. This project will be financed through the sale of GARVEE bonds. Additional time is needed as a result of the delay in the approval of the State budget and impact on the bond financing timeline. Target award date is November 7, 2008.	6	Apr-09
2	5092	03-3E0401	Pla-80	In and near Colfax, from Route 74 to Alta Bonneyook Road. Rehabilitate roadway.	SHOPP	\$ 70,000	04/10/08	Bids for this project were opened on 9/17/08. This project will be financed through the sale of GARVEE bonds. Additional time is needed as a result of the delay in the approval of the State budget and impact on the bond financing timeline. Target award date is November 17, 2008.	6	Apr-09