



# BUTTE COUNTY ASSOCIATION OF GOVERNMENTS

965 Fir St., Chico, CA 95928-6301 • (530) 879-2468 • FAX: (530) 879-2444 • [www.bcag.org](http://www.bcag.org)

August 21, 2003

Mr. Kris Balaji  
Division of Transportation Programming  
Office of Federal Trans. Mgmt. Program  
P.O. Box 942874 Mail Station 82  
Sacramento, CA 94274-0001

Attention: Mr. Abhijit J. Bagde

**Subject: BCAG 2002 FTIP Administrative Amendment #8 – Request for State  
Approval: PPNO 0016W – State Route 149 in Butte County**

Mr. Bagde:

The Butte County Association of Governments administratively amended the 2002 Butte County FTIP for the purpose of moving funds within project components. This administrative amendment reflects a Caltrans "Project Change Request" to increase the R/W component to \$17.575 million and to decrease the Construction component to \$63.346 million. Unobligated R/W funds were also moved into the 3/4 federal fiscal year. These administrative changes were made so the project would be consistent with the 2002 STIP. Specific changes can also be viewed in CTIPS. Attached for your review is a CTIPS printout identifying the changes. All changes have been made in conformance with the administrative amendment guidelines.

On behalf of the Butte County Association of Governments, we respectfully request prompt State approval on this administrative amendment to the 2002 Butte County FTIP Administrative Amendment #8. If you have any questions, please contact Mr. Iván García, Programming Manager for BCAG directly at 530-879-2468.

Thank you for your assistance.

Jon A. Clark  
Executive Director

IG

**Butte County Association of Governments - Federal Transportation Improvement Program**  
**(Dollars in Whole)**  
**State Highway System**

DIST: 03	COUNTY: Butte County	TITLE (DESCRIPTION):	MPO Aprv: 08/21/2003
ROUTE: 149	PM: 0.0 / R4.6	Hwy 149 4 Lane Expressway (Near Oroville - Route 70 to Route 99 - new	State Aprv: 08/21/2003
PPNO: 0016W	KP: 0.0 / R7.4	Route 149 4-lane expressway, new 70/149 and 99/149 interchanges)	Federal Aprv: 08/21/2003
EA: 3822U0	MPO ID: 702093		
CTIPS ID: 102-0000-0028			
IMPLEMENTING AGENCY: Caltrans	PRJ MGR: Winder Bajwa	EPA TABLE II or III EXEMPT CATEGORY:	
	PHONE: (530) 741-4432		

PROJECT VERSION HISTORY (Printed Version is Shaded)					(Dollars in whole)								
Version	Status	Official Date	Updated By	Change Reason	Amend No.	Prog Con	Prog RW	PE					
5	Official	08/21/2003	IGARCIA	Amendment	8	63,345,997	17,574,000	18,999,000					
4	Official	12/19/2002	IGARCIA	Amendment - Other (Explain ==>)	1	71,420,999	9,499,000	18,999,000					
3	Official	07/25/2002	IGARCIA	Adoption - Carry Over		71,420,997	9,499,000	18,999,000					
2	Official	04/26/2001	IGARCIA	Amendment	1	50,935,000	2,886,000	11,447,000					
1	Official	07/27/2000	IGARCIA	Adoption		19,860,000	1,400,000	4,862,000					
• STIP - IIP (Grandfathered) - Grandfathered Interregional Improvement Program					02/03	03/04	04/05	05/06	06/07	07/08	BEYOND	TOTAL	
• Fund Source 1 of 6			PE	1,312,970	866,329								
• Fund Type: State Cash			RW	331,024									
			CON		5,139,821								
• Funding Agency: Butte County Association of Governments			TOTAL	1,643,994	866,329	5,139,821							
												7,650,144	
• STIP - IIP (Grandfathered) - Grandfathered Interregional Improvement Program					02/03	03/04	04/05	05/06	06/07	07/08	BEYOND	TOTAL	
• Fund Source 2 of 6			PE	10,134,028	6,686,670								
• Fund Type: National Hwy System			RW	2,554,975									
			CON		39,671,178								
• Funding Agency: Butte County Association of Governments			TOTAL	12,689,003	6,686,670	39,671,178							
												59,046,851	
• STIP - IIP - Interregional Improvement Program					PRIOR	02/03	03/04	04/05	05/06	06/07	07/08	BEYOND	TOTAL
• Fund Source 3 of 6			PE										
• Fund Type: State Cash			RW		642,372	1,042,408							
			CON			1,310,809							
• Funding Agency: Butte County Association of Governments			TOTAL		642,372	2,353,217							
												2,995,589	
• STIP - IIP - Interregional Improvement Program					PRIOR	02/03	03/04	04/05	05/06	06/07	07/08	BEYOND	TOTAL
• Fund Source 4 of 6			PE										
• Fund Type: National Hwy System			RW		4,958,089	8,046,130							
			CON			10,124,189							
• Funding Agency: Butte County Association of Governments			TOTAL		4,958,089	18,170,319							
												23,128,408	
• STIP - RIP - Regional Improvement Program					PRIOR	02/03	03/04	04/05	05/06	06/07	07/08	BEYOND	TOTAL
• Fund Source 5 of 6			PE										
• Fund Type: State Cash			RW										
			CON		814,370								
• Funding Agency: Butte County Association of Governments			TOTAL		814,370								
												814,370	
• STIP - RIP - Regional Improvement Program					PRIOR	02/03	03/04	04/05	05/06	06/07	07/08	BEYOND	TOTAL
• Fund Source 6 of 6			PE										
• Fund Type: National Hwy System			RW										
			CON		6,285,630								
• Funding Agency: Butte County Association of Governments			TOTAL		6,285,630								
												6,285,630	
Project Total					PRIOR	02/03	03/04	04/05	05/06	06/07	07/08	BEYOND	TOTAL
			PE	11,446,998	7,552,999								
			RW	2,885,999	5,600,461	9,088,538							
			CON			63,345,997							
			TOTAL	14,332,997	13,153,460	72,434,535							
												99,920,992	

**Comments:**

8/21/03: Admin Amendment to re-adjust right of way and construction. Supersedes PCR, no net cost increase in project. Changes reflect Project Manager's direction.

\*\*\*\*\* Version 5 - 08/06/03 \*\*\*\*\*

Project data transferred from 2002 STIP. Administrative Amendment, reflects changes of PCR (Proj. Change Req.) approved on 6/21/03 to increase R/W to \$17.654m and to decrease CON to \$65.654m. Also moved unobligated R/W into 3/4 FFY. Total project cost consistent with 2002 STIP.

\*\*\*\*\* Version 4 - 11/06/2002 \*\*\*\*\*

Combined R/W & CON into CON for RIP into 2002 which accounted for split of R/W from Con for IIP.  
Total project cost is the same. Changed to bring funding into 2002 FTIP period and consistency between STIP (extension dates) & FTIP.  
Moved 6614 IIP Const. to R/W.  
Moved 6614 RIP R/W to Const. IG.

\*\*\*\*\* Version 3 - 05/03/02 \*\*\*\*\*

Project data transferred from 2002 STIP.  
Project consists of mainline widening on 149 and both Interchanges at SR 70 and SR 99