



SAN JOAQUIN COUNCIL OF GOVERNMENTS

6 South El Dorado St., Suite 400 • Stockton, California 95202

209.468.3913 • 209.468.1084 (fax)

[www.sjcog.org](http://www.sjcog.org)

July 15, 2003

**REC'D**

**JUL 18 2003**

**TRANSPORTATION PROGRAMMING**

*Jack Siegluck*  
CHAIRMAN

*Gloryanna Rhodes*  
VICE CHAIR

*Julia E. Greene*  
EXECUTIVE DIRECTOR

*Member Agencies*

CITIES OF  
ESCALON,  
LATHROP,  
LODI,  
MANTECA,  
RIPON,  
STOCKTON,  
TRACY,  
AND  
THE COUNTY OF  
SAN JOAQUIN

Mr. Kris Balaji, Chief  
Transportation Programming, MS 82  
Office of Federal Transportation Management Program  
P.O. Box 924874  
Sacramento, CA 94274


**SUBJECT: ADMINISTRATIVE AMENDMENT #13 TO 2002 SJCOG FTIP**

Dear Mr. Balaji:

Enclosed is Administrative Amendment #13 to the 2002 San Joaquin Council of Governments' (SJCOG) Federal Transportation Improvement Program. CMAQ Program funds were shifted from Preliminary Engineering phase and placed in the Construction phase. Because overall change is less than 20% and this is an existing project in the TIP, the revised figures can be accomplished under the authority delegated to the SJCOG Executive Director for administrative amendments.

As with the case of all administrative amendments, no state or federal approval is required. Attached is the CTIPS printout reflecting the changes in this amendment. If you have any questions, please contact Jerome Washington, Regional Planner at (209) 468-3913.

Sincerely,

  
JULIA E. GREENE  
Executive Director

cc: Lorraine Lerman, FTA  
Mayela Sosa, FHWA  
Ahmad Sahibzada, Caltrans District 10  
Carlos Yanzoon (attn: Connie Medina), Caltrans District 10  
Sylvia Morrow, ARB  
Sam Agpawa, EPA  
James Giottonini (attn: Greg Brazile), City of Stockton Stockton

M:\FTIP 2002\administrative amdmt #13.doc

**San Joaquin Council of Governments - 2002 Federal Transportation Improvement Program**  
**Congestion Mitigation and Air Quality Program (Non-transit)**

**Amendment Number 13.00**

Route Postmile PIN State/Fed ID Fund AQ Lead	Description	Phase	Program Schedule						Change Description					
			Prior Years	(construction costs escalated per Caltrans percentage)						Funding Summary (Current & Prior Years)				
				Triennial Element										
				02/03	03/04	04/05	05/06	06/07	07/08				Local	State
SJ012E	March Lane/EI Dorado St. Intersection Improvements: Intersection improvements, median work, Installation conduit for future traffic signals.	PE RW Const.		50,000										
CMAQ/CITY	\$428,000			378,000										
5.02														
Stockton, City of	2002 FTIP Amend. 13	21200000112	Total	428,000										
Cost/Scope/Sch. Change (Cost Incr)														
***** Version 3 - 07/14/2003 *****														
***** Version 2 - 04/19/2002 *****														
The project is part of FTIP Amendment #1.														
FTIP Amendment #1 amends lump-sum programming of CMAQ funding.														
Prior														
Current														
												95,000	333,000	