

DEPARTMENT OF TRANSPORTATION
DIVISION OF TRANSPORTATION PROGRAMMING
1120 N STREET
P. O. BOX 942873
SACRAMENTO, CA 94273-0001
PHONE (916) 654-2983
FAX (916) 654-2738



*Flex your power!
Be energy efficient!*

November 18, 2005

Mr. Gene K. Fong
Division Administrator
Federal Highway Administration
650 Capitol Mall
Suite 4-100
Sacramento, CA 95814

Mr. Leslie T. Rogers
Regional Administrator
Federal Transit Administration
201 Mission Street, Suite 2210
San Francisco, CA 94105

Attention: Ms. Sue Kiser

Attention: Mr. Ray Sukys

Dear Ms. Kiser and Mr. Sukys:

With this letter, I am transmitting the Administrative Amendment No. 16 to California's 2004/05-2006/07 Federal Statewide Transportation Improvement Program (FSTIP), which makes technical adjustment to the FSTIP. This administrative amendment delays the funding for the bike route signing on the Pacific Coast Highway in Humboldt County. This amendment does not affect financial constraint, and does not result in major scope change.

The project from this amendment is included in the California Transportation Improvement Program System (CTIPS).

Since administrative amendments do not require Federal Highway Administration and/or Federal Transit Administration approval, this FTIP amendment has been amended into California's 2004/05-2006/07 FSTIP.

Please address any questions on this amendment to Penny Gray of my staff, at (916) 654-3521.

Sincerely,

A handwritten signature in cursive script, appearing to read "Rachel Falsetti".

Rachel Falsetti, Chief
Office of Federal Transportation Management Program

Enclosures

Rural Non-MPO - Federal Transportation Improvement Program

(Dollars in Thousands)

State Highway System

DIST: 01	COUNTY: Humboldt County	TITLE (DESCRIPTION):	MPO Aprv: / /
ROUTE: 1	PM:	Pacific Coast Hwy Bike Route Signing (In Humboldt and Del Norte Counties - Various points on the bike trail parallel to Route 1 - install signs)	State Aprv: / /
PPNO: 4110	KP:		Federal Aprv: / /
EA: 454201	MPO ID:		
CTIPS ID: 130-0000-1358			
IMPLEMENTING AGENCY: Caltrans	PRJ MGR: Gary Banducci	EPA TABLE II or III EXEMPT CATEGORY:	
	PHONE: (707) 445-6440		

PROJECT VERSION HISTORY (Printed Version is Shaded)

Version	Status	Official Date	Updated By	Change Reason	Amend No.	Dollars in Thousands - Total For Project						
						Prog Con	Prog RW	PE				
3	Active	10/31/2005	MPO:GRAY	Amendment - Cost/Scope/Sch. Change	16	52		28				
1	Official	09/10/2004	MPO:BAGDE	Adoption - New Project		52		27				
• IIP - Interregional Improvement Program												
				PRIOR	04/05	05/06	06/07	07/08	08/09	09/10	BEYOND	TOTAL
• Fund Source 1 of 2			PE		3							3
• Fund Type: State Cash			RW									
• Funding Agency: Caltrans			CON			6						6
			TOTAL		3	6						9
• IIP - Interregional Improvement Program												
				PRIOR	04/05	05/06	06/07	07/08	08/09	09/10	BEYOND	TOTAL
• Fund Source 2 of 2			PE		25							25
• Fund Type: STP Enhancements			RW									
• Funding Agency: Caltrans			CON			46						46
			TOTAL		25	46						71
Project Total												
				PRIOR	04/05	05/06	06/07	07/08	08/09	09/10	BEYOND	TOTAL
			PE		28							28
			RW									
			CON			52						52
			TOTAL		28	52						80

Comments:

***** Version 3 - 10/31/2005 *****
 Delay construction funding to 2005/06.
 ***** Version 2 - 08/24/04 *****
 Project data transferred from 2004 STIP.
 ***** Version 1 - 08/24/04 *****
 Project data transferred from 2004 STIP 1.

M e m o r a n d u m


*Flex your power!
Be energy efficient!*

To: NORMA ORTEGA, CHIEF
DIVISION OF BUDGETS

Date: October 17, 2005

Attention: ANNA LEE MOSCOSO
Capital Budgets Allocation Branch

File: 01-DN,HUM,MEN-VAR-VAR
01-454201
20.10.201.240
2005/06 FY – STIP TEA

From: 
MATTHEW K. BRADY
Deputy District Director
Division of Program / Project Management

Subject: Request for 20.10.201.240 Funds

I recommend that Budgets submit a request to the California Transportation Commission to vote \$55,000 for this 2005/06 STIP TEA Project as described:

Description: In Del Norte, Humboldt and Mendocino Counties at various locations.

Type of Work: Install and/or Modify Pacific Coast Bike Signs

Need for Project / Proposed Improvements: This project proposes to place bike route signs along the Pacific Coast Bike Route (PCBR) and remove signs from segments no longer part of the designated route. The project scope includes installation of new signs, replacement of panels on existing signposts, and removal of signs no longer on the route. The project includes 91 sign locations and also proposes placement of 18 flexible delineators with a PCBR decal to further delineate the route along Highway 1.

Performance Indicators: No. of Locations: 91

Prior Approvals:

This project is in the District's Approved 2005/06 Fiscal Year STIP TEA Program for \$55,000.

Status of Project:

- A. A Project Report will be approved by October 31, 2005.
- B. PS&E is targeted to be complete by December 1, 2005.
- C. Right of Way is targeted for January 1, 2006 with a Certification No. 1.
- D. There are no cooperative agreements on this project.
- E. Federal Aid Status

This project is eligible for Federal Participation.

- F. This project is categorically exempt:

Categorical Exemption:	September 18, 2005
Programmatic Categorical Exclusion:	September 18, 2005

Completion Date:

This project is scheduled to be completed by January 2007.

If you have any questions or need additional information, please contact the Project Manager, Ralph Martinelli at 8-538-6440 or 707-445-6440.

EC: 1-CFielder 2-MBrady

GBanducci	RMartinelli	MEagan
ANakatsuka	MSuchanek	CGraham
JSteele	DHelton	ELund
SKirkpatrick	JHall	SPECS
RGuevel	LFields	KLouis
JRodrigues	ALemstrom	RMeints
BGreen	RE Pending-Const	JaBulinski
JPurewal	AJones	
VHarmon		

BBareilles / bmb / 01-454201 funds request 10/17/05