

California Performance Action Plan

Area	FTA Metropolitan and Statewide Planning (Rule 62)	Estimated NPRM Date:	February 28, 2014
-------------	---	-----------------------------	--------------------------

Coordination Team:

FHWA/FTA Lead Staff	Members (all agencies)
FTA - TBD	MPO's, RTPA's, CTA, CalAct, Regional Planning/Mass Transportation

Key Issues and Concerns

<ul style="list-style-type: none"> Coordination between regional planning agencies and transit agencies for Rules 28 and 62
--

Next Steps and Strategies to Move Forward

<ul style="list-style-type: none"> The NPRM's will be sent out to Caltrans Planning staff statewide for their review. A separate email will be sent out to MPO's, CalAct and CTA announcing the NPRM and also stating we will be holding a teleconference with them to discuss the NPRM. Hold a teleconference with HQ and District Planning to discuss possible comments. Meet with Kome to brief him on the status. Hold a teleconference with MPO's and CalAct/CTA staff to review possible comments and request the MPOs send in their own comments. Regional planning to prepare draft letter with comments for Malcolm's signature.

Action Items/Schedule

Item	Action Item Description	Lead Person	Complete by
1	Review	Garth Hopkins & Brian Travis	April, 2014
2	Stakeholder teleconference	"	April, 2014
3	Internal teleconference	"	April, 2014
4	Management Briefing	"	May, 2014
5	Internal/External Comment Review Teleconference	"	May, 2014
6	Director's Letter to FHWA/FTA	"	June, 2014