

**M e m o r a n d u m**

**To:** JIM NICHOLAS  
Chief  
Division of Transportation Programming

**Date:** May 30, 2002

**File:** SHOPP Amendment  
02H-010

**Ref:**

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** Revisions to the 2002 SHOPP

RECOMMENDATION

I recommend that the following 2002 SHOPP Amendment be approved:

- SHOPP Amendment **02H-010**  
Amends the 2002 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

**Original signed by**

\_\_\_\_\_  
JOHN VAN BERKEL, Chief  
Office of SHOPP Management

**Original signed by**

\_\_\_\_\_  
JIM NICHOLAS  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 6, 7, 8, 11 & 12)

KSUTLIFF      CHAACK      BBUCKLEY      RTERRY      CTC STAFF

Jim Nicholas  
Page 2  
May 30, 2002

cc: Headquarters

Matt Bailey\*  
Rhonda Basarich\*  
Nigel Blampied\*  
Bob Chapman\*  
Mike Evans\*  
Julie Franklin\*  
Rebecca Franti\*  
Mary Payyappilly\*  
Wayne Harrold\*  
Yoshiko Henslee\*  
Kevin Herritt\*  
Patricia Jones\*  
Rob Marsh\*  
Bob Meints\*  
Brian Murray\*  
Alan Nakatsuka\*  
Tom Pyle\*  
Kevin Pokrajac\*  
Bimla Rhinehart\*  
Jim Ritchey\*  
Dave Saxby\*  
Rand Tambert\*  
Dave Youmans\*

Headquarters Program Advisors

Roy Peterson - 010,015,020\*  
Richard Shepard -110-114\*  
Kevin Wal l- 110-114\*  
Kwan Lam - 110-114\*  
Roger Hunter - 110-114\*  
Takako Fujioka - 110-114\*  
Mike Johnson - 110-114\*  
Anthony Gugino - 110-114\*  
Susan Massey - 120,121,125,130,150,340\*  
Rob Marsh - 120,121\*  
Brian Weber - 120,121\*  
Leo Mahserelli - 120,121\*  
Gary Bush - 210,220,240,245,250,260\*  
Susan Namba - 210,220,240,250,260\*

District Program Management

Dist 01 - Mark Suchanek\*  
Dist 01 - Laura Fields\*  
Dist 02 - Don Doult\*  
Dist 02 - Wendy Lonnberg\*  
Dist 02 - Shirley Choate\*  
Dist 03 - Steve Kirkpatrick\*  
Dist 03 - Mike Bauer\*  
Dist 03 - Bill Shearer\*  
Dist 03 - Tim Morris\*  
Dist 04 - Stewart Ng\*  
Dist 04 - Issa Bouri\*  
Dist 04 - Jerry Claussenius\*  
Dist 04 - Bob Nii\*  
Dist 04 - Ken Chew\*  
Dist 04 - Tatiana Ortega\*  
Dist 06 - Teresa Rix\*  
Dist 06 - Stephen Tracey\*  
Dist 06 - Gary Goto\*  
Dist 06 - Carl Haack\*  
Dist 06 - Said Ismail\*  
Dist 06 - Mike Rankin\*  
Dist 06 - Ihab Abouelfittouh\*  
Dist 07 - Raja Mitwasi\*  
Dist 07 - Tin Dinh\*  
Dist 07 - Charles Le\*  
Dist 07 - Alberto Angelini\*  
Dist 08 - Gary Cohoe\*  
Dist 08 - Joe Fehrencamp\*  
Dist 08 - Linda Supernaw\*  
Dist 08 - Dave Cooper\*  
Dist 11 - Bob Lowrie\*  
Dist 11 - Pedro Orso-Delgado\*  
Dist 12 - Jim Beil\*  
Dist 12 - George Kopjak\*

bcc: Headquarters  
Programming

JNicholas\*  
JVanBerkel\*  
GWong\*  
SMcGowen\*  
KScherzinger\*  
GMurtey\*  
MCallahan\*  
JMcCormick\*  
AGregorio\*  
MPabalan\*  
BSwensen\*  
KSolak\*  
ZBarazi\*  
Moveraas\*  
PCooper\*  
LL\*  
ME\*

PTC:ptc

\*sent electronically

2002 SHOPP Amendment 02H-010  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location & Description	PPNO	EA	Prog	RW	Const	FY	Comments
1	Humboldt			At various locations in Humboldt, Del Norte, Trinity and Mendocino Counties - safety roadside rest area restoration	0001R	375600	201.250	-	4,756	<del>02/03</del> <b>03/04</b>	Updated schedule
1	Mendocino	1	<del>3.7/38.2</del> <b>3.8</b>	Near Gualala - 4 miles north of Sonoma County line to 2 miles south of Navarro River Bridge - reconstruct log crib walls (3 locations) construct viaduct	0133P	291700	201.150	100	1,430	02/03	Technical correction to PM and description, 2 log crib walls were previously funded
2	<del>Shasta</del>	5	<del>40.2</del>	<del>Near Lakehead - Sacramento River Bridge #6-89 - rehabilitate bridge</del>	<del>3074</del>	<del>374501</del>	<del>201.110</del>	-	<del>1,000</del>	<del>02/03</del>	Delete, project funded out of Minor Program
2	Shasta	89	29.4/43.3	Near Burney - north of Lake Britton to Siskiyou County line - rehabilitate roadway	0157	310400	201.120	209	20,341	<del>02/03</del> <b>03/04</b>	Updated schedule
2	Trinity	3	6.5	In Hayfork - Hayfork Creek Bridge #5-20 - replace bridge (scour)	3030	364100	201.111	5	5,427	<del>02/03</del> <b>03/04</b>	Updated schedule
3	Sutter	20	R0.0/2.5	Near Yuba City - Sacramento River Bridge to Hagerman Road - rehabilitate roadway	8130	<del>1A07UK</del> <b>1A97V0</b>	201.120	80	3,782	04/05	Updated EA to reflect combine at construction with STIP PPNO: 2928
3	Colusa	20	32.8/33.1	In Colusa - Butte Vista Way to Moon Bend Road - install two-way left turn lane	2937	<del>0C050K</del> <b>1A97V0</b>	201.010	171	1,165	04/05	Updated EA to reflect combine at construction with STIP PPNO: 2928
3	El Dorado	50	71.5/73.7	Near South Lake Tahoe - Pioneer Trail Road to South Lake Tahoe Airport - stabilize shoulders and improve drainage	3223	0A4000	<del>201.150</del> <b>201.335</b>	-	<del>2,900</del> <b>1,900</b>	01/02	Updated cost and program code. Savings to PPNO: 3452
3	El Dorado	89	23.6/24.7	Near South Lake Tahoe - Silver Tip Drive to Meeks Creek Bridge - stabilize slope and improve drainage	3452	0A3901	<del>201.150</del> <b>201.335</b>	84	<del>3,290</del> <b>4,290</b>	02/03	Updated cost, schedule and program code. Savings from PPNO: 3223
4	Contra Costa	680	<del>18.7/25.0</del> <b>18.7/24.3</b>	In Concord, Pleasant Hill and Martinez - Route 242 North to Benicia Martinez Bridge Marina Vista - rehabilitate roadway	0295G	<del>0C7301</del> <b>0C7321</b>	201.121	-	7,933	02/03	Updated postmiles, description and EA
4	Solano	12	R14.7/R20.6	Near Suisun City - Denver Road to Currie Road - rehabilitate roadway	8059A	<del>0T1001</del> <b>0T1011</b>	201.120	70	24,986	05/06	Updated EA to reflect prior split off of PPNO: 5100
4	Sonoma	116	R24.2/25.4	In Sebastopol - Occidental Road to Hurlbut Avenue - continuous two-way left turn lane	0814A	131241	201.310	846	2,270	<del>00/01</del> <b>02/03</b>	Updated schedule

2002 SHOPP Amendment 02H-010  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location & Description	PPNO	EA	Prog	RW	Const	FY	Comments
6	<del>Fresno</del>	<del>180</del>	<del>37.0/43.0</del>	<del>In Kerman - Yuba Avenue to First Street - rehabilitate roadway</del>	<del>1950B</del>	<del>343251</del>	<del>201.120</del>	<del>220</del>	<del>786</del>	<del>00/01</del>	Delete, project funded out of Minor Program
6	Kings	41	0.0/4.2	Near Kettleman City- Kern County line to north of Avenal Creek Bridge - raise grade on new alignment	4205A	32150K	201.150	305	7,552	<del>02/03</del> 05/06	Updated schedule
6	Kern	41	0.0/5.0	Near Cholame - San Luis Obispo County line to Kings County line - rehabilitate roadway	3321	382900	201.121	368	11,611	<del>02/03</del> 05/06	Updated schedule
7	Los Angeles	405	40.1/46.2	In Los Angeles - Burbank Blvd. to Devonshire Street - highway planting restoration	<del>2857</del> 2851	218301	201.210	-	3,102	02/03	Technical correction to PPNO
7	Ventura	150	D1.1/D1.5	Near Carpinteria - east of Route 101 at Rincon Creek Bridges #51-141 and #51-390 - replace bridges	B0119	282801	201.110	-	1,192	<del>03/04</del> 04/05	Updated schedule
7	Ventura	150	9.6/28.6	In Ojai - at Coyote Creek Bridge - upgrade bridge rail	1231N	<del>1189A1</del> 1189A1	201.112	<del>120</del> 0	<del>9,272</del> 1,370	04/05	Portion split to PPNO's 1231R, 1231T, 1231U and 1231V
7	Ventura	150	11.0	In Ojai - at Santa Ana Creek Bridge - widen and install bridge rails	1231R	1189C1	201.112	-	790	04/05	Split from PPNO: 1231N
7	Ventura	150	18.8	In Ojai - at San Antonio Creek Bridge - replace bridge	1231T	1189D1	201.110	-	3,952	04/05	Split from PPNO: 1231N
7	Ventura	150	21.7	In Ojai - at Lion Canyon Creek Bridge - replace bridge	1231U	1189E1	201.110	-	1,880	04/05	Split from PPNO: 1231N
7	Ventura	150	28.5	In Ojai - at Sisar Creek Bridge and Santa Paula Creek Bridge - widen and install bridge rail	1231V	1189F1	201.112	-	1,400	04/05	Split from PPNO: 1231N
8	San Bernardino			In San Bernardino County - various locations on Routes 10, 15, 18, 30, 38, 60, 66, 71, 83 and 142 - upgrade existing guardrail end treatments (cure)	0130E	47850K	201.015	-	<del>2,858</del> 2,042	02/03	Updated cost, savings to PPNO's: 0137L, 0174B, 0204L and 0224K
8	San Bernardino			In San Bernardino County - various locations on Routes 10, 18, 30, 66, 259 and 330 - upgrade existing guardrail end treatments (cure)	0137L	47770K	201.015	-	<del>2,226</del> 2,400	02/03	Updated cost, savings from PPNO: 0130E

2002 SHOPP Amendment 02H-010  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location & Description	PPNO	EA	Prog	RW	Const	FY	Comments
8	San Bernardino	18	18.2/21.4	Near Arrowhead Highlands - various locations east of Route 138 to west of Pine Avenue - remove rock and chain pillars, <del>install metal beam guard railing</del> , stabilize roadway (cure)	0181C	<del>448201</del> <b>448221</b>	<del>201.015</del> <b>201.150</b>	-	<del>3,706</del> <b>2,894</b>	04/05	Portion split to PPNO: 0181E
<b>8</b>	<b>San Bernardino</b>	<b>18</b>	<b>18.2/21.4</b>	<b>Near Arrowhead Highlands - various locations east of Route 138 to west of Pine Avenue - install metal beam guard railing</b>	<b>0181E</b>	<b>448210</b>	<b>201.015</b>	-	<b>812</b>	<b>02/03</b>	Portion split from PPNO: 0181C
8	San Bernardino	138	37.2/37.5	Near San Bernardino - at Route 18 - reconstruct crib wall and retaining walls	0237K	<del>1A760K</del> <b>1A76U1</b>	201.150	-	<del>2,069</del> <b>3,750</b>	<del>04/05</del> <b>02/03</b>	Project combined with PPNO: 0237L
<del>8</del>	<del>San Bernardino</del>	<del>138</del>	<del>37.1/37.5</del>	<del>Near San Bernardino - at Route 18 - slope draping</del>	<del>0237L</del>	<del>0C090K</del>	<del>201.150</del>	-	<del>1,681</del>	<del>03/04</del>	Delete, combine into PPNO: 0237K
11	San Diego	15	M13.1/M16.8	In San Diego - south of Miramar Way to north of Mira Mesa Blvd. - construct auxillary lanes	0233B	256600	201.310	-	<del>13,515</del> <b>10,015</b>	02/03	Portion split to PPNO: 0233Y
<b>11</b>	<b>San Diego</b>	<b>15</b>	<b>M13.1/M16.8</b>	<b>In San Diego - south of Miramar Way to north of Mira Mesa Blvd. - landscape mitigation</b>	<b>0233Y</b>	<b>256700</b>	<b>201.310</b>	-	<b>3,500</b>	<b>04/05</b>	Split from PPNO: 0233B
12	Orange	5	R7.2	In San Clemente, Dana Point and San Juan Capistrano - San Mateo Creek Bridge to El Camino Real - highway planting restoration	<del>2865</del> <b>2863H</b>	0C870K	201.210	-	1,663	05/06	Technical correction to PPNO