

M e m o r a n d u m

To: JIM NICHOLAS
Chief
Division of Transportation Programming

Date: June 27, 2003

File: SHOPP Amendment
02H-106

Ref:

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Revisions to the 2002 SHOPP

RECOMMENDATION

I recommend that the following 2002 SHOPP Amendment be approved:

- SHOPP Amendment **02H-106**
Amends the 2002 State Highway Operation and Protection Program by incorporating project schedule and technical changes as shown in Attachment A.

Approved:

Original signed by

JOHN VAN BERKEL, Chief
Office of SHOPP Management

Original signed by

JIM NICHOLAS
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTOR (4 & 7)

KSUTLIFF CHAACK BBUCKLEY BSERTICH SMALLER

Jim Nicholas
Page 2
June 27, 2003

cc: Headquarters

Matt Bailey*
Rhonda Basarich*
Nigel Blampied*
Meggie Chan*
Bob Chapman*
Mike Evans*
Rebecca Franti*
Wayne Harrold*
Yoshiko Henslee*
Kevin Herritt*
Patricia Jones*
Rob Marsh*
Bob Meints*
Brian Murray*
Alan Nakatsuka*
Mary Payyappilly*
Tom Pyle*
Kevin Pokrajac*
Bimla Rhinehart*
Dave Saxby*
Rand Tambert*
Dave Youmans*

Headquarters Program Advisors

Richard Shepard-110-114*
Kevin Wall-110-114*
Kwan Lam-110-114*
Roger Hunter-110-114*
Takako Fujioka-110-114*
Mike Johnson-110-114*
Anthony Gugino-110-114*
Susan Massey-120,121,125,130,150,340*
Jim Varney-130,150*

District Program Management

Dist 04 - Stewart Ng*
Dist 04 - Chun Tsung*
Dist 04 - Peter Tsai*
Dist 04 - Jerry Claussenius*
Dist 04 - Bob Nii*
Dist 04 - Ken Chew*
Dist 04 - Chuan Chen*
Dist 07 - Raja Mitwasi*
Dist 07 - Tin Dinh*
Dist 07 - Charles Le*
Dist 07 - Alberto Angelini*
Dist 07 - Steve Tran*

bcc: Headquarters Programming

JNicholas*
JVanBerkel*
GWong*
KScherzinger*
GMurtey*
Kien Le*
MCallahan*
JMcCormick*
AGregorio*
BSwensen*
ZBarazi*
MOveraas*
PCooper*
LL*

PTC:ptc

*sent electronically

2002 SHOPP Amendment 02H-106
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Comments
4	San Francisco	101	R4.7/R5.1	In San Francisco (Central Freeway Viaduct) - Mission Street and Hickory Street - reimburse city for demolition mitigation	A0591M	291211	201.130	-	650	00/01	Delete, combined with PPNO: B0591M into PPNO: 0591M.
4	San Francisco	101	R4.7/R5.1	In San Francisco (Central Freeway Viaduct) - Mission Street and Hickory Street - reimburse city for demolition mitigation	B0591M	291211	201.130	-	300	00/01	Delete, combined with PPNO: A0591M into PPNO: 0591M (100% ER funds).
4	San Francisco	101	R4.7/R5.1	In San Francisco (Central Freeway Viaduct) - Mission Street and Hickory Street - reimburse city for demolition mitigation	0591M	291211	201.130	-	950	03/04	Project combined from PPNOs: A0591M and B0591M and schedule updated from 00/01 (cost shown includes \$300 of ER funds).
4	San Mateo	84	10.2	Near Woodside - west of Route 35 - tie back retaining wall (CA98-1)	0654E	1S2721	201.130	-	950	04/05 03/04	Updated schedule (cost shown includes \$841 of ER funds).
4	San Mateo	101	13.4	In and near San Mateo - Henderson Underpass to Route 92 - landscaping (required mitigation - FCO)	0692Y	235741	201.110	-	1,500	03/04	Delete and reprogram as PPNO: 0694Y (PPNO: 0692Y previously used for STIP project).
4	San Mateo	101	13.4	In and near San Mateo - Henderson Underpass to Route 92 - landscaping (required mitigation -	0694Y	1A0200	201.110	-	1,500	03/04	Reprogrammed project, was PPNO: 0692Y.
7	Los Angeles	5	65.3/65.8	Near Santa Clarita - north of Angeles National Forest to south of Templin Highway - slope stabilization	2281	194201	201.150	-	2,432	04/05	Delete, project will be rescope based on ongoing geotechnical report.