

**M e m o r a n d u m**

**To:** ROSS A. CHITTENDEN  
Chief  
Division of Transportation Programming

**Date:** November 2, 2004

**File:** SHOPP Amendment  
04H-037

**Ref:**

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** Revisions to the 2004 SHOPP

RECOMMENDATION

I recommend that the following 2004 SHOPP Amendment be approved:

- SHOPP Amendment **04H-037**  
Amends the 2004 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

**Original signed by**

JOHN VAN BERKEL, Chief  
Office of SHOPP Management

**Original signed by**

ROSS A. CHITTENDEN  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (3, 10 & 11)

R. BUCKLEY

B. RHINEHART

S. MALLER

M. LEJA

C. HAACK

Ross A. Chittenden  
Page 2  
November 2, 2004

cc: Headquarters

Reza Afhami\*  
Matt Bailey\*  
Nigel Blampied\*  
Meggie Chan\*  
Paul Engstrom\*  
Mike Evans\*  
Rebecca Franti\*  
Rick Guevel\*  
Wayne Harrold\*  
Kevin Herritt\*  
Dennis Jacobs\*  
Patricia Jones\*  
Bob Meints\*  
Brian Murray\*  
Alan Nakatsuka\*  
Mary Payyappilly\*  
Kevin Pokrajac\*  
Dave Saxby\*  
Andre Schokrpur\*  
Rand Tambert\*

Headquarters Program Advisors

Jesse Bhullar-010,015,020\*  
Joe Horton-010,015,020\*  
Janice Benton-010,015,020\*

District Program Management

Dist 03 - Amarjeet Benipal\*  
Dist 03 - Andrew Brandt\*  
Dist 03 - Dalia Guzman\*  
Dist 03 - Tim Morris\*  
Dist 03 - Brenda Schimpf\*  
Dist 03 - Cathy Galli  
Dist 10 - David Youmans\*  
Dist 10 - Debbie Hoy\*  
Dist 11 - Allan Kosup\*  
Dist 11 - Bob Lowrie\*

bcc: Headquarters

Programming

RChittenden\*  
JVanBerkel\*  
GWong\*  
KScherzinger\*  
GMurtey\*  
Kien Le\*  
MCallahan\*  
BEnglemann\*  
AGregorio\*  
BSwensen\*  
ZBarazi\*  
MOveraas\*  
Yin-Ping Lee\*  
PCooper\*  
LL\*

PTC:ptc

\*sent electronically

2004 SHOPP Amendment 04H-037  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
3	Colusa	20	32.8/33.1	In Colusa - Butte Vista Way to Moon Bend Road - install two-way left turn lane	2937	0C051	201.010	234 <b>40</b>	1,460 <b>1,351</b>	04/05	Technical correction to transfer RW to Construction
10	San Joaquin	99	0.0/1.7	<del>In and near Ripon - west Main Street to North Jack-Tone Road</del> <b>Stanislaus County Line to Milgeo Avenue; also in Stanislaus County (PM R24.3/R24.8)</b> - upgrade median barrier	0005	0L6300	201.020	-	1,913	07/08	Technical correction to description
10	San Joaquin	99	<del>21.6/28.5</del> <b>25.4/29.0</b>	<del>Near Lodi - Bear Creek Bridge to end of existing Type 60 Barrier</del> <b>Eight Mile Road to South Lodi overcrossing</b> - install median barrier	7707	0F300K	201.010	8	12,100	05/06	Technical correction to post miles and description
10	Stanislaus	99	<del>R10.3/R12.2</del> <b>R10.2/R12.2</b>	<del>In and near Ceres and Salida - at various locations-</del> <b>Mitchell Road to south of Hatch Road</b> - upgrade median barrier	0006	0L6400	201.020	-	2,700	07/08	Technical correction to description
11	San Diego	78	<del>21.5/21.3</del> <b>20.9/R21.3</b>	Near Escondido - west to east of Summit Drive - widen shoulder	0790B	24192K	201.015	704	730	04/05	Technical correction to post miles