

**M e m o r a n d u m**

**To:** ROSS A. CHITTENDEN  
Chief  
Division of Transportation Programming

**Date:** January 18, 2005

**File:** SHOPP Amendment  
04H-052

**Ref:**

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** Revisions to the 2004 SHOPP

RECOMMENDATION

I recommend that the following 2004 SHOPP Amendment be approved:

- SHOPP Amendment **04H-052**  
Amends the 2004 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

**Original signed by**

JOHN VAN BERKEL, Chief  
Office of SHOPP Management

**Original signed by**

ROSS A. CHITTENDEN  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 3, 4, 5, 7, 10 & 11)

RBuckley

NOrtega

SMaller

MLeja

JNorvell

Ross A. Chittenden  
Page 2  
January 18, 2005

cc: Headquarters

Reza Afhami\*  
Matt Bailey\*  
Nigel Blampied\*  
Meggie Chan\*  
Paul Engstrom\*  
Mike Evans\*  
Rebecca Franti\*  
Rick Guevel\*  
Wayne Harrold\*  
Kevin Herritt\*  
Dennis Jacobs\*  
Patricia Jones\*  
Bob Meints\*  
Brian Murray\*  
Alan Nakatsuka\*  
Mary Payyappilly\*  
Kevin Pokrajac\*  
Dave Saxby\*  
Andre Schokrpur\*  
Rand Tambert\*

Headquarters Program Advisors

Jesse Bhullar-010,015,020\*  
Janice Benton-010,015,020\*  
Joe Horton-010,015,020\*  
Richard Shepard-110-114\*  
Kevin Wall-110-114\*  
Kwan Lam-110-114\*  
Roger Hunter-110-114\*  
Takako Fujioka-110-114\*  
Mike Johnson-110-114\*  
Susan Massey-120,121,125,130,150,170\*  
Rob Marsh-120,121\*  
Brian Weber-120,121\*  
Leo Mahserelli-120,121,125\*  
Jim Varney-130,150\*  
John Rizzardo-151\*  
Keith Robinson -210,220,240,245,250,260\*  
Susan Namba-210,220,240,250,260\*  
John Wolf-310,315,321,322\*  
John Wolf-170,310,315,321,322,325\*  
Nader Ebrahimi-321\*  
Keith Jones -335\*  
Jim Sanders-352\*  
Nancy Freitas-352\*

District Program Management

Dist 01 - Matt Brady\*  
Dist 01 - Mark Suchanek\*  
Dist 01 - Laura Fields\*  
Dist 03 - Amarjeet Benipal\*  
Dist 03 - Andrew Brandt\*  
Dist 03 - Dalia Guzman\*  
Dist 03 - Tim Morris\*  
Dist 03 - Brenda Schimpf\*  
Dist 03 - Cathy Galli  
Dist 04 - Stewart Ng\*  
Dist 04 - Chun Tsung\*  
Dist 04 - Peter Tsai\*  
Dist 04 - Jerry Claussenius\*  
Dist 04 - Bob Nii\*  
Dist 04 - Ken Chew\*  
Dist 04 - Chuan Chen\*  
Dist 05 - Tim Gubbins\*  
Dist 05 -Nancy Wickersham\*  
Dist 05 -Sharon Fasulo\*  
Dist 05 - Val Houdyshell\*  
Dist 05 - Michael H. Thomas\*  
Dist 05 - Linda Wilkins\*  
Dist 05 - Sarah Chesebro\*  
Dist 07 - Raja Mitwasi\*  
Dist 07 - Tin Dinh\*  
Dist 07 - Charles Le\*  
Dist 07 - Alberto Angelini\*  
Dist 07 - Tad Teferi\*  
Dist 07 - Steve Tran\*  
Central - Stephen Tracey\*  
Central - Linda Wilkins\*  
Central - Teresa Rix\*  
Central - Said Ismail\*  
Central - Tim Gubbins\*  
Central - Sarah Lesnikowski\*  
Dist 10 - David Youmans\*  
Dist 10 - Debbie Hoy\*  
Dist 11 - Allan Kosup\*  
Dist 11 - Bob Lowrie\*

bcc: Headquarters

Programming

RChittenden\*  
JVanBerkel\*  
GWong\*  
KScherzinger\*  
GMurtey\*  
Kien Le\*  
MCallahan\*  
BEnglemann\*  
AGregorio\*  
BSwensen\*  
ZBarazi\*  
MOveraas\*  
Yin-Ping Lee\*  
PCooper\*  
LL\*

PTC:ptc

\*sent electronically

2004 SHOPP Amendment 04H-052  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
4	Lake	20	38.5/42.5	Near Clear Lake - 1.5 miles east of the north fork of Cache Creek Bridge to 1.6 miles west of Walker Ridge Road - rehabilitate roadway	0118E	363800	201.120	24	8,101	05/06	Delete, project combined with PPNO: 0119C
1	Lake	20	40.1/41.0 <b>38.5/42.5</b>	East of Clear Lake Oaks - 3.0 miles east of North Fork Cache Creek Bridge to 1.6 miles west of Walker Ridge Road - realign curve <b>East of Clear Lake Oaks - 1.5 miles east of North Fork Cache Creek Bridge to 1.6 miles west of Walker Ridge Road - realign and rehabilitate roadway</b>	0119C	4146U0 <b>4146V1</b>	201.015	29 <b>53</b>	11,033 <b>19,134</b>	05/06	Combined with PPNO: 0118E
1	Mendocino			In Fort Bragg - on Airport Road - replace maintenance station	0143	434600	201.352	850 <b>1,500</b>	4,307 <b>4,673</b>	05/06 <b>06/07</b>	Updated cost and schedule
1	Mendocino	222	1.0	Near Ukiah - Russian River Bridge #10-80 - replace bridge (scour)	0222	380500	201.111	9	6,257	06/07 <b>07/08</b>	Updated schedule
3	Nevada	20	0.0/3.9	Near Grass Valley - Melody Road to Indian Springs Road - realign curve and climbing lanes	3982	1A530K	201.010	343 <b>2,580</b>	17,468 <b>19,420</b>	05/06	Updated cost
3	Placer	267	7.3/9.9 <b>8.7/9.9</b>	Near Truckee - 2.5 miles west of Route 28 to Route 28 - water quality drainage improvement	5702	1C970K <b>1C9711</b>	201.335	1,100	9,400 <b>7,100</b>	07/08	Portion split to PPNO: 5702B
3	Placer	267	7.3/8.7	<b>Near Truckee - 2.5 miles to 1.2 miles west of Route 28 - water quality drainage improvement</b>	<b>5702B</b>	<b>1C9721</b>	<b>201.335</b>	-	<b>2,800</b>	<b>07/08</b>	Split from PPNO: 5702 - includes updated cost
3	Yuba	70	18.9/19.8 <b>18.9/20.0</b>	Near Marysville - Noble Road to Woodruff Lane - add shoulder and two-way left turn lane	9804	4A570K	201.010	939 <b>1,376</b>	1,669 <b>2,120</b>	05/06	Updated cost and post miles
4	Sonoma	4	32.3	Near Fort Ross - repair slide	0752L	1S5301	201.130	-	1,174	04/05	Delete, rescope project for future amendment
5	Santa Barbara	150	1.0/1.6 <b>1.0/R1.7</b>	Near Carpinteria - near Route 101; also in Ventura County on Route 150 (PM D1.1/D1.5, PPNO B0119) - replace 2 bridges <b>Near Carpinteria - at 1 and 1.7 miles east of Route 101; also in Ventura County (PPNO: B0119) - replace bridges</b>	A0119	282801	201.110	276	1,623 <b>1,498</b>	04/05	Portion split to PPNO: A0119Y, updated description
5	Santa Barbara	150	1.0/R1.7	<b>Near Carpinteria - at 1 and 1.7 miles east of Route 101; also in Ventura County (PPNO: B0119Y) - required landscape mitigation</b>	<b>A0119Y</b>	<b>282811</b>	<b>201.110</b>	-	<b>125</b>	<b>05/06</b>	Split from PPNO: A0119
7	Los Angeles	101	Var	In Los Angeles County - in various locations - eucalyptus tree removal and replacement	3509	2324D1 <b>2324G1</b>	201.210		1,545	04/05	Technical correction to EA

2004 SHOPP Amendment 04H-052  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
7	Los Angeles	170	<del>9.4/20.6</del> <b>14.6/20.6</b>	In Los Angeles - from Route 101 to Route 5 - rehabilitate pavement	3515	24430K	201.121	-	8,240	04/05	Technical correction to post miles
7	Ventura	150	<del>D1.1/D1.5</del> <b>1.0/R1.7</b>	<del>Near Carpinteria - near Route 101; also in Ventura County on Route 150 (PM D1.1/D1.5, PPNO B0119) - replace 2 bridges</del> <b>Near Carpinteria - at 1 and 1.7 miles east of Route 101; also in Santa Barbara County (PPNO: A0119) - replace bridges</b>	B0119	282801	201.110	276	<del>1,623</del> <b>1,498</b>	04/05	Portion split to PPNO: B0119Y, updated description
7	Ventura	150	<b>1.0/R1.7</b>	<b>Near Carpinteria - at 1 and 1.7 miles east of Route 101; also in Santa Barbara County (PPNO: A0119Y) - required landscape mitigation</b>	<b>B0119Y</b>	<b>282811</b>	<b>201.110</b>	-	<b>125</b>	<b>05/06</b>	Split from PPNO: B0119
7	Ventura	150	8.7	Near Rancho Santa Ana - west of Santa Ana Road - install two reinforced concrete pipes	3307	4G5200	<del>201.430</del> <b>201.151</b>	-	1,400	04/05	Technical correction to program code
10	San Joaquin	99	<del>17.1/24.4</del> <b>17.1/25.4</b>	In and near Stockton - Farmington Road to Morada Lane - install median barrier	7676	3A430K	201.010	-	11,012	04/05	Technical correction to post miles
11	San Diego	78	72.9	Near Julian and Octillo Wells - San Felipe Creek Bridges #57-96 and #58-124; also in Imperial County on Route 78 (PM 2.1) - widen bridges and rail-upgrades <b>bridge rails</b>	0019U	<del>16573K</del> <b>165731</b>	201.114	<del>0</del> <b>15</b>	<del>2,522</del> <b>3,390</b>	05/06	Updated cost
11	San Diego	188	0.0/0.3	At Tecate - Mexican border to Humphries Road - construct a Commercial Vehicle Enforcement Facility (CVEF)	0887	<del>25650K</del> <b>256500</b>	201.321	<del>173</del> <b>487</b>	<del>968</del> <b>662</b>	05/06	Technical correction to shift funds to RW and updated cost