

M e m o r a n d u m

To: ROSS A. CHITTENDEN
Chief
Division of Transportation Programming

Date: May 24, 2005

File: SHOPP Amendment
04H-097

Ref:

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Revisions to the 2004 SHOPP

RECOMMENDATION

I recommend that the following 2004 SHOPP Amendment be approved:

- SHOPP Amendment **04H-097**
Amends the 2004 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

Original Signed by

JOHN VAN BERKEL, Chief
Office of SHOPP Management

Original signed by

ROSS A. CHITTENDEN
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 6, 7, 8 and 10)

RBuckley

NOrtega

SMaller

MLeja

KSutliff

Ross A. Chittenden

Page 2

May 24, 2005

cc: Headquarters

Reza Afhami*
Matt Bailey*
Nigel Blampied*
Deanna Ofoe*
Paul Engstrom*
Mike Evans*
Rebecca Franti*
Rick Guevel*
Wayne Harrold*
Kevin Herritt*
Dennis Jacobs*
Patricia Jones*
Bob Meints*
Alan Nakatsuka*
Mary Payyappilly*
Kevin Pokrajac*
Dave Saxby*
Andre Schokrpur*
Rand Tambert*

Headquarters Program Advisors

Jesse Bhullar-010,015,020*
Janice Benton-010,015,020*
Joe Horton-010,015,020*
Paul Cooley-110-114*
Takako Fujioka-110-114*
Roger Hunter-110-114*
Kwan Lam-110-114*
Richard Shepard-110-114*
Kevin Wall-110-114*
Susan Massey-120,121,125,130,150,170*
Rob Marsh-120,121,125*
Leo Mahserelli-120,121,125*
Brian Weber-120,121,125*
Jim Varney-130,150*
John Rizzardo-151*
Keith Robinson -210,220,240,245,250,260*
Susan Namba-210,220,240,250,260*
John Wolf-170,310,315,321,322,325*
Raul Sanchez-170,310,315*
Keith Jones -335*

District Program Management

Dist 01 - Matt Brady*
Dist 01 - Mark Suchanek*
Dist 01 - Laura Fields*
Dist 02 - Don Doult*
Dist 02 - Wendy Lonnberg*
Dist 02 - Shirley Choate*
Dist 03 - Amarjeet Benipal*
Dist 03 - Andrew Brandt*
Dist 03 - Dalia Guzman*
Dist 03 - Tim Morris*
Dist 03 - Brenda Schimpf*
Dist 03 - Cathy Galli*
Dist 03 - Gary Sidhu*
Dist 06 - Mike Rastegar*
Dist 06 - Jamie Lupo*
Central - Stephen Tracey*
Central - Andrea Senan*
Central - Teresa Rix*
Central - Said Ismail*
Central - Tim Gubbins*
Central - Sarah Lesnikowski*
Dist 07 - Raja Mitwasi*
Dist 07 - Tin Dinh*
Dist 07 - Charles Le*
Dist 07 - Alberto Angelini*
Dist 07 - Tad Teferi*
Dist 07 - Steve Tran*
Dist 08 - Manual Farias*
Dist 08 - Linda Supernaw*
Dist 08 - Paul Engstrom*
Dist 10 - Julie Dunning*
Dist 10 - Debbie Hoy*

bcc: Headquarters

Programming

RChittenden*
JVanBerkel*
GWong*
KScherzinger*
GMurtey*
Kien Le*
MCallahan*
BEngelmann*
AGregorio*
BSwensen*
ZBarazi*
Moveraas*
Yin-Ping Li*
PCooper*
LL*

PTC:ptc

*sent electronically

2004 SHOPP Amendment 04H-097
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
1	Humboldt	101	58.7/70.0	In and near Fortuna - north of Drake Hill Road to Twelfth Street OC #4-130 and from Finch Creek Road UC #4-113 to 0.4 mile south of Fields Landing OH #4-121 - install median barrier	0051	438400	201.010	55 10	12,252 13,760	05/06	Updated cost
1	Mendocino	1	38.0/38.2	Near Elk - 11 miles north of Greenwood Creek to 5 miles south of Navarro River Bridge #10-130 - reconstruct log crib walls	0140B	29171K	201.150	24 185	4,545 5,788	05/06 07/08	Updated cost and schedule
1	Mendocino	20	4.4/R32.8	Near Fort Bragg and Willits - 4.4 miles east of Route 1 to west of Route 101; also various locations on Routes 1 and 101 - rehabilitate drainage	0161D	364300	201.151	72	1,377 1,800	05/06 06/07	Updated cost and schedule
1	Mendocino	253	0.5/3.5	Near Boonville and Longvale - Anderson Creek Bridge #10-225 & Soda Creek Bridge #10-229; also on Route 162 east of Route 101 at Outlet Creek Bridge #10-233 - upgrade bridges	0219	3116U1	201.112	28	2,373	05/06 06/07	Updated schedule
2	Shasta	44	R16.2/R18.6	Near Millville - 1.7 miles east of Bear Creek Bridge to 0.4 mile west of Dersch Road - realign curve	3100	38300K	201.010	9 184	5,681	07/08	Updated RW cost
2	Shasta	89	21.7/26.5 21.3/26.5	Near Burney - 0.4 miles south of Route 299 to south of Burney Falls State Park; also on Route 299 (PM 79.9/80.2) (PM 79.6/80.5) - rehabilitate roadway	3016	36060K	201.120	95 270	9,074	05/06	Updated RW cost and post miles
2	Siskiyou	89	3.0/4.0	Near Bartle - 0.2 mile south to 0.7 mile north of Dead Horse Summit - improve horizontal alignment and widen shoulders	3189	1C370K	201.010	140 210	2,185	06/07	Updated RW cost
2	Tehama	99	7.9/8.9	Near Los Molinos - 0.3 miles north of Long Creek Bridge to 0.3 mile south of Champlin Slough Bridge - replace bridge (scour)	8420	251470	201.111	235	3,680 6,136	05/06	Updated cost
3	Sacramento	80	0.4/M11.1	In Sacramento - east of Yolo County line to Route 244; also on Route 5 from Garden Highway to Del Paso Road - install TOS elements	8911B	2A830K	201.315	-	2,549	04/05	Delete, funded with local funds and Minor B funds
6	Kern	58	R139.0	Near Boron - Boron Safety Roadside Rest Area- upgrade rest area.	3495	46300K	201.250	-	5,131	05/06 06/07	Updated schedule
6	Madera	145	R0.5/R6.6	Near Madera - Avenue 5 1/2 to Avenue 11 1/2 - rehabilitate roadway	5458	41610K	201.120	2,239 2,400	10,348 10,187	07/08	Technical correction to shift funds to RW
7	Los Angeles	138	47.8/49.0	In Palmdale - 40th Street to East Avenue R - realign curve	3291	23960K	201.010	9 5,485	6,338 4,634	06/07	Updated cost
7	Los Angeles	710	9.4/18.4	In Long Beach and South Gate - Route 405 to Firestone Boulevard - rehabilitate roadway (long-life)	2163	18310K 183111	201.125	1,600	114,600 113,100	04/05	Portion split to PPNO: 2163A prior to vote
7	Los Angeles	710	9.4/18.4	In Long Beach and South Gate - Route 405 to Firestone Blvd - required landscape mitigation	2163A	183121	201.125	-	1,500	07/08	Split from PPNO: 2163 prior to vote
7	Ventura	150	18.8	In Ojai - San Antonio Creek Bridge - replace bridge	1231T	1189D4 1189G1	201.112	-	4,176	06/07	Technical correction to EA

2004 SHOPP Amendment 04H-097
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
8	Riverside	10	R0.0/R8.2	Near Calimesa and Beaumont - San Bernardino County line to Pennsylvania Avenue - rehabilitate roadway	0003A	472301	201.120	0 30	42,069 50,321	06/07	Updated cost
10	Merced	59	27.2	Near Snelling - Merced River Bridge #39-71 - replace bridge (bridge scour)	5300	1A0700	201.111	177	5,636	04/05 06/07	Updated schedule