

M e m o r a n d u m

To: ROSS A. CHITTENDEN
Chief
Division of Transportation Programming

Date: June 28, 2005

File: SHOPP Amendment
04H-116

Ref:

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Revisions to the 2004 SHOPP

RECOMMENDATION

I recommend that the following 2004 SHOPP Amendment be approved:

- SHOPP Amendment **04H-116**
Amends the 2004 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

Original Signed by

JOHN VAN BERKEL, Chief
Office of SHOPP Management

Original signed by

ROSS A. CHITTENDEN
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 5, 6, 7, 8, 10, 11 and 12)
RBuckley NOrtega SMaller
MLeja KSutliff

Ross A. Chittenden
Page 2
June 28, 2005

cc: Headquarters

Reza Afhami*
Matt Bailey*
Nigel Blampied*
Deanna Ofое*
Paul Engstrom*
Mike Evans*
Rebecca Franti*
Rick Guevel*
Wayne Harrold*
Kevin Herritt*
Dennis Jacobs*
Patricia Jones*
Bob Meints*
Alan Nakatsuka*
Mary Payyappilly*
Kevin Pokrajac*
Dave Saxby*
Andre Schokrpur*
Rand Tambert*

Headquarters Program Advisors

Jesse Bhullar-010,015,020*
Janice Benton-010,015,020*
Joe Horton-010,015,020*
Paul Cooley-110-114*
Takako Fujioka-110-114*
Roger Hunter-110-114*
Kwan Lam-110-114*
Richard Shepard-110-114*
Kevin Wall-110-114*
Susan Massey-120,121,125,130,150,170*
Rob Marsh-120,121,125*
Leo Mahserelli-120,121,125*
Brian Weber-120,121,125*
Jim Varney-130,150*
John Rizzardo-151*
John Van Berkel-160*
Keith Robinson -210,220,240,245,250,260*
Susan Namba-210,220,240,250,260*
Nader Ebrahimi-321*
John Wolf-170,310,315,321,322,325*
Keith Jones -335*
Jim Sanders-352*

District Program Management

Dist 01 - Matt Brady*
Dist 01 - Mark Suchanek*
Dist 01 - Laura Fields*
Dist 02 - Don Douтт*
Dist 02 - Wendy Lonnberg*
Dist 02 - Shirley Choate*
Dist 03 - Amarjeet Benipal*
Dist 03 - Andrew Brandt*
Dist 03 - Dalia Guzman*
Dist 03 - Tim Morris*
Dist 03 - Brenda Schimpf*
Dist 03 - Cathy Galli*
Dist 03 - Gary Sidhu*
Dist 04 - Stewart Ng*
Dist 04 - Chun Tsung*
Dist 04 - Peter Tsai*
Dist 04 - Jerry Claussenius*
Dist 04 - Bob Nii*
Dist 04 - Ken Chew*
Dist 04 - Chuan Chen*
Dist 05 - Tim Gubbins*
Dist 05 - Nancy Wickersham*
Dist 05 - Sharon Fasulo*
Dist 05 - Val Houdyshell*
Dist 05 - Michael H. Thomas*
Dist 05 - Linda Wilkins*
Dist 06 - Mike Rastegar*
Dist 06 - Jamie Lupo*
Central - Stephen Tracey*
Central - Andrea Senan*
Central - Teresa Rix*
Central - Said Ismail*
Central - Tim Gubbins*
Central - Sarah Lesnikowski*
Central - Malcom Dougherty*
Dist 07 - Raja Mitwasi*
Dist 07 - Tin Dinh*
Dist 07 - Charles Le*
Dist 07 - Alberto Angelini*
Dist 07 - Tad Teferi*
Dist 07 - Steve Tran*
Dist 08 - Manual Farias*
Dist 08 - Linda Supernaw*
Dist 08 - Paul Engstrom*
Dist 10 - Julie Dunning*
Dist 10 - Debbie Hoy*
Dist 11 - Allan Kosup*
Dist 11 - Bob Lowrie*
Dist 12 - Jim Beil*
Dist 12 - George Kopjak*
Dist 12 - Shu Yu*

bcc: Headquarters

Programming
RChittenden*
JVanBerkel*
GWong*
KScherzinger*
GMurteу*
Kien Le*
MCallahan*
BEngelmann*
AGregorio*
BSwensen*
ZBarazi*
Moveraas*
Yin-Ping Li*
PCooper*
LL*

2004 SHOPP Amendment 02H-116
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
1	Lake	20	9.4/12.1	Near Upper Lake - 1.1 miles east of Route 29 to 0.1 mile west of Nice Lucene Cutoff - widen shoulder to add rumble strip	0113E	432600	201.010	86 152	5,462	06/07	Updated R/W cost
1	Mendocino	20	26.0/27.0	Near Willits - 5.2 miles to 4.2 miles west of Broaddus Creek Bridge - realign curves	0163E	411800	201.010	1,378 13	3,424 2,200	05/06	Updated cost
2	Lassen	395	32.4/56.7 30.7/56.7	Near Herlong - north of Garinier Road to County Road 222 - widen shoulders and add rumble strips	3096	38160K	201.010	11	19,850	05/06	Technical correction to post miles
2	Shasta	299	50.7/51.9	Near Round Mountain - 1.7 miles west to 0.6 miles west of Buzzard Roost Road - realign curve	3053	37050K	201.010	30 88	5,305	05/06	Updated R/W cost
2	Tehama	36	28.8/29.7 28.8/30.0	Near Red Bluff - Cannon Road to Dibble Creek Road - align curve	3213	2C060K	201.010	90	1,968 2,268	05/06 06/07	Updated cost and schedule and technical correction to post miles
2	Tehama	36		In Red Bluff - Red Bluff Maintenance Station - relocate maintenance station	3027	362100	201.352	500 1,530	6,648	05/06 06/07	Updated R/W cost and schedule
3	Colusa	20	33.1/R39.3	Near Colusa - Moon Bend Road to Sacramento River Bridge - rehabilitate roadway	2932	1A97W	201.120	4,684 3,515	12,646	05/06	Updated R/W cost
3	Glenn	32	4.1/10.8 5.9/10.8	In and near Hamilton City - County Road Q to Gianella Road; also in Butte County (0.0/0.4) - rehabilitate pavement	3779	1A8301	201.121	1	2,042	05/06	Technical correction to post miles
3	Placer	28	0.8/9.3	In and near Tahoe City - Tahoe State Park to Route 267 - compliance with regional bid order - water quality highway improvements	4678	2A940K	201.335	11,700	38,088	05/06 06/07	Updated schedule
3	Sacramento	275	0.1/0.7	In Sacramento - east abutment of Tower Bridge to 9th Street - relinquish highway to the City of Sacramento (FCO)	7702	2C820K	201.160	-	2,053	06/07 05/06	Updated schedule
4	Alameda	80	2.5/3.2	In Oakland - West Grand Avenue to Route 580; also Route 880 at PM 34.4 - required mitigation for Cyprus Replacement, construct bike path	0054N	292261	201.130	1,359	1,200 (ER-S) 2,778 (NH) 1,419 (NH)	05/06 07/08	Updated costs and schedule. Transferred NH funds to R/W.
4	Alameda	84	12.1/13.3	In Union City - Rosewareness Underpass & Farwell Underpass - realign curve	0085H	17440K	201.010	20 48	8,063 9,139	05/06 07/08	Updated cost and schedule
4	Napa	29	29.3/32.8	In St. Helena - York Creek to Bale Lane - rehabilitate roadway	0379C	128471	201.120	405 127	4,708 4,686	04/05	Updated cost
4	Napa	121	6.1/6.5	In Napa - at Tulucay Creek Bridge #21-3 - replace bridge	0370B	209401	201.110	90 600	2,487 4,300	05/06 06/07	Updated costs and schedule
4	Napa	121	0.3/2.0	Near Napa - Sonoma County line to Duhig Road - realign curve and widen shoulder	0380M	44420K	201.010	4,000	4,424	05/06 06/07	Updated schedule
4	Solano	12	1.5/2.8	In Suisun City - near Red Top Road - construct truck climbing lane	8068	0A040K	201.310	992 2,255	7,882	05/06 06/07	Updated R/W cost and schedule
4	Solano	80	R26.0/R27.2	In Vacaville - Davis Street to Allison Drive at Mason Street #23-0051L/R and Ulatis Creek #23-0052L/R - replace bridges (scour)	5302	4C080K	201.111	602	18,323 7,523	05/06	Updated cost

2004 SHOPP Amendment 02H-116 Cost, Scope, Schedule and Technical Changes Includes Federal Emergency Relief Funds (\$ Thousands)											
Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
4	Solano	680	R1.5/R13.1	In Benicia and Fairfield - Benicia Arsenal Viaduct to Route 680 - rehabilitate roadway (required offsite mitigation)	5902A	258721	201.120	-	1,000	05/06 06/07	Updated schedule
4	Sonoma	116	28.0/34.8	In Sebastopol and Cotati - Elphick Road to Redwood Drive - rehabilitate roadway	0816A	131574	201.120	-17,145	-17,331	05/06	Delete, re-program in 2006 SHOPP
5	Monterey	183	0.0/R0.4 0.0/0.1	In Salinas - at Route 101; also from south of Monterey Street to north of Market Circle (PM 0.7/R2.1) - rehabilitate roadway	2401	0E240K	201.120	111	7,983	05/06	Updated post miles and description
5	Santa Barbara	192	15.5	Near Carpinteria - Arroyo Parida Creek Bridge # 51-113 - replace bridge (scour)	0335	396100	201.111	144	2,049	05/06 06/07	Updated schedule
6	Kern	5	R54.1	Near Buttonwillow - at the Buttonwillow Safety Roadside Rest Area - upgrade rest area	3039	462901	201.250	-	3,260	05/06 06/07	Updated schedule
6	Kern	41	0.0/5.0	Near Cholame - San Luis Obispo County line to Kings County line; also in San Luis Obispo County (PM 49.7/50.4) - rehabilitate roadway	3321	382900	201.120	368	11,621 12,421	05/06	Updated cost, combine with PPNO: 4205A at construction
6	Kings	41	0.0/4.2	Near Kettleman City - Kern County line to north of Avenal Creek Bridge - raise grade on new alignment	4205A	32150K	201.120	305	7,494	05/06	Combine into PPNO: 3321 at construction
6	Kern	178	6.3/43.8 R7.5/13.4	Near Bakersfield - west of Fairfax Road to mouth of the canyon - rehabilitate roadway	3745	422300	201.120	56	6,409	04/05	Updated post miles
6	Kings	33	0.0/7.8	Near Avenal - Kern County line to route 41 - rehabilitate roadway	4203	430500	201.120	644	6,641 5,741	05/06 06/07	Updated cost and schedule
7	Ventura	33	44.2/57.5 6.0/57.5	Near Ojai - Route 150 to the Santa Barbara County line - install guardrail, stripes and traffic control	2327	20300K	201.010	-	4,500	06/07	Technical correction to post miles
8	San Bernardino	15	169.9/182.1	Near Wheaton Springs - Bailey Road to Yates Wells Road - rehabilitate roadway	0178H	439321	201.120	-	32,573	05/06 06/07	Updated schedule
8	San Bernardino	15	171.1/182.1	Near Wheaton Springs - Bailey Road to Yates Well Road - construct truck descending lane (northbound)	0178G	447901	201.010	-	18,982	05/06 06/07	Updated schedule
8	San Bernardino	15	177.8/185.1	Near Wheaton Springs - east of Nipton Road to near Nevada State line - construct commercial vehicle enforcement facility	0179B	368501	201.321	454	30,358	05/06 06/07	Updated schedule
8	San Bernardino	38	3.1/4.1	In Mentone - Wabash Avenue to Crafton Avenue - widen shoulders, construct curb and sidewalk	0201A	49850K	201.010	229 401	4,499	06/07	Updated R/W cost
8	San Bernardino	83	0.9/1.0	Near Chino Hills - 1 mile north of Route 71 at Chino Creek Bridge # 54-426 - replace bridge (scour)	0234N	449701	201.111	-	2,127 1,812	05/06	Project split at vote
8	San Bernardino	83	0.9/1.0	Near Chino Hills - 1 mile north of Route 71 at Chino Creek Bridge # 54-426 - required plant establishment and environmental monitoring	0234Q	449711	201.111	-	315	07/08	Split from PPNO: 0234N at vote
8	San Bernardino	215	2.7/5.0	In Colton and San Bernardino - Washington Avenue to Orange Show Road - upgrade median barrier	0244D	0C180K	201.020	-	2,539 4,016	05/06	Updated cost
10	San Joaquin	26	15.3/15.8	Near Linden - east of Escalon Bellota Road - realign curve	7486	499000	201.010	440	1,710 2,348	05/06	Updated cost

2004 SHOPP Amendment 02H-116
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Description	PPNO	EA	Prog	RW	Const	FY	Comments
11	Imperial	78	75.6	Near Palo Verde - Palo Verde Outfall Drains #58-298 and #58-299; also at PM 79.2 - widen bridges	0792	177600	201.114	432	4,958	06/07	Delete
11	San Diego	5	R29.5/R30.1	In San Diego - Genesee Avenue to south of Sorrento Valley Overhead - construct southbound auxiliary lane	0129P	06500K	201.310	-	3,126	05/06 07/08	Updated schedule
11	San Diego	15	M13.1/M16.8	In Mira Mesa - Mira Mesa Blvd. to north of Mira Mesa Blvd. - landscape mitigation	0233Y	256700	201.310	-	3,486 2,615	04/05 07/08	Updated cost and schedule
11	San Diego	78	3.2/R16.0 3.2/5.0	In Oceanside, Vista and San Marcos - west of College Blvd. to west of Route 15; also PM 12.0/R16.0 - rehabilitate roadway	0791	07280K	201.120	45	7,426	05/06	Technical correction to post miles
11	San Diego			In Chula Vista - at the Chula Vista Maintenance Station - storm water mitigation	0974	080610	201.335	-	3,180	05/06 06/07	Updated schedule
11	San Diego			In San Diego - at the Kearny Mesa Operations Center - storm water mitigation	0975	080620	201.335	-	2,600	05/06 06/07	Updated schedule
12	Orange	1	18.4/19.8	In the City of Newport Beach - Dover Drive to Old Newport Blvd. - modify traffic signals and add safety lighting	2384	0F7400	201.010	50	1,234 1,550	05/06	Updated cost