


DISTRICT 11

Contract for Delivery


FY 2007/2008


Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	5	8	13	4	30
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$173.3	\$235.2	\$315.3	\$99.8	\$823.6



District 11 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.


Pedro Orso-Delgado
 District 11 Director


Will Kempton
 Director