


DISTRICT 3 Contract for Delivery FY 2007/2008

Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	4	12	12	2	30

CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$7.3	\$248.8	\$43.3	\$82.2	\$381.5



District 3 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

Jody Jones

Jody E. Jones
 District 3 Director

7/27/07

 Date

Will Kempton

Will Kempton
 Director

7-27-07

 Date