

District 2


Contract for Delivery

FY 2014/2015

Commitment to Project Delivery:

Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	2	3	7	6	18
CONSTRUCTION CAPITAL VALUE (THOUSANDS)					
Estimate in Contract	\$ 4,065	\$ 14,931	\$ 31,900	\$ 83,387	\$ 134,283
PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS)					
Estimate in Contract	\$ 718	\$ 2,300	\$ 10,985	\$ 8,495	\$ 22,498



District 2 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

John Bulinski 8/14/14
John Bulinski
 District 2 Director
 Date

Malcolm X. Dougherty 8/14/14
Malcolm X. Dougherty
 Director
 Date