

**First Quarter July - Sept**

DRI Manager

DRI Project Manager

Record Modify Date 12/1/2005

T. Hoover

J. Jewell

Record ID	Record Date	Project Status	Funding Program	Funding Source	Project ID		
318	6/9/2005	06 Input Pend.	2040010	SP&R Part II	F	RI	04
Contract No.	Task Order	Source Dist	Source Unit	Expend. Auth.	Subjob	Special Des.	Document No.
		65		680664pending			

## Project Title

Development of an Aesthetic/Low-Maintenance Guardrail System

Describe this quarter's accomplishments.

Project just started. Got RPID written.

Worked on composite rail concept.

Landscape Architecture will be heading up the Project Steering Team to direct the project, but is waiting for a replacement for Jack Broadbent, who will not start until the beginning of Oct.

Describe next quarter's task / deliverables & due dates.

Establish Project Steering and Technical Advisory Teams.

ase provide actual first quarter expenditures amounts beginning July 1 thru September 30 for the 2004 / 2005 Fiscal Year. (Do not use \$ sign or commas when entering figures)

Contract \$	Equipment \$	Material \$	Travel \$	PY \$
				\$1,368.00
\$0.00				
Current 2005 / 2006 Fiscal Year Programmed Funding Levels				

What percentage of your project is completed?

0.1 %

Are your current spending levels within the programmed project funding? If no please explain below.

YES

Are project accomplishments within the time schedule? If no please explain below.

YES

Are project accomplishments within the scope? If no please explain below.

YES

Do programmed funding levels need adjustment (increase / decrease) to meet programmed budget funding levels for this fiscal year?

YES

Future fiscal years?

YES

If the answer is yes to funding level increases or decrease include detailed funding information below.

The programmed amounts below are not correct. They do not reflect what is in the proposal and the RPID.

Are you placed additional information on the page of this report under Project / Contract Manager Comments?

Submission Date (mm/dd/yyyy)

12/01/2005

First Quarter Submitted by:

Gary P. Gauthier

Phone:

916-324-2552

YES