

Fourth Quarter Apr - Jun

DRI Manager

DRI Project Manager

Record Modify Date 8/31/2006

N. Burmas

G. Gauthier 916-324-2552

Record ID	Record Date	Project Status	Funding Program	Funding Source	Project ID		
0181		Active	2040010	Fed-TPF-CA	SPR	3	043

Contract No.	Task Order	Source Dist	Source Unit	Expend. Auth.	Subjob	Special Des.	Document No.
In-House		65	338	680821			

Project Title

Development of a New Guardrail End Treatment, Phase II

Describe this quarter's accomplishments.

Preliminary design of the HSDI is nearing completion.

Describe next quarter's task / deliverables & due dates.

Complete preliminary design of HSDI.

Complete concept design L for impact attenuator.

Please provide actual fourth quarter expenditures amounts beginning April 1 thru June 30 for the 2005 / 2006 Fiscal Year. **(Do not use \$ sign or commas when entering figures)**

Contract \$

Equipment \$

Material \$

Travel \$

PY \$

\$137.00

\$305,000.00

\$0.00

Current 2005 / 2006 Fiscal Year Programmed Funding Levels

What percentage of your project is completed?

23 %

Are your current spending levels within the programmed project funding? If no please explain below.

YES

Are project accomplishments within the time schedule? If no please explain below.

NO

Are project accomplishments within the scope? If no please explain below.

YES

Do programmed funding levels need adjustment (increase / decrease) to meet programmed budget funding levels for this fiscal year?

NO

Future fiscal years?

NO

If the answer is yes to funding level increases or decrease include detailed funding information below.

Have you placed additional information on the page of this report under Project / Contract Manager Comments?

Submittal Date (mm/dd/yyyy)

08/31/2006

Fourth Quarter Submitted by:

Gary Gauthier

Phone:

324-2552