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2013 Progress Report for the period from 
January to December 2012 

Summary 
New fish passage barrier remediations completed: 1 
Total fish passage barrier remediations since January 2006: 26 
Ongoing (In progress) fish passage barrier remediations: 30 
Identified priorities not yet in progress: 15 

Purpose 
This is the eighth annual report prepared in accordance with Article 3.5 of Chapter I of Division I of 
the Streets and Highways Code (SB 857, Kuehl) that took effect January 1, 2006. This law directs 
the California Department of Transportation (Caltrans) to prepare an annual report describing the 
status of Caltrans' progress on locating, assessing, and remediating project-related barriers to fish 
passage. SB 857 also directs Caltrans to report its progress on developing a programmatic 
environmental review process to streamline the permitting process for remediating fish passage 
barrier projects. This report updates our remediation progress and describes Caltrans' fish passage 
activities between January 1 and December 31, 2012. 

Since 2006, Caltrans has put forth significant effort assessing and remediating fish passage barriers 
on the State Highway System. To date, Caltrans has conducted more than 6,000 fish passage 
assessments, remediated fish passage migration barriers at 26 locations and internally prioritized a 
number of top transportation-related fish barriers, for future programming and funding . Cal trans will 
continue to work with the California Department of Fish & Wildlife (DFW) and the California Fish 
Passage Forum to refine the statewide prioritized list for fish passage remediation. 

Tables show one barrier per row and each row addresses a unique barrier identified by a California 
Department of Fish and Wildlife (DFW) Passage Assessment Database (PAD) identification number 
(PAD_ID). The DFW and the California Fish Passage Forum designed the PAD to store and share 
fish passage barrier assessment data as part of the Cal fish database system. The PAD includes web 
accessible database searching and mapping features that link specific barriers with web-based 
mapping via PAD_ID numbers. The PAD is found on the DFW Calfish web pages: 
http://www.calfish.org/tabid/83/Default.aspx. 

Common names are provided for projects in the tables, however, common project names change over 
time as projects are developed and modified, as needed. For example, a project was developed to 
address a large number of culverts in District I and named, "51 Culverts." As issues were identified 
and solutions developed, work was pulled off into separate fundable projects. The majority of 
culverts in this project were not on fish bearing streams . The remaining project is currently named 
"22 Culverts" and the associated table entries in this report were edited to use the current project 
name, "22 Culverts." Caltrans uses project numbers for project identification. The provided 
PAD ID numbers are a barrier identification that can be used to translate barrier locations across 
agencies. 

Related Policy 
Caltrans issued a policy memorandum on July 7, 2006, from Jay Norvell, Chief, Division of 
Environmental Analysis (DEA), to District Deputy Directors and others. That memorandum set SB 
857 related policy, provided a copy of SB 857 and provided fish passage assessment and reporting 
protocols. The DEA maintains internal web pages that contain various policy memoranda and 
guidance, including a page for fish passage assessment, an annual SB 857 reporting page and a 
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permit streamlining page. These pages provide easy access to policy and guidance for all staff and 
managers. 

Former Director Kempton signed an agreement letter dated May 26, 2009, addressed to Assembly 
Member Eng, then Chair of the Assembly Transportation Committee, accepting an opportunity to 
administratively address issues proposed in AB 1189 (Skinner 2009). 

On May 6, 2010, Richard Land, then Chief Engineer, issued a policy memorandum updating program 
and reporting requirements, plan updates and new reporting schedules. The memorandum formally 
incorporates the elements of the Kempton/Eng agreement, directs districts to update fish passage 
plans, provides direction for the development of district fish passage remediation priorities and 
directs districts to name fish passage coordinators. 

On December I6, 20 I 0, Richard Land issued a policy memorandum encouraging additional efforts to 
remediate fish passage barriers. 

Changes in table contents 
Barriers in the active remediations table (Table 2) that were remediated in 20 I2 were moved to the 
completed remediations table (Table I), and/or removed from the priority table (Table 4). 
Remediations are identified by their county, route, post mile and PAD _ID number, so that they may 
be easily found in the tables or in the PAD. Caltrans has also started to track fish passage projects in 
the Standard Tracking Exchange Vehicle for Environmental database (STEVE), which is designed to 
track project permits and agreements for capital projects throughout the state. STEVE is not yet able 
to pull adequate lists for the Fish Passage Annual Report; however Caltrans plans to improve the 
database for use in future reporting years. 

Assessment and Remediation of Fish Passage Barriers 
One remediation was completed in 2012. "Table 1, Fish Passage Barrier Remediations 
COMPLETED Since January 1, 2006", contains completed barrier remediations ordered by District 
number, county, route, and post mile. New completed projects to this table are in bold and 
underlined !In£. "Figure l, Fish Passage Barrier Remediations COMPLETED Since January 1, 
2006", is a map of locations that are listed in Table 1. 

Table 1. Fish Passa~ e Barrier Remediations COMPLETED Since January 1, 2006 

Map 
# 

District County Route 
Post 
Mile 

PAD_JD 
# 

Stream 
Name 

Project Name 

1 1 Del Norte 101 4.04 737008 
Unnamed 
Tributary 

Tributary to Elk Creek 

2 1 Del Norte 101 43.7 715563 Lopez Creek Smith River Widening 

3 1 Humboldt 101 40.7 722447 
Chadd 
Creek 

Chadd Creek 

4 1 Mendocino 1 62.5 737008 
Unnamed 
Tributary 

Culvert Rehab on 
Tributary to Pudding Creek 

5 1 Humboldt 169 22.37 706138 
Cappel! 
Creek 

Four Bridges 

6 1 Mendocino 128 49.66 707220 
Edwards 
Creek 

22 Culverts 

7 1 Mendocino 128 39.95 707211 
John Hatt 
Creek 

Beebe Storm Damage 

8 1 Mendocino 128 39.95 707212 
John Hatt 
Creek 

Beebe Storm Damage 

September 2013 Page 2 



Table 1. Fish Passa~ e Barrier Remediations COMPLETED Since January 1, 2006 

Map 
# District County Route Post 

Mile 
PAD_ID 

# 
Stream 
Name 

Project Name 

9 1 Mendocino 128 39.95 713145 John Hatt 
Creek 

Beebe Storm Damage 

10 1 Mendocino 128 39.37 707209 Beebe 
Creek 

Beebe Storm Damage 

11 1 Humboldt 101 115.3 737005 Unnamed 
Tributary 

Stone Lagoon 

12 1 Mendocino 101 81.4 706986 Rattlesnake 
Creek 

Rattlesnake Creek 

Red 
Mountain 
Creek 

13 1 Mendocino 101 99 707115 Confusion Hill Mitigation 

14 2 Shasta 299 20.7 737289 Salt Creek 
Salt Creek Fish Passage 
Improvement Project 

153 2 Siskiyou 96 65.4 707147 O'Neil Creek O'Neil Creek 

Elder and Dibble Creek 
Scour Mitigation 
Improvement 

16 2  Tehama 5 16.9 737006 Elder Creek 

17 2 Tehama 5 28.1 737007 Dibble 
Creek 

Elder and Dibble Creek 
Scour Mitigation 

18 2 Tehama 99 14 582402 Craig Creek 
Craig Creek & Sunset 
Canal Bridges Project 

19 2 Tehama 99 15.6 737013 Sunset 
Canal 

Sunset Canal Bridge 

Huichica 
Creek 

Duhig Road Realign 
Curves and Widen 
Shoulder 

20 4 Napa 121 1 733333 

21 5 Santa 
Barbara 

101 33.9 706642 El Capitan 
Creek 

El Capitan Creek 

Santa 
Barbara 

Arroyo 
Hondo 
Creek 

22 5 101 41 707405 Arroyo Hondo 

23 5 Santa 
Barbara 

101 47.2 706669 Gaviota 
Creek 

Gaviota Creek 

24 5 Santa Cruz 1 10 706703 Valencia 
Creek 

Valencia Creek; Tributary 
to Aptos Creek 

25 5 Santa Cruz 1 17.4 735367 Branciforte 
Creek 

Branciforte Creek and 
Carbonara Creek 

262 I Ventura 150 28.7 723744 
Santa Paula 
Creek 

Santa Paula Creek 

 " ProJect Name 
,.

IS prov1ded for convemence here. PAD_ID numbers prov1de a un1versal reference number that allows spec1fic barrier 
identification across agencies and partners. PAD_ID is a number used to identifY assessments entered into the DFG CALFJSH Passage 
Assessment Database (PAD). 2Projects completed in 2012 are shown in bold underlined Text. 3 Note Map 15 was completed in 2006, 
however, was erroneously omitted from the past couple reports. 
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Active Remediations Summary (30 barriers): 

A map of locations, for items, in "Table 2, Fish Passage Barrier remediations currently IN PROGRESS," 
is shown in "Figure 2, Fish passage barriers under remediation." Note that this table shows one 
barrier per row rather than one project per row. Newly active remediations, or CCA dates that have 
been updated, are shown in bold and underlined type across the row. Changed dates are shown in 
bold and underlined type for the date entry only. 

Table 2. Fish Passage Barrier remediations currently IN PROGRESS. 

Map 
# District County Route 

Post 
Mile Date1 PAD ID 

Stream 
Name Project Name2 

! 1 Del Norte 197 ill 
In 

Construct tbd Peacock 
Peacock 
Creek 

Emell!encv 

2 I Humboldt 299 4.2 
CCA 

8/l/2013 
716742 Hall Creek Hum-101 Mad 

River Bridges 

3 I Mendocino 1 92.83 
CCA 

11112014 
706958 

Dunn 
Creek 

Dunn Creek 
Fish Passage 

4 1 Mendocino 101 44.0 
CCA 

8/l/2019 
713108 

Unnamed 
Tributary 
to Haehl 

Creek 

Willits Bypass 

5 1 Mendocino 101 44.0 
CCA 

8/l/2019 
713107 

Unnamed 
Tributary 
to Haehl 

Creek 

Willits Bypass 

6 I Mendocino 101 44.5 
CCA 

8/1/2019 
712894 

Unnamed 
Tributary 
to Haehl 

Creek 

Willits Bypass 

7 1 Mendocino 101 48.1 
CCA 

8/1/2019 
705136 Upp Creek Willits Bypass 

8 I Mendocino I 01 52.3 
CCA 

10/1/2014 
707085 

Ryan 
Creek 

Encroachment 
& DFG Fish 
Restoration 

Grant Program 

9 I Mendocino 101 52.4 
CCA 

8/1/2014 
707086 

North Fork 
Ryan 
Creek 

North Fork 
Ryan Creek 

10 1 Mendocino 101 66.5 CCA 
10/1/14 

707096 
Ten Mile 

Creek 
36 Culverts 

11 1 Mendocino 101 84.0 
CCA 

8/l/2014 
706987 

Rattlesnake 
Creek 

Rattlesnake 
Creek 

12 1 Mendocino 101 89.0 
CCA 

811/2015 
706954 

Cedar 
Creek 

Cedar Creek 

13 ! Mendocino 128 20.15 CCA 
7/3/2013 

707196 Unnamed 22 Culverts3 

14 I Mendocino 128 21.8 CCA 
7/3/14 

707199 
Clow 
Creek 

22 Culverts 
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Table 2. Fish Passage Barrier remediations currently IN PROGRESS. 

Map 
District County Route 

Post 
Date1 PAD ·m Stream 

Project Name2 

# Mile Name 

15 I Mendocino 128 27.54 CCA 
7/3/2014 707205 

Graveyard 
Creek 22 Culverts 

16 I Mendocino 128 36.63 CCA 
7/3/201 

707208 Lost Creek 22 Culverts 

17 1 Mendocino 128 39.88 CCA 
7/3/2015 

707210 Beebe 
Creek 

22 Culverts 

18 2 Shasta 299 32.25 
CCA 

I 1/3/2015 
737295 

Lemm 
Creek 

Bella Diddy 
Roadway 
Rehab. 

19 2 Siskiyou 96 56 CCA 
1/16/2015 

707168 
Fort Goff 

Creek 

Fort Goff 
Creek Fish 

Passage 

20 l Siski!OU 96 65.4 CCA 
1/15/2014 

707147 O'Neil 
Creek 

O'Neil Creek 
Bottom
Project 

21 2 Trinity 299 68 
CCA 

9/15/2014 
720511 

Little Grass 
Valley 
Creek 

Trinity Dam 
Boulevard 

Fish Ladder 

22 2 Trinity 299 68.2 CCA 
9/15/2014 

735688 
Little Grass

Valley 
Creek 

 Trinity Dam 
Boulevard 

Fish Ladder 

23 4 Sonoma I 15.1 CCA 
2/1/2016 

733223 
Scotty 
Creek 

Gleason 
Beach 

24 5 
Santa 

Barbara 
1 15.6 

CCA 
4/1/2014 

700085 
Salsipuedes

Creek 
 Salsipuedes 

Creek 

25 5 
Santa 

Barbara 
101 5.6 DNS 734310 

Arroyo 
Parida 
Creek 

South Coast 
HOY

26 5 
Santa 

Barbara 
101 9.4 DNS 705161 

Romero 
Creek 

South Coast 
HOY 

27 5 
Santa 

Barbara 101 9.6 DNS 734342 
San Ysidro 

Creek 
South Coast 

HOY 

28 ~ 
Santa 

Barbara 
101 38.8 DNS 707403 

Taji2uas 
Creek 

Taji2uas Fish 
Passaee 

 29 5 
Santa 

Barbara 
192 15.5 

CCA 
6/1/2013 

706239 
Arroyo 
Parida
Creek 

Arroyo Parida 
Creek 

30 7 
Los 

Angeles 1 50.3 DNS 705781 
Solstice 
Creek 

Solstice Creek 
..Entnes prov1de estJmated construct Jon completJon dates. Dates are estJmated when avatlable pendmg fundmg, perrmttmg, and 

regulatory negotiations. CCA means "Construction Contract Completion." DNS means "Date Not Scheduled." 2"Project Name" is 
provided for convenience here. PAD_ID numbers provide a universal reference number that allows barrier identification across 
agencies and partners. PAD_ID is a number used to identify assessments entered into the DFG Calfish Passage Assessment Database 
(PAD). ]The 5 I culvert project was split into sub-projects. The locations requiring fish passage remediation are now within the 22 
culverts projects. The fish passage locations are listed individually, in the above table and map as locations# 13-17. 
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Project-Level Fish Passage Assessments (1 assessment) 

A fish passage assessment is a reconnaissance evaluation to determine if a potential barrier exists 
and, if there is potential, a detailed assessment is completed to identify specific barrier causes and 
severity. A map of locations for fish passage assessments completed in 2012 is shown in "Figure 3, 
Fish passage assessments completed in 2012." One fish passage assessment was completed in 2012, 
for a barrier location on an unnamed tributary that was identified in Marin County. Recent 
assessments are locations that had either not been identified during initial assessments or were 
identified for full assessments, within a project or action area. 

Table 3. Fish passage assessments completed in 2012. 
Map 

# 
Report 
Date 

County Route 
Post 
Mile 

PAD 
ID1 Stream 

Tributary 
to: Project Name 

! 5/8/2012 Marin ! 24.7 732502 
Unnamed 
Tributary 

Olema 
Creek 

H:!n;: 1 Culvert
 PAD_ID numbers prov1ded a umversal reference number that allows spec1fic bamer 1dentJficat10n across agenc1es and partners. 
PAD_ID is a number used to identify assessments entered into the DFG Calfish Passage Assessment Database (PAD). 

Planning-level assessments: 

No planning grant funds were obtained for 2012. 

Annual Barrier Priorities 

Priority List (29 barriers): 

"2012 Priority Transportation-related Fish Passage Barriers for Remediation", listed in Table 4 are 
shown in " Figure 4, Priority Transportation-related Fish Passage Barriers for Remediation" . Barriers 
that were recently remediated were removed and new priorities are shown in bold and underlined 
type. Some fish passage barrier locations are in both Table 2 and Table <4 . Map links with a* next to 
them in Table 4 indicate that a remediation project is in progress at that barrier location. Note that 
prioritization efforts are continuously updated as progress is made on remediation and not all projects 
in progress are funded through construction. 

Table 4 contains road-stream crossing barriers that currently have high priority for remediation. All 
listed crossings have equal priority at this time; however, Caltrans and DFW continue working 
towards a combined fish passage remediation priority list that would indicate both transportation 
related remediation priorities as well as biologically focused remediation priorities. Caltrans and 
DFW are working with the California Fish Passage Forum to develop a statewide, technical, 
biological , fish passage barrier priority ranking system. 

Table 4. 2012 Priori!Y_Transportation-related Fish Passage Barriers for Remediation. 
Map 
link 

District 
PAD 

ID1 County Route 
Post 
Mile 

Site Name Stream 
Name Tributary to:

A I 707143 Del Norte 197 5.0 Sultan Creek 
Sultan 
Creek Smith River
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Table 4. 2012 Priority Transportation-related Fish Passage Barriers for Remediation. 
Map 
link 

District 
PAD 

m• County Route 
Post 
Mile 

Site Name 
Stream 
Name 

Tributary to: 

B 1 707142 Del Norte 197 6.2 Little Mill 
Creek 

Little Mill 
Creek 

Smith River 

c 1 707157 Humboldt 254 4.2 Fish Creek Fish Creek 
S. Fork Eel 

River 

D ! 713051 Humboldt 299 2.97 Essex Gulch 
Essex 
Gulch 

Tributac: to 
Mad River 

E ! 707072 Mendocino 1 58.78 Di~;:;~;:;er Creek 
Di~;:;~;:;er 

Creek 
Pacific 
Ocean 

*F 1 705136 Mendocino 101 48.1 Upp Creek Upp Creek Mill Creek 

*G 1 707085 Mendocino 101 52.3 S. Fork Ryan 
Creek 

Ryan Creek Outlet Creek 

*H ! 707086 Mendocino 101 52.36 N. Fork Rl:an 
Creek 

Rl:an 
Creek 

Outlet 
Creek 

*I ! 706987 Mendocino 101 83.88 Rattlesnake 
Creek 

Rattlesnake 
Creek 

Eel River 

*J ! 706954 Mendocino 101 89.04 Cedar Creek 
Cedar 
Creek Eel River 

*K 2 737295 Shasta 299 32.2 Lemm Creek 
Bridge 

Yank Creek 
Cow Creek/ 
Sacramento 

River 

*L 2 707168 Siskiyou 96 56.0 
Fort Goff 

Creek Fish 
Passage 

Fort Goff 
Creek 

Klamath 
River 

*M 2 707147 Siskiyou 96 65.0 O'Neil Creek 
O'Neil 
Creek2 

Klamath 
River 

*N 2 720511 Trinity 299 68.0 Little Grass 
Valley Creek 

Little Grass 
Valley 
Creek 

Grass Valley 
Creek/ 

Trinity River 

*0 2 735688 Trinity 299 68.2 Little Grass 
Valley Creek 

Little Grass 
Valley 
Creek 

Grass Valley 
Creek/ 

Trinity River 

p 3 58718 ElDorado 89 13.3 
Camp 

Richardson 
Water Quality 

Tallac 
Creek Lake Tahoe 

Q 3 58968 Butte 99 45.5 Pine Creek Pine Creek Sacramento 
River 

R 3 58967 Butte 99 40.5 Rock Creek Rock Creek 
Sacramento 

River 

§ ~ 732502 Marin ! 24.7 HWl' 1 
Culvert 

Unnamed Olema 
Creek 

T 4 tbd Napa 121 9.3 
Sarco Creek 

Bridge 
Replacement 

Sarco Creek 
Miliken 
Creek 

*U 4 733223 Sonoma 1 15.3 Gleason Beach 
Scotty 
Creek 

Pacific 
Ocean 
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*V 5 700085 Santa 
Barbara 

1 15.6 
Salsipuedes 

Creek 
Salsipuedes 

Creek 
Santa Ynez 

River 

w 5 707182 
Santa 

Barbara 
101 2.2 

Carpinteria 
Creek 

Carpinteria 
Creek 

Pacific 
Ocean 

*X 5 706239 
Santa 

Barbara 192 15.5 Arroyo Parida 
Arroyo 
Parida 

Pacific 
Ocean 

*Y 7 705781 Los 
Angeles I 50.3 Solstice Creek 

Solstice 
Creek 

Pacific 
Ocean 

~ 1 707368 Ventura 101 0.0 Rincon Creek 
Rincon 
Creek 

Pacific 
Ocean 

AA II 735076 San Diego 76 45.5 Wigham Creek 
Wigham 

Creek 
San Luis Rey 

River 

BB II 712680 San Diego 76 29.5 
SR-76 Pauma 

Creek 
Pauma 
Creek 

San Luis Rey 
River 

cc l2 706807 Oran~:e ~ 11.3 
Trabuco 

Creek 
Trabuco 

Creek 
San Juan 

Creek 
 PAD_ID numbers prov1de a umversal reference number that allows spec1fic bamer Identification across agenc1es and partners. 

2 O'Neil Creek project remains on the priority list due to the need for the "O'Neil Creek Bottom Project" to address 
design deficiencies of the original remediation. 

Programmatic Environmental Review Process 

Caltrans continues to work with the National Oceanic and Atmospheric Administration's (NOAA) 
National Marine Fisheries Service (NMFS), the U.S. Fish and Wildlife Service (USFWS), and DFW 
to streamline consultations for fish passage remediation. We are consulting on a programmatic effort 
that will streamline a number of fish passage improvement activities that can be characterized as 
either routine maintenance or small projects. Routine maintenance includes culvert repair, culvert 
cleaning and vegetation management, and some small projects to include culvert installation, weir 
and baffle installation, and small bridge construction. The geographic scope ofthe programmatic 
agreement is for coastal drainages from the Oregon border to Santa Cruz County. It requires 
consultation on approximately 58 plant and 33 fish and wildlife species that may be incidentally 
affected by projects. 

The USFWS and DFW have had difficulty staffing this effort and have not been able to complete any 
programmatic agreements. 

To date Caltrans has received a letter of concurrence from NMFS for those activities, listed above, 
that do not result in take of listed fish. NMFS is currently in the process of preparing a programmatic 
biological opinion for activities that result in take. 
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Figure 1. Fish Passage Barrier Remediations COMPLETED Since January 1, 2006 

1 

22 

Note: Numbers Correspond 
to map numbers in Table 1. 
Colored numbers correspond to 
new or changed data in Table 1. 
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Figure 2. Fish Passage Barrier remediations currently IN PROGRESS 

1 

Note: Numbers Correspond to map 
numbers in Table 2. 
Colored numbers correspond to 
new or changed data in Table 2. 
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Figure 3. Fish passage assessments completed in 2012. 
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Note: Numbers Correspond 

to map numbers in Table 3. 




Figure 4. 2012 Priority Transportation-related Fish Passage Barriers for Remediation. 

0 
Note: Letters Correspond 
to map link in Table 4. 
Colored letters correspond to 
new or changed data in Table 4. 

·---AA 
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