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SPECIAL NOTICES
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e Effective July 6, 2010, the Department will receive bids for projects in Districts 1 through 6, 9, and 10 at
1727 30th Street, Bidders' Exchange, MS 26, Sacramento, CA 95816. Refer to the Notice to Bidders for
this project's bid opening date, time, and location.

e For federal-aid projects, the Department is modifying its DBE program.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e The Department is providing an electronic Information Handout for this project. Refer to Section 2-1.03B,
"Supplemental Project Information," in the Amendments to the Standard Specifications for the location of
this information.

e The Department is allowing contractors to submit electronic payroll records to the District Labor
Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.
Applicable Revised Standard Plans (RSPs) and New Standard Plans (NSPs) indicated below are included in

the project plans as Standard Plan sheets.

Al10A
A10B
A10C
A10D
A20A
A20B
A20D

RSP A24A
A24B
A24D
A24E
A40B
AT3A
A73B
A73C

RSP A77A1
RSP A77A2

A77B1
A7IC1
AT7IC2

RSP A77C3
RSP A77C4
NSP A77C5
NSP A77C6

NSP A77C7

NSP A77C8
RSP A77E1
RSP A77F1
RSP A77F4
RSP A77]1

RSP A77]2

RSP A77]4
A77L1
A77L2
A77L3
A77L4
ATTLS
A87B

RSP A88A
A88B

NSP P74
NSP P75
RSPTIA
RSPTIB

Acronyms and Abbreviations (Sheet 1 of 2)

Acronyms and Abbreviations (Sheet 2 of 2)

Symbols (Sheet 1 of 2)

Symbols (Sheet 2 of 2)

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings — Arrows

Pavement Markings — Arrows

Pavement Markings — Words

Pavement Markings — Words and Crosswalks

Shoulder Rumble Strip Details — Ground-In Indentations

Object Markers

Markers

Delineators, Channelizers and Barricades

Metal Beam Guard Railing — Standard Railing Section (Wood Post with Wood Block)
Metal Beam Guard Railing — Standard Railing Section (Steel Post with Notched Wood or
Notched Recycled Plastic Block)

Metal Beam Guard Railing — Standard Hardware

Metal Beam Guard Railing — Wood Post and Wood Block Details

Metal Beam Guard Railing Steel Post, Notched Wood Block and Notched Recycled Plastic
Block Details
Metal Beam Guard Railing — Typical Line Post Embedment and Hinge Point Offset Details
Metal Beam Guard Railing — Typical Railing Delineation and Dike Positioning Details
Metal Beam Guard Railing — Typical Vegetation Control Standard Railing Section
Metal Beam Guard Railing — Typical Vegetation Control for Terminal System End
Treatments

Metal Beam Guard Railing — Typical Vegetation Control at Structure Approach and
Departure

Metal Beam Guard Railing — Typical Vegetation Control at Fixed Object

Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Beam Guard Railing — Typical Layouts for Structure Approach

Metal Beam Guard Railing — Typical Layouts for Structure Departure

Metal Beam Guard Railing — Connections to Bridge Railings without Sidewalks Details
No. 1

Metal Beam Guard Railing — Connections to Bridge Railings without Sidewalks Details
No. 2

Metal Beam Guard Railing — Transition Railing (Type WB)

Metal Beam Railing — Terminal System (Type SRT)

Metal Beam Railing — Terminal System (Type SKT)

Metal Beam Railing — Terminal System (Type ET)

Metal Beam Railing — Terminal System (Type CAT)

Metal Beam Railing — Terminal System (Type FLEAT)

Asphalt Concrete Dikes

Curb Ramp Details

Curb Ramp and Island Passageway Details

Pavement Edge Treatments

Pavement Edge Treatments — Overlays

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)
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RSP T2

T3

NSP T3A
RSPT7
TI13

RSP T56
T57

RS1

RS2

RS4

S93

S94

RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-5A
ES-5B
ES-5D
NSP ES-8A
NSP ES-8B
ES-13A

Temporary Crash Cushion, Sand Filled (Shoulder Installations)
Temporary Railing (Type K)

Temporary Railing (Type K)

Construction Project Funding Identification Signs

Traffic Control System for Lane Closure on Two Lane Conventional Highways
Temporary Water Pollution Control Details (Temporary Fiber Roll)
Temporary Water Pollution Control Details (Temporary Check Dam)
Roadside Signs, Typical Installation Details No. 1

Roadside Signs — Wood Post, Typical Installation Details No. 2
Roadside Signs, Typical Installation Details No. 4

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape
Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Pull Box)

Electrical Systems (Traffic Rated Pull Box)

Electrical Systems (Splicing Details)

CANCELED STANDARD PLANS LIST

The Standard Plan sheets listed below are canceled and not applicable to this contract.

NSP P31
D97B
NSP H54
ES-8
ES-10

Canceled on June 5, 2009
Canceled on June 6, 2008
Canceled on July 31, 2009
Canceled on January 20, 2012
Canceled on July 20, 2012
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NOTICE TO BIDDERS

Bids open Tuesday, August 28, 2012

Dated August 6, 2012

General work description: Hot mix asphalt overlay, cold plane, rumble strips, guard railing.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SACRAMENTO
COUNTY NEAR RIO VISTA AT VARIOUS LOCATIONS FROM EAST OF THE SACRAMENTO RIVER
BRIDGE TO THE MOKELUMNE RIVER BRIDGE.

District-County-Route-Post Mile: 03-Sac-12-0.3/6.1

Contract No. 03-3C9004

The Contractor must have either a Class A license or one of the following Class C licenses: C-12.

The DBE Contract goal is 9 percent.

Federal-aid project no.:
ACNH-P012(110)

Bids must be on a unit price basis.

Complete the work within 105 working days.

The estimated cost of the project is $4,040,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1727 30th Street, Bidders' Exchange, MS
26, Sacramento, CA 95816. Bids received after this time will not be accepted. Department staff will direct the

bidders to the bid opening.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations
determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or

from the Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are
available at http://www.dot.ca.gov/hg/esc/oe/federal-wages.
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications
of labor, the Contractor and subcontractors must not pay less than the higher wage rate. The Department does not
accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
helper, or other classifications based on hours of experience, or any other classification not appearing in the Federal
wage determinations. Where Federal wage determinations do not contain the State wage rate determination
otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors must not pay
less than the Federal minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

D03
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
3 074028 TEMPORARY FIBER ROLL LF 1,070
4 074031 TEMPORARY GRAVEL BAG BERM LF 33
5 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
6 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
7 120120 TYPE Il BARRICADE EA 13
8 128652 PORTABLE CHANGEABLE MESSAGE SIGN (LS) LS
LUMP SUM
9 150662 REMOVE METAL BEAM GUARD RAILING LF 1,330
10 150771 REMOVE ASPHALT CONCRETE DIKE LF 2,540
11 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 4,240
12 190101 ROADWAY EXCAVATION CYy 820
13 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
14 190185 SHOULDER BACKING TON 3,850
15 024590 WEED CONTROL MAT (FIBER) SQYD 500
16 260203 CLASS 2 AGGREGATE BASE (CY) CY 580
17 374207 CRACK TREATMENT LNMI 13
18 390095 REPLACE ASPHALT CONCRETE SURFACING CYy 4,340
19 390132 HOT MIX ASPHALT (TYPE A) TON 4,660
20 390140 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) | TON 19,400
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 394053 SHOULDER RUMBLE STRIP (HMA,GROUND-IN STA 520
INDENTATIONS)
22 024591 CENTERLINE RUMBLE STRIP (HMA, GROUND-IN STA 280
INDENTATIONS)
23 394060 DATA CORE LS
LUMP SUM
24 394074 PLACE HOT MIX ASPHALT DIKE (TYPE C) LF 270
25 394076 PLACE HOT MIX ASPHALT DIKE (TYPE E) LF 1,160
26 394077 PLACE HOT MIX ASPHALT DIKE (TYPE F) LF 1,120
27 394090 PLACE HOT MIX ASPHALT (MISCELLANEOUS SQYD 26
AREA)
28 397005 TACK COAT TON 41
29 731656 CURB RAMP DETECTABLE WARNING SURFACE SQFT 15
30 820107 DELINEATOR (CLASS 1) EA 23
31 024592 HIGHWAY POST MARKER EA 3
32 820151 OBJECT MARKER (TYPE L-1) EA 2
33 832001 METAL BEAM GUARD RAILING LF 1,120
34 839541 TRANSITION RAILING (TYPE WB) EA 2
35 839584 ALTERNATIVE IN-LINE TERMINAL SYSTEM EA 1
36 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 3
37 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 73,600
38 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 3,180
39 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 1,390
40 840523 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 120

12-3)
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
41 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 24,000
36-12)
42 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 780
17-7)
43 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,300
44 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS
SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM
45 861501 MODIFY SIGNAL AND LIGHTING LS
LUMP SUM
46 999990 MOBILIZATION LS
LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

2-1.01 TIE BID RESOLUTION

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of
49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to
carry out these requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49
CFR 26).

To ensure equal participation of DBEs provided in 49 CFR 26.5, the Department shows a goal for DBEs.

Make work available to DBEs and select work parts consistent with available DBE subcontractors and
suppliers.

Meet the DBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to
meet this goal.

It is your responsibility to verify that the DBE firm is certified as DBE at date of bid opening. For a list of
DBEs certified by the California Unified Certification Program, go to:

http://www.dot.ca.gov/hg/bep/find_certified.htm

All DBE participation will count toward the Department's federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from DBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a DBE manufacturer.
. 60 percent counts if the materials or supplies are obtained from a DBE regular dealer.
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies
count if obtained from a DBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines
"manufacturer" and "regular dealer."

You receive credit towards the goal if you employ a DBE trucking company that performs a commercially
useful function as defined in 49 CFR 26.55(d)(1) through (4) and (6).

DBE Commitment Submittal

Submit DBE information on the Caltrans Bidder - DBE - Commitment form included in the Bid book. If the
form is not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the DBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and
the 3rd low bidder must complete and submit the DBE Commitment form to Office Engineer. DBE Commitment
form must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

Other bidders do not need to submit the DBE Commitment form unless the Department requests it. If the
Department requests you to submit a DBE Commitment form, submit the completed form within 4 business days of
the request.

Submit written confirmation from each DBE stating that it is participating in the contract. Include confirmation
with the DBE Commitment form. A copy of a DBE's quote will serve as written confirmation that the DBE is
participating in the contract.

If you do not submit the DBE Commitment form within the specified time, the Department finds your bid
nonresponsive.
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Good Faith Efforts Submittal

If you have not met the DBE goal, complete and submit the Good Faith Efforts Documentation form with the
bid showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards
obtaining participation by DBEs will be considered. If good faith efforts documentation is not submitted with the
bid, it must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your DBE Commitment form shows that you have met the DBE goal or if you are required to submit the
DBE Commitment form, you must also submit good faith efforts documentation within the specified time to protect
your eligibility for award of the contract in the event the Department finds that the DBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as
necessary:

1. Ttems of work you have made available to DBE firms. Identify those items of work you might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation. For each item listed, show the dollar value and percentage of the total
contract. It is your responsibility to demonstrate that sufficient work to meet the goal was made available
to DBE firms.

2. Names of certified DBEs and dates on which they were solicited to bid on the project. Include the items of
work offered. Describe the methods used for following up initial solicitations to determine with certainty if
the DBEs were interested, and the dates of the follow-up. Attach supporting documents such as copies of
letters, memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of
solicitation. You are reminded to solicit certified DBEs through all reasonable and available means and
provide sufficient time to allow DBEs to respond.

3. Name of selected firm and its status as a DBE for each item of work made available. Include name,
address, and telephone number of each DBE that provided a quote and their price quote. If the firm
selected for the item is not a DBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested DBE participation for the project. Attach copies
of the published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting,
and using DBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested DBEs with adequate information about the plans, specifications,
and requirements of the contract to assist them in responding to a solicitation. If you have provided
information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

7. List of efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the DBE subcontractor
purchases or leases from the prime contractor or its affiliate. If such assistance is provided by you, identify
the name of the DBE assisted, nature of the assistance offered, and date assistance was provided. Provide
copies of supporting documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

The Department may consider DBE commitments of the 2nd and 3rd bidders when determining whether the
low bidder made good faith efforts to meet the DBE goal.

2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.
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3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no
DBE participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's
quote serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages
you to submit a copy of the joint venture agreement.

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Complete the work within 105 working days starting on the 15th day after contract approval or on the day you
start work at the job site, whichever occurs first.

SECTION 5 GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 SUBCONTRACTOR AND DISADVANTAGED BUSINESS ENTERPRISE RECORDS

Use each DBE subcontractor as listed on the Subcontractor List form and the Caltrans Bidder - DBE
Information form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company,
regardless of tier

3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding
value of the work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification
date. If a business becomes a certified DBE before completing its work, the business must notify you in writing of
the certification date. Submit the notifications. On work completion, complete a Disadvantaged Business
Enterprises (DBE) Certification Status Change form. Submit the form within 30 days of contract acceptance.

Upon work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds
$10,000 until the form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.03 PERFORMANCE OF DISADVANTAGED BUSINESS ENTERPRISES

DBEs must perform work or supply materials as listed in the Caltrans Bidder - DBE - Commitment form
specified in Section 2, "Bidding," of these special provisions.

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or
obtain materials from other sources without authorization from the Department.

The Department authorizes a request to use other forces or sources of materials if it shows any of the following
justifications:

1. Listed DBE fails or refuses to execute a written contract based on plans and specifications for the project.
2.  You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to meet your
bond requirements.
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Work requires a contractor's license and listed DBE does not have a valid license under Contractors
License Law.

Listed DBE fails or refuses to perform the work or furnish the listed materials.

Listed DBE's work is unsatisfactory and not in compliance with the contract.

Listed DBE is ineligible to work on the project because of suspension or debarment.

Listed DBE becomes bankrupt or insolvent.

Listed DBE voluntarily withdraws with written notice from the Contract

. Listed DBE is ineligible to receive credit for the type of work required.

0. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the Contract.
1. Department determines other documented good cause.

== 00N LA

Notify the original DBE of your intent to use other forces or material sources and provide the reasons. Provide
the DBE with 5 days to respond to your notice and advise you and the Department of the reasons why the use of
other forces or sources of materials should not occur. Your request to use other forces or material sources must
include:

1. 1 or more of the reasons listed in the preceding paragraph
2. Notices from you to the DBE regarding the request
3. Notices from the DBE to you regarding the request

If a listed DBE is terminated or substituted, make good faith efforts to find another DBE to substitute for the
original DBE. The substitute DBE must perform at least the same amount of work as the original DBE under the
contract to the extent needed to meet the DBE goal.

The substitute DBE must be certified as a DBE at the time of request for substitution.

Unless the Department authorizes (1) a request to use other forces or sources of materials or (2) a good faith
effort for a substitution of a terminated DBE, the Department does not pay for work listed on the Caltrans Bidder -
DBE - Commitment form unless it is performed or supplied by the listed DBE or an authorized substitute.

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
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100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES

General

Interpret the term "ton" as "tonne" for projects using metric units.

The

Hot Mix Asphalt
Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:

Qh= quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate

Rubberized Hot Mix Asphalt

The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:

Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt

The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:

Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)

The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:

and

Xaa = Xta - [(100 -Xnew) x (Xra / 100)]
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Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed

Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate

Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate

Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from

RAP percentage in the job mix formula

Xra= asphalt content of RAP expressed as percentage

Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1.

Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons
placed as tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:

Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1.

Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

Submit 1st sample at the time of sampling

Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program

Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder

The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:

Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials

For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).
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PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA =Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1+ (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95]xIbx [1+ (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5
percent

A=1.1023 x [(Tu/1Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the
list of permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:
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Electronic Mailboxes

District Address
1 district].payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 districtl 1.payrolls@dot.ca.gov
12 district12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

3. Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's

work.

Be encrypted before submission.

6. Contain the following information in the subject line:

W

6.1.  Contract number
6.2.  Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not
necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within
the contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites,
storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary
storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior
demands of State maintenance forces and to other contract requirements. Use of the Contractor's work areas and
other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to
or loss of materials or equipment located within such areas.

5-1.08 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be
considered for inclusion in the payment as materials furnished but not incorporated in the work:

A. Metal Beam Guard Railing and Appurtenances
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5-1.09 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description

Included in the Information Handout "Photographs of Pavement Cracking"

5-1.10 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Central Valley Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-
1.07E(5), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

5-1.11 NONHIGHWAY FACILITIES (INCLUDING UTILITIES)

Utility information is not shown on the project plan sheets. Ultility locating (field mark-outs) must be
concurrent with construction. Make arrangements with the utility owner(s) to coordinate utility location activities.
Mechanically actuated excavation shall not be performed within 24-inches (horizontal offset) of subsurface
facilities.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.
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Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)
("length along the direction of travel" x "marker width")

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH (3.1" x 4.5")
3. Ray-O-Lite, Models "AA" ARC II (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

NNk —
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Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, "Series 100", "Deltaline TWR"
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2", "Director 2-Wet Reflective"
Trelleborg Industries, R140 Series
3M Series 620 "CR", Series 780 and Series 710
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN RO

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Flint Trading Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

SNk W=

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

=0 XN bW~

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

NNk WD —
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CHANNELIZERS
Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

2. Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

3. Carsonite, "Super Duck" (Round SDR-336)

4. Carsonite, Model SDCF03601MB "Channelizer"

5. FlexStake, Models 703, 753 TM, and EB3

6. GreenLine, Model SMD-36

7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

9. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

10. Three D Traffic Works "Boomerang" 5200 Series

11. Flexible Marker Support, Flexistiff Model C-9484-36

12. Shur-Tite Products, Shur-Flex

Lane Separation System

1. Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
2. Qwick Kurb, "Klemmfix Guide System"

3. Dura-Curb System

4. Tuff Curb

5. FG 300 Turnpike Curb

6.

Shur-Tite Products, SHUR-Curb , Model No. SF0200

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

1. Bent Manufacturing Company "T-Top", TDSC Series
Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

Custom-Pak 4600 (Part No. 93005-0001)

Plasticade, Navicade, 650 R1

S A

OBJECT MARKERS

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615

FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

bl

Type Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896 W

Safe-Hit, Dura-Post SHLQ-24"

Flexible Marker Support, IMC 9484-24
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CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

ANl o

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

el e

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Pexco LLC, "Mini" (3" x 10"), I-Flex

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"”

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22'")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount
Glasforms, Hiway-Flex, GR-27-00

XN R WD —

Barrier, Guardrail Visibility Enhancement
1. UltraGuard Safety System, Potters Industries, Inc.

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
. Avery Dennison WR-7100 Series
3. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

N —
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Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight", C85
3M Series 3840, Series 3340

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricade Sheeting: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricade Sheeting: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Barricade Sheeting: Type 1V, High Intensity (Typically Unmetalized Microprismatic Retroreflective
Element)

3M Series 3334/3336

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type |1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Changzhou Hua R Sheng, Series TM 1200

Oracal, Oralite Series 5800

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"
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6. 3M Series RS20

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

SR

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Nk wd—

Signs:  Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element)

3M Diamond Grade, DG3, Series 4000

3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow

3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green
3M Diamond Grade, DG3, Series 4084, Fluorescent Orange
Avery Dennison, OmniCube, T-11500 Series

Avery Dennison, OmniCube, T-11511, Fluorescent Yellow

Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green
Avery Dennison, OmniCube, W-11514 Fluorescent Orange

PN B WD

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"

Mitsubishi Chemical America, Alpolic 350

Bone Safety Signs, Bone Light ACM (temporary construction signs only)
Kommerling, USA, KomAlu 3 mm

el e

SECTION 8-2. BLANK

SECTION 9. (BLANK)
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SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the
Contractor shall furnish and erect 2 Type 1 Construction Project Information signs at the locations designated by the
Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the
project and shall conform to the details shown on the plans.

The sign letters, the border and the Department's construction logos shall conform to the colors (non-reflective)
and details shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange
shall conform to PR Color Number3 and Number 6, respectively, as specified in the Federal Highway
Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:
HIGHWAY REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the
Engineer. The Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of
the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited
to that shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and
no additional compensation will be allowed therefor.

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

No work is allowed within 50 feet of the toe of the landward side of the levees on the Sacramento River,
Mokelumne River, Jackson Slough, and Georgiana Slough.

Replace asphalt concrete surfacing work shall be performed in a manner to allow crack treatment and/or crack
repair work to be completed after the existing asphalt concrete is removed and prior to paving the replacement hot
mix asphalt.

All subsurface work within 24 inches (horizontal offset) of subsurface utility facilities shall be coordinated with
the Engineer.

Shoulder backing shall be stabilized by temporary construction site BMP's or, rolled and compacted in place, by
the end of each day, and prior to the onset of any precipitation.

The Contractor shall maintain access on SR 12, and SR 160 for permit loads during the work shifts. Permit
loads are defined as overweight or oversized vehicles that have an approved permit for traveling this route.

The Contractor shall give notice 15 calendar days in advance to the Engineer and the Office of Truck Services
at fax # (916) 322-4081, when the horizontal clearances are less than 16 feet.
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The Contractor shall notify Marysville Traffic Signal Operations at (916) 274-0537, 5 days in advance before
working on any loop detectors. During periods when traffic control will be in place at signalized intersections, the
signals may be shut down, or set on flashing mode. The Contractor shall notify the Engineer at least 5 working days
prior to traffic control operations that will necessitate traffic signals being shut down or set on flashing mode. The
Contractor shall provide the Engineer with the schedule of times the signals will either be shut down or set on
flashing mode, and the times the signals will be restored to normal operating mode. State forces will perform all
changes in signal operation modes.

When closures occur at the SR 12/160 junction, flaggers will need to be deployed to control all legs of the
intersection. Flaggers shall be stationed within a specific distance of the approaches to/not on the Mokelumne River
Br or the Sacramento River Br. As shown in the plans or directed by the engineer.

Mokelumne River Bridge and the Sacramento River Bridge shall remain fully operational during construction to
accommodate land and waterway traffic except whenever waterway traffic passes through the bridges, no work will
be allowed within the vicinity of the above noted bridges until waterway traffic clears the bridges area.

The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectors have
been installed. The loop detectors must not be cut into the uppermost layer of new pavement, and they must not be
installed in or on the base layer.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal
control shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at
that location.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special
provisions.

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all
times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is
to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be
referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of
the new pavement delineation. The references shall include the limits or changes in striping pattern, including one-
and 2-way barrier lines, limit lines, crosswalks and other pavement markings. Full compensation for referencing
existing pavement delineation shall be considered as included in the contract prices paid for new pavement
delineation and no additional compensation will be allowed therefor.

Prior to applying tack coat, the Contractor shall cover all manholes, valve and monument covers, grates, or
other exposed facilities located within the area of application, using a plastic or oil resistant construction paper
secured to the facility being covered by tape or adhesive. The covered facilities shall be referenced by the
Contractor, with a sufficient number of control points to relocate the facilities after the upper most layer of the new
pavement has been placed. After completion of the paving operation, all covers shall be removed and disposed of in
a manner satisfactory to the Engineer. Full compensation for covering manholes, valve and monument covers,
grates, or other exposed facilities, referencing, and removing temporary cover shall be considered as included in the
contract price paid per ton for Rubberized Hot Mix Asphalt (Gap Graded), and no additional compensation will be
allowed therefor.

At the end of each working day if a difference in excess of 0.15 foot exists between the elevation of the existing
pavement and the elevation of excavations within 8 feet right of the traveled way that is not separated from the
public traffic by temporary railing (Type K), material shall be placed and compacted against the vertical cuts
adjacent to the traveled way. During excavation operations, native material may be used for this purpose; however,
once placing of the structural section commences, structural material shall be used. The material shall be placed to
the level of the elevation of the top of existing pavement and tapered at a slope of 4:1 (horizontal:vertical) or flatter
to the bottom of the excavation. Full compensation for placing the material on a 4:1 slope, regardless of the number
of times the material is required, and subsequent removing or reshaping of the material to the lines and grades
shown on the plans shall be considered as included in the contract price paid for the materials involved and no
additional compensation will be allowed therefor. No payment will be made for material placed in excess of that
required for the structural section.

At those locations exposed to public traffic where guard railings are to be constructedor removed-, the
Contractor shall schedule operations so that at the end of each working day there shall be no post holes open nor
shall there be any railingposts installed without the blocks and rail elements assembled and mounted thereon.
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10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

This work includes developing and implementing a water pollution control program (WPCP) for projects where
soil disturbance from work activities will be one of the following:

1. Lessthan 1 acre
2. Less than 5 acres if the project has an Environmental Protection Agency Small Construction Project
Erosivity Waiver referred to herein as "Erosivity Waiver"

Information on forms, reports, and other documents can be found in the following Department manuals:

1. Field Guide for Construction Site Dewatering
Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP)
Preparation Manual

3. Construction Site Best Management Practices (BMP) Manual

For the above-referenced manuals, go to the Department's Web site for the Division of Construction, Storm
Water and Water Pollution Control Information or the Department's Publication Distribution Unit.
Do not start job site activities until:

1. The WPCP is approved.
WPCP review requirements have been fulfilled. If the Regional Water Quality Control Board (RWQCB)
requires time for review, allow 30 days for the review. For projects in the Lake Tahoe Hydrologic Unit and
the Mammoth Lakes Hydrologic Unit, the Lahontan RWQCB will review the WPCP.

If you operate a Contractor-support facility, protect stormwater systems and receiving waters from the discharge
of potential pollutants by using water pollution control practices.
Contractor-support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience, such as haul roads

ANl o

Discharges from manufacturing facilities, such as batch plants and crushing plants, must comply with the
general waste discharge requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued
by the State Water Resources Control Board (SWRCB) for "Discharge of Storm Water Associated with Industrial
Activities Excluding Construction Activities" and referred to herein as "General Industrial Permit." For the General
Industrial Permit, go to the Web site for the SWRCB.

If you operate a batch plant to manufacture PCC, HMA, or other material or a crushing plant to produce rock or
aggregate, obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve 1 or more contracts

If you obtain or dispose of material at a noncommercially operated borrow or disposal site, prevent water
pollution due to erosion at the site during and after completion of your activities. Upon completion of your work,
leave the site in a condition such that water will not collect or stand therein.

The Department does not pay for water pollution control practices at Contractor-support facilities and
noncommercially operated borrow or disposal sites.
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Definitions

construction phase: Includes (1) highway construction phase for building roads and structures, (2) plant
establishment and maintenance phase for placing vegetation for final stabilization, and (3) suspension
phase for suspension of work activities or winter shutdown. The construction phase continues from the
start of work activities to contract acceptance.

inactive area: Area where soil-disturbing work activities have not occurred within 15 days.

qualifying rain event: Storm that produces at least 0.5 inch of precipitation with a 48-hour or greater period
between rain events.

storm event: Storm that produces or is forecasted to produce at least 0.10 inch of precipitation within a 24-
hour period.

Submittals
General
Within 7 days after contract approval:

1. Submit 2 copies of your WPCP for review. Allow 15 days for the Department's review. The Engineer
provides comments and specifies the date when the review stopped if revisions are required.

2. Resubmit a revised WPCP within 7 days of receiving the Engineer's comments. The Department's review
resumes when the complete WPCP has been resubmitted.

3. When the Engineer approves the WPCP, submit an electronic copy and 3 printed copies of the approved
WPCP.

4. If the RWQCB requires review of the approved WPCP, the Engineer submits the approved WPCP to the
RWQCB for its review and comment.

5. If the Engineer orders changes to the WPCP based on the RWQCB's comments, amend the WPCP within 3
business days.

A qualified SWPPP practitioner (QSP) or qualified SWPPP developer (QSD) must prepare the WPCP.
The WPCP must comply with the Department's Storm Water Pollution Prevention Plan (SWPPP) and Water
Pollution Control Plan (WPCP) Preparation Manual and must:

1. Show the location of disturbed soil areas, water bodies, and water conveyances
Describe the work involved in the installation, maintenance, repair, and removal of temporary water
pollution control practices

3. Show the locations and types of water pollution control practices that will be used for:

3.1. Stormwater and nonstormwater in areas outside the job site but related to work activities, including:

3.1.1.  Staging areas
3.1.2.  Storage yards
3.1.3.  Access roads

3.2. Activities or mobile activities related to all NPDES permits
3.3.  Contractor-support facilities

4. Show the locations and types of temporary water pollution control practices that will be used in the work
for each construction phase

5. Show the locations and types of water pollution control practices that will be installed permanently under
the contract

6. Include a schedule showing when:

6.1.  Work activities will be performed that could cause the discharge of pollutants into stormwater
6.2. Water pollution control practices associated with each construction phase will be implemented
6.3. Soil stabilization and sediment control practices for disturbed soil areas will be implemented

7. Include a copy of permits obtained by the Department, including Fish & Game permits, US Army Corps of
Engineers permits, RWQCB 401 certifications, aerially deposited lead variance from the Department of
Toxic Substance Control, aerially deposited lead variance notification, and RWQCB waste discharge
requirements for aerially deposited lead reuse
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Amend the WPCP whenever:

Changes in work activities could affect the discharge of pollutants

Water pollution control practices are added by Contract Change Order

Water pollution control practices are added at your discretion

Changes in the quantity of disturbed soil are substantial

Objectives for reducing or eliminating pollutants in stormwater discharges have not been achieved
Project receives a written notice or order from the RWQCB or any other regulatory agency

A

Allow the same review time for amendments to the WPCP as for the original WPCP.

Information After Storm Event

Within 48 hours after the conclusion of a storm event resulting in a discharge, after a nonstormwater discharge,
or after receiving a written notice or an order from the RWQCB or another regulatory agency, the WPC manager
must submit the following information:

Date, time, location, and nature of the activity and the cause of the notice or order

Type and quantity of discharge

Water pollution control practices in use before the discharge or before receiving the notice or order
Description of water pollution control practices and corrective actions taken to manage the discharge or
cause of the notice

el e

Training Records

Submit water pollution control training records for all employees and subcontractors who will be working at the
job site. Include the training subjects, training dates, ongoing training, and tailgate meetings with your submittal.
Submit records for:

1. Existing employees within 5 business days of obtaining WPCP approval
2. New employees within 5 business days of receiving the training
3. A subcontractor's employees at least 5 business days before the subcontractor starts work

Contractor-support Facility
At least 5 business days before operating any Contractor-support facility, submit:

1. A plan showing the location and quantity of water pollution control practices associated with the
Contractor-support facility

2. A copy of the notice of intent approved by the RWQCB and the WPCP approved by the RWQCB if you
will be operating a batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training

Employees must receive initial water pollution control training before starting work at the job site.

For your project managers, supervisory personnel, subcontractors, and employees involved in water pollution
control work:

1. Provide stormwater training in the following subjects:

Water pollution control rules and regulations
2. Implementation and maintenance for:

1.2.1. Temporary soil stabilization

1.2.2. Temporary sediment control

1.2.3.  Tracking control

1.2.4.  Wind erosion control

1.2.5. Material pollution prevention and control
1.2.6. Waste management

1.2.7.  Nonstormwater management
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2.

Conduct weekly training meetings covering:

2.1. Deficiencies and corrective actions for water pollution control practices

2.2.  Water pollution control practices required for work activities during the week
2.3.  Spill prevention and control

2.4. Material delivery, storage, usage, and disposal

2.5. Waste management

2.6. Nonstormwater management procedures

Water Pollution Control Manager
General

The water pollution control (WPC) manager must be a QSP or QSD. Assign 1 WPC manager to implement the
WPCP. You may assign a QSP or QSD other than the WPC manager to develop the WPCP.

Qualifications

A QSP must:

1.

Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information

2. Be certified for at least one of the following:
2.1.  Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.
2.2.  Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.
3. Have completed SWRCB approved QSP training and passed the QSP exam
A QSD must:
1. Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
2. Be one or more of the following:
2.1.  California registered civil engineer
2.2. California registered professional geologist or engineering geologist
2.3. California licensed landscape architect
2.4. Professional hydrologist registered through the American Institute of Hydrology
2.5. Certified Professional in Erosion and Sediment Control (CPESC)™ registered through Enviro Cert
International, Inc.
2.6. Certified Professional in Storm Water Quality (CPSWQ)™ registered through Enviro Cert
International, Inc.
2.7. Professional in erosion and sediment control registered through the National Institute for
Certification in Engineering Technologies (NICET)
3. Have completed SWRCB approved QSD training and passed the QSD exam

Responsibilities

The WPC manager must:

1.

3.

Be responsible for water pollution control work
Be the primary contact for water pollution control work
Oversee:

3.1. Maintenance of water pollution control practices

3.2. Inspections of water pollution control practices identified in the WPCP
3.3. Inspections and reports for visual monitoring

3.4. BMP status reports
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4. Oversee and enforce hazardous waste management practices including spill prevention and control
measures

5. Have authority to mobilize crews to make immediate repairs to water pollution control practices

6. Ensure that all employees have current water pollution control training

7. Implement the approved WPCP

8. Amend the WPCP if required

9. Be at the job site within 2 hours of being contacted

10. Have the authority to stop construction activities damaging water pollution control practices or causing
water pollution

MATERIALS

Not Used

CONSTRUCTION
General

Manage work activities in a way that reduces the discharge of pollutants to surface waters, groundwater, and
separate municipal storm sewer systems.

Continue WPCP implementation during any suspension of work activities.

You are responsible for delays and you must pay all costs associated with submitting a SWPPP due to your
actions that result in one of the following:

1. 1 or more acres of soil disturbance on projects without an Erosivity Waiver
. More than 5 acres of soil disturbance on projects with an Erosivity Waiver
3. Failure to comply with the schedule for soil disturbing activities for projects with an Erosivity Waiver if the
delays void the Erosivity Waiver

Install facilities and devices used for water pollution control practices before performing work activities. Install
soil stabilization materials for water pollution control practices in all inactive areas or before storm events.

Repair or replace water pollution control practices within 24 hours of discovering any damage, unless a longer
period is authorized.

The Department does not pay for the cleanup, repair, removal, disposal, or replacement of water pollution
control practices due to improper installation or your negligence.

You may request changes to the water pollution control work or the Engineer may order changes to water
pollution control work. Changes may include additional or new water pollution control practices. Additional water
pollution control work is paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

Retain a printed copy of the approved WPCP at the job site.

Monitoring

Monitor and inspect water pollution control practices at the job site.
Notify the Engineer within 6 hours whenever any of the following occurs:

1. You identify discharges into receiving waters or drainage systems that are causing or could cause water
pollution
2. You receive a written notice or order for the project from the RWQCB or any other regulatory agency

Monitor the National Weather Service's forecast on a daily basis. For the National Weather Service's forecast,
go to the Web site for the National Weather Service.

Inspections

Use the Stormwater Site Inspection Report form for documenting site inspections.
The WPC manager must oversee:

1. Inspections of water pollution control practices identified in WPCP:
1.1. Before a forecasted storm event

1.2.  After a qualifying rain event that produces site runoff
1.3. At 24-hour intervals during extended storm events
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Whenever you or the Engineer identify a deficiency in the implementation of the approved WPCP, correct the

1.4.

On a predetermined schedule of at least once a week

Daily inspections of:

2.1.
2.2.
2.3.

Storage areas for hazardous materials and waste
Hazardous waste disposal and transporting activities
Hazardous material delivery and storage activities

Inspections of:

3.1.

3.2

3.3.

3.4.
3.5.

3.6.

3.7.

3.8.

3.9.

3.10.

deficiency:

1.

Vehicle and equipment cleaning facilities:

3.1.1.  Daily if vehicle and equipment cleaning occurs daily
3.1.2.  Weekly if vehicle and equipment cleaning does not occur daily

Vehicle and equipment maintenance and fueling areas:

3.2.1. Daily if vehicle and equipment maintenance and fueling occurs daily
3.2.2. Weekly if vehicle and equipment maintenance and fueling does not occur daily

Vehicles and equipment at the job site for leaks and spills on a daily schedule. Verify that operators

are inspecting vehicles and equipment each day of use.
Demolition sites within 50 feet of storm drain systems and receiving waters daily.
Pile driving areas for leaks and spills:

3.5.1. Daily if pile driving occurs daily
3.5.2.  Weekly if pile driving does not occur daily

Temporary concrete washouts:

3.6.1.  Daily if concrete work occurs daily
3.6.2.  Weekly if concrete work does not occur daily

Paved roads at job site access points for street sweeping:

3.7.1.  Dalily if earthwork and other sediment or debris-generating activities occur daily

3.7.2.  Weekly if earthwork and other sediment or debris-generating activities do not occur daily
3.7.3.  Within 24 hours of precipitation forecasted by the National Weather Service

Dewatering work:

3.8.1.  Daily if dewatering work occurs daily
3.8.2.  Weekly if dewatering work does not occur daily

Temporary active treatment system:

3.9.1. Daily if temporary active treatment system activities occur daily
3.9.2. Weekly if temporary active treatment system activities do not occur daily

Work over water:

3.10.1. Daily if work over water occurs daily
3.10.2. Weekly if work over water does not occur daily

Deficiencies

Immediately, unless a later date is authorized
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2.

Before precipitation occurs

The Department may correct the deficiency and deduct the cost of correcting the deficiency from payment if
you fail to correct the deficiency by the agreed date or before the onset of precipitation.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in developing
and implementing a WPCP, including providing a WPC manager, conducting water pollution control training, and
monitoring, inspecting and correcting water pollution control practices, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The Department pays you for prepare water pollution control program as follows:

1.
2.

A total of 75 percent of the item total upon approval of the WPCP
A total of 100 percent of the item total upon contract acceptance

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL

Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.

Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.

The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1.

w

Title sheet and table of contents

Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point

Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities

Discharge alternatives, such as dust control or percolation

Visual monitoring procedures with inspection log

Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

Submit the following:

1.
2.

Material Safety Data Sheet at least 5 business days before material is used or stored
Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.

MATERIALS
Not Used
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CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.

Minor Spills

Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled
by a 1st responder upon discovery of the spill.
Clean up a minor spill using the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions

bl S

Semi-Significant Spills
Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1. Contain the spread of the spill.
On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

3. If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

4. If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

5. Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.

Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:

Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone

numbers retained at the job site

. Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

6. Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

7. Notify other agencies as appropriate, including:

L=

7.1.  Fire Department

7.2. Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5.  City Police or County Sheriff's Department
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7.6. Department of Toxic Substances

7.7. California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.

Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:

PN RO

Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Asphalt and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.

Use less hazardous materials if practicable.

The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:

el S

Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment

Material Storage

If materials are stored:

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.
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9. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

10. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.

Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1. Covered with soil stabilization material or a temporary cover
2. Surrounded with a linear sediment barrier

Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1. Covered with a temporary cover
2. Surrounded with a linear sediment barrier

Stockpiles of pressure-treated wood must be:

1. Placed on pallets
2. Covered with impermeable material

Stockpiles of cold mix asphalt concrete must be:

1. Placed on an impervious surface
2. Covered with an impermeable material
3. Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.

Waste Management
Solid Waste

Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash
racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings
Nonhazardous equipment parts
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9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting

11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris

Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1. Oversee and enforce hazardous waste management practices
Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations

3. Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.

Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.

Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02 "Asbestos and Hazardous
Substances," of the Standard Specifications.

Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1. Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

3. Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date
under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div
4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

4. Handle hazardous waste containers such that no spillage occurs.

5. Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

6. Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

7. Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

8. Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

9. Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

10. Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.

11. Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.
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12. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

13. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Do not:

1. Overfill hazardous waste containers

2. Spill hazardous waste or potentially hazardous waste

3. Mix hazardous wastes

4. Allow hazardous waste or potentially hazardous waste to accumulate on the ground

Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management
facility.

Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.

Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

Petroleum materials
Asphalt materials

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

9. Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5

NN BE D=

If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.
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Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course

A e

If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.

Department-Generated Hazardous Waste

If the Department is the generator of hazardous waste during the work performed on this project, use hazardous
waste management practices.
Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone number of the Engineer

Contract number

Contractor or subcontractor name

(08
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Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.

The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

1. Concrete material, including grout, is used
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2. Concrete dust and debris result from demolition
3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
4. Concrete trucks or other concrete-coated equipment is cleaned at the job site

Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

Drilling slurries or fluids

Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits

A e e

Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.

Store containers at least 50 feet from moving vehicles and equipment.

Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.

Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.

Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

Debris or trash piles

Staining or discoloration on pavement or soils
Pungent odors coming from drainage systems
Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes
Abnormal water flow during dry weather

A
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7. Excessive sediment deposits
8. Nonstandard drainage junction structures
9. Broken concrete or other disturbances at or near junction structures

Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water

Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.

Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off-site.

If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities

Prevent material from entering storm drain systems and receiving waters including:

1. Cementitious material
2. Asphaltic material
3. Aggregate or screenings
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Sawecutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue
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Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.

Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.

You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.

Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.

Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.

Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick

brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

1. During clearing and grubbing activities
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During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material

NNk wDd

Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.

You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.

Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.

Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.

If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.

Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could

impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily

sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

N —

MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.

10-1.04 TEMPORARY FIBER ROLL
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary fiber roll.
The WPCP must describe and include the use of temporary fiber roll as a water pollution control practice for
sediment control.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for fiber roll.
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MATERIALS

Fiber Roll

Fiber roll must:

1.
2.

Last for at least one year after installation
Be Type 1 or Type 2

If specified, Type 1 fiber roll must be:

1.

W

Made from an erosion control blanket:

.1. Classified by the Erosion Control Technology Council (ECTC) as ECTC 2D

1.2.  With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1
(horizontal:vertical) slope

1.3.  Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

1.4.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

1.5.  With top and bottom surfaces covered with extruded photodegradable plastic netting or lightweight
non-synthetic netting

1.6. That complies with one of the following:

1.6.1.  Double net straw and coconut blanket with 70 percent straw and 30 percent coconut fiber
1.6.2.  Double net excelsior blanket with 80 percent of the wood excelsior fibers being 6 inches or
longer

Rolled along the width
Secured with natural fiber twine every 6 feet and 6 inches from each end
Finished to be either:

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

If specified, Type 2 fiber roll must:

el e

Be filled with rice or wheat straw, wood excelsior, or coconut fiber

Be covered with a photodegradable plastic netting or a biodegradable jute, sisal, or coir fiber netting
Have the netting secured tightly at each end

Be finished to be either:

4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes

Wood stakes must be:

1.
2.
3.

Untreated fir, redwood, cedar, or pine and cut from sound timber
Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
Pointed on the end to be driven into the ground

For fiber roll, wood stakes must be at least:

1.
2.

1" x 1" x 24" in size for Type 1 installation
1" x 2" x 24" in size for Type 2 installation

Rope

For Type 2 installation, rope must:

1.
2.

Be biodegradable, such as sisal or manila
Have a minimum diameter of 1/4 inch
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CONSTRUCTION

Before placing fiber roll, remove obstructions including rocks, clods, and debris greater than one inch in
diameter from the ground.

If fiber roll is to be placed in the same area as erosion control blanket, install the blanket before placing the fiber
roll. For other soil stabilization practices such as hydraulic mulch or compost, place the fiber roll and then apply the
soil stabilization practice.

Place fiber roll on slopes at the following spacing unless the plans show a different spacing:

10 feet apart for slopes steeper than 2:1 (horizontal:vertical)
15 feet apart for slopes from 2:1 to 4:1 (horizontal:vertical)

20 feet apart for slopes from 4:1 to 10:1 (horizontal:vertical)
50 feet apart for slopes flatter than 10:1 (horizontal:vertical)

PO =

Place fiber roll approximately parallel to the slope contour. For any 20 foot section of fiber roll, do not allow
the fiber roll to vary more then 5 percent from level.
Type 1 and Type 2 fiber roll may be installed using installation method Type 1, Type 2, or a combination:

For installation method Type 1, install fiber roll by:

1. Placing in a furrow that is from 2 to 4 inches deep

2. Securing with wood stakes every 4 feet along the length of the fiber roll

3. Securing the ends of the fiber roll by placing a stake 6 inches from the end of the roll

4. Driving the stakes into the soil so that the top of the stake is less then 2 inches above the top of the fiber roll

For installation method Type 2, install fiber roll by:

1. Securing with rope and notched wood stakes.

2. Driving stakes into the soil until the notch is even with the top of the fiber roll.

3. Lacing the rope between stakes and over the fiber roll. Knot the rope at each stake.

4. Tightening the fiber roll to the surface of the slope by driving the stakes further into the soil.

MAINTENANCE

Maintain temporary fiber roll to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary fiber roll as needed or when directed by the
Engineer. If removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by
wind or water. Trash and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary fiber roll by:

1. Removing sediment from behind the fiber roll when sediment is 1/3 the height of the fiber roll above
ground

2. Repairing or adjusting the fiber roll when rills and other evidence of concentrated runoff occur beneath the
fiber roll.

3. Repairing or replacing the fiber roll when they become split, torn, or unraveled

4. Adding stakes when the fiber roll slump or sag

5. Replacing broken or split wood stakes

Repair temporary fiber roll within 24 hours of discovering damage unless the Engineer approves a longer
period.

If your vehicles, equipment, or activities disturb or displace temporary fiber roll, repair temporary fiber roll at
your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

REMOVAL

When the Engineer determines that temporary fiber roll is not required, they must be removed and disposed of
under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.
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Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
fiber roll must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard
Specifications.

MEASUREMENT AND PAYMENT

Temporary fiber roll is measured by the linear foot along the centerline of the installed roll. Where temporary
fiber roll is joined and overlapped, the overlap is measured as a single installed roll.

The contract price paid per linear foot for temporary fiber roll includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary
fiber roll, complete in place, including removal of materials, cleanup and disposal of retained sediment and debris,
and backfilling and repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer

The State and you share the cost of maintaining the temporary fiber roll. The State determines the maintenance
cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that
cost.

10-1.05 TEMPORARY GRAVEL BAG BERM
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary gravel bag berm.
The WPCP must describe and include the use of temporary gravel bag berm as a water pollution control
practice for sediment control.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for gravel-filled bag fabric.

MATERIALS
Gravel-filled Bag Fabric
Geosynthetic fabric for temporary gravel bag berm must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value (MARYV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight, and damage during shipping and storage. Label each unit with
the manufacturer's name, identifying information, and product identification.

Gravel-filled bag fabric must comply with:

Specification Requirements
Grab breaking load 205
1-inch grip, 1b, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 80-150
max. average roll value, gallons per minute/square foot
Permittivity 1.2
1/sec., min
Apparent opening size 40-80
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hr, minimum
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Gravel
Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from gravel-filled bag fabric.
. Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.
3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or
secured with a closure device.
4. Weigh from 30 to 50 pounds when filled with gravel.

CONSTRUCTION

Before constructing temporary gravel bag berm, remove obstructions including rocks, clods, and debris greater
than 1 inch in diameter from the ground.

Temporary gravel bag berm must:

Be placed as a single layer of gravel bags to create a linear sediment barrier
Be placed end-to-end to eliminate gaps

Be placed approximately parallel to the slope contour

Have the last 6 feet of the gravel bag berm angled up-slope

bl

If you need to increase the height of the temporary gravel bag berm:

1. Increase height by adding rows of gravel-filled bags
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Stabilize berm by adding rows at the bottom

If used within shoulder area, gravel-filled bags must be placed behind temporary railing (Type K).

MAINTENANCE

Maintain temporary gravel bag berm to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary gravel bag berm as needed or when directed by the
Engineer. If removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by
wind or water. Trash and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary gravel bag berm by:

1. Removing sediment from behind the gravel bag berm when sediment is 1/3 the height of the gravel bag
berm above ground

2. Repairing or adjusting the gravel-filled bags when rills and other evidence of concentrated runoff occur
beneath the gravel-filled bags

3. Repairing or replacing the gravel-filled bags when they become split, torn, or unraveled

Repair temporary gravel bag berm within 24 hours of discovering damage unless the Engineer approves a
longer period.

If your vehicles, equipment, or activities disturb or displace temporary gravel bag berm, repair temporary gravel
bag berm at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.
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REMOVAL

When the Engineer determines that temporary gravel bag berm is not required, they must be removed and
disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
gravel bag berm must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard
Specifications.

MEASUREMENT AND PAYMENT

Temporary gravel bag berm is measured by the linear foot along the centerline of the installed berm.

The contract price paid per linear foot for temporary gravel bag berm includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the
temporary gravel bag berm, complete in place, including removal of materials, cleanup and disposal of retained
sediment and debris, and backfilling and repairing holes, depressions and other ground disturbance, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The State and you share the cost of maintaining the temporary gravel bag berm. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-
half of that cost.

10-1.06 STREET SWEEPING
GENERAL
Summary

This work includes street sweeping using machine-operated sweepers.

Street sweeping must comply with the specifications for sweeping in the Section titled, "Construction Site
Management," of these special provisions except a machine-operated sweeper must be used.

Street sweeping does not void specifications for main residue collection included in other work activities, such
as grooving, grinding, or asphalt concrete planing.

The WPCP must describe and include the use of street sweeping as a water pollution control practice for
sediment control and tracking control.

Submittals

At least 5 business days before you start clearing and grubbing, earthwork, or other activities with the potential
for tracking sediment or debris, submit:

1.  Number of machine-operated sweepers described in the WPCP
2. Type of sweeper technology

Quality Control and Assurance
Retain and submit records of street sweeping, including:

1. Quantity of disposed sweeping waste
2. Sweeping times and locations

MATERIALS
Machine-operated sweepers must use one of the following technologies:

1. Mechanical sweeper followed by a vacuum-assisted sweeper
2. Vacuum-assisted dry (waterless) sweeper
3. Regenerative-air sweeper

CONSTRUCTION

At least 1 machine-operated sweeper must be on the job site at all times when street sweeping work is required.
The sweeper must be in good working order.
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MEASUREMENT AND PAYMENT

The contract lump sum price paid for street sweeping includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in street sweeping, including
disposal of collected material, as shown on the plans, as specified in the Standard Specifications, these special
provisions, and as directed by the Engineer.

10-1.07 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this
project during progress of the work on this contract. The following table lists contracts anticipated to be in progress
during this contract.

Contract No. Co-Rte-PM Location Type of Work
Near Terminous From
10-0G8004 SJ-12-0.1/R4.4 Mokelumne River Bridge Roadway Rehabilitation

To Potato Slough Bridge

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.08 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
SUMMARY

Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications except you must use computer
software to prepare the schedule.

You are responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

DEFINITIONS

contract completion date: Current extended date for completion of the contract shown on the Weekly
Statement of Working Days furnished by the Engineer as specified in Section 8-1.06, "Time of
Completion," of the Standard Specifications.

data date: Day after the date through which a schedule is current. Everything occurring earlier than the data
date is as-built and everything on or after the data date is planned.

float: Difference between the earliest and latest allowable start or finish times for an activity.

milestone: Event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

near critical path: Chain of activities with total float exceeding that of the critical path but having no more
than 10 working days of total float.

time-scaled network diagram: Graphic depiction of a CPM schedule comprised of activity bars with
relationships for each activity represented by arrows. The tail of each arrow connects to the activity bar for
the predecessor and points to the successor.

total float: Amount of time that an activity or chain of activities can be delayed before extending the scheduled
completion date.

GENERAL REQUIREMENTS

Submit baseline, monthly updated, and final updated schedules, each consistent in all respects with the time and
order of work requirements of the contract. Perform work in the sequence indicated on the current accepted
schedule.

Each schedule must show:

1. Calculations using critical path method to determine controlling activities.
Duration activities less than 20 working days.

3. Each required constraint. Constraints other than those required by the special provisions may be included

only if authorized.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not
relieve you of any obligation or responsibility for submitting complete and accurate information. Correct rejected
schedules and resubmit them within 7 days of notification by the Engineer, at which time a new review period of 7
days will begin.
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Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer
discover that any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

COMPUTER SOFTWARE

Submit a description of your proposed schedule software for authorization. All software must be compatible
with the current version of the Windows operating system in use by the Engineer. The schedule software must
include the latest version of Oracle Primavera P6 Professional Project Management for Windows or equivalent.

If schedule software equivalent to P6 is proposed, it must be capable of:

1. Generating files that can be imported into P6
2. Comparing 2 schedules and providing reports of changes in activity ID, activity description, constraints,
calendar assignments, durations, and logic ties

NETWORK DIAGRAMS, REPORTS, AND DATA
Include the following with each schedule submittal:

1. 2 sets of originally plotted, time-scaled network diagrams
2. 1 read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right
Be based on early start and early finish dates of activities
Clearly show the critical path using graphical presentation
Be prepared on 11" x 17" or larger size

Include a title block and a timeline on each page
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BASELINE SCHEDULE

Submit a baseline schedule within 20 days of approval of the contract. Allow 20 days for the Engineer's review
after the baseline schedule and all support data are submitted. Beginning the week the baseline schedule is first
submitted, meet with the Engineer weekly to discuss and resolve schedule issues until the baseline schedule is
accepted.

The baseline schedule must include the entire scope of work and must show how you plan to complete all work
contemplated. Multiple critical paths and near-critical paths must be kept to a minimum. A total of not more than
50 percent of the baseline schedule activities must be critical or near critical unless otherwise authorized by the
Engineer.

The baseline schedule must not extend beyond the number of working days originally provided in these special
provisions.

UPDATED SCHEDULE

Submit an updated schedule and meet with the Engineer to review contract progress on or before the 1st day of
each month, beginning 1 month after the baseline schedule is accepted. Allow 15 days for the Engineer's review
after the updated schedule and all support data are submitted except that the review period will not start until any
previous month's required schedule is accepted. Updated schedules that are not accepted or rejected within the
review period are considered accepted by the Engineer.

The updated schedule must show:

1. Data date of the 21st day of the month or other date established by the Engineer
2. Changes from approved revised schedules

FINAL UPDATED SCHEDULE

Submit a final updated schedule with actual start and finish dates for the activities within 30 days after
completion of contract work. Provide a written certificate with this submittal signed by your project manager or an
officer of the company stating, "To my knowledge and belief, the enclosed final updated schedule reflects the actual
start and finish dates of the actual activities for the project contained herein." An officer of the company may
delegate in writing the authority to sign the certificate to a responsible manager.
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PAYMENT

Full compensation for preparing, furnishing, and updating schedules is considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed.

10-1.09 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.
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The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.thwa.dot.gov/roadway_dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products_list/
Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's

Highway Safety Features list shall not be used.
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Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.10 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, 1V,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the
number and type of construction project information signs to be furnished, erected, maintained, and removed and
disposed of.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.

10-1.11 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09,
"Public Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and
these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, within a single traffic control
system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special
provisions.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for
work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure
Restriction for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic", and
when construction operations are not actively in progress.
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Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the
first Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal
holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on
a Saturday, the preceding Friday shall be a designated legal holiday.

Under one-way reversing traffic control operations on SR 12, and on SR 160/12 junction public traffic may be
stopped in one direction for periods not to exceed 10 minutes. After each stoppage, all accumulated traffic for that
direction shall pass through the work zone before another stoppage is made, and delays to public traffic shall not to
exceed a total of 20 minutes for both directions.

On SR 12 the maximum length of a single stationary lane closure shall be 1.0 mile.

On SR 160/12 junction the maximum length of a single stationary lane closure on SR 160 shall be 0.3 mile.

On SR 12 not more than 1 stationary lane closure will be allowed in the direction of travel at one time. Local
authorities (including the California Highway Patrol (CHP), the Corps of Engineers, and the United States Coast
Guard (USCG) shall be notified at least 45 business days before work begins. The Contractor shall cooperate with
local authorities to handle land and waterway traffic through the work area and shall make arrangements to keep the
work area clear of parked vehicles and the waterway clear of obstruction.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including
sections closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the
shoulder area shall be closed with fluorescent orange traffic cones or portable delineators placed on a taper in
advance of the parked vehicles or equipment and along the edge of the pavement at 25-foot intervals to a point not
less than 25 feet past the last vehicle or piece of equipment. A minimum of 9 traffic cones or portable delineators
shall be used for the taper. A W20-1 (ROAD WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED
AHEAD) or C24(CA) (SHOULDER WORK AHEAD) sign shall be mounted on a crashworthy portable sign
support with flags. The sign shall be placed where designated by the Engineer. The sign shall be a minimum of 48"
x 48" in size. The Contractor shall immediately restore to the original position and location a traffic cone or
delineator that is displaced or overturned, during the progress of work.

On SR 12, and on SR 160/12 junction a minimum of one paved traffic lane, not less than 11 feet wide, shall be
open for use by public traffic.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b,
and C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs
and no additional compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX XXX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 0400 hrs.
XX The full width of the traveled way shall be open for use by public traffic.
xxX | The full width of the traveled way shall be open for use by public traffic until 2000 hrs.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Conventional Highway Lane Requirements

County: SAC | Route/Direction: SR 12 EB/WB  [PM: 0.38 / 6.06

Closure Limits: PM 0.38 / 0.57

FROM HOUR TO HOUR 241 23 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays R|IR|R[R R(R|R[R|R
Fridays R|R[R|R R|R|R|R
Saturdays R|R|R|R[R[R R|R|R|R
Sundays R|R|R|R|R|R|R R|R|R|R

Legend:

R | Provide at least one through traffic lane, not less than 11 feet in width, for use by both directions of travel
(Reversing Control)

| Work permitted within project right of way where shoulder or lane closure is not required

REMARKS:
1. Within the closure limits, SR-12 is an existing 2-way, 2-lane Conventional roadway.

2. When closures occur at the SR 12/160 junction, flaggers will need to be deployed to control all legs
of the intersection.

3. No work is allowed on Sacramento Bridge (Br #23-0024) or Mokelumne River Bridge (Br # 29-
0043) during the life of this project.See Lane Closure Restriction for Designated Legal Holidays and
Special Days Table in Maintain Traffic of these special provisions for additional closure restrictions.

Chart No. 2
Conventional Highway Lane Requirements
County: SAC | Route/Direction: SR 12 EB/WB  |PM: 0.38 / 6.06

Closure Limits: PM 0.57 / 6.06

FROM HOUR TO HOUR 241 23 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays R{R|R|R|R R(R|R|R|R[R
Fridays R{R|R|R|R R{R[R|R
Saturdays R|IR|R[R|R[R|R R[(R|R[R
Sundays RIR[R|R|R|R|R[R R|R|R|R

Legend:

R | Provide at least one through traffic lane, not less than 11 feet in width, for use by both directions of travel
(Reversing Control)

| Work permitted within project right of way where shoulder or lane closure is not required

REMARKS:
1. Within the closure limits, SR-12 is an existing 2-way, 2-lane Conventional roadway.

2. When closures occur at the SR 12/160 junction, flaggers will need to be deployed to control all legs of
the intersection.

3. No work is allowed on Sacramento Bridge (Br #23-0024) or Mokelumne River Bridge (Br # 29-0043)
during the life of this project.See Lane Closure Restriction for Designated Legal Holidays and Special
Days Table in Maintain Traffic of these special provisions for additional closure restrictions.

Contract No. 03-3C9004
51



Contract No. 03-3C9004
52



10-1.12 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following
Sunday noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days
and not more than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations
as temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead
sign installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule
request forms furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with
incomplete or inaccurate information will be rejected and returned for correction and resubmittal. The Contractor
will be notified of disapproved closures or closures that require coordination with other parties as a condition of
approval.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency
plan shall be submitted to the Engineer before work at the job site begins. Otherwise, the contingency plan shall be
submitted to the Engineer within one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with
the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further
closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure
that future closures will be reopened to public traffic at the specified time. The Engineer will have 2 business days
to accept or reject the Contractor's proposed work plan. The Contractor will not be entitled to compensation for the
suspension of work resulting from the late reopening of closures.

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected
closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay
and will be compensated in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame
allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not
be entitled to compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved
Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way
delay and compensation for the delay will be determined in conformance with the provisions in Section 8-1.09,
"Right of Way Delays," of the Standard Specifications.
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10-1.13 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans,
the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional
devices or take measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of
the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any
cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location.

When lane closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way,
shall be removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at
selected central locations designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control
System for Lane Closure on Two Lane Conventional Highways" and these special provisions.

Each vehicle used to place, maintain, and remove components of a traffic control system and each flagger shall
have cellular phone and radio contact with personnel in the work area.

Additional advance flaggers will be required. All flagger shall have cellular phone and radio contact with
personnel in the work area.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones
shown along the centerline on the plan need not be placed. The pilot car shall have cellular phone and radio contact
with personnel in the work area. The maximum speed of the pilot car through the traffic control zone shall be
25 miles per hour.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all
labor (except for flagging costs), materials (including signs), tools, equipment, and incidentals (including cellular
phones and radios), and for doing all the work involved in placing, removing, storing, maintaining, moving to new
locations, replacing, and disposing of the components of the traffic control system and for furnishing and operating
the pilot car, (including driver, radios, other equipment, and labor required), as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer. Flagging costs will be
paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the
item of traffic control system. Adjustments in compensation for traffic control system will be made only for
increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the
basis of the cost of the increased or decreased traffic control necessary. The adjustment will be made on a force
account basis as provided in Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased
work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the
Standard Specifications, will be paid for as a part of the extra work.

10-1.14 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in
these special provisions shall be construed as reducing the minimum standards specified in the California MUTCD
or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard
Specifications.

GENERAL

When the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall
be in place before opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be
provided for traveled ways open to public traffic.

Work necessary, including required lines or markers, to establish the alignment of temporary pavement
delineation shall be performed by the Contractor. Surfaces to receive application of paint or removable traffic tape
temporary pavement delineation shall be dry and free of dirt and loose material. Temporary pavement delineation
shall not be applied over existing pavement delineation or other temporary pavement delineation. Temporary
pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement
delineation or permanent pavement delineation, or as determined by the Engineer.
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Temporary pavement markers and removable traffic tape that conflicts with a new traffic pattern or that is
applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer
required for the direction of public traffic, as determined by the Engineer.

Temporary pavement delineation shall be used on or adjacent to lanes open to public traffic for a maximum of
14 days. Before the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent
pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided
by the Contractor at no additional cost to the Department. The additional temporary pavement delineation to be
provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as
determined by the Engineer.

Painted traffic stripe used for temporary delineation shall conform to Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. The number of coats shall be, at the
option of the Contractor, either one or 2 coats. The quantity of painted traffic stripe used for temporary delineation
will not be included in the quantities of paint traffic stripe to be paid for.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

When lanelines or centerlines are obliterated, the minimum laneline and centerline delineation to be provided
shall be temporary pavement markers placed at longitudinal intervals of not more than 24 feet. The temporary
pavement markers shall be the same color as the laneline or centerline the markers replace. Temporary pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term
day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions. Temporary pavement markers shall be placed in conformance
with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the
manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the
markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers shall be placed
on longitudinal intervals of not more than 24 feet.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing
shall be installed before opening the lanes to public traffic. W20-1 (ROAD WORK AHEAD) signs shall be installed
from 1,000 feet to 2,000 feet in advance of "no passing" zones. R4-1 (DO NOT PASS) signs shall be installed at the
beginning and at every 2,000-foot interval within "no passing" zones. For continuous zones longer than 2 miles,
W7-3a or W71(CA) (NEXT MILES) signs shall be installed beneath the W20-1 signs installed in advance of
"no passing" zones. R4-2 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones. The exact
location of "no passing" zone signing will be as determined by the Engineer and shall be maintained in place until
permanent "no passing” centerline pavement delineation has been applied. The signing for "no passing" zones shall
be removed when no longer required for the direction of public traffic. The signing for "no passing" zones shall
conform to the provisions in "Construction Area Signs" of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markers used for
temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for
these areas when required shall be considered as included in the contract prices paid for the items of work that
obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, and maintaining temporary painted laneline and centerline pavement
delineation shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, maintaining, and removing signing specified for "no passing" zones
shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and
centerline pavement delineation and no separate payment will be made therefor.

10-1.15 BARRICADE

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the
Standard Specifications or in these special provisions or where designated by the Engineer. Barricades shall
conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions
regarding retroreflective sheeting for barricades.

Construction area sign and marker panels conforming to the provisions in Section 12-3.06, "Construction Area
Signs," of the Standard Specifications shall be installed on barricades in a manner determined by the Engineer at the
locations shown on the plans.
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Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions
in Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications.

Full compensation for furnishing, installing, maintaining, and removing construction area signs and marker
panels on barricades shall be considered as included in the contract unit price paid for the type of barricade involved
and no separate payment will be made therefor.

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control
System for Lane Closure" of these special provisions and will not be included in the count for payment of
barricades.

10-1.16 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)
Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under Section 6-
1.07, "Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed
limit before passing portable changeable message sign. You may use more than 1 portable changeable message sign
to meet this requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special
provisions.

MATERIALS

Portable changeable message sign must have 24-hour timer control or remote control capability.
The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign
must be minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller
message panel with minimum 12-inch character height to prevent encroachment in the traveled way.

You or your representative must be available by cell phone for operations that require portable changeable
message signs. Give the Engineer your cell phone number. When the Engineer contacts you, immediately comply
with the Engineer's request to modify the displayed message.

Start displaying the message on portable changeable message sign 15 minutes before closing the lane.

Place portable changeable message sign in advance of the first warning sign for:

1. Each stationary lane closure
2.Each shoulder closure
3.Each speed reduction zone
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Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic
and does not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway
curvature where it is visible to approaching traffic. Avoid placing portable changeable message sign within or
immediately after horizontal roadway curvature. Where possible, place portable changeable message sign behind
guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to
delineate portable changeable message sign.

Remove portable changeable message sign when not in use.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for portable changeable message signs includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing,
placing, operating, modifying messages, maintaining portable changeable message signs, complete in place,
including transporting from location to location, removing, and repairing or replacing defective or damaged portable
changeable message signs, as specified in the Standard Specifications and these special provisions, and as directed
by the Engineer.

Portable changeable message signs ordered by the Engineer in excess of the number shown on the plans or
specified in these special provisions will be paid for as extra work under Section 4-1.03D, "Extra Work," of the
Standard Specifications.

10-1.17 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules
in groupings or arrays at each location shown on the plans, as specified in these special provisions or where
designated by the Engineer. The grouping or array of sand filled modules shall form a complete sand filled
temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash
cushions are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall
be protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place
prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work
is not actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to
the work provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the
temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed
obstacle was exposed. When no longer required, as determined by the Engineer, sand filled temporary crash
cushions shall be removed from the site of the work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after
March 31, 1997:

1. Energite IIT and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker
Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA
92672, telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408)
287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448,
telephone (800) 559-7080, FAX (805) 929-5786
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3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888)
868-5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-
2026, FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-
1781, FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the
modules shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit
good workmanship free from structural flaws and objectionable surface defects. The modules need not be new.
Good used undamaged modules conforming to color and quality of the types specified herein may be utilized. If
used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of
the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
pounds for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the
Contractor's expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's
operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions
shown on the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and
supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the
closest point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall
be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the
Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker
panels shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash
cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.

10-1.18 TREATED WOOD WASTE
GENERAL
Summary

This work includes handling, storing, transporting, and disposing of treated wood waste (TWW).
Wood removed from metal beam guard railing is treated with one or more of the following:

Creosote

Pentachlorophenol

Copper azole

Copper boron azole

Chromated copper arsenate
Ammoniacal copper zinc arsenate
Copper naphthenate

Alkaline copper quaternary

NN B WD

Manage TWW under Title 22 CA Code of Regulations, Division 4.5, Chapter 34.
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Submittals

For disposal of TWW submit a copy of each completed shipping record and weight receipt to the Engineer
within 5 business days of disposal.

CONSTRUCTION
Provide training to personnel who handle TWW or may come in contact with TWW that includes:

All applicable requirements of Title 8 CA Code of Regulations

Procedures for identifying and segregating TWW

Safe handling practices

Requirements of Title 22 CA Code of Regulations, Division 4.5, Chapter 34
Proper disposal methods

SNk W=

Store TWW before disposal using any of the following methods:

Elevate on blocks above a reasonably foreseeable run-on elevation and protect from precipitation
Place in water-resistant containers designed for shipping or solid waste collection
Place on a containment surface or pad protected from run-on and precipitation
Place in a storage building as defined in Title 22 CA Code of Regulations, Div. 4.5, Chp. 34, Section
67386.6 (a)(2)(c).

Prevent unauthorized access to TWW using a secured enclosure such as a locked chain link fenced area or a
lockable shipping container located within the project limits.

Resize and segregate TWW at a location where debris from the operation including sawdust and chips can be
contained. Collect and manage the debris as TWW.

Provide water-resistant labels, that comply with Title 22 CA Code of Regulations, Division 4.5, Chapter 34, to
clearly mark and identify TWW and accumulation areas. Labels must include:

bl

Caltrans, District number, Construction, contract number
District office address

Engineer's name, address, and telephone number
Contractor's contact name and telephone number

Date placed in storage

A e e

Before transporting TWW, obtain an agreement from the receiving facility that the treated wood waste will be
accepted. Protect shipments of treated wood waste from loss and exposure to precipitation. For projects with 10,000
pounds or more of TWW, request a hazardous waste generator identification number from the Engineer at least 5
business days before the first shipment. Each shipment must be accompanied by a shipping record such as a bill of
lading or invoice that includes:

Caltrans with district number

Construction contract number

District office address

Engineer's name, address, and telephone number

Contractor's contact name and telephone number

Receiving facility name and address

Waste description: treated wood waste (preservative type if known or unknown/mixture)
Project location

9. Estimated quantity of shipment by weight or volume

10. Date of transport

11. Date of receipt by the receiving TWW facility

12. Weight of shipment as measured by the receiving TWW facility

13. For projects with 10,000 pounds or more of TWW include the generator identification number

NN B WD

The shipping record must be at least a 4-part carbon or carbonless 8-1/2" x 11" form to allow retention of copies by
the Engineer, transporter, and disposal facility.
Dispose of TWW at an approved TWW facility. A list of currently approved TWW facilities may be viewed at:

http://www.dtsc.ca.gov/HazardousWaste/upload/lanfillaprl 1 pdated1.pdf
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Dispose of TWW within:

1. 90 days of generation if stored on blocks
180 days of generation if stored on a containment surface or pad.

3. One year of generation if filling a water-resistant container, or 90 days after the container is full, whichever
is shorter

4. One year of generation if storing in a storage building as defined in Title 22 CA code of Regulations, Div.
4.5, Chp. 34, Section 67386.6(a)(2)(C)

MEASUREMENT AND PAYMENT

Full compensation for handling, storing, transporting, and disposing TWW, including personnel training, is
included in the contract price paid for the various items of work involved and no additional compensation will be
allowed therefor.

10-1.19 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of. Full
compensation for removing concrete anchors shall be considered as included in the contract price paid per linear
foot for remove metal beam guard railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes
shall be considered as included in the contract price paid per linear foot for remove metal beam guard railing and no
separate payment will be made therefor.

EARTH MATERIAL CONTAINING LEAD
General

This work includes handling earth material containing lead under the Standard Specifications and these special
provisions.

Submittals
Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Project Conditions

Lead is present in earth material within the project limits at average concentrations below 1,000 mg/kg total
lead and below 5 mg/l soluble lead. Earth material within the project limits:

1. Is not a hazardous waste
2. Does not require disposal at a permitted landfill or solid waste disposal facility

Lead has been detected in earth material in unpaved areas of the highway. Levels of lead found within the
project limits range from less than 5 to 42 mg/kg total lead with an average concentration of 7.37 mg/kg total lead as
analyzed by EPA Test Method 6010 or EPA Test Method 7000 series and based upon a 95% Upper Confidence
Limit.

Construction

Handle earth material containing lead under all applicable laws, rules, and regulations, including those of the
following agencies:

1. Cal/OSHA
2. CA Regional Water Quality Control Board, Region 5 — Central Valley
3. CA Department of Toxic Substances Control
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If earth material is disposed of:

1. Dispose of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way, " of the
Standard Specifications

2. Disclose the lead concentration of the earth material to the receiving property owner when obtaining
authorization for disposal on the property

3. Obtain the receiving property owner's acknowledgment of lead concentration disclosure in the written
authorization for disposal

4. You are responsible for any additional sampling and analysis required by the receiving property owner

If you choose to dispose of earth material at a commercial landfill:

1. Transport it to a Class III or Class II landfill appropriately permitted to receive the material
You are responsible for identifying the appropriately permitted landfill to receive the earth material and for
all associated trucking and disposal costs including any additional sampling and analysis required by the
receiving landfill.

Measurement and Payment

Full compensation for handling earth material containing lead is included in the contract prices paid for the
various items of work involved, and no additional compensation will be allowed therefor.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of. Full
compensation for removing concrete anchors shall be considered as included in the contract price paid per linear
foot for remove metal beam guard railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes
shall be considered as included in the contract price paid per linear foot for remove metal beam guard railing and no
separate payment will be made therefor.

Remove existing terminal systems is measured and paid for as remove metal beam guard railing.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation
as determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be
considered as included in the contract price paid per ton for rubberized hot mix asphalt (Gap Graded) and no
separate payment will be made therefor.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13 of the Standard Specifications.

COLD PLANE ASPHALT CONCRETE PAVEMENT
GENERAL

Summary
This work includes cold planing existing asphalt concrete pavement.

Sequencing and Scheduling

Schedule cold planing activities so that not more than 7 days elapses between the time the pavement is cold
planed and the HMA is placed.

MATERIALS

HMA for temporary tapers must be of the same quality as the HMA used elsewhere on the project or comply
with "Minor Hot Mix Asphalt" of these special provisions.
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CONSTRUCTION
General
Perform planing of asphalt concrete pavement without the use of a heating device to soften the pavement.

Cold Planing Equipment
Cold planing machine must be:

1. Equipped with a cutter head width that matches the planing width. If the only available cutter head width is
wider than the cold plane area shown, submit to the Engineer a request for using a wider cutter head. Do
not cold plane until the Engineer approves your request.

2. Equipped with automatic controls to control the longitudinal grade and transverse slope of the cutter head
and:

2.1.  If a ski device is used, it must be at least 30 feet long, rigid, and 1 piece unit. The entire length must
be used in activating the sensor.

2.2. If referencing from existing pavement, the cold planing machine must be controlled by a self-
contained grade reference system. The system must be used at or near the centerline of the roadway.
On the adjacent pass with the cold planing machine, a joint matching shoe may be used.

W

Equipped to effectively control dust generated by the planing operation.
4. Operated so that no fumes or smoke is produced.

Replace broken, missing, or worn machine teeth.

Grade Control and Surface Smoothness

Furnish, install, and maintain grade and transverse slope references.

The depth, length, width, and shape of the cut must be as shown or as ordered. The final cut must result in a
neat and uniform surface. Do not damage remaining surface.

The completed surface of the planed asphalt concrete pavement must not vary more than 0.02 foot when
measured with a 12-foot straightedge parallel with the centerline. The transverse slope of the planed surface must
not vary more than 0.03 foot from the straightedge when placed at right angles to the centerline.

A drop-off of more than 0.15 foot is not allowed between adjacent lanes open to public traffic.

Temporary HMA Tapers

If a drop-off between the existing pavement and the planed area at transverse joints cannot be avoided before
opening to traffic, construct a temporary HMA taper. HMA for temporary taper must be:

1. Placed to the level of the existing pavement and tapered on a slope of 30:1 (Horizontal: Vertical) or flatter
to the level of the planed area

2. Compacted by any method that will produce a smooth riding surface

3. Completely removed before placing the permanent surfacing. The removed material must be disposed of
outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Disposal of Planed Material

Remove cold planed material concurrent with planing activities, within 50 feet of the planer or as ordered.
Dispose of planed material and under Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Cold plane asphalt concrete pavement is measured by the square yard.

The contract price paid per square yard for cold plane asphalt concrete pavement includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing
asphalt concrete surfacing and disposing of planed material, including constructing, maintaining, removing
temporary HMA tapers if applicable, as specified in the Standard Specifications and these special provisions and as
directed by the Engineer.
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Full compensation for removal of thermoplastic traffic stripe, painted traffic stripe, and pavement marking in
areas of cold plane asphalt concrete is included in the contract price paid for cold plane asphalt concrete and no
separate payment will be made therefor.

10-1.20 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these
special provisions.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on
a neat line with a power-driven saw to a minimum depth of 0.17-foot before removing the surfacing. Full
compensation for cutting the existing surfacing shall be considered as included in the contract price paid per cubic
yard for roadway excavation and no additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above
the grading plane. Prior to placement within 2 feet below the grading plane of embankments, reinforcement or
metal shall be trimmed to no greater than 3/4 inch from the face of reinforced concrete rubble. Full compensation
for trimming reinforcement or metal shall be considered as included in the contract prices paid per cubic yard for the
types of excavation shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported
borrow or embankment material, as the case may be, and no additional compensation will be allowed therefor.

10-1.21 SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of new pavement surfacing in
conformance with the details shown on the plans and these special provisions.

Shoulder backing material shall be clean and free from organic matter and other deleterious substances.
Shoulder backing may include any combination of broken stone, crushed gravel, natural rough-surfaced gravel,
sand, and processed reclaimed asphalt concrete pavement, portland cement concrete pavement, lean concrete base,
and cement treated base. Shoulder backing material shall conform to the following grading requirements:

Shoulder Backing Grading
Requirements

Sieve Sizes Percentage Passing
2" 100
1" 75 - 100
3/4" 65 -100
No. 4 35-60
No. 30 10-35
No. 200 5-15

Sand Equivalent for shoulder backing material shall be from 10 to 35 determined in conformance with
California Test 217 except if 100 percent reclaimed asphalt concrete pavement is used, the Sand Equivalent
requirement is 10 minimum.

If 100 percent reclaimed asphalt concrete pavement is used, shoulder backing material must conform to the
following grading requirements:

Shoulder Backing Grading
Requirements Using 100% Reclaimed
Asphalt Concrete Pavement

Sieve Sizes Percentage Passing
1-12" 100
3/4" 70 - 100
No. 4 30-80
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If a combination of broken stone, crushed gravel, natural rough-surfaced gravel, and sand material is used,
shoulder backing material shall conform to the following quality requirements:

Shoulder Backing Quality Requirements Using Non-Reclaimed

Materials
Specification California Requirement
Test

Sand equivalent 217 10 - 30
Percentage crushed 205
particles (%, min.) *

One fractured face 75

Two fractured faces 50
Durability index (min.) 229 25
Note:

* Applies to material retained on No. 4 sieve only

Shoulder backing material shall have a minimum unit weight of 105 pounds per cubic foot determined in
conformance with California Test 212 using the Rodding Method.

Shoulder backing material that includes reclaimed asphalt concrete pavement shall not be placed within 100 feet
measured horizontally of any culvert, watercourse, or bridge within the project limits.

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass, and debris. Removed
weeds, grass, and debris shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Prior to placement of shoulder backing material, basement material shall be scarified to a minimum depth of
0.25 foot. Immediately prior to placement of shoulder backing material, scarified material shall be watered.
Shoulder backing material shall be placed, watered, and rolled a minimum of two passes with a steel tired roller
weighing not less than 8 tons to form a smooth, compacted surface. Watering shall conform to the provisions in
Section 17, "Watering," of the Standard Specifications.

Shoulder backing material shall not be deposited on new pavement surfacing prior to placing the material in the
final position, nor shall the material be deposited onto new pavement surfacing during mixing, watering, and blading
operations.

Shoulder backing construction shall be completed along the edges of any portion of new pavement surfacing
within 5 days after completion of that portion of the new surfacing. Prior to opening a lane adjacent to uncompleted
shoulder backing to uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators
and W8-9 (LOW SHOULDER) signs off of and adjacent to the new pavement surfacing. Portable delineators shall
be placed at the beginning and along the drop-off of the edge of pavement, in the direction of travel, at successive
maximum intervals of 500 feet on tangents and 200 feet on curves. W8-9 (LOW SHOULDER) signs shall be placed
at the beginning and along the drop-off at successive maximum intervals of 2,000 feet. The portable delineators and
W8-9 (LOW SHOULDER) signs shall be maintained in place at each location until the shoulder backing is
completed at that location. Portable delineators and signs shall conform to the provisions in Section 12,
"Construction Area Traffic Control Devices," of the Standard Specifications, except the signs may be set on
temporary portable supports or on barricades.

Quantities of imported material (shoulder backing) will be measured by the ton in conformance with the
provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.

The contract price paid per ton for imported material (shoulder backing) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing
shoulder backing, complete in place, including furnishing, placing, maintaining, and removing portable delineators,
W8-9 (LOW SHOULDER) signs, and temporary supports or barricades for the signs, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.22 WEED CONTROL MAT (FIBER)

This work consists of furnishing and constructing weed control mat (fiber) as specified in these special
provisions, as shown on the plans, and as directed by the Engineer.

Attention is directed to “Order of Work” in these special provisions regarding guard railing installation
requirements.
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MATERIALS
Weed Control Mat

Weed control mat shall be a commercial weed control product. The mat shall be a composite of polyester base
fiber and vinyl chloride resin and shall be permeable to air and water but shall prevent sunlight from reaching the
soil. The mat shall have a minimum thickness of 0.2 inches and have a minimum weight of 1.8 pounds per square
yard. The mat shall contain no herbicides but shall resist ultraviolet light, mildew and algae. The mat shall be self-
extinguishing when removed from flame.

Weed control mat shall have prefabricated openings for posts.

The Contractor shall submit a one square yard sample of weed control mat to the Engineer for approval prior to
delivery of materials.

A Certificate of Compliance for weed control mat shall be furnished to the Engineer in accordance with the
provisions in Section 6-1.07, “Certificates of Compliance” of the Standard Specifications.

Weed Control Mat Collar

Weed control mat collars prefabricated by the manufacturer shall be the same material as the weed control mat
and shall snugly fit around the post without gaps.

Staples
Staples for fabric installation shall be as provided by the manufacturer.
Modified asphalt crack sealant shall be a mixture of paving asphalt and ground rubber or ground rubber and
polymer.

Crack Sealant

Modified asphalt crack sealant shall be a mixture of paving asphalt and ground rubber or ground rubber and
polymer.

The gradation of the ground rubber shall be such that 100 percent will pass a No. 8 sieve.

Modified asphalt crack sealant shall conform to the following requirements:

Test ASTM Designation | Requirements
Softening Point D 36 82°C min.
Cone Penetration @ 25°C D 5329 30 dmm, min.
Resilience @ 25°C D 5329 40 percent min.
Flow D 5329 3 mm max.

Modified asphalt crack sealant material shall be furnished premixed in containers with an inside liner of
polyethylene. Packaged material shall not exceed 66 pounds in weight.

Modified asphalt crack sealant material shall be capable of being melted and applied to cracks at temperatures
below 400° F. When heated, it shall readily penetrate cracks 1/4 inch wide or wider.

A Certificate of Compliance for crack sealant shall be furnished to the Engineer in accordance with the
provisions in Section 6-1.07, “Certificates of Compliance” of the Standard Specifications.

Caulking

Caulking used to seal weed control mat material to guardrail and sign posts shall be as specified by the
manufacturer.

Soil Sterilant

Soil sterilant must be oxadiazon and must comply with Section 20-4.026, "Pesticides," of the Standard
Specification.

SITE PREPARATION

Remove vegetation to the ground prior to applying weed control mat . Dispose removed vegetation outside the
highway right of way in conformance with Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

After clearing, grade areas to receive weed control mat to a smooth, uniform surface and compact to a relative
compaction of not less than 90 percent. Dispose of surplus excavated material uniformly along the adjacent
roadway, except as specified in section 14-11.
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Apply soil sterilant at the maximum label rate. Do not apply sterilant more than 6 inches beyond the weed
control mat limits.

Prior to placement of weed control mat , the subgrade surface shall be smooth, firm, stable and free of rocks,
clods, foliage, roots or other material greater than 1 inch in diameter.

PLACEMENT

Place weed control mat as shown on the plans, beneath and adjacent to guard railing and beneath roadside signs.
Mats shall be secured in place with staples, spaced per manufacturer's specifications.

Placement Under Guardrailing

Weed control mat in guardrail areas shall be placed immediately following installation of guardrail posts, prior
to the installation of rail sections.

Weed control mat shall be placed over guardrail posts, allowing the mat to drop to the ground. Weed control
mat collars shall be placed over guardrail post openings, covering all gaps. Joints between guardrail posts and mat
collar shall be filled with caulking, applied per the manufacturer's directions.

Weed control mat shall overlap adjacent paving or dikes by a minimum of 2 inches, and trimmed to a straight
line. Butt joints between mat and adjacent paving will not be allowed. Weed control mat shall be fastened to the
adjacent pavement or dike with crack sealant. Crack sealant shall be applied evenly to the back surface of the 2 inch
overlap the whole distance of the mat, then securely attached to the dike as shown on plans.

Following completion of mat placement, crack sealant, and caulking, the mat surface shall be flat, smooth, and
in uniform contact with the soil surface and dike, without bulges or wrinkles.

Placement Under Roadside Signs

MEASUREMENT
Weed control mat (fiber) will be measured by the square yard as determined from actual measurements.

PAYMENT

The contract price paid per square yard for weed control mat (fiber) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in placing weed
control mat (fiber), complete in place, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

10-1.23 AGGREGATE BASE

Aggregate base must comply with Section 26, "Aggregate Bases," of the Standard Specifications and these
special provisions.

Aggregate base must be Class 2.

Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt concrete within 100 feet
measured horizontally of any culvert, watercourse, or bridge.

10-1.24 CRACK TREATMENT
GENERAL
Summary

This work includes treating cracks in asphalt concrete pavement including shoulders.
Crack treatment material must be for hot application.

Submittals

If your selected crack treatment material is on the Department's Pre-Qualified Products List, submit a Certificate
of Compliance for crack treatment material under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications. With the Certificate of Compliance, submit:

Manufacturer's name
Production location

Product brand or trade name
Product designation

Batch or lot number

AP e e
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Crack treatment material type
Contractor or subcontractor name
Contract number

. Lotsize

0. Shipment date

1. Manufacturer's signature

— =0 %o

If your selected crack treatment material is not on the Department's Pre-Qualified Products List, submit a
sample from each batch or lot to be used and test results for each sample 20 days before use. The test results must
be from an independent testing laboratory and show compliance with the specifications and include the information
specified for the Certificate of Compliance submittal. For hot-applied crack treatment material, submit a minimum
3-pound sample in a silicone release container.

With each delivery of crack treatment material to the job site, submit:

1.  Manufacturer's heating and application instructions
Manufacturer's Materials Safety Data Sheet (MSDS)
3. Name of the manufacturer's recommended detackifier

Quality Control and Assurance

For hot-applied crack treatment material, at least once per project at a time chosen by the Engineer and in the
Engineer's presence, collect two 3-pound minimum samples of crack treatment from the wand into silicone release
boxes. Submit 1 sample to the Engineer.
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MATERIALS
Crack treatment material must be Type 3 in compliance with:

Crack Treatment Material

Quality ASTM Test Type 1 Type 2 Type 3 Type 4 Type 5
Characteristic * Method® Material Material Material Material Material
Softening point
(min.) D 36 102 °C 96 °C 90 °C 84 °C 84 °C
Cone
penetration at
77° F (max.) D 5329 35 40 50 70 90

Resilience at
77° F, unaged,

% D 5329 20-60 25-65 30-70 35-75 40-80
Flexibility ¢ D 3111 0°C 0°C 0°C -11 °C -28 °C
Tensile

adhesion, %,

(min.) D 5329 300 400 400 500 500
Specific

gravity (max.) D 70 1.25 1.25 1.25 1.25 1.25
Asphalt

compatibility D 5329 Pass Pass Pass Pass Pass
Sieve test

(percent

passing) See note d 100 100 100 100 100
Notes:

?Cold-applied crack treatment material residue collected under ASTM D 6943, Method B and sampled under ASTM
D 140 must comply with the grade specifications.

b Except for viscosity, cure each specimen at a temperature of 23 °C + 2 °C and relative humidity of 50 + 10 percent
for 24 + 2 hours before testing.

¢ For flexibility test, the specimen size must be 6.4 + 0.2 mm thick x 25 + 0.2 mm wide x 150 £+ 0.5 mm long. Test
mandrel diameter must be 6.4 + 0.2 mm. Bend arc must be 180 degrees. Bend rate must be 2 &+ 1 seconds. At least
4 of 5 test specimens must pass at the specified test temperature without fracture, crazing, or cracking.

4 For hot-applied crack treatment, dilute with toluene and sieve through a No. 8 sieve. For cold-applied crack
treatment, sieve the product as-received through a No. 8 sieve. If the manufacturer provides a statement that added
components passed the No. 16 sieve before blending, this requirement is void.

If crack treatment material is delivered to the job site in containers, each container must be marked with the
following information. If crack treatment material is not delivered in containers, the following information must
accompany the delivery:

Manufacturer's name

Production location

Product brand or trade name

Product designation

Crack treatment trade name

Batch or lot number

Maximum heating temperature
Expiration date for cold application only

S Aol B

Hot-applied crack treatment must be delivered to the job site premixed in cardboard containers with meltable
inclusion liners or in a fully meltable package.
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Sand applied to tacky crack treatment material must be clean, free of clay, and comply with:

Sand Gradation

Sieve Size Percent Passing
No. 4 100
No. 50 0-30
No. 200 0-5

CONSTRUCTION

Treat cracks from 1/4 to 1 inch in width for the entire length of the crack. Fill or repair cracks wider than 1 inch
as ordered.

Cracks must be clean and dry before treating. Before treating, blast cracks with oil-free compressed air at a
pressure of at least 90 psi.

If the pavement temperature is below 40 °F or if there is evidence of moisture in the crack, use a hot air lance
immediately before applying crack treatment. The hot air lance must not apply flame directly on the pavement.

Heat hot-applied crack treatment material in compliance with the manufacturer's instructions. Comply with the
manufacturer's application instructions.

Insert crack treatment with a nozzle inserted into the crack. Fill the crack recessed less than 1/4 inch. If after 2
days the crack treatment is more than 1/4 inch below the specified level, or the sealant fails or the crack re-opens, re-
treat the crack.

Immediately remove crack treatment material spilled or deposited on the pavement surface.

Before opening to traffic, apply sand or the manufacturer's recommended detackifying agent to tacky crack
treatment material on the traveled way. Sweep excess sand before opening to traffic.

MEASUREMENT AND PAYMENT

Crack treatment is measured by the lane-mile. A lane-mile consists of a paved lane and any adjacent shoulders.
The Engineer determines the quantity paid from actual measurements along the edge of each paved lane parallel
with the pavement centerline.

The contract price paid per lane-mile for crack treatment includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in treating cracks, complete in
place, including crack treatment of shoulders, applying sand and sweeping excess sand, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Filling cracks wider than 1 inch will be paid for as extra work as specified in Section 4-1.03D, "Extra Work," of
the Standard Specifications.

10-1.25 HOT MIX ASPHALT
GENERAL
Summary
This work includes producing and placing hot mix asphalt (HMA) Type A using the Method process.

Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.
Submittals

MATERIALS
Asphalt Binder
The grade of asphalt binder mixed with aggregate for HMA Type A must be PG 64-16.

Aggregate

The aggregate for HMA Type A must comply with the 3/4-inch grading.
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CONSTRUCTION
Vertical Joints

Before opening the lane to public traffic, pave shoulders and median borders adjacent to a lane being paved.

Place HMA on adjacent traveled way lanes so that at the end of each work shift, the distance between the ends
of HMA layers on adjacent lanes is between 5 feet and 10 feet. Place additional HMA along the transverse edge at
each lane's end and along the exposed longitudinal edges between adjacent lanes. Hand rake and compact the
additional HMA to form temporary conforms. You may place Kraft paper or another approved bond breaker under
the conform tapers to facilitate the taper removal when paving operations resume.

10-1.26 EDGE TREATMENT, HOT MIX ASPHALT PAVEMENT
GENERAL
This work includes constructing the edges of HMA pavement as shown on the plans.

MATERIALS

HMA for safety edge treatment must comply with Section 39, "Hot Mix Asphalt," of the Standard
Specifications.
For the safety edge, use the same type of HMA used for the adjacent lane or shoulder.

CONSTRUCTION

The edge of roadway where the safety edge treatment is to be placed must have a solid base, free of debris such
as loose material, grass, weeds, or mud. Grade areas to receive the safety edge as required.

The safety edge treatment must be placed monolithic with the adjacent lane or shoulder and shaped and
compacted with a device attached to the paver.

The device must be capable of shaping and compacting HMA to the required cross section as shown on the
plans. Compaction must be by constraining the HMA to reduce the cross sectional area by 10 to 15 percent. The
device must produce a uniform surface texture without tearing, shoving, or gouging and must not leave marks such
as ridges and indentations. The device must be capable of transition to cross roads, driveways, and obstructions.

For safety edge treatment, the angle of the slope must not deviate by more than + 5 degrees from the angle
shown on the plans. Measure the angle from the plane of the adjacent finished pavement surface.

If paving is done in multiple lifts, the safety edge treatment can be placed either with each lift or with the final
lift.

Short sections of hand work are allowed to construct transitions for safety edge treatment.

For more information on the safety edge treatment, go to:

http://safety.thwa.dot.gov/roadway _dept/pavement/safedge/

You can find a list of commercially available devices at the above Web site under "Frequently Asked
Questions" and "Construction Questions."

MEASUREMENT AND PAYMENT

Full compensation for constructing edge treatments, including grading when required for preparation of the area
to receive the safety edge treatment, are included in the contract price paid per ton for the type of HMA designated
in the verified Bid Item List and no additional compensation will be allowed.

10-1.27 RUBBERIZED HOT MIX ASPHALT (GAP GRADED)
GENERAL
Summary

This work includes producing and placing rubberized hot mix asphalt (gap graded) (RHMA-G) using the
QC/QA process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

Submittals
Quality Control / Quality Assurance Projects
With the job mix formula (JMF) submittal, submit:

1. California Test 371 tensile strength ratio results for untreated RHMA-G
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2. California Test 204 plasticity index results on the aggregate blend if untreated RHMA-G tensile strength
ratio is below 70

3. California Test 371 tensile strength ratio results for treated RHMA-G if untreated RHMA-G tensile
strength ratio is below 70

At project start-up and once during production, submit samples split from your RHMA-G production sample for
California Test 371 to the Engineer and the Transportation Laboratory, Attention: Moisture Test.

With JMF submittal, at project start-up, and each 5,000 tons, submit California Test 371 test results for mix
design and production to the Engineer and electronically to:

Moisture Tests@dot.ca.gov

Data Cores

Three business days before starting coring, submit proposed methods and materials for backfilling data core
holes.
Submit to the Engineer and electronically to Coring@dot.ca.gov:

1. A summary of data cores taken
2. A photograph of each data core

For each data core, the summary must include:

Project identification number

Date cored

Core identification number

Type of materials recovered

Type and approximate thickness of unstabilized material not recovered
Total core thickness

Thickness of each individual material to within:

NNk WDD —

7.1  For recovered material, 1/2 inch
7.2 For unstabilized material, 1.0 inch

8. Location including:

8.1.  County

8.2. Route

8.3. Post mile

8.4. Lane number
8.5. Lane direction
8.6. Station

Each data core digital photograph must include a ruler laid next to the data core. Each photograph must
include:

Lane number
Lane direction

1. The core

2. Project identification number
3. Core identification number
4. Date cored

5. County

6. Route

7. Postmile

8.

9.

After data core summary and photograph submittal, dispose of cores under Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.
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Quality Control and Assurance
Quality Control / Quality Assurance Projects
For the mix design:

1. Determine tensile strength ratio under California Test 371 on untreated RHMA-G. Comply with the
following:

1.1.  If the test result is greater than or equal to 70, the Engineer does not require further tensile strength
ratio testing or plasticity index testing for mix design.
1.2. If the tensile strength ratio for untreated RHMA-G is less than 70:

1.2.1.  Determine the plasticity index of the aggregate blend under California Test 204.

1.2.2.  Choose an antistrip treatment based on the "Antistrip Treatment and Lab Procedures for
Mix Design" table and treat RHMA-G.

1.2.3.  Determine tensile strength ratio under California Test 371 on treated RHMA-G.

2. If the tensile strength ratio testing for treated RHMA-G is greater than or equal to 70, use that antistrip
treatment in the mix design.

3. If the tensile strength ratio testing for treated RHMA-G is less than 70, the minimum tensile strength
specification is waived, but you must use any of the following:

3.1. HMA aggregate lime treatment — slurry method
3.2. HMA aggregate lime treatment — dry lime method
3.3. Liquid antistrip treatment using 0.5 percent liquid antistrip

Choose an antistrip treatment and use the corresponding laboratory procedure for the mix design in compliance
with:

Antistrip Treatment and Lab Procedures for Mix Design

Antistrip Treatment Lab Procedure

Plasticity index from 4 to 10*

Dry hydrated lime with marination LP-6

Lime slurry with marination LP-7
Plasticity index less than 4

Liquid LP-5

Dry hydrated lime without marination LP-6

Dry hydrated lime with marination LP-6

Lime slurry with marination LP-7

Notes:
*If the plasticity index greater than 10, do not use that aggregate blend

On the first production day and at least every 5,000 tons, sample RHMA-G and test under California Test 371.
The Department does not use your California Test 371 test results to determine specification compliance.

MATERIALS
Asphalt Binder

Asphalt binder mixed with asphalt modifier and crumb rubber modifier (CRM) for asphalt rubber binder must
be PG 64-16.

Aggregate
The aggregate for RHMA-G must comply with the 3/4-inch grading.
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Asphalt Rubber Binder Content

Determine the amount of asphalt rubber binder to be mixed with the aggregate for RHMA-G under California
Test 367 except:

1. Determine the specific gravity used in California Test 367, Section B, "Void Content of Specimen," using
California Test 308, Method A.
2. California Test 367, Section C, "Optimum Bitumen Content," is revised as follows:

2.1. Base the calculations on the average of 3 briquettes produced at each asphalt rubber binder content.

2.2.  Use California Test 309 to determine theoretical maximum specific gravity and density of the
RHMA-G.

2.3. Plot asphalt rubber binder content versus average air voids content based on California Test 309 for
each set of three specimens on Form TL-306 (Figure 3), and connect adjacent points with a best-fit
curve.

2.4. Plot asphalt rubber binder content versus average Hveem stability for each set of three specimens
and connect adjacent points with a best-fit curve.

2.5. Calculate voids in mineral aggregate (VMA) and voids filled with asphalt (VFA) for each specimen,
average each set, and plot the average versus asphalt rubber binder content.

2.6. Calculate the dust proportion and plot versus asphalt rubber binder content.

2.7.  From the curve plotted in Step 2.3, select the theoretical asphalt rubber binder content that has 5.0
percent air voids.

2.8. At the selected asphalt rubber binder content, evaluate corresponding voids in mineral aggregate,
voids filled with asphalt, and dust proportion to verify compliance with requirements. If necessary,
develop an alternate composite aggregate gradation to conform to the RHMA-G requirements.

2.9. Record the asphalt rubber binder content in Step 2.7 as the Optimum Bitumen Content (OBC).

2.10. To establish a recommended range, use the OBC as the high value and 0.3 percent less as the low
value. Notwithstanding, the recommended range must not extend below 7.0 percent. If the OBC is
7.0 percent, then there is no recommended range, and 7.0 percent is the recommended value.

3. Laboratory mixing and compaction must comply with California Test 304, except the mixing temperature
of the aggregate must be between 300 °F and 325 °F. The mixing temperature of the asphalt-rubber binder
must be between 375 °F and 425 °F. The compaction temperature of the combined mixture must be
between 290 °F and 300 °F.

CONSTRUCTION
Rumble Strips
Construct rumble strips in the top layer of new RHMA-G surfacing.

Vertical Joints

Before opening the lane to public traffic, pave shoulders and median borders adjacent to a lane being paved.

Place RHMA-G on adjacent traveled way lanes so that at the end of each work shift, the distance between the
ends of RHMA-G layers on adjacent lanes is between 5 feet and 10 feet. Place additional RHMA-G along the
transverse edge at each lane's end and along the exposed longitudinal edges between adjacent lanes. Hand rake and
compact the additional RHMA-G to form temporary conforms. You may place Kraft paper, or another approved
bond breaker, under the conform tapers to facilitate the taper removal when paving operations resume.

Data Cores

Take data cores that include the completed HMA pavement, underlying base, and subbase material. Protect
data cores and surrounding pavement from damage.
Take 4-inch or 6-inch diameter data cores:

1. At the beginning, end, and every 1/2 mile within the paving limits of each route on the project
2. After all paving is complete
3. From the center of the specified lane

On a 2-lane roadway, take data cores from either lane. On a 4-lane roadway, take data cores from each
direction in the outermost lane. On a roadway with more than 4 lanes, take data cores from the median lane and the
outermost lane in each direction.
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Each core must include the stabilized materials encountered. You may choose not to recover unstabilized
material but you must identify the material. Unstabilized material includes:

1. Granular material
2. Crumbled or cracked stabilized material
3. Sandy or clayey soil

PAYMENT

The contract lump sum price paid for data core includes full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in data coring, complete in place, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.28 HOT MIX ASPHALT (MISCELLANEOUS AREAS)
GENERAL
Summary

This work includes producing hot mix asphalt (HMA) and placing it on miscellaneous areas.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

MEASUREMENT AND PAYMENT

If there is a contract item for place hot mix asphalt (miscellaneous area) paid for by the square yard, this item is
limited to the areas listed on the plans and is in addition to the contract items for the materials involved.

10-1.29 MINOR HOT MIX ASPHALT
GENERAL
Summary
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified.

MATERIALS
For minor HMA:

1. Do not submit a job mix formula.
Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E,
"Aggregate," of the Standard Specifications.

3. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for
1/2-inch aggregate gradation.

4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the
Standard Specifications.

If you request and the Engineer authorizes, you may reduce the minimum asphalt binder content.
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

CONSTRUCTION
Spread and compact minor HMA by methods that produce an HMA surfacing:

1. Textured uniformly
2. Compacted firmly
3.  Without depressions, humps, and irregularities

Contract No. 03-3C9004
74



10-1.30 RUMBLE STRIP
GENERAL
Summary

This work includes constructing rumble strips in the top layer of hot mix asphalt surfacing by ground-in
methods.

CONSTRUCTION

Do not construct rumble strips on structures or approach slabs.

Construct rumble strips within 2 inches of the specified alignment. The grinding equipment must be equipped
with a sighting device enabling the operator to maintain the rumble strip alignment.

Indentations must comply with the specified dimensions within 0.06 inch in depth and 10 percent in length and
width.

The Engineer orders grinding or removal and replacement of noncompliant rumble strips to bring them within
specified tolerances. Ground surface areas must be neat and uniform in appearance.

The grinding equipment must be equipped with a vacuum attachment to remove residue from the roadbed.

Dispose of removed material under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way,"
of the Standard Specifications.

On ground areas, apply fog seal coat under Section 37-1, "Seal Coats," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract item for rumble strip is measured by the station along the length of the rumble strips without
deductions for gaps between indentations.

The contract price paid per station for shoulder rumble strip (HMA, Ground-In Indentations) and for centerline
rumble strip (HMA, Ground-In Indentations) includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in constructing rumble strip complete in place
including furnishing and applying fog seal coat to the actual ground areas, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.31 HOT MIX ASPHALT AGGREGATE LIME TREATMENT - SLURRY METHOD
GENERAL
Summary

This work includes treating hot mix asphalt (HMA) aggregate with lime using the slurry method and placing it
in stockpiles to marinate.
Treat aggregate for RHMA-G with lime slurry.

Submittals

Determine the exact lime proportions for fine and coarse virgin aggregate and submit them as part of the
proposed job mix formula (JMF) under Section 39, "Hot Mix Asphalt," of the Standard Specifications.

Submit the averaged aggregate quality test results to the Engineer within 24 hours of sampling.

Submit a treatment data log from the slurry proportioning device in the following order:

Treatment date

Time of day the data is captured

Aggregate size being treated

Wet aggregate flow rate collected directly from the aggregate weigh belt

Moisture content of the aggregate just before treatment, expressed as a percent of the dry aggregate weight

Dry aggregate flow rate calculated from the wet aggregate flow rate

Lime slurry flow rate measured by the slurry meter

Dry lime flow rate calculated from the slurry meter output

Approved lime ratio for each aggregate size being treated

0. Actual lime ratio calculated from the aggregate weigh belt and the slurry meter output, expressed as a
percent of the dry aggregate weight

11. Calculated difference between the approved lime ratio and the actual lime ratio

12. Dry lime and water proportions at the slurry treatment time
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Every day during lime treatment, submit the treatment data log on electronic media in tab delimited format on a
removable CD-ROM storage disk. Each continuous treatment data set must be a separate record using a line feed
carriage return to present the specified data on one line. The reported data must include data titles at least once per
report.

Quality Control and Assurance

Your quality control plan (QCP) must include aggregate quality control sampling and testing during aggregate
lime treatment. Perform sampling and testing in compliance with:

Aggregate Quality Control During Lime Treatment

Quality Characteristic Test Method Minimum sampling and
testing frequency
Sand Equivalent CT 217 Once per 1,000 tons of
aggregate treated with
lime

Percent of crushed particles CT 205
Los Angeles Rattler CT 211 As necessary and as
Fine aggregate angularity CT 234 designated in the QCP
Flat and elongated particles CT 235

Note: During lime treatment, sample coarse and fine aggregate from
individual stockpiles. Combine aggregate in the JMF proportions.
Run tests for aggregate quality in triplicate and report test results as the
average of 3 tests.

The Engineer orders proportioning operations stopped for any of the following if you:

Do not submit the treatment data log.

Do not submit the aggregate quality control data.

Submit incomplete, untimely, or incorrectly formatted data.

Do not take corrective actions.

Take late or unsuccessful corrective actions.

Do not stop treatment when proportioning tolerances are exceeded.
Use malfunctioning or failed proportioning devices.
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If you stop treatment, notify the Engineer of any corrective actions taken and conduct a successful 20-minute
test run before resuming treatment.

For the aggregate to be treated, determine the moisture content at least once during each 2 hours of treatment.
Calculate moisture content under California Test 226 or California Test 370 and report it as a percent of dry
aggregate weight. Use the moisture content calculations as a set point for the proportioning process controller.

MATERIALS

High-calcium hydrated lime and water must comply with Section 24-1.02, "Materials," of the Standard
Specifications.

Before virgin aggregate is treated, it must comply with the aggregate quality specifications. Do not test treated
aggregate for quality control except for gradation. The Engineer does not test treated aggregate for acceptance
except for gradation.

The Engineer determines the combined aggregate gradation during HMA production after you have treated
aggregate. If reclaimed asphalt pavement (RAP) is used, the Engineer determines combined aggregate gradations
containing RAP under Laboratory Procedure LP-9.

Treated aggregate must not have lime balls or clods.

CONSTRUCTION
General
Notify the Engineer at least 24 hours before the start of aggregate treatment.
Treat aggregate separate from HMA production.
Do not treat RAP.
Add lime to the aggregate as slurry consisting of mixed dry lime and water at a ratio of 1 part lime to between 2
parts and 3 parts water by weight. The slurry must completely coat the aggregate.
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Lime treat and marinate coarse and fine aggregates separately.

Immediately before mixing lime slurry with aggregate, water must not visibly separate from aggregate.

Treat aggregate and stockpile for marination only once.

The lime ratio is the pounds of dry hydrated lime per 100 pounds of dry virgin aggregate expressed as a percent.
Water content of slurry or untreated aggregate must not affect the lime ratio.

Lime ratio ranges are:

Aggregate Gradation Lime Ratio
Coarse 04t01.0
Fine 1.5t0 2.0
Combined virgin aggregate 0.8to 1.5

The lime ratio for fine and coarse aggregate must be within £0.2 percent of the lime ratio in the accepted JMF.
The lime ratio must be within +0.2 percent of the approved lime ratio when you combine the individual aggregate
sizes in the JMF proportions. The lime ratio must be determined before the addition of RAP.

If 3 consecutive sets of recorded treatment data indicate deviation more than 0.2 percent above or below the
lime ratio in the accepted JMF, stop treatment.

If a set of recorded treatment data indicates a deviation of more than 0.4 percent above or below the lime ratio
in the accepted JMF, stop treatment and do not use the material represented by that set of data in HMA.

If 20 percent or more of the total daily treatment indicates deviation of more than 0.2 percent above or below
the lime ratio in the accepted JMF, stop treatment and do not use the day's total treatment in HMA.

If you stop treatment for noncompliance, you must implement corrective action and successfully treat aggregate
for a 20-minute period. Notify the Engineer before beginning the 20-minute treatment period.

Lime Slurry Proportioning

Proportion lime and water with a continuous or batch operation.

The device controlling slurry proportioning must produce a treatment data log. The log consists of a series of
data sets captured at 10-minute intervals throughout daily treatment. The data must be a treatment activity register
and not a summation. The material represented by the data set is the amount produced 5 minutes before and 5
minutes after the capture time. For the contract's duration, collected data must be stored by the controller.

Proportioning and Mixing Lime Slurry Treated Aggregate

Treat HMA aggregate by proportioning lime slurry and aggregate by weight in a continuous operation.
Marinate treated aggregate in stockpiles from 24 hours to 60 days before using in HMA. Do not use aggregate
marinated longer than 60 days.

MEASUREMENT AND PAYMENT

Full compensation for treating aggregates with lime slurry shall be considered as included in the contract price
paid per ton for HMA as designated in the Engineer's Estimate and no separate payment will be made therefor.

10-1.32 HOT MIX ASPHALT AGGREGATE LIME TREATMENT - DRY LIME METHOD
GENERAL
Summary

This work includes treating hot mix asphalt (HMA) aggregate with lime using the dry lime method either with
marination or without.

Treat aggregate for RHMA-G with dry lime.

Marinate aggregate if the plasticity index determined under California Test 204 is from 4 to 10.

Submittals

Determine the exact lime proportions for fine and coarse virgin aggregate and submit them as part of the
proposed job mix formula (JMF) under Section 39, "Hot Mix Asphalt," of the Standard Specifications.

If marination is required, submit in writing the averaged aggregate quality test results to the Engineer within 24
hours of sampling.
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Submit in writing a treatment data log from the dry lime and aggregate proportioning device in the following
order:

Treatment date

Time of day the data is captured

Aggregate size being treated

HMA type and mix aggregate size

Wet aggregate flow rate collected directly from the aggregate weigh belt
Aggregate moisture content, expressed as a percent of the dry aggregate weight
Flow rate of dry aggregate calculated from the flow rate of wet aggregate

Dry lime flow rate

. Lime ratio from the accepted JMF for each aggregate size being treated

0. Lime ratio from the accepted JMF for the combined aggregate

1. Actual lime ratio calculated from the aggregate weigh belt output, the aggregate moisture input, and the dry
lime meter output, expressed as a percent of the dry aggregate weight

12. Calculated difference between the approved lime ratio and the actual lime ratio
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Every day during lime treatment, submit the treatment data log on electronic media in tab delimited format on a
removable CD-ROM storage disk. Each continuous treatment data set must be a separate record using a line feed
carriage return to present the specified data on one line. The reported data must include data titles at least once per
report.

Quality Control and Assurance

If marination is required, the quality control plan (QCP) specified in Section 39-4, "Quality Control / Quality
Assurance," must include aggregate quality control sampling and testing during lime treatment. Perform sampling
and testing in compliance with:

Quality Characteristic Test Method Minimum sampling and
testing frequency
Sand Equivalent CT 217 Once per 1,000 tons of
aggregate treated with
lime

Percent of crushed particles CT 205
Los Angeles Rattler CT 211 As necessary and as
Fine aggregate angularity CT 234 designated in the QCP
Flat and elongated particles CT 235

Note: During lime treatment, sample coarse and fine aggregate from
individual stockpiles. Combine aggregate in the JMF proportions.
Run tests for aggregate quality in triplicate and report test results as the
average of 3 tests.

The Engineer orders proportioning operations stopped for any of the following if you:

Do not submit the treatment data log

Do not submit the aggregate quality control data for marinated aggregate
Submit incomplete, untimely, or incorrectly formatted data

Do not take corrective actions

Take late or unsuccessful corrective actions

Do not stop treatment when proportioning tolerances are exceeded

Use malfunctioning or failed proportioning devices
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If you stop treatment, notify the Engineer of any corrective actions taken and conduct a successful 20-minute
test run before resuming treatment.
MATERIALS

Lime must be high-calcium hydrated lime. Lime and water must comply with Section 24-1.02, "Materials," of
the Standard Specifications.
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Before virgin aggregate is treated, it must comply with the aggregate quality specifications. Do not test treated
aggregate for quality control except for gradation. The Engineer does not test treated aggregate for acceptance
except for gradation.

The Engineer determines the combined aggregate gradation during HMA production after you have treated
aggregate. If reclaimed asphalt pavement (RAP) is used, the Engineer determines combined aggregate gradations
containing RAP under Laboratory Procedure LP-9.

Treated aggregate must not have lime balls or clods.

CONSTRUCTION
General

Notify the Engineer in writing at least 24 hours before the start of aggregate treatment.
Do not treat RAP.
If marination is required:

1. Treat and marinate coarse and fine aggregates separately.
2. Treat aggregate and stockpile for marination only once.
3. Treat aggregate separate from HMA production.

The lime ratio is the pounds of dry hydrated lime per 100 pounds of dry virgin aggregate expressed as a percent.
Water content of untreated aggregate must not affect the lime ratio.
Lime ratio ranges are:

Aggregate Gradation Lime Ratio
Coarse 041t01.0
Fine 1.5t02.0
Combined virgin aggregate 0.8to 1.5

The lime ratio for fine and coarse aggregate must be within +0.2 percent of the lime ratio in the accepted JMF.
The lime ratio must be within +0.2 percent of the approved lime ratio when you combine the individual aggregate
sizes in the JMF proportions. Determine the lime ratio before you add RAP.

Proportion dry lime by weight with a continuous operation.

The device controlling dry lime and aggregate proportioning must produce a treatment data log. The log
consists of a series of data sets captured at 10-minute intervals throughout daily treatment. The data must be a
treatment activity register and not a summation. The material represented by a data set is the amount produced 5
minutes before and 5 minutes after the capture time. For the duration of the contract, collected data must be stored
by the controller.

If 3 consecutive sets of recorded treatment data indicate deviation more than 0.2 percent above or below the
lime ratio in the accepted JMF, stop treatment of lime treated aggregates.

If a set of recorded treatment data indicates a deviation of more than 0.4 percent above or below the lime ratio
in the accepted JMF, stop treatment of lime treated aggregates and do not use the material represented by that set of
data in HMA.

If 20 percent or more of the total daily treatment indicates deviation of more than 0.2 percent above or below
the lime ratio in the accepted JMF, stop treatment and do not use the day's treated aggregate in HMA.

If you stop treatment for noncompliance, you must implement corrective action and successfully treat aggregate
for a 20-minute period. Notify the Engineer before beginning the 20-minute treatment period.

If you use a batch-type proportioning operation for HMA production, control proportioning in compliance with
the specifications for continuous mixing plants. Use a separate dry lime aggregate treatment operation from HMA
batching operations including:

1.  Pugmill mixer

2. Controller

3. Weigh belt for the lime
4.

Weigh belt for the aggregate
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If using a continuous mixing operation for HMA without lime marinated aggregates, use a controller that
measures the blended aggregate weight after any additional water is added to the mixture. The controller must
determine the amount of lime added to the aggregate from the aggregate weigh belt input in connection with the
manually input total aggregate moisture, the manually input target lime content, and the lime proportioning system
output. Use a continuous aggregate weigh belt and pugmill mixer for the lime treatment operation in addition to the
weigh belt for the aggregate proportioning to asphalt binder in the HMA plant. If you use a water meter for
moisture control for lime treatment, the meter must comply with California Test 109.

At the time of mixing dry lime with aggregate, the aggregate moisture content must ensure complete lime
coating. The aggregate moisture content must not cause aggregate to be lost between the point of weighing the
combined aggregate continuous stream and the dryer. Add water for mixing and coating aggregate to the aggregate
before dry lime addition. Immediately before mixing lime with aggregate, water must not visibly separate from
aggregate.

The HMA plant must be equipped with a bag house dust system. Material collected in the dust system must be
returned to the mix.

Mixing Dry Lime and Aggregate

Mix aggregate, water, and dry lime with a continuous pugmill mixer with twin shafts. Immediately before
mixing lime with aggregate, water must not visibly separate from aggregate. Store dry lime in a uniform and free
flowing condition. Introduce dry lime to the pugmill in a continuous operation. The introduction must occur after
the aggregate cold feed and before the point of proportioning across a weigh belt and the aggregate dryer. Prevent
loss of dry lime.

If marination is required, marinate treated aggregate in stockpiles between 24 hours and 60 days before using in
HMA. Do not use aggregate marinated more than 60 days.

The pugmill must be equipped with paddles arranged to provide sufficient mixing action and mixture
movement. The pugmill must produce a homogeneous mixture of uniformly coated aggregates at mixer discharge.

If the aggregate treatment operation is stopped longer than 1 hour, clean the equipment of partially treated
aggregate and lime.

Aggregate must be completely treated before introduction into the mixing drum.

MEASUREMENT AND PAYMENT

Full compensation for dry lime treating HMA aggregate including marination shall be considered as included in
the contract price paid per ton for HMA as designated in the Engineer's Estimate and no separate payment will be
made therefor.

10-1.33 LIQUID ANTISTRIP TREATMENT
GENERAL
Summary

This work includes treating asphalt binder with liquid antistrip (LAS) treatment to bond the asphalt binder to
aggregate in hot mix asphalt (HMA).

Submittals

For LAS, submit with the proposed job mix formula (JMF) submittal under Section 39, "Hot Mix Asphalt," of
the Standard Specifications:

1. Materials Safety Data Sheet (MSDS)
2. One 1-pint sample
3. Infrared analysis including copy of absorption spectra

Submit a certified copy of test results and a MSDS for each LAS Ilot.
Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for each LAS shipment. With each certificate also submit:

1. Your signature and printed name
2. Shipment number

3. Material type

4. Material specific gravity

5. Refinery
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6. Consignee

7. Destination

8. Quantity

9. Contact or purchase order number
10. Shipment Date

Submit proportions for LAS as part of the JMF submittal specified in Section 39-1.03, "Hot Mix Asphalt Mix
Design Requirements," of the Standard Specifications. If you change the brand or type of LAS, submit a new JMF.

For each job site delivery of LAS, submit one 1/2-pint sample to the Transportation Laboratory. Submit
shipping documents to the Engineer. Label each LAS sampling container with:

LAS type
Application rate
Sample date
Contract number

el e

At the end of each day's production shift, submit production data in electronic and printed media. Present data
on electronic media in tab delimited format. Use line feed carriage return with one separate record per line for each
production data set. Allow sufficient fields for the specified data. Include data titles at least once per report. For
each mixing operation type, submit in order:

1. Batch Mixing:

1.1.  Production date

1.2. Time of batch completion

1.3.  Mix size and type

1.4. Each ingredient's weight

1.5.  Asphalt binder content as percentage of dry aggregate weight
1.6. LAS content as percentage of asphalt binder weight

2. Continuous Mixing:

2.1.  Production date

2.2.  Data capture time

2.3.  Mix size and type

2.4. Flow rate of wet aggregate collected directly from the aggregate weigh belt
2.5. Aggregate moisture content as percentage of dry aggregate weight

2.6.  Flow rate of asphalt binder collected from the asphalt binder meter

2.7.  Flow rate of LAS collected from the LAS meter

2.8.  Asphalt binder content as percentage of dry aggregate weight calculated from:

2.8.1. Aggregate weigh belt output
2.8.2.  Aggregate moisture input
2.8.3.  Asphalt binder meter output

2.9. LAS content as percentage of asphalt binder weight calculated from:

2.9.1.  Asphalt binder meter output
2.9.2.  LAS meter output

Quality Control and Assurance

For continuous mixing and batch mixing operations, sample asphalt binder before adding LAS. For continuous
mixing operations, sample combined asphalt binder and LAS after the static mixer.
The Engineer orders proportioning operations stopped for any of the following if you:

Do not submit data

Submit incomplete, untimely, or incorrectly formatted data
Do not take corrective actions

Take late or unsuccessful corrective actions

bl
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5. Do not stop production when proportioning tolerances are exceeded
6. Use malfunctioning or failed proportioning devices

If you stop production, notify the Engineer of any corrective actions taken before resuming.

MATERIALS

LAS-treated asphalt binder must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.
LAS does not substitute for asphalt binder.

LAS total amine value must be 325 minimum when tested under ASTM D 2074.

Use only 1 LAS type or brand at a time. Do not mix LAS types or brands.

Store and mix LAS under the manufacturer's recommendations.

CONSTRUCTION

LAS must be between 0.5 and 1.0 percent by weight of asphalt binder.

If 3 consecutive sets of recorded production data show actual delivered LAS weight is more than +1 percent of
the approved mix design LAS weight, stop production and take corrective action.

If a set of recorded production data shows actual delivered LAS weight is more than +2 percent of the approved
mix design LAS weight, stop production. If the LAS weight exceeds 1.2 percent of the asphalt binder weight, do
not use the HMA represented by that data.

The continuous mixing plant controller proportioning the HMA must produce a production data log. The log
consists of a series of data sets captured at 10-minute intervals throughout daily production. The data must be a
production activity register and not a summation. The material represented by the data is the amount produced 5
minutes before and 5 minutes after the capture time. For the duration of the contract, collected data must be stored
by the plant controller or a computer's memory at the plant.

MEASUREMENT AND PAYMENT

Full compensation for LAS is included in the contract price paid per ton for HMA as designated in the
Engineer's Estimate and no separate payment will be made therefor.

10-1.34 REPLACE ASPHALT CONCRETE SURFACING
GENERAL
Summary

This work includes removing existing asphalt concrete surfacing and underlying base and replacing with hot
mix asphalt (HMA). The Engineer determines the exact limits of replaced asphalt concrete surfacing.

MATERIALS

HMA Type A and tack coat must comply with the specifications in Section 39-1.02, "Materials" of the Standard
Specifications.

The grade of asphalt binder mixed with aggregate for HMA must be PG 64-16.

The aggregate for HMA must comply with the 3/4-inch grading.

CONSTRUCTION

Pave replacement HMA under Section 39-3, "Method," of the Standard Specifications.

Replace asphalt concrete in a lane before the lane is specified to be opened to public traffic under "Maintaining
Traffic" of these special provisions.

Before removing asphalt concrete, outline the replacement area and cut neat lines with a saw or grind to full
depth of the existing asphalt concrete. Do not damage asphalt concrete and base remaining in place.

Dispose of removed material under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way,"
of the Standard Specifications.

If base is excavated beyond the specified plane, replace it with HMA at your expense.

MEASUREMENT AND PAYMENT

The Engineer measures replace asphalt concrete surfacing based on the specified dimensions and any
adjustments ordered.
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The contract price paid per cubic yard for replace asphalt concrete surfacing includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in replacing
asphalt concrete surfacing including tack coat, complete in place as shown on the plans, as specified in the Standard
Specifications and the special provisions, and as directed by the Engineer.

You may request the Engineer's approval to leave rejected replacement HMA in place. If the Engineer
approves, you must accept a reduction in the payment for the rejected replacement HMA.

10-1.35 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign
Specifications, and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard
Highway Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from
the general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The
face of each finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots,
streaks, extrusion marks, and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter
marks, burns, sharp edges, loose rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet
aluminum shall be cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating
free of powdery residue. The conversion coating shall be Class 2 with a weight between 10 milligrams per square
foot and 35 milligrams per square foot, and an average weight of 25 milligrams per square foot. Following the
cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and
contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with
ASTM Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting
manufacturer without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type I, III, IV, VII, VIII, and IX retroreflective sheeting.
Class 2 adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be
pressure sensitive and fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's
visual test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective
overlay film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.
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The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the screened process color, non-reflective opaque
black film, and protective overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors
determined from the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's
visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and
non-reflective opaque black film or black screened process color for legend. The coefficient of retroreflection for
reverse-screened process colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient
of retroreflection specified in ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as
that of the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch
Brand Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall
furnish the sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum
signs shall be fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth
greater than 48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing.
The framing shall have a length tolerance of £1/8 inch. The face sheet shall be affixed to the frame with rivets of
3/16-inch diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch
from edges of the sign panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with
conversion coating to prevent corrosion. The exposed portion of rivets on the face of signs shall be the same color
as the background or legend where the rivets are placed.

Finished signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of
the sign in all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed
dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc
welding process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be
equal to wall thickness of smallest welded channel or tubing.

10-1.36 CURB RAMP DETECTABLE WARNING SURFACE
GENERAL
Summary

This work includes installing detectable warning surface on the existing curb ramp as shown on the plans, and
as specified in these special provisions.

MATERIALS
Curb ramp detectable warning surface
Curb ramp detectable warning surface must be:

1. Yellow color complying with Federal Standard 595B, Color No. 33538
2. Prefabricated
3. Raised truncated domes

The manufacturer must provide a written 5-year warranty for detectable warning surface, guaranteeing
replacement when there is defect in the dome shape, color fastness, sound-on-cane acoustic quality, resilience, or
attachment. The warranty period will begin upon acceptance of the contract.

CONSTRUCTION
Installation of curb ramp detectable warning surface must comply with the manufacturer's recommendations.
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MEASUREMENT AND PAYMENT

Curb ramp detectable warning surface will be measured by the square foot for the actual curb ramp area
covered.

The contract price paid per square foot for curb ramp detectable warning surface includes full compensation for
furnishing all labor, materials, tools, equipment and incidentals for doing all work involved in installing detectable
warning surface on existing curb ramp, complete in place, as shown on the plans, as specified in these special
provisions, and as directed by the Engineer.

10-1.37 MARKERS AND DELINEATORS

Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the
Standard Specifications and these special provisions.

Markers and delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing
and Delineation Materials" of these special provisions. Flexible posts shall be made from a flexible white plastic
which shall be resistant to impact, ultraviolet light, ozone, and hydrocarbons. Flexible posts shall resist stiffening
with age and shall be free of burns, discoloration, contamination, and other objectionable marks or defects which
affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for
channelizers, markers, and delineators conforming to the requirements in ASTM Designation: D 4956-95 and in
conformance with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Existing delineators and markers that conflict with placement of new delineators and markers shall be removed
and disposed of. Full compensation for removal and disposal of existing markers and delineators is included in the
contract unit prices paid for the new delineator and marker and no separate payment will be made therefor.

10-1.38 METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings,"
of the Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts shall be wood, steel, or plastic. Blocks shall be wood or plastic.

ALTERNATIVE IN-LINE TERMINAL SYSTEM

Alternative in-line terminal system shall be furnished and installed as shown on the plans and in conformance
with these special provisions.

The allowable alternatives for an in-line terminal system shall consist of one of the following or a Department
approved equal.

A. TERMINAL SYSTEM (TYPE SKT) - Terminal system (Type SKT) shall be a SKT 350 Sequential
Kinking Terminal manufactured by Road Systems, Inc., located in Big Spring, Texas, and shall include
items detailed for terminal system (Type SKT) shown on the plans. The SKT 350 Sequential Kinking
Terminal can be obtained from the distributor, Universal Industrial Sales, P.O. Box 699, Pleasant Grove,
UT 84062, telephone (801) 785-0505 or from the distributor, Gregory Highway Products, 4100 13™ Street,
S.W., Canton, OH 44708, telephone (330) 477-4800.

B. TERMINAL SYSTEM (TYPE ET) - Terminal system (Type ET) shall be an ET-2000 PLUS (4-tube
system) extruder terminal as manufactured by Trinity Industries, Inc., and shall include items detailed for
terminal system (Type ET) shown on the plans. The ET-2000 PLUS (4-tube system) extruder terminal can
be obtained from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT
84014, telephone (800) 772-7976.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
The Certificate of Compliance shall certify that the terminal systems furnished conform to the contract plans and
specifications, conform to the prequalified design and material requirements, and were manufactured in
conformance with the approved quality control program.

Terminal systems shall be installed in conformance with the manufacturer's installation instructions and these
requirements. Each terminal system installed shall be identified by painting the type of terminal system in neat
black letters and figures 2 inches high on the backside of the rail element between system posts numbers 4 and 5.
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For terminal system (Type ET) the steel foundation tubes with soil plates attached shall be, at the Contractor's
option, either driven, with or without pilot holes, or placed in drilled holes. Space around the steel foundation tubes
shall be backfilled with selected earth, free of rock, placed in layers approximately 4 inches thick and each layer
shall be moistened and thoroughly compacted. The wood terminal posts shall be inserted into the steel foundation
tubes by hand and shall not be driven. Before the wood terminal posts are inserted, the inside surfaces of the steel
foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run at a temperature
of 149° F or less. The edges of the wood terminal posts may be slightly rounded to facilitate insertion of the post
into the steel foundation tubes.

For terminal system (Type SKT) the soil tubes shall be, at the Contractor's option, driven with or without pilot
holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfilled with selected earth, free
of rock, placed in layers approximately 4 inches thick and each layer shall be moistened and thoroughly compacted.
Wood posts shall be inserted into the steel foundation tubes by hand. Before the wood terminal posts are inserted,
the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will
not melt or run at a temperature of 149° F or less. The edges of the wood posts may be slightly rounded to facilitate
insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system has been installed shall be disposed of in a
uniform manner along the adjacent roadway where designated by the Engineer.

The contract unit price paid for alternative in-line terminal system shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and
installing alternative in-line terminal system, complete in place, including excavation, backfill and disposal of
surplus material, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

ALTERNATIVE FLARED TERMINAL SYSTEM

Alternative flared terminal system shall be furnished and installed as shown on the plans and in conformance
with these special provisions.

The allowable alternatives for a flared terminal system shall consist of one of the following or a Department
approved equal.

A. TERMINAL SYSTEM (TYPE FLEAT) - Terminal system (Type FLEAT) shall be a Flared Energy
Absorbing Terminal 350 manufactured by Road Systems, Inc., located in Big Spring, Texas, and shall
include items detailed for terminal system (Type FLEAT) shown on the plans. The Flared Energy
Absorbing Terminal 350 can be obtained from the distributor, Universal Industrial Sales, P.O. Box 699,
Pleasant Grove, UT 84062, telephone (801) 785-0505 or from the distributor, Gregory Highway Products,
4100 13" Street, S.W., Canton, OH 44708, telephone (330) 477-4800.

B. TERMINAL SYSTEM (TYPE SRT) - Terminal system (Type SRT) shall be an SRT-350 Slotted Rail
Terminal (8-post system) as manufactured by Trinity Industries, Inc., and shall include items detailed for
terminal system (Type SRT) shown on the plans. The SRT-350 Slotted Rail Terminal (8-post system) can
be obtained from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT
84014, telephone (800) 772-7976.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
The Certificate of Compliance shall certify that the terminal systems furnished conform to the contract plans and
specifications, conform to the prequalified design and material requirements, and were manufactured in
conformance with the approved quality control program.

Terminal systems shall be installed in conformance with the manufacturer's installation instructions and these
requirements. Each terminal system installed shall be identified by painting the type of terminal system in neat
black letters and figures 2 inches high on the backside of the rail element between system posts numbers 4 and 5.

For terminal system (Type SRT), the steel foundation tubes with soil plates attached shall be, at the Contractor's
option, either driven, with or without pilot holes, or placed in drilled holes. Space around the steel foundation tubes
shall be backfilled with selected earth, free of rock, placed in layers approximately 4 inches thick and each layer
shall be moistened and thoroughly compacted. The wood terminal posts shall be inserted into the steel foundation
tubes by hand and shall not be driven. Before the wood terminal posts are inserted, the inside surfaces of the steel
foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run at a temperature
of 149° F or less. The edges of the wood terminal posts may be slightly rounded to facilitate insertion of the post
into the steel foundation tubes.
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For terminal system (Type FLEAT), the soil tubes shall be, at the Contractor's option, driven with or without
pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfilled with selected
earth, free of rock, placed in layers approximately 4 inches thick and each layer shall be moistened and thoroughly
compacted. Wood posts shall be inserted into the steel foundation tubes by hand. Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease
which will not melt or run at a temperature of 149° F or less. The edges of the wood posts may be slightly rounded
to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system has been installed shall be disposed of in a
uniform manner along the adjacent roadway where designated by the Engineer.

The contract unit price paid for alternative flared terminal system shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and
installing alternative flared terminal system, complete in place, including excavation, backfill and disposal of surplus
material, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.39 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the
provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special
provisions.

For each batch of thermoplastic material for traffic stripes and pavement markings, the Contractor shall submit
to the Engineer:

1. Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications

2. Department's Materials Engineering and Testing Services notification letter stating that the material is
approved for use

3. Material Safety Data Sheet

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State
Specification PTH-02ALKYD.

Within 14 days of applying a thermoplastic traffic stripe or pavement marking, the retroreflectivity of the traffic
stripe or pavement marking shall be a minimum of 250 millicandelas per square meter per lux for white, and 150
millicandelas per square meter per lux for yellow. The Contractor shall test the retroreflectivity under ASTM E
1710.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition
from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of
the striping pattern.

Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below.
The minimum application rate is based on a solid stripe of 4 inches in width.

Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.098 0.34

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch
marks, and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the
provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed
instead of the thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be
installed in conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be
measured and paid for by the linear foot as thermoplastic traffic stripe and by the square foot as thermoplastic
pavement marking.

10-1.40 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of
the Standard Specifications and these special provisions.

Contract No. 03-3C9004
87



The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.

SECTION 10-2. (BLANK)
SECTION 10-3. ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Maintaining existing traffic management system elements during construction and modifying loop detectors
shall conform to the provisions in Section 86, "Electrical Systems," of the Standard Specifications and these special
provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been
approved. The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the
items of electrical work will be made.

10-3.03 MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING
CONSTRUCTION

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system,
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), microwave
vehicle detection system (MVDS), loop detection system, changeable message sign (CMS) system, extinguishable
message sign (EMS) system, highway advisory radio (HAR) system, closed circuit television (CCTV) camera
system, roadway weather information system (RWIS), visibility sensor, and fiber optic system.

Existing TMS elements, including detection systems, identified on the plans and located within the project
limits shall remain in place and be protected from damage. If the construction activities require existing TMS
elements to be nonoperational or off line, and if temporary or portable TMS elements are not shown on the plans,
the Contractor shall provide for temporary or portable TMS elements. The Contractor shall receive the Engineer's
approval on the type of temporary or portable TMS elements and installation method.

Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations Electrical
representatives shall jointly conduct a pre-construction operational status check of all existing TMS elements and
each element's communication status with the Traffic Management Center (TMC), including existing TMS elements
that are not shown on the plans and elements that may not be impacted by the Contractor's activities. The
Department's Traffic Operations Electrical representatives will certify the TMS elements' location and status, and
provide a copy of the certified list of the existing TMS elements within the project limits to the Contractor. The
status list will include the operational, defined as having full functionality, and the nonoperational components.

The Contractor shall obtain written approval from the Engineer at least 72 hours before interrupting existing
TMS elements' communication with the TMC that will result in the elements being nonoperational or off line. The
Contractor shall notify the Engineer at least 72 hours before starting excavation activities.

Traffic monitoring stations and their associated communication systems, which were verified to be operational
during the pre-construction operational status check, shall remain operational on freeway/highway mainline at all
times, except:

1. For a duration of up to 15 days on any continuous segment of the freeway/highway longer than 3 miles
2. For a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 3 miles

If the construction activities require existing detection systems to be nonoperational or off line for a longer time
period or the spacing between traffic monitoring stations is more than the specified criteria above, and temporary or
portable detection operations are not shown on the plans, the Contractor shall provide provisions for temporary or
portable detection operations. The Contractor shall receive the Engineer's approval on the type of detection and
installation before installing the temporary or portable detection.
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If existing TMS elements shown on the plans or identified during the pre-construction operational status check,
except traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not
fully functional, the Engineer shall be notified immediately. If the Contractor is notified by the Engineer that
existing TMS elements have been damaged, have failed or are not fully functional due to the Contractor's activity,
the damaged or failed TMS elements, excluding structure-related elements, shall be repaired or replaced, at the
Contractor's expense, within 24 hours. For a structure-related elements, the Contractor shall install temporary or
portable TMS elements within 24 hours. For nonstructure-related TMS elements, the Engineer may approve
temporary or portable TMS elements for use during the construction activities.

The Contractor shall demonstrate that repaired or replaced elements operate in a manner equal to or better than
the replaced equipment or as directed by the Engineer. If the Contractor fails to perform required repairs or
replacement work, as determined by the Engineer, the State may perform the repair or replacement work and the
cost will be deducted from monies due to the Contractor.

A TMS element shall be considered nonoperational or off line for the duration of time that active
communications with the TMC is disrupted, resulting in messages and commands not transmitted from or to the
TMS element.

The Contractor shall provide provisions for replacing existing TMS elements within the project limits, including
detection systems, that were not identified on the plans or during the pre-construction operational status check that
became damaged due to the Contractor's activities.

If the pre-construction operational status check identified existing TMS elements, then the Contractor, the
Engineer, and the Department's Traffic Operations Electrical representatives shall jointly conduct a post construction
operational status check of all existing TMS elements and each element's communication status with the TMC. The
Department's Traffic Operations Electrical representatives will certify the TMS elements' status and provide a copy
of the certified list of the existing TMS elements within the project limits to the Contractor. The status list will
include the operational, defined as having full functionality, and the nonoperational components. TMS elements
that cease to be functional between pre and post construction status checks shall be repaired at the Contractor's
expense and as directed by the Engineer.

The Engineer will approve, in writing, the schedule for final replacement, the replacement methods and the
replacement elements, including element types and installation methods before repair or replacement work is
performed. The final TMS elements shall be new and of equal or better quality than the existing TMS elements.

PAYMENT

The contract lump sum price paid for maintaining existing traffic management system elements during
construction shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and
for doing all the work involved in maintaining existing traffic management system elements as shown on the plans,
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

If no electrical work exists on the project and no TMS elements are identified within the project limits, the pre-
construction operational status check will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of
the Standard Specifications.

Furnishing and installing temporary or portable TMS elements that are not shown on the plans, but are required
when an existing TMS element becomes nonoperational or off line due to construction activities, will be paid for as
extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not shown
on the plans nor identified during the pre-construction operational status check and were damaged by construction
activities will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.

If the Contractor is required to submit provisions for the replacement of TMS elements that were not identified,
the provisions will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.

10-3.04 CONDUIT

Conduit to be installed underground shall be Type 3 unless otherwise specified.

The conduit in a foundation and between a foundation and the nearest pull box shall be Type 3.

After conductors have been installed, the ends of all conduits shall be sealed with an approved type of sealing
compound.
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10-3.05 PULL BOX
GENERAL
Summary

This work includes installing a non-traffic-rated pull box as shown on the plans and as specified in these special
provisions. Comply with Section 86-2.06, "Pull Boxes," of the Standard Specifications.

Submittals

Before shipping pull boxes to the jobsite, submit a list of materials, Contract number, pull box manufacturer,
manufacturer's instructions for pull box installation, and your contact information to the Transportation Laboratory.
Submit reports for pull box from an NRTL-accredited lab to the Engineer.

Quality Control and Assurance

Pull boxes may be tested by the Department. Deliver pull boxes and covers to the Transportation Laboratory
and allow 30 days for testing. When testing is complete, you will be notified. You must pick up the boxes and
covers from the test site and deliver it to the job site.

Any failure of the pull box or the cover that renders the unit noncompliant with these specifications will be a
cause for rejection. If the unit is rejected, you must allow 30 days for retesting. Retesting period starts when the
replacement pull box is delivered to the test site. You must pay for all retesting costs. Delays resulting from
submittal of noncompliant materials does not relieve you from executing the contract within the allotted time.

If the pull box submitted for testing does not comply with the specifications, remove the unit from the test site
within 5 business days after notification that it is rejected. If the unit is not removed within that period, it may be
shipped to you at your expense.

You must pay for all shipping, handling, and transportation costs related to the testing and retesting.

Functional Testing

The pull box and cover must be tested under ANSI/SCTE 77, "Specifications for Underground Enclosure
Integrity."

Warranty

Provide a 2-year manufacturer replacement warranty for pull box and cover from the date of installation of the
pull box and cover. All warranty documentation must be submitted to the Engineer before installation.

Replacement parts must be provided within 5 business days after receipt of failed pull box, cover, or both at no
cost to the Department and must be delivered to the Department's Maintenance Electrical Shop at 11325 Sanders
Drive Rancho Cordova, California 95742.

MATERIALS

The pull box and cover must comply with ANSI/SCTE 77, "Specifications for Underground Enclosure
Integrity," for Tier 22 load rating and must be gray or brown in color.

Each pull box cover must have an electronic marker cast inside.

Extension for the pull box must be of the same material as the pull box and attached to the pull box to maintain
the minimum combined depths as shown.

Include recesses for a hanger if a transformer or other device must be placed in a pull box.

The bolts, nuts, and washers must be a captive bolt design.

The captive bolt design must be capable of withstanding a torque range of 55 to 60 ft-1b and a minimum pull out
strength of 750 Ib. Perform the test with the cover in place and the bolts torqued. The pull box and cover must not
be damaged while performing the test to the minimum pull out strength.

Stainless steel hardware must have an 18 percent chromium content and an 8 percent nickel content.

Galvanize ferrous metal parts under Section 75-1.05, "Galvanizing."

Manufacturer's instructions must provide guidance on:

1. Quantity and size of entries that can be made without degrading the strength of the pull box below Tier 22
load rating

2. Where side entries cannot be made

3. Acceptable method to be used to create the entry

Tier 22 load rating must be labeled or stenciled by the manufacturer on the inside and outside of the pull box
and on the underside of the cover.
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CONSTRUCTION

Do not install pull box in curb ramps or driveways.

A pull box for a post or a pole standard must be located within 5 feet of the standard. Place a pull box adjacent
to the back of the curb or edge of the shoulder. If this is impractical, place the pull box in a suitable, protected, and
accessible location.

10-3.06 CONDUCTORS, CABLES, AND WIRING

Splices shall be insulated by "Method B".
Conductors and cables shall be secured to the projecting end of conduit in pull boxes to prevent pulling of
cables.

10-3.07 DETECTORS

Loop wire shall be Type 2.

Loop detector lead-in cable shall be Type B.

Slots shall be filled with elastomeric sealant or hot-melt rubberized asphalt sealant. Asphaltic emulsion sealant
may be used only when dense graded hot mix asphalt surfacing will be placed over installed loop conductors.

The type D loops must comply with five turns winding detail per Plans. Verify the type D loop center segments
(diagonal long segments) have the electrical current going in the same direction before splicing to loop detector
lead-in cable.

You must test the type D-loops for bicycle detection. Engineer will place a test bicycle on top of the type D
loop and verify the detection. If the Engineer decides to control the traffic the test, the Contractor shall provide
traffic control means in conformance with "Maintaining Traffic" of these Special Provisions.
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AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006
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AMENDMENTS ISSUE DATE: 07-20-12

SECTION 0 GLOBAL REVISIONS
(Issued 01-20-12)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments Progress payments Except in Section 9-
1.07D, "Mobilization"
PCC pavement Concrete pavement Except where existing

PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs'

Al

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion"

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.08, "Conductors"

Section 86-2.08, "Conductors
and Cables"

Section 86-5.01 A(5), "Installation Details"

Section 86-5.01A(4),
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"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --
Mercury" Lighting Fixtures"
Time extension due to an unanticipated event Non—working day --

not caused by either party or an issue involving
a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --
of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 06-20-12)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.
The Department is gradually standardizing the style and language of the specifications. The new style and
language includes:

1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1. Language variations

2.2.  Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable
under certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless
specified as applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and
"your" as "the Bidder's." After award, interpret sentences written in the imperative mood as starting with "The
Contractor must" and interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for
streamlining purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or
activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related
content, "Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable
specifications may be covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a
reference to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as
revised by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not
a comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or
regulations exist.

Where the version of a referenced document is not specified, use the current version in effect on the date of
Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.
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1-3 ABBREVIATIONS AND MEASUREMENT UNITS
1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

(F final pay item

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
] -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
\ -- volt
W -- watt
-- WDAY working day

1-4 DEFINITIONS
1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract
documents has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second
Edition.

1-4.02 GLOSSARY

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly
unpaved areas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed,
but work is subject to archaeological monitoring.

archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g.,
tools and tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all
respects in accordance with the plans and specifications and any modifications to them previously
approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base,
pavement, surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the
Department's Web site is the verified Bid Item List.
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bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other
traffic, over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to
Bidders and Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control
Devices for Streets and Highways (California MUTCD) is issued by the Department of Transportation and
is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American
Board of Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services
and for guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for
performance of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other
purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are
not retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy
Code § 90; its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and
DVBE Services, Department of General Services.

Disadvantaged Business Enterprise: Disadvantaged Business Enterprise as defined in 49 CFR 26.5.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents
acting within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited
or limited to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and
Special Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or
supplying a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for
service to abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or
other specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and
its appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.
February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

1st Monday in September, Labor Day

. 2nd Monday in October, Columbus Day

. November 11th, Veterans Day

. 4th Thursday in November, Thanksgiving Day

. Day after Thanksgiving Day

. December 25th, Christmas Day
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If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the
Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday.
Interpret "legal holiday" as "holiday."

idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover
of the Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code §
10226, to be paid to the State or to be deducted for each day's delay in completing the whole or any
specified portion of the work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of
1973, 16 USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5,
(3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market
condition, except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including
inside shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various
items on the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the
time and location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life
preserved in sediments and rock. Examples of paleontological resources are remains of (1) animals, (2)
animal tracks, (3) plants, and (4) other organisms. Archaeological resources are not paleontological and
fossils found within an archaeological resource are generally considered archaeological resources, not
paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used
interchangeably with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project
specific permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or
Memorandum of Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and
supplemental drawings, or reproductions thereof, approved by the Engineer, which show the location,
character, dimensions and details of the work to be performed. These documents are to be considered as a
part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans

insofar as the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600—-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

Other law or regulation that governs activities that affect species or their habitats.
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roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines.
The roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed.
Where the medians are so wide as to include areas of undisturbed land, a divided highway is considered as
including 2 separate roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage
and protection.

routine biological activities: Biological monitoring, surveying, or other activity that does not require a take
permit from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as
provided in PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for
emergency use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a
replacement value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and
supplementary to these Standard Specifications. The Department's publication titled "Labor Surcharge And
Equipment Rental Rates" is part of the special provisions.

specifications:  Directions, provisions, and requirements contained in these Standard Specifications,
Amendments to the Standard Specifications, and the special provisions. Where the term "these
specifications" or "these Standard Specifications" is used in this book, it means the provisions set forth in
this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related
to the work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is
placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the
spring lines of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the
substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project
information, and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used
interchangeably with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code §
86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of
federal listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state
listed species under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions
under Pub Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement,
including all alterations, amendments, or extensions to it made by contract change order or other written
orders of the Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at
least 50 percent of the normal labor and equipment due to any of the following:

2.1.  Adverse weather-related conditions that cause you to dismiss the crew
2.2.  Maintaining traffic under the contract

Contract No. 03-3C9004
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2.3.

2.4.

2.5.

The Engineer's direction to suspend the controlling activities for reasons unrelated to your
performance
An unanticipated event not caused by either party such as:

24.1.
24.2.
2.4.3.
2.4.4.
245.
2.4.6.
24.7.
24.8.

Act of God (Pub Cont Code § 7105)
Act of a public enemy

Epidemic

Fire

Flood

Governor-declared state of emergency
Landslide

Quarantine restriction

An issue involving a third-party, including:

2.5.1.
2.5.2.
2.5.3.
2.54.
2.5.5.

Industry or area-wide labor strike

Material shortage

Freight embargo

Jurisdictional requirement of a law enforcement agency

Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or
non-highway facility reconstruction not described and not solely for the Contractor's
convenience
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1-5

DISTRICTS

District Composition and Office Addresses

District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST 703 B ST
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each
reference to the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bidders' Exchange www.dot.ca.gov/hg/es | MSC 26 (916) 227-6259
c/oe/bidex BIDDERS' EXCHANGE
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST

SACRAMENTO CA 95816-7005

Department www.dot.ca.gov
Department of www.pd.dgs.ca.gov/s | OFFICE OF SMALL BUSINESS AND | (800) 559-5529
General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of
Apprenticeship
Standards

SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hg/asc/oap/payments/c
ontact.htm#conpets1

AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

MAJOR CONSTRUCTION PAYMENT

(916) 227-9013

Office Engineer

MSC 43

OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION

1727 30TH ST

SACRAMENTO CA 95816-7005

Office Engineer—All
Projects Currently
Advertised

http://www.dot.ca.gov/
hg/esc/oe/weekly ads/
all advertised.php

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716

Publication
Distribution Unit

PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION

1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
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Transportation MATERIALS AND ENGINEERING (916) 227-7000

Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre- http://www.dot.ca.gov/

Qualified Products hg/esc/approved prod

List ucts_list

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 01-20-12)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid
submittal for this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased
at the Publication Distribution Unit.

Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at the
Bidders' Exchange. To obtain bid books, submit a request to the Bidders' Exchange. For an informal-bid contract,
you may also obtain special provisions, Amendments to the Standard Specifications, and project plans at the
Bidders' Exchange.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes
other supplemental information available as specified in the special provisions.
If an Information Handout or cross sections are available:

1.  You may view them at the Office Engineer—All Projects Currently Advertised Web site
2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address

If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov.
If other supplemental project information is available for inspection, you may view it by phoning in a request.
Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

bl
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For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357, and they are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are
dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit
existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

SNk W=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.
Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total
bid for time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is
nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of
the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor
listed. Show work portion by bid item number, description, and percentage of each bid item subcontracted.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding
percentage with your bid or fax these numbers and percentages to (916) 227-6282 within 24 hours after bid opening.
Failure to do so results in a nonresponsive bid.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California

Contract No. 03-3C9004
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Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use
a form containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of
Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you from
submitting a new bid.

After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to
the Office Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hq/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining
a bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use
the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-
9071. The service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and
anonymous. The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud
and abuse and is operated under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 11-15-10)
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Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of
days shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE 8§ 10221 AND 10222)
The successful bidder must furnish:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing
goods, labor, or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least
50 percent of the total bid.

The Department furnishes the successful bidder with the bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Bidder must be properly licensed (Pub Cont Code § 10164) from contract award
through contract acceptance.
For a non-Federal-aid contract:

1. The Bidder must be properly licensed from bid opening through contract acceptance (Bus & Prof Code §
7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in
effect at the time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed
if not inconsistent with Section 7-1.12, "Indemnification and Insurance." Allowance of additional
exclusions is at the discretion of the Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of
required insurance for the auto liability and any other required policy, shall set forth deductible amounts
applicable to each policy and all exclusions that are added by endorsement to each policy. The evidence of
insurance shall provide that no cancellation, lapse, or reduction of coverage will occur without 10 days
prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP
guidelines confirming the successful bidder has sufficient funds and resources to cover any self-insured
retentions if the self-insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy,
it shall submit a certificate of consent to self-insure under Labor Code § 3700.
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3-1.06-3-1.08 RESERVED
3-1.09 CONTRACT EXECUTION
The successful bidder must sign the contract and return it to the Office Engineer along with:

1. Contract bonds
2.  Documents identified in Section 3-1.05, "Insurance Policies"

For an informal-bid contract, the Office Engineer must receive these documents before the Sth business day
after the bidder receives the contract. For all other contracts, the Office Engineer must receive these documents
before the 10th business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont
Code §§ 10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CONTRACT
DES-OE-0103A (REV 03/2010)

afbrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California’s Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME
The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated
Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved
Exhibit D - Standard Specifications dated
Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTCR

CONTRACTOR'S NAME (if other than an individual, stafe whether a comporation, partnership, efc.)

BY (Authorized Signafure) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER LICENSE NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authonzed Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

This contract has been certified as complying with the State Contract Act:
BY (Authorized Signafure) DATE SIGNED (Do ot type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilties, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the Ist, 2nd, and 3rd low bidders until the contract has been executed.
The other bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low
bidders, and their bidders' bonds are of no further effect (Pub Cont Code § 10184).

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 4 SCOPE OF WORK
(Issued 06-05-09)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special
provisions, project plans, and bid item descriptions set forth the specifications that apply.

Replace Section 4-1.03 with:
4-1.03 CHANGES
4-1.03A General

The Department may make changes within the scope of work and add extra work. The Engineer describes the
changes and extra work, the payment basis, and any time adjustment in a Contract Change Order.

A Contract Change Order is approved when the Department signs the Contract Change Order.

Submit detailed cost data for a payment adjustment for:

1. Request for a payment adjustment for a bid item
2. Payment adjustment resulting from a change of more than 25 percent in the bid item's quantity if requested

If ordered, start the work before receipt of an approved Contract Change Order.
You may protest a Contract Change Order.

4-1.03B Increased or Decreased Quantities

The Department adjusts payment for changed quantities and eliminated items under Section 9-1.05, "Changed
Quantity Payment Adjustments."

4-1.03C Changes in Character of Work
The Department adjusts payment for an item if:

1. An ordered plan or specification change materially changes the character of a work item from that on which
the bid price was based

2. The unit cost of the changed item differs when compared to the unit cost of that item under the original
plans and specifications

3. No approved Contract Change Order addresses the payment

The Department adjusts the payment under Section 9-1.06, "Work-Character Changes."

4-1.03D Extra Work

The Department classes new and unforeseen work as extra work if the Engineer determines that the work is not
covered by any of the various items for which there is a bid price or by combinations of those items. If portions of
this work are covered by some of the various items for which there is a bid price or combinations of those items, the
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remaining portion of the work will be classed as extra work. Extra work also includes work specifically designated
as extra work in the plans or specifications.

Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WOD—

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed
changes.

2. Itemization of contract specifications and drawing details that would be changed.

3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or
specifications being considered by the Department at the time the proposal is submitted or if the proposal is based on
or similar to drawings or specifications adopted by the Department before Contract award, the Department does not
accept the VECP and may make these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the
work under the contract. If the Department does not approve a change order before the deadline stated in the VECP
or other date you subsequently stated in writing, the VECP is rejected. The Department does not adjust time or
payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from
adopting the VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP.
After written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:
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Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

el e

In determining the estimated net construction-cost savings, the Department excludes your VECP preparation
cost and the Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction
is deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the
Department, the Department pays 60 percent of the estimated net savings in construction costs attributable to the
VECP. Submit detailed traffic handling comparisons between the existing contract and the proposed change,
including estimates of the traffic volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted
the VECP and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over
$5 million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity
duration, or traffic congestion without impairing the essential functions specified for a VECP in Section 4-
1.035B, "Value Engineering Change Proposal.”

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-
facilitator cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator
and workshop-site invoice prices minus any available or offered discounts. The Department does not pay you for
any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 06-01-11)
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Add:
5-1.005 GENERAL

Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment
related to that part.

After contract approval, submit documents and direct questions to the Engineer. Orders, approvals,
authorizations, and requests to the Contractor are by the Engineer.

The Engineer furnishes the following in writing:

Approvals
Authorizations
Certifications
Decisions
Notifications
Orders
Responses

NNk WD —

The Contractor must furnish the following in writing:

Assignments

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

NNk WOD—

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next
business day with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.011 PROTESTS

You may protest an Engineer's decision by submitting an RFI under Section 5-1.145, "Requests for
Information."

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the
Department and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity, and commitment
Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts
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Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships
and benefits throughout the life of the project

Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is
available to the project team as reference. This guide provides structure, context, and clarity to the partnering
process requirements. This guide is available at the Department's Partnering Program website:

http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4.
5.

Create a partnering charter that includes:

1.1.  Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3.  Dispute resolution plan that includes a dispute resolution ladder and may also include use of
facilitated dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also
measure short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the
evaluation forms to the project team and collects the results. The Department makes evaluation results
available upon request. Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval.
Respond within 15 days to accept the invitation and request the initial and additional partnering workshops. After
the Engineer receives the request, you and the Engineer cooperatively:

1.

2.
3.
4.

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-
point rating and agrees to follow the Department's "Partnering Facilitator Standards and Expectations"
available at the Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined
necessary by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.

For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.

You and the Engineer cooperatively schedule the training session and select a professional trainer, training site,
and 1 to 4 topics from the following list to be covered in the training:
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Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

9. Effective Escalation Ladders
10. Emotional Intelligence

11. Empathy

12. Ethics

13. Facilitation Skills

14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings
20. Time Management

21. Win-Win Negotiation

S A B

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills
development for the Contractor's and the Engineer's representatives. This training session must be a separate session
from the initial partnering workshop and must be conducted locally. The training session must be consistent with
the partnering principles under the Department's "Field Guide to Partnering on Caltrans Construction Projects."”

Send at least 2 representatives to the training session. One of these must be your assigned representative as
specified in Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The
Department does not pay markups on these costs.

The Department does not pay for wages, travel expenses, or other costs associated with the partnering
workshops and sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:
1. Bid preparation

2. Overhead
3. Payrolls
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4. Payments to suppliers and subcontractors
5. Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to
professional review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time
frame specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be
made available for inspection, copying, and auditing by State representatives for the same period. Before contract
acceptance, the State representative notifies the Contractor, subcontractor, or supplier 5 business days before
inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the
Contractor, subcontractor, or supplier when the audit is to start.

5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1.  Work performed based on bid item prices
Work performed by change order other than extra work. Distinguish this work by:

2.1. Bid item prices
2.2.  Force account
2.3.  Agreed price

3. Extra work. Distinguish extra work by:

3.1. Bid item prices
3.2.  Force account
3.3. Agreed price
3.4. Specialist billing

4. Work performed under potential claim records
Overhead
6. Subcontractors, suppliers, owner-operators, and professional services

w

Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

SNk =

6.1. Size

6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for costs of work performed by change order.

Within 7 days after performing the work, submit extra work bills using the Department's Internet extra work
billing system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work
billing system is the same as each party signing the bill.

The Department provides billing system:
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1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received
training

Each representative must maintain a unique password.

Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe
and provide for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2.  Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6. Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section

nbk v

If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub
Cont Code § 4110. The Department may refer the violation to the Contractors State License Board as provided
under Pub Cont Code § 4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the
value of the original total bid with your employees and with equipment owned or rented by you, with or without
operators.

Each subcontract must comply with the contract.

The Department encourages you to include a dispute resolution process in each subcontract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for
the work to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of
Industrial Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work
satisfactorily.

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys
Manual.
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Submit your request for Department-furnished stakes:
1. On a Request for Construction Stakes form. Ensure:

1.1.  Requested staking area is ready for stakes
1.2. You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces
them at the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.10 with:
5-1.10 EQUIPMENT

Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an identifying
number and:

1. On compacting equipment, its make, model number, and empty gross weight that is either the producer's
rated weight or the scale weight

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial number,
and producer's rated capacity

Submit a list:

1. Describing each piece of equipment
2. Showing its identifying number

Upon request, submit producer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports complying
with Section 9-1.01B, "Weighing Equipment and Procedures."

Measuring devices must be tested and approved under California Test 109 in the Department's presence by any
of the following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Division of Measurement Standards Official

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed against
moisture and dust.

Group measuring system dials such that the smallest increment for each indicator can be read from the location
at which proportioning is controlled.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor’s Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1.  Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the contract
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Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between
your discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site
condition claim.

5-1.116B Engineer's Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

You may protest the Engineer's decision.

Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”

Add:
5-1.145 REQUESTS FOR INFORMATION

Submit an RFI upon recognition of any event or question of fact arising under the Contract.
The Engineer responds to the RFI within 5 days. Proceed with the work unless otherwise ordered. You may
protest the Engineer's response by:

1. Submitting an Initial Potential Claim Record within 5 days after receipt of the Engineer's response
2. Complying with Section 5-1.146, "Potential Claims and Dispute Resolution"

Add:
5-1.146 POTENTIAL CLAIMS AND DISPUTE RESOLUTION
5-1.146A General

Minimize and mitigate impacts of potentially claimed work or event.

For each potential claim, assign an identification number determined by chronological sequencing and the 1st
date of the potential claim.

Use the identification number for each potential claim on the:

1. Initial Potential Claim Record
2. Supplemental Potential Claim Record
3. Full and Final Potential Claim Record

Failure to comply with this procedure is:

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work in
the administrative claim procedure
2. Bar to arbitration (Pub Cont Code § 10240.2)

5-1.146B Initial Potential Claim Record

Submit an Initial Potential Claim Record within 5 days of the Engineer's response to the RFI or within 5 days
from the date when a dispute arises due to an act or failure to act by the Engineer. The Initial Potential Claim
Record establishes the claim nature and circumstances. The claim nature and circumstances must remain consistent.

The Engineer responds within 5 days of the date of the Initial Potential Claim Record. Proceed with the
potentially claimed work unless ordered.

Within 20 days of a request, provide access to the project records determined necessary by the Engineer to
evaluate the potential claim.
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5-1.146C Supplemental Potential Claim Record
Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim Record

including:
1. Complete nature and circumstances causing the potential claim or event
. Contract specifications supporting the basis of a claim
3. Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was
determined
4. TIA

The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 days
of submittal. If the estimated cost or effect on the scheduled completion date changes, update the Supplemental
Potential Claim Record information as soon as the change is recognized and submit this information.

5-1.146D Full and Final Potential Claim Record

Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer
approves this completion date or notifies you of a revised date.

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim
Record including:

1.

A detailed factual account of the events causing the potential claim, including:

1.1.  Necessary dates
1.2. Locations
1.3.  Work items affected by the potential claim

The Contract documents supporting the potential claim and a statement of the reasons these parts support
entitlement
If a payment adjustment is requested, an itemized cost breakdown. Segregate costs into the following
categories:

3.1. Labor, including:

3.1.1. Individuals

3.1.2.  Classifications

3.1.3.  Regular and overtime hours worked
3.1.4. Dates worked

3.2. Materials, including:

3.2.1. Invoices

3.2.2. Purchase orders

3.2.3.  Location of materials either stored or incorporated into the work

3.2.4.  Dates materials were transported to the job site or incorporated into the work

3.3.  Equipment, including:

3.3.1.  Detailed descriptions, including make, model, and serial number

3.3.2.  Hours of use

3.3.3. Dates of use

3.3.4. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental Rates in
effect when the affected work related to the claim was performed

If a time adjustment is requested:
4.1. Dates for the requested time.

4.2. Reasons for a time adjustment.
4.3. Contract documentation supporting the requested time adjustment.
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4.4. TIA. The TIA must demonstrate entitlement to a time adjustment.

5. Identification and copies of your documents and copies of communications supporting the potential claim,
including certified payrolls, bills, cancelled checks, job cost reports, payment records, and rental
agreements

6. Relevant information, references, and arguments that support the potential claim

The Department does not consider a Full and Final Potential Claim Record that does not have the same nature,
circumstances, and basis of claim as those specified on the Initial Potential Claim Record and Supplemental
Potential Claim Record.

The Engineer evaluates the information presented in the Full and Final Potential Claim Record and furnishes
you a response within 30 days of its receipt unless the Full and Final Potential Claim Record is submitted after
Contract acceptance; in which case, a response may not be furnished. The Engineer's receipt of the Full and Final
Potential Claim Record must be evidenced by postal return receipt or the Engineer's written receipt if delivered by
hand.

5-1.146E Dispute Resolution
Comply with Section 5-1.15, "Dispute Resolution."

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.
The dispute resolution process is not a substitute for the submitting an RFI or a potential claim record.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract with a total bid from $3 million to $10
million.

A dispute resolution advisor, hereinafter referred to as "DRA," is chosen by the Department and the Contractor
to assist in the resolution of disputes.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate
shall provide the Department and the Contractor with their disclosure statement. The disclosure statement shall
include a resume of the potential candidate's experience and a declaration statement describing past, present,
anticipated, and planned relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and
the Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3
nominated by the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement.
No DRA meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties,
unless all parties agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for
a lawsuit against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement
DRA will begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor
Agreement shall be amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the
estimated value of all work performed during each estimate period that the Contractor fails to comply. DRA
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in choosing the DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start
of the project or for a dispute. A member serving on more than one State DRA or Dispute Resolution Board,
regardless the number of meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall

Contract No. 03-3C9004
29 of 290



be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel, and
incidentals for each day or portion thereof that the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside
the official DRA meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRA, has been specifically agreed to in advance by the State and Contractor. Time
away from the project that has been specifically agreed to in advance by the Department and the Contractor will be
compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals
including expenses for telephone, fax, and computer services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved
hourly rate charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor
when requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither
party will be entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for
reimbursement of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for
these costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is
as follows:
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Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and ,
the Dispute Resolution Advisor, hereinafter called the "DRA."

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as
follows:

SECTION | DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRA shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRA shall perform the
services necessary to participate in the DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

The DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract
and shall have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the
DRA to have served on several State Dispute Resolution Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this
contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants,
and legal and business services, within a period 6 months prior to award and during this contract. Exceptions to
above are compensation for services on this or other DRAs and DRBs or retirement payments or pensions received
from a party that are not tied to, dependent on or affected by the net worth of the party.

The DRA shall fully disclose all direct or indirect professional or personal relationships with all key members
of the contract.

SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the
conduct of its business and reporting procedures in conformance with the requirements of the contract and the terms
of this AGREEMENT. The DRA established procedures shall only be implemented upon approval by the parties.
Subsequent meetings shall be held only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.
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The State shall provide the DRA with the contract and all written correspondence regarding the dispute between
the parties and, if available, the Contractor's supplemental potential claim record, and the Engineer's response to the
supplemental potential claim record.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which
may arise from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising
out of the parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the
STATE. Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The
DRA shall determine the time and location of the dispute meeting with due consideration for the needs and
preferences of the parties, while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately
review the disputes presented, including audit, geotechnical, schedule analysis and other services. The
parties' technical staff may supply those services as appropriate. The cost of technical services, as agreed to
by the parties, shall be borne equally by the two parties as specified in an approved contract change order.
The CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRA shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. Each party will be given ample time to fully present its position, make rebuttals,
provide relevant documents, and respond to DRA questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRA in conformance with the rules and regulations established at the first meeting between the
DRA and parties. These established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then
be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 5 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the
DRA, simultaneously copied to the STATE. The written dispute referral shall describe the disputed
matter in individual discrete segments, so that it will be clear to both parties and the DRA what
discrete elements of the dispute have been resolved, and which remain unresolved, and shall include an
estimate of the cost of the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to
offer evidence. Either party furnishing written evidence or documentation to the DRA must furnish
copies of such information to the other party a minimum of 10 days prior to the date the DRA is
scheduled to convene the meeting for the dispute. Either party shall produce such additional evidence
as the DRA may deem necessary to reach an understanding and a determination of the dispute. The
party furnishing additional evidence shall furnish copies of such additional evidence to the other party
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at the same time the evidence is provided to the DRA. The DRA shall not consider evidence not
furnished in conformance with the terms specified herein.

Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and
consider the dispute. The dispute meeting shall be held no later than 25 days after receipt of the
written referral unless otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information
of either party within 5 days after the DRA dispute meeting. Requested information shall be submitted
to the DRA within 5 days of the DRA request. The DRA shall complete its report and submit it to the
parties within 10 days of the DRA dispute meeting, except that time extensions may be granted at the
request of the DRA with the written concurrence of both parties. The report shall summarize the facts
considered, the contract language, law or regulation viewed by the DRA as pertinent to the dispute,
and the DRA's interpretation and philosophy in arriving at its conclusions and recommendations and, if
appropriate, recommends guidelines for determining compensation. The DRA's written opinion shall
stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing
signifying that the dispute is either resolved or remains unresolved. Failure to provide the written
response within the time specified, or a written rejection of the DRA's recommendation or response to
a request for reconsideration presented in the report by either party, shall conclusively indicate that the
party(s) failing to respond accepts the DRA recommendation. Immediately after responses have been
received from both parties, the DRA shall provide copies of both responses to the parties
simultaneously. Either party may request clarification of elements of the DRA's report from the DRA
prior to responding to the report. The DRA shall consider any clarification request only if submitted
within 5 days of receipt of the DRA's report, and if submitted simultaneously in writing to both the
DRA and the other party. Each party may submit only one request for clarification for any individual
DRA report. The DRA shall respond, in writing, to requests for clarification within 5 days of receipt
of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10
day time limit specified for response to the DRA's written report. Each party may submit only one
request for reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties
cannot agree on compensation within 30 days of the acceptance by both parties of the settlement, either
party may request the DRA to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are
or may become necessary for the DRA to perform its function. The party furnishing documents shall
furnish such documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded, the DRA shall deliberate in private the same day, until a
response to the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA, on complex issues, may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on
strengths and weaknesses of their prospective positions, in the hope of the parties reaching settlement.
If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties.

The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the
DRA in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15B, "Dispute Resolution Advisor," of the Standard Specifications or
Subsection, "Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed
for the process to permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.
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SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall
not begin work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by
the parties.

SECTION V PAYMENT

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start
of the project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of
meetings per day, shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for onsite time, travel expenses, transportation, lodging, time for travel and incidentals for each day,
or portion thereof that the DRA is at an authorized DRA meeting. No additional compensation will be made for
time spent by the DRA to review and research activities outside the official DRA meetings unless that time, (such as
time spent evaluating and preparing recommendations on specific issues presented to the DRA), has been
specifically agreed to in advance by the parties. Time away from the project, which has been specifically agreed to
in advance by the parties, will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per
hour shall include all incidentals including expenses for telephone, fax, and computer services. The State will
provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to the DRA for their participation in authorized meetings and
approved hourly rate charges, from invoices submitted by the DRA, and technical services.

The DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the
work. The invoices shall be in a format approved by the parties and accompanied by a general description of
activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to the
DRA until the amount and extent of those fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

The DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this
AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to this contract is
initiated before the expiration of the 3-year period, the cost records and accounts shall be retained until such
litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
The DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF DRA

The DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all
required employment or financial disclosure conditions of DRA membership in conformance with the terms of the
contract and this AGREEMENT. Each party shall document the need for replacement and substantiate the
replacement request in writing to the other party and the DRA.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the
capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRA.
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SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRA, which documents and records are marked "Confidential - for use by the
DRA only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRA findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRA.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be
resolved by negotiation and mutual concurrence between the parties or through the administrative process provided
in the contract shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRA and the parties that cannot be resolved by negotiation and mutual
concurrence shall be resolved in the appropriate forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce
any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the
Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall be
resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for
the arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRA in progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION X111 CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREQF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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5-1.15C Dispute Resolution Board

Section 5-1.15C, "Dispute Resolution Board," applies to a contract with a total bid of over $10 million.

The Dispute Resolution Board, hereinafter referred to as "DRB," is a three member board established by the
Department and Contractor to assist in the resolution of disputes.

The DRB shall be established by the Department and the Contractor within 45 days after contract approval.

The DRB shall consist of one member selected by the Department and approved by the Contractor, one member
selected by the Contractor and approved by the Department, and a third member selected by the first 2 members and
approved by both the Department and the Contractor.

The Department and Contractor shall provide the other written notification for approval of the name of their
DRB nominee along with the nominee's disclosure statement.

Disclosure statements shall include a resume of the nominee's experience and a declaration statement describing
past, present, anticipated, and planned relationships with all parties involved in this contract. Objections to
nominees shall be based on a specific breach or violation of nominee responsibilities or on nominee qualifications.
The Department or the Contractor may, on a one-time basis, object to the other's nominee without specifying a
reason and this person shall not be selected for the DRB. Another person shall then be nominated within 15 days.

The 2 DRB members shall proceed with the selection of the third DRB member immediately after receiving
written notification from the Department of their selection. The 2 DRB members shall provide their
recommendation simultaneously to the parties within 15 days. The third member shall provide disclosure statement
to the first 2 DRB members, to the Department, and the Contractor. The professional experience of the third DRB
member shall complement that of the first 2 DRB members. The third DRB member shall be subject to mutual
approval of the Department and the Contractor. If the 2 DRB members cannot agree on the third nominee, they
shall submit a list of nominees to the Department and the Contractor for final selection and approval.

If the Department and the Contractor cannot agree on the third DRB member, or if the first 2 DRB members are
unable to agree upon a recommendation, the Department and the Contractor shall select 6 names from the current
list of arbitrators certified by the Public Works Contract Arbitration Committee created by Article 7.2 of the State
Contract Act. The 2 DRB members shall then select one of the 6 names by a blind draw.

The 3 DRB members shall appoint one member as a chairperson to provide leadership for the DRB's activities.
The chairperson shall be approved by the Department and the Contractor. In the event of an impasse, the third DRB
member shall become the chairperson.

The Department and Contractor shall complete and adhere to the Dispute Resolution Board Agreement. No
DRB meeting shall take place until the Dispute Resolution Board Agreement has been signed by all parties, unless
all parties agree to sign it at the first meeting.

If the DRB needs outside technical services, technical services shall be preapproved by both the Department
and the Contractor.

DRB recommendations are nonbinding.

The Contractor shall not use the DRB for disputes between the subcontractors or suppliers that have no grounds
for a lawsuit against the Department.

DRB member replacements are selected in the same manner as the original selection. The appointment of a
replacement DRB member will begin promptly upon determination of the need for replacement. The Dispute
Resolution Board Agreement shall be amended to reflect the change in the DRB.

Failure of the Contractor to participate in establishing the DRB will result in the withholding of 25 percent of
the estimated value of all work performed during each estimate period that the Contractor fails to comply. DRB
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in establishing the DRB and no interest will be due the Contractor.

The Department and the Contractor shall bear the costs and expenses of the DRB equally.

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either
at the start of the project, for scheduled progress, or dispute meetings. A member serving on more than one
Department DRB or Dispute Resolution Advisor (DRA), regardless of the number of meetings per day shall not be
paid more than the agreed rate per day. The agreed rate shall be considered full compensation for on-site time,
travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion thereof that the DRB
member is at an authorized DRB meeting.

No additional compensation will be made for time spent by DRB members in review and research activities
outside the official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRB, has been specifically agreed to in advance by the Department and Contractor.
Time away from the project, which has been specifically agreed to in advance by the Department and Contractor,
will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all
incidentals including expenses for telephone, fax, and computer services.

The Department will provide conference facilities for DRB meetings at no cost to the Contractor.
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The Contractor shall make direct payments to each DRB member for their participation in authorized meetings
and approved hourly rate charges from invoices submitted by each DRB member.

The Department will reimburse the Contractor for the Department's share of the costs.

There will be no markups applied to expenses connected with the DRB, either by the DRB members or by the
Contractor when requesting payment of the Department's share of DRB expenses. Regardless of the DRB
recommendation, neither party shall be entitled to reimbursement of DRB costs from the other party.

The Contractor shall submit extra work bills and include evidence of every payment to each DRB member in
the form of a cancelled check or bank statement within 30 days of payment.

The cost of technical services requested by the DRB will be borne equally by the State and Contractor. There
will be no markups for these costs.

A copy of the "Dispute Resolution Board Agreement" to be executed by the Department, Contractor, and the 3
DRB members after approval of the contract follows:
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Form CEM 6202 Rev (10/22/2008)

DISPUTE RESOLUTION BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION BOARD AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and the
Dispute Resolution Board, hereinafter called the "DRB" consisting of the following members:

(DRB Member)

(DRB Member)

and
(DRB Chairperson)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the
CONTRACTOR, and the third member selected by the other two members and approved by the parties; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto
agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRB. The DRB is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRB shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRB shall perform the
services necessary to participate in the DRB's actions as designated in Section III, Scope of Work.

SECTION Il DRB QUALIFICATIONS

DRB members shall be knowledgeable in the type of construction and contract documents anticipated by the
contract and shall have completed training through the Dispute Review Board Foundation.

No DRB member shall have prior direct involvement in this contract. No DRB member shall have a financial
interest in this contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers,
consultants, and legal and business services, within a period 6 months prior to award and during this contract.
Exceptions to above are compensation for services on this or other DRBs and DRAs or retirement payments or
pensions received from a party that are not tied to, dependent on or affected by the net worth of the party.

DRB members shall fully disclose all direct or indirect professional or personal relationships with all key
members of the contract.
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SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. PROCEDURES

The DRB shall establish procedures that will govern the conduct of its business and reporting procedures in
conformance with the requirements of the contract and the terms of this AGREEMENT. The DRB established
procedures shall only be implemented upon approval of the parties.

The DRB Chairperson shall schedule progress and dispute meetings and any other DRB activities.

The parties shall not call on any of the DRB members, who served on this contract, as a witness in arbitration
proceedings, which may arise from this contract.

DRB members shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm
arising out of the parties' evaluations of the DRB's opinions.

During progress or dispute meetings, DRB members shall refrain from expressing opinions on the merits of
statements on matters under dispute or potential dispute. Opinions of DRB members expressed in private sessions
shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues with
individual parties. Discussions regarding the project between the DRB members and the parties shall be in the
presence of all three members and both parties. Individual DRB members shall not undertake independent
investigations of any kind pertaining to disputes or potential disputes, except with the knowledge of both parties and
as expressly directed by the DRB Chairperson.

B. PROGRESS MEETINGS

DRB members shall visit the project site and meet with representatives of the parties to keep abreast of
construction activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be
held at or near the project site. The DRB shall meet at least once at the start of the project, and at least once every
4 months thereafter. The frequency, exact time, and duration of additional site visits and progress meetings shall be
as recommended by the DRB and approved by the parties consistent with the construction activities or matters under
consideration and dispute. Scheduled progress meetings may be waived, if the parties are in agreement, when the
only work remaining is plant establishment work. Each meeting shall consist of a round table discussion and a field
inspection of the work being performed on the contract, if necessary. Each meeting shall be attended by
representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the
current schedule status of the work; and a forecast for the coming period.

4. An outline by the STATE's representative of the status of the work as the STATE views it.

5. An outline by the CONTRACTOR's representative of potential problems and a description of proposed
solutions.

6. A brief description by the CONTRACTOR's and the STATE's representative of potential claims and
disputes that have surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status
of past potential claims and disputes.

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and
approval by all concerned within 10 days of the meeting.

C. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

Either the STATE or the CONTRACTOR may request a dispute meeting with the DRB. The requesting party
shall simultaneously notify the other party of each dispute meeting request. Upon being notified of the need for a
dispute meeting, the DRB shall review and consider the dispute. The DRB shall determine the time and location of
the dispute meeting with due consideration for the needs and preferences of the parties, while recognizing the
importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

No DRB dispute meeting shall take place later than 30 days prior to acceptance of the contract.
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Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRB, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties'
technical staff may supply those services as appropriate. The cost of technical services, as agreed to by the
parties, shall be borne equally by the two parties as specified in an approved contract change order. The
CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRB may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRB shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. The claimant shall discuss the dispute, followed by the other party. Each party
shall then be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.
Each party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and
respond to DRB questions and requests.

There shall be no testimony under oath or cross-examination, during DRB dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRB in conformance with the procedures established at the first meeting between the DRB and
the parties. These established procedures need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRB as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by two
or more members. Private sessions of the DRB may be held at a location other than the job site or by electronic
conferencing as deemed appropriate, in order to expedite the process.

The DRB shall make every effort to reach a unanimous decision.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a. Within 21 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRB if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRB,
simultaneously copied to the STATE. The written dispute referral shall describe the disputed matter in
individual discrete segments, so that it will be clear to both parties and the DRB what discrete elements of
the dispute have been resolved, and which remain unresolved, and shall include an estimate of the cost of
the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRB, and to offer
evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of
such information to the other party a minimum of 15 days prior to the date the DRB is scheduled to
convene the meeting for the dispute. Either party shall produce such additional evidence as the DRB may
deem necessary to reach an understanding and a determination of the dispute. The party furnishing
additional evidence shall furnish copies of such additional evidence to the other party at the same time the
evidence is provided to the DRB. The DRB shall not consider evidence not furnished in conformance with
the terms specified herein.

c.  Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider
the dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after
receipt of the written referral unless otherwise agreed to by all parties.

d. The DRB may request clarifying information of either party within 10 days after the dispute meeting.
Requested information shall be submitted to the DRB within 10 days of the DRB request.

e. The DRB shall furnish a written report to the parties with its conclusion(s) and recommendation(s). The
DRB shall complete its report, including minority opinion, if any, and submit it to the parties within 30
days of the dispute meeting, except that time extensions may be granted at the request of the DRB with the
written concurrence of the parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRB as pertinent to the dispute, and the DRB's interpretation and
reasoning in arriving at its conclusion(s) and recommendation(s) and, if appropriate, recommends
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guidelines for determining compensation. The DRB's written opinion shall stand on its own, without
attachments or appendices. The DRB Chairperson shall furnish a copy of the written recommendation
report to the DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA
94274,

f.  Within 30 days after receiving the DRB's report, the parties shall respond to the DRB in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the
time specified, or a written rejection of the DRB's recommendation or a written response requesting the
DRB reconsider their recommendation, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation. Immediately after responses have been received from both parties, the
DRB shall provide copies of both responses to the parties simultaneously. Either party may request
clarification of elements of the DRB's report from the DRB prior to responding to the report. The DRB
shall consider any clarification request only if submitted within 10 days of receipt of the DRB's report, and
if submitted simultaneously in writing to both the DRB and the other party. Each party may submit only
one request for clarification for any individual DRB report. The DRB shall respond, in writing, to requests
for clarification within 10 days of receipt of such requests.

g. Either party may seek a reconsideration of the DRB's recommendation. The DRB shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 30 day
time limit specified for response to the DRB's written report. Each party may submit only one request for
reconsideration regarding an individual DRB recommendation.

h. If the parties are able to settle their dispute with the aid of the DRB's report, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties cannot
agree on compensation within 60 days of the acceptance by both parties of the settlement, either party may
request the DRB to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRB agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a. The parties shall furnish the DRB with one copy of pertinent documents requested by the DRB that are or
may become necessary for the DRB to perform its function. The party furnishing documents shall furnish
such documents to the other party at the same time the document is provided to the DRB.

b. After the dispute meeting has concluded, the DRB members shall deliberate in private the same day until a
response to the parties is reached or as otherwise agreed to by the parties.

c. The DRB then verbally delivers its recommendation with findings, including minority opinion, if any, to
the parties.

After the recommendation is presented, the parties may ask for clarifications.

e. Occasionally the DRB may be unable to formulate a recommendation based on the information given at a
dispute meeting. However, the DRB may provide the parties with advice on strengths and weaknesses of
their prospective positions, in the hope of the parties reaching settlement.

f. If the parties are able to settle their dispute with the aid of the DRB's opinion, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties.

g. The DRB will not be bound by its verbal recommendation in the event that a dispute is later heard by the
DRB in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15C, "Dispute Resolution Board," of the Standard Specifications or subsection,
"Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to
permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

DRB members shall not begin work under the terms of this AGREEMENT, until authorized in writing by the
STATE or as agreed to by the parties. Once established, the DRB shall be in operation until the Director accepts the
contract. If the contract is terminated in accordance with Section 8-1.08, "Termination of Control," of the Standard
Specifications, the DRB will be dissolved.
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SECTION V PAYMENT

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either
at start of project, or a scheduled progress or a dispute meeting. A member serving on more than one State DRB or
DRA, regardless of the number of meetings per day, shall not be paid more than the agreed rate per day. The agreed
rate shall be considered full compensation for on site time, travel expenses, transportation, lodging, time for travel
and incidentals for each day, or portion thereof that the DRB member is at an authorized DRB meeting. No
additional compensation will be made for time spent by DRB member to review and research activities outside the
official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on specific
issues presented to the DRB, has been specifically agreed to in advance by the parties. Time away from the project,
which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and
computer services. The State will provide administrative services such as conference facilities to the DRB.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to each DRB member for their participation in authorized
meetings and approved hourly rate charges, from invoices submitted by each DRB member, and technical services.

DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and
services rendered for their participation in authorized meetings not more often than once per month during the
progress of the work. The invoices shall be in a format approved by the parties and accompanied by a general
description of activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not
be paid to a DRB member until the amount and extent of those fees are approved by the STATE and the
CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE
and the United States federal government, for a period of 3 years after final payment, the cost records and accounts
pertaining to this AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to
this contract is initiated before the expiration of the 3-year period, the cost records and accounts shall be retained
until such litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRB members shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRB MEMBER

DRB members may resign after providing not less than 15 days written notice of their resignation to the STATE
and the CONTRACTOR. A DRB member may be terminated, by either party, for failing to comply at all times with
all required employment or financial disclosure conditions of DRB membership in conformance with the terms of
the contract and this AGREEMENT.

Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor appointed members for the removal of the
third member.

D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the
replaced member was appointed. The appointment of a replacement DRB member will begin promptly upon
determination of the need for replacement and shall be completed within 15 days. Changes in either of the DRB
members chosen by the 2 parties will not require re-selection of the third member, unless both parties agree to such
re-selection in writing. The Dispute Resolution Board Agreement shall be amended to reflect the change of a DRB
member.

Each party shall document the need for replacement and substantiate the replacement request in writing to the
other party and DRB members.
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SECTION VIII LEGAL RELATIONS

The parties hereto mutually understand and agree that each DRB member in the performance of duties is acting
in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all
claims, damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from
the findings and recommendations of the DRB.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRB, which documents and records are marked "Confidential - for use by the
DRB only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRB findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRB.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT, which cannot be
resolved by negotiation and mutual concurrence between the parties, or through the administrative process provided
in the contract, shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRB and either party, which cannot be resolved by negotiation and mutual
concurrence, shall be resolved in the appropriate forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party deems it necessary to institute arbitration proceedings to enforce any right or
obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by
arbitration by application of California law and that the parties to such arbitration shall have the right of appeal from
such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XII FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRB in progress, except for private meetings or deliberations of the DRB that do not become part of the project
records.

Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRB, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRB MEMBER DRB MEMBER
By: By:
Title: Title :
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DRB CHAIRPERSON

By :

Title :

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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Add:
5-1.16-5-17 (BLANK)

Add:
5-1.18 PROPERTY AND FACILITY PRESERVATION
5-1.18A General
Preserve property and facilities, including:

Adjacent property

Department's instrumentation

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Roadside vegetation not to be removed
Utilities

Waterways

NN B WD

Immediately report damage to the Engineer.

If you cause damage, you are responsible.

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities or
support material carrying the facilities.

Dispose of temporary facilities when they are no longer needed.

If you damage plants not to be removed:

1. Dispose of them outside the right of way unless the Engineer allows you to reduce them to chips and spread
the chips within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.

Replace trees with 24-inch-box trees.

Replace shrubs with No. 15 container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrutus ground cover plants with plants from
cuttings. Plant ground cover plants 1 foot on center.

If a plant establishment period is specified, replace plants before the start of the plant establishment period;
otherwise, replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting and saturate the backfill soil around and below the roots or ball of
earth around the roots of each plant. Water as necessary to maintain plants in a healthy condition until Contract
acceptance.

The Department may make a temporary repair to restore service to a damaged facility.

If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to protect
railroad facilities. Allow 65 days for the Engineer's review of the plans. Do not perform work based on the plans
until the Engineer notifies you they are accepted.

5-1.18B Nonhighway Facilities (Including Utilities)

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway
facility includes installation, relocation, alteration, or removal of the facility.The Department may authorize facility
owners and their agents to enter the highway to perform rearrangement work for their facilities or to make
connections or repairs to their property. Coordinate activities to avoid delays.

Notify the Engineer at least 3 business days before you contact the regional notification center under Govt Code
§ 4216 et seq. Failure to contact the notification center prohibits excavation.

Before starting work that could damage or interfere with underground infrastructure, locate the infrastructure
described in the Contract, including laterals and other appurtenances, and determine the presence of other
underground infrastructure inferred from visible facilities such as buildings, meters, or junction boxes.
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Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the notice,
you find the infrastructure in a substantially different location than described, finding the infrastructure is paid for as
extra work as specified in Section 4-1.03D, "Extra Work."

Underground infrastructure described in the Contract may be in different locations than described, and
additional infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the
Engineer and the infrastructure owner. The Engineer orders the locating and protecting of the infrastructure. The
locating and protecting is paid for as extra work as specified in Section 4-1.03D, "Extra Work." If ordered, repair
infrastructure damage. If the damage is not due to your negligence, the repair is paid for as extra work as specified
in Section 4-1.03D, "Extra Work."

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may order
you to perform the work. The rearrangement is paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

If you want infrastructure rearrangement different from that described in the Contract:

Notify the Engineer

Make an arrangement with the infrastructure owner

Obtain authorization for the rearrangement

The Department does not adjust time or payment for rearrangement different from the Contract
Pay the infrastructure owner any additional cost

kW=

Immediately notify the Engineer of a delay due to the presence of main line underground infrastructure not
described in the Contract or in a substantially different location or due to rearrangement different from the Contract.
The Department pays for one of these delays in the same manner as specified for a right of way delay in Section 8-
1.09, "Right of Way Delays."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 05-01-09)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit
competition. You may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work
parts for which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1
year after the relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear
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Improper operation
Insufficient maintenance
Abuse

Unauthorized change
Act of God

ANl N

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract
acceptance.

The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a
substantial defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a
schedule that includes:

1. Start and completion dates
. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement
markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days
of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective
work

2. Mobilize within 24 hours and start work

3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

In Section 6-1.08 delete the 2nd paragraph.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in
the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of
the steel and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or
$2,500, material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or
shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value
of steel and iron materials
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For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section
6-1.07, "Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred
in the United States except for the above exceptions.

Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from
waste tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the
United States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If
satisfactory material from that source is used in the work, the Department does not charge the Contractor for the
tests; otherwise, the Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-2.03 in the 3rd paragraph, replace the 5th sentence with:

No allowance or additional compensation will be made for lost time or for delay in completing the work due to
moving the Contractor's plant from the designated mandatory source to the alternative mandatory source, other than
a time adjustment as specified in Section 8-1.09, "Delays."

In Section 6-3.01 delete the 4th paragraph.
In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.
In Section 6-3.01 add:
As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of

the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 07-20-12)
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Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the
State against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or
your employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract
and a law, regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et
seq. Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure,
including withholding sufficient funds due the subcontractor for work performed on the public works
project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the
Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement
of a complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing
rate of per diem wages. If the Division of Labor Standards Enforcement determines that employees of a
subcontractor were not paid the general prevailing rate of per diem wages and if the Department did not withhold
sufficient money under the contract to pay those employees the balance of wages owed under the general prevailing
rate of per diem wages, the Contractor must withhold an amount of moneys due the subcontractor sufficient to pay
those employees the general prevailing rate of per diem wages if requested by the Division of Labor Standards
Enforcement. The Contractor must pay any money withheld from and owed to a subcontractor upon receipt of
notification by the Division of Labor Standards Enforcement that the wage complaint has been resolved. If notice of
the resolution of the wage complaint has not been received by the Contractor within 180 days of the filing of a valid
notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must pay all
moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial
Relations has issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs
16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance
with the requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the
Contractor has not submitted an adequate payroll record by the month's 15th day for the period ending on or before
the 1st of that month, the Department withholds 10 percent of the monthly progress estimate, exclusive of
mobilization. The Department does not withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.
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Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)

Replace Section 7-1.01A(7) with:
7-1.01A(7) (Blank)

Replace Section 7-1.01F with:
7-1.01F Environmental Stewardship
Comply with Section 14.

Replace Section 7-1.011 with:
7-1.011 (Blank)

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump
at the nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of
the structure or any portion of the structure as determined by AASHTO LRFD with interims and California
Amendments, Design Strength Limit State II. The compressive strength of concrete (f';) to be used in computing the

load carrying capacity shall be the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f'. shown on the plans for that portion of the structure or 2.5 times the value of f. (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f',
is shown

Replace Section 7-1.04 with:
7-1.04 PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS
7-1.04A General

Comply with PLACs. The Department makes PLAC changes under Section 4-1.03, "Changes."
7-1.04B Before Award

To make a change to a PLAC made available to you before award, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.
7-1.04C After Award

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are obtained
by the Contractor.

To make a change to an after-award PLAC obtained by the Department, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.

Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit copies
of Contractor-obtained after-award PLACs for review.

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall
address the use of personal and company issued electronic devices during work. The use of entertainment and
personal communication devices in the work zone shall not be allowed. Workers may use a communication device
for business purposes in the work area, at a location where their safety and the safety of other workers and the
traveling public is not compromised.
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Replace Section 7-1.07 with:
7-1.07 Lead Compliance Plan

Section 7-1.07 applies if a bid item for a lead compliance plan is included in the Contract.

Prepare a work plan to prevent or minimize worker exposure to lead while managing and handling earth
materials, paint system debris, traffic stripe residue, and pavement marking residue containing lead. Regulations
containing specific CallOSHA requirements when working with lead include 8 CA Code of Regs § 1532.1.

The plan must contain the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B). Before submittal, a CIH must
sign and seal the plan. Submit the plan at least 7 days before starting any activity that presents the potential for lead
exposure. The Engineer notifies you of the acceptability of the plan within 4 business days of receipt.

Before starting any activity that presents the potential for lead exposure to employees who have no prior
training, including State employees, provide a safety training program to these employees that complies with 8 CA
Code of Regs § 1532.1 and your lead compliance program.

Submit copies of air monitoring or job site inspection reports made by or under the direction of the CIH under 8
CA Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection.

Supply personal protective equipment, training, and washing facilities required by your lead compliance plan
for 5 State employees.

The contract lump sum price paid for lead compliance plan includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in preparing and implementing the
plan as specified in this section.

Replace Section 7-1.08 with:
7-1.08 PUBLIC CONVENIENCE

Compliance with the provisions of this section does not relieve you of your responsibility for public safety.

Construction activities must not inconvenience the public or abutting property owners. Schedule and conduct
work to avoid unnecessary inconvenience to the public and abutting property owners. Avoid undue delay in
construction activities to reduce the public's exposure to construction.

Where possible, route traffic on new or existing paved surfaces.

Maintain convenient access to driveways, houses, and buildings. When the abutting property owner's access
across the right of way line is to be eliminated or replaced under the contract, the existing access must not be closed
until the replacement access facilities are usable. Construct temporary approaches to crossings and intersecting
highways.

Provide a reasonably smooth and even surface for use by traffic at all time during excavation of roadways and
construction of embankments. Before other grading activities, place fill at culverts and bridges to allow traffic to
cross. If ordered, excavate roadway cuts in layers and construct embankments in partial widths at a time alternating
construction from one side to the other and routing traffic over the side opposite the one under construction. Install
or construct culverts on only 1/2 the width of the traveled way at a time; keep the traveled way portion being used
by traffic open and unobstructed until the opposite side of the traveled way is ready for use by traffic.

Upon completion of rough grading or placing any subsequent layer, bring the surface of the roadbed to a
smooth and even condition, free of humps and depressions and satisfactory for the use of the public.

After subgrade preparation for a specified layer of material has been completed, repair any damage to the
roadbed or completed subgrade, including damage due to use by the public.

While subgrade and paving activities are underway, allow the public to use the shoulders. If half-width paving
methods are used, allow the public to use the side of the roadbed opposite the one under construction. If enough
width is available, keep open a passageway wide enough to accommodate at least 2 lanes of traffic at locations
where subgrade and paving activities are underway. Shape shoulders or reshape subgrade as necessary to
accommodate traffic during subgrade preparation and paving activities.

Apply water or dust palliative for the prevention or alleviation of dust nuisance.

Install signs, lights, flares, temporary railing (Type K), barricades and other facilities to direct traffic. Furnish
flaggers whenever necessary to direct the movement of the public through or around the work.

You will be required to pay the cost of replacing or repairing all facilities installed under extra work for the
convenience or direction or warning of the public which are lost while in your custody, or are damaged by your
operations to such an extent as to require replacement or repair.

The Engineer may order or consent to your request to open a completed section of surfacing, pavement, or
structure roadway surface for public use. You will not be compensated for any delay to your construction activities
caused by the public. This does not relieve you from any other contractual responsibility.
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Replace Section 7-1.09 with:
7-1.09 PUBLIC SAFETY

You are responsible to provide for public safety.

Do not construct a temporary facility that interferes with the safe passage of traffic.

Control dust resulting from the work, inside and outside the right-of-way.

Move workers, equipment, and materials without endangering traffic.

Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those fences,
temporary railing, barricades, lights, signs, and other devices and take any other necessary protective measures to
prevent damage or injury to the public.

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and maintained by
you are in addition to those for which payment is provided elsewhere in the specifications.

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work zone.
Except as ordered, at locations where traffic is being routed through construction under one-way controls, move
your equipment in compliance with the one-way controls.

Use of signs, lights, flags, or other protective devices must conform with the California MUTCD and as
ordered. Signs, lights, flags or other protective devices must not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs or
traffic control devices.

Keep existing traffic signals and highway lighting in operation. Other entities perform routine maintenance of
these facilities during the work.

Cover signs that direct traffic to a closed area. Providing, maintaining, and removing the covers on construction
area signs is paid as extra work under Section 4-1.03D, "Extra Work."

Install temporary illumination in a manner which the illumination and the illumination equipment does not
interfere with public safety. The installation of general roadway illumination does not relieve you from furnishing
and maintaining any protective devices.

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the direction
of public traffic. All movements of workmen and construction equipment on or across lanes open to public traffic
must be performed in a manner that will not endanger the public. Your vehicles or other mobile equipment leaving
an open traffic lane to enter the construction area, must slow down gradually in advance of the location of the
turnoff to give traffic following an opportunity to slow down. When leaving a work area and entering a roadway
carrying public traffic, your vehicles and equipment must yield to public traffic.

Immediately remove hauling spillage from roadway lanes or shoulders open to traffic. When hauling on
roadways, trim loads and remove material from shelf areas to minimize spillage.

Notify the Engineer not less than 25 days and not more than 125 days before the anticipated start of an activity
that will change the vertical or horizontal clearance available to public traffic, including shoulders.

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in accordance
with the California MUTCD and as ordered. Signs must comply with the dimensions, color, and legend
requirements of the California MUTCD and these specifications except that the signs must have black letters and
numbers on an orange retroreflective background. W12-2P signs must be illuminated so that the signs are clearly
visible.

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework.
Protect pedestrians from falling objects and curing water for concrete. Extend overhead protection for pedestrians
not less than 4 feet beyond the edge of the bridge deck. Illuminate all pedestrian openings through falsework.
Temporary pedestrian facilities must comply with the American with Disabilities Act of 1990 (ADA).

Do not store vehicles, material, or equipment in a way that:

1. Creates a hazard to the public
2. Obstructs traffic control devices

Do not install or place temporary facilities used to perform the work which interfere with the free and safe
passage of public traffic.

Temporary facilities which could be a hazard to public safety if improperly designed shall comply with design
requirements specified in the contract for those facilities or, if none are specified, with standard design criteria or
codes appropriate for the facility involved. Working drawings and design calculations for the temporary facilities
shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California and shall
be submitted to the Engineer for approval pursuant to Section 5-1.02, "Plans and Working Drawings." The
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submittals shall designate thereon the standard design criteria or codes used. Installation of the temporary facilities
shall not start until the Engineer has reviewed and approved the drawings.

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, the
Engineer may direct your attention to the existence of a hazard and the necessary warning devices must be furnished
and installed and protective measures taken by you. If the Engineer points out the inadequacy of warning devices
and protective measures, that action on the part of the Engineer does not relieve you from your responsibility for
public safety or abrogate the obligation to furnish and pay for these devices and measures.

Install temporary railing (Type K) or other approved protection system under the following conditions:

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic lane
Temporarily Unprotected Permanent Obstacles: When the work includes the installation of a fixed obstacle
together with a protective system, such as a sign structure together with protective railing, and you elect to
install the obstacle before installing the protective system; or you, for your convenience and as authorized,
remove a portion of an existing protective railing at an obstacle and do not replace such railing completely
the same day

3. Storage Areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane and
the storage is not otherwise prohibited by the provisions of these Standard Specifications and the special
provisions

4. Height Differentials: When construction operations create a height differential greater than 0.15 feet within
15 feet of the edge of traffic lane

Temporary railing (Type K) does not need to be installed where excavations within 15 feet from edge of an
open traffic lane are:

1. Covered with steel plates or concrete covers of adequate thickness to prevent accidental entry by traffic or
the public

2. In side slopes, where the downhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring
condition

3. Protected by existing barrier or railing

Offset the approach end of temporary railing (Type K) a minimum of 15 feet from the edge of an open traffic
lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than one foot
transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot minimum offset
cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain the maximum available
offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules must be installed at the approach end of the temporary railing.

Secure in place temporary railing (Type K) before starting work for which the temporary railing is required.

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed,
including shoulders, the adjacent lane must be closed under any of the following conditions:

1. Work is off the traveled way but within 6 feet of the edge of traveled way, and approach speed is greater
than 45 miles per hour

2.  Work is off the traveled way but within 3 feet of the edge of traveled way, and approach speed is less than
45 miles per hour

Closure of the adjacent traffic lane is not required when:

1. Performing work behind a barrier
2. Paving, grinding, or grooving
3. Installing, maintaining, or removing traffic control devices except temporary railing (Type K)

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used for
temporary edge delineation, the line of cones or delineators is considered the edge of the traveled way.

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of the
traveled way when not excavating. Space the devices the same as specified for the lane closure.

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is
protected.
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Replace Section 7-1.11 with:
7-1.11 PRESERVATION OF PROPERTY
Comply with Section 5-1.18, "Property and Facility Preservation."

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE

The Contractor's obligations regarding indemnification of the State of California and the requirements for
insurance shall conform to the provisions in Section 3-1.05, "Insurance Policies," and Sections 7-1.12A,
"Indemnification," and 7-1.12B, "Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and
agents (excluding agents who are design professionals) from any and all claims, demands, causes of action,
damages, costs, expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims)
arising out of or in connection with the Contractor's performance of this contract for:

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to
persons, including, but not limited to, the public, any employees or agents of the Contractor, the State, or
any other contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in
part by any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or
indirectly employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of
the State. The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil
Code Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at
or before the start of work, unless this condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing highway facilities and the Claim arises from the Contractor's failure to maintain.
The Contractor's defense and indemnity obligation shall extend to Claims arising after the work is completed and
accepted if the Claims are directly related to alleged acts or omissions by the Contractor that occurred during the
course of the work. State inspection is not a waiver of full compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability
to evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The
Contractor shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless
this time has been extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity
within 30 days, in addition to any other remedy authorized by law, the Department may withhold such funds the
State reasonably considers necessary for its defense and indemnity until disposition has been made of the Claim or
until the Contractor accepts or rejects the tender of defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express
or implied indemnity against the State, its officers, employees, or agents (excluding agents who are design
professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to
extend to the public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend
to the public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the
State as follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through
contract acceptance.
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2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating
of A- or better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through
the expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure
Section 337.15.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation
in accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following
certification before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with the
provisions of that code, and I will comply with such provisions before commencing the performance of the
work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor
Workers' Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees,
coverage shall be included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations
by or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the
following limits and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

SNk =

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$10,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$10,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.
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The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that
exceeds the limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor,
the liability insurance limits for certified Small Business subcontractors of any tier may be less than those limits
specified in the table. For Small Business subcontracts, "Total Bid" shall be interpreted as the amount of
subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and
employees, shall be named as additional insureds under the General Liability and Umbrella Liability Policies with
respect to liability arising out of or connected with work or operations performed by or on behalf of the Contractor
under this contract. Coverage for such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work
requires the Contractor to maintain existing roadway facilities and the claim arises from the Contractor's
failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to
alleged acts or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage
at least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services
Office (ISO), or other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any
other insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute
with this insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and
nonowned automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each
accident for bodily injury and property damage. The umbrella or excess liability coverage required under Section 7-
1.12B(4)(b) also applies to automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form
No. CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy
form No. CG0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or
harmful to the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the
Contractor is responsible for any deductible amount and shall warrant that the coverage provided to the State is in
accordance with Section 7-1.12B, "Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an
insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department
evidence of renewal or replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage
and withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance
with Section 8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the
State, its officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor
do they preclude the State from taking other actions available to it, including the withholding of funds under this
contract.
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7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review
and approval by the State.

If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State
with the same protection from liability and defense of suits as would be afforded by first-dollar insurance.
Execution of the contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the
Contractor were an insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-
insured retention shall operate as insurance as defined under Insurance Code Section 22.

Replace Section 7-1.125 with:
7-1.125 Legal Actions Against the Department

If legal action is brought against the Department over compliance with a State or Federal law, rule, or regulation
applicable to highway work, then:

1. If the Department, in complying with a court order, prohibits you from performing work, the resulting
delay is a suspension related to your performance, unless the Department terminates the contract.

2. If a court order other than an order to show cause or the final judgment in the action prohibits the
Department from requiring you to perform work, the Department may delete the prohibited work or
terminate the contract.

In Section 7-1.13 delete the 5th and 6th paragraphs.

Add:
7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid
construction contract and applies to a Federal-aid contract.

Form FHWA-1273 is included in the contract in Section 7-1.50B, "FHWA-1273." The training and promotion
section of section II refers to training provisions as if they were included in the special provisions. The Department
specifies the provisions in section 7-1.11D of the Standard Specifications. If a number of trainees or apprentices is
required, the Department specifies the number in the special provisions. Interpret each FHWA 1273 clause shown
in the following table as having the same meaning as the corresponding Department clause:

FHWA 1273 Nondiscrimination Clauses

FHWA 1273 section FHWA 1273 clause Department clause
Training and Promotion In the event a special provision for | If section 7-1.11D applies, section 7-
training is provided under this 1.11D supersedes this subparagraph.

contract, this subparagraph will be
superseded as indicated in the
special provision.

Records and Reports If on-the-job training is being If the Contract requires on-the-job
required by special provision, the | training, collect and report training data.
contractor will be required to
collect and report training data.

7-1.50B FHWA-1273

Contract No. 03-3C9004
57 0of 290




FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

II. Nondiscrimination

Il Nonsegregated Facilities

IVV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI,  Subletting or Assigning the Contract

VIl.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

X, Implementation of Clean Air Act and Federal Water
Pollution Control Act

X Compliance with Governmentwide Suspension and
Debarment Requirements

Xl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

l. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor {or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and cther agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-127 3 must be physically incorporated {not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. Abreach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
of any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

IIl. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEQ) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEC and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.5.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEQ:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national crigin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
cther forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
S0,

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEQ in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring mincrities and
women.

d. Notices and posters setting forth the contractor's EEQO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. Inthe event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to cbserve the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEQ contract provisions. Where
implementation of such an agreement has the effect of
discriminating against mincrities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. Ifthe review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.5.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will pericdically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEQ clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. Therequirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national corigin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such cther remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEQ
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of mincrity and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll peried preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

lll. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
herecf, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasconably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(iiy The classification is utilized in the area by the
construction industry; and

{iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
s0 advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay ancther bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.{1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3){i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http:./fwww.dol gov/esafvhdforms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
reguirements. It is not a viclation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(iy That the payroll for the payroll period contains the
information required to be provided under §5.5 (a){3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(iiy That each laborer or mechanic {including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages eared, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

{iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, orthe Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, orifa
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been cerified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.18, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 112465, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees {programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEQ in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors toinclude Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 289 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4 6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. Inthe event of any violation of the clause set forth
in paragraph {(1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liqguidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
of upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total criginal contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, ahilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or autherized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant tothis contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1826.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.8.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in ohe or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees toinclude or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds {such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or cther Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https:/Awww epls.gov), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

*HEE KK

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion - First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or ctherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

{Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

10

this transaction originated may pursue available remedies,
including suspension andfor debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal "
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions™
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or cther Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https: /Avww.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

EE KKK

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

EE KKK

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or ah employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
meodification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.8.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective paricipant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11
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7-1.50C Female and Minority Goals

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction
Contracts," the Department is including in Section 7-1.50C, "Female and Minority Goals," female
utilization goals for Federal-aid construction contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:

Minority Utilization Goals

and minority

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

25.6

19.6

14.9

9.1

17.1

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA

CA Kern

2840 Fresno, CA

CA Fresno

Non-SMSA Counties:

CA Kings; CA Madera; CA Tulare

19.1

26.1

23.6

180

Los Angeles, CA:
SMSA Counties:
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0360 Anaheim-Santa Ana-Garden Grove, CA 11.9

CA Orange

4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA 21.5
CA Ventura

6780 Riverside-San Bernardino-Ontario, CA 19.0
CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara

Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo

181 San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For each July during which work is performed under the contract, you and each non-material-supplier
subcontractor with a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR
230). Submit the forms by August 15.

7-1.50D Training

Section 7-1.50D, "Training," applies if a number of trainees or apprentices is specified in the special provisions.

As part of your equal opportunity affirmative action program, provide on-the-job training to develop full
journeymen in the types of trades or job classifications involved.

You have primary responsibility for meeting this training requirement.

If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the
subcontractor.

Include these training requirements in your subcontract.

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of
apprenticeship or training.

Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and
the availability of journeymen in the various classifications within a reasonable recruitment area.

Before starting work, submit to the Department:

1. Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification

Obtain the Department's approval for this submitted information before you start work. The Department credits
you for each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an
approved program.

The primary objective of Section 7-1.50D, "Training," is to train and upgrade minorities and women toward
journeymen status. Make every effort to enroll minority and women apprentices or trainees, such as conducting
systematic and direct recruitment through public and private sources likely to yield minority and women apprentices
or trainees, to the extent they are available within a reasonable recruitment area. Show that you have made the
efforts. In making these efforts, do not discriminate against any applicant for training.

Do not employ as an apprentice or trainee an employee:

1. In any classification in which the employee has successfully completed a training course leading to
journeyman status or in which the employee has been employed as a journeyman

2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship
and Training

Ask the employee if the employee has successfully completed a training course leading to journeyman status or
has been employed as a journeyman. Your records must show the employee's answers to the questions.
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In your training program, establish the minimum length and training type for each classification. The
Department and FHWA approves a program if one of the following is met:

1.

It is calculated to:

1.1.  Meet the your equal employment opportunity responsibilities
1.2.  Qualify the average apprentice or trainee for journeyman status in the classification involved by the
end of the training period

It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training and it is
administered in a way consistent with the equal employment responsibilities of federal-aid highway
construction contracts

Obtain the State's approval for your training program before you start work involving the classification covered
by the program.

Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is allowed in
lower level management positions such as office engineers, estimators, and timekeepers if the training is oriented
toward construction applications. Training is allowed in the laborer classification if significant and meaningful
training is provided and approved by the division office. Off-site training is allowed if the training is an integral part
of an approved training program and does not make up a significant part of the overall training.

The Department reimburses you 80 cents per hour of training given an employee on this contract under an
approved training program:

1.

3.

For on-site training
For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at
least one of the following:

2.1. Contribute to the cost of the training
2.2.  Provide the instruction to the apprentice or trainee

2.3. Pay the apprentice's or trainee's wages during the off-site training period

If you comply with Section 7-1.50D, "Training"

Each apprentice or trainee must:

1.

2.

Begin training on the project as soon as feasible after the start of work involving the apprentice's or
trainee's skill

Remain on the project as long as training opportunities exist in the apprentice's or trainee's work
classification or until the apprentice or trainee has completed the training program

Furnish the apprentice or trainee:

1.
2.

Copy of the program you will comply with in providing the training
Certification showing the type and length of training satisfactorily completed

Maintain records and submit reports documenting your performance under Section 7-1.50D, "Training."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 8 PROSECUTION AND PROGRESS
(Issued 06-05-09)
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Replace Section 8 with:
SECTION 8 PROSECUTION AND PROGRESS
8-1.01 (BLANK)

8-1.02 ASSIGNMENT

No third-party agreement relieves you or your surety of your responsibility to complete the work. Do not sell,
transfer, or otherwise dispose of any contract part without prior written consent from the Department.

If you assign the right to receive contract payments, the Department accepts the assignment upon the Engineer's
receipt of a notice. Assigned payments remain subject to deductions and withholds described in the contract. The
Department may use withheld payments for work completion whether payments are assigned or not.

8-1.025 PRECONSTRUCTION CONFERENCE

Attend a preconstruction conference with key personnel, including your assigned representative, at a time and
location determined by the Engineer. Submit documents as required before the preconstruction conference. You
may begin work before the preconstruction conference.

Be prepared to discuss the following topics and documents:

Topics Document
Potential claim and dispute resolution Potential claim forms
Contractor's representation Assignment of Contractor's representative
DBE and DVBE Final utilization reports
Equipment Equipment list
Labor compliance and equal employment opportunity | Job site posters and benefit and payroll reports
Material inspection Notice of Materials to be Used
Materials on hand Request for Payment for Materials on Hand
Measurements --
Partnering Field Guide to Partnering on Caltrans Construction Projects
Quality control QC plans
Safety Injury and Illness Prevention Program and job site posters
Schedule Baseline schedule and Weekly Statement of Working Days
Subcontracting Subcontracting Request
Surveying Survey Request
Traffic control Traffic contingency plan and traffic control plans
Utility work --
Weight limitations --
Water pollution control SWPPP or WPCP
Work restrictions PLACs
Working drawings --

8-1.03 BEGINNING OF WORK

Begin work within 15 days after receiving notice that the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department. Submit a written notice 72 hours before
beginning work. If the project has more than one location of work, submit a separate notice for each location.

You may begin work before receiving the notice of contract approval if you:

Deliver the signed contract, bonds, and evidence of insurance to the Department
Submit 72-hour notice

Obtain an encroachment permit from the Department

Are authorized by the Department to begin

Perform work at your own risk

Perform work under the contract

AN o e

The Engineer does not count working days for days worked before contract approval.

If the contract is approved, work already performed that complies with the contract is authorized.

If the contract does not get approved, leave the job site in a neat condition. If a facility has been changed,
restore it to its former or equivalent condition at your expense.
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The Department does not adjust time for beginning before the approval date.

8-1.04 PROGRESS SCHEDULE
8-1.04A General
Reserved

8-1.04B Critical Path Method Schedule
The following definitions apply to critical path method schedules:

activity: Task, event, or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration, and one or more logic ties.

baseline schedule: The initial schedule showing the original work plan beginning on the date of contract
approval. This schedule shows no completed work to date and no negative float or negative lag to any
activity.

controlling activity: Construction activity that extends the scheduled completion date if delayed.

critical path: Longest continuous chain of activities for the project that has the least amount of total float of all
chains. In general, a delay on the critical path extends the scheduled completion date.

critical path method (CPM): Network based planning technique using activity durations and relationships
between activities to calculate a schedule for the entire project.

revised schedule: Schedule that incorporates a proposed or past change to logic or activity durations.

scheduled completion date: Planned project completion date shown on the current schedule.

updated schedule: Current schedule developed from the accepted baseline and any subsequent accepted
updated or revised schedules through regular monthly review to incorporate actual past progress.

Before or at the preconstruction conference, submit a CPM baseline schedule.

Submit a monthly updated schedule that includes the status of work completed to date and the work yet to be
performed as planned.

On each schedule, show:

1. Planned and actual start and completion date of each work activity, including applicable:

1.1.  Submittal development

1.2.  Submittal review and approval

1.3.  Material procurement

1.4. Contract milestones and constraints

1.5. Equipment and plant setup

1.6. Interfaces with outside entities

1.7.  Erection and removal of falsework and shoring
1.8.  Test periods

1.9. Major traffic stage change

1.10. Final cleanup

Order that you propose to prosecute the work

Logical links between the time-scaled work activities

All controlling activities

Legible description of each activity

At least one predecessor and one successor to each activity, except for project start and project end
milestones

Duration of not less than one working day for each activity

8. Start milestone date as the contract approval date

ARl

~

You may include changes on updated schedules that do not alter the critical path or extend the schedule
completion date compared to the current schedule. Changes may include:

Adding or deleting activities
Changing activity constraints
Changing durations
Changing logic

bl
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If any proposed change in planned work results in altering the critical path or extending the scheduled
completion date, submit a revised schedule within 15 days of the proposed change.
For each schedule submittal:

1.  Submit a plotted original, time-scaled network diagram on a sheet of at least 8.5" x 11" with a title block
and timeline

2. Ifa computer program is used to make the schedule, submit a read-only compact disc or diskette containing
the schedule data. Label the compact disc or diskette with:

2.1.  Contract number
2.2.  CPM schedule number and date produced
2.3. File name

If there is no contract item for progress schedule (critical path method), full compensation for this work is
included in the contract prices paid for the items of work involved, and no additional compensation will be allowed
therefor.

8-1.05 TEMPORARY SUSPENSION OF WORK
8-1.05A General
The Engineer may suspend work wholly or in part due to any of the following:

1. Conditions are unsuitable for work progress.
You fail to do any of the following:

2.1.  Fulfill the Engineer's orders.

2.2. Fulfill a contract part.

2.3. Perform weather-dependent work when conditions are favorable so that weather-related unsuitable
conditions are avoided or do not occur.

Upon the Engineer's written order of suspension, suspend work immediately. Provide for public safety and a
smooth and unobstructed passageway through the work zone during the suspension as specified in Sections 7-1.08,
"Public Convenience," and 7-1.09, "Public Safety." Resume work when ordered.

8-1.05B Suspensions Unrelated to Contractor Performance

For a suspension unrelated to your performance, providing for a smooth and unobstructed passageway through
the work during the suspension will be paid for as extra work as specified in Section 4-1.03D, "Extra Work."
The days during a suspension unrelated to your performance are non-working days.

8-1.05C Suspensions Related to Contractor Performance

For a suspension related to your performance, the Department may provide for a smooth and unobstructed
passageway through the work during the suspension and deduct the cost from payments.
The days during a suspension related to your performance are working days.

8-1.06 TIME OF COMPLETION

The time to complete the work is specified in the special provisions.

The Engineer issues a Weekly Statement of Working Days by the end of the following week unless the contract
is suspended for reasons unrelated to your performance.

The Weekly Statement of Working Days shows:

Working days and non—working days during the reporting week

Time adjustments

Work completion date computations, including working days remaining
Controlling activities

el S e

You may protest a Weekly Statement of Working Days.

Contract No. 03-3C9004
74 of 290



8-1.07 LIQUIDATED DAMAGES
8-1.07A General

The Department specifies liquidated damages (Pub Cont Code § 10226). Liquidated damages, if any, accrue
starting on the Ist day after the expiration of the working days through the day of contract acceptance except as
specified in Sections 8-1.07B, "Failure to Complete Work Parts within Specified Times," and 8-1.07C, "Failure to
Complete Work Parts by Specified Dates."

The Department withholds liquidated damages before the accrual date if the anticipated liquidated damages may
exceed the value of the remaining work.

Liquidated damages for all work, except plant establishment, are:

Liquidated Damages

Total Bid Liquidated Damages per

From over To Day
$0 $50,000 $1,200
$50,000 $120,000 $1,500
$120,000 $1,000,000 $1,900
$1,000,000 $5,000,000 $3,000
$5,000,000 $10,000,000 $5,400
$10,000,000 $30,000,000 $8,300
$30,000,000 $100,000,000 $10,500
$100,000,000 $250,000,000 $28,500

If all work, except plant establishment, is complete and the total number of working days has expired, liquidated
damages are $950 per day.

8-1.07B Failure to Complete Work Parts within Specified Times

The Department may deduct specified damages from payments for each day in completing a work part beyond
the time specified for completing the work part.

Damages for untimely completion of work parts may not be equal to the daily amount specified as liquidated
damages for the project as a whole, but the Department does not simultaneously assess damages for untimely
completion of work parts and for the whole work.

Damages accrue starting the 1st day after a work part exceeds the specified time through the day the specified
work part is complete.

8-1.07C Failure to Complete Work Parts by Specified Dates

The Department may deduct specified damages from payments for each day in completing a work part beyond
the specified completion date for the work part.

Damages for untimely work part completion may not be equal to the daily amount specified as liquidated
damages for the project as a whole, but the Department does not simultaneously assess damages for untimely work
part completion and the whole work.

Damages accrue starting the 1st day after an unmet completion date through the day the work part is complete.

8-1.07D Director Days

If the work is not completed within the working days, the Director may grant director days if it serves the State's
best interest.

By granting director days, the Director adds working days to the contract. The Director may either grant
enough days to eliminate the liquidated damages or fewer. In the latter case, the Department deducts liquidated
damages for the remaining overrun in contract time. The Director may deduct the Department's engineering,
inspection, and overhead costs incurred during the period of extension granted as director days.

8-1.08 TERMINATION OF CONTROL

The Department may terminate your control of the work for failure to do any of the following (Pub Cont Code §
10253):

1. Supply an adequate workforce
2. Supply material as described
3. Pay subcontractors (Pub Cont Code §10262)
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4. Prosecute the work as described in the contract

The Department may also terminate your control for failure to maintain insurance coverage.

For a Federal-aid contract, the Department may terminate your control of the work for failure to include
"Required Contract Provisions, Federal-Aid Construction Contracts" in subcontracts.

The Department gives you and your surety notice at least 5 days before terminating control. The notice
describes the failures and the time allowed to remedy the failures. If failures are not remedied within the time
provided, the Department takes control of the work.

The Department may complete the work if the Department terminates your control or you abandon the project
(Pub Cont Code § 10255). The Department determines the unpaid balance under Pub Cont Code § 10258 and the
contract.

At any time before final payment of all claims, the Department may convert a termination of control to a
termination of contract.

8-1.09 DELAYS
8-1.09A General

An excusable delay is a delay of a controlling activity beyond your control, not foreseeable when the work
began such as:

1. Change in the work
. Department action that is not part of the contract

3. Presence of an underground utility main not described in the contract or in a location different from that
specified

4. Described facility reconstruction not reconstructed as described, by the utility owner by the date specified,
unless the reconstruction is solely for your convenience

5. Department's failure to obtain timely access to the right-of-way

6. Department's failure to perform an action in the time specified

A critical delay is a delay that extends the schedule completion date.
To request a delay-related time or payment adjustment, submit an RFI.

8-1.09B Time Adjustments

For an excusable critical delay, the Department may make a time adjustment. The Engineer uses information
from the schedule to evaluate requests for time adjustments.

If requesting an adjustment, submit a revised schedule showing the delay's effect on the controlling activity. If
the delay has:

1. Occurred, submit records of dates and what work was performed during the delayed activity
2. Not occurred, submit the expected dates or duration of the delayed activity

If the Engineer requests, update the schedule to the last working day before the start of the delay.

8-1.09C Payment Adjustments

The Department may make a payment adjustment for an excusable delay that affects your costs.

Only losses for idle equipment, idle workers, and equipment moving or transporting are eligible for delay-
related payment adjustments.

The Engineer determines payment for idle time of equipment in the same manner as determinations are made
for equipment used in the performance of force account work under Section 9-1.03, "Force Account," with the
following exceptions:

1. Delay factor in the Labor Surcharge and Equipment Rental Rates applies to each equipment rental rate.
Daily number of payable hours equals the normal working hours during the delay, not to exceed 8 hours per
day.

3. Delay days exclude non—working days.

4. Markups are not added.

The Engineer determines payment adjustment for idle workers under Section 9-1.03B, "Labor," but does not
add markups.
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The Engineer includes costs due to necessary extra equipment moving or transporting.

8-1.10 (BLANK)

8-1.11 TERMINATION OF CONTRACT
8-1.11A General

The Director may terminate the contract if it serves the State's best interest. The Department issues you a
written notice, implements the termination, and pays you.

8-1.11B Relief from Responsibility for Work
On receiving a termination notice:

Stop work

Notify subcontractors and suppliers of the contract termination and stop contract-related work

Perform the Engineer-ordered work to secure the job site for termination

Remove equipment

If authorized, settle termination-related claims and liabilities involving subcontractors and suppliers; assign
to the Department the rights, titles, or interests held by you with respect to these parties

A i e

8-1.11C Responsibility for Materials

On receiving a termination notice, protect unused material until:

1. You submit an inventory of materials already produced, purchased, or ordered but not yet used; include the
location of the material.

2. The Engineer identifies materials that will be retained by the Department. Submit bills of sales or other
records of material title.

3. The Engineer confirms that unused materials paid by progress payment and materials furnished by the State
have been delivered and stored as ordered.

4. Titles are transferred for materials purchased by the Department.

Dispose of materials that will not be retained by the Department.

8-1.11D Contract Acceptance after Termination
The Engineer recommends contract acceptance after determining completion of:

1. Contract work ordered to be completed before termination
2. Other work ordered to secure the project before termination
3. Material delivery and title transfer

The Department pays you under Section 9-1.08, "Payment After Contract Acceptance."

8-1.11E Payment Adjustment for Termination

If the Department issues a termination notice, the Engineer determines payment for termination based on the
following:

1. Direct cost for the work:

1.1. Including mobilization, demobilization, securing the job site for termination, and losses from the
sale of materials

1.2.  Not including the cost of materials you keep, profit realized from the sale of materials, the cost of
material damaged by an occurrence as defined in Section 7-1.165, "Damage by Storm, Flood,
Tsunami or Earthquake," and other credits.

2. Cost of remedial work, as estimated by the Engineer, is not reimbursed.

3. Allowance for profit not to exceed 4 percent of the cost of the work. Prove a likelihood of having made a
profit had the contract not been terminated.

4. Material handling costs for material returned to the vendor or disposed of as ordered.
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5. Costs in determining the payment adjustment due to the termination, excluding attorney fees and litigation
costs.

Termination of the contract does not relieve the surety of its obligation for any just claims arising out of the
work performed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 9 MEASUREMENT AND PAYMENT
(Issued 03-11-10)

Replace Section 9 with:
SECTION 9 MEASUREMENT AND PAYMENT
9-1.01 MEASUREMENT OF QUANTITIES
9-1.01A General
The Department determines bid item quantities under U.S. customary units.

9-1.01B Weighing Equipment and Procedures
9-1.01B(1) General
The Engineer measures material quantities for payment with devices that comply with:

1. 4 CA Code of Regs § 4000 et seq.
2. Bus & Prof Code § 12001 et seq.

To determine the material payment quantities, use measuring devices that have been sealed by the Department
of Food and Agriculture's Division of Measurement Standards or its designated representative.

If a device is not type approved by the Division of Measurement Standards, type approve it under California
Test 109.

Notify the Engineer at least 1 business day in advance of equipment testing.

Use material plant controllers having elements affecting the data accuracy and delivery that have been sealed by
the Engineer. Make these elements available to the Engineer for inspection. If the elements are adequate for use,
the Engineer seals them. If security seal manipulation occurs, stop material production. Do not resume production
until the Engineer reinspects and reseals the device.

The Engineer measures material paid for by weight on Contractor-furnished sealed scales regularly inspected by
the Department of Food and Agriculture's Division of Measurement Standards or its designated representative.

Obtain authorization of portable vehicle scale installations before sealing.

Proportioning scales must comply with Section 5-1.10, "Equipment."

9-1.01B(2) Equipment
Each scale must be long enough to fit an entire vehicle or a combination vehicle on the scale deck. The
Department allows you to weigh a combination vehicle separately if you disconnect the vehicles.
Construct scale undersupports:

1. Using portland cement concrete containing at least 470 pounds of cement per cubic yard produced from
commercial quality materials

2. Such that footing heights are at least 20 inches thick

3. With a bearing surface at least 30 inches wide and bearing pressure on the footing not over 4000 pounds
per square foot

In constructing a scale:
1. Furnish drainage to prevent water from saturating the ground under the scale

2. Use bulkheads that prevent displacement
3. If shimming is necessary:
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3.1.  Use securely attached metal shims or grout
3.2 Do not use wedges to shim the supports
3.3. Do not use shim material in excess of 3 inches

4. Install mechanical indicating elements level, plumb, and rigidly mounted on the concrete undersupports
5. For a hopper scale, rigidly attach hopper scale lever systems and mechanical indicating elements so no
weight is lost from bending or support distortion

Each scale used to determine material payment quantities must be operated by a licensed weighmaster (Bus &
Prof Code § 12700 et seq.).

Submit a public weighmaster's certificate or certified daily summary weigh sheets for each weighed material
quantity. The Department may witness material weighing and check and compile the daily scale weight record.

Each vehicle operator must obtain weight or load slips from the weighmaster. Submit these records at the
delivery point.

9-1.01B(3) Procedures

Daily, weigh empty vehicles used to haul material paid for by weight. Each vehicle must have a legible
identification mark. The Department may verify material weight by having an empty and loaded vehicle weighed
on any scale the Engineer designates.

For imported topsoil measured by volume, soil amendment, and mulch:

1. Each vehicle must allow a ready and accurate contents determination
Unless vehicles are of uniform capacity, each vehicle must have a legible identification mark showing its
volume capacity

3. Load vehicles to at least the volume capacity

4. Level vehicle loads on arrival at the delivery point

If determining a quantity paid on a volume basis is impractical or if you request and the Engineer authorizes the
request, the Engineer weighs the material and converts the result to a volume measurement. The Engineer
determines the conversion factors and, if you agree, adopts this method of measurement.

9-1.01C Final Pay Items

The Department shows a bid item quantity as a final pay item for payment purposes only. For a final pay item,
accept payment based on the verified Bid Item List quantity, regardless of actual quantity used unless dimensions
are changed by the Engineer.

9-1.01D Quantities of Aggregate and Other Roadway Materials

The Engineer determines the weight of aggregate and other roadway materials that are being paid for by weight
as shown and does not include the deducted weight of water in their payment quantities.

Material Quantity Determination
Aggregate or other roadway material except as otherwise | By deducting the weight of water in the material® in
shown in this table excess of 3 percent of the dry weight of the material
from the weight of the material
Imported borrow, imported topsoil, aggregate subbase By deducting the weight of water in the material® in

excess of 6 percent of the dry weight of the material
from the weight of the material

Straw By deducting the weight of water in the material® in
excess of 15 percent of the dry weight of the material
from the weight of the material

Fiber” Engineer does not deduct the weight of water

Aggregate base and aggregate for cement treated bases As specified in Section 26, "Aggregate Bases," and
Section 27, "Cement Treated Bases"

NOTE: Percentage of water is determined by California Test 226.
At the time of weighing
"Weight of water in the fiber" must not exceed 15 percent of the dry weight of the fiber.
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9-1.02 SCOPE OF PAYMENT

The Department pays you for furnishing the resources and activities required to complete the Contract work.
The Department's payment is full compensation for furnishing the resources and activities, including:

1. Risk, loss, damage repair, or cost of whatever character arising from or relating to the work and
performance of the work
2. PLAC: and taxes

Full compensation for work specified in Sections 1 through 9 is included in the payment for the bid items
involved unless:

1. Bid item for the work is shown on the verified Bid Item List
2. Work is specified as paid for as extra work

The Department does not pay for your loss, damage, repair, or extra costs of whatever character arising from or
relating to the work that is a direct or indirect result of your choice of construction methods, materials, equipment, or
manpower, unless specifically mandated by the Contract.

Payment is:

1. Full compensation for each bid item specified by the description and measurement unit shown on the
verified Bid Item List

2. For the price bid for each bid item shown on the verified Bid Item List or as changed by change order with
a specified price adjustment

If an alternative is described in the Contract, the Department pays based on the bid items for the details and
specifications not described as an alternative.
The Department pays for work performed by change order based on one or a combination of the following:

1. Bid item prices
2. Force account

3. Agreed price

4. Specialist billing

If the Engineer chooses to pay for work performed by change order based on an agreed price, but you and the
Engineer cannot agree on the price, the Department pays by force account.

If a portion of extra work is covered by bid items, the Department pays for this work as changed quantities in
those items. The Department pays for the remaining portion of the extra work by force account or agreed price.

The Department pays 10 percent annual interest for unpaid and undisputed:

1. Progress payments
2. After-acceptance payment except for claims

For these payments, interest starts to accrue 30 days after the 1st working day following the 20th day of the
month payment is due. For extra work bills not submitted within 7 days after performing the work as specified in 5-
1.015E, "Extra Work Bills," interest starts to accrue 60 days after the 1st working day following the 20th day of the
month payment is due.

The Department pays 6 percent annual interest for unpaid and undisputed claims. Interest starts to accrue 61
days after the Department accepts a claim statement.

The Department pays 6 percent annual interest for awards in arbitration (Civ Code § 3289).

If the amount of a deduction or withhold exceeds final payment, the Department invoices you for the difference,
to be paid upon receipt.

9-1.03 FORCE ACCOUNT PAYMENT

9-1.03A General

For work paid by force account, the Engineer compares the Department's records to your daily force account
work report. When you and the Engineer agree on the contents of the daily force account work reports, the Engineer
accepts the report and the Department pays for the work. If the records differ, the Department pays for the work
based only on the information shown on the Department's records.
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If a subcontractor performs work at force account, accept an additional 10 percent markup to the total cost of
that work paid at force account, including markups specified in Section 9-1.03, as reimbursement for additional
administrative costs.

The markups specified in labor, materials, and equipment include compensation for all delay costs, overhead
costs, and profit.

If an item's payment is adjusted for work-character changes, the Department excludes your cost of determining
the adjustment.

Payment for owner-operated labor and equipment is made at the market-priced invoice submitted.

9-1.03B Labor

Labor payment is full compensation for the cost of labor used in the direct performance of the work plus a 35
percent markup. Force account labor payment consists of:

1. Employer payment to the worker for:

1.1.  Basic hourly wage

1.2. Health and welfare

1.3.  Pension

1.4.  Vacation

1.5. Training

1.6.  Other State and federal recognized fringe benefit payments

2. Labor surcharge percentage in Labor Surcharge and Equipment Rental Rates current during the work paid
at force account for:

2.1.  Workers' compensation insurance
2.2.  Social security

2.3. Medicare

2.4. Federal unemployment insurance
2.5. State unemployment insurance
2.6. State training taxes

3. Subsistence and travel allowances paid to the workers
4. Employer payment to supervisors, if authorized

The 35 percent markup consists of payment for all overhead costs related to labor but not designated as costs of
labor used in the direct performance of the work including:

Labor liability insurance
Other fixed or administrative costs that are not costs of labor used in the direct performance of the work

1. Home office overhead
2. Field office overhead
3. Bond costs

4. Profit

5.

6.

9-1.03C Materials

Material payment is full compensation for materials you furnish and use in the work. The Engineer determines
the cost based on the material purchase price, including delivery charges, except:

1. A 15 percent markup is added.
. Supplier discounts are subtracted whether you took them or not.
3. If the Engineer believes the material purchase prices are excessive, the Department pays the lowest current
wholesale price for a similar material quantity.
4. 1If you procured the materials from a source you wholly or partially own, the determined cost is based on
the lower of the:

4.1. Price paid by the purchaser for similar materials from that source on Contract items

4.2.  Current wholesale price for those materials
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5. If you do not submit a material cost record within 30 days of billing, the determined cost is based on the
lowest wholesale price:

5.1. During that period
5.2. In the quantities used

9-1.03D Equipment Rental
9-1.03D(1) General
Equipment rental payment is full compensation for:

1. Rental equipment costs, including moving rental equipment to and from the site of work performed by
change order using its own power.

2. Transport equipment costs for rental equipment that cannot be transported economically using its own
power. No payment is made during transport for the transported equipment.

3. 15 percent markup.

If you want to return the equipment to a location other than its original location, the payment to move the
equipment must not exceed the cost of returning the equipment to its original location. If you use the equipment for
work other than work paid by force account, the transportation cost is included in the other work.

Before moving or loading the equipment, obtain authorization for the equipment rental's original location.

The Engineer determines rental costs:

1. Using rates in Labor Surcharge and Equipment Rental Rates:

1.1. By classifying equipment using manufacturer's ratings and manufacturer-approved changes.

1.2.  Current during the work paid by force account.

1.3.  Regardless of equipment ownership; but the Department uses the rental document rates or minimum
rental cost terms if:

1.3.1. Rented from equipment business you do not own.
1.3.2.  The Labor Surcharge and Equipment Rental Rates hourly rate is $10.00 per hour or less.

2. Using rates established by the Engineer for equipment not listed in Labor Surcharge and Equipment Rental
Rates. You may submit cost information that helps the Engineer establish the rental rate; but the
Department uses the rental document rates or minimum rental cost terms if:

2.1. Rented from equipment business you do not own.
2.2. The Engineer establishes a rate of $10.00 per hour or less.

3. Using rates for transport equipment not exceeding the hourly rates charged by established haulers.
Equipment rental rates include the cost of:

Fuel

Oil

Lubrication

Supplies

Small tools that are not consumed by use
Necessary attachments
Repairs and maintenance
Depreciation

. Storage

0. Insurance

1. Incidentals

= I

The Department pays for small tools consumed by use. The Engineer determines payment for small tools
consumed by use based on Contractor-submitted invoices.
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9-1.03D(2) Equipment On the Job Site

For equipment on the job site at the time required to perform work paid by force account, the time paid is the
time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to move
the equipment to another location on the job site when the work paid by force account is completed

2. To load and unload equipment

3. Equipment is operated to perform work paid by force account and:

3.1.  Hourly rates are paid in 1/2-hour increments
3.2 Daily rates are paid in 1/2-day increments

When rented equipment on the job site is used to perform work at force account not required by the original
contract work, the Engineer may authorize rates in excess of those in Labor Surcharge and Equipment Rental Rates
if:

You submit a request to use rented equipment

Equipment is not available from your owned equipment fleet or from your subcontractors
Rented equipment is from an independent rental company

Proposed equipment rental rate is reasonable

Engineer authorizes the equipment source and the rental rate before you use the equipment

SNk W=

The Department pays for fuel consumed during operation of rented equipment not included in the invoiced
rental rate.

9-1.03D(3) Equipment Not On the Job Site Required for Original Contract Work
For equipment not on the job site at the time required to perform work paid by force account and required for
original Contract work, the time paid is the time the equipment is operated to perform work paid by force account
and the time to move the equipment to a location on the job site when the work paid by force account is completed.
The minimum total time paid is:

1. 1 day if daily rates are paid
2. 8 hours if hourly rates are paid

If daily rates are recorded, equipment:

1. Idled is paid as 1/2 day

2. Operated 4 hours or less is paid as 1/2 day

3. Operated 4 hours or more is paid as 1 day

If the minimum total time exceeds 8 hours and if hourly rates are listed, the Department rounds up hours
operated to the nearest 1/2-hour increment and pays based on the following table. The table does not apply when

equipment is not operated due to breakdowns; in which case rental hours are the hours the equipment was operated.

Equipment Rental Hours

Hours operated Hours paid
0.0 4.00
0.5 425
1.0 4.50
1.5 4.75
2.0 5.00
25 5.25
3.0 5.50
3.5 5.75
4.0 6.00
4.5 6.25
5.0 6.50
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5.5 6.75

6.0 7.00

6.5 7.25

7.0 7.5

7.5 7.75
>8.0 hours used

9-1.03D(4) Equipment Not On the Job Site Not Required for Original Contract Work

For equipment not on the job site at the time required to perform work paid by force account and not required
for original Contract work, the time paid is the time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to
return the equipment to its source when the work paid by force account is completed

2. To load and unload equipment

3. Equipment is operated to perform work paid by force account

For this equipment, the Engineer may authorize rates in excess of those in Labor Surcharge and Equipment
Rental Rates subject to the following:

1. Equipment is not available from your normal sources or from one of your subcontractors
. Proposed equipment rental rate is reasonable
3. Engineer authorizes the equipment source and the rental rate before you use the equipment

9-1.03D(5) Non-Owner-Operated Dump Truck Rental

Submit the rental rate for non-owner-operated dump truck rental. The Engineer determines the payment rate.
Payment for non-owner-operated dump truck rental is for the cost of renting a dump truck, including its driver. For
the purpose of markup payment only, the non-owner-operated dump truck is rental equipment and the owner is a
subcontractor.

9-1.04 EXTRA WORK PERFORMED BY SPECIALISTS

If the Engineer determines that you or your subcontractors are not capable of performing specialty extra work, a
specialist may be used. Itemize the labor, material, and equipment rental costs unless it is not the special service
industry's established practice to provide itemization; in which case, the Engineer accepts current market-priced
invoices for the work.

The Engineer may accept an invoice as a specialist billing for work performed at an off—job site manufacturing
plant or machine shop.

The Engineer determines the cost based on the specialist invoice price minus any available or offered discounts
plus a 10 percent markup.

9-1.05 CHANGED QUANTITY PAYMENT ADJUSTMENTS
9-1.05A General
The unit prices specified in Section 9-1.05 are adjusted under Section 9-1.03, "Force Account."

9-1.05B Increases of More Than 25 Percent

If the total bid item quantity exceeds 125 percent of the quantity shown on the verified Bid Item List and if no
approved Contract Change Order addresses payment for the quantity exceeding 125 percent, the Engineer may
adjust the unit price for the excess quantity under Section 9-1.03, "Force Account," or the following:

1. The adjustment is the difference between the unit price and the unit cost of the total item pay quantity.
In determining the unit cost, the Engineer excludes the item's fixed costs. You have recovered the fixed
costs in the payment for 125 percent shown on the verified Bid Item List.

3. After excluding fixed costs, the Engineer determines the item unit cost under Section 9-1.03, "Force
Account."

If the payment for the number of units of a bid item in excess of 125 percent of the verified Bid Item List is less
than $5,000 at the unit price, the Engineer may not adjust the unit price unless you request it.
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9-1.05C Decreases of More Than 25 Percent

If the total item pay quantity is less than 75 percent of the quantity shown on the verified Bid Item List and if no
approved Contract Change Order addresses payment for the quantity less than 75 percent, you may request a unit
price adjustment. The Engineer may adjust the unit price for the decreased quantity under Section 9-1.03, "Force
Account" or the following:

1. The adjustment is the difference between the unit price and the unit cost of the total pay quantity.
In determining the unit cost, the Engineer includes the item's fixed costs.

3. After including fixed costs, the Engineer determines the item unit cost under Section 9-1.03, "Force
Account."

The Department does not pay more than 75 percent of the item total in the verified Bid Item List.

9-1.05D Eliminated Items

If the Engineer eliminates an item, the Department pays your costs incurred before the Engineer's elimination
notification date.

If you order authorized material for an eliminated item before the notification date and the order cannot be
canceled, either of the following occurs:

1. If the material is returnable to the vendor, the Engineer orders you to return the material and the
Department pays your handling costs and vendor charges.
2. The Department pays your cost for the material and its handling and becomes the material owner.

The Engineer determines the payment for the eliminated bid item under Section 9-1.03, "Force Account.”

9-1.06 WORK-CHARACTER CHANGES

The Department adjusts a bid item unit price based on the difference between the cost to perform the work as
planned and the cost to perform the work as changed. The Engineer determines the payment adjustment under
Section 9-1.03, "Force Account." The Department adjusts payment for only the work portion that changed in
character.

9-1.07 PROGRESS PAYMENTS
9-1.07A General
The Department pays you based on Engineer-prepared monthly progress estimates. Each estimate reflects:

1. Total work completed during the pay period
Extra work bills if:

2.1.  Submitted by the 15th of a month
2.2.  Approved by the 20th of a month
Amount for materials on hand

Amount earned for mobilization
Deductions

Withholds

Resolved potential claims

Payment adjustments

S

Submit certification stating the work complies with the QC procedures. The Engineer does not process a
progress estimate without a signed certification.
You may protest a progress payment.

9-1.07B Schedule of Values

Section 9-1.07B applies to a lump sum bid item for which a schedule of values is specified to be submitted.

The sum of the amounts for the work units listed in the schedule of values must equal the lump sum price bid
for the bid item.

Obtain authorization of a schedule of values before you perform work shown on the schedule. The Department
does not process a progress payment for the bid item without an authorized schedule of values.
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Accept progress payments for overhead, profit, bond costs, and other fixed or administrative costs as distributed
proportionally among the items listed except that for a contract with a bid item for mobilization, accept progress
payments for bond costs as included in the mobilization bid item.

For changed quantities of the work units listed, the Department adjusts payments in the same manner as
specified for changed quantities of bid items under Section 9-1.05, "Changed Quantity Payment Adjustments."

9-1.07C Materials On Hand
A material on hand but not incorporated into the work is eligible for progress payment if:

Listed in a special provision as eligible and is in compliance with other Contract parts

Purchased

An invoice is submitted

Stored within the State and you submit evidence that the stored material is subject to the Department's
control

5. Requested on the Department-furnished form

bl

9-1.07D Mobilization

Mobilization is eligible for partial payments if the Contract includes a bid item for mobilization. The
Department makes the partial payments under Pub Cont Code § 10264. If the Contract does not include a
mobilization bid item, mobilization is included in the payment for the various bid items.

The Department pays the item total for mobilization in excess of 10 percent of the total bid in the 1st payment
after Contract acceptance.

9-1.07E Withholds
9-1.07E(1) General

The Department may withhold payment for noncompliance.

The Department returns the noncompliance withhold in the progress payment following correction of
noncompliance.

Withholds are not retentions under Pub Cont Code § 7107 and do not accrue interest under Pub Cont Code §
10261.5.

Withholds are cumulative and independent of deductions.

Section 9-1.07E does not include all withholds that may be taken; the Department may withhold other payments
as specified.

9-1.07E(2) Progress Withholds

The Department withholds 10 percent of a partial payment for noncompliant progress. Noncompliant progress
occurs when:

1. Total days to date exceed 75 percent of the revised Contract working days
2. Percent of working days elapsed exceeds the percent of value of work completed by more than 15 percent

The Engineer determines the percent of working days elapsed by dividing the total days to date by the revised
Contract working days and converting the quotient to a percentage.

The Engineer determines the percent of value of work completed by summing payments made to date and the
amount due on the current progress estimate, dividing this sum by the current total estimated value of the work, and
converting the quotient to a percentage. These amounts are shown on the Progress Payment Voucher.

When the percent of working days elapsed minus the percent of value of work completed is less than or equal to
15 percent, the Department returns the withhold in the next progress payment.

9-1.07E(3) Performance Failure Withholds

During each estimate period you fail to comply with a Contract part, including submittal of a document as
specified, the Department withholds a part of the progress payment. The documents include QC plans, schedules,
traffic control plans, and water pollution control submittals.

For 1 performance failure, the Department withholds 25 percent of the progress payment but does not withhold
more than 10 percent of the total bid.

For multiple performance failures, the Department withholds 100 percent of the progress payment but does not
withhold more than 10 percent of the total bid.
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9-1.07E(4) Stop Notice Withholds

The Department may withhold payments to cover claims filed under Civ Code § 3179 et seq.
Stop notice information may be obtained from the Office of External Accounts Payable, Division of
Accounting.

9-1.07E(5) Penalty Withholds

Penalties include fines and damages that are proposed, assessed, or levied against you or the Department by a
governmental agency or private lawsuit. Penalties are also payments made or costs incurred in settling alleged
violations of federal, state, or local laws, regulations, requirements, or PLACs. The cost incurred may include the
amount spent for mitigation or correcting a violation.

If you or the Department is assessed a penalty, the Department may withhold the penalty amount until the
penalty disposition has been resolved. The Department may withhold penalty funds without notifying you.

Instead of the withhold, you may provide a bond equal to the highest estimated liability for any disputed
penalties proposed.

9-1.07E(6)-9-1.07E(10) Reserved

9-1.07F Retentions

The Department does not retain moneys from progress payments due to the Contractor for work performed (Pub
Cont Code § 7202).

9-1.07G-9-1.07K Reserved

9-1.08 PAYMENT AFTER CONTRACT ACCEPTANCE
9-1.08A General
Reserved

9-1.08B Payment Before Final Estimate

After Contract acceptance, the Department pays you based on the Engineer-prepared estimate that includes
withholds and the balance due after deduction of previous payments.

9-1.08C Proposed Final Estimate

The Engineer estimates the amount of work completed and shows the amount payable in a proposed final
estimate based on:

1. Contract items

2. Payment adjustments

3. Work paid by force account or agreed price
4. Extra work

5. Deductions

Submit either a written final estimate acceptance or a claim statement no later than the 30th day after receiving
the proposed final estimate. Evidence of the Contractor's receipt of the final estimate and the Engineer's receipt of
the Contractor's written acceptance or claim statement is a delivery service's proof of delivery or Engineer's written
receipt if hand delivered.

If you claim that the final estimate is less than 90 percent of your total bid, the Department adjusts the final
payment to cover your overhead. The adjustment is 10 percent of the difference between the total bid and the final
estimate. The Department does not make this adjustment on a terminated contract.

9-1.08D Final Payment and Claims
9-1.08D(1) General
If you accept the proposed final estimate or do not submit a claim statement within 30 days of receiving the
estimate, the Engineer furnishes the final estimate to you and the Department pays the amount due within 30 days.
This final estimate and payment is conclusive except as specified in Sections 5-1.015, "Records," 6-1.075,
"Guarantee," and 9-1.09, "Clerical Errors."

Contract No. 03-3C9004
87 of 290



If you submit a claim statement within 30 days of receiving the Engineer's proposed final estimate, the Engineer
furnishes a semifinal estimate to the Contractor and the Department pays the amount due within 30 days. The
semifinal estimate is conclusive as to the amount of work completed and the amount payable except as affected by
the claims or as specified in Sections 5-1.015, "Records," 6-1.075, "Guarantee," and 9-1.09, "Clerical Errors."

9-1.08D(2) Claim Statement
9-1.08D(2)(a) General

For each claim, submit a claim statement showing only the identification number that corresponds to the Full
and Final Potential Claim Record and the final amount of additional payment requested except:

1. If the final amount of requested payment differs from the amount requested in the Full and Final Potential
Claim Record

2. For a claim for quantities, withholds, deductions, liquidated damages, or change order bills

3. For an overhead claim

If the final amount of requested payment differs from the amount requested in the Full and Final Potential
Claim Record, submit:

Identification number that corresponds to the Full and Final Potential Claim Record
Final amount of additional payment requested

Basis for the changed amount

Contract documentation that supports the changed amount

Statement of the reasons the Contract documentation supports the claim

SNk W=

The Engineer notifies you of an omission of or a disparity in the exclusive identification number. Within 15
days of the notification, correct the omission or disparity. If the omission or disparity is not resolved after the 15
days, the Engineer assigns a new number.

For a claim for quantities, withholds, deductions, or change order bills submit:

1. Final amount of additional payment requested
Enough detail to enable the Engineer to determine the basis and amounts of the additional payment
requested

9-1.08D(2)(b) Overhead Claims
Include with an overhead claim:

1. Final amount of additional payment requested
2. Independent CPA audit report

Failure to submit the audit report with an overhead claim with the claim statement is a waiver of the overhead
claim and operates as a bar to arbitration on the claim (Pub Cont Code § 10240.2).

The Department deducts an amount for field and home office overhead paid on added work from any claim for
overhead. The value of the added work equals the value of the work completed minus the total bid. The home
office overhead deduction equals 5 percent of the added work. The field office overhead deduction equals 5-1/2
percent of the added work.

If you intend to pursue a claim for reimbursement for field or home office overhead beyond that provided
expressly by the Contract:

1. Notify the Engineer within 30 days of receipt of the proposed final estimate of your intent to seek
reimbursement for specific overhead costs beyond that provided by the Contract

2. Specifically identify each claim and each date associated with each claim from which you seek

reimbursement for specific overhead costs beyond that provided by the Contract

Timely submit all other claims

4. Within 30 days of receipt of the proposed final estimate, submit an audit report prepared by an independent
CPA

W

4.1. The audit report must show calculations with supporting documentation of actual home office and
project field overhead costs
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4.2. The calculations must specify the actual daily rates for both field and home office overhead for the
entire duration of the project expressed as a rate per working day

4.3. The start and end dates of the actual project performance period, number of working days, overhead
cost pools, and all allocation bases must be disclosed in the calculations of your actual field and
home office overhead daily rates

4.4. Neither daily rate may include a markup for profit

Field overhead costs from which the daily rate is calculated must be:

5.1.  Allowable under 48 CFR 31

5.2.  Supported by reliable records

5.3. Related solely to the project

5.4. Incurred during the actual project performance period
5.5.  Comprised of only time-related field overhead costs
5.6.  Not a direct cost

Home office overhead costs from which the daily rate is calculated must be:

6.1. Allowable under 48 CFR 31

6.2.  Supported by reliable records

6.3. Incurred during the actual project performance period
6.4. Comprised of only fixed home office overhead costs
6.5. Not a direct cost

The actual rate of time-related overhead is subject to authorization by the Engineer.

The CPA’s audit must be performed under the Attestation Standards published by the American Institute of
Certified Public Accountants. The CPA’s audit report must express an opinion whether or not your calculations of
your actual field and home office overhead daily rates comply with Section 9-1.08D(2)(b), "Overhead Claims." The
attest documentation prepared by the CPA in connection with the audit must be reproduced and submitted for review
with the audit report.

The Department provides markups for all work paid by force account. Overhead for field and home office costs
are included in the markups. Overhead claims in excess of Contract markups are not allowed under the Contract. If
you seek reimbursement for costs not allowed under the Contract, the Department does not pay your cost of
performing the independent CPA examination specified in section 9-1.08D(2)(b), "Overhead Claims," including
preparation of the audit report.

9-1.08D(2)(c) Declaration

Submit a declaration that includes the following language with the claim statement:

I declare under penalty of perjury, according to the laws of the State of California, that the foregoing
claims, with specific reference to the California False Claims Act (Govt Code § 12650 et seq.) and to the
extent the project contains federal funding, the U.S. False Claims Act (31 USC § 3729 et seq.), are true and
correct, and that this declaration was signed on (date) , 20 at ,
California.

9-1.08D(2)(d) Waiver

A claim is waived if:

1.

W

Claim does not have a corresponding Full and Final Potential Claim Record identification number

Claim does not have the same nature, circumstances, and basis of claim as the corresponding Full and Final
Potential Claim Record

Claim is not included in the claim statement

You do not comply with the claim procedures

You do not submit the declaration specified in 9-1.08D(2)(¢c), "Declaration”

9-1.08D(3) Final Determination of Claims

Failure to allow timely access to claim supporting data when requested waives the claim.
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The Department's costs in reviewing or auditing a claim not supported by the Contractor's accounting or other
records are damages incurred by the State within the meaning of the California False Claims Act.

If the Engineer determines that a claim requires additional analysis, the Engineer schedules a board of review
meeting. Meet with the board of review and make a presentation supporting the claim.

After claim review completion by the Engineer or board of review, the Department makes the final
determination of claims and furnishes it to the Contractor.

After the determination, the Engineer furnishes a final estimate to the Contractor and the Department pays the
amount due within 30 days. The final estimate is conclusive as to the amount of work completed and the amount
payable except as specified in Sections 5-1.015, "Records," 6-1.075, "Guarantee," and 9-1.09, "Clerical Errors."

The Contractor's failure to comply with the claim procedures is a bar to arbitration under Pub Cont Code §
10240.2.

9-1.09 CLERICAL ERRORS

For 3 years after Contract acceptance, estimates and payments are open to correction and adjustment for clerical
errors. Either the Department or the Contractor pays to the other the amount due except for clerical errors resulting
in an adjustment less than $200; in which case, no payment is made.

9-1.10 ARBITRATION

Pub Cont Code § 10240 through 10240.13 provides for the resolution of contract claims by arbitration.

Start arbitration by filing a complaint with the Office of Administrative Hearings in Sacramento (1 CA Code
Regs § 1350). File the arbitration complaint no later than 90 days after receiving the Department's final written
decision on a claim (Pub Cont Code § 10240.1).

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 10 DUST CONTROL
(Issued 02-06-09)

Replace Section 10 with:
SECTION 10 (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 11 MOBILIZATION
(Issued 06-05-09)

Replace Section 11 with:
SECTION 11 (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
(Issued 11-07-08)

In Section 12-1.01 in the 2nd paragraph, replace the 1st sentence with:
Attention is directed to Part 6 of the California MUTCD.
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Replace Section 12-2.01 with:
12-2.01 FLAGGERS

Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and
shall be provided with the necessary equipment in conformance with Part 6 of the California MUTCD. The
equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's expense.

All flaggers shall wear safety apparel meeting the requirements of ANSI/ISEA 107-2004 for Class 2 or 3
garment and complying with 71 Fed Reg 67792.

In Section 12-3.01 replace the 1st paragraph with:

In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the
performance of the work shall conform to the provisions in this Section 12-3.

In Section 12-3.06 in the 1st paragraph, replace the 2nd sentence with:
Construction area signs are shown in or referred to in Part 6 of the California MUTCD.

In Section 12-3.06 in the 4th paragraph, replace the 1st sentence with:

All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6
of the California MUTCD and these specifications.

In Section 12-3.06 in the 8th paragraph, replace the 1st sentence with:

Used signs with the specified sheeting material will be considered satisfactory if they conform to the
requirements for visibility and legibility and the colors conform to the requirements in Part 6 of the California
MUTCD.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 14 (BLANK)
(Issued 06-01-11)

Replace Section 14 with:
SECTION 14 ENVIRONMENTAL STEWARDSHIP
14-1 GENERAL
14-1.01 GENERAL

Environmental stewardship includes both environmental compliance and environmental resource management.
If an ESA is shown on the plans:

1. The boundaries shown are approximate; the Department marks the exact boundaries on the ground
. Do not enter the ESA unless authorized
3. [Ifthe ESA is breached, immediately:
3.1. Secure the area and stop all operations within 60 feet of the ESA boundary
3.2. Notify the Engineer
4. If the ESA is damaged, the Department determines what efforts are necessary to remedy the damage and
who performs the remedy; you are responsible for remedies and charges.

14-2 CULTURAL RESOURCES
14-2.01 GENERAL
Reserved

14-2.02 ARCHAEOLOGICAL RESOURCES
If archaeological resources are discovered at the job site, do not disturb the resources and immediately:
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1. Stop all work within a 60-foot radius of the discovery
2. Protect the discovery area
3. Notify the Engineer

The Department investigates. Do not move archaeological resources or take them from the job site. Do not
resume work within the discovery area until authorized.

If, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of an
archaeological find, or investigation or recovery of archeological materials, you will be compensated for resulting
losses, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of
Way Delays."

If ordered, furnish resources to assist in the investigation or recovery of archaeological resources. This work
will be paid for as extra work as specified in Section 4-1.03D, "Extra Work."

14-2.03 ARCHAEOLOGICAL MONITORING AREA

Section 14-2.03 applies if an AMA is described in the Contract.

The Department assigns an archacological monitor to monitor job site activities within the AMA. Do not work
within the AMA unless the archeological monitor is present.

The Engineer and the Department archaeological monitor conduct an AMA location field review with you at
least 5 business days before start of work. The Department marks the exact boundaries of the AMA on the ground.

If temporary fence (Type ESA) or other exclosure for an AMA is described in the Contract, install temporary
fence (Type ESA) or other exclosure to define the boundaries of the AMA during the AMA location field review.

At least 5 business days before starting work within an AMA, submit a schedule of days and hours to be worked
for the Engineer's approval. If you require changes in the schedule, submit an update for the Engineer's approval at
least 5 business days before any changed work day.

If archaeological resources are discovered within an AMA, comply with Section 14-2.02, "Archaeological
Resources."

14-2.04 HISTORIC STRUCTURES

Reserved
14-3 COMMUNITY IMPACTS AND ENVIRONMENTAL JUSTICE
Reserved
14-4 NATIVE AMERICAN CONCERNS
Reserved
14-5 AESTHETICS
Reserved

14-6 BIOLOGICAL RESOURCES
14-6.01 GENERAL
Reserved

14-6.02 BIRD PROTECTION

Protect migratory and nongame birds, their occupied nests, and their eggs.

The Department anticipates nesting or attempted nesting from February 15 to September 1.

The federal Migratory Bird Treaty Act, 16 USC § 703-711, and 50 CFR Pt 10 and Fish & Game Code §§ 3503,
3513, and 3800 protect migratory and nongame birds, their occupied nests, and their eggs.

The federal Endangered Species Act of 1973, 16 USC §§ 1531 and 1543, and the California Endangered
Species Act, Fish & Game Code §§ 2050-2115.5, prohibit the take of listed species and protect occupied and
unoccupied nests of threatened and endangered bird species.

The Bald and Golden Eagle Protection Act, 16 USC § 668, prohibits the destruction of bald and golden eagles
and their occupied and unoccupied nests.

If migratory or nongame bird nests are discovered that may be adversely affected by construction activities or
an injured or killed bird is found, immediately:
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1. Stop all work within a 100-foot radius of the discovery.
2. Notify the Engineer.

The Department investigates. Do not resume work within the specified radius of the discovery until authorized.

When ordered, use exclusion devices, take nesting prevention measures, remove and dispose of partially
constructed and unoccupied nests of migratory or nongame birds on a regular basis to prevent their occupation, or
perform any combination of these. This work will be paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

Prevent nest materials from falling into waterways.

Bird protection that causes a delay to the controlling activity is a condition unfavorable to the suitable
prosecution of work as specified in Section 8-1.05, "Temporary Suspension of Work."

14-7 PALEONTOLOGICAL RESOURCES
If paleontological resources are discovered at the job site, do not disturb the material and immediately:

1. Stop all work within a 60-foot radius of the discovery
2. Protect the area
3. Notify the Engineer

The Department investigates and modifies the dimensions of the protected area if necessary. Do not move
paleontological resources or take them from the job site. Do not resume work within the specified radius of the
discovery until authorized.

14-8 NOISE AND VIBRATION
14-8.01 GENERAL
Reserved

14-8.02 NOISE CONTROL

Do not exceed 86 dBA LMax at 50 feet from the job site activities from 9 p.m. to 6 a.m.
Equip an internal combustion engine with the manufacturer-recommended muffler. Do not operate an internal
combustion engine on the job site without the appropriate muffler.

14-9 AIR QUALITY
14-9.01 AIR POLLUTION CONTROL

Comply with air pollution control rules, regulations, ordinances, and statutes that apply to work performed
under the Contract, including air pollution control rules, regulations, ordinances, and statutes provided in Govt Code
§ 11017 (Pub Cont Code § 10231).

Do not burn material to be disposed of.

14-9.02 DUST CONTROL

Prevent and alleviate dust by applying water, dust palliative, or both under Section 14-9.01.

Apply water under Section 17, "Watering."

Apply dust palliative under Section 18,"Dust Palliative."

If ordered, apply water, dust palliative, or both to control dust caused by public traffic. This work will be paid
for as extra work as specified in Section 4-1.03D, "Extra Work."

14-10 SOLID WASTE DISPOSAL AND RECYCLING
14-10.01 SOLID WASTE DISPOSAL AND RECYCLING

Submit an annual Solid Waste Disposal and Recycling Report between January 1 and 15 for each year work is
performed under the Contract at any time during the previous calendar year. Show the types and amounts of project-
generated solid waste taken to or diverted from landfills or reused on the project from January 1 through December
31 of the previous calendar year.

Submit a final annual Solid Waste Disposal and Recycling Report within 5 business days after Contract
acceptance. Show the types and amounts of project-generated solid waste taken to or diverted from landfills or
reused on the project from January 1 to Contract acceptance.

For each failure to submit a completed form, the Department withholds $10,000.
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14-11 HAZARDOUS WASTE AND CONTAMINATION
14-11.01 GENERAL
Reserved

14-11.02 ASBESTOS AND HAZARDOUS SUBSTANCES

Upon discovery, immediately stop working in and notify the Engineer of areas where asbestos or a hazardous
substance is present if the:

1. Contractor reasonably believes the substance is asbestos as defined in Labor Code § 6501.7 or a hazardous
substance as defined in Health & Safety Code §§ 25316 and 25317

2. Presence is not described in the Contract

3. Substance has not been made harmless

14-12 OTHER INTERAGENCY RELATIONS

Reserved
14-13 PAYMENT

Payment for work specified in Section 14 is included in the payment for the bid items involved unless:

1. Bid item for the work is shown in the verified Bid Item List
2. Work is specified as paid for as extra work

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 15 EXISTING HIGHWAY FACILITIES
(Issued 05-01-09)

In Section 15-1.02 replace the 1st paragraph with:

Existing facilities which are to remain in place shall be protected in conformance with the provisions in
Sections 5-1.18, "Property and Facility Preservation," and 7-1.12, "Indemnification and Insurance."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 19 EARTHWORK
(Issued 09-16-11)

Replace Section 19-1.02 with:
19-1.02 (BLANK)

Replace Section 19-1.03 with:
19-1.03 GRADE TOLERANCE

Immediately prior to placing subsequent layers of material thereon, the grading plane shall conform to one of
the following:

A. When hot mix asphalt is to be placed on the grading plane, the grading plane at any point shall not vary
more than 0.05 foot above or below the grade established by the Engineer.

B. When subbase or base material to be placed on the grading plane is to be paid for by the ton, the grading
plane at any point shall not vary more than 0.10 foot above or below the grade established by the Engineer.

C. When the material to be placed on the grading plane is to be paid for by the cubic yard, the grading plane at
any point shall be not more than 0.05 foot above the grade established by the Engineer.
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In Section 19-3.025C replace the 1st paragraph with:

Cementitious material used in soil cement bedding shall conform to the provisions in Section 90-2.01,
"Cementitious Materials." Supplementary cementitious material will not be required.

In Section 19-3.025C replace the 4th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Soil
cement bedding shall contain not less than 282 pounds of cementitious material per cubic yard. The water content
shall be sufficient to produce a fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.

In Section 19-3.06 replace the 9th paragraph with:

Unless otherwise shown on the plans or specified in these specifications or the special provisions, material for
structure backfill to be compacted to a relative compaction of not less than 90 percent, except material to be placed
behind retaining walls, shall consist of material free of rocks, broken concrete, other solid material exceeding
3 inches in greatest dimension, or organic or other unsatisfactory material.

In Section 19-3.062 replace the 1st paragraph with:
Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cementitious material, and water.

In Section 19-3.062 replace the 5th paragraph with:

Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious Materials."
Supplementary cementitious material will not be required.

In Section 19-3.062 replace the 8th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Slurry
cement backfill shall contain not less than 188 pounds of cementitious material per cubic yard. The water content
shall be sufficient to produce a fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 20 EROSION CONTROL AND HIGHWAY PLANTING
(Issued 04-20-12)

Replace Section 20-2.03 with:
20-2.03 SOIL AMENDMENT
Soil amendment must comply with the Food & Agri Code.

In Section 20-2.10 delete the 8th, 9th, and 10th paragraphs.

In Section 20-3.04A delete the last paragraph.

In Section 20-4.026 replace the 3rd paragraph with:
Oil or pelleted forms of pesticides for weed control shall not be used.
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Replace Section 20-4.055 with:
20-4.055 PRUNING
Prune plants under ANSI A300 (Part 1) published by the Tree Care Industry Association.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 24 LIME STABILIZATION
(Issued 06-05-09)

Replace Section 24 with:
SECTION 24 LIME STABILIZED SOIL
24-1.01 GENERAL
24-1.01A Summary

Section 24 includes specifications for stabilizing soil by mixing lime and water with soil and compacting the
mixture to the specified dimensions.

24-1.01B Definitions

lime: Quicklime made from high-calcium or dolomitic sources specified under ASTM C 51. For high-calcium
quicklime, the calcium oxide content must be greater than 90 percent. For dolomitic quicklime, the
calcium oxide content must be greater than 55 percent and the combined calcium oxide and magnesium
oxide content must be greater than 90 percent.

mellowing period: The time between the initial and final mixing to promote initial chemical reactions between
lime, water, and soil.

24-1.01C Submittals

From 30 to 180 days before use, submit one 10-pound sample of each lime product proposed and from each
source.

Submit lime samples in airtight containers under ASTM C 50. Mark the sample date on the container. Include
the MSDS and chemical and physical analysis with the submittal.

With the lime samples, submit a Certificate of Compliance from the pre-qualified lime source under Section
6-1.07, "Certificates of Compliance," with a statement certifying the lime furnished is the same as that pre-
qualified.

Fifteen days before starting soil stabilization activities, submit for the Engineer's approval a laboratory to
perform quality control tests. The laboratory must be qualified under the Department's Independent Assurance
Program.

Before you apply lime in slurry form, submit the slurry's lime content for Engineer's approval 25 days before
application.

Before performing quality control sampling and testing, submit the time and location the sampling and testing
will occur. Submit quality control testing results within 24 hours of receiving the results.

Submit a weighmaster certificate or bill of lading with each load of lime delivered to the jobsite.

24-1.01D Quality Control and Assurance
General

Perform quality control testing in the presence of the Engineer.

Place unique, sequentially numbered lock seals on each load and affix them to trailer blow down valves that are
locked open. The bill of lading for each lime delivery must have that specific lock seal number legibly and visibly
imprinted.

The Engineer samples each lime delivery truck at the job site and randomly tests them off-site.

Pre-qualification of Lime Sources

Lime sources must be listed on the Department's pre-qualified products list. The list is available at the METS
web site.
The pre-qualified list for lime sources describes the application procedures for inclusion on the list.
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Preparing Soil
After you prepare an area for lime soil stabilization, test the soil to be stabilized every 500 cubic yards for
relative compaction under California Test 231 and moisture content under California Test 226, and verify the
surface grades.

Applying Lime

The Engineer determines the final application rate for each lime product proposed from the samples submitted.
If the soil being stabilized changes, the Engineer changes the application rate. Based on California Test 373, the
Engineer reports the application rates as the percent of lime by dry weight of soil. The Engineer provides the
optimum moisture content determined under California Test 373 for each application rate.

Before applying lime, measure the temperature at the ground surface.

If lime in dry form is used, the Engineer verifies the application rate using the drop pan method once per 40,000
square feet stabilized, or twice per day, whichever is greater.

If lime in slurry form is used, report the quantity of slurry placed by measuring the volume of slurry in the
holding tank once per 40,000 square feet stabilized, or twice per day, whichever is greater.

Mixing
For each day of initial mixing, test the moisture content. Sample the material immediately after initial mixing.
Randomly test the adequacy of the final mixing with a phenolphthalein indicator solution.
During mixing operations, measure the ground temperature at full mixing depth.
After mixing and before compacting, determine maximum density under California Test 216 from composite
samples of the mixed material and at each distinct change in material. Test the moisture content of the mixed
material under California Test 226. Test the gradation for compliance with "Materials."

Compaction

Test relative compaction on a wet weight basis.

After initial compaction, determine in-place density under California Test 231 and moisture content under
California Test 226 at the same locations. The testing frequency must be 1 test per 250 cubic yards of lime
stabilized soil. Test in 0.50-foot depth intervals.

Before requesting to compact material in layers greater than 0.50 foot, construct a test strip in the production
area and demonstrate the test strip passes compaction tests using the proposed thickness. The test strip must contain
no more material than 1 day's production. The Engineer tests at not more than 0.50-foot depth intervals regardless
of the thickness of your layers.

Construct test pads by scraping away material to the depth ordered by the Engineer. If a compaction test fails
corrective action must include the layers of material already placed above the test pad elevation.

Finish Grading

Do not proceed with construction activities for subsequent layers of material until the Engineer verifies the final
grades of the lime stabilized soil.

Dispute Resolution

You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding test
result discrepancies. Notify the Engineer within 5 days of receiving a test result if you dispute the test result.

If you or the Engineer dispute each other's test results, submit written quality control test results and copies of
paperwork including worksheets used to determine the disputed test results to the Engineer. An Independent Third
Party (ITP) performs referee testing. Before the ITP participates in a dispute resolution, the ITP must be accredited
under the Department's Independent Assurance Program. The ITP must be independent of the project. By mutual
agreement, the ITP is chosen from:

A Department laboratory

A Department laboratory in a district or region not in the district or region the project is located
The Transportation Laboratory

A laboratory not currently employed by you or your lime producer

D=

If split quality control or acceptance samples are not available, the ITP uses any available material representing
the disputed material for evaluation.
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24-1.02 MATERIALS
24-1.02A Lime
Lime must comply with ASTM C 977 and the following:

Lime
Quality ASTM Specification
Characteristic
Available C25° High Calcium
Calcium and Quicklime:
Magnesium Ca0>90
Oxide(min., %) Dolomitic
Quicklime:
CaO > 55 and
Ca0O + Mg0O > 90
Loss on ignition C25 7 (total loss)
(max., %) 5 (carbon dioxide)
2 (free moisture)
Slaking rate Cc110 30 °Crise in 8
minutes
Notes:
*You may use ASTM C25 or ASTM C1301 and
ASTM C1271.

A 0.5-pound sample of lime dry-sieved in a mechanical sieve shaker for 10 minutes £30 seconds must comply
with:

Sieve Sizes Percentage
Passing
3/8-inch 98-100

Slurry must:

1. Be free of contaminants
2. Contain at least the minimum dry solids
3. Have uniform consistency

If you prepare lime slurry, prepare it at the jobsite.

24-1.02B Water

If available, use potable water. Inform the Engineer if a water source other than potable water is used. If not
using potable water, water for mixing soil and lime must:

1. Contain no more than 650 parts per million of chlorides as Cl, and no more than 1,300 parts per million of
sulfates as SO,
2. Not contain an amount of impurities that will cause a reduction in the strength of the stabilize soil

24-1.02C Mixed Material

Take a composite sample from 5 random locations after initial mixing. The moisture content of the composite
sample tested under California Test 226 must be a minimum of 3 percent greater than optimum. Determine the
moisture versus density relationship of the composite sample material determined under California Test 216, except
Part 2, Section E, Paragraph 6 is modified as follows:

After adjustment of the moisture content, compact each of the remaining test specimens in the mold, then
record the water adjustment, tamper reading, and the corresponding adjusted wet density from the chart on
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Table 1 using the column corresponding to the actual wet weight of the test specimen compacted. Note
each of these wet weights on Line I.

The mixed material before compaction excluding rock must comply with:

Sieve Sizes Percentage
Passing
1" 98 - 100
No. 4 60 - 100

24-1.02D Curing Treatment
Curing treatment may be any of the following:

1.  Water cure
2. Curing seal
3. Moist material blanket

Curing seal must be SS or CSS grade asphaltic emulsion under Section 94, "Asphaltic Emulsions."

24-1.03 CONSTRUCTION
24-1.03A General

If using different types of lime or lime from more than one source, do not mix them. The Engineer determines
separate application rates.

Deliver lime in full loads unless it is the last load needed for a work shift.

Apply lime at ground temperatures above 35 °F. Do not apply lime if you expect the ground temperature to
drop below 35 °F before you complete mixing and compacting.

During mixing, maintain the in-place moisture of the soil to be stabilized a minimum 3 percent above the
optimum moisture determined under California Test 216 as modified in "Mixed Material." During compaction and
finish grading, add water to the surface to prevent drying until the next layer of mixed material is placed, or until
you apply curing treatment.

Scarify the surface of lime stabilized soil at least 2 inches between each layer. Do not scarify the final surface
of the lime stabilized soil.

Between the time of applying lime and 3 days after applying curing treatment, only allow equipment or vehicles
on the soil being stabilized that are essential to the work.

24-1.03B Preparing Soil

Except for soil clods, remove rocks or solids larger than 1/3 of the layer thickness. Regardless of the layer
thickness, remove rocks and solids greater than 4 inches. Notify the Engineer if you encounter rocks or solids
greater than 1/3 of the layer thickness.

Before adding lime, place the soil to be stabilized to within 0.08 foot of the specified lines and grades and
compact to not less than 90 percent relative compaction.

24-1.03C Applying Lime

Apply lime uniformly over the area to be stabilized using a vane spreader.

The Engineer determines the final application rate. Do not vary from this application rate by more than 5
percent.

Apply lime in dry form. If you request and the Engineer approves, you may apply lime in slurry form.

Lime slurry must be in suspension during application. Apply lime slurry uniformly making successive passes
over a measured section or roadway until the specified lime content is reached. Apply the residue from lime slurry
over the length of the roadway being processed.

24-1.03D Mixing

Lime and soil to be stabilized must be mixed uniformly at least twice to within 0.10 foot of the specified depth
at any point. If the mixing depth exceeds the specified depth by more than 10 percent, add lime in proportion to the
exceeded depth. The Department does not pay for this added lime.

Mix lime on the same day it is applied. After the initial mixing, allow a mellowing period for at least 36 hours
before final mixing. Moisture content during the mellowing period determined under California Test 226 must be at
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least 3 percent higher than the optimum moisture content. You may add water and mix during the mellowing
period.

Remix until the mixture is uniform with no streaks or pockets of lime.

Except for clods larger than 1 inch, mixed material must have a color reaction with sprayed phenolphthalein
alcohol indicator solution.

Complete all the mixing work within 7 days of the initial application of lime.

24-1.03E Compaction

Begin compacting immediately after final mixing, but not less than 36 hours after the beginning of initial
mixing.

Compact by using sheepsfoot or segmented wheel rollers immediately followed by steel drum or pneumatic-
tired rollers. Do not use vibratory rollers.

If you request and the Engineer approves, you may compact mixed material in layers greater than 0.50 foot.

If the specified thickness is 0.50 foot or less, compact in one layer. If the specified thickness is more than 0.50
foot, compact in 2 or more layers of approximately equal thickness. The maximum compacted thickness of any one
layer must not exceed 0.50 foot unless you first demonstrate your equipment and methods provide uniform
distribution of lime and achieve the specified compaction.

Use other compaction methods in areas inaccessible to rollers.

Compact the lime stabilized soil to at least 95 percent relative compaction determined under California Test 216
as modified under "Mixed Material." The relative compaction is determined on a wet weight basis.

24-1.03F Finish Grading

Maintain the moisture content of the lime stabilized soil through the entire finish grading operation at a
minimum of 3 percent above optimum moisture content.

The finished surface of the lime stabilized soil must not vary more than 0.08 foot above or below the grade
established by the Engineer unless the lime stabilized soil is to be covered by material paid for by the cubic yard, in
which case the finished surface may not vary above the grade established by the Engineer.

If lime stabilized soil is above the allowable tolerance, trim, remove, and dispose of the excess material. Do not
leave loose material on the finished surface. If finish rolling cannot be completed within 2 hours of trimming, defer
trimming.

If lime stabilized soil is below the allowable tolerance, you may use trimmed material to fill low areas only if
final grading and final compaction occurs within 48 hours of beginning initial compaction. Before placing trimmed
material, scarify the surface of the area to be filled at least 2 inches deep.

Finish rolling of trimmed surfaces must be performed with at least 1 complete coverage with steel drum or
pneumatic-tired rollers.

24-1.03G Curing
General

Choose the method of curing.
Apply the chosen cure method within 48 hours of completing the sheepsfoot or segmented wheel compaction.
Apply the chosen cure method within the same day of any trimming and finish grading.

Water Cure

Water may be used to cure the finished surface before you place a moist material blanket, or apply curing seal.
Keep the surface above the optimum moisture content of the lime stabilized soil. Use this method for no more than
3 days, after which you must place a curing seal or moist material blanket.

Curing Seal

Curing seal equipment must have a gage indicating the volume of curing seal in the storage tank.
If curing seal is used, apply it:

1. To the finished surface of lime stabilized soil under Section 94-1.06, "Applying," of the Standard
Specifications

2. Atarate from 0.10 to 0.20 gallon per square yard. The Engineer determines the exact rate

3.  When the lime stabilized soil is at optimum moisture

4.  When the ambient temperature is above 40 °F and rising
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Repair damaged curing seal the same day the damage occurs.

Moist Material Blanket

Moist material blanket consists of moist structural material. Moist material blanket may be a temporary or
permanent layer of material of sufficient thickness to prevent drying of the lime stabilized soil. You may use moist
material blanket if the lime stabilized soil can bear the weight of construction equipment. Maintain the moist
material blanket above the optimum moisture content, as appropriate, until the next structural layer is placed.

24-1.04 MEASUREMENT AND PAYMENT

Lime stabilized soil is measured by the square yard determined from horizontal measurements of the planned
surface of the lime stabilized soil.

Curing seal is measured under Section 94, "Asphaltic Emulsions." The amount of curing seal used is
determined from the gauge specified for the curing equipment.

The contract item prices for the work involved with lime stabilized soil are paid:

1. Per square yard for lime stabilized soil
2. Per ton for lime
3. Per ton for asphaltic emulsion (curing seal)

Payment for the contract items involved with lime stabilized soil includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the lime
stabilized soil, complete in place, as shown on the plans, as specified in these specifications and the special
provisions, and as directed by the Engineer.

The Department does not adjust payment for lime.

Quantities of lime wasted or disposed of in a manner not specified, or remaining on hand after completion of the
work, will not be paid for. If you use a partial load of lime, weigh the truck and the remaining lime on a scale under
Section 9-1.01, "Measurement of Quantities," and submit a weighmaster certificate to the Engineer.

Full compensation for preparing soil to be stabilized is included in the contract price paid per square yard for
lime stabilized soil, and no separate payment is made therefor, except removing and disposing of rocks and solids
larger 1/3 of the layer thickness and larger than 4 inches from native soil or embankment other than imported borrow
is paid for as extra work as provided in Section 4-1.03D, "Extra Work." Removing and disposing of rocks and
solids larger than 1/3 of the lift thickness and larger than 4 inches from imported borrow is at your expense.

Full compensation for mixing, compacting, and maintaining the moisture content of the lime stabilized soil is
included in the contract price paid per square yard for lime stabilized soil, and no separate payment is made therefor.

Full compensation for applying lime is included in the contract price paid per ton for lime, and no additional
compensation is allowed therefor.

If the dispute resolution ITP determines the Engineer's test results are correct, the Engineer deducts the ITP's
testing costs from payments. If the ITP determines your test results are correct, the State pays the ITP testing costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 25 AGGREGATE SUBBASES
(Issued 02-16-07)

In Section 25-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete
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5.2.  Portland cement concrete
5.3. Lean concrete base
5.4. Cement treated base

Replace Section 25-1.02B with:
25-1.02B Class 4 Aggregate Subbase

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1. Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 26 AGGREGATE BASES
(Issued 02-16-07)

In Section 26-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2. Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

In Section 26-1.02B replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete
5.2.  Portland cement concrete
5.3. Lean concrete base
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5.4. Cement treated base

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 27 CEMENT TREATED BASES
(Issued 07-31-07)

In Section 27-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 27-1.02 replace the 3rd paragraph with:

Aggregate for use in Class A cement treated base shall be of such quality that when mixed with cement in an
amount not to exceed 5 percent by weight of the dry aggregate and compacted at optimum moisture content, the
compressive strength of a sample of the compacted mixture shall not be less than 750 pounds per square inch at 7
days, when tested by California Test 312.

In Section 27-1.02 replace the 4th paragraph with:

Aggregate for use in Class B cement treated base shall have a Resistance (R-value) of not less than 60 before
mixing with cement and a Resistance (R-value) of not less than 80 after mixing with cement in an amount not to
exceed 2.5 percent by weight of the dry aggregate.

In Section 27-1.07 replace the 9th paragraph with:

When surfacing material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the
requirements for the lowest layer of hot mix asphalt to be placed as surfacing. This filling shall be done as a
separate operation prior to placing the lowest layer of surfacing, and full compensation for this filling will be
considered as included in the contract price paid for cement treated base and no additional compensation will be
allowed therefor.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 28 LEAN CONCRETE BASE
(Issued 05-15-09)

In Section 28-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 28-1.02 replace the 6th paragraph with:

Aggregate shall be of such quality that, when mixed with cement in an amount not to exceed 300 pounds per
cubic yard, and tested in conformance with the requirements in California Test 548, the compressive strength of a
sample will be not less than 700 pounds per square inch at 7 days.

Replace Section 28-1.05 with:

Placing of lean concrete base shall conform to the provisions for placing concrete pavement in Section 40-3.04,
"Placing Concrete," except that the third paragraph in Section 40-3.04A, "General," shall not apply.

Unless otherwise required by the plans or the special provisions, lean concrete base shall be constructed in not
less than 12-foot widths separated by construction joints. Lean concrete base constructed monolithically in widths
greater than 26 feet shall be constructed with a longitudinal contraction joint offset not more than 3 feet from the
centerline of the width being constructed.

Longitudinal contraction joints in lean concrete base shall be constructed in conformance with the provisions in
Section 40-3.08E, "Sawing Method."
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When concrete pavement is to be placed over lean concrete base, longitudinal construction joints and
longitudinal contraction joints in the lean concrete base shall not be within one foot of planned longitudinal
contraction joints nor longitudinal construction joints in the concrete pavement.

Lean concrete base shall not be mixed nor placed while the atmospheric temperature is below 35 °F, and shall
not be placed on frozen ground.

In Section 28-1.06 replace the 1st and 2nd paragraphs with:

Lean concrete base shall be spread, compacted, and shaped in conformance with the provisions in Section 40-
3.04D, "Stationary Side Form Construction," and Section 40-3.04E, "Slip-Form Construction."

In advance of curing operations, lean concrete base to be surfaced with hot mix asphalt shall be textured with a
drag strip of burlap, a broom or a spring steel tine device which will produce scoring in the finished surface. The
scoring shall be parallel with the centerline or transverse thereto. The operation shall be performed at a time and in
a manner to produce the coarsest texture practical for the method used.

In Section 28-1.08 replace the 2nd paragraph with:

Hardened lean concrete base with a surface lower than 0.05 foot below the grade established by the Engineer
shall be removed and replaced with lean concrete base which complies with these specifications, or if permitted by
the Engineer, the low areas shall be filled with pavement material as follows:

1.  When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming
to the requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as
a separate operation prior to placing the lowest layer of pavement, and full compensation for this filling
will be considered as included in the contract price paid per cubic yard for lean concrete base and no
additional compensation will be allowed therefor.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete
at the time and in the same operation that the pavement is placed. Full compensation for this filling will be
considered as included in the contract price paid per cubic yard for lean concrete base and no additional
compensation will be allowed therefor.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 29 TREATED PERMEABLE BASES
(Issued 05-15-09)

In Section 29-1.02B replace the 2nd paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 29-1.04A replace the 1st paragraph with:

Aggregates and asphalt for asphalt treated permeable base shall be stored, proportioned and mixed in the same
manner provided for storing, proportioning and mixing aggregates and asphalt for hot mix asphalt in Section 39-
1.08, "Production," except as follows:

1. The aggregate need not be separated into sizes.

The temperature of the aggregate before adding the asphalt binder shall be not less than 275° F nor more

than 325° F.

Asphalt treated permeable base stored in excess of 2 hours shall not be used in the work.

4. The aggregate shall be combined with 2.5 percent paving asphalt by weight of the dry aggregate. After
testing samples of the Contractor's proposed aggregate supply, the Engineer may order an increase or
decrease in the asphalt content. If an increase or decrease is ordered, and the increase or decrease exceeds
the specified amount by more than 0.1 percent by weight of the dry aggregate, the compensation payable to
the Contractor for the asphalt treated permeable base will be increased or decreased on the basis of the total
increase or decrease in asphalt.

[08)
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5. The asphalt content of the asphalt mixture will be determined, at the option of the Engineer, by extraction
tests in conformance with the requirements in California Test 310 or 362, or will be determined in
conformance with the requirements in California Test 379. The bitumen ratio pounds of asphalt per 100
pounds of dry aggregate shall not vary by more than 0.5 pound of asphalt above or 0.5 pound of asphalt
below the amount designated by the Engineer. Compliance with this requirement will be determined either
by taking samples from trucks at the plant or from the mat behind the paver before rolling. If the sample is
taken from the mat behind the paver, the bitumen ratio shall be not less than the amount designated by the
Engineer, less 0.7 pound of asphalt per 100 pounds of dry aggregate.

In Section 29-1.04B replace the 2nd paragraph with:
Cement treated permeable base shall contain not less than 287 pounds of cement per cubic yard.

In Section 29-1.05 replace the 1st paragraph with:

Asphalt treated permeable base shall be spread and compacted as specified for hot mix asphalt under the
"Method" construction process in Section 39, "Hot Mix Asphalt," and these specifications.

In Section 29-1.05 in the 8th paragraph, replace the 2nd sentence with:

The filter fabric shall conform to the provisions in Section 88-1.02, "Filtration," and shall be placed in
conformance with the provisions for placing filter fabric for edge drains in Section 68-3.03, "Installation."

In Section 29-1.06 replace the 1st and 2nd paragraphs with:

Cement treated base shall be placed, spread, compacted, and shaped in conformance with the provisions in
Section 40-3.04D, "Stationary Side Form Construction," and Section 40-3.04E, "Slip-Form Construction," except
that vibrators shall not be used and the third paragraph in Section 40-3.04A, "General," shall not apply.

In Section 29-1.06 in the 9th paragraph, replace the 2nd sentence with:

The filter fabric shall conform to the provisions in Section 88-1.02, "Filtration," and shall be placed in
conformance with the provisions for placing filter fabric for edge drains in Section 68-3.03, "Installation."

In Section 29-1.07 replace the 2nd paragraph with:
Hardened treated permeable base with a surface lower than 0.05 foot below the grade established by the

Engineer shall be removed and replaced with treated permeable base which complies with these specifications, or if
permitted by the Engineer, the low areas shall be filled with pavement material as follows:

1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming
to the requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as
a separate operation prior to placing the lowest layer of pavement.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete
at the time and in the same operation in which the pavement is placed.

3. Full compensation for filling low areas will be considered as included in the contract price paid per cubic
yard for treated permeable base and no additional compensation will be allowed therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 37 BITUMINOUS SEALS
(Issued 06-05-09)

In Section 37-1.03 replace the 4th through 6th paragraphs with:

On 2-lane two-way roadways, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be
furnished and placed adjacent to both sides of the traveled way where screenings are being spread on a traffic lane.
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The first W8-7 sign in each direction shall be placed where traffic first encounters loose screenings, regardless of
which lane the screenings are being spread on. The W13-1 (35) signs need not be placed in those areas with posted
speed limits of less than 40 MPH. The signs shall be placed at maximum 2,000-foot intervals along each side of the
traveled way and at public roads or streets entering the seal coat area as directed by the Engineer.

On multilane roadways (freeways, expressways and multilane conventional highways) where screenings are
being spread on a traffic lane, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be
furnished and placed adjacent to the outside edge of the traveled way nearest to the lane being worked on. The first
W8-7 sign shall be placed where the screenings begin with respect to the direction of travel on that lane. The W13-1
(35) signs need not be placed in those areas with posted speed limits of less than 40 MPH. The signs shall be placed
at maximum 2,000-foot intervals along the edge of traveled way and at on-ramps, public roads or streets entering the
seal coat area as directed by the Engineer.

The W8-7 and W13-1 signs shall be maintained in place at each location until final brooming of the seal coat
surface at that location is completed. The W8-7 and W13-1 signs shall conform to the provisions for construction
area signs in Section 12, "Construction Area Traffic Control Devices." The signs may be set on temporary portable
supports with the W13-1 below the W8-7 or on barricades with the W13-1 sign alternating with the W8-7 sign.

In Section 37-1.07 replace the 2nd paragraph with:

Rollers shall be oscillating type pneumatic-tired rollers. A minimum of 2 pneumatic-tired rollers conforming to
the provisions in Section 39-3.03 "Spreading and Compacting Equipment," shall be furnished.

In Section 37-1.09 replace the 2nd paragraph with:

The above prices and payments shall include full compensation for furnishing all labor, materials, tools,
equipment and incidentals, and for doing all the work involved in applying seal coat, complete in place, including
furnishing, placing, maintaining, and removing W8-7 and W13-1 signs, when required, and temporary supports or
barricades for the signs, as shown on the plans, and as specified in these specifications and the special provisions,
and as directed by the Engineer.

In Section 37-2.05 replace the 6th paragraph with:

In addition to conforming to the provisions in Section 5-1.10, "Equipment," the identifying number of mixer-
spreader trucks shall be at least 2 inches in height, located on the front and rear of the vehicle.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 39 ASPHALT CONCRETE
(Issued 04-20-12)

Replace Section 39 with:
SECTION 39 HOT MIX ASPHALT

39-1 GENERAL

39-1.01 DESCRIPTION

Section 39 includes specifications for producing and placing hot mix asphalt (HMA) by mixing aggregate and
asphalt binder at a mixing plant and spreading and compacting the HMA mixture.
The special provisions specify one or more types of HMA, including:

1. Type A
. TypeB
3. Open graded friction course (OGFC). OGFC includes hot mix asphalt (open graded)[HMA-O], rubberized
hot mix asphalt (open graded) [RHMA-O] and rubberized hot mix asphalt (open graded high binder)
[RHMA-O-HB]
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4. Rubberized hot mix asphalt (gap graded) [RHMA-G]
The special provisions specify the HMA construction process, including:

1. Standard
2. Method
3. Quality Control / Quality Assurance (QC / QA)

39-1.02 MATERIALS
39-1.02A Geosynthetic Pavement Interlayer

Geosynthetic pavement interlayer must comply with the specifications for pavement fabric, paving mat, paving
grid, paving geocomposite grid, or geocomposite strip membrane in Section 88-1.07, "Pavement Interlayer."

39-1.02B Tack Coat

Tack coat must comply with the specifications for asphaltic emulsion in Section 94, "Asphaltic Emulsion," or
asphalt binder in Section 92, "Asphalts." Choose the type and grade.

Notify the Engineer if you dilute asphaltic emulsion with water. The weight ratio of added water to asphaltic
emulsion must not exceed 1 to 1.

Measure added water either by weight or volume in compliance with the specifications for weighing,
measuring, and metering devices under Section 9-1.01, "Measurement of Quantities,” or you may use water meters
from water districts, cities, or counties. If you measure water by volume, apply a conversion factor to determine the
correct weight.

With each dilution, submit in writing:

The weight ratio of water to bituminous material in the original asphaltic emulsion
The weight of asphaltic emulsion before diluting

The weight of added water

The final dilution weight ratio of water to asphaltic emulsion

bl S

39-1.02C Asphalt Binder

Asphalt binder in HMA must comply with Section 92, "Asphalts," or Section 39-1.02D, "Asphalt Rubber
Binder." The special provisions specify the grade.

Asphalt binder for geosynthetic pavement interlayer must comply with Section 92, "Asphalts." Choose from
Grades PG 64-10, PG 64-16, or PG 70-10.

39-1.02D Asphalt Rubber Binder
General

Use asphalt rubber binder in RHMA-G, RHMA-O, and RHMA-O-HB. Asphalt rubber binder must be a
combination of:

1. Asphalt binder
2. Asphalt modifier
3. Crumb rubber modifier (CRM)

The combined asphalt binder and asphalt modifier must be 80.0 £ 2.0 percent by weight of the asphalt rubber
binder.

Asphalt Modifier
Asphalt modifier must be a resinous, high flash point, and aromatic hydrocarbon, and comply with:
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Asphalt Modifier for Asphalt Rubber Binder

Quality Characteristic ASTM Specification
Viscosity, m*/s (x 10°) at 100 °C D 445 X+3?
Flash Point, CL.O.C., °C D 92 207 minimum
Molecular Analysis

Asphaltenes, percent by mass D 2007 0.1 maximum
Aromatics, percent by mass D 2007 55 minimum

Note:
? The symbol "X" is the proposed asphalt modifier viscosity. "X" must be between 19 and 36. A change in "X"
requires a new asphalt rubber binder design.

Asphalt modifier must be from 2.0 percent to 6.0 percent by weight of the asphalt binder in the asphalt rubber
binder.

Crumb Rubber Modifier

CRM consists of a ground or granulated combination of scrap tire CRM and high natural CRM. CRM must be
75.0 + 2.0 percent scrap tire CRM and 25.0 + 2.0 percent high natural CRM by total weight of CRM. Scrap tire
CRM must be from any combination of automobile tires, truck tires, or tire buffings.

Sample and test scrap tire CRM and high natural CRM separately. CRM must comply with:

Crumb Rubber Modifier for Asphalt Rubber Binder

Quality Characteristic Test Method Specification
Scrap tire CRM gradation LP-10 100
(% passing No. 8 sieve)
High natural CRM gradation LP-10 100
(% passing No. 10 sieve)
Wire in CRM (% max.) LP-10 0.01
Fabric in CRM (% max.) LP-10 0.05
CRM particle length (inch max.)” -- 3/16
CRM specific gravity * CT 208 1.1-1.2
Natural rubber content in high natural CRM (%) * ASTM D 297 40.0 —48.0

Note:
? Test at mix design and for Certificate of Compliance.

Only use CRM ground and granulated at ambient temperature. If steel and fiber are cryogenically separated, it
must occur before grinding and granulating. Only use cryogenically produced CRM particles that can be ground or
granulated and not pass through the grinder or granulator.

CRM must be dry, free-flowing particles that do not stick together. CRM must not cause foaming when
combined with the asphalt binder and asphalt modifier. You may add calcium carbonate or talc up to 3 percent by
weight of CRM.

Asphalt Rubber Binder Design and Profile

Submit in writing an asphalt rubber binder design and profile that complies with the asphalt rubber binder
specifications. In the design, designate the asphalt, asphalt modifier, and CRM and their proportions. The profile is
not a performance specification and only serves to indicate expected trends in asphalt rubber binder properties
during binder production. The profile must include the same component sources for the asphalt rubber binder used.

Design the asphalt rubber binder from testing you perform for each quality characteristic and for the reaction
temperatures expected during production. The 24-hour (1,440-minute) interaction period determines the design
profile. At a minimum, mix asphalt rubber binder components, take samples, and perform and record the following
tests:
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Asphalt Rubber Binder Reaction Design Profile

Test Minutes of Reaction * Limits
45 60 90 | 120 | 240 | 360 | 1440
Cone penetration @ 77 °F, 0.10-mm (ASTM D 217) X° X X 25-70
Resilience @ 77 °F, percent rebound (ASTM D 5329) X X X 18 min.
Field softening point, °F (ASTM D 36) X X X 125 - 165
Viscosity, centipoises (LP-11) X X X X X X X 1,500 - 4,000

Notes:

? Six hours (360 minutes) after CRM addition, reduce the oven temperature to 275 °F for a period of 16 hours. After the
16-hour (1320 minutes) cool-down after CRM addition, reheat the binder to the reaction temperature expected during

production for sampling and testing at 24 hours (1440 minutes).

®"X" denotes required testing

Asphalt Rubber Binder

After interacting for a minimum of 45 minutes, asphalt rubber binder must comply with:

Asphalt Rubber Binder

Quality Characteristic Test for Quality Test Method Specification
Control or Acceptance Minimum Maximum
Cone penetration @ 77 °F, 0.10-mm Acceptance ASTM D 217 25 70
Resilience @ 77 °F, percent rebound Acceptance ASTM D 5329 18 --
Field softening point, °F Acceptance ASTM D 36 125 165
Viscosity @ 375 °F, centipoises Quality Control LP-11 1,500 4,000

39-1.02E Aggregate

Aggregate must be clean and free from deleterious substances. Aggregate:

1. Retained on the No. 4 sieve is coarse

Passing the No. 4 sieve is fine

3. Added and passing the No. 30 sieve is supplemental fine, including:

3.1. Hydrated lime
3.2. Portland cement
3.3. Fines from dust collectors

The special provisions specify the aggregate gradation for each HMA type.

The specified aggregate gradation is before the addition of asphalt binder and includes supplemental fines. The
Engineer tests for aggregate grading under California Test 202, modified by California Test 105 if there is a
difference in specific gravity of 0.2 or more between the coarse and fine parts of different aggregate blends.

Choose a sieve size target value (TV) within each target value limit presented in the aggregate gradation tables.
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Aggregate Gradation
(Percentage Passing)
HMA Types A and B

3/4—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 90 -100 TV £5
12" 70 - 90 TV +6

No. 4 45-55 TV 7
No. 8 32-40 TV £5
No. 30 12-21 TV +4
No. 200 2-7 TV £2

1/2—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 95-99 TV +6
3/8" 75-95 TV +6
No. 4 55-66 TV 7
No. 8 38-49 TV £5
No. 30 15-27 TV +4
No. 200 2-8 TV £2

3/8-inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

12" 100 —
3/8" 95 -100 TV £6
No. 4 58-72 TV £7
No. 8 34-48 TV £6
No. 30 18-32 TV £5
No. 200 2-9 TV £2

No. 4 HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/8" 100 —
No. 4 95 -100 TV £7
No. 8 72-77 TV £7
No. 30 37-43 TV 7

No. 200 2-12 TV +4
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3/4—inch RHMA-G

Rubberized Hot Mix Asphalt - Gap Graded (RHMA-G)

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 95 -100 TV £5
12" 83 -87 TV £6
3/8" 65-70 TV £6

No. 4 28 -42 TV £7
No. 8 14-22 TV £5
No. 200 0-6 TV £2

1/2—-inch RHMA-G

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 90 - 100 TV £6
3/8" 83 -87 TV £6
No. 4 28 -42 TV £7
No. 8 14-22 TV £5
No. 200 0-6 TV £2

Open Graded Friction Course (OGFC)

1—inch OGFC
Sieve Sizes Target Value Limits Allowable Tolerance

11/2" 100 _
1" 99 - 100 TV £5
3/4" 85-96 TV £5
1/2" 55-71 TV £6
No. 4 10 - 25 TV £7
No. 8 6-16 TV £5
No. 200 1-6 TV 2

1/2—inch OGFC

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
12" 95 -100 TV +6
3/8" 78 - 89 TV +6
No. 4 28 - 37 TV 7
No. 8 7-18 TV £5
No. 30 0-10 TV +4
No. 200 0-3 TV £2

3/8—inch OGFC

Sieve Sizes

Target Value Limits

Allowable Tolerance

1/2" 100 —
3/8" 90 - 100 TV £6
No. 4 29-36 TV £7
No. 8 7-18 TV £6
No. 30 0-10 TV £5
No. 200 0-3 TV £2

Before the addition of asphalt binder and lime treatment, aggregate must comply with:
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Aggregate Quality

Quality Characteristic Test Method HMA Type
A B RHMA-G OGFC
Percent of crushed particles CT 205
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75

Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8 sieve.)

One fractured face 70 20 70 90
Los Angeles Rattler (% max.) CT 211
Loss at 100 Rev. 12 -- 12 12
Loss at 500 Rev. 45 50 40 40
Sand equivalent (min.) * CT 217 47 42 47 --
Fine aggregate angularity (% min.)® CT 234
45 45 45 --
Flat and elongated particles (% max. CT 235
by weight @ 5:1) 10 10 10 10
Notes:

?Reported value must be the average of 3 tests from a single sample.
" The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.

39-1.02F Reclaimed Asphalt Pavement

You may produce HMA using reclaimed asphalt pavement (RAP). HMA produced using RAP must comply
with the specifications for HMA except aggregate quality specifications do not apply to RAP. You may substitute
RAP aggregate for a part of the virgin aggregate in HMA in a quantity not exceeding 15.0 percent of the aggregate
blend. Do not use RAP in OGFC and RHMA-G.

Assign the substitution rate of RAP aggregate for virgin aggregate with the job mix formula (JMF) submittal.
The JMF must include the percent of RAP used. If you change your assigned RAP aggregate substitution rate by
more than 5 percent (within the 15.0 percent limit), submit a new JMF.

Process RAP from asphalt concrete. You may process and stockpile RAP throughout the project's life. Prevent
material contamination and segregation. Store RAP in stockpiles on smooth surfaces free of debris and organic
material. Processed RAP stockpiles must consist only of homogeneous RAP.

39-1.03 HOT MIX ASPHALT MIX DESIGN REQUIREMENTS
39-1.03A General

A mix design consists of performing California Test 367 and laboratory procedures on combinations of
aggregate gradations and asphalt binder contents to determine the optimum binder content (OBC) and HMA mixture
qualities. If RAP is used, use Laboratory Procedure LP-9. The result of the mix design becomes the proposed JMF.

Use Form CEM-3512 to document aggregate quality and mix design data. Use Form CEM-3511 to present the
JMF.

Laboratories testing aggregate qualities and preparing the mix design and JMF must be qualified under the
Department's Independent Assurance Program. Take samples under California Test 125.

The Engineer reviews the aggregate qualities, mix design, and JMF and verifies and accepts the JMF.

You may change the JMF during production. Do not use the changed JMF until the Engineer accepts it. Except
when adjusting the JMF in compliance with Section 39-1.03E, "Job Mix Formula Verification," perform a new mix
design and submit in writing a new JMF submittal for changing any of the following:

Target asphalt binder percentage

Asphalt binder supplier

Asphalt rubber binder supplier

Component materials used in asphalt rubber binder or percentage of any component materials
Combined aggregate gradation

Aggregate sources

Substitution rate for RAP aggregate of more than 5 percent

Any material in the JMF

PN RO =
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For OGFC, submit in writing a complete JMF submittal except asphalt binder content.
determines the asphalt binder content under California Test 368 within 20 days of your complete JMF submittal and

provides you a Form CEM-3513.

39-1.03B Hot Mix Asphalt Mix Design
Perform a mix design that produces HMA in compliance with:

Hot Mix Asphalt Mix Design Requirements

The Engineer

Quality Characteristic Test Method HMA Type
A B RHMA-G
Air voids content (%) CT 367% 4.0 4.0 Special
Provisions

Voids in mineral aggregate (% min.) LP-2

No. 4 grading 17.0 17.0 --

3/8" grading 15.0 15.0 --

1/2" grading 14.0 14.0 18.0 —23.0°

3/4" grading 13.0 13.0 18.0 —23.0°
Voids filled with asphalt (%) LP-3

No. 4 grading 76.0 — 80.0 76.0 —80.0 Note d

3/8" grading 73.0-76.0 73.0-76.0

1/2" grading 65.0-75.0 65.0-75.0

3/4" grading 65.0-75.0 65.0—75.0
Dust proportion LP-4

No. 4 and 3/8" gradings 0.9-2.0 0.9-2.0 Note d

1/2" and 3/4" gradings 0.6—1.3 0.6-1.3
Stabilometer value (min.) CT 366

No. 4 and 3/8" gradings 30 30 --

1/2" and 3/4" gradings 37 35 23

Notes:

*Calculate the air voids content of each specimen using California Test 309 and Lab Procedure LP-1. Modify
California Test 367, Paragraph C5, to use the exact air voids content specified in the selection of OBC.
®Voids in mineral aggregate for RHMA-G must be within this range.
“Modify California Test 304, Part 2.B.2.c: "After compaction in the compactor, cool to 140 °+ 5 °F by allowing
the briquettes to cool at room temperature for 0.5-hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

4Report this value in the JMF submittal.

For stability and air voids content, prepare 3 briquettes at the OBC and test for compliance. Report the average
of 3 tests. Prepare new briquettes and test if the range of stability for the 3 briquettes is more than 8 points. The
average air void content may vary from the specified air void content by +0.5 percent.

You may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If you
use the same briquettes and tests using bulk specific gravity fail, you may prepare 3 new briquettes and determine a
new bulk specific gravity.

39-1.03C Job Mix Formula Submittal
Each JMF submittal must consist of:

Proposed JMF on Form CEM-3511

Mix design documentation on Form CEM-3512 dated within 12 months of submittal
JMF verification on Form CEM-3513, if applicable

JMF renewal on Form CEM-3514, if applicable

Materials Safety Data Sheets (MSDS) for:

A e e

5.1.  Asphalt binder

5.2. Base asphalt binder used in asphalt rubber binder

5.3.  CRM and asphalt modifier used in asphalt rubber binder
5.4. Blended asphalt rubber binder mixture
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5.5.  Supplemental fine aggregate except fines from dust collectors
5.6.  Antistrip additives

If the Engineer requests in writing, sample the following materials in the presence of the Engineer and place in
labeled containers weighing no more than 50 pounds each:

1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or hot bins. Samples must
include at least 120 pounds for each coarse aggregate, 80 pounds for each fine aggregate, and 10 pounds for
each type of supplemental fines. The Department combines these aggregate samples to comply with the
JMF target values submitted on Form CEM-3511.

2.  RAP from stockpiles or RAP system. Samples must be at least 60 pounds.

3. Asphalt binder from the binder supplier. Samples must be in two 1-quart cylindrical shaped cans with open
top and friction lids.

4. Asphalt rubber binder with the components blended in the proportions to be used. Samples must be in four
1-quart cylindrical shaped cans with open top and friction lids.

Notify the Engineer in writing at least 2 business days before sampling materials. For aggregate and RAP, split
the samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.

39-1.03D Job Mix Formula Review

The Engineer reviews each mix design and proposed JMF within 5 business days from the complete JMF
submittal. The review consists of reviewing the mix design procedures and comparing the proposed JMF with the
specifications.

The Engineer may verify aggregate qualities during this review period.

39-1.03E Job Mix Formula Verification

If you cannot submit a Department-verified JMF on Form CEM-3513 dated within 12 months before HMA
production, the Engineer verifies the JMF.

Based on your testing and production experience, you may submit on Form CEM-3511 an adjusted JMF before
the Engineer's verification testing. JMF adjustments may include a change in the:

1. Asphalt binder content target value up to £0.6 percent from the optimum binder content value submitted on
Form CEM-3512 except do not adjust the target value for asphalt rubber binder for RHMA-G below 7.0
percent

2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables

For HMA Type A, Type B, and RHMA-G, the Engineer verifies the JMF from samples taken from HMA
produced by the plant to be used. Notify the Engineer in writing at least 2 business days before sampling materials.
In the Engineer's presence and from the same production run, take samples of:

1. Aggregate

2. Asphalt binder
3. RAP

4. HMA

Sample aggregate from cold feed belts or hot bins. Sample RAP from the RAP system. Sample HMA under
California Test 125 except if you request in writing and the Engineer approves, you may sample from any of the
following locations:

1. The plant

2. Atruck

3. A windrow

4. The paver hopper

5. The mat behind the paver

You may sample from a different project including a non-Department project if you make arrangements for the
Engineer to be present during sampling.
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For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Submit 3 split
parts to the Engineer and use 1 part for your testing.

The Engineer verifies each proposed JMF within 20 days of receiving all verification samples and the JMF
submittal has been accepted. If you request in writing, the Engineer verifies RHMA-G quality requirements within
3 business days of sampling. Verification is testing for compliance with the specifications for:

Aggregate quality

Aggregate gradation (JMF TV = tolerance)

Asphalt binder content (JMF TV = tolerance)

HMA quality specified in the table Hot Mix Asphalt Mix Design Requirements except:

bl S

4.1.  Air voids content (design value = 2.0 percent)

4.2.  Voids filled with asphalt (report only if an adjustment for asphalt binder content target value is less
than or equal to £ 0.3 percent from OBC)

4.3. Dust proportion (report only if an adjustment for asphalt binder content target value is less than or
equal to + 0.3 percent from OBC)

The Engineer prepares 3 briquettes from a single split sample. To verify the JMF for stability and air voids
content, the Engineer tests the 3 briquettes and reports the average of 3 tests. The Engineer prepares new briquettes
if the range of stability for the 3 briquettes is more than 8 points.

The Engineer may use the briquettes used for stability testing to determine bulk specific gravity under CT 308.
If the Engineer uses the same briquettes and the tests using bulk specific gravity fail, the Engineer prepares 3 new
briquettes and determines a new bulk specific gravity.

If the Engineer verifies the JMF, the Engineer provides you a Form CEM-3513.

If the Engineer's tests on plant-produced samples do not verify the JMF, the Engineer notifies you in writing
and you must submit a new JMF submittal or submit an adjusted JMF based on your testing. JMF adjustments may
include a change in the:

1. Asphalt binder content target value up to 0.6 percent from the optimum binder content value submitted on
Form CEM-3512 except do not adjust the target value for asphalt rubber binder for RHMA-G below 7.0
percent

2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables

You may adjust the JMF only once due to a failed verification test. An adjusted JMF requires a new Form
CEM-3511 and verification of a plant-produced sample.

A verified JMF is valid for 12 months.

For each HMA type and aggregate size specified, the Engineer verifies at the State's expense up to 2 proposed
JMF including a JMF adjusted after verification failure. The Engineer deducts $3,000 from payments for each
verification exceeding this limit. This deduction does not apply to verifications initiated by the Engineer or JMF
renewal.

39-1.03F Job Mix Formula Renewal
You may request a JMF renewal by submitting the following:

1. Proposed JMF on Form CEM-3511
2. A previously verified JMF documented on Form CEM-3513 dated within 12 months
3. Mix design documentation on Form CEM-3512 used for the previously verified JMF

If the Engineer requests in writing, sample the following materials in the presence of the Engineer and place in
labeled containers weighing no more than 50 pounds each:

1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or hot bins. Samples must
include at least 120 pounds for each coarse aggregate, 80 pounds for each fine aggregate, and 10 pounds for
each type of supplemental fines. The Department combines these aggregate samples to comply with the
JMF target values submitted on Form CEM-3511.

2. RAP from stockpiles or RAP system. Samples must be at least 60 pounds.

3. Asphalt binder from the binder supplier. Samples must be in two 1-quart cylindrical shaped cans with open
top and friction lids.
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4. Asphalt rubber binder with the components blended in the proportions to be used. Samples must be in four
1-quart cylindrical shaped cans with open top and friction lids.

Notify the Engineer in writing at least 2 business days before sampling materials. For aggregate and RAP, split
samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.

The Engineer may verify aggregate qualities during this review period.

Notify the Engineer in writing at least 2 business days before sampling materials. For aggregate, RAP, and
HMA, split the samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.

The Engineer verifies the JMF renewal submittal under Section 39-1.03E, "Job Mix Formula Verification,"
except:

1. The Engineer retains samples until you provide test results for your part on Form CEM-3514.

The Engineer tests samples of materials obtained from the HMA production unit after you submit test

results that comply with the specifications for the quality characteristics under Section 39-1.03E, "Job Mix

Formula Verification."

The Engineer verifies each proposed JMF renewal within 20 days of receiving verification samples.

You may not adjust the JMF due to a failed verification.

5. For each HMA type and aggregate gradation specified, the Engineer verifies at the State's expense 1
proposed JMF renewal within a 12-month period.

W

The most recent aggregate quality test results within the past 12 months may be used for verification of JMF
renewal or the Engineer may perform aggregate quality tests for verification of JMF renewal.
If the Engineer verifies the JMF renewal, the Engineer provides you a Form CEM-3513.

39-1.03G Job Mix Formula Modification

For an accepted JMF, you may change binder source one time during production.
Submit your modified JMF request a minimum of 3 business days before production. Each modified JMF
submittal must consist of:

Proposed modified JMF on Form CEM-3511.

Mix design records on Form CEM-3512 for the accepted JMF to be modified.

JMF verification on Form CEM-3513 for the accepted JMF to be modified.

Quality characteristics test results for the modified JMF as specified in section 39-1.03B. Perform tests at
the mix design OBC as shown on Form CEM-3512.

5. Ifrequired, California Test 371 test results for the modified JMF.

el e

With an accepted modified JMF submittal, the Engineer verifies each modified JMF within 5 business days of
receiving all verification samples. If California Test 371 is required, the Engineer tests for California Test 371
within 10 days of receiving verification samples.

The Engineer verifies the modified JMF after the modified JMF HMA is placed on the project and verification
samples are taken within the first 750 tons following sampling requirements in Section 39-1.03E, "Job Mix Formula
Verification." The Engineer tests verification samples for compliance with:

Stability as shown in the table titled "Hot Mix Asphalt Mix Design Requirements"

Air void content at design value +2.0 percent

Voids in mineral aggregate as shown in the table titled "Hot Mix Asphalt Mix Design Requirements"

Voids filled with asphalt if an adjustment for asphalt binder content TV is more than £0.3 percent from the
original OBC shown on Form CEM-3512.

5. Dust proportion if an adjustment for asphalt binder content TV is more than £0.3 percent from OBC shown
on Form CEM-3512.

bl S

If the modified JMF is verified, the Engineer revises your Form CEM-3513 to include the new binder source.
Your revised Form CEM-3513 will have the same expiration date as the original Form CEM-3513 for the accepted
JMF that is modified.

If a modified JMF is not verified, stop production and any HMA placed using the modified JMF is rejected.

The Engineer deducts $2,000 from payments for each modified JMF verification. The Engineer deducts an
additional $2,000 from payments for each modified JMF verification that requires California Test 371.
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39-1.03H Job Mix Formula Acceptance
You may start HMA production if:

1. The Engineer's review of the JMF shows compliance with the specifications.
. The Department has verified the JMF within 12 months before HMA production.
3. The Engineer accepts the verified JMF.

39-1.04 CONTRACTOR QUALITY CONTROL
39-1.04A General

Establish, maintain, and change a quality control system to ensure materials and work comply with the
specifications. Submit quality control test results to the Engineer within 3 business days of a request except when
QC/ QA is specified.

You must identify the HMA sampling location in your Quality Control Plan. During production, take samples
under California Test 125. You may sample HMA from:

1. The plant

2. The truck

3. A windrow

4. The paver hopper

5. The mat behind the paver

39-1.04B Prepaving Conference

Meet with the Engineer at a prepaving conference at a mutually agreed time and place. Discuss methods of
performing the production and paving work.

39-1.04C Asphalt Rubber Binder

Take asphalt rubber binder samples from the feed line connecting the asphalt rubber binder tank to the HMA
plant. Sample and test asphalt rubber binder under Laboratory Procedure LP-11.

Test asphalt rubber binder for compliance with the viscosity specifications in Section 39-1.02, "Materials."
During asphalt rubber binder production and HMA production using asphalt rubber binder, measure viscosity every
hour with not less than 1 reading for each asphalt rubber binder batch. Log measurements with corresponding time
and asphalt rubber binder temperature. Submit the log daily in writing.

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance." With the Certificate of
Compliance, submit test results in writing for CRM and asphalt modifier with each truckload delivered to the HMA
plant. A Certificate of Compliance for asphalt modifier must not represent more than 5,000 pounds. Use an
AASHTO-certified laboratory for testing.

Sample and test gradation and wire and fabric content of CRM once per 10,000 pounds of scrap tire CRM and
once per 3,400 pounds of high natural CRM. Sample and test scrap tire CRM and high natural CRM separately.

Submit certified weight slips in writing for the CRM and asphalt modifier furnished.

39-1.04D Aggregate

Determine the aggregate moisture content and RAP moisture content in continuous mixing plants at least twice
a day during production and adjust the plant controller. Determine the RAP moisture content in batch mixing plants
at least twice a day during production and adjust the plant controller.

39-1.04E Reclaimed Asphalt Pavement

Perform RAP quality control testing each day.
Sample RAP once daily and determine the RAP aggregate gradation under Laboratory Procedure LP-9 and
submit the results to the Engineer in writing with the combined aggregate gradation.

39-1.04F Density Cores

To determine density for Standard and QC / QA projects, take 4-inch or 6-inch diameter density cores at least
once every 5 business days. Take 1 density core for every 250 tons of HMA from random locations the Engineer
designates. Take density cores in the Engineer's presence and backfill and compact holes with material authorized
by the Engineer. Before submitting a density core to the Engineer, mark it with the density core's location and place
it in a protective container.
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If a density core is damaged, replace it with a density core taken within 1 foot longitudinally from the original
density core. Relocate any density core located within 1 foot of a rumble strip to 1 foot transversely away from the
rumble strip.

39-1.04G Briquettes

Prepare 3 briquettes for each stability and air voids content determination. Report the average of 3 tests.
Prepare new briquettes and test if the range of stability for the 3 briquettes is more than 12 points.

You may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If you
use these briquettes and tests using bulk specific gravity fail, you may prepare 3 new briquettes and determine a new
bulk specific gravity.

39-1.05 ENGINEER'S ACCEPTANCE

The Engineer's acceptance of HMA is specified in the sections for each HMA construction process.
The Engineer samples materials for testing under California Test 125 and the applicable test method except
samples may be taken from:

1. The plant from:

1.1. A truck
1.2.  An automatic sampling device

2. The mat behind the paver

Sampling must be independent of Contractor quality control, statistically-based, and random.
If you request, the Engineer splits samples and provides you with a part.

The Engineer accepts HMA based on:

Accepted IMF

Accepted QCP for Standard and QC / QA
Compliance with the HMA Acceptance tables
Acceptance of a lot for QC / QA

Visual inspection

A e e

The Engineer prepares 3 briquettes for each stability and air voids content determination. The Engineer reports
the average of 3 tests. The Engineer prepares new briquettes and test if the range of stability for the 3 briquettes is
more than 8 points.

The Engineer may use the briquettes used for stability testing to determine bulk specific gravity under CT 308.
If the Engineer uses the same briquettes and the tests using bulk specific gravity fail, the Engineer prepares 3 new
briquettes and determines a new bulk specific gravity.

39-1.06 DISPUTE RESOLUTION

You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding test
result discrepancies. Notify the Engineer in writing within 5 business days of receiving a test result if you dispute
the test result.

If you or the Engineer dispute each other's test results, submit written quality control test results and copies of
paperwork including worksheets used to determine the disputed test results to the Engineer. An Independent Third
Party (ITP) performs referee testing. Before the ITP participates in a dispute resolution, the ITP must be accredited
under the Department's Independent Assurance Program. The ITP must be independent of the project. By mutual
agreement, the ITP is chosen from:

A Department laboratory

A Department laboratory in a district or region not in the district or region the project is located
The Transportation Laboratory

A laboratory not currently employed by you or your HMA producer

el e

If split quality control or acceptance samples are not available, the ITP uses any available material representing
the disputed HMA for evaluation.
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39-1.07 PRODUCTION START-UP EVALUATION

The Engineer evaluates HMA production and placement at production start-up.
Within the first 750 tons produced on the first day of HMA production, in the Engineer's presence and from the
same production run, take samples of:

1. Aggregate

2. Asphalt binder
3. RAP

4. HMA

Sample aggregate from cold feed belts or hot bins. Take RAP samples from the RAP system. Sample HMA
under California Test 125 except if you request in writing and the Engineer approves, you may sample HMA from:

1. The plant

2. The truck

3. A windrow

4. The paver hopper

5. The mat behind the paver

For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Submit 3 split
parts to the Engineer and keep 1 part.

For Standard and QC / QA projects, you and the Engineer must test the split samples and report test results in
writing within 3 business days of sampling. If you proceed before receipt of the test results, the Engineer may
consider the HMA placed to be represented by these test results.

For Standard and QC / QA projects, take 4-inch or 6-inch diameter density cores within the first 750 tons on the
first day of HMA production. For each density core, the Engineer reports the bulk specific gravity determined under
California Test 308, Method A in addition to the percent of maximum theoretical density. You may test for in-place
density at the density core locations and include them in your production tests for percent of maximum theoretical
density.

39-1.08 PRODUCTION
39-1.08A General

Produce HMA in a batch mixing plant or a continuous mixing plant. Proportion aggregate by hot or cold feed
control.

HMA plants must be Department-qualified. Before production, the HMA plant must have a current
qualification under the Department's Materials Plant Quality Program.

During production, you may adjust:

1. Hot or cold feed proportion controls for virgin aggregate and RAP
2. The set point for asphalt binder content

39-1.08B Mixing

Mix HMA ingredients into a homogeneous mixture of coated aggregates.

Asphalt binder must be between 275 °F and 375 °F when mixed with aggregate.

Asphalt rubber binder must be between 375 °F and 425 °F when mixed with aggregate.

When mixed with asphalt binder, aggregate must not be more than 325 °F except aggregate for OGFC with
unmodified asphalt binder must be not more than 275 °F. Aggregate temperature specifications do not apply when
you use RAP.

HMA with or without RAP must not be more than 325 °F.

39-1.08C Asphalt Rubber Binder

Deliver scrap tire CRM and high natural CRM in separate bags.

Either proportion and mix asphalt binder, asphalt modifier, and CRM simultaneously or premix the asphalt
binder and asphalt modifier before adding CRM. If you premix asphalt binder and asphalt modifier, asphalt binder
must be from 375 to 425 degrees F when you add the asphalt modifier. Mix them for at least 20 minutes. When you
add CRM, the asphalt binder and asphalt modifier must be between 375 °F and 425 °F.
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Do not use asphalt rubber binder during the first 45 minutes of the reaction period. During this period, the
asphalt rubber binder mixture must be between 375 °F and the lower of 425 °F or 25 °F below the asphalt binder's
flash point indicated in the MSDS.

If any asphalt rubber binder is not used within 4 hours after the reaction period, discontinue heating. If the
asphalt rubber binder drops below 375 °F, reheat before use. If you add more scrap tire CRM to the reheated asphalt
rubber binder, the binder must undergo a 45-minute reaction period. The added scrap tire CRM must not exceed 10
percent of the total asphalt rubber binder weight. Reheated and reacted asphalt rubber binder must comply with the
viscosity specifications for asphalt rubber binder in Section 39-1.02, "Materials." Do not reheat asphalt rubber
binder more than twice.

39-1.09 SUBGRADE, TACK COAT, AND GEOSYNTHETIC PAVEMENT INTERLAYER
39-1.09A General

Prepare subgrade or apply tack coat to surfaces receiving HMA. If specified, place geosynthetic pavement
interlayer over a coat of asphalt binder.

39-1.09B Subgrade

Subgrade to receive HMA must comply with the compaction and elevation tolerance specifications in the
sections for the material involved. Subgrade must be free of loose and extraneous material. If HMA is paved on
existing base or pavement, remove loose paving particles, dirt, and other extraneous material by any means
including flushing and sweeping.

39-1.09C Tack Coat
Apply tack coat:

1. To existing pavement including planed surfaces
Between HMA layers
3. To vertical surfaces of:

3.1.  Curbs
3.2.  Gutters
3.3.  Construction joints

Before placing HMA, apply tack coat in 1 application at the minimum residual rate specified for the condition
of the underlying surface:

Tack Coat Application Rates for HMA Type A, Type B, and RHMA-G

Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
HMA over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2
’ QS1h/CQS1h QS1/CQS1 and
Asphaltic Asphaltic PMRS2h/PMCRS2h
Emulsion Emulsion Asphaltic Emulsion
New HMA (between layers) 0.02 0.03 0.02
PCC and existing HMA (AC) 0.03 0.04 0.03
surfaces ) ' )
Planed PCC and HMA (AC) 0.05 0.06 0.04
surfaces ) ' )

Contract No. 03-3C9004
120 of 290



Tack Coat Application Rates for OGFC

Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
OGFC over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2
’ QS1h/CQS1h QS1/CQS1 and
Asphaltic Asphaltic PMRS2h/PMCRS2h
Emulsion Emulsion Asphaltic Emulsion
New HMA 0.03 0.04 0.03
PCC and existing HMA (AC) 0.05 0.06 0.04
surfaces ) ' )
Planed PCC and HMA (AC)
surfaces 0.06 0.07 0.05

If you dilute asphaltic emulsion, mix until homogeneous before application.

Apply to vertical surfaces with a residual tack coat rate that will thoroughly coat the vertical face without
running off.

If you request in writing and the Engineer authorizes, you may:

1. Change tack coat rates
Omit tack coat between layers of new HMA during the same work shift if:

2.1.  No dust, dirt, or extraneous material is present
2.2. The surface is at least 140 °F

Immediately in advance of placing HMA, apply additional tack coat to damaged areas or where loose or
extraneous material is removed.

Close areas receiving tack coat to traffic. Do not track tack coat onto pavement surfaces beyond the job site.

Asphalt binder tack coat must be between 285 °F and 350 °F when applied.

39-1.09D Geosynthetic Pavement Interlayer

Place geosynthetic pavement interlayer in compliance with the manufacturer's recommendations.
Before placing the geosynthetic pavement interlayer and asphalt binder:

1. Repair cracks 1/4 inch and wider, spalls, and holes in the pavement. The State pays for this repair work
under Section 4-1.03D, "Extra Work."
2. Clean the pavement of loose and extraneous material.

Immediately before placing the interlayer, apply 0.25 gallon + 0.03 gallon of asphalt binder per square yard of
interlayer or until the fabric is saturated. Apply asphalt binder the width of the geosynthetic pavement interlayer
plus 3 inches on each side. At interlayer overlaps, apply asphalt binder on the lower interlayer the same overlap
distance as the upper interlayer.

Asphalt binder must be from 285 °F to 350 °F and below the minimum melting point of the geosynthetic
pavement interlayer when applied.

Align and place the interlayer with no overlapping wrinkles, except a wrinkle that overlaps may remain if it is
less than 1/2 inch thick. If the overlapping wrinkle is more than 1/2 inch thick, cut the wrinkle out and overlap the
interlayer no more than 2 inches.

The minimum HMA thickness over the interlayer must be 0.12 foot thick including conform tapers. Do not
place the interlayer on a wet or frozen surface.

Overlap the interlayer borders between 2 inches and 4 inches. In the direction of paving, overlap the following
roll with the preceding roll at any break.

You may use rolling equipment to correct distortions or wrinkles in the interlayer.

If asphalt binder tracked onto the interlayer or brought to the surface by construction equipment causes
interlayer displacement, cover it with a small quantity of HMA.

Before placing HMA on the interlayer, do not expose the interlayer to:

1. Traffic except for crossings under traffic control and only after you place a small HMA quantity
2. Sharp turns from construction equipment
3. Damaging elements
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Pave HMA on the interlayer during the same work shift.

39-1.10 SPREADING AND COMPACTING EQUIPMENT
Paving equipment for spreading must be:

Self-propelled

Mechanical

Equipped with a screed or strike-off assembly that can distribute HMA the full width of a traffic lane
Equipped with a full-width compacting device

Equipped with automatic screed controls and sensing devices that control the thickness, longitudinal grade,
and transverse screed slope

SNk W=

Install and maintain grade and slope references.

The screed must produce a uniform HMA surface texture without tearing, shoving, or gouging.

The paver must not leave marks such as ridges and indentations unless you can eliminate them by rolling.

Rollers must be equipped with a system that prevents HMA from sticking to the wheels. You may use a parting
agent that does not damage the HMA or impede the bonding of layers.

In areas inaccessible to spreading and compacting equipment:

1. Spread the HMA by any means to obtain the specified lines, grades and cross sections.
2. Use a pneumatic tamper, plate compactor, or equivalent to achieve thorough compaction.

39-1.11 TRANSPORTING, SPREADING, AND COMPACTING

Do not pave HMA on a wet pavement or frozen surface.
You may deposit HMA in a windrow and load it in the paver if:

1. Paver is equipped with a hopper that automatically feeds the screed
Loading equipment can pick up the windrowed material and deposit it in the paver hopper without
damaging base material

3. Activities for deposit, pick-up, loading, and paving are continuous

4. HMA temperature in the windrow does not fall below 260 °F

You may pave HMA in 1 or more layers on areas less than 5 feet wide and outside the traveled way including
shoulders. You may use mechanical equipment other than a paver for these areas. The equipment must produce a
uniform smoothness and texture.

HMA handled, spread, or windrowed must not stain the finished surface of any improvement including
pavement.

Do not use petroleum products such as kerosene or diesel fuel to release HMA from trucks, spreaders, or
compactors.

HMA must be free of:

1. Segregation
2. Coarse or fine aggregate pockets
3. Hardened lumps

Longitudinal joints in the top layer must match specified lane edges. Alternate longitudinal joint offsets in
lower layers at least 0.5 foot from each side of the specified lane edges. You may request in writing other
longitudinal joint placement patterns.

Until the adjoining through lane's top layer has been paved, do not pave the top layer of:

Shoulders

Tapers

Transitions

Road connections
Driveways

Curve widenings
Chain control lanes

NNk WD —
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8.  Turnouts
9. Turn pockets

If the number of lanes change, pave each through lane's top layer before paving a tapering lane's top layer.
Simultaneous to paving a through lane's top layer, you may pave an adjoining area's top layer including shoulders.
Do not operate spreading equipment on any area's top layer until completing final compaction.

If HMA (leveling) is specified, fill and level irregularities and ruts with HMA before spreading HMA over base,
existing surfaces, or bridge decks. You may use mechanical equipment other than a paver for these areas. The
equipment must produce a uniform smoothness and texture. HMA used to change an existing surface's cross slope
or profile is not HMA (leveling).

If placing HMA against the edge of existing pavement, sawcut or grind the pavement straight and vertical along
the joint and remove extraneous material without damaging the surface remaining in place. If placing HMA against
the edge of a longitudinal or transverse construction joint and the joint is damaged or not placed to a neat line,
sawcut or grind the pavement straight and vertical along the joint and remove extraneous material without damaging
the surface remaining in place. Repair or remove and replace damaged pavement at your expense.

Rolling must leave the completed surface compacted and smooth without tearing, cracking, or shoving.
Complete finish rolling activities before the pavement surface temperature is:

1. Below 150 °F for HMA with unmodified binder
2. Below 140 °F for HMA with modified binder
3. Below 200 °F for RHMA-G

If a vibratory roller is used as a finish roller, turn the vibrator off.

Do not use a pneumatic tired roller to compact RHMA-G.

For Standard and QC/QA, if a 3/4-inch aggregate grading is specified, you may use a 1/2-inch aggregate
grading if the specified total paved thickness is at least 0.15 foot and less than 0.20 foot thick.

Spread and compact HMA under Section 39-3.03, "Spreading and Compacting Equipment," and Section 39-
3.04, "Transporting, Spreading, and Compacting," for any of the following:

1. Specified paved thickness is less than 0.15 foot.
Specified paved thickness is less than 0.20 foot and a 3/4-inch aggregate grading is specified and used.
3. You spread and compact at:

3.1.  Asphalt concrete surfacing replacement areas

3.2. Leveling courses

3.3. Areas the Engineer determines conventional compaction and compaction measurement methods are
impeded

Do not open new HMA pavement to public traffic until its mid-depth temperature is below 160 °F.

If you request in writing and the Engineer authorizes, you may cool HMA Type A and Type B with water when
rolling activities are complete. Apply water under Section 17, "Watering."

Spread sand at a rate between 1 pound and 2 pounds per square yard on new RHMA-G, RHMA-O, and RHMA-
O-HB pavement when finish rolling is complete. Sand must be free of clay or organic matter. Sand must comply
with Section 90-3.03, "Fine Aggregate Grading." Keep traffic off the pavement until spreading sand is complete.

39-1.12 SMOOTHNESS
39-1.12A General
Determine HMA smoothness with a profilograph and a straightedge.
Smoothness specifications do not apply to OGFC placed on existing pavement not constructed under the same

project.
If portland cement concrete is placed on HMA:

1. Cold plane the HMA finished surface to within specified tolerances if it is higher than the grade specified

by the Engineer.
2. Remove and replace HMA if the finished surface is lower than 0.05 foot below the grade specified by the

Engineer.
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39-1.12B Straightedge
The HMA pavement top layer must not vary from the lower edge of a 12-foot long straightedge:

1. More than 0.01 foot when the straight edge is laid parallel with the centerline
More than 0.02 foot when the straightedge is laid perpendicular to the centerline and extends from edge to
edge of a traffic lane

3. More than 0.02 foot when the straightedge is laid within 24 feet of a pavement conform

39-1.12C Profilograph

Under California Test 526, determine the zero (null) blanking band Profile Index (Ply) and must-grinds on the
top layer of HMA Type A, Type B, and RHMA-G pavement. Take 2 profiles within each traffic lane, 3 feet from
and parallel with the edge of each lane.

A must-grind is a deviation of 0.3 inch or more in a length of 25 feet. You must correct must-grinds.

For OGFC, only determine must-grinds when placed over HMA constructed under the same project. The top
layer of the underlying HMA must comply with the smoothness specifications before placing OGFC.

Profile pavement in the Engineer's presence. Choose the time of profiling.

On tangents and horizontal curves with a centerline radius of curvature 2,000 feet or more, the PI, must be at
most 2.5 inches per 0.1-mile section.

On horizontal curves with a centerline radius of curvature between 1,000 feet and 2,000 feet including
pavement within the superelevation transitions, the PI, must be at most 5 inches per 0.1-mile section.

Before the Engineer accepts HMA pavement for smoothness, submit written final profilograms.

Submit 1 electronic copy of profile information in Microsoft Excel and 1 electronic copy of longitudinal
pavement profiles in ".erd" format or other ProVAL compatible format to the Engineer and to:

Smoothness@dot.ca.gov

The following HMA pavement areas do not require a Pl You must measure these areas with a 12-foot
straightedge and determine must-grinds with a profilograph:

1. New HMA with a total thickness less than 0.25 foot
2. HMA sections of city or county streets and roads, turn lanes and collector lanes that are less than 1,500 feet
in length

The following HMA pavement areas do not require a Pl You must measure these areas with a 12-foot
straightedge:

1. Horizontal curves with a centerline radius of curvature less than 1,000 feet including pavement within the
superelevation transitions of those curves
2.  Within 12 feet of a transverse joint separating the pavement from:

2.1.  Existing pavement not constructed under the same project
2.2. A bridge deck or approach slab

(08

Exit ramp termini, truck weigh stations, and weigh-in-motion areas
4. If steep grades and superelevation rates greater than 6 percent are present on:

4.1. Ramps
4.2. Connectors

Turn lanes

Areas within 15 feet of manholes or drainage transitions

Acceleration and deceleration lanes for at-grade intersections

Shoulders and miscellaneous areas

HMA pavement within 3 feet from and parallel to the construction joints formed between curbs, gutters, or
existing pavement

O XN
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39-1.12D Smoothness Correction

If the top layer of HMA Type A, Type B, or RHMA-G pavement does not comply with the smoothness
specifications, grind the pavement to within tolerances, remove and replace it, or place a layer of HMA. The
Engineer must authorize your choice of correction before the work begins.

Remove and replace the areas of OGFC not in compliance with the must-grind and straightedge specifications,
except you may grind OGFC for correcting smoothness:

1.
2.

At a transverse joint separating the pavement from pavement not constructed under the same project
Within 12 feet of a transverse joint separating the pavement from a bridge deck or approach slab

Corrected HMA pavement areas must be uniform rectangles with edges:

1.
2.

Parallel to the nearest HMA pavement edge or lane line
Perpendicular to the pavement centerline

Measure the corrected HMA pavement surface with a profilograph and a 12-foot straightedge and correct the
pavement to within specified tolerances. If a must-grind area or straightedged pavement cannot be corrected to
within specified tolerances, remove and replace the pavement.

On ground areas not overlaid with OGFC, apply fog seal coat under Section 37-1, "Seal Coats."

39-1.13 MISCELLANEOUS AREAS AND DIKES
Miscellaneous areas are outside the traveled way and include:

S Ao B

Median areas not including inside shoulders
Island areas

Sidewalks

Gutters

Gutter flares

Ditches

Overside drains

Aprons at the ends of drainage structures

Spread miscellaneous areas in 1 layer and compact to the specified lines and grades.
For miscellaneous areas and dikes:

1.

3.

Do not submit a JMF.

Choose the 3/8-inch or 1/2-inch HMA Type A and Type B aggregate gradations.

Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate and 6.0 percent for 1/2-inch
aggregate. If you request in writing and the Engineer authorizes, you may reduce the minimum asphalt
binder content.

Choose asphalt binder Grade PG 70-10 or the same grade specified for HMA.

39-2 STANDARD

39-2.01 DESCRIPTION

If HMA is specified as Standard, construct it under Section 39-1, "General," this Section 39-2, "Standard," and
Section 39-5, "Measurement and Payment."

39-2.02 CONTRACTOR QUALITY CONTROL
39-2.02A Quality Control Plan

Establish, implement, and maintain a Quality Control Plan (QCP) for HMA. The QCP must describe the
organization and procedures you will use to:

1.
2.
3.

Control the quality characteristics
Determine when corrective actions are needed (action limits)
Implement corrective actions
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When you submit the proposed JMF, submit the written QCP. You and the Engineer must discuss the QCP
during the prepaving conference.
The QCP must address the elements affecting HMA quality including:

1. Aggregate

2. Asphalt binder
3. Additives

4. Production

5. Paving

The Engineer reviews each QCP within 5 business days from the submittal. Hold HMA production until the
Engineer accepts the QCP in writing. The Engineer's QCP acceptance does not mean your compliance with the
QCP will result in acceptable HMA. Section 39-1.05, "Engineer's Acceptance,” specifies HMA acceptance.

39-2.02B Quality Control Testing
Perform sampling and testing at the specified frequency for the following quality characteristics:
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Minimum Quality Control — Standard

Quality Test Minimum HMA Type
Characteristic Method Sampling
and A B RHMA-G OGFC
Testing
Frequency
Aggregate gradation® | CT 202 1 per 750 JMF * JMF =+ JMF =+ JMF *
tons and Tolerance” Tolerance” Tolerance” Tolerance”
Sand equivalent CT 217 any 47 42 47 -
(min.) ¢ remaining
Asphalt binder CT 379 or | partatthe | JMF +0.45 JMF +0.45 JMF+0.50 | JMF £0.50
content (%) 382 end Qf the
project
HMA moisture CT 226 or 1 per 1.0 1.0 1.0 1.0
content (%, max.) CT 370 2,500 tons
but not
less than 1
per paving
day
Field compaction, Quality 2 per 91-97 91-97 91-97 --
(%, max. theoretical control business
density) % plan day (min.)
Stabilometer value CT 366 One per
(min.) & * 4,000 tons
No. 4 and 3/8" or2per5 30 30 -- --
gradings business
172" and 3/4" days, 37 35 23 --
gradings which-
Air voids content CT 367 ever is 4+2 442 Specification --
(%) “¢ more +2
Aggregate moisture | CT 226 or
content at CT 370
continuous mixing 2 per day
plants and RAP )
moisture content at during - - - -
. . production
continuous mixing
plants and batch
mixing plants "
Percent of crushed CT 205
particles coarse
aggregate (%, min.)
One fractured 90 25 -- 90
face
Two fractured 75 -- 90 75
faces As
Fine aggregate (%, necessary
. and
rnln)(Passing No. 4 designat-
sieve and ed in the
retained on No. QCP. At
. least once
8 sieve.) .
One fractured per project 70 20 70 90
face
Los Angeles Rattler CT 211
(%, max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
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Flat and elongated CT 235 Report only Report only Report only Report only
particles (%, max.
by weight @ 5:1)
Fine aggregate _ CT 234
angularity (%, min.)' 45 45 45 --
Voids filled with LP-3
asphalt (%)’
No. 4 grading 76.0 —80.0 76.0 — 80.0 Report only
3/8" grading 73.0 -76.0 73.0-76.0 B
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral LP-2
aggregate (% min.)’
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 -- -
1/2" grading 14.0 14.0 18.0-23.0%
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion’ LP-4
No. 4 and 3/8"
gradings 0.9-2.0 0.9-2.0 Report only --
1/2" and 3/4"
gradings 0.6-1.3 0.6-1.3
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge, | straightedge, | straightedge, | straightedge
h must-grind, must-grind, must-grind, and must-
and PI, and PI, and PI, grind
Asphalt rubber Section Section
binder viscosity @ 39-1.02D -- -- 1,500 — 4,000 | 1,500 — 4,000
N e 39-1.04C
375 °F, centipoises
Asphalt modifier Section Section Section 39- Section 39-
39-1.02D | 39-1.04C B B 1.02D 1.02D
Crumb rubber Section Section -- -- Section 39- Section 39-
modifier 39-1.02D | 39-1.04C 1.02D 1.02D
Notes:

* Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9.
® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
° Report the average of 3 tests from a single split sample.

4 Determine field compaction for any of the following conditions:

1. 1/2-inch, 3/8-inch, No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15

foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.

¢ To determine field compaction use:

1. In-place density measurements using the method specified in your QC.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California

Test 375, Part 5C.

"Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F + 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
¢ Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, Method A, and
theoretical maximum specific gravity under California Test 309.
%‘ For adjusting the plant controller at the HMA plant.

'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from

OBC.

“Voids in mineral aggregate for RHMA-G must be within this range.
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For any single quality characteristic except smoothness, if 2 consecutive quality control test results do not
comply with the action limits or specifications:

Stop production.

Notify the Engineer in writing.

Take corrective action.

Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

bl

39-2.03 ENGINEER'S ACCEPTANCE
39-2.03A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - Standard

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Sieve 3/4" | 12" | 3/8" Tolerance ° Tolerance © Tolerance © Tolerance ¢
1/2" X"
3/8" X
No. 4 X
No. 8 X X X
No. 200 X X X
Sand equivalent (min.)* CT 217 47 42 47 --
Asphalt binder content (%) CT3790r | JMF +£0.45 JMF £ 0.45 JMF £ 0.50 JMF £ 0.50
382
HMA moisture content (%, CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
Field compaction (% max. CT 375 91-97 91-97 91-97 --
theoretical density) '
Stabilometer value (min.) “¢ CT 366
No. 4 and 3/8" gradings 30 30 -- --
1/2" and 3/4" gradings 37 35 23 --
Air voids content (%) “" CT 367 4+2 4+£2 Specification £ --
2
Percent of crushed particles CT 205
Coarse aggregate (%, min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (%, min)
(Passing No. 4 sieve and
retained on No. 8 sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (%, CT 211
max.) 12 -- 12 12
Loss at 100 rev. 45 50 40 40
Loss at 500 rev.
Fine aggregate angularity (%o, CT 234
min.)' 45 45 45 --
Flat and elongated particles CT 235 Report only Report only Report only Report only
(%, max. by weight @ 5:1)
Voids filled with asphalt (%)’ LP-3
No. 4 grading 76.0 — 80.0 76.0 — 80.0 Report only
3/8" grading 73.0-76.0 73.0-76.0 --
1/2" grading 65.0—-75.0 65.0-75.0
3/4" grading 65.0—75.0 65.0—-75.0
Voids in mineral aggregate LP-2
(% min.)’
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 -- B
1/2" grading 14.0 14.0 18.0-23.0%
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion’ LP-4
No. 4 and 3/8" gradings 0.9-2.0 09-2.0 Report only --
1/2" and 3/4" gradings 0.6-13 0.6-1.3
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge, straightedge, straightedge, straightedge
must-grind, | must-grind, and | must-grind, and | and must-grind
and P, PI, PI,
Asphalt binder Various Section 92 Section 92 Section 92 Section 92
Asphalt rubber binder Various -- -- Section 92- Section 92-
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1.02(C) and 1.02(C) and

Section 39- Section 39-
1.02D 1.02D

Asphalt modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

Crumb rubber modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

* The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.
b "X" denotes the sieves the Engineer considers for the specified aggregate gradation.
¢ The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
4 The Engineer reports the average of 3 tests from a single split sample.
¢ The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or No.4 aggregate grading is used and the specified total paved thickness is at least 0.15
foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.
"To determined field compaction, the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California Test
375, Part 5C.
£ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F +5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
" The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.
¥Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's production.
For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply
with the specifications:

1. Stop production.

. Take corrective action.

3. Inthe Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with
the specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the
specifications and reserves and stores 2 parts.

4. Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

The Engineer tests the density core you take from each 250 tons of HMA production. The Engineer determines
the percent of maximum theoretical density for each density core by determining the density core's density and
dividing by the maximum theoretical density.

The Engineer determines the percent of maximum theoretical density from density cores taken from the final
layer measured the full depth of the total paved HMA thickness if any of the following applies:

1. 1/2-inch, 3/8-inch, or No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15
foot and any layer is less than 0.15 foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot and any layer
is less than 0.20 foot.

For percent of maximum theoretical density, the Engineer determines a deduction for each test result outside the
specifications in compliance with:
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Reduced Payment Factors for Percent of Maximum Theoretical Density

HMA Type A and B Reduced Payment HMA Type A and B Reduced Payment
and RHMA-G Factor and RHMA-G Factor

Percent of Maximum Percent of Maximum

Theoretical Density Theoretical Density
91.0 0.0000 97.0 0.0000
90.9 0.0125 97.1 0.0125
90.8 0.0250 97.2 0.0250
90.7 0.0375 97.3 0.0375
90.6 0.0500 97.4 0.0500
90.5 0.0625 97.5 0.0625
90.4 0.0750 97.6 0.0750
90.3 0.0875 97.7 0.0875
90.2 0.1000 97.8 0.1000
90.1 0.1125 97.9 0.1125
90.0 0.1250 98.0 0.1250
89.9 0.1375 98.1 0.1375
89.8 0.1500 98.2 0.1500
89.7 0.1625 98.3 0.1625
89.6 0.1750 98.4 0.1750
89.5 0.1875 98.5 0.1875
89.4 0.2000 98.6 0.2000
89.3 0.2125 98.7 0.2125
89.2 0.2250 98.8 0.2250
89.1 0.2375 98.9 0.2375
89.0 0.2500 99.0 0.2500

<89.0 Remove and Replace >99.0 Remove and Replace

39-2.04 TRANSPORTING, SPREADING, AND COMPACTING
Determine the number of rollers needed to obtain the specified density and surface finish.

39-3 METHOD
39-3.01 DESCRIPTION

If HMA is specified as Method, construct it under Section 39-1, "General," this Section 39-3, "Method," and
Section 39-5, "Measurement and Payment."

39-3.02 ENGINEER'S ACCEPTANCE
39-3.02A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - Method

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Tolerance” Tolerance” Tolerance” Tolerance”
Sand equivalent (min.)° CT 217 47 42 47 --
Asphalt binder content (%) | CT 379 or JMF + 0.45 JMF +0.45 JMF + 0.50 JMF + 0.50
382
HMA moisture content (%, | CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
Stabilometer value CT 366
(min.) “¢
No. 4 and 3/8" 30 30 -- --
gradings
1/2" and 3/4" gradings 37 35 23 --
Percent of crushed CT 205
particles
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8
sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (% CT 211
max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
Air voids content (%) “° CT 367 4+2 4+2 Specification £ --
2
Fine aggregate angularity CT 234
(% min.)" 45 45 45 --
Flat and elongated particles | CT 235
(% max. by weight @ 5:1) Report only Report only Report only Report only
Voids filled with asphalt LP-3
(%)® Report only
No. 4 grading 76.0 — 80.0 76.0 — 80.0
3/8" grading 73.0-76.0 73.0-76.0 -
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral aggregate LP-2
(% min.) ®
No. 4 grading 17.0 17.0 -
3/8" grading 15.0 15.0 -- B
1/2" grading 14.0 14.0 18.0-23.0"
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion & LP-4
No. 4 and 3/8" 0.9-2.0 0.9-2.0 Report only
gradings 0.6-13 0.6-13 B
1/2" and 3/4" gradings
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge straightedge straightedge straightedge
and must-grind | and must-grind | and must-grind | and must-grind
Asphalt binder Various Section 92 Section 92 Section 92 Section 92
Asphalt rubber binder Various -- -- Section 92- Section 92-
1.02(C) and 1.02(C) and
Section 39- Section 39-
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1.02D 1.02D
Asphalt modifier Various -- -- Section 39- Section 39-

1.02D 1.02D
Crumb rubber modifier Various -- -- Section 39- Section 39-

1.02D 1.02D

*The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.

® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."

“The Engineer reports the average of 3 tests from a single split sample.

4Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F 5 °F by
allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

¢ The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.

"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.

£ Report only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from

OBC.

" Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's production.
For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply
with the specifications:

1.

3.

Stop production.

Take corrective action.

In the Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with
the specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the
specifications and reserves and stores 2 parts.

Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

39-3.03 SPREADING AND COMPACTING EQUIPMENT
Each paver spreading HMA Type A and Type B must be followed by 3 rollers:

1.

3.

One vibratory roller specifically designed to compact HMA. The roller must be capable of at least 2,500
vibrations per minute and must be equipped with amplitude and frequency controls. The roller's gross
static weight must be at least 7.5 tons.

One oscillating type pneumatic-tired roller at least 4 feet wide. Pneumatic tires must be of equal size,
diameter, type, and ply. The tires must be inflated to 60 psi minimum and maintained so that the air
pressure does not vary more than 5 psi.

One steel-tired, 2-axle tandem roller. The roller's gross static weight must be at least 7.5 tons.

Each roller must have a separate operator. Rollers must be self-propelled and reversible.

Compact RHMA-G under the specifications for compacting HMA Type A and Type B except do not use
pneumatic-tired rollers.

Compact OGFC with steel-tired, 2-axle tandem rollers. If placing over 300 tons of OGFC per hour, use at least
3 rollers for each paver. If placing less than 300 tons of OGFC per hour, use at least 2 rollers for each paver. Each
roller must weigh between 126 pounds to 172 pounds per linear inch of drum width. Turn the vibrator off.

39-3.04 TRANSPORTING, SPREADING, AND COMPACTING

Pave HMA in maximum 0.25-foot thick compacted layers.
If the surface to be paved is both in sunlight and shade, pavement surface temperatures are taken in the shade.
Spread HMA Type A and Type B only if atmospheric and surface temperatures are:
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Minimum Atmospheric and Surface Temperatures

Compacted Layer
Thickness, feet Atmospheric,® F Surface,® F
Unmodified Asphalt Modified Asphalt Unmodified Asphalt Modified Asphalt
Binder Binder” Binder Binder*®
<0.15 55 50 60 55
0.15-0.25 45 45 50 50

Note:

* Except asphalt rubber binder.

If the asphalt binder for HMA Type A and Type B is:

1.  Unmodified asphalt binder, complete:

1.1.  First coverage of breakdown compaction before the surface temperature drops below 250 °F
1.2. Breakdown and intermediate compaction before the surface temperature drops below 200 °F
1.3.  Finish compaction before the surface temperature drops below 150 °F

2. Modified asphalt binder, complete:

2.1.  First coverage of breakdown compaction before the surface temperature drops below 240 °F
2.2.  Breakdown and intermediate compaction before the surface temperature drops below 180 °F
2.3.  Finish compaction before the surface temperature drops below 140 °F

For RHMA-G:

1. Only spread and compact if the atmospheric temperature is at least 55 °F and the surface temperature is at

least 60 °F.

2. Complete the first coverage of breakdown compaction before the surface temperature drops below 285 °F.

3. Complete breakdown and intermediate compaction before the surface temperature drops below 250 °F.

4. Complete finish compaction before the surface temperature drops below 200 °F.

5. If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must
completely cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement

surface.

For OGFC with unmodified asphalt binder:

1. Only spread and compact if the atmospheric temperature is at least 55 °F and the surface temperature is at

least 60 °F.

Complete first coverage using 2 rollers before the surface temperature drops below 240 °F.
Complete all compaction before the surface temperature drops below 200 °F.
If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must

Bl

completely cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement

surface.

For OGFC with modified asphalt binder except asphalt rubber binder:

1. Only spread and compact if the atmospheric temperature is at least 50 °F and the surface temperature is at

least 50 °F.

Complete first coverage using 2 rollers before the surface temperature drops below 240 °F.
Complete all compaction before the surface temperature drops below 180 °F.
If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must

Rl el

completely cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement

surface.

For RHMA-O and RHMA-O-HB:

1. Only spread and compact if the atmospheric temperature is at least 55 °F and surface temperature is at least

60 °F.
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2 Complete the 1st coverage using 2 rollers before the surface temperature drops below 280 °F.

Complete compaction before the surface temperature drops below 250 °F.

4. If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must
completely cover the exposed load until the mixture is transferred to the paver's hopper or to the pavement
surface.

W

For RHMA-G and OGFC, tarpaulins are not required if the time from discharge to truck until transfer to the
paver's hopper or the pavement surface is less than 30 minutes.

HMA compaction coverage is the number of passes needed to cover the paving width. A pass is 1 roller's
movement parallel to the paving in either direction. Overlapping passes are part of the coverage being made and are
not a subsequent coverage. Do not start a coverage until completing the prior coverage.

Start rolling at the lower edge and progress toward the highest part.

Perform breakdown compaction of each layer of HMA Type A, Type B, and RHMA-G with 3 coverages using
a vibratory roller. The speed of the vibratory roller in miles per hour must not exceed the vibrations per minute
divided by 1,000. If the HMA layer thickness is less than 0.08 foot, turn the vibrator off. The Engineer may order
fewer coverages if the HMA layer thickness is less than 0.15 foot.

Perform intermediate compaction of each layer of HMA Type A and Type B with 3 coverages using a
pneumatic-tired roller at a speed not to exceed 5 mph.

Perform finish compaction of HMA Type A, Type B, and RHMA-G with 1 coverage using a steel-tired roller.

Compact OGFC with 2 coverages using steel-tired rollers.

39-4 QUALITY CONTROL / QUALITY ASSURANCE
39-4.01 DESCRIPTION

If HMA is specified as Quality Control / Quality Assurance, construct it under Section 39-1, "General," this
Section 39-4, "Quality Control / Quality Assurance," and Section 39-5, "Measurement and Payment."

39-4.02 GENERAL
The QC / QA construction process consists of:

1. Establishing, maintaining, and changing if needed a quality control system providing assurance the HMA
complies with the specifications

2. Sampling and testing at specified intervals, or sublots, to demonstrate compliance and to control process

3. The Engineer sampling and testing at specified intervals to verify testing process and HMA quality

4. The Engineer using test results, statistical evaluation of verified quality control tests, and inspection to
accept HMA for payment

A lot is a quantity of HMA. The Engineer designates a new lot when:

1. 20 sublots are complete
2. The JMF changes
3. Production stops for more than 30 days

Each lot consists of no more than 20 sublots. A sublot is 750 tons except HMA paved at day's end greater than
250 tons is a sublot. If HMA paved at day's end is less than 250 tons, you may either make this quantity a sublot or
include it in the previous sublot's test results for statistical evaluation.

39-4.03 CONTRACTOR QUALITY CONTROL
39-4.03A General

Use a composite quality factor, QFc, and individual quality factors, QFq;, to control your process and evaluate
your quality control program. For quality characteristics without quality factors, use your quality control plan's
action limits to control process.

Control HMA quality including:

Materials

Proportioning

Spreading and compacting
Finished roadway surface

PO =
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Develop, implement, and maintain a quality control program that includes:

1. Inspection
2. Sampling
3. Testing

39-4.03B Quiality Control Plan

With the JMF submittal, submit a written Quality Control Plan (QCP). The QCP must comply with the
Department's Quality Control Manual for Hot Mix Asphalt Production and Placement. Discuss the QCP with the
Engineer during the prepaving conference.

The Engineer reviews each QCP within 5 business days from the submittal. Hold HMA production until the
Engineer accepts the QCP in writing. The Engineer's QCP acceptance does not mean your compliance with the
QCP will result in acceptable HMA. Section 39-1.05, "Engineer's Acceptance," specifies HMA acceptance.

The QCP must include the name and qualifications of a Quality Control Manager. The Quality Control
Manager administers the QCP and during paving must be at the job site within 3 hours of receiving notice. The
Quality Control Manager must not be any of the following on the project:

1. Foreman

2. Production or paving crewmember
3. Inspector

4. Tester

The QCP must include action limits and details of corrective action you will take if a test result for any quality
characteristic falls outside an action limit.

As work progresses, you must submit a written QCP supplement to change quality control procedures,
personnel, tester qualification status, or laboratory accreditation status.

39-4.03C Quality Control Inspection, Sampling, And Testing

Sample, test, inspect, and manage HMA quality control.

Provide a roadway inspector while HMA paving activities are in progress. Provide a plant inspector during
HMA production.

Inspectors must comply with the Department's Quality Control Manual for Hot Mix Asphalt Production and
Placement.

Provide a testing laboratory and personnel for quality control testing. Provide the Engineer unrestricted access
to the quality control activities. Before providing services for the project, the Engineer reviews, accredits, and
qualifies the testing laboratory and personnel under the Department's Independent Assurance Program.

The minimum random sampling and testing for quality control is:
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Minimum Quality Control - QC/ QA

Quality Test Min- HMA Type Location Max.
Characteristic Method imum of Report-
Sampl- Sampling | ing Time
ing and Allow-
Testing ance
Frequen A B RHMA-G
_cy
Aggregate JIMF + JMF + JMF =
gradation * CT202 Tolerance® | Tolerance® | Tolerance"® CT 125
Loose
Mix
Asphalt binder CT3790r | | per | IMF+045 | IMF=045 | JMFz0s | Behind
content (%) 382 Paver 24 hours
750 tons
See CT
125
Field compaction (%
max. theoretical QC Plan 92 -96 92 - 96 91 -96 QC Plan
density) ¢
Aggregate moisture
coten o 2
RAp 2D CT2260r | (. | B ~ pilesor |
OISt CT 370 g cold feed
content at continuous produc-
. . belts
mixing plants and tion
batch mixing plants °
Sand equivalent crai7 | Lper 47 ) 47 CT 125 | 24 hours
(min.) 750 tons
1 per
2,500
tons but
HMA moisture CT 226 or | not less
content (%,max.) CT 370 than 1 1.0 1.0 1.0 24 hours
per Loose
paving Mix
day .
Stabilometer 1 per ]i’e;lvl:rd
Value (min.) 8 4,000 See CT
No. .4 and 3/8 CT 366 tons or 30 30 -- 125
gradings 2 per 5
172" and 3/4" bus- 37 35 23
. . 48 hours
gradings iness
days,
Air voids content which- Specifica-
(%)"" CT 367 ever is 42 4+2 tion + 2
more
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Percent of crushed
particles coarse
aggregate (% min.)
One fractured
face
Two
faces
Fine aggregate (%
min)
(Passing No. 4
sieve and
retained on No.
8 sieve.)
One  fractured
face

fractured

CT 205

Los Angeles Rattler
(% max.)
Loss at 100 rev.
Loss at 500 rev.

CT 211

Fine aggregate ‘
angularity (% min.)'

CT 234

Flat and elongated
particle (% max. by
weight @ 5:1)

CT 235

Voids filled with
asphalt (%)’
No. 4 grading
3/8" grading
1/2" grading
3/4" grading

LP-3

Voids in mineral

aggregate (% min.)’
No. 4 grading
3/8" grading
1/2" grading
3/4" grading

LP-2

Dust proportion’
No. 4 and 3/8"
gradings
1/2" and 3/4"
gradings

LP-4

As
neces-
sary and
designat
-ed in
QCP.
At least
once per
project.

90

75

70

25

20

90

70

CT 125

12
45

50

12
40

CT 125

45

45

45

CT 125

Report
only

Report
only

Report
only

CT 125

76.0 —80.0
73.0-76.0
65.0-75.0
65.0-75.0

76.0 — 80.0
73.0-76.0
65.0-75.0
65.0-75.0

Report only

LP-3

17.0
15.0
14.0
13.0

17.0
15.0
14.0
13.0

18.0 — 23.0¢
18.0 — 23.0¢

LP-2

0.9-2.0
0.6-1.3

09-2.0
0.6-13

Report only

LP-4

Smoothness

Section
39-1.12

12-foot
straight-
edge,
must-
grind, and
PI,

12-foot
straight-
edge, must-
grind, and
PI,

12-foot
straight-
edge, must-
grind, and
PI,

48 hours

Asphalt rubber
binder viscosity @
375 °F, centipoises

Section
39-1.02D

1,500 —
4,000

Section
39-1.02D

24 hours

Crumb rubber
modifier

Section
39-1.02D

Section 39-
1.02D

Section
39-1.02D

48 hours

Notes:

* Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9.
® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
¢ Determine field compaction for any of the following conditions:

1. 1/2-inch, 3/8-inch, No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15

foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.
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4 To determine field compaction use:
1. In-place density measurements using the method specified in your QC.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California
Test 375, Part 5C.
¢ For adjusting the plant controller at the HMA plant.
T Report the average of 3 tests from a single split sample.
¢ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F = 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
" Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, Method A, and
theoretical maximum specific gravity under California Test 309.
'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.
¥ Voids in mineral aggregate for RHMA-G must be within this range.

Within the specified reporting time, submit written test results including:

1. Sampling location, quantity, and time
2. Testing results
3. Supporting data and calculations

If test results for any quality characteristic are beyond the action limits in the QCP, take corrective actions.
Document the corrective actions taken in the inspection records under Section 39-4.03E, "Records of Inspection and
Testing."

Stop production, notify the Engineer in writing, take corrective action, and demonstrate compliance with the
specifications before resuming production and placement on the State highway if:

1. A lot's composite quality factor, QFc, or an individual quality factor, QFc; for i = 3, 4, or 5, is below 0.90
determined under Section 39-4.03F, "Statistical Evaluation," using quality control data

2. Anindividual quality factor, QFqc; fori=1 or 2, is below 0.75 using quality control data

3. Quality characteristics for which a quality factor, QFqc;, is not determined has 2 consecutive quality control
tests not in compliance with the specifications

39-4.03D Charts And Records
Record sampling and testing results for quality control on forms provided in the "Quality Control Manual for
Hot Mix Asphalt," or on forms you submit with the QCP. The QCP must also include form posting locations and

submittal times.
Submit quality control test results using the Department's statistical evaluation program, HMAPay, available at

www.dot.ca.gov/hg/construc/hma/index.htm

39-4.03E Records Of Inspection And Testing
During HMA production, submit in writing a daily:

1. HMA Construction Daily Record of Inspection. Also make this record available at the HMA plant and job
site each day.
2. HMA Inspection and Testing Summary. Include in the summary:

2.1. QC worksheet with updated test results from the HMAPay program

2.2.  Test forms with the testers' signatures and Quality Control Manager's initials.

2.3. Inspection forms with the inspectors' signatures and Quality Control Manager's initials.
2.4. A list and explanation of deviations from the specifications or regular practices.

2.5. A signed statement by the Quality Control Manager that says:

"It is hereby certified that the information contained in this record is accurate, and that information,
tests, or calculations documented herein comply with the specifications of the contract and the
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standards set forth in the testing procedures. Exceptions to this certification are documented as part
of this record."

Retain for inspection the records generated as part of quality control including inspection, sampling, and testing
for at least 3 years after final acceptance.

39-4.03F Statistical Evaluation
General

Determine a lot's composite quality factor, QFc, and the individual quality factors, QFqci. Perform statistical
evaluation calculations to determine these quality factors based on quality control test results for:

1. Aggregate gradation
2. Asphalt binder content
3. Percent of maximum theoretical density

The Engineer grants a waiver and you must use 1.0 as the individual quality factor for percent of maximum
theoretical density, QFqcs, for HMA paved in:

Areas where the total paved thickness is less than 0.15 foot

Areas where the total paved thickness is less than 0.20 foot and a 3/4-inch grading is specified and used
Dig outs

Leveling courses

Areas where, in the opinion of the Engineer, compaction or compaction measurement by conventional
methods is impeded

A i e

Statistical Evaluation Calculations

Use the Variability-Unknown / Standard Deviation Method to determine the percentage of a lot not in
compliance with the specifications.

Determine the percentage of work not in compliance with the specification limits for each quality characteristic
as follows:

1. Calculate the arithmetic mean ()_() of the test values

. Ex
X="

where:
x = individual test values
n= number of test values

2. Calculate the standard deviation
n (Zx2)-(Xx)2
S=N" n(-)

Y(x*) = sum of the squares of individual test values
(Zx)2 = sum of the individual test values squared
n= number of test values

where:

3. Calculate the upper quality index (Qu)

USL- X
u = s

where:
USL = target value plus the production tolerance or upper specification limit
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s = standard deviation
X = arithmetic mean

4. Calculate the lower quality index (QL);

X - LSL
QL = S
where
LSL = target value minus production tolerance or lower specification limit
s= standard deviation
X = arithmetic mean

5. From the table, Upper Quality Index Qy or Lower Quality Index Q, of this Section 39-4.03F, "Statistical
Evaluation", determine Py ;

where:
Py=  the estimated percentage of work outside the USL.
Py =0, when USL is not specified.

6. From the table, Upper Quality Index Qy or Lower Quality Index Q,, of this Section 39-4.03F, "Statistical
Evaluation," determine P ;

where:
P = the estimated percentage of work outside the LSL.
P =0, when LSL is not specified.
7. Calculate the total estimated percentage of work outside the USL and LSL, percent defective

Percent defective = Py + P,

Py and P, are determined from:
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Py Upper Quality Index Qy or Lower Quality Index Q,

or Sample Size (n)

P 5 6 7 8 9 10-11 | 12-14 | 15-17 | 18-22 | 23-29 | 30-42 | 43-66 | >66
0 172 | 1.88 | 1.99 | 2.07 | 2.13 | 2.20 | 2.28 | 2.34 | 2.39 | 2.44 | 248 | 2.51 | 2.56
1 1.64 | 1.75 | 1.82 | 1.88 | 191 | 1.96 | 2.01 | 2.04 | 2.07 | 2.09 | 2.12 | 2.14 | 2.16
2 158 | 1.66 | 1.72 | 1.75 | 1.78 | 1.81 | 1.84 | 1.87 | 1.89 | 1.91 | 1.93 | 1.94 | 1.95
3 152 | 1.59 | 1.63 | 1.66 | 1.68 | 1.71 | 1.73 | 1.75 | 1.76 | 1.78 | 1.79 | 1.80 | 1.81
4 147 | 1.52 | 1.56 | 1.58 | 1.60 | 1.62 | 1.64 | 1.65 | 1.66 | 1.67 | 1.68 | 1.69 | 1.70
5 142 | 147 | 149 | 1.51 | 1.52 | 1.54 | 1.55 [ 1.56 | 1.57 | 1.58 | 1.59 | 1.59 | 1.60
6 138 | 1.41 | 143 | 145 | 146 | 147 | 148 | 149 | 1.50 | 1.50 | 1.51 | 1.51 | 1.52
7 1.33 | 1.36 | 1.38 | 1.39 | 1.40 | 1.41 1.41 142 | 143 | 143 | 144 | 144 | 1.44
8 129 | 1.31 | 1.33 | 1.33 | 1.34 | 1.35 | 1.35 | 1.36 | 1.36 | 1.37 | 1.37 | 1.37 | 1.38
9 125 | 1.27 | 1.28 | 1.28 | 1.29 | 1.29 | 1.30 | 1.30 | 1.30 | 1.31 | 1.31 | 1.31 | 1.31
10 1.21 1.23 | 1.23 | 1.24 | 1.24 | 1.24 | 1.25 | 1.25 | 1.25 | 1.25 | 1.25 | 1.26 | 1.26
11 1.18 | 1.18 | 1.19 | 1.19 | 1.19 | 1.19 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20
12 1.14 | 1.14 | 1.15 | 1.15 ( 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15
13 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.11 1.11 1.11 1.11 1.11 1.11 1.11
14 1.07 | 1.07 | 1.07 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06
15 1.03 | 1.03 [ 1.03 | 1.03 | 1.02 [ 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02
16 1.00 | 099 [ 099 [ 099 | 099 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98
17 097 | 096 | 095 [ 095 [ 095 | 095 [ 094 | 0.94 | 0.94 | 0.94 | 0.94 | 0.94 | 0.94
18 093 | 092 | 092 [ 092 [ 091 | 091 | 091 | 0.91 | 0.90 | 0.90 | 0.90 | 0.90 | 0.90
19 090 | 0.89 [ 0.88 | 0.88 | 0.88 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87
20 0.87 | 0.86 | 0.85 | 0.85 | 0.84 [ 0.84 | 0.84 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83
21 084 | 0.82 [ 0.82 | 0.81 | 0.81 | 0.81 | 0.80 | 0.80 | 0.80 | 0.80 | 0.80 | 0.80 | 0.79
22 081 | 0.79 | 0.79 | 0.78 | 0.78 | 0.77 | 0.77 | 0.77 | 0.76 | 0.76 | 0.76 | 0.76 | 0.76
23 077 | 0.76 | 0.75 | 0.75 | 0.74 | 0.74 | 0.74 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73
24 074 | 073 | 0.72 | 0.72 | 0.71 | 0.71 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70
25 0.71 | 0.70 | 0.69 | 0.69 | 0.68 | 0.68 [ 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.66
26 0.68 | 0.67 | 0.67 | 0.65 [ 0.65 | 0.65 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.63
27 065 | 064 | 063 | 062 | 0.62 | 0.62 | 0.61 | 0.61 | 0.61 | 0.61 | 0.61 | 0.61 | 0.60
28 062 | 0.61 [ 0.60 [ 0.59 [ 0.59 | 0.59 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.57
29 0.59 | 058 | 0.57 | 0.57 | 0.56 | 0.56 | 0.55 | 0.55 | 0.55 | 0.55 | 0.55 | 0.55 | 0.54
30 0.56 | 055 | 054 | 054 [ 0.53 [ 0.53 | 0.52 | 0.52 | 0.52 | 0.52 ] 0.52 | 0.52 | 0.52
31 053 | 052 [ 0.51 | 0.51 | 0.50 [ 0.50 | 0.50 | 0.49 | 0.49 | 0.49 | 0.49 | 0.49 | 0.49
32 050 | 049 | 048 | 048 | 048 | 047 | 047 | 047 | 046 | 046 | 046 | 0.46 | 0.46
33 047 | 048 | 045 | 045 [ 045 | 044 | 044 | 044 | 044 | 043 | 043 | 043 | 043
34 045 | 043 | 043 | 042 | 042 | 042 | 041 | 041 | 041 | 041 | 041 | 0.41 | 0.40
35 042 | 040 | 040 | 0.39 [ 0.39 [ 0.39 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38
36 039 | 038 | 037 | 037 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36
37 036 | 035 | 034 | 034 | 0.34 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.32
38 033 | 032 | 032 | 031 | 031 | 0.31 | 0.30 [ 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30
39 030 | 030 [ 029 | 028 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28
40 028 | 025 | 025 | 025 [ 025 [ 025 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25
41 025 | 023 | 023 | 023 [ 023 | 023 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23
42 023 | 020 | 020 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20
43 0.18 | 0.18 [ 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18
44 0.16 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15
45 0.13 | 013 | 0.13 [ 0.13 [ 0.13 [ 0.13 [ 0.13 | 0.13 | 0.13 | 0.13 | 0.13 ] 0.13 | 0.13
46 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10
47 0.08 | 0.08 [ 0.08 [ 0.08 [ 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08
48 0.05 | 0.05 [ 0.05 [ 0.05 [ 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05
49 0.03 | 0.03 | 0.03 [ 0.03 [ 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03
50 0.00 | 0.00 | 0.00 [ 0.00 [ 0.00 [ 0.00 [ 0.00 [ 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00

1.
2.

If the value of Qy or Q. does not correspond to a value in the table, use the next lower value.
If Qu or Q. are negative values, Py or P is equal to 100 minus the table value for Py or P,.

Contract No. 03-3C9004
143 of 290




Quality Factor Determination
Determine individual quality factors, QFqc;, using percent defective = Py + P and:

Quality Factors

Maximum Allowable Percent Defective (Py + P))

Quality Sample Size (n)

Factor 5 6 7 8 9 10-11 | 12-14 [ 15-17 | 18-22 | 23-29 | 30-42 | 43-66 | >66
1.05 0 0 0 0 0 0 0 0 0 0
1.04 0 1 3 5 4 4 4 3 3 3 3
1.03 0 2 4 6 8 7 7 6 5 5 4 4
1.02 1 3 6 9 11 10 9 8 7 7 6 6
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36

60 57 55 53 52 51 48 47 45 43 41 40 37
61 58 56 55 53 52 50 48 46 44 43 41 38
Reject 62 59 57 56 54 53 51 49 47 45 44 42 39
63 61 58 57 55 54 52 50 48 47 45 43 40
64 62 60 58 57 55 53 51 49 48 46 44 41
Reject Values Greater Than Those Shown Above
Notes:

1.

To obtain a quality factor when the estimated percent outside specification limits from table, "Upper Quality

Index Qyu or Lower Quality Index Q," does not correspond to a value in the table, use the next larger value.

Compute the composite of single quality factors, QFc, for a lot using:

where:

QF; =

QFc=
QFqci=
W=

iwi QF QC;j

i=1

the composite quality factor for the lot rounded to 2 decimal places.

the quality factor for the individual quality characteristic.

the weighting factor listed in the table HMA Acceptance — QC / QA.
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i= the quality characteristic index number in the table HMA Acceptance — QC / QA.

39-4.04 ENGINEER'S QUALITY ASSURANCE
39-4.04A General
The Engineer assures quality by:

Reviewing mix designs and proposed JMF

Inspecting procedures

Conducting oversight of quality control inspection and records
Verification sampling and testing during production and paving

bl S

39-4.04B Verification Sampling And Testing
General
The Engineer samples:

1. Aggregate to verify gradation
2. HMA to verify asphalt binder content

Verification

For aggregate gradation and asphalt binder content, the minimum ratio of verification testing frequency to
quality control testing frequency is 1:5. The Engineer performs at least 3 verification tests per lot.

Using the t-test, the Engineer compares quality control tests results for aggregate gradation and asphalt binder
content with corresponding verification test results. The Engineer uses the average and standard deviation of up to
20 sequential sublots for the comparison. The Engineer uses production start-up evaluation tests to represent the
first sublot. When there are less than 20 sequential sublots, the Engineer uses the maximum number of sequential
sublots available. The 21st sublot becomes the 1st sublot (n = 1) in the next lot.

The t-value for a group of test data is computed as follows:

XX

:ﬁ and o - D82 @, 1)
— 4 — p n.+n,-2
e n

where:
ne = Number of quality control tests (2 minimum, 20 maximum).
n, = Number of verification tests (minimum of 1 required).
X, = Mean of quality control tests.
f(v = Mean of verification tests.
Sp = Pooled standard deviation (When n, = 1, S, = S¢).
Sc= Standard deviation of quality control tests.
S, = Standard deviation of verification tests (when n, > 1).

The comparison of quality control test results and the verification test results is at a level of significance of o =
0.025. The Engineer computes t and compares it to the critical t-value, t.;, from:
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Critical T-Value

Degrees of freedom terit Degrees of freedom terit
(nc+nv'2) (for o= 0025) (nc+nv‘2) (fOI' o= 0025)
1 24.452 18 2.445
2 6.205 19 2.433
3 4.177 20 2.423
4 3.495 21 2.414
5 3.163 22 2.405
6 2.969 23 2.398
7 2.841 24 2.391
8 2.752 25 2.385
9 2.685 26 2.379
10 2.634 27 2.373
11 2.593 28 2.368
12 2.560 29 2.364
13 2.533 30 2.360
14 2.510 40 2.329
15 2.490 60 2.299
16 2.473 120 2.270
17 2.458 ) 2.241

If the t-value computed is less than or equal to t., qua&y contr(i test results are verified.
If the t-value computed is greater than t.; and both X, and X, comply with acceptance specifications, the

quality control tests are verified. You may continue to produce and place HMA with the following allowable
differences:

< 1.0 percent for any grading

1. ‘Yv —Xe

< 0.1 percent for asphalt binder content

2. ‘Yv —Xe

If the t-value computed is greater than t.; and the ‘X v — X ¢| for grading or asphalt binder content are greater

than the allowable differences, quality control test results are not verified and:

1. The Engineer notifies you in writing.
. You and the Engineer must investigate why the difference exist.
3. If the reason for the difference cannot be found and corrected, the Engineer's test results are used for
acceptance and pay.

39-4.05 ENGINEER'S ACCEPTANCE
39-4.05A Testing
The Engineer samples for acceptance testing and tests for:

Contract No. 03-3C9004
146 of 290




HMA Acceptance — QC/ QA

Index Quality Characteristic Weight Test HMA Type
@A) -ing Method
Factor
W)
A B | RHMA-G
Aggregate gradation *
Sieve 3/4b" 1/2" 3/8"
1 /2" X -- -- 0.05 c
1 33" — X — 0.05 CT 202 JMF + Tolerance
1 No. 4 - -- X 0.05
2 No. 8 X X X 0.10
3 No. 200 X X X 0.15
4 Asphalt binder content (%) 030 | CT379o0r | IMF+0.45 | JMF£0.45 | JMF+£0.5
382
5 Field compaction (% max. theoretical 0.40 CT 375 92 -96 92 -96 91 -96
density ) **
Sand equivalent (min.)" CT 217 47 42 47
Stabilometer value (min.) ™2 CT 366
No. 4 and 3/8" gradings 30 30 --
1/2" and 3/4" gradings 37 35 23
Air voids content (%)"" CT 367 4+£2 4+2 Specifica-
tion £+ 2
Percent of crushed particles coarse CT 205
aggregate (% min.)
One fractured face 90 25 --
Two fractured faces 75 -- 90
Fine aggregate (% min)
(Passing No. 4 sieve and retained
on No. 8 sieve.)
One fractured face 70 20 70
HMA moisture content (%, max.) CT 226 or 1.0 1.0 1.0
CT 370
Los Angeles Rattler (% max.) CT 211
Loss at 100 rev. 12 -- 12
Loss at 500 rev. 45 50 40
Fine aggregate angularity (% min.)’ CT 234 45 45 45
Flat and elongated particle (% max. CT 235 Report Report Report
by weight @ 5:1) only only only
Voids in mineral aggregate (% min.)’ (Note k)
No. 4 grading 17.0 17.0 --
3/8" grading LP-2 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading _ 13.0 13.0 18.0-23.0
Voids filled with asphalt (%)’
No. 4 grading LP-3 76.0-80.0 | 76.0-80.0 Report
3/8" grading 73.0-76.0 | 73.0-76.0 only
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Dust proportion? LP-4
No. 4 and 3/8" gradings 0.9-2.0 09-2.0 Report
1/2" and 3/4" gradings 0.6-13 0.6-1.3 only
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Smoothness

Section
39-1.12

12-foot
straight-
edge, must-
grind, and
PI,

12-foot
straight-
edge, must-
grind, and
PI,

12-foot
straight-
edge,
must-
grind, and

PI,
Section 92 | Section 92 | Section 92
Section
92-
1.02(C)
and
Section
39-1.02D
Section
39-1.02D
Section
39-1.02D

Asphalt binder Various

Asphalt rubber binder Various -- -

Asphalt modifier Various -- -

Crumb rubber modifier Various - _

Notes:
* The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.
P "X" denotes the sieves the Engineer considers for the specified aggregate gradation.
¢ The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
¢ The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or No.4 aggregate grading is used and the specified total paved thickness is at least
0.15 foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.
° To determined field compaction, the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California
Test 375, Part 5C.
"The Engineer reports the average of 3 tests from a single split sample.
€ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F + 5
°F by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140
°F for a minimum of 2 hours and not more than 3 hours."
" The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight
of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.
Voids in mineral aggregate for RHMA-G must be within this range.

The Engineer determines the percent of maximum theoretical density from the average density of 3 density
cores you take from every 750 tons of production or part thereof divided by the maximum theoretical density.

The Engineer determines the percent of maximum theoretical density from density cores taken from the final
layer measured the full depth of the total paved HMA thickness if any of the following applies:

1. If 1/2-inch, 3/8-inch, or No. 4 aggregate grading is used and the specified total paved thickness is at least
0.15 foot and any layer is less than 0.15 foot.

2. 1If 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot and any
layer is less than 0.20 foot.

The Engineer calculates QFc; for i =1, 2, 3, and 4 using quality control data and QF; for i = 5 using quality
assurance data.
The Engineer stops production and terminates a lot if:

1. The lot's composite quality factor, QFc, or an individual quality factor, QFq¢; for i = 3, 4, or 5, is below
0.90 determined under Section 39-4.03F, "Statistical Evaluation"
2. An individual quality factor, QFqc; for i =1 or 2, is below 0.75
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3. Quality characteristics for which a quality factor, QF;, is not determined has 2 consecutive acceptance or
quality control tests not in compliance with the specifications

For any single quality characteristic for which a quality factor, QFq;, is not determined, except smoothness, if 2
consecutive acceptance test results do not comply with specifications:

1. Stop production.

. Take corrective action.

3. In the Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with
the specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the
specifications and reserves and stores 2 parts.

4. Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

39-4.05B Statistical Evaluation, Determination Of Quality Factors And Acceptance
Statistical Evaluation and Determination of Quality Factors

To determine the individual quality factor, QFc; for any quality factor i = 1 through 5 or a lot's composite
quality factor, QFc, for acceptance and payment adjustment, the Engineer uses the evaluation specifications under
Section 39-4.03F, "Statistical Evaluation," and:

1. Verified quality control test results for aggregate gradation
. Verified quality control test results for asphalt binder content
3. The Engineer's test results for percent of maximum theoretical density

Lot Acceptance Based on Quality Factors

The Engineer accepts a lot based on the quality factors determined for aggregate gradation and asphalt binder
content, QFq; for i = 1 through 4, using the total number of verified quality control test result values and the total
percent defective (Py + Py).

The Engineer accepts a lot based on the quality factor determined for maximum theoretical density, QFqcs,
using the total number of test result values from density cores and the total percent defective (Py + Pp).

The Engineer calculates the quality factor for the lot, QF¢, which is a composite of weighted individual quality
factors, QF ¢, determined for each quality characteristic in the HMA Acceptance — QC / QA table in Section 39-
4.05A, "Testing."

The Engineer accepts a lot based on quality factors if:

1. The current composite quality factor, QFc, is 0.90 or greater
2. Each individual quality factor, QFc; fori= 3, 4, and 5, is 0.90 or greater
3. Each individual quality factor, QFqc; for i =1 and 2, is 0.75 or greater

No single quality characteristic test may represent more than the smaller of 750 tons or 1 day's production.

Payment Adjustment
If a lot is accepted, the Engineer adjusts payment with the following formula:

n
PA="HMACP* wi * [QFQCi * (HMATT —~WHMATT) + WHMATT] (HMACP* HMATT)
i=1

where:
PA = Payment adjustment rounded to 2 decimal places.
HMACP = HMA contract price.
HMATT = HMA total tons represented in the lot.
WHMATT;= Total tons of waived quality characteristic HMA.
QFqci= Running quality factor for the individual quality characteristic.

QFqci for i =1 through 4 must be from verified Contractor's QC results. QFqcs must
be determined from the Engineer's results on density cores taken for percent of
maximum theoretical density determination.

w= Weighting factor listed in the HMA acceptance table.
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i= Quality characteristic index number in the HMA acceptance table.

If the payment adjustment is a negative value, the Engineer deducts this amount from payment. If the payment
adjustment is a positive value, the Engineer adds this amount to payment.

The 21st sublot becomes the 1st sublot (n = 1) in the next lot. When the 21st sequential sublot becomes the 1st
sublot, the previous 20 sequential sublots become a lot for which the Engineer determines a quality factor. The
Engineer uses this quality factor to pay for the HMA in the lot. If the next lot consists of less than 8 sublots, these
sublots must be added to the previous lot for quality factor determination using 21 to 27 sublots.

39-4.05C Dispute Resolution

For a lot, if you or the Engineer dispute any quality factor, QFq;, or verification test result, every sublot in that
lot must be retested.

Referee tests must be performed under the specifications for acceptance testing.

Any quality factor, QFqc;, must be determined using the referee tests.

For any quality factor, QF;, for i = 1 through 5, dispute resolution:

1. If the difference between the quality factors for QFc; using the referee test result and the disputed test
result is less than or equal to 0.01, the original test result is correct.

2. If the difference between the quality factor for QFc; using the referee test result and the disputed test result
is more than 0.01, the quality factor determined from the referee tests supersedes the previously determined
quality factor.

39-5 MEASUREMENT AND PAYMENT
39-5.01 MEASUREMENT

The contract item for HMA is measured by weight. The weight of each HMA mixture designated in the
Engineer's Estimate must be the combined mixture weight.

If tack coat, asphalt binder, and asphaltic emulsion are paid with separate contract items, their contract items are
measured under Section 92, "Asphalts," or Section 94, "Asphaltic Emulsions," as the case may be.

If recorded batch weights are printed automatically, the contract item for HMA is measured by using the printed
batch weights, provided:

1. Total aggregate and supplemental fine aggregate weight per batch is printed. If supplemental fine
aggregate is weighed cumulatively with the aggregate, the total aggregate batch weight must include the
supplemental fine aggregate weight.

2. Total asphalt binder weight per batch is printed.

3. Each truckload's zero tolerance weight is printed before weighing the first batch and after weighing the last
batch.

4. Time, date, mix number, load number and truck identification is correlated with a load slip.

5. A copy of the recorded batch weights is certified by a licensed weighmaster and submitted to the Engineer.

The contract item for placing HMA dike is measured by the linear foot along the completed length. The
contract item for placing HMA in miscellaneous areas is measured as the in-place compacted area in square yards.
In addition to the quantities measured on a linear foot or square yard basis, the HMA for dike and miscellaneous
areas are measured by weight.

The contract item for geosynthetic pavement interlayer is measured by the square yard for the actual pavement
area covered.

39-5.02 PAYMENT

The contract prices paid per ton for hot mix asphalt as designated in the Engineer's Estimate include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in
constructing hot mix asphalt, complete in place, as shown on the plans, as specified in these specifications and the
special provisions, and as directed by the Engineer.

If HMA is specified to comply with Section 39-4, "Quality Control / Quality Assurance," the Engineer adjusts
payment under that section.

Full compensation for the Quality Control Plan and prepaving conference is included in the contract prices paid
per ton for hot mix asphalt as designated in the Engineer's Estimate and no additional compensation will be allowed
therefor.
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Full compensation for performing and submitting mix designs and for Contractor sampling, testing, inspection,
testing facilities, and preparation and submittal of results is included in the contract prices paid per ton for HMA as
designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

Full compensation for reclaimed asphalt pavement is included in the contract prices paid per ton for HMA as
designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

The contract price paid per ton for hot mix asphalt (leveling) includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals for doing all the work involved in hot mix asphalt (leveling), complete
in place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the
Engineer.

The State pays for HMA dike at the contract price per linear foot for place HMA dike and by the ton for HMA.
The contract prices paid per linear foot for place hot mix asphalt dike as designated in the Engineer's Estimate
include full compensation for furnishing all labor, tools, equipment, and incidentals, and for doing all the work
involved in placing HMA dike, complete in place, including excavation, backfill, and preparation of the area to
receive the dike, as shown on the plans, as specified in these specifications and the special provisions, and as
directed by the Engineer.

The State pays for HMA specified to be a miscellaneous area at the contract price per square yard for place hot
mix asphalt (miscellaneous area) and per ton for hot mix asphalt. The contract price paid per square yard for place
hot mix asphalt (miscellaneous area) includes full compensation for furnishing all labor, tools, equipment, and
incidentals, and for doing all the work involved in placing HMA (miscellaneous area) complete in place, including
excavation, backfill, and preparation of the area to receive HMA (miscellaneous area), as shown on the plans, as
specified in these specifications and the special provisions, and as directed by the Engineer.

If the Quality Control / Quality Assurance construction process is specified, HMA placed in dikes and
miscellaneous areas is paid for at the contract price per ton for hot mix asphalt under Section 39-4, "Quality Control
/ Quality Assurance." Section 39-4.05B, "Statistical Evaluation, Determination of Quality Factors and Acceptance,"
does not apply to HMA placed in dikes and miscellaneous areas.

If there are no contract items for place hot mix asphalt dike and place hot mix asphalt (miscellaneous area) and
the work is specified, full compensation for constructing HMA dikes and HMA (miscellaneous areas) including
excavation, backfill, and preparation of the area to receive HMA dike or HMA (miscellaneous area) is included in
the contract price paid per ton for the hot mix asphalt designated in the Engineer's Estimate and no separate payment
will be made therefor.

The contract price paid per square yard for geosynthetic pavement interlayer includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in placing
geosynthetic pavement interlayer, complete in place, as shown on the plans, as specified in these specifications and
the special provisions, and as directed by the Engineer.

The contract price paid per ton for paving asphalt (binder, geosynthetic pavement interlayer) includes full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in applying paving asphalt (binder, geosynthetic pavement interlayer), complete in place, including
spreading sand to cover exposed binder material, as shown on the plans, as specified in these specifications and the
special provisions, and as directed by the Engineer.

Full compensation for small quantities of HMA placed on geosynthetic pavement interlayer to prevent
displacement during construction is included in the contract price paid per ton for the HMA being paved over the
interlayer and no separate payment will be made therefor.

The contract price paid per ton for tack coat includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in applying tack coat, complete in place, as shown
on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

The Engineer does not adjust payment for increases or decreases in the quantities for tack coat, regardless of the
reason for the increase or decrease. Section 4-1.03B, "Increased or Decreased Quantities," does not apply to the
items for tack coat.

Full compensation for performing smoothness testing, submitting written and electronic copies of tests, and
performing corrective work including applying fog seal coat is included in the contract price paid per ton for the
HMA designated in the Engineer's Estimate and no separate payment will be made therefor.

Full compensation for spreading sand on RHMA-G, RHMA-O, and RHMA-O-HB surfaces and for sweeping
and removing excess sand is included in the contract price paid per ton for rubberized hot mix asphalt as designated
in the Engineer's Estimate and no separate payment will be made therefor.

If the dispute resolution ITP determines the Engineer's test results are correct, the Engineer deducts the ITP's
testing costs from payments. If the ITP determines your test results are correct, the State pays the ITP's testing
costs. If, in the Engineer's opinion, work completion is delayed because of incorrect Engineer test results, the
Department makes payment and time adjustments under Section 8-1.09, "Delays."
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SECTION 40 PORTLAND CEMENT CONCRETE PAVEMENT
(Issued 01-20-12)

Replace Section 40 with:
SECTION 40 CONCRETE PAVEMENT

40-1 GENERAL
40-1.01 SUMMARY
Section 40 includes specifications for constructing concrete pavement on a prepared subgrade.

40-1.02 SUBMITTALS
40-1.02A Certificates of Compliance

Submit Certificates of Compliance under Section 6-1.07, "Certificates of Compliance." Include a test result
report for any specified test with certification that test was performed within 12 months before the tested material's
use.

Submit Certificates of Compliance for:

Tie bars
Threaded tie bar splice couplers
Dowel bars
Tie bar baskets
Dowel bar baskets
Chemical adhesive (drill and bond)
Silicone joint sealant
Asphalt rubber joint sealant
Preformed compression seal
. Backer rods. Include the manufacturer's statement of compatibility with the sealant to be used.
. Joint filler material
. Curing compound. For each delivery to the job site, submit a copy of the Certificate of Compliance to the
Engineer and the Transportation Laboratory. Each Certificate of Compliance must not represent more than
10,000 gallons and must include a test result report for:
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12.1. Moisture loss at 24 hours under California Test 534
12.2. Reflectance under ASTM E 1347
12.3. Viscosity under ASTM D 2196
12.4. Nonvolatile content under ASTM D 2369
12.5. Pigment content under ASTM D 3723
13. Epoxy powder coating

40-1.02B Curing Compound Samples
Submit split curing compound samples to the Transportation Laboratory.

40-1.02C Drilled Corings
Submit each core taken for Engineer's acceptance in a plastic bag. Mark each core with a location description.

40-1.02D Independent Third Party Air Content Testing Laboratory

Before testing, submit for the Engineer's approval the name of a laboratory that will test drilled core specimens
for air content in cases of dispute.

40-1.02E Dowvel Bars

Before placing dowel bars, submit a procedure for identifying transverse contraction joint locations relative to
the dowel bars' longitudinal center and a procedure for consolidating concrete around the dowel bars.
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40-1.02F Concrete Field Qualification
Submit field qualification data and test reports including:

Mixing date

Mixing equipment and procedures used

Batch volume in cubic yards

Type and source of ingredients used

Penetration of the concrete

Air content of the plastic concrete

Age and strength at time of concrete beam testing

Nk —

Field qualification test reports must be certified with a signature by an official in responsible charge of the
laboratory performing the tests.

40-1.02G Frequency Measuring Device (Tachometer)

Submit calibration documentation and operational guidelines for frequency measuring devices for concrete
consolidation vibrators.

40-1.02H Manufacturer's Recommendations and Instructions

If used and at least 15 days before delivery to the job site, submit manufacturer's recommendations and
instructions for storage and installation of:

Threaded tie bar splice couplers
Chemical adhesive (drill and bond)
Silicone liquid sealant

Asphalt rubber liquid sealant
Preformed compression seals

Joint filler material

AU

40-1.021 Mix Proportions

At least 15 days before starting testing for mix proportions , submit a copy of the AASHTO accreditation for
your laboratory determining the mix proportions. At least 30 days before starting field qualification, submit the
proposed concrete mix proportions, the corresponding mix identifications, and laboratory test reports including the
modulus of rupture for each trial mixture at 10, 21, 28, and 42 days.

40-1.02J Preformed Compression Seal

Submit the manufacturer's data sheet used to develop the recommended preformed compression seal based on
the joint dimensions.

40-1.02K Concrete Pavement Early Age Crack Mitigation System
At least 24 hours before each paving shift, submit:

1. Early age stress and strength predictions
2. Scheduled sawing and curing activities
3. Contingency plan if volunteer cracking occurs

At least 24 hours before paving, meet with the Engineer to review the submittals for the early age crack
mitigation system.

During paving, update the system with current weather data obtained from a portable weather station. Before
paving concrete pavement with these updates, submit new stress and strength predictions and curing and sawing
activity schedules.

40-1.02L Profilograms

Submit profilograms within 5 business days of initial profiling and within 2 business days of profiling corrected
sections.
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Submit 1 electronic copy of profile information in ".erd" format or other ProVAL compatible format to the
Engineer and to:

Smoothness@dot.ca.gov

Submit the original of final profilograms before the Engineer accepts the contract.
Submitted profilograms become the Department's property.

40-1.02M Protecting Concrete Pavement During Cold Weather

Submit a plan for protecting concrete pavement during the initial 72 hours after paving when the forecasted
minimum ambient temperature is below 40 degrees F.

40-1.02N Quality Control Charts
Submit updated quality control charts each paving day.

40-1.020 Quality Control Plan
At least 30 days before the start of field qualification, submit a concrete pavement quality control plan (QCP).

40-1.03 QUALITY CONTROL AND ASSURANCE
40-1.03A Contractor Quality Control Plan

Establish, implement, and maintain a QCP for concrete pavement. The QCP must describe the organization and
procedures you use to:

1. Control the production process
2. Determine if changes to the production process are needed
3. Implement changes

The QCP must address the elements affecting concrete pavement quality including:

Mix proportions

Aggregate gradation

Materials quality

Stockpile management

Line and grade control

Proportioning

Mixing and transportation

Placing and consolidation

9. Contraction and construction joints

10. Dowel bar placement, alignment, and anchorage
11. Tie bar placement

12. Modulus of rupture

13. Finishing and curing

14. Surface smoothness

15. Joint sealant and compression seal installation
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The QCP must include details of corrective action to be taken if any process is out of control. As a minimum, a
process is out of control if any of the following occurs:

1. For fine and coarse aggregate gradation, 2 consecutive running averages of 4 tests are outside the
specification limits

2. For

individual penetration or air content measurements:

2.1. One point falls outside the suspension limit line
2.2.  Two points in a row fall outside the action limit line

Stop production and take corrective action for out of control processes or the Engineer rejects subsequent
material.
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40-1.03B Quality Control Testing
Select random locations and perform sampling and testing in compliance with:

Quality Control Testing

Test Frequency Test Method
Cleanness value 2 per day CT 227
Sand equivalent 2 per day CT 217
Aggregate gradation 2 per day CT 202
Air content (freeze thaw) * 1 per hour CT 504
Air content (non-freeze thaw) 1 per 4 hours CT 504
Density 1 per 4 hours CT 518
Penetration 1 per 4 hours CT 533
Calibration of moisture meter ™ © 1 per day CT 223 or CT 226

Notes:

*If air entrainment is specified, make at least 1 air content measurement per hour. If air entrainment is not
specified, make at least 1 air content measurement per 4 hours.

® Make at least 1 measurement of moisture content per week to check the calibration of an electronically actuated
moisture meter.

¢ Random location sampling and testing is not applicable.

If air entrainment is specified, the testing laboratory and tester must be qualified under the Department's
Independent Assurance Manual. The manual is available from the Transportation Laboratory.

40-1.03C Control Charts

Maintain control charts to identify potential problems and assignable causes. Post a copy of each control chart
at a location determined by the Engineer.

Individual measurement control charts must use the target values in the mix proportions as indicators of central
tendency.

Develop linear control charts for:

Cleanness value

Sand equivalent

Fine and coarse aggregate gradation
Air content

Penetration

M

Control charts must include:

Contract number

Mix proportions

Test number

Each test parameter

Action and suspension limits
Specification limits

Quality control test results

NNk WDD —

For fine and coarse aggregate gradation control charts, record the running average of the previous 4 consecutive
gradation tests for each sieve and superimpose the specification limits.

For penetration and air content control charts, record the individual measurements and superimpose the
following action and suspension limits:

Penetration and Air Content Action and Suspension Limits

Individual Measurements
Control Parameter Action Limit Suspension Limit
Penetration, CT 533 1 inch 1-1/2 inch
Air content, CT 504 1.0 percent 1.5 percent
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40-1.03D Contractor's Laboratory

Use a laboratory that complies with ASTM C 1077 to determine the mix proportions for concrete pavement.
The laboratory must have a current AASHTO accreditation for:

1. AASHTO T 97 or ASTM C 78
2. ASTM C 192/C 192M

40-1.03E Joint Sealant and Compression Seal Installation Training

Before installing joint sealant or compression seals, arrange for a representative from the joint sealant or
compression seal manufacturer to provide training on the cleaning and preparation of the joint and installing the
sealant or seal. Until your personnel and the Department's personnel have been trained, do not install joint sealant or
compression seals.

40-1.03F Frequency Measuring Device (Tachometer)

Before each day's concrete pavement placement and at intervals not to exceed 4 hours of production, test and
record vibration frequency for concrete consolidation vibrators.

40-1.03G Early Age Concrete Pavement Crack Mitigation System

Develop and implement a system for predicting concrete pavement stresses and strength during the initial 72
hours after paving. The system must include:

1. Subscribing to a weather service to obtain forecasts for wind speed, ambient temperatures, humidity, and
cloud cover

2. Portable weather station with anemometer, temperature and humidity sensors, located at the paving site

3. Early age concrete pavement stress and strength prediction computer program

4. Analyzing, monitoring, updating, and reporting the system's predictions

40-1.03H Curing Compound
Sample curing compound from shipping containers at the manufacturer's source of supply. Split the samples.

40-1.031 Concrete Pavement Smoothness

Within 10 days after paving, measure the Profile Index (Ply) of the concrete pavement surface using a zero
(null) blanking band under California Test 526.

For the following concrete pavement areas, the Engineer does not require a profilograph and you must test and
correct high points determined by a 12-foot straightedge placed parallel with and perpendicular to the centerline:

1. Horizontal curves with a centerline radius of curvature less than 1,000 feet including concrete pavement
within the superelevation transitions of those curves.

2.  Exit ramp termini, truck weigh stations, and weigh-in-motion areas

3.  Where steep grades and superelevation rates greater than 6 percent are present on:

3.1. Ramps
3.2. Connectors

4. Turn lanes and areas around manholes or drainage transitions
5. Acceleration and deceleration lanes for at-grade intersections
6. Shoulders and miscellaneous gore areas

Use a California Profilograph to determine the concrete pavement profile. If the profilograph uses a mechanical
recorder, use an electronic scanner to reduce the profilogram.

The profilograph operator must be qualified under the Department's Independent Assurance Manual. The
manual is available from the Department's Materials Engineering and Testing Services Web site.

40-1.03J Profilograph Test Procedure

Notify the Engineer at least 2 business days before performing profilograph testing. FEach day before
performing profilograph testing, notify the Engineer of the start location. Perform profilograph testing in the
Engineer's presence.
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Before starting profilograph testing, remove foreign objects from the concrete pavement surface.

Before starting profilograph testing, calibrate the profilograph in the Engineer's presence. If the Engineer
chooses not to be present during profilograph testing, you may perform the testing with the Engineer's written
approval. Note the Engineer's absence on the profilogram.

Determine PI, values for the final concrete pavement surface of each 0.1-mile section of a traffic lane. Take 2
profiles within each traffic lane, 3 feet from and parallel with the edge of each lane. Each section's P, is the average
of the PI, values for the measurements within that traffic lane. A section that is less than 0.01 mile and is the result
of an interruption to continuous concrete pavement surface must comply with the Pl, specifications for a full
section. Adjust the P, for a partial section to reflect a full section.

Use stationing to locate vertical deviations greater than 0.3 inches. The profilogram stationing must be the
same as the project stationing. Note 0.1-mile segments on the profilogram.

Label the profilogram with:

Contract number

County and route number

Stationing

Operator's name

Test date

Test number

Traffic direction

Traffic lane (numbered from left to right in direction of travel)
. Test wheel path (left or right in direction of travel)
0. Test direction

1. Paving direction
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40-1.03K Smoothness Corrective Action

Correct concrete pavement not complying with the Engineer's acceptance specifications for smoothness by
grinding under Section 42-2, "Grinding."
Do not grind before:

1. Ten days after concrete pavement placement
2. The concrete has developed a modulus of rupture of at least 550 psi

Grind the entire lane width. When completed, the lane width must be uniform in texture and appearance.
Square the corrected area's start and end normal to the paved surface's centerline.
Retest sections where corrections were made.

40-1.03L Acceptance Criteria
General

Concrete pavement is accepted based on the Department's testing for the concrete pavement quality
characteristics shown in the following table:

Concrete Pavement Acceptance Testing

Quality Characteristic Quantity Test
28-day modulus of rupture 1,000 cubic yards CT 523
Thickness 1,200 square yards for primary area CT 531

measurements
Dowel bar placement 700 square yards Measurement
Tie bar placement 4,000 square yards Measurement
Coefficient of friction One day's paving CT 342
Air content (freeze-thaw) * One day's paving CT 504
Note:
* Air content tests must be performed under California Test 504 if air entrainment is
specified.

Pavement smoothness may be accepted based on the Department's testing. A single test represents no more than
0.1 mile.
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Acceptance of modulus of rupture, thickness, dowel bar and tie bar placement, coefficient of friction,
smoothness, and air content, does not constitute final concrete pavement acceptance.

Modulus of Rupture

The Engineer accepts concrete pavement for modulus of rupture on a lot basis. The minimum modulus of
rupture for each lot is 570 psi at 28 days.
For each lot of concrete for concrete pavement:

1. Quantity must not exceed 1,000 cubic yards.
Department determines the modulus of rupture of test beams aged 10 days and 28 days.

3. Department calculates the modulus of rupture by averaging the individual test results of 2 beams aged for
28 days.

The Department provides molds and machines for modulus of rupture acceptance testing. Provide material and
labor the Engineer may require.

Concrete Pavement Smoothness

If the Department tests for smoothness, the tests are performed under Section 40-1.031, "Concrete Pavement
Smoothness."
The Engineer accepts concrete pavement for smoothness in compliance with the following:

1. For tangents and horizontal curves having a centerline radius of curvature 2,000 feet or more, the PI, must
be at most 2-1/2 inches per 0.1-mile section.

2. For horizontal curves having a centerline radius of curvature from 1,000 to 2,000 feet including concrete
pavement within the superelevation transitions of those curves, the PI, must be at most 5 inches per 0.1-
mile section.

3. If using a profilograph to measure smoothness, the surface must not have individual high points greater
than 0.3 inch.

4. If using a straightedge to measure smoothness, the surface must be within 0.02 foot of the straightedge's
lower edge.

Profile index specifications apply to existing pavement within 50 feet of the transverse joint separating new
concrete pavement and the existing pavement.

If the Department's profilograph test results do not match yours, the Engineer may order you to recalibrate your
profilograph equipment and perform a retest. If your test results are inaccurate due to operator error, the Engineer
may disqualify your profilograph operator. If the Engineer determines your test results are inaccurate, the Engineer
does not make adjustments to payment or contract time for recalibrating, retesting, and delays.

Concrete Pavement Thickness

The Engineer accepts concrete pavement for thickness based on coring in the primary area, which is the area
placed in 1 day for each thickness. Concrete pavement thickness must not be deficient by more than 0.05 foot.

After corrective grinding has been completed, core concrete pavement in the primary area under Section 40-
3.16, "Obtaining Drilled Cores," at locations determined by the Engineer and in the Engineer's presence. The core
specimen diameter must be 4 inches. To identify the limits of concrete pavement deficient in thickness by more
than 0.05 foot, you may divide primary areas into secondary areas. Specifications that may affect concrete
pavement thickness such as allowable tolerances for subgrade construction do not change the thickness specified for
concrete pavement.

In each primary area, the Engineer measures concrete pavement thickness every 1,200 square yards and any
remaining area. The Engineer measures cores under California Test 531 to the nearest 0.01 foot. Core at least 1
foot from existing, contiguous, and parallel concrete pavement not constructed as part of this contract.

You may request the Engineer make additional thickness measurements and use them to determine the average
thickness variation. The Engineer determines the locations with random sampling methods.

If each thickness measurement in a primary area is less than 0.05 foot deficient, the Engineer calculates the
average thickness deficiency in that primary area. The Engineer uses 0.02 foot for a thickness difference more than
0.02 foot over the specified thickness.

For each thickness measurement in a primary area deficient by more than 0.05 foot, the Engineer determines a
secondary area where the thickness deficiency is more than 0.05 foot. The Engineer determines this secondary area
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by measuring the thickness of each concrete pavement slab adjacent to the measurement found to be more than 0.05
foot deficient. The Engineer continues to measure the thickness until an area that is bound by slabs with thickness
deficient by 0.05 foot or less is determined.

Slabs without bar reinforcement are defined as the areas bound by longitudinal and transverse joints and
concrete pavement edges. Slabs with bar reinforcement are defined as the areas bound by longitudinal joints and
concrete pavement edges and 15-foot lengths. Secondary area thickness measurements in a slab determine that
entire slab's thickness.

The Engineer measures the remaining primary area thickness after removing the secondary areas from
consideration for determining the average thickness deficiency.

The Engineer determines the slabs to remove and replace.

Required Use of Air-Entraining Admixtures

If air-entraining admixtures are specified, the Engineer may choose to accept concrete pavement for air content
based on your air content quality control tests. The Engineer decides to use your air content quality control tests
based on a t-test that determines the difference in the means of your test and the Engineer's verification tests. The
Engineer calculates the t-value of the test data as follows:

KX
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where:
ng = Number of your quality control tests (minimum of 6 required)
n, = Number of verification tests (minimum of 2 required)
X, =Mean of your quality control tests
i(v = Mean of the verification tests
Sy, =Pooled standard deviation
(Whennv =1, §,= S;)
Se = Standard deviation of your quality control tests
Sy = Standard deviation of the verification tests (when n, > 1)

The Engineer compares your quality control test results with the Department's verification test results at a level
of significance of o = 0.01. The Engineer compares the t-value to t., determined from:

tcrit
degrees of freedom terit
(n.+n,-2) (for a.=0.01)
1 63.657
2 9.925
3 5.841
4 4.604
5 4.032
6 3.707
7 3.499
8 3.355
9 3.250
10 3.169

If the t-value calculated is less than or equal to tc, your quality control test results are verified. If the t-value
calculated is greater than t.q, quality control test results are not verified.

If your quality control test results are not verified, core at least 3 specimens from concrete pavement under
Section 40-3.16, "Obtaining Drilled Cores." The Engineer selects the core locations. Your approved third party
independent testing laboratory must test these specimens for air content under ASTM C 457. The Engineer
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compares these test results with your quality control test results using the t-test method. If your quality control test
results are verified based on this comparison, the Engineer uses the quality control test results for acceptance of
concrete pavement for air content. If your quality control test results are not verified based on this comparison, the
Engineer uses the air content of core specimens determined under ASTM C 457 for acceptance.

Dowel Bar and Tie Bar Placement

Dowel bar alignment must comply with section 40-3.06. Tie bar alignment must comply with Section 40-3.05.
Except for CRCP, core specimens for:

1. Dowel bar placement
2. Tie bar placement
3. Concrete consolidation

Obtain cores under Section 40-3.16, "Obtaining Drilled Cores." The Engineer determines the core locations.
Each core must have a nominal diameter of 4 inches. Core each day's paving within 2 business days in compliance
with:

1. One test for every 700 square yards of doweled concrete pavement or remaining fraction of that area. Each
dowel bar test consists of 2 cores, 1 on each dowel bar end to expose both ends and allow measurement.

2. One test for every 4,000 square yards of concrete pavement with tie bars or remaining fraction of that area.
Each tie bar test consists of 2 cores, 1 on each tie bar end to expose both ends and allow measurement.

If the tests indicate dowel or tie bars are not placed within the specified tolerances or if there are air voids
around the dowel or tie bars, core additional specimens to determine the limits of unacceptable work.

The Engineer determines the slabs to remove and replace.

If the Engineer approves your request, slabs may remain in place with an adjustment in payment for:

1. Dowel bars with centers from +2 inches to £3 inches from the saw cut of a transverse contraction joint or
with deficient concrete consolidation around the dowel bars

2. Tie bars placed outside their specified placement and position or with deficient concrete consolidation
around the tie bars

Bar Reinforcing Steel

The Engineer accepts concrete pavement for bar reinforcing steel based on inspection before concrete
placement.

Curing Compound

Curing compound sampled from shipping containers from the manufacturer's supply source or from the job site
must match the test results for viscosity, nonvolatile content, and pigment content within the specified tolerances
listed in the precision and bias statements for the test methods.

40-2 MATERIALS
40-2.01 CONCRETE
40-2.01A General
Concrete must comply with Section 90, "Portland Cement Concrete."

40-2.01B Aggregate

The specifications for reduction in Operating Range and Contract Compliance for cleanness value and sand
equivalent specified under Section 90-2.02A, "Coarse Aggregate," and Section 90-2.02B, "Fine Aggregate," do not
apply to concrete pavement.

Combined aggregate gradings must comply with Section 90-3, "Aggregate Gradings," and the difference
between the percent passing the 3/8-inch sieve and the percent passing the No. 8 sieve must not be less than 16
percent of the total aggregate.
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40-2.01C Cementitious Material

Concrete for concrete pavement must contain from 505 pounds to 675 pounds cementitious material per cubic
yard. Determine the minimum cementitious materials content. Use your value for minimum cementitious material
content for MC in equation 1 and equation 2 of section 90-1.02B(3).

40-2.01D Mix Proportions

Your laboratory determining mix proportions must determine the minimum cementitious materials content or
the maximum water to cementitious materials ratio and:

1. You must make trial mixtures no more than 24 months before field qualification.
Modulus of rupture used to determine the minimum cementitious materials content or maximum water to
cementitious materials ratio must be 570 psi at 28 days age and 650 psi at 42 days age.

3. Your laboratory must determine an increase in the cementitious materials content or a decrease in the water
to cementitious materials ratio from the trial mixtures to ensure concrete pavement complies with the
specifications.

If changing an aggregate supply source or the mix proportions, produce a trial batch and field-qualify the new
concrete. The Engineer does not adjust contract time for performing sampling, testing, and qualifying new mix
proportions or changing an aggregate supply source.

40-2.01E Field Qualification

Proposed mix proportions must be field qualified before you place concrete pavement. Use an American
Concrete Institute (ACI) certified "Concrete Laboratory Technician, Grade 1" to perform field qualification tests and
calculations.

The Engineer accepts field qualification if five beams made and tested under California Test 523 comply with
the following:

1. Ataminimum, beams are tested at 10, 21, and 28 days of age
At your choice of age not later than 28 days, no single beam's modulus of rupture is less than 550 psi and
the average modulus of rupture is at least 570 psi

40-2.02 TIE BARS

Tie bars must be deformed bars.
If the project is not shown to be in high desert or any mountain climate region, tie bars must be one of the
following:

1. Epoxy-coated bar reinforcement. Bars must comply with Section 52-1.02B, "Epoxy-coated Reinforcement"
except bars must comply with either ASTM A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A
615M, Grade 40 or 60.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under ASTM A
955/A 955M, Grade 60, UNS Designation S31603 or S31803.

3. Low carbon, chromium-steel bars complying with ASTM A 1035/A 1035M.

If the project is shown to be in high desert or any mountain climate region, tie bars must be one of the
following:

1. Epoxy-coated bar reinforcement. Bars must comply with "Epoxy-coated Prefabricated Reinforcement" in
the special provisions except bars must comply with either ASTM A 706/A 706M; ASTM A 996/A 996M;
or ASTM A 615/A 615M, Grade 40 or 60.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under ASTM A
955/A 955M, Grade 60, UNS Designation S31603 or S31803.

Fabricate, sample, and handle epoxy-coated deformed tie bars at the job site under ASTM D 3963/D 3963M
and Section 52-1.02B, "Epoxy-coated Reinforcement."

Do not bend tie bars.
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40-2.03 DOWEL BARS
40-2.03A General

Dowel bars must be plain bars. Fabricate, sample, and handle epoxy-coated dowel bars under ASTM D 3963/D
3963M and section 52-1.02B, "Epoxy-coated Reinforcement," except each sample must be 18 inches long.

If the project is not shown to be in high desert or any mountain climate region, dowel bars must be one of the
following:

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating must
comply with either (1) Section 52-1.02B, "Epoxy-coated Reinforcement” or (2) "Epoxy-coated
Prefabricated Reinforcement” in the special provisions.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under ASTM A
955/A 955M, Grade 60, UNS Designation S31603 or S31803.

3. Low carbon, chromium-steel bars under ASTM A 1035/A 1035M.

If the project is shown to be in high desert or any mountain climate region, dowel bars must be one of the
following:

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating must
comply with "Epoxy-coated Prefabricated Reinforcement” in the special provisions.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under ASTM A
955/A 955M, Grade 60, UNS Designation S31603 or S31803.

40-2.03B Dowel Bar Lubricant

Dowel bar lubricant must be either (1) petroleum paraffin based or (2) curing compound no. 3. Paraffin-based
lubricant must be either Dayton Superior DSC BB-Coat, Valvoline Tectyl 506, or an approved equal. Petroleum
paraffin based lubricant must be factory-applied.

40-2.04 CURING COMPOUND

Curing compound must be curing compound (1) or (2) with white pigment under Section 90-7.01B, "Curing
Compound Method."
Reflectance must be at least 60 percent when tested under ASTM E 1347.

40-2.05 CHEMICAL ADHESIVE (DRILL AND BOND)

Chemical adhesive for drilling and bonding dowels and tie bars must be prequalified. A list of prequalified
chemical adhesives is available on the Department's Materials Engineering and Testing Services website. The
prequalified list indicates the appropriate chemical adhesive system for the concrete temperature and installation
conditions.

Each chemical adhesive system must clearly and permanently show the following:

Manufacturer's name

Model number of the system

Manufacture date

Batch number

Expiration date

Current International Conference of Building Officials Evaluation Report number
Directions for use

Warnings or precautions required by state and federal laws and regulations
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40-2.06 DOWEL AND TIE BAR BASKETS

For dowel and tie bar baskets, wire must comply with ASTM A 82/A 82M and be welded under ASTM A
185/A 185M, Section 7.4. The minimum wire-size no. is W10. Use either U-frame or A-frame shaped assemblies.

If the project is not shown to be in high desert or any mountain climate region. Baskets may be epoxy-coated,
and the epoxy coating must comply with either (1) Section 52-1.02B, "Epoxy-coated Reinforcement" or (2) "Epoxy-
coated Prefabricated Reinforcement” in the special provisions.

If the project is shown to be in high desert or any mountain climate region, wire for dowel bar and tie bar
baskets must be one of the following:
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Epoxy-coated wire under "Epoxy-coated Prefabricated Reinforcement" in the special provisions
Stainless-steel wire. Wire must be descaled, pickled, and polished solid stainless-steel. Wire must comply
with (1) the chemical requirements in ASTM A 276/A 276M, UNS Designation S31603 or S31803 and (2)
the tension requirements in ASTM A 1022/ A 1022M.

N —

Handle epoxy-coated tie bar and dowel bar baskets under ASTM D 3963/D 3963M and either (1) Section 52-
1.02B, "Epoxy-coated Reinforcement” or (2) "Epoxy-coated Prefabricated Reinforcement" in the special provisions.

Fasteners must be driven fasteners under ASTM F 1667. Fasteners on lean concrete base or HMA must have a
minimum shank diameter of 3/16 inch and a minimum shank length of 2-1/2 inches. For asphalt treated permeable
base or cement treated permeable base, the shank diameter must be at least 3/16 inch and the shank length must be at
least 5 inches.

Fasteners, clips, and washers must have a minimum 0.2-mil thick zinc coating applied either by electroplating
or galvanizing.

40-2.07 BACKER RODS

Backer rods must be Type 1 under ASTM D 5249. Backer rod diameter must be at least 25 percent greater than
the sawcut joint width. Backer rod material must be expanded, crosslinked, closed-cell polyethylene foam. No
bond or adverse reaction may occur between the backer rod and sealant.

40-2.08 JOINT FILLER MATERIAL

Joint filler for isolation joints must be preformed expansion joint filler for concrete (bituminous type) under
ASTM D 994.

40-2.09 HYDRAULIC CEMENT GROUT (NON-SHRINK)

Hydraulic cement grout (non-shrink) must comply with ASTM C 1107/ C 1107M. Use clean, uniform, rounded
aggregate filler to extend the grout. Aggregate filler must not exceed 60 percent of the grout mass or the maximum
recommended by the manufacturer, whichever is less. Aggregate filler moisture content must not exceed 0.5
percent. Aggregate filler must comply with:

Aggregate Filler Grading

Sieve Size Percentage Passing
1/2-inch 100
3/8-inch 85-100

No. 4 10 - 30
No. 8 0-10
No. 16 0-5

40-2.10 BAR REINFORCEMENT

Bar reinforcement must be deformed bars.

If the project is not shown to be in high desert or any mountain climate region, bar reinforcement must comply
with section 52.

If the project is shown to be in high desert or any mountain climate regions, bar reinforcement must be one of
the following:

1. Epoxy-coated bar reinforcement under section 52-2.03B except bars must comply with either ASTM A
706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M, Grade 40 or 60. Bars must be handled
under ASTM D 3963/D 3963M and section 52-2.02C.

2. Low carbon, chromium steel bar complying with ASTM A 1035/A 1035M

40-2.11 JOINT SEALANT
40-2.11A General
Do not use hot-pour sealant that will melt the backer rod.
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40-2.11B Silicone Joint Sealant

Silicone joint sealant must be prequalified. A list of prequalified silicone joint sealant available on the
Department's Materials Engineering and Testing Services Web site at:
http://www.dot.ca.gov/hg/esc/approved products_list/

40-2.11C Asphalt Rubber Joint Sealant
Asphalt rubber joint sealant must:

1. Be a mixture of paving asphalt and ground rubber containing not less than 22 percent ground rubber by
weight. One hundred percent of ground rubber must pass a No. 8 sieve. Ground rubber must be vulcanized
or a combination of vulcanized and devulcanized materials.

2. Comply with ASTM D 6690, Type II except:

2.1.  The cone penetration requirement must not exceed 120 at 77 F, 5 ounces, 5 seconds.
2.2.  The resilience requirement must be a minimum 50 percent recovery when tested at 77 F.

3. Have a Ring and Ball softening point of 135 °F minimum when tested under AASHTO T 53.
4. Be capable of being melted and applied to cracks and joints at temperatures below 400 °F.
5. Not be applied when the concrete pavement surface temperature is below 50 °F.

40-2.11D Preformed Compression Joint Seals

Preformed compression joint seals must comply with ASTM D 2628. Lubricant adhesive used with the seals
must comply with ASTM D 2835. Preformed compression joint seals must have 5 or 6 cells, except seals for Type
A2 and Type B joints may have 4 cells. Install preformed compression joint seals in compliance with the
manufacturer's recommendations. Show evidence that the seals are compressed from 30 to 50 percent for the joint
width at the time of installation.

40-2.12 WATER
Water for core drilling may be obtained from a potable water source, or submit proof that it does not contain:

1. More than 1,000 parts per million of chlorides as Cl
. More than 1,300 parts per million of sulfates as S0,
3. Impurities that cause pavement discoloration or surface etching

40-3 CONSTRUCTION
40-3.01 WATER SUPPLY
Before placing concrete pavement, develop enough water supply for the work.

40-3.02 SUBGRADE PREPARATION
Immediately before placing concrete, the subgrade to receive concrete pavement must be:

In compliance with the specified compaction and elevation tolerances

Free of loose and extraneous material

Uniformly moist, but free of standing or flowing water

Excavated for thickened parts of concrete pavement end anchors with no disturbed compaction outside the
end anchor dimensions
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If cement treated permeable base is specified, cover the base surface with asphaltic emulsion before placing
concrete pavement. Apply the asphaltic emulsion uniformly at a rate of 0.1 gallons per square yard. Asphaltic
emulsion must comply with anionic slow-setting type, SS1h grade in Section 94, "Asphaltic Emulsions." Repair
damaged asphaltic emulsion before placing concrete pavement.

40-3.03 PROPORTIONING
Proportion aggregate and bulk cementitious materials under Section 90-5, "Proportioning."

Contract No. 03-3C9004
164 of 290



40-3.04 PLACING CONCRETE
40-3.04A General

Place concrete pavement with stationary side forms or slip-form paving equipment.

Place consecutive concrete loads within 30 minutes of each other. Construct a transverse construction joint
when concrete placement is interrupted by more than 30 minutes. The transverse construction joint must coincide
with the next contraction joint location, or you must remove fresh concrete pavement to the preceding transverse
joint location.

Place concrete pavement in full slab widths separated by construction joints or monolithically in multiples of
full lane widths with a longitudinal contraction joint at each traffic lane line.

Do not retemper concrete.

If the concrete pavement surface width is constructed as specified, you may construct concrete pavement sides
on a batter not flatter than 6:1 (vertical:horizontal).

40-3.04B Concrete Pavement Widening

If concrete pavement is placed adjacent to existing pavement not constructed as part of the contract, grind the
existing concrete pavement lane or shoulder adjacent to the new concrete pavement. Perform the grinding before
new concrete pavement is placed. The new concrete pavement must match the elevation of the existing concrete
pavement after grinding. Grind existing concrete pavement under Section 42-2, "Grinding," except profile index
must comply with the pavement smoothness specifications in Section 40-1.03, "Quality Control and Assurance."

Use paving equipment with padded crawler tracks or rubber-tired wheels on the existing concrete pavement
with enough offset to avoid breaking or cracking the existing concrete pavement's edge.

40-3.04C Concrete Pavement Transition Panel

For concrete pavement placed in a transition panel, texture the surface with a drag strip of burlap, a broom, or a
spring steel tine device that produces scoring in the finished surface. The scoring must be either parallel with or
transverse to the centerline. For the method you choose, texture at the time that produces the coarsest texture.

40-3.04D Stationary Side Form Construction

Stationary side forms must be straight and without defects including warps, bends, and indentations. Side forms
must be metal except at end closures and transverse construction joints where other materials may be used.

You may build up side forms by attaching a section to the top or bottom. If attached to the top of metal forms,
the attached section must be metal.

The side form's base width must be at least 80 percent of the specified concrete pavement thickness.

Side forms including interlocking connections with adjoining forms must be rigid enough to prevent springing
from subgrading and paving equipment and concrete pressure.

Construct subgrade to final grade before placing side forms. Side forms must bear fully on the foundation
throughout their length and base width. Place side forms to the specified grade and alignment of the finished
concrete pavement's edge. Support side forms during concrete placing, compacting, and finishing.

After subgrade work is complete and immediately before placing concrete, true side forms and set to line and
grade for a distance that avoids delays due to form adjustment.

Clean and oil side forms before each use.

Side forms must remain in place for at least 1 day after placing concrete and until the concrete pavement edge
no longer requires protection from the forms.

Spread, screed, shape, and consolidate concrete with 1 or more machines. The machine must uniformly
distribute and consolidate the concrete. The machines must operate to place the concrete pavement to the specified
cross section with minimal hand work.

Consolidate the concrete without segregation. If vibrators are used:

1. The vibration rate must be at least 3,500 cycles per minute for surface vibrators and 5,000 cycles per
minute for internal vibrators

2. Amplitude of vibration must cause perceptible concrete surface movement at least 1 foot from the vibrating

element

Use a calibrated tachometer for measuring frequency of vibration

Vibrators must not rest on side forms or new concrete pavement

5. Power to vibrators must automatically cease when forward or backward motion of the paving machine is
stopped

oW
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Use high-frequency internal vibrators within 15 minutes of depositing concrete on the subgrade to uniformly
consolidate the concrete across the paving width including adjacent to forms. Do not use vibrators to shift the mass
of concrete.

40-3.04E Slip-Form Construction

If slip-form construction is used, spread, screed, shape, and consolidate concrete to the specified cross section
with slip-form machines and minimal hand work. Slip-form paving machines must be equipped with traveling side
forms and must not segregate the concrete.

Do not deviate from the specified concrete pavement alignment by more than 0.1 foot.

Slip-form paving machines must use high frequency internal vibrators to consolidate concrete. You may mount
vibrators with their axes parallel or normal to the concrete pavement alignment. If mounted with axes parallel to the
concrete pavement alignment, space vibrators no more than 2.5 feet measured center to center. If mounted with axes
normal to the concrete pavement alignment, space the vibrators with a maximum 0.5-foot lateral clearance between
individual vibrators.

Each vibrator must have a vibration rate from 5,000 cycles per minute to 8,000 cycles per minute. The
amplitude of vibration must cause perceptible concrete surface movement at least 1 foot from the vibrating element.
Use a calibrated tachometer to measure frequency of vibration.

40-3.05 TIE BAR PLACEMENT

Place tie bars in compliance with the tolerances shown in the following table:
Tie Bar Tolerance

Dimension Tolerance

Horizontal and vertical skew 10 degrees maximum

Longitudinal translation +2 inch maximum

Horizontal offset (embedment) +2 inch maximum

Vertical depth 1. Not less than 1/2 inch below the saw cut
depth of joints
2. When measured at any point along the
bar, not less than 2 inches clear of the
pavement's surface and bottom

Install tie bars at longitudinal joints by 1 of the following methods:

1. Drill concrete and bond tie bars with chemical adhesive in compliance with the manufacturer's instructions.
Clean and dry drilled holes before placing chemical adhesive and tie bars. After inserting tie bars into
chemical adhesive, support the bars to prevent movement during curing. If the Engineer rejects a tie bar
installation, cut the tie bar flush with the joint face and coat the exposed end of the tie bar with chemical
adhesive under Section 40-2, "Materials." Offset new holes 3 inches horizontally from the rejected hole's
center.

2. Insert tie bars into plastic slip-formed concrete before finishing. Inserted tie bars must have full contact
between the bar and the concrete. If tie bars are inserted through the plastic concrete surface, eliminate
evidence of the insertion by reworking the concrete over the tie bars.

3. Use threaded tie bar splice couplers fabricated from deformed bar reinforcement free of external welding or
machining.

4. Use tie bar baskets. Anchor baskets at least 200 feet in advance of concrete pavement placement activity. If
you request a waiver, describe the construction limitations or restricted access preventing the advanced
anchoring. After the baskets are anchored and before paving, demonstrate the tie bars do not move from
their specified depth and alignment during paving. Use fasteners to anchor tie bar baskets.

If tie bars are not placed correctly, stop paving activities until you demonstrate to the Engineer correction of the
cause.

40-3.06 DOWEL BAR PLACEMENT

Center dowel bars within 2 inches in the longitudinal direction on transverse contraction joints or construction
joints.
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If using curing compound as lubricant, apply the curing compound to dowels in 2 separate applications.
Lubricate each dowel bar entirely with bond breaker before placement. The last application must be applied not
more than 8 hours before placing the dowel bars. Apply each curing compound application at a rate of 1 gallon per
150 square feet.

If dowel bars are placed by mechanical insertion, eliminate evidence of the insertion by reworking the concrete
over the dowel bars. If drilling and bonding dowel bars at construction joints, use a grout retention ring.

If using dowel bar baskets, anchor them with fasteners.

Use at least 10 fasteners for basket sections greater than 12 feet and less than or equal to 16 feet. Baskets must
be anchored at least 200 feet in advance of the concrete placement activity unless the Engineer approves your waiver
request. If requesting a waiver, describe the construction limitations or restricted access preventing the advanced
anchoring. After the baskets are anchored and before the concrete is placed, cut and remove temporary spacer wires
and demonstrate the dowel bars do not move from their specified depth and alignment during concrete placement.

Place dowel bars in compliance with:

Dowel Bar Tolerances

Dimension Tolerance
Horizontal offset +1 inch
Longitudinal translation +2 inches
Horizontal skew 3/8 inch, max
Vertical skew 3/8 inch, max
Vertical depth The minimum distance below the

concrete pavement surface must be:

DB =d/3 + 1/2 inch

where:
DB = vertical distance in inches,
measured from concrete

pavement surface to any point
along the top of dowel bar

d = concrete pavement thickness
in inches

The maximum distance below the
depth shown must be 5/8 inch..

If dowel bars are not placed correctly, stop paving activities until you demonstrate to the Engineer correction of
the cause.
Remove and replace the concrete pavement 3 feet on either side of a joint with a rejected dowel bar.

40-3.07 BAR REINFORCEMENT

Place bar reinforcement under Section 52, "Reinforcement." Bar reinforcement must be more than 1/2 inch
below the saw cut depth at concrete pavement joints.

40-3.08 JOINTS
40-3.08A General
Concrete pavement joints consist of:

1. Longitudinal and transverse construction joints
2. Longitudinal and transverse contraction joints
3. Isolation joints

Construction joints must be normal to the concrete pavement surface.

Until contract acceptance and except for joint filler material, keep joints free of foreign material including soil,
gravel, concrete, or asphalt mix.

Volunteer cracks are cracks not coincident with constructed joints.

Repair concrete pavement damaged during joint construction under Section 40-3.17B, "Repair of Spalls,
Raveling, and Tearing."
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Do not bend tie bars or reinforcement in existing concrete pavement joints.

40-3.08B Construction Joints

Construction joints form where fresh concrete is placed against hardened concrete, existing pavements, or
structures.

Before placing concrete at construction joints, apply a curing compound under Section 90-7.01B, "Curing
Compound Method," to the vertical surface of existing or hardened concrete and allow it to dry.

Use a metal or wooden bulkhead to form transverse construction joints. If dowel bars are specified, the
bulkhead must allow dowel bar installation.

40-3.08C Contraction Joints

In multilane monolithic concrete pavement, use the sawing method to construct longitudinal contraction joints.
Construct transverse contraction joints by the sawing method.

Construct transverse contraction joints within 1 foot of their specified spacing. If a slab length of less than 5
feet would be formed, adjust the transverse contraction joint spacing.

Construct transverse contraction joints across the full concrete pavement width regardless of the number or
types of longitudinal joints crossed. In areas of converging and diverging pavements, space transverse contraction
joints so their alignment is continuous across the full width where converging and diverging pavements are
contiguous. Longitudinal contraction joints must be parallel with the concrete pavement centerline. Transverse and
longitudinal contraction joints must not deviate by more than 0.1 foot from either side of a 12-foot straight line,
except for longitudinal joints parallel to a curving centerline.

40-3.08D Isolation Joints

Construct isolation joints by saw cutting a minimum 1/8-inch width to full concrete pavement depth at the
existing concrete pavement's edge and removing the concrete to expose a flat vertical surface. Before placing
concrete, secure joint filler material that prevents new concrete from adhering to the existing concrete face.

Dispose of concrete saw cutting residue under Section 7-1.13, "Disposal of Materials Outside the Highway
Right of Way."

40-3.08E Sawing Method

The sawing method is cutting a groove in the concrete pavement with a power driven concrete saw. Grooves
for longitudinal and transverse contraction joints must be the minimum width possible for the type of saw used. If
necessary, the top of the joint must be sawn wider to provide space for joint sealant. Immediately wash slurry from
the joint with water under 100 psi maximum pressure.

Saw longitudinal and transverse contraction joints before volunteer cracking occurs and after the concrete is
hard enough to saw without spalling, raveling, or tearing.

To keep foreign material out of grooves before joint sealant or compression seal installation, you may use joint
filler in sawed contraction joints. Joint filler must not react adversely with the concrete or cause concrete pavement
damage. After sawing and washing a joint, install joint filler material that keeps moisture in the adjacent concrete
during the 72 hours after paving. If you install joint filler material, the specifications for spraying the sawed joint
with additional curing compound under Section 40-3.13, "Curing," do not apply. If using absorptive filler material,
moisten the filler immediately before or after installation.

40-3.09 JOINT SEALANT AND COMPRESSION SEAL INSTALLATION
40-3.09A General

At least 7 days after concrete pavement placement and not more than 4 hours before installing joint sealant or
compression seal materials, use dry sand blasting and other methods to clean the joint walls of objectionable
material such as soil, asphalt, curing compound, paint, and rust. The maximum sand blasting nozzle diameter must
be 1/4 inch. The minimum pressure must be 90 psi. Sand blast each side of the joint at least once, in at least 2
separate passes. Hold the nozzle at an angle to the joint from 1 to 2 inches from the concrete pavement. Using a
vacuum, collect sand, dust, and loose material at least 2 inches on each side of the joint. Remove surface moisture
and dampness at the joints with compressed air that may be moderately hot.

Before you install joint sealant or compression seal, the joint wall must be free of moisture, residue, or film.

If grinding or grooving over or adjacent to sealed joints, remove joint sealant or compression seal materials and
dispose of them under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way." After grinding or
grooving, replace the joint sealant or compression seal materials.
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40-3.09B Liquid Sealant

Do not install liquid sealant in construction joints.

Install backer rods when the concrete pavement temperature is above the air dew point and when the air
temperature is at least 40 °F.

Install liquid sealant immediately after installing the backer rod. Install sealant using a mechanical device with
a nozzle shaped to introduce the sealant from inside the joint. Extrude sealant evenly and with continuous contact
with the joint walls. Recess the sealant surface after placement. Remove excess sealant from the concrete pavement
surface.

Do not allow traffic over sealed joints until the sealant is set.

40-3.09C Preformed Compression Seal

Install preformed compression seal in construction or isolation joints when specified in the special provisions.

Install longitudinal seals before transverse seals. Longitudinal seals must be continuous except splicing is
allowed at intersections with transverse seals. Transverse seals must be continuous for the entire transverse length of
concrete pavement except splices are allowed for widenings and staged construction. With a sharp instrument, cut
across the longitudinal seal at the intersection with transverse construction joints. If the longitudinal seal does not
relax enough to properly install the transverse seal, trim the longitudinal seal to form a tight seal between the 2
joints.

If splicing is authorized, splicing must comply with the manufacturer's written instructions.

Use a machine specifically designed for preformed compression seal installation. The machine must install the
seal:

To the specified depth

To make continuous contact with the joint walls
Without cutting, nicking, or twisting the seal
With less than 4 percent stretch
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Lay a length of preformed compression seal material cut to the exact length of the pavement joint to be sealed.
The Engineer measures this length. After you install the length of preformed compression joint sealant, the
Engineer measures the excess amount of material at the joint end. The Engineer divides the excess amount length
by the original measured length to determine the percentage of stretch.

40-3.10 SHOULDER RUMBLE STRIP

If specified, construct shoulder rumble strips by rolling or grinding indentations in new concrete pavement.

Select the method and equipment for constructing ground-in indentations.

Do not construct shoulder rumble strips on structures or approach slabs.

Construct rumble strips within 2 inches of the specified alignment. Roller or grinding equipment must be
equipped with a sighting device enabling the operator to maintain the rumble strip alignment.

Indentations must not vary from the specified dimensions by more than 1/16 inch in depth or more than 10
percent in length and width.

The Engineer orders grinding or removal and replacement of noncompliant rumble strips to bring them within
specified tolerances. Ground surface areas must be neat and uniform in appearance.

The grinding equipment must be equipped with a vacuum attachment to remove residue.

Dispose of removed material under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way."

40-3.11 PRELIMINARY FINISHING
40-3.11A General

Preliminary finishing must produce a smooth and true-to-grade finish. After preliminary finishing, mark each
day's concrete pavement with a stamp. The stamp must be approved by the Engineer before paving starts. The
stamp must be approximately 1' x 2' in size. The stamp must form a uniform mark from 1/8 to 1/4 inch deep.
Locate the mark 20 feet + 5 feet from the transverse construction joint formed at each day's start of paving and 1
foot + 0.25 foot from the concrete pavement's outside edge. The stamp mark must show the month, day, and year of
placement and the station of the transverse construction joint. Orient the stamp mark so it can be read from the
concrete pavement's outside edge.

Do not apply more water to the concrete pavement surface than can evaporate before float finishing and
texturing are completed.
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40-3.11B Stationary Side Form Finishing

If stationary side form construction is used, give the concrete a preliminary finish by the machine float method
or the hand method.
If using the machine float method:

1. Use self-propelled machine floats.

Determine the number of machine floats required to perform the work at a rate equal to the concrete
delivery rate. When the time from concrete placement to machine float finishing exceeds 30 minutes, stop
concrete delivery . When machine floats are in proper position, you may resume concrete delivery and
paving.

3. Machine floats must run on side forms or adjacent concrete pavement lanes. If running on adjacent
concrete pavement, protect the adjacent concrete pavement surface under Section 40-3.15, "Protecting
Concrete Pavement."

4. Floats must be hardwood, steel, or steel-shod wood. Floats must be equipped with devices that adjust the
underside to a true flat surface.

If using the hand method, finish concrete smooth and true to grade with manually operated floats or powered
finishing machines.

40-3.11C Slip-Form Finishing

If slip-form construction is used, the slip-form paver must give the concrete pavement a preliminary finish.
You may supplement the slip-form paver with machine floats.

Before the concrete hardens, correct concrete pavement edge slump in excess of 0.02 foot exclusive of edge
rounding.

40-3.12 FINAL FINISHING

After completing preliminary finishing, round the edges of the initial paving widths to a 0.04-foot radius.
Round transverse and longitudinal construction joints to a 0.02-foot radius.

Before curing, texture the pavement. Perform initial texturing with a burlap drag or broom device that produces
striations parallel to the centerline. Perform final texturing with a steel-tined device that produces grooves parallel
with the centerline.

Construct longitudinal grooves with a self-propelled machine designed specifically for grooving and texturing
concrete pavement. The machine must have tracks to maintain constant speed, provide traction, and maintain
accurate tracking along the pavement surface. The machine must have a single row of rectangular spring steel tines.
The tines must be from 3/32 to 1/8 inch wide, on 3/4-inch centers, and must have enough length, thickness, and
resilience to form grooves approximately 3/16 inch wide. The machine must have horizontal and vertical controls.
The machine must apply constant down pressure on the pavement surface during texturing. The machines must not
cause ravels.

Construct grooves over the entire pavement width in a single pass except do not construct grooves 3 inches
from the concrete pavement edges and longitudinal joints. Final texture must be uniform and smooth. Use a guide
to properly align the grooves. Grooves must be parallel and aligned to the pavement edge across the pavement
width. Grooves must be from 1/8 to 3/16 inch deep after concrete has hardened.

For irregular areas and areas inaccessible to the grooving machine, you may hand-construct grooves in
compliance with the hand method under Section 40-3.11B, "Stationary Side Form Finishing." Hand-constructed
grooves must comply with the specifications for machine-constructed grooves.

Initial and final texturing must produce a coefficient of friction of at least 0.30 when tested under California
Test 342. Notify the Engineer when the concrete pavement is scheduled to be opened to traffic to allow at least 25
days for the Department to schedule for test for coefficient of friction. Notify the Engineer when the pavement is
ready for testing which is the latter of:

1. Seven days after concrete placement
2. When the concrete pavement has attained a modulus of rupture of 550 psi

The Department tests for coefficient of friction within 7 days of receiving notification that the pavement is
ready for testing.

Do not open the concrete pavement to traffic unless the coefficient of friction is at least 0.30.

Correct concrete pavement not complying with the Engineer's acceptance criteria for coefficient of friction by
grooving or grinding under Section 42, "Groove and Grind Pavement."
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Do not grind before:

1. Ten days after concrete pavement placement
2. Concrete has developed a modulus of rupture of at least 550 psi

Before opening to traffic, allow at least 25 days for the Department to retest sections for coefficient of friction
after corrections are made.

40-3.13 CURING

Cure the concrete pavement's exposed area with waterproof membrane or curing compound (1) or (2) under
Section 90-7.01, "Methods of Curing." When side forms are removed within 72 hours of the start of curing, also
cure the concrete pavement edges.

If curing compound is used, apply it with mechanical sprayers. Reapply curing compound to sawcuts and
disturbed areas.

40-3.14 EARLY USE OF CONCRETE PAVEMENT
If requesting early use of concrete pavement:

Furnish molds and machines for modulus of rupture testing
Sample concrete

Fabricate beam specimens

Test for modulus of rupture under California Test 523
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When you request early use, concrete pavement must have a modulus of rupture of at least 350 psi. Protect
concrete pavement under Section 40-3.15, "Protecting Concrete Pavement."

40-3.15 PROTECTING CONCRETE PAVEMENT

Protect concrete pavement under Section 90-8, "Protecting Concrete."

Maintain the concrete pavement temperature at not less than 40 °F for the initial 72 hours.

Protect the concrete pavement surface from activities that cause damage and reduce texture and coefficient of
friction. Do not allow soil, gravel, petroleum products, concrete, or asphalt mixes on the concrete pavement surface.

Construct crossings for traffic convenience. If the Engineer approves your request, you may use rapid strength
concrete for crossings. Do not open crossings until the Department determines by California Test 523 the concrete
pavement's modulus of rupture is at least 550 psi.

Do not open concrete pavement to traffic or use equipment on the concrete pavement for 10 days after paving
nor before the concrete has attained a modulus of rupture of 550 psi except:

1. If the equipment is for sawing contraction joints
If the Engineer approves your request, one side of paving equipment's tracks may be on the concrete
pavement after a modulus of rupture of 350 psi has been attained, provided:

2.1. Unit pressure exerted on the concrete pavement by the paver does not exceed 20 psi

2.2.  You change the paving equipment tracks to prevent damage or the paving equipment tracks travel on
protective material such as planks

2.3.  No part of the track is closer than 1 foot from the concrete pavement's edge

If concrete pavement damage including visible cracking occurs, stop operating paving equipment on the
concrete pavement and repair the damage.

40-3.16 OBTAINING DRILLED CORES

Drill concrete pavement cores under ASTM C 42/ C 42M. Core drilling equipment must use diamond
impregnated bits.

Clean, dry, and fill core holes with hydraulic cement grout (non-shrink) or pavement concrete. Coat the core
hole walls with epoxy under the specifications for epoxy adhesive for bonding new concrete to old concrete in
Section 95, "Epoxy." The backfill must match the adjacent concrete pavement surface elevation and texture.

Do not allow residue from core drilling to fall on traffic, flow across shoulders or lanes occupied by traffic, or
flow into drainage facilities including gutters.
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40-3.17 REPAIR, REMOVAL, AND REPLACEMENT
40-3.17A General

Working cracks are full-depth cracks essentially parallel to a planned contraction joint beneath which a
contraction crack has not formed. If the Engineer orders, take 4-inch nominal diameter cores on designated cracks
under Section 40-3.16, "Obtaining Drilled Cores."

40-3.17B Repair of Spalls, Raveling, and Tearing

Before concrete pavement is open to traffic, repair spalls, raveling, and tearing in sawed joints. Make repairs in
compliance with the following:

1.

Saw a rectangular area with a diamond-impregnated blade at least 2 inches deep.

Remove unsound and damaged concrete between the saw cut and the joint and to the saw cut's depth. Do
not use a pneumatic hammer heavier than 15 pounds. Do not damage concrete pavement to remain in
place.

Dispose of removed concrete pavement under Section 7-1.13, "Disposal of Materials Outside the Highway
Right of Way."

Clean the repair area's exposed surfaces with high pressure abrasive water blasting. Further clean and dry
the exposed surfaces with compressed air free of moisture and oil.

Apply epoxy as specified for epoxy resin adhesive for bonding new concrete to old concrete under Section
95, "Epoxy." Apply the epoxy with a stiff bristle brush.

Apply a portland cement concrete or mortar patch immediately following the epoxy application. Install an
insert to prevent bonding of the sides of planned joints.

Repair spalls if they are:

1.
2.
3.

Deeper than 0.05 foot
Wider than 0.04 foot
Longer than 0.3 foot

40-3.17C Route and Seal Working Cracks

Treat working cracks within 0.5 foot of either side of a planned contraction joint in compliance with the
following:

1.

Route and seal the crack with epoxy resin in compliance with the following:

1.1.  Use a powered rotary router mounted on wheels, with a vertical shaft and a routing spindle that
casters as it moves along the crack

1.2.  Form a reservoir 3/4 inch deep by 3/8 inch wide in the crack

1.3.  Use equipment that does not cause raveling or spalling

1.4. Place liquid sealant

Treat the contraction joint adjacent to the working crack in compliance with the following:

2.1.  Use epoxy resin under ASTM C 881/C 881M, Type IV, Grade 2 for Type B joints and secondary
saw cuts for Type Al and Type A2 joints

2.2. Pressure inject epoxy resin under ASTM C 881/C881M, Type IV, Grade 1 for narrow saw cuts
including initial saw cuts for Type Al and Type A2 joints

If a working crack intersects a contraction joint, route and seal the working crack and seal the contraction joint
as specified for installing liquid sealant under Section 40-3.09, "Joint Seal and Joint Sealant Installation."

40-3.17D Removal and Replacement of Slabs
As specified, remove and replace slabs or partial slabs for:

1.
2.
3.

Insufficient thickness
Dowel bar misalignment
Working cracks more than 0.5 foot from a planned contraction joint
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40-4 MEASUREMENT AND PAYMENT
40-4.01 MEASUREMENT

Concrete pavement is measured by the cubic yard. The Engineer calculates the pay quantity volume based on
the dimensions shown on the plans and as ordered

The contract items for sealing joints as designated in the Verified Bid Item List are measured by the linear foot.
Sealing joints are measured from field measurements for each type of sealed joint.

The contract item for shoulder rumble strips is measured by the station along each shoulder on which the
rumble strips are constructed without deductions for gaps between indentations.

40-4.02 PAYMENT

The contract price paid per cubic yard for concrete pavement as designated in the Verified Bid Item List
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in constructing the concrete pavement, complete in place including bar reinforcement, tie bars, dowel
bars, anchors, fasteners, tack coat, and providing the facility for and attending the prepaving conference, as shown
on the plans and as specified in these specifications and the special provisions, and as directed by the Engineer.

The Engineer adjusts payment for each primary area deficient in average thickness in compliance with the
following:

Pay Adjustments for Deficient Thickness

Average Thickness Deficiency Adjustment
Deficiency (foot) ($/sq yd)
0.01 0.90
0.02 2.30
0.03 4.10
0.04 6.40
0.05 9.11

If the average thickness deficiency is less than 0.01 foot, the Engineer does not adjust payment for thickness
deficiency. If the average thickness deficiency is more than 0.01 foot, the Engineer rounds to the nearest 0.01 foot
and uses the adjustment table.

Full compensation for core drilling and backfilling the cores ordered by the Engineer for measuring concrete
pavement thickness and determining full-depth cracks is included in the contract price paid per cubic yard for
concrete pavement as designated in the Engineer's Estimate and no additional compensation will be allowed
therefor. The Department does not pay for additional concrete pavement thickness measurements requested by the
Contractor.

The Department does not pay for the portion of concrete that penetrates treated permeable base.

Full compensation for the quality control plan is included in the contract price paid per cubic yard for concrete
pavement as designated in the Verified Bid Item List and no separate payment will be made therefor.

Full compensation for furnishing and applying asphaltic emulsion on cement treated permeable base is included
in the contract price paid per cubic yard for concrete pavement as designated in the Engineer's Estimate and no
separate payment will be made therefor.

Full compensation for repairing joints is included in the contract price paid per cubic yard for concrete
pavement as designated in the Verified Bid Item List and no separate payment will be made therefor.

Full compensation for furnishing, calibrating, and operating profilograph equipment for Profile Index, for
submitting profilograms, and for performing corrective work is included in the contract price paid per cubic yard for
concrete pavement as designated in the Verified Bid Item List and no separate payment will be made therefor.

Full compensation for grooving and grinding for final finishing is included in the contract price paid per cubic
yard for concrete pavement as designated in the Verified Bid Item List and no separate payment will be made
therefor.

Full compensation for removing and replacing joint material for grooving and grinding is included in the
contract price per cubic yard for concrete pavement as designated in the Verified Bid Item List and no separate
payment will be made therefor.

Full compensation for removing and replacing slabs is included in the contract price paid per cubic yard for
concrete pavement as designated in the Verified Bid Item List and no separate payment will be made therefor.

Full compensation for drilling holes and bonding tie bars with chemical adhesive is included in the contract
price paid per cubic yard for concrete pavement as designated in the Verified Bid Item List and no additional
compensation will be allowed therefor.
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Full compensation for repairing damage caused by operating paving equipment on new concrete pavement is
included in the contract price paid per cubic yard for concrete pavement as designated in the Verified Bid Item List
and no separate payment will be made therefor.

The material and work necessary for the construction of crossings for public convenience, and their subsequent
removal and disposal, will be paid for at the contract prices for the items of work involved and if there are no
contract items for the work involved, payment for concrete pavement crossings will be made by extra work as
specified in Section 4-1.03D, "Extra Work."

The Department will reduce payments to the Contractor by $56.12 per square yard for concrete pavement slabs
allowed to remain in place represented by cores indicating dowel bars placed with their centers from £2 inches to £3
inches from the saw cut of a transverse contraction joint

The Engineer will calculate the reduced payment using the slab dimensions adjacent to and inclusive of the
joints with misplaced dowel bars. This reduced payment is in addition to other specified payment reductions.

The Department will reduce payments to the Contractor by $59.56 per square yard for concrete pavement
allowed to remain in place represented by cores indicating either of the following:

1. Tie bars placed outside their specified placement and position tolerances
2. Bar reinforcement placed outside their specified placement and position tolerances

The Engineer will calculate the reduced payment using the slab dimensions adjacent to and inclusive of the
joints with misplaced tie bars. This reduced payment is in addition to other specified payment reductions.

Full compensation for core drilling for checking dowel or tie bar alignment and backfilling the cores is included
in the contract price paid per cubic yard for concrete pavement as designated in the Engineer's Estimate and no
additional compensation will be allowed therefor.

If the initial cores show that dowel bars or tie bars are out of tolerance for alignment and the Engineer orders
additional dowel or tie bar coring, full compensation for drilling the additional cores is included in the contract price
paid per cubic yard for concrete pavement as designated in the Verified Bid Item List and no additional
compensation will be allowed therefor.

If the initial cores show that dowel bars or tie bars are within alignment tolerances and the Engineer orders more
dowel or tie bar coring, the additional cores will be paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

The Department will not pay for additional coring to check dowel or tie bar alignment you request.

Full compensation for performing profilograph tests, furnishing the profilograms and electronic files to the
Engineer, and for performing corrective work is included in the contract price paid per cubic yard for the type of
concrete pavement as designated in the Verified Bid Item List and no additional compensation will be allowed
therefor.

The contract prices paid per linear foot for seal pavement joint and seal isolation joint include full compensation
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in sealing
pavement joints and sealing isolation joints, complete in place, as shown on the plans, and as specified in these
specifications and the special provisions, and as directed by the Engineer.

The contract price paid per station for shoulder rumble strip includes full compensation for furnishing all labor,
materials, tools, equipment and incidentals, and for doing all the work involved in constructing the rumble strip
complete in place, as shown on the plans, as specified in these Standard Specifications and as directed by the
Engineer.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 41 PAVEMENT SUBSEALING AND JACKING
(Issued 01-05-07)

In Section 41-1.02 replace the 2nd and 3rd paragraphs with:

Cement for grout shall be Type II portland cement conforming to the provisions in Section 90-2.01A,
"Cement."

Fly ash shall conform to the requirements in AASHTO Designation: M 295 for either Class C or for Class F.
The brand of fly ash used in the work shall conform to the provisions for approval of admixture brands in Section
90-4.03, "Admixture Approval."
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In Section 41-1.02 replace the 5th paragraph with:

Chemical admixtures and calcium chloride may be used. Chemical admixtures in the grout mix shall conform
to the provisions in Section 90-4, "Admixtures." Calcium chloride shall conform to ASTM Designation: D 98.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 42 GROOVE AND GRIND PAVEMENT
(Issued 05-15-09)

In Section 42-2.02 replace the 3rd paragraph with:
Existing portland cement concrete pavement not constructed as part of the project shall be ground as follows:

Grinding shall be performed so that the pavement surface on both sides of all transverse joints and cracks
has essentially the same depth of texture and does not vary from a true plane enough to permit a 0.006-foot
thick shim 0.25-foot wide to pass under a 3-foot straightedge adjacent to either side of the joint or crack
when the straightedge is laid on the pavement parallel to centerline with its midpoint at the joint or crack.
After grinding has been completed, the pavement shall conform to the straightedge and profile
requirements specified in Section 40-1.03, "Quality Control and Assurance."

Abnormally depressed areas due to subsidence or other localized causes will be excluded from testing with
the profilograph and 12-foot straightedge specified in Section 40-1.03. The accumulated total of the
excluded areas shall not exceed 5 percent of the total area to be ground. Profilograph testing shall end 25
feet prior to excluded areas and shall resume 25 feet following the excluded areas.

In Section 42-2.03 replace the 2nd paragraph with:

Replacement concrete paving shall conform to the provisions in Section 40, "Concrete Pavement."
Replacement pavement may be spread and shaped by any suitable powered finishing machines, supplemented by
handwork as necessary. Consolidation of the concrete shall be by means of high-frequency internal vibrators within
15 minutes after the concrete is deposited on the subgrade. Vibrating shall be done with care and in such manner to
assure adequate consolidation adjacent to forms and uniformly across the full paving width. Use of vibrators for
extensive shifting of the mass of concrete will not be permitted. Methods of spreading, shaping and compacting that
result in segregation, voids or rock pockets shall be discontinued, and the Contractor shall adopt methods which will
produce dense homogeneous pavement conforming to the required cross section. Finishing may be performed by
hand method, as specified in Section 40-3.11B, "Stationary Side Form Finishing."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNIN

SECTION 49 PILING
(Issued 07-20-12)

In Section 49-1.03 replace the 4th paragraph with:

Modification to the specified installation methods and specified pile tip elevation will not be considered at
locations where settlement, tension demands, or lateral load demands control design pile tip elevations or when the
plans state that specified pile tip elevation shall not be revised.

In Section 49-1.03 in the 7th paragraph, replace the 2nd sentence with:

The loading apparatus described as "Tensile Load Applied by Hydraulic Jack(s) Acting Upward at One End of
Test Beam(s)" shall not be used.

In Section 49-1.03 replace the 9th paragraph with:

The Contractor shall furnish piling of sufficient length to obtain the specified tip elevation shown on the plans
or specified in the special provisions.

Contract No. 03-3C9004
175 of 290



In Section 49-1.04 replace the 6th paragraph with:
The Contractor may use additional cementitious material in the concrete for the load test and anchor piles.

In Section 49-4.01 replace the 2nd paragraph with:

The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles shall be prequalified in conformance with the provisions in Section 90-9, "Compressive Strength,"
and shall have a minimum 28-day compressive strength of 3,600 psi. At the option of the Contractor, the combined
aggregate grading for the concrete shall be either the one-inch maximum grading, the 1/2-inch maximum grading, or
the 3/8-inch maximum grading. Concrete shall conform to the provisions in Section 90, "Portland Cement
Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in Section 52,
"Reinforcement."

In Section 49-6.01 replace the 1st paragraph with:

The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place concrete piles consisting
of driven shells filled with concrete, shall be measured along the longest side, from the tip elevation shown on the
plans to the plane of pile cut-off.

In Section 49-6.02 add:

When pile tips are revised by the Engineer for timber, steel, and precast prestressed concrete piles, and for cast-
in-place concrete piles consisting of driven shells filled with concrete, the additional length required, including all
materials, equipment, and labor for furnishing, splicing, and installing the piling, will be paid for as extra work as
provided in Section 4-1.03D, "Extra Work."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 50 PRESTRESSING CONCRETE
(Issued 04-20-12)

In Section 50-1.02 replace the 2nd paragraph with:

The working drawings of the prestressing system shall show complete details and substantiating calculations of
the method and materials the Contractor proposes to use in the prestressing operations, including any additions or
rearrangement of reinforcing steel from that shown on the plans. The details shall outline the method and sequence
of stressing and shall include complete specifications and details of the prestressing steel and anchoring devices,
jacking stresses, elongation calculations, type of ducts and all other data pertaining to the prestressing, including the
proposed arrangement of the prestressing steel in the members. The drawings shall also show (1) the exact location
of anchorage system components, ducts, and other related elements and (2) the duct location data, including
elevations at least every 1/8th point of the span for each span.

In Section 50-1.05 replace the 1st paragraph with:

Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation: A 421,
including Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A
416; or uncoated deformed (Type II) high-strength steel bars conforming to the requirements in ASTM Designation:
A 722, including all supplementary requirements. The maximum weight requirement of ASTM Designation: A 722
will not apply.

In Section 50-1.05 in the 3rd paragraph, delete item A.
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In Section 50-1.05 in the 3rd paragraph, replace item E with:

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 4-foot-long samples of
coated strand and one 5-foot-long sample of uncoated strand of each size and reel shall be furnished to the
Engineer for testing. These samples, as selected by the Engineer, shall be representative of the material to
be used in the work.

In Section 50-1.05 between the 3rd and 4th paragraphs, add:

The Contractor shall furnish to the Transportation Laboratory a representative 8-ounce sample from each batch
of epoxy patching material to be used. Each sample shall be packaged in an airtight container identified with the
manufacturer's name and batch number.

In Section 50-1.07 replace the 2nd paragraph with:

Ducts shall be fabricated with either welded or interlocked seams. Galvanizing of the welded seam will not be
required. Ducts shall have sufficient strength to maintain their correct alignment during placing of concrete. Joints
between sections of duct shall be positive metallic connections which do not result in angle changes at the joints.
Waterproof tape shall be used at the connections. Ducts shall be bent without crimping or flattening. Transition
couplings connecting the ducts to anchoring devices shall be either ferrous metal or polyolefin. Ferrous metal
transition couplings need not be galvanized.

Ducts shall have an inside cross-sectional area of at least:

1. 2.5 times the net area of the prestressing steel for multistrand tendons that will be placed by the pull-
through method.

2. 2.0 times the net area of the prestressing steel for multistrand tendons that will not be placed by the pull-
through method.

Ducts shall have an outside diameter not exceeding 50 percent of the girder web width.

In Section 50-1.07 replace the 7th paragraph with:

All ducts having a vertical duct profile change of 6 inches or more shall be vented. Vents shall be placed within
6 feet of every high point in the duct profile. Vents shall be 1/2 inch minimum diameter standard pipe or suitable
plastic pipe. Connections to ducts shall be made with metallic or plastic structural fasteners. Plastic components, if
selected, shall not react with the concrete or enhance corrosion of the prestressing steel and shall be free of water
soluble chlorides. The vents shall be mortar tight, taped as necessary, and shall provide means for injection of grout
through the vents and for sealing the vents. Ends of vents shall be removed one inch below the roadway surface
after grouting has been completed.

In Section 50-1.08 replace the 2nd paragraph with:

The maximum temporary tensile stress (jacking stress) in prestressing steel of post-tensioned members shall not
exceed 75 percent of the specified minimum ultimate tensile strength of the prestressing steel.

In Section 50-1.08 delete the 4th, 5th, and 6th paragraphs.

In Section 50-1.08 replace the 11th paragraph with:

Prestressing forces shall not be applied to cast-in-place concrete until at least 10 days after the last concrete has
been placed in the member to be prestressed and until the concrete compressive strength has reached the strength
shown on the plans or specified in the specifications.

In Section 50-1.08 replace the 15th paragraph with:

When prestressing steel in pretensioned members is tensioned at a temperature appreciably lower than the
estimated temperature of the concrete and the prestressing steel at the time of initial set of the concrete, the
calculated elongation of the prestressing steel shall be increased to compensate for the loss in stress.

The maximum temporary tensile stress in the prestressing steel of pretensioned members shall not exceed 80
percent of the specified minimum ultimate tensile strength of the prestressing steel.

Pretensioned prestressing steel shall be anchored at stresses that will result in the ultimate retention of working
forces at not less than those shown on the plans.
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In Section 50-1.09 replace the 2nd and 3rd paragraphs with:

Grout shall consist of cement and water and may contain an admixture if approved by the Engineer.
Cement shall conform to the provisions in Section 90-2.01A, "Cement."

In Section 50-1.10 between the 3rd and 4th paragraphs, add:

Each sample shall be identified by location and Contract number with weatherproof markings. A completed
Sample Identification Card shall also be attached to each sample. The card is available from the Transportation
Laboratory.

In Section 50-1.10 in the 5th paragraph, replace item A with:

A. For wire or bars, one 7-foot-long sample and for strand, one 4-foot-long sample, of each size shall be
furnished for each heat or reel.

In Section 50-1.11 replace the 1st paragraph with:

No separate payment will be made for pretensioning precast concrete members. Payment for pretensioning
precast concrete members shall be considered as included in the contract price paid for furnish precast members as
provided for in Section 51, "Concrete Structures."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 51 CONCRETE STRUCTURES
(Issued 08-05-11)

In Section 51-1.05 in the 11th paragraph, replace the 1st sentence with:

Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 3 feet and in
uniform lengths of not less than 6 feet, except at the end of continuously formed surfaces where the final panel
length required is less than 6 feet.

In Section 51-1.06A(3) in the 1st paragraph, replace items E and F with:

E. When timber members are used to brace falsework bents which are located adjacent to roadways or
railroads, all connections for the timber bracing shall be of the bolted type using 5/8-inch diameter or larger
bolts or coil rod with a root diameter equal to that of the shank of a 5/8-inch diameter bolt.

F. Falsework member clearances must be at least those shown in the following table:

Clearances
Falsework To railing members, barriers, and To unanchored
member anchored temporary railings temporary railings
Footings 0'-3" 2'-0"
Piles 1'-0" 2'-9"
Other members 2'-0" 2'-9"

In Section 51-1.06C in the 11th paragraph, replace the 1st sentence with:

Falsework for box culverts and other structures with decks lower than the roadway pavement and with span
lengths of 14 feet or less shall not be released until the last placed concrete has attained a compressive strength of
1,600 psi, provided that curing of the concrete is not interrupted.

In Section 51-1.11 replace the 6th paragraph with:

Construction methods and equipment employed by the Contractor shall conform to the provisions in Section 7-
1.02, "Load Limitations."
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In Section 51-1.12D replace the 4th paragraph with:

Expanded polystyrene shall be a commercially available polystyrene board. Expanded polystyrene shall have a
minimum flexural strength of 35 psi determined in conformance with the requirements in ASTM Designation: C
203 and a compressive yield strength of between 16 and 40 psi at 5 percent compression. Surfaces of expanded
polystyrene against which concrete is placed shall be faced with hardboard. Hardboard shall be 1/8 inch minimum
thickness, conforming to ANSI A135.4, any class. Other facing materials may be used provided they furnish
equivalent protection. Boards shall be held in place by nails, waterproof adhesive, or other means approved by the
Engineer.

In Section 51-1.12F replace the 3rd paragraph with:

Type A and AL joint seals shall consist of a groove in the concrete that is filled with field-mixed silicone
sealant.

In Section 51-1.12F in the 6th paragraph, replace the table with:

Movement Rating (MR) Seal Type
MR < 1 inch Type A or Type B
1 inch < MR <2 inches Type B
2 inches < MR < 4 inches Joint Seal Assembly (Strip Seal)
MR > 4 inches Joint Seal Assembly (Modular Unit)
or Seismic Joint

In Section 51-1.12F(3)(a) replace the 1st and 2nd paragraphs with:

The sealant must consist of a 2-component silicone sealant that will withstand up to £50 percent movement.
Silicone sealants must be tested under California Test 435 and must comply with the following:

Specification Requirement

Modulus at 150 percent elongation 8-75 psi

Recovery
21/32 inch max.

Notch Test Notched or loss of bond 1/4 inch,
max.

Water Resistance Notched or loss of bond 1/4 inch,
max.

Ultraviolet Exposure No more than slight checking or

ASTM Designation: G 154, Table cracking.

X2.1,Cycle 2.

Cone Penetration 4.5-12.0 mm

In Section 51-1.12F(3)(a) delete the 3rd and 8th paragraphs.

In Section 51-1.12F(3)(a) replace the 10th paragraph with:

A Certificate of Compliance accompanied by a certified test report must be furnished for each batch of silicone
sealant in conformance with the provisions in Section 6-1.07, "Certificates of Compliance."

In Section 51-1.12F(3)(b) replace the 2nd paragraph with:
The preformed elastomeric joint seal must conform to the requirements in ASTM D 2628 and the following:

1. The seal must consist of a multichannel, nonporous, homogeneous material furnished in a finished extruded
form.

2. The minimum depth of the seal measured at the contact surface must be at least 95 percent of the minimum
uncompressed width of the seal as designated by the manufacturer.

3. When tested in conformance with the requirements in California Test 673 for Type B seals, joint seals must
provide a movement rating (MR) of not less than that shown on the plans.
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4. The top and bottom edges of the joint seal must maintain continuous contact with the sides of the groove
over the entire range of joint movement.

5. The seal must be furnished full length for each joint with no more than 1 shop splice in any 60-foot length
of seal.

6. The Contractor must demonstrate the adequacy of the procedures to be used in the work before installing
seals in the joints.

7. One field splice per joint may be made at locations and by methods approved by the Engineer. The seals
are to be manufactured full length for the intended joint, then cut at the approved splice section and
rematched before splicing. The Contractor must submit splicing details prepared by the joint seal
manufacturer for approval before beginning splicing work.

8. Shop splices and field splices must have no visible offset of exterior surfaces and must show no evidence of
bond failure.

9. At all open ends of the seal that would admit water or debris, each cell must be filled to a depth of 3 inches
with commercial quality open cell polyurethane foam or closed by other means subject to approval by the
Engineer.

In Section 51-1.12F(3)(b) replace the 7th paragraph with:

The joint seal must be installed full length for each joint with equipment that does not twist or distort the seal,
elongate the seal longitudinally, or otherwise cause damage to the seal or to the concrete forming the groove.

In Section 51-1.12F(3)(b) in the 11th paragraph, replace the 1st sentence with:

Samples of the prefabricated joint seals, not less than 3 feet in length, will be taken by the Engineer from each
lot of material.

In Section 51-1.12H(1) in the 6th paragraph, replace the 4th and 5th sentences with:

Each ply of fabric shall have a breaking strength of not less than 800 pounds per inch of width in each thread
direction when 3" x 36" samples are tested on split drum grips. The bond between double plies shall have a
minimum peel strength of 20 pounds per inch.

In Section 51-1.12H(1) in the 8th paragraph in the table, replace the hardness (Type A) requirements with:
| Hardness (Type A) | D 2240 with 2kg mass. | 5545 |

In Section 51-1.12H(2) in the 1st paragraph in item A, replace the 1st and 2nd sentences with:

The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom
elastomer covers. Steel laminates shall have a nominal thickness of 0.075 inch (14 gage).

In Section 51-1.13 replace the 2nd, 3rd, and 4th paragraphs with:

Surfaces of fresh concrete at horizontal construction joints shall be thoroughly consolidated without completely
removing surface irregularities. Additionally, surfaces of fresh concrete at horizontal construction joints between
girder stems and decks shall be roughened to at least a 1/4-inch amplitude.

Construction joint surfaces shall be cleaned of surface laitance, curing compound, and other foreign materials
using abrasive blast methods before fresh concrete is placed against the joint surface.

Construction joint surfaces shall be flushed with water and allowed to dry to a surface dry condition
immediately before placing concrete.

In Section 51-1.135 replace the 1st paragraph with:

Mortar shall be composed of cementitious material, sand, and water proportioned and mixed as specified in this
Section 51-1.135.

In Section 51-1.135 replace the 3rd paragraph with:

The proportion of cementitious material to sand, measured by volume, shall be 1 to 2 unless otherwise
specified.
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In Section 51-1.17 in 4th paragraph, replace the 3rd sentence with:

The surfaces shall have a profile trace showing no high points in excess of 0.25 inch, and the portions of the
surfaces within the traveled way shall have a profile count of 5 or less in any 100 foot section.

Add:
51-1.17A Deck Crack Treatment

The Contractor shall use all means necessary to minimize the development of shrinkage cracks.

The Contractor shall remove all equipment and materials from the deck and clean the surface as necessary for
the Engineer to measure the surface crack intensity. Surface crack intensity will be determined by the Engineer after
completion of concrete cure, before prestressing, and before the release of falsework. In any 500 square foot portion
of deck within the limits of the new concrete deck, should the intensity of cracking be such that there are more than
50 feet of cracks whose width at any location exceeds 0.02 inch, the deck shall be treated with a high molecular
weight methacrylate (HMWM) resin system. The area of deck to be treated shall have a width that extends for the
entire width of new deck inside the concrete barriers and a length that extends at least 5 feet beyond the furthest
single continuous crack outside the 500 square foot portion, measured from where that crack exceeds 0.02 inch in
width, as determined by the Engineer.

Deck crack treatment shall include furnishing, testing, and applying the HMWM resin system, with sand and
absorbent material. If grinding is required, deck crack treatment shall take place before grinding.

51-1.17A(1) Submittals

Submit a HMWM resin system placement plan. When HMWM resin is to be applied within 100 feet of a
residence, business, or public space including sidewalks under a structure, also submit a public safety plan. Submit
plans under Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. The review time is 15
days.

The HMWM resin system placement plan must include:

Schedule of work and testing for each bridge

Description of equipment for applying HMWM resin

Range of gel time and final cure time for HMWM resin

Absorbent material to be used

Description of equipment for applying and removing excess sand and absorbent material
Procedure for removing HMWM resin from the deck, including equipment

Storage and handling of HMWM resin components and absorbent material

Disposal of excess HMWM resin and containers

NN BE LD

The public safety plan must include:

1. A public notification letter with a list of delivery and posting addresses. The letter must state HMWM resin
work locations, dates, times, and what to expect. Deliver the letter to residences and businesses within 100
feet of HMWM resin work locations and to local fire and police officials at least 7 days before starting
work. Post the letter at the job site.

2. An airborne emissions monitoring plan prepared and executed by a certified industrial hygienist (CIH)
certified in comprehensive practice by the American Board of Industrial Hygiene. The plan must have at
least 4 monitoring points including the mixing point, application point, and point of nearest public contact.
Monitor airborne emissions during HMWM resin work and submit emissions monitoring results after
completing the work.

3. Anaction plan for protection of the public when airborne emissions levels exceed permissible levels.

4. A copy of the CIH's certification.

If the measures proposed in the safety plan are inadequate to provide for public safety associated with the use of
HMWM resin, the Engineer will reject the plan and direct the Contractor to revise the plan. Directions for revisions
will be in writing and include detailed comments. The Engineer will notify the Contractor of the approval or
rejection of a submitted or revised plan within 15 days of receipt of that plan.
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51-1.17A(2) Quality Control and Assurance

Submit samples of HMWM resin components 15 days before use under Section 6-3, "Testing," of the Standard
Specifications. Notify the Engineer 15 days before delivery of HMWM resin components in containers over 55
gallons to the job site.

Complete a test area before starting work. Results from airborne emissions monitoring of the test area must be

submitted to the Engineer before starting production work.

The test area must:

NNk WD—

Be approximately 500 square feet
Be placed within the project limits outside the traveled way at an approved location
Be constructed using the same equipment as the production work

Replicate field conditions for the production work
Demonstrate proposed means and methods meet the acceptance criteria
Demonstrate production work will be completed within the time allowed
Demonstrate suitability of the airborne emissions monitoring plan

The test area will be acceptable if:

el e

51-1.17A(3) Materials

HMWM resin system consists of a resin, promoter, and initiator. HMWM resin must be low odor and comply

with the following:

The treated deck surface is tack free and non-oily

The sand cover adheres and resists brushing by hand
Excess sand and absorbent material has been removed
The coefficient of friction is at least 0.35 when tested under California Test 342

HMWM Resin
Property Requirement Test Method

Volatile Content” | 30 percent, maximum | ASTM D 2369
Viscosity " 25 cP, maximum, ASTM D 2196

(Brookfield RVT with

UL adaptor,

50 RPM at 77°F)
Specific Gravity | 0.90 minimum, at 77°F | ASTM D 1475
Flash Point " 180°F, minimum ASTM D 3278
Vapor Pressure 1.0 mm Hg, maximum, | ASTM D 323

at 77°F

Tack-free Time

400 minutes,
maximum, at 25°C

Specimens prepared
per California
Test 551

PCC Saturated
Surface-Dry Bond
Strength

3.5 MPa, minimum at
24 hours and 21 + 1°C

California Test 551

" Test must be performed before adding initiator.

Sand for abrasive sand finish must:

1. Be commercial quality dry blast sand

2. Have at least 95 percent pass the No. 8 sieve and at least 95 percent retained on the No. 20 sieve when

tested under California Test 205

Absorbent material must be diatomaceous earth, abrasive blast dust, or substitute recommended by the HMWM
resin supplier and approved by the Engineer.

51-1.17A(4) Construction
HMWM resin system applied by machine must be:
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1. Combined in volumetric streams of promoted resin to initiated resin by static in-line mixers
2. Applied without atomization

HMWM resin system may be applied manually. Limit the quantity of resin mixed for manual application to 5
gallons at a time.

Prepare the area to be treated by abrasive blasting. Curing compound, surface contaminants, and foreign
material must be removed from the bridge deck surface. Sweep the deck surface clean after abrasive blasting and
blow loose material from cracks using high-pressure air.

The deck surface must be dry when abrasive blast cleaning is performed. When abrasive blast cleaning within
10 feet of public traffic, remove dust and residue from abrasive blast cleaning using a vacuum attachment operating
concurrently with blasting equipment . If the deck surface becomes contaminated before placing HMWM, abrasive
blast clean the contaminated area and sweep the deck clean.

The deck must be dry before applying HMWM resin. The concrete surface must be at least 50 degrees F and at
most 100 degrees F. Relative humidity must be expected to be at most 85 percent during the work shift.

Thoroughly mix all components of the HMWM resin system. Apply HMWM resin to the deck surface within 5
minutes of mixing at approximately 90 sq ft per gallon. The Engineer determines the exact application rate. The
resin gel time must be between 40 and 90 minutes. HMWM resin that thickens during application is rejected.

Spread the HMWM resin system uniformly. Completely cover surfaces to be treated and fill all cracks.
Redistribute excess resin using squeegees or brooms within 10 minutes of application. For textured or grooved deck
surfaces, excess resin must be removed from the texture indentations.

Apply the abrasive sand finish of at least 2 pounds per square yard or until saturation as determined by the
Engineer no sooner than 20 minutes after applying resin. Apply absorbent material before opening lane to traffic.
Remove excess sand and absorbent material by vacuuming or power sweeping.

Traffic or equipment will be allowed on the overlay after the Engineer has determined:

The treated deck surface is tack free and non-oily

The sand cover adheres and resists brushing by hand

Excess sand and absorbent material has been removed

No material will be tracked beyond limits of treatment by traffic

PO =

In Section 51-1.18C replace the 2nd paragraph with:

When Class 2 surface finish (gun finish) is specified, ordinary surface finish shall first be completed. The
concrete surfaces shall then be abrasive blasted to a rough texture and thoroughly washed down with water. While
the washed surfaces are damp, but not wet, a finish coating of machine applied mortar, approximately 1/4 inch thick,
shall be applied in not less than 2 passes. The coating shall be pneumatically applied and shall consist of either (1)
sand, cementitious material, and water mechanically mixed prior to its introduction to the nozzle, or (2) premixed
sand and cementitious material to which water is added prior to its expulsion from the nozzle. The use of
admixtures shall be subject to the approval of the Engineer as provided in Section 90, "Portland Cement Concrete."
Unless otherwise specified, supplementary cementitious materials will not be required. The proportion of
cementitious material to sand shall be not less than one to 4, unless otherwise directed by the Engineer. Sand shall
be of a grading suitable for the purpose intended. The machines shall be operated and the coating shall be applied in
conformance with standard practice. The coating shall be firmly bonded to the concrete surfaces on which it is
applied.

In Section 51-1.18C replace the 5th paragraph with:

When surfaces to be finished are in pedestrian undercrossings, the sand shall be silica sand and the cementitious
material shall be standard white portland cement.

In Section 51-1.23 add:

Full compensation for deck crack treatment, including the public safety plan, shall be considered as included in
the contract price paid per cubic yard for structural concrete, bridge, and no additional compensation will be allowed
therefor.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 52 REINFORCEMENT
(Issued 06-05-09)

In Section 52-1.02(B) between the 3rd and 4th paragraphs, add:
The epoxy powder coating shall be selected from the Department's Pre-Qualified Products List.

In Section 52-1.02(B) replace the 14th paragraph with:

Except for lap splices, splices for epoxy-coated reinforcement shall be coated with a corrosion protection
covering that is selected from the Department's Pre-Qualified Products List. The covering shall be installed in
accordance with the manufacturer's recommendations.

In Section 52-1.07 in the 11th paragraph, replace the table with:

Height Zone (H) Wind Pressure Value
(Feet above ground) (psf)
H <30 20
30<H <50 25
50<H <100 30
H>100 35

In Section 52-1.08B(1) replace the 1st paragraph with:
Mechanical splices to be used in the work shall be selected from the Department's Pre-Qualified Products List.

In Section 52-1.08B(1) in the 2nd paragraph, replace the table with:

Reinforcing Bar Number Total Slip
4 0.020-inch
5 0.020-inch
6 0.020-inch
7 0.028-inch
8 0.028-inch
9 0.028-inch
10 0.036-inch
11 0.036-inch
14 0.048-inch
18 0.060-inch

In Section 52-1.08B(1), in the 6th paragraph, delete item C.

In Section 52-1.08B(2) in the 6th paragraph, replace the subparagraph with:

The minimum preheat and interpass temperatures shall be 400° F for Grade 40 bars and 600° F for Grade 60
bars. Immediately after completing the welding, at least 6 inches of the bar on each side of the splice shall be
covered by an insulated wrapping to control the rate of cooling. The insulated wrapping shall remain in place until
the bar has cooled below 200° F.

Replace Section 52-1.08B(3) with:

52-1.08B(3) Resistance Butt Welds
Shop produced resistance butt welds shall be produced by a fabricator who is selected from the Department's

Pre-Qualified Products List.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall
be furnished for each shipment of splice material. The Certificate of Compliance shall include heat number, lot
number and mill certificates.
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In Section 52-1.08C replace the 3rd paragraph with:

Testing on prequalification and production sample splices shall be performed at an approved independent
testing laboratory. The laboratory shall not be employed or compensated by any subcontractor, or by other persons
or entities hired by subcontractors who will provide other services or materials for the project.

The independent testing laboratory shall be selected from the Department's Pre-Qualified Products List.

In Section 52-1.08C replace the 5th paragraph with:

Prequalification and production sample splices and testing shall conform to California Test 670 and these
specifications.

In Section 52-1.08C delete the 6th paragraph.

In Section 52-1.08C replace the 8th paragraph with:

Each sample splice, as defined herein, shall be identified as representing either a prequalification or production
test sample splice.

In Section 52-1.08C in the 10th paragraph, delete the last sentence.

Replace Section 52-1.08C(1) with:
52-1.08C(1) Splice Prequalification Report

Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice
Prequalification Report. The report shall include the following:

A. A copy of the manufacturer's product literature giving complete data on the splice material and installation
procedures.

B. Names of the operators who will be performing the splicing.

C. Descriptions of the positions, locations, equipment, and procedures that will be used in the work.

D. Certifications from the fabricator for prequalification of operators and procedures based on sample tests
performed no more than 2 years before submitting the report. Each operator shall be certified by
performing 2 sample splices for each bar size of each splice type that the operator will be performing in the
work. For deformation-dependent types of splice devices, each operator shall be certified by performing 2
additional samples for each bar size and deformation pattern that will be used in the work.

Prequalification sample splices shall be tested by an approved independent testing laboratory and shall conform
to the appropriate production test criteria and slip requirements specified herein. When epoxy-coated reinforcement
is required, resistance butt welded sample splices shall have the weld flash removed by the same procedure as will
be used in the work, before coating and testing. The Splice Prequalification Report shall include the certified test
results for all prequalification sample splices.

The QCM shall review and approve the Splice Prequalification Report before submitting it to the Engineer for
approval. The Contractor shall allow 2 weeks for the review and approval of a complete report before performing
any service splicing or ultimate butt splicing in the work.

In Section 52-1.08C(2)(a) replace the 1st, 2nd, 3rd, 4th, and 5th paragraphs with:

Production tests shall be performed by an approved independent testing laboratory for all service splices used in
the work. A production test shall consist of testing 4 sample splices prepared for each lot of completed splices. The
samples shall be prepared by the Contractor using the same splice material, position, operators, location, and
equipment, and following the same procedure as used in the work.

At least one week before testing, the Contractor shall notify the Engineer in writing of the date and location
where the testing of the samples will be performed.

The 4 samples from each production test shall be securely bundled together and identified with a completed
sample identification card before shipment to the approved independent testing laboratory. The card will be
furnished by the Engineer. Bundles of samples containing fewer than 4 samples of splices shall not be tested.
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Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for,
and shall conform to, the requirements for total slip in Section 52-1.08B(1), "Mechanical Splices." Should this
sample not meet the total slip requirements, one retest, in which the 3 remaining samples are tested for total slip, will
be allowed. Should any of the 3 remaining samples not conform to the total slip requirements, all splices in the lot
represented by this production test will be rejected.

If 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2),
"Service Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable.

Replace Section 52-1.08C(2)(b) with:
52-1.08C(2)(b) Quality Assurance Test Requirements for Service Splices

In addition to the required production tests, the Contractor shall concurrently prepare 4 service quality assurance
sample splices for:

A. The first production test performed.
B. One of every 5 subsequent production tests, or fraction thereof, randomly selected by the Engineer.

These service quality assurance sample splices shall be prepared in the same manner as specified herein for
service production sample splices.

The service quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing. Each set of 4 sample splices shall be securely bundled together and identified by location and
contract number with weatherproof markings before shipment. Bundles containing fewer than 4 samples of splices
will not be tested. Sample splices not accompanied by the supporting documentation required in Section
52-1.08B(1), "Mechanical Splices," for mechanical splices, or in Section 52-1.08B(3), "Resistance Butt Welds," for
resistance butt welds, will not be tested.

Quality assurance testing will be performed in conformance with the requirements for service production
sample splices in Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices."

Replace Section 52-1.08C(3) with:
52-1.08C(3) Ultimate Butt Splice Test Criteria

Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the
requirements described in ASTM Designation: A 370 and California Test 670.

Each sample splice shall be identified as representing a prequalification, production, or quality assurance
sample splice.

The portion of hoop reinforcing bar, removed to obtain a sample splice, shall be replaced using a prequalified
ultimate mechanical butt splice, or the hoop shall be replaced in kind.

Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or
the bars shall be replaced in kind. These bars shall be repaired or replaced such that no splices are located in any
"No Splice Zone" shown on the plans.

Ultimate production and quality assurance sample splices shall rupture either: 1) in the reinforcing bar but
outside of the affected zone, provided that the sample splice has visible necking or 2) anywhere, provided that the
sample splice has achieved the strain requirement for necking.

When tested in conformance with the requirements in California Test 670, "Necking (Option I)," the visible
necking shall be such that there is a visible decrease in the sample's cross-sectional area at the point of rupture.

When tested in conformance with the requirements in California Test 670, "Necking (Option II)," the strain
requirement for necking shall be such that the largest measured strain is not less than 6 percent for No. 11 and larger
bars, or not less than 9 percent for No. 10 and smaller bars.

The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice. The weld and
one inch adjacent to the weld will be considered part of the affected zone.

In Section 52-1.08C(3)(a) replace the 1st paragraph with:

Production tests shall be performed for all ultimate butt splices used in the work. A production test shall consist
of testing 4 sample splices removed from each lot of completed splices.
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In Section 52-1.08C(3)(a) replace the 3rd paragraph with:

After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from
the lot and place tamper-proof markings or seals on them. These ultimate production sample splices shall be
removed by the Contractor, and tested by an approved independent testing laboratory.

In Section 52-1.08(C)(3)(a) replace the 5th, 6th, and 7th paragraphs with:

A sample splice will be rejected if a tamper-proof marking or seal is disturbed before testing.

The 4 sample splices from each production test shall be securely bundled together and identified with a
completed sample identification card before shipment to the approved independent testing laboratory. The card will
be furnished by the Engineer. Bundles of samples containing fewer than 4 sample splices shall not be tested.

Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested
for, and shall conform to, the requirements for total slip in Section 52-1.08B(1), "Mechanical Splices." Should this
sample splice not meet these requirements, one retest, in which the 3 remaining sample splices are tested for total
slip, will be allowed. Should any of the 3 remaining sample splices not conform to these requirements, all splices in
the lot represented by this production test will be rejected.

Replace Section 52-1.08C(3)(b) with:
52-1.08C(3)(b) Quality Assurance Test Requirements for Ultimate Butt Splices

In addition to the required production tests, the Contractor shall concurrently prepare 4 ultimate quality
assurance sample splices for:

A. The first production test performed.
B. One of every 5 subsequent production tests, or fraction thereof, randomly selected by the Engineer.

These ultimate quality assurance sample splices shall be prepared in the same manner as specified herein for
ultimate production sample splices.

The ultimate quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing. Each set of 4 sample splices shall be securely bundled together and identified by location and
contract number with weatherproof markings before shipment. Bundles containing fewer than 4 samples of splices
will not be tested. Sample splices not accompanied by the supporting documentation required in Section
52-1.08B(1), "Mechanical Splices," for mechanical splices, or in Section 52-1.08B(3), "Resistance Butt Welds," for
resistance butt welds, will not be tested.

Quality assurance testing will be performed in conformance with the requirements for ultimate production
sample splices in Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices."

Replace Section 52-1.08D with:

A Production Test Report for all testing performed on each lot shall be prepared by the approved independent
testing laboratory performing the testing and submitted to the QCM for review and approval. The report shall be
signed by an engineer who represents the laboratory and is registered as a Civil Engineer in the State of California.
The report shall include, as a minimum, the following information for each test: contract number, bridge number,
lot number and location, bar size, type of splice, length of mechanical splice, length of test specimen, physical
condition of test sample splice, any notable defects, total measured slip, and ultimate tensile strength of each splice.
In addition, the report shall include location of visible necking area and largest measured strain for ultimate butt
splices.

The QCM must review, approve, and forward each Production Test Report to the Engineer for review before
the splices represented by the report are encased in concrete. The Engineer will have 3 working days to review each
Production Test Report and respond in writing after a complete report has been received. Should the Contractor
elect to encase any splices before receiving notification from the Engineer, it is expressly understood that the
Contractor will not be relieved of the responsibility for incorporating material in the work that conforms to the
requirements of the plans and specifications. Material not conforming to these requirements will be subject to
rejection.

Quality assurance test results for each bundle of 4 samples of splices will be reported in writing to the
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory. In the event that
more than one bundle is received on the same day, 2 additional working days shall be allowed for providing test
results for each additional bundle received. A test report will be made for each bundle received. Should the
Contractor elect to encase splices before receiving notification from the Engineer, it is expressly understood that the
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Contractor will not be relieved of the responsibility for incorporating material in the work that conforms to the
requirements of the plans and specifications. Material not conforming to these requirements will be subject to
rejection.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 53 SHOTCRETE
(Issued 11-02-07)

In Section 53-1.01 replace the 3rd paragraph with:

The dry-mix process shall consist of delivering dry mixed aggregate and cementitious material pneumatically or
mechanically to the nozzle body and adding water and mixing the materials in the nozzle body. The wet-mix
process shall consist of delivering mixed aggregate, cement, and water pneumatically to the nozzle and adding any
admixture at the nozzle.

In Section 53-1.02 replace the 1st through 4th paragraphs with:

Cementitious material, fine aggregate, and mixing water shall conform to the provisions in Section 90,
"Portland Cement Concrete."

Shotcrete to be mixed and applied by the dry-mix process shall consist of one part cementitious material to not
more than 4.5 parts fine aggregate, thoroughly mixed in a dry state before being charged into the machine.
Measurement may be either by volume or by weight. The fine aggregate shall contain not more than 6 percent
moisture by weight.

Shotcrete to be mixed and applied by the wet-mix process shall consist of cementitious material, fine aggregate,
and water and shall contain not less than 632 pounds of cementitious material per cubic yard. A maximum of 30
percent pea gravel may be substituted for fine aggregate. The maximum size of pea gravel shall be such that 100
percent passes the 1/2 inch screen and at least 90 percent passes the 3/8 inch screen.

Admixtures may be added to shotcrete and shall conform to the provisions in Section 90-4, "Admixtures."

In Section 53-1.04 in the 3rd paragraph, replace item C with:

C. Aggregate and cementitious material that have been mixed for more than 45 minutes shall not be used
unless otherwise permitted by the Engineer.

Replace Section 53-1.07 with:
53-1.07 MEASUREMENT

Quantities of shotcrete will be measured by the cubic yard computed from measurements, along the slope, of
actual areas placed and the theoretical thickness shown on the plans. The Department does not pay for shotcrete
placed outside the dimensions shown on the plans or to fill low foundation.

Replace Section 53-1.08 with:
53-1.08 PAYMENT
The contract price paid per cubic yard for shotcrete shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in placing shotcrete, including
preparing the foundation, wire reinforcement, structure backfill, joint filling material, and if required by the plans,
drains with sacked pervious backfill material, as shown on the plans, as specified in these specifications and the
special provisions, and as directed by the Engineer.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 54 WATERPROOFING
(Issued 07-01-11)

In Section 54-1.02, replace the 1st paragraph with:

Waterproofing asphalt shall conform to the requirements in ASTM Designation: D 449, Type 1 for below
ground and Type II for above ground.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 55 STEEL STRUCTURES
(Issued 08-05-11)

In Section 55-1.01 replace the 4th paragraph with:

Design details, fabrication, and workmanship for steel railway bridges shall conform to the provisions in
Chapter 15, "Steel Structures," of the AREMA Manual for Railway Engineering.

In Section 55-1.05 replace the 3rd paragraph with:
Construction methods and equipment employed by the Contractor shall conform to the provisions in Section 7-
1.02, "Load Limitations."

In Section 55-2.01 replace the table in the 5th paragraph with:

Material Conforming to CVN Impact Value

ASTM Designation: A 709/A 709M (Ft. Lbs at Temp.)
Grade 36 15 at40°F
Grade 50* (2 inches and under in thickness) 15at40°F
Grade 5S0W* (2 inches and under in thickness) 15at40°F
Grade 50* (Over 2 inches to 4 inches in 20 at40°F
thickness)
Grade 50W* (Over 2 inches to 4 inches in 20 at 40° F
thickness)
Grade HPS SOW* (4 inches and under in 20 at 10°F
thickness)
Grade HPS 70W (4 inches and under in 25at-10°F
thickness)
Grade 100 (21/2 inches and under in thickness) 25at0°F
Grade 100W (Over 21/2 inches to 4 inches in 35at0°F
thickness)

* If the yield point of the material exceeds 65,000 psi, the temperature for the CVN
impact value for acceptability shall be reduced 15° F for each increment of 10,000 psi
above 65,000 psi
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In Section 55-2.01 replace the Structural Steel Materials table with:
Structural Steel Materials

Material Specification
Structural steel:
Carbon steel ASTM: A 709/A 709M, Grade 36 or {A 36/A 36M}?*
High strength low alloy ASTM: A 709/A 709M, Grade 50 or {A 572/A 572M,
columbium vanadium steel Grade 50}*
High strength low alloy ASTM: A 709/A 709M, Grade S0W, Grade HPS 50W,
structural steel or {A 588/A 588M}?
High strength low alloy ASTM: A 709/A 709M, Grade HPS 70W

structural steel plate
High-yield strength, quenched | ASTM: A 709/A 709M, Grade 100 and Grade 100W,
and tempered alloy steel plate or {A514/A514M}?
suitable for welding
Steel fastener components
for general applications:
Bolts and studs ASTM: A 307
Anchor bolts ASTM: F 1554 or A 307, Grade C
High-strength bolts and studs | ASTM: A 449, Type 1
High-strength threaded rods | ASTM: A 449, Type 1
High-strength nonheaded ASTM: F 1554, Grade 105, Class 2A

anchor bolts
Nuts ASTM: A 563, including Appendix X1°
Washers ASTM: F 844

Components of high-strength
steel fastener assemblies for use
in structural steel joints:

Bolts ASTM: A 325, Type 1
Tension control bolts ASTM: F 1852, Type 1
Nuts ASTM: A 563, including Appendix X1°
Hardened washers ASTM : F 436, Type 1, Circular, including S1 supplementary
requirements
Direct tension indicators ASTM: F 959, Type 325, zinc-coated
Carbon steel for forgings, ASTM: A 668/A 668M, Class D
pins and rollers
Alloy steel for forgings ASTM: A 668/A 668M, Class G
Pin nuts ASTM: A 36/A 36M
Carbon-steel castings ASTM: A 27/A 27M, Grade 65-35, Class 1
Malleable iron castings ASTM: A 47/A 47M, Grade 32510 (Grade 22010)
Gray iron castings ASTM: A 48, Class 30B
Carbon steel structural tubing ASTM: A 500, Grade B or A 501
Steel pipe (Hydrostatic ASTM: A 53, Type E or S, Grade B; A 106, Grade B; or
testing will not apply) A 139, Grade B
Stud connectors AASHTO/AWS D1.5

a Grades that may be substituted for the equivalent ASTM Designation: A 709 steel, at the
Contractor's option, subject to the modifications and additions specified and to the requirements
of A 709.

b Zinc-coated nuts that will be tightened beyond snug or wrench tight shall be furnished with a
dry lubricant conforming to Supplementary Requirement S2 in ASTM Designation: A 563.

In Section 55-2.04 delete the 1st paragraph.

Delete Section 55-2.05.

In Section 55-3.05 replace the 1st paragraph with:

Surfaces of bearing and base plates and other metal surfaces that are to come in contact with each other or with
ground concrete surfaces shall be flat to within 1/32-inch tolerance in 12 inches and to within 1/16-inch tolerance
overall. Surfaces of bearing and base plates and other metal bearing surfaces that are to come in contact with
preformed fabric pads, elastomeric bearing pads, or mortar shall be flat to within 1/8-inch tolerance in 12 inches and
to within 3/16-inch tolerance overall.
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In Section 55-3.07 in the 1st paragraph, replace item B with:

B. The radius of bend measured to the concave face shall conform to the requirements in ASTM
Designation: A6/A6M

In Section 55-3.10 in the 1st paragraph, replace item B with:
B. Internal threads shall conform to the requirements in ASTM Designation: A 563.

In Section 55-3.19 replace the 3rd paragraph with:

Immediately before setting bearing assemblies or masonry plates directly on ground concrete surfaces, the
Contractor shall thoroughly clean the surfaces of the concrete and the metal to be in contact and shall apply a
coating of nonsag polysulfide or polyurethane caulking conforming to the requirements in ASTM
Designation: C 920 to contact areas to provide full bedding.

In Section 55-4.01 in the 1st paragraph, replace item D with:

D. To determine the pay quantities of galvanized metal, the weight to be added to the calculated weight of the
base metal for the galvanizing will be determined from the table of weights of zinc coatings specified in
ASTM Designation: A 153/A 153M.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 56 SIGNS
(Issued 07-20-12)

In Section 56-1.01 in the 2nd paragraph, replace the 1st sentence with:
Sign structures shall be of the following types: truss, tubular, lightweight and bridge mounted.

In Section 56-1.02A replace the 1st paragraph with:
Bars and plates shall be structural steel complying with one or more of the following:

1. ASTM Designation: A36/A36M
2.  ASTM Designation: A709/A709M, Grade 36 or 50
3. ASTM Designation: A572/A572M, Grade 50

Other open shapes shall be structural steel complying with one or more of the following:

1. ASTM Designation: A36/A36M

2.  ASTM Designation: A709/A709M, Grade 36 or 50

3. ASTM Designation: A992/A992M

Light fixture mounting channel shall be a continuous slot channel made from one of the following:
1. Steel complying with ASTM Designation: A1011/A1011M, Designation SS, Grade 33

2. Extruded aluminum of alloy 6063-T6 complying with ASTM Designation: B221 or B221M

In Section 56-1.02B delete the 2nd paragraph.
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In Section 56-1.02E replace the 1st paragraph with:

Pipe posts shall be welded or seamless steel pipe conforming to the requirements in ASTM Designation:
A 53/A 53M, Grade B; ASTM Designation: A 106/A 106M, Grade B; or API Specification SL. PSL2 Grade B or
Grade X42R or Grade X42M. At the option of the Contractor, posts may be fabricated from structural steel
conforming to the requirements in ASTM Designation: A 36/A 36M.

Pipe posts shall not be spiral seam welded.

In Section 56-1.02F replace item B of the 1st paragraph with:

B. Material for gratings shall be structural steel conforming to the requirements in ASTM Designation:
A 1011/A 1011M, Designation CS, Type B or Designation SS, Grade 36, Type 1.

In Section 56-1.03 replace the 5th paragraph with:

Clips, eyes, or removable brackets shall be affixed to all signs and all posts and shall be used to secure the sign
during shipping and for lifting and moving during erection as necessary to prevent damage to the finished
galvanized or painted surfaces. Brackets on tubular sign structures shall be removed after erection. Details of the
devices shall be shown on the working drawings.

In Section 56-1.03 delete the 12th paragraph.

In Section 56-1.05 replace the 1st paragraph with:

Excepting tubular type, all ferrous metal parts of sign structures shall be galvanized and not painted, unless
otherwise specified in the special provisions.

In Section 56-1.05 replace the 2nd paragraph with:

Except as herein provided, all exterior surfaces including those areas to be covered by sign panels of tubular
type of sign structures shall be cleaned and painted as provided in Section 59-5, "Painting Sign Structures," and as
provided in the special provisions. There shall be no chemical treatment of galvanized surfaces prior to cleaning and
painting. Walkway gratings, walkway brackets, gutters, safety railings, steel mountings for light fixtures, and all
nuts, bolts, and washers for sign structures shall be galvanized after fabrication and shall not be painted.

In Section 56-1.05 replace the 3rd paragraph with:

Galvanizing shall conform to the provisions in Section 75-1.05, "Galvanizing," except that when permission is
granted by the Engineer, surfaces may be coated with zinc by the metalizing process. Metalizing shall be performed
in conformance with the AWS requirements. The thickness of the sprayed zinc coat shall be 10 £ 2 mils. The
thickness of the sprayed zinc coat on faying surfaces shall not be more than 10 mils.

In Section 56-1.05, add:
Zinc solders or zinc alloys that contain tin shall not be used to repair a damaged galvanized surface.

In Section 56-1.07, add:

Bridge-mounted signs shall not be fastened to concrete elements of bridges or railings before the concrete
attains a compressive strength of 2,500 psi.

In Section 56-1.10 replace the 4th paragraph with:

The contract price paid per pound for install sign structure of the type or types designated in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for
doing all the work involved in installing sign structures, complete in place, including installing anchor bolt
assemblies, removable sign panel frames, and sign panels and performing any welding, painting or galvanizing
required during installation, as shown on the plans, as specified in these specifications and the special provisions,
and as directed by the Engineer.
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In Section 56-2.03 replace the 4th paragraph with:

Backfill material for metal posts shall consist of minor concrete conforming to the provisions in Section 90-10,
"Minor Concrete," and shall contain not less than 463 pounds of cementitious material per cubic yard.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 59 PAINTING
(Issued 07-20-12)

In Section 59-1.01 add:

Coatings selected for use shall conform to the volatile organic compound limits specified for the air quality
district where the project is located.

In Section 59-1.03 replace the 3rd paragraph with:

Painting shall be done in a neat and workmanlike manner. Unless otherwise specified, paint shall be applied by
brush, or spray, or roller, or any combination of these methods. Gun extensions shall not be used.

In Section 59-1.03 replace the 5th paragraph with:

Unless otherwise specified, should 7 days elapse between paint applications, the painted surface shall be
pressure rinsed prior to the next paint application. Pressure rinsing is defined as a pressurized water rinse with a
minimum nozzle pressure of 1,160 psi. During rinsing, the tip of the pressure nozzle shall be placed between
12 inches and 18 inches from the surface to be rinsed. The nozzle shall have a maximum fan tip angle of 30°.

In Section 59-2.01 replace the 2nd paragraph with:

Unless otherwise specified, no painting Contractors or subcontractors will be permitted to perform work
without having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures
Painting Council) certifications in good standing throughout the duration of the contract:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application
to Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in
Qualification Procedure No. 2, "Standard Procedure for the Qualification of Painting Contractors (Field
Removal of Hazardous Coatings from Complex Structures)" (SSPC-QP 2, Category A).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with
the requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of
Shop Painting Applicators" (SSPC-QP 3, Enclosed Shop Facility). The AISC's Sophisticated Paint
Endorsement (SPE) quality program, Certification P-1 Enclosed, will be considered equivalent to
SSPC-QP 3, Enclosed Shop Facility.

Replace Section 59-2.05 with:
59-2.05 CLEANING PAINTED SURFACES

All previously painted surfaces shall be cleaned by pressure washing or steam cleaning before other cleaning or
painting activities are performed. Gloss on the existing paint shall be removed without removing sound paint. Areas
of gloss remaining after cleaning shall be roughened using 100 to 200-grit sandpaper. Any paint that becomes loose,
curled, lifted, or that loses its bond after cleaning shall be removed to sound paint or metal.

Pressure washing includes cleaning surfaces using a pressure wash system with a nozzle pressure from 2,500 to
5,000 psi and a maximum fan tip angle of 45 degrees.

Steam cleaning includes cleaning dirt, grease, loose chalky paint, and other foreign material from surfaces using
steam. The steam temperature at the nozzle shall be from 265 to 375 degrees F. A biodegradable detergent shall be
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used during steam cleaning. After steam cleaning, cleaned surfaces shall be rinsed clean with fresh water. Steam
cleaning shall not be performed more than 2 weeks before painting or other phases of cleaning. Steam-cleaned
surfaces shall not be painted until they are thoroughly dry and 24 hours have elapsed after steam cleaning.

In Section 59-2.12 replace the 3rd and 4th paragraphs with:

Contact surfaces of stiffeners, railings, built up members or open seam exceeding 6 mils in width that would
retain moisture, shall be caulked with polysulfide or polyurethane sealing compound conforming to the requirements
in ASTM Designation: C 920, Type S, Grade NS, Class 25, Use O, or other approved material.

The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness
gage in conformance with the requirements in SSPC-PA 2, "Measurement of Dry Coating Thickness with Magnetic
Gages," of the "SSPC: The Society for Protective Coatings," except that there shall be no limit to the number or
location of spot measurements to verify compliance with specified thickness requirements.

In Section 59-5.01 replace the 1st paragraph with:

Tubular sign structures shall be cleaned and painted in conformance with the provisions in Section 59-1,
"General," and this Section 59-5. Sign structures, other than tubular sign structures, shall not be painted unless
otherwise specified in the special provisions.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 63: CAST-IN-PLACE CONCRETE PIPE
(Issued 10-21-11)

Replace Section 63 with:
SECTION 63: (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 64 PLASTIC PIPE
(Issued 06-05-09)

In Section 64-1.02 replace the 5th paragraph with:

HDPE compounds used in the manufacture of corrugated polyethylene pipe and fittings shall comply with
AASHTO M 294 except that the mix shall contain not less than 2 nor greater than 4 percent well dispersed carbon
black. HDPE compounds used in the manufacture of ribbed profile wall polyethylene pipe shall comply with
ASTM F 894 except that Type E ultraviolet stabilizers shall not be allowed and carbon black shall be well dispersed
in an amount not less than 2 percent nor greater than 4 percent.

Manufacturers of corrugated polyethylene pipe shall:

1. Participate in the National Transportation Product Evaluation Control Program (NTPEP) for each plant
supplying corrugated polyethylene pipe and fittings for the project.

2. Conduct and maintain a quality control program under NTPEP.

3. Submit a copy to the Engineer of manufacturing plant audits and NTPEP test results from the current cycle
of NTPEP testing for all pipe diameters supplied.

Type D corrugated polyethylene pipe is not allowed. Corrugated polyethylene pipe greater than 60 inches in
nominal diameter is not allowed.
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In Section 64-1.05 replace the 1st paragraph with:

Excavation, backfill, and shaped bedding shall comply with Section 19-3, "Structure Excavation and Backfill,"
except the following:

1. At locations where pipe is to be backfilled with concrete, the backfill shall comply with Section 64-1.06,
"Concrete Backfill."

2. Corrugated polyethylene pipe that is greater than 48 inches in nominal diameter but not exceeding 60
inches in nominal diameter shall be backfilled with either controlled low strength material under the special
provisions or slurry cement backfill under Section 19-3.062, "Slurry Cement Backfill."

3. Where cementitious or flowable backfill is used for structure backfill, the backfill shall be placed to a level
not less than 12 inches above the crown of the pipe.

In Section 64-1.06 replace the 1st paragraph with:

At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be
constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement
Concrete." Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard. The
concrete to be used will be designated in the contract item or shown on the plans.

In Section 64-1.06 replace the 3rd paragraph with:

The surface of the concrete backfill shall be broomed with a heavy broom to produce a uniform rough surface if
hot mix asphalt is to be placed directly thereon.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 65 REINFORCED CONCRETE PIPE
(Issued 07-20-12)

In Section 65-1.02 replace the 1st paragraph with:

Cementitious material and aggregate shall conform to the provisions in Section 90-2, "Materials" except that
grading requirements shall not apply to the aggregate. Use of supplemental cementitious material shall conform to
AASHTO Designation: M 170.

In Section 65-1.02A(1) in the 11th paragraph, replace item ¢ with:

c. Cementitious material and aggregate for non-reinforced concrete pipe shall conform to the provisions in
Section 65-1.02, "Materials."

In Section 65-1.035 replace the 1st paragraph with:

At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be
constructed of minor concrete or Class 4 concrete in conformance with the provisions in Section 90, "Portland
Cement Concrete." Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard.
The concrete to be used will be designated in the contract item.

In Section 65-1.035 replace the 3rd paragraph with:

The surface of the concrete backfill shall be broomed with a heavy broom to produce a uniform rough surface if
hot mix asphalt is to be placed directly thereon.

Replace Section 65-1.05 with:
65-1.05 (BLANK)
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In Section 65-1.06 in the 2nd paragraph, replace the 1st subparagraph with:

Cement Mortar. - Mortar shall be composed of one part cementitious material and 2 parts sand by volume.
Supplementary cementitious material will not be required.

In Section 65-1.10 in the 1st paragraph in the 1st sentence, delete ""jacked reinforced concrete pipe."

In Section 65-1.10 delete the 2nd paragraph.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 66 CORRUGATED METAL PIPE
(Issued 07-20-12)

In Section 66-1.045 replace the 1st paragraph with:

At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be
constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement
Concrete." Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard. The
concrete to be used will be designated in the contract item or shown on the plans.

In Section 66-1.045 replace the 3rd paragraph with:

The surface of the concrete backfill shall be broomed with a heavy broom to produce a uniform rough surface if
hot mix asphalt is to be placed directly thereon.

Replace Section 66-3.10 with:
66-3.10 (BLANK)

In Section 66-4.02 delete the 2nd paragraph.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 68 SUBSURFACE DRAINS
(Issued 07-31-07)

In Section 68-3.02D replace the 1st and 2nd paragraphs with:

Concrete for splash pads shall be produced from minor concrete conforming to the provisions in Section 90-10,
"Minor Concrete." Minor concrete shall contain not less than 470 pounds of cementitious material per cubic yard.

Mortar placed where edge drain outlets and vents connect to drainage pipe and existing drainage inlets shall
conform to the provisions in Section 51-1.135, "Mortar."

In Section 68-3.03 replace the 13th paragraph with:

Cement treated permeable material, which is not covered with hot mix asphalt within 12 hours after compaction
of the permeable material, shall be cured by either sprinkling the material with a fine spray of water every 4 hours
during daylight hours or covering the material with a white polyethylene sheet, not less than 6 mils thick. The above
curing requirements shall begin at 7:00 a.m. on the morning following compaction of the cement treated permeable
material and continue for the next 72 hours or until the material is covered with hot mix asphalt, whichever is less.
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The cement treated permeable material shall not be sprayed with water during the first 12 hours after compacting,
but may be covered with the polyethylene sheet during the first 12 hours or prior to the beginning of the cure period.

In Section 68-3.03 replace the 17th and 18th paragraphs with:

Hot mix asphalt for backfilling trenches in existing paved areas shall be produced from commercial quality
aggregates and asphalt and mixed at a central mixing plant. The aggregate shall conform to the 3/4 inch grading, or
the 1/2 inch grading for Type A and Type B hot mix asphalt specified in Section 39-1.02E, "Aggregate." The
amount of asphalt binder to be mixed with the aggregate shall be between 4 percent and 7 percent by weight of the
dry aggregate, as determined by the Engineer.

Hot mix asphalt backfill shall be spread and compacted in approximately 2 equal layers by methods that will
produce a hot mix asphalt surfacing of uniform smoothness, texture and density. Each layer shall be compacted
before the temperature of the mixture drops below 250 °F. Prior to placing the hot mix asphalt backfill, a tack coat
of asphaltic emulsion conforming to the provisions in Section 94, "Asphaltic Emulsions," shall be applied to the
vertical edges of existing pavement at an approximate rate of 0.05 gallon per square yard.

In Section 68-3.03 replace the 20th paragraph with:

Type A pavement markers conforming to the details shown on the plans and the provisions in Section 85,
"Pavement Markers," shall be placed on paved shoulders or dikes at outlet, vent and cleanout locations as directed
by the Engineer. The waiting period for placing pavement markers on new hot mix asphalt surfacing will not apply.

Replace Section 68-3.05 with:
68-3.05 PAYMENT

The contract price paid per linear foot for plastic pipe (edge drain) of the size or sizes shown in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for
doing all the work involved in installing edge drains complete in place, including excavation (and removal of any
concrete deposits that may occur along the lower edge of the concrete pavement in Type 1 installations) and hot mix
asphalt backfill for Type 1 edge drain installation, tack coat, filter fabric, and treated permeable material, as shown
on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

The contract price paid per linear foot for plastic pipe (edge drain outlet) of the size or sizes shown in the
Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and
incidentals and for doing all the work involved in installing edge drain outlets, vents and cleanouts complete in
place, including outlet and vent covers, expansion plugs, pavement markers, concrete splash pads, connecting outlets
and vents to drainage facilities, and excavation and backfill [aggregate base, hot mix asphalt, tack coat, and native
material] for outlets, vents, and cleanouts to be installed in embankments and existing shoulders, as shown on the
plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 69 OVERSIDE DRAINS
(Issued 07-31-07)

In Section 69-1.01 replace the 1st paragraph with:

This work shall consist of furnishing and installing entrance tapers, pipe downdrains, tapered inlets, flume
downdrains, anchor assemblies, reducers, slip joints and hot mix asphalt overside drains to collect and carry surface
drainage down the roadway slopes as shown on the plans or as directed by the Engineer and as specified in these
specifications and the special provisions.

Replace Section 69-1.02D with:
69-1.02D Hot Mix Asphalt
Hot mix asphalt for overside drains shall conform to the provisions in Section 39-1.13, "Miscellaneous Areas."
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Replace Section 69-1.04 with:
69-1.04 HOT MIX ASPHALT OVERSIDE DRAINS

Hot mix asphalt overside drains shall be constructed as shown on the plans or as directed by the Engineer. The
hot mix asphalt shall be placed in confor