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SPECIAL NOTICES
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e  The Department moved the Amendments to the Standard Specifications to the back of the book titled "Notice to
Bidders and Special Provisions."

e  The Department retitled the "Proposal and Contract" book to "Bid" book and:
1. Simplified the language
Moved clauses and the contract form from the "Proposal and Contract" book into the Amendments to the
Standard Specifications
3. Standardized the forms
e  The Department retitled the "Notice to Contractors" to "Notice to Bidders" and:
1. Simplified the language
2. Moved clauses from the "Notice to Contractors" into the Amendments to the Standard Specifications

3. Standardized instructions for bidders' inquiries

e The Department incorporated boilerplate special provisions into the Amendments to the Standard Specifications.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
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A24A Pavement Markings — Arrows

A24B Pavement Markings — Arrows

A24D Pavement Markings — Words

A24E Pavement Markings — Words and Crosswalks

A62D Excavation and Backfill — Concrete Pipe Culverts

A62F Excavation and Backfill — Metal and Plastic Culverts

AT3A Object Markers

A73B Markers

A73C Delineators, Channelizers and Barricades

AS81A Crash Cushion, Sand Filled (Unidirectional)

A87B Asphalt Concrete Dikes

RSP A88A Curb Ramp Details

A88B Curb Ramp and Island Passageway Details

RSP D74B Drainage Inlets

D74C Drainage Inlets Details

RSP D77A Grate Details

D77B Bicycle Proof Grate Details

D94A Metal and Plastic Flared End Sections

D94B Concrete Flared End Sections

D97H Reinforced Concrete Pipe or Non-Reinforced Concrete Pipe — Standard and Positive Joints
H1 Planting and Irrigation — Abbreviations

RSP H2 Planting and Irrigation — Symbols

H3 Planting and Irrigation Details

H4 Planting and Irrigation Details

H5 Planting and Irrigation Details

Hé6 Planting and Irrigation Details

H7 Planting and Irrigation Details

H9 Planting and Irrigation Details

T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T11 Traffic Control System for Lane Closure on Multilane Conventional Highways
T14 Traffic Control System for Ramp Closure

T16 Traffic Control System for Moving Lane Closure on Multilane Highways
T56 Temporary Water Pollution Control Details (Temporary Fiber Roll)

T58 Temporary Water Pollution Control Details (Temporary Construction Entrance)
RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4

RSP ES-1A Electrical Systems (Symbols and Abbreviations)

RSP ES-1B Electrical Systems (Symbols and Abbreviations)

RSP ES-1C Electrical Systems (Symbols and Abbreviations)

ES-2A Electrical Systems (Service Equipment)

RSP ES-2C Electrical Systems (Service Equipment Notes, Type I1I Series)

RSP ES-2D Electrical Systems (Service Equipment and Typical Wiring Diagram, Type III — A Series)

ES-3C Electrical Systems (Controller Cabinet Details)
ES-4A Electrical Systems (Signal Heads and Mountings)
ES-4B Electrical Systems (Signal Heads and Mountings)
ES-4C Electrical Systems (Signal Heads and Mountings)
ES-4D Electrical Systems (Signal Heads and Mountings)
ES-4E Electrical Systems (Signal Faces and Mountings)
RSP ES-5A Electrical Systems (Detectors)

ES-5B Electrical Systems (Detectors)

ES-5C Electrical Systems (Detectors)

ES-5D Electrical Systems (Detectors)

Contract No. 03-3E5204
v



RSP ES-6A
ES-7A

RSP ES-7B

RSP ES-7E

ES-7TM
ES-7N
ES-8
ES-10
ES-11
ES-13A
ES-13B

Electrical Systems (Lighting Standard, Types 15 and 21)

Electrical Systems (Signal and Lighting Standards, Push Button Posts and Type 15TS
Standard)

Electrical Systems (Signal and Lighting Standard — Type 1 Standards and Equipment
Numbering)

Electrical Systems (Signal and Lighting Standard — Case 3 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 15' to 45")

Electrical Systems (Signal and Lighting Standards — Details No. 1)

Electrical Systems (Signal and Lighting Standards — Details No. 2)

Electrical Systems (Pull Box Details)

Electrical Systems (Isofootcandle Diagrams)

Electrical Systems (Foundation Installations)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)
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DEPARTMENT OF TRANSPORTATION

NOTICE TO BIDDERS

Bids Open: September 23, 2008
Dated: August 25, 2008
General work description: Reconstruct and Signalize Intersection.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SACRAMENTO COUNTY
NEAR SACRAMENTO AT 47TH AVENUE OVERCROSSING.

District-County-Route-Post Mile: 03-Sac-99-20.8
Contract No. 03-3E5204

Federal-aid project no.:
ACHSNHG-P099(517)E

Bids must be on a unit price basis.

Complete the work within 45 working days.
The estimated cost of the project is $730,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1120 N Street, Room 0200, MS 26, Sacramento, CA
95814. Bids received after this time will not be accepted.

The Department will open and publicly read aloud the bids immediately after the specified closing time. The Department
invites bidders or their authorized agents to attend.

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at:
Department of Transportation, Publications Unit
1900 Royal Oaks Drive
Sacramento, CA 95815

Special Provisions and Project Plans may be viewed at:
1. The Department's Web site
2. District office of the district in which the work is located
3. Districts 4 and 12 offices
4. Department of Transportation, Bid Documents
1120 N Street, Room 0200, Mail Station 26
Sacramento, CA 95814
Telephone no.: (916) 654-4990

District office addresses are provided in the Standard Specifications.
The Bid book, Special Provisions, Project Plans, and Information Handout may be obtained at the 1120 N Street location. To
expedite orders, a bidder may obtain these documents by faxing an order to (916) 654-7028. Fax orders must include credit

card charge number, card expiration date, and authorizing signature.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html
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The Department posts responses to the questions at the District Web sites.
Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After bid
opening, such questions will not be treated as bid protests.

The Contractor must have either a Class A license or a combination of Class C licenses which constitutes a majority of the
work.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

The Department has established a statewide overall DBE goal. The Department is required to report to FHWA on DBE
participation for all federal-aid contracts each year so that attainment efforts may be evaluated. In order to ascertain whether
the statewide overall DBE goal is achieved, the Department tracks DBE participation on all federal-aid contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines
the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http:///www.dir.ca.gov, or from the

Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are available at
http://www.dot.ca.gov/hq/esc/oe/federal-wages.

DEPARTMENT OF TRANSPORTATION

Dated August 25, 2008

NT
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COPY OF BID ITEM LIST

(NOT TO BE USED FOR BIDDING PURPOSES)

03-3E5204

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
(S) PROGRAM
3 074028 TEMPORARY FIBER ROLL LF 1,300
4 074033 TEMPORARY CONSTRUCTION ENTRANCE EA 2
5 074041 STREET SWEEPING LS LUMP SUM
6 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE) |LS LUMP SUM
7 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
)
8 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
)
9 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM
)
10 150742 REMOVE ROADSIDE SIGN EA 5
11 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 3,850
)
12 153215 REMOVE CONCRETE (CURB AND GUTTER) LF 340
13 153239 REMOVE CONCRETE (CURB, GUTTER, AND LF 290

SIDEWALK)
14 160101 CLEARING AND GRUBBING LS LUMP SUM
15 190101 ROADWAY EXCAVATION CY 2,120
16 190110 LEAD COMPLIANCE PLAN LS LUMP SUM
)
17 200001 HIGHWAY PLANTING LS LUMP SUM
)
18 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM
)
19 206401 MAINTAIN EXISTING IRRIGATION FACILITIES LS LUMP SUM
)
20 208000 IRRIGATION SYSTEM LS LUMP SUM

)
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.

21 208808 8" WELDED STEEL PIPE CONDUIT (.250" THICK) LF 40

22 260201 CLASS 2 AGGREGATE BASE CY 780

23 390095 REPLACE ASPHALT CONCRETE SURFACING CcY 9

24 390132 HOT MIX ASPHALT (TYPE A) TON 1,060

25 390134 HOT MIX ASPHALT (OPEN GRADED) TON 140

26 391007 PAVING ASPHALT (BINDER, GEOSYNTHETIC TON 0.3
PAVEMENT INTERLAYER)

27 393003 GEOSYNTHETIC PAVEMENT INTERLAYER SQYD 300

28 394076 PLACE HOT MIX ASPHALT DIKE (TYPE E) LF 310

29 510502 MINOR CONCRETE (MINOR STRUCTURE) CcY 1.5

(F)

30 560248 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 56

) (0.063"-UNFRAMED)

31 560249 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 37

) (0.080"-UNFRAMED)

32 566011 ROADSIDE SIGN - ONE POST EA 10

33 620100 18" ALTERNATIVE PIPE CULVERT LF 82

34 705311 18" ALTERNATIVE FLARED END SECTION EA 1

35 721011 ROCK SLOPE PROTECTION (BACKING NO. 2, CY 6
METHOD B)

36 729010 ROCK SLOPE PROTECTION FABRIC SQYD 18

37 731505 MINOR CONCRETE (CURB AND SIDEWALK) CY 19

38 731626 MINOR CONCRETE (CURB AND CURB RAMP) CcY 42

39 750001 MISCELLANEOUS IRON AND STEEL LB 240

(F)

40 820107 DELINEATOR (CLASS 1) EA 8

Contract No. 03-3E5204
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.

41 014525 DELINEATOR (CLASS 1, SURFACE MOUNTED) EA 12

42 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 3,360

)

43 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 500

)

44 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 65

)

45 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS LUMP SUM
S) SYSTEM ELEMENTS DURING CONSTRUCTION

46 860201 SIGNAL AND LIGHTING LS LUMP SUM

)
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

SECTION 1 (BLANK)

SECTION 2 BIDDING
SECTION 2-1 GENERAL
Reserved

SECTION 3 CONTRACT AWARD AND EXECUTION
Reserved

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

The 1st working day is the 75th day after contract approval.
Do not start work at the job site, except for measuring controlling field dimensions and locating utilities, until the
Engineer approves your submittal for:

1.  Water Pollution Control Program (WPCP)
In addition to the above submittals, do not start work at the job site, except for measuring controlling field dimensions
and locating utilities, until you submit:

1. Notice of Materials To Be Used.
Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.
The statement must show the dates that the materials will be shipped.

3. Written statement from the vendor that the order for electrical material has been received and accepted by the
vendor. The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 75th day after contract approval if:

1. You obtain required approval for each submittal before the 75th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job
site on the 1st working day.

Complete the work, except plant establishment work, within 45 working days.

Liquidated damages are $2,700 per day starting on the 1st day after exceeding 45 working days.

Complete the work, including plant establishment work, within 135 working days.

The Department reduces liquidated damages to $600 per day if all the work, except plant establishment work, is
complete and 135 working days have expired.

The Department does not simultaneously assess damages for untimely completion of work and plant establishment work.
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SECTION 5 GENERAL
SECTION 5-1 MISCELLANEOUS

5-1.01 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract items:

ITEM CODE ITEM
390132 HOT MIX ASPHALT (TYPE A)
390134 HOT MIX ASPHALT (OPEN GRADED)

The compensation payable for asphalt binder used in hot mix asphalt will be increased or decreased in conformance with
the provisions of this section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less than
0.90) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulaec when the item of hot
mix asphalt are included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:

A =0.90 (Tu/lb - 1.10) Ib

C. For a decrease in paving asphalt price index exceeding 10 percent:
A =0.90 (Iv/Ib - 0.90) Ib

D. Where:

A = Adjustment in dollars per ton of paving asphalt used to produce hot mix asphalt rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tons of asphalt binder that was used in producing the quantity of hot mix asphalt shown under "This
Estimate" on the monthly estimate using the amount of asphalt binder determined by the Engineer .

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for asphalt binder included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, ExxonMobil, and Union 76 for the Buena
Vista, Huntington Beach, and Midway Sunset fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

The California Statewide Paving Asphalt Price Index is available on the Division of Engineering Services website at:

http://www.dot.ca.gov/hg/esc/oe/asphalt_index/astable.html
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5-1.02 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $ 20,000
B. Lead Compliance Plan § 5,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.03 PROJECT INFORMATION

The information in this section has been compiled specifically for this project and is made available for bidders and
Contractors. Other information referenced in the Standard Specifications and these special provisions do not appear in this
section. The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans,
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications. Bidders and
Contractors shall be responsible for knowing the procedures for obtaining information.

Information included in the Information Handout provided to bidders and Contractors is as follows:

A. Information related to the electrical items - inverter/charger, power transfer relay and manually operated bypass
switch

Cross sections are available in paper copy.
The District Office in which the work is situated is located at the North Region Construction Office at 379 Colusa
Highway, Yuba City, CA 95991.

5-1.04 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dBa
at a distance of 50 feet. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.05 BIRD PROTECTION
GENERAL
This work includes protecting migratory and nongame birds, their occupied nests, and their eggs.

Nesting or attempted nesting by migratory and nongame birds is anticipated to occur but is not limited to Feb. 15 through
Aug. 31.

QUALITY ASSURANCE
Regulatory requirements
The Federal Migratory Bird Treaty Act (16 USC §703-711.), 50 CFR 10, and Fish & Game Code §3503, §3513, and
§3800, protect migratory and nongame birds, their occupied nests, and their eggs.
The Federal Endangered Species Act of 1973 (16 USC §1531,§1543) and California Endangered Species Act (Fish &
Game Code §2050-§2115.5) prohibit the take of listed species and protect occupied and unoccupied nests of threatened and
endangered bird species.
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The Bald Eagle Protection Act (16 USC §668) prohibits the destruction of bald and golden eagles occupied and
unoccupied nests.
Permits are included in the Project Information handout.

CONSTRUCTION

When migratory or nongame bird nests are discovered which may be adversely affected by construction activity, or when
a bird is found injured or killed as a result of construction activity, immediately stop work within 15 feet of the nest or bird
and notify the Engineer. Work must not resume until the Engineer provides written notification that work may resume at that
location.

When ordered by the Engineer, use exclusion devices, nesting prevention measures or remove and dispose of partially
constructed and unoccupied nests of migratory or nongame birds on a regular basis to prevent their occupation.

Nest removal activities must not result in depositing into or allowing materials to enter waters of this state.

MEASUREMENT AND PAYMENT

Exclusion devices, nesting prevention measures and nest removal that are ordered by the Engineer will be paid for as
extra work as specified in Section 4-1.03D, "Extra Work," of the Standard Specifications.

A delay to the controlling operation due to migratory or nongame birds or their nests will be considered a temporary
suspension of work under Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. Adjustments
will be made for delays that the Engineer determines are not due to the Contractor's failure to perform the provision of the
contract in the same manner as for suspensions due to unsuitable weather in Section 8-1.05.

5-1.06 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Central Valley Regional Water Quality Control Board (RWQCB).

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed,"
7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

The Contractor shall be responsible for penalties assessed on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in "Water Pollution Control" of these special provisions or with the
applicable provisions of the Federal, State, and local regulations and requirements.

Penalties as used in this section shall include fines, penalties, and damages, whether proposed, assessed, or levied against
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne
Water Quality Control Act, by governmental agencies or as a result of citizen suits. Penalties shall also include payments
made or costs incurred in settlement for alleged violations of applicable laws, regulations, or requirements. Costs incurred
could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

WITHHOLDS

The Department will withhold money due the Contractor, in an amount estimated by the Department, to include the full
amount of penalties and mitigation costs proposed, assessed, or levied as a result of the Contractor's violation of the permits,
or Federal or State law, regulations, or requirements. Funds will be withheld by the Department until final disposition of
these costs has been made. The Contractor shall remain liable for the full amount until the potential liability is finally
resolved with the entity seeking the penalties. Instead of the withhold, the Contractor may provide a suitable bond in favor of
the Department to cover the highest estimated liability for any disputed penalties proposed as a result of the Contractor's
violation of the permits, law, regulations, or requirements.

If a regulatory agency identifies a failure to comply with the permits and modifications thereto, or other Federal, State, or
local requirements, the Department will withhold money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to withhold funds from
payments which may become due to the Contractor before acceptance of the contract. Funds withheld after
acceptance of the contract will be made without prior notice to the Contractor.

B. No withholds of additional amounts out of payments will be made if the amount to be withheld does not exceed the
amount being withheld from partial payments in accordance with Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has withheld funds and it is subsequently determined that the State is not subject to the entire
amount of the costs and liabilities assessed or proposed in connection with the matter for which the withhold was
made, the Department will return the excess amount withheld to the Contractor in the progress payment following
the determination. If the matter is resolved for less than the amount withheld, the Department will pay interest at a
rate of 6 percent per year on the excess withhold.
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The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

5-1.07 PRESERVATION OF PROPERTY

Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special
provisions.

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special
provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor. The
minimum size of tree replacement shall be 24 inch box and the minimum size of shrub replacement shall be 15-gallon.
Replacement ground cover plants shall be from flats and shall be planted 12 inches on center. Replacement planting shall
conform to the requirements in Section 20-4.07, "Replacement," of the Standard Specifications. The Contractor shall water
replacement plants in conformance with the provisions in Section 20-4.06, "Watering," of the Standard Specifications.

Damaged or injured plants shall be removed and disposed of in conformance with the provisions in
Section 7-1.13,"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. At the option of
the Contractor, removed trees and shrubs may be reduced to chips. The chipped material shall be spread within the highway
right of way at locations designated by the Engineer.

Replacement planting of injured or damaged trees, shrubs, and other plants shall be completed prior to the start of the
plant establishment period. Replacement planting shall conform to the provisions in Section 20-4.05, "Planting," of the
Standard Specifications.

5-1.08 DAMAGE REPAIR

Attention is directed to Section 7-1.16, "Contractor's Responsibility for the Work and Materials," and Section 7-1.165,
"Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications and these special provisions.

When as a result of freezing conditions (as defined herein) during the plant establishment period, plants have died or, in
the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as typical examples of their
species, the Engineer may direct replacement of the affected plants. The total cost of ordered plant replacement work will be
paid for as extra work as provided in Section 4-1.03D,"Extra Work," of the Standard Specifications. A freezing condition,
for the purpose of this specification, occurs when the temperature at or near the affected area has been officially recorded
below 32° F and plants have been killed or damaged to the degree described above.

When, as a result of drought conditions (as defined herein) during the plant establishment period, plants have died or, in
the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as typical examples of their
species, the Engineer may direct replacement of the affected plants. The total cost of ordered plant replacements, after water
has been restricted or stopped, will be paid for as extra work as provided in Section 4-1.03D,"Extra Work," of the Standard
Specifications. Restriction or shutoff of available water shall not relieve the Contractor from performing other contract work.
A drought condition occurs when the Department, or its supplier, restricts or stops delivery of water to the Contractor to the
degree that plants have died or deteriorated as described above.

When the provisions in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard
Specifications are applicable, the provisions above for payment of costs for repair of damage due to rain, freezing conditions
and drought shall not apply.

5-1.09 RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly connected with
plant establishment work in conformance with the provisions in Section 7-1.15, "Relief From Maintenance and
Responsibility," of the Standard Specifications. Water pollution control, maintain existing planted areas, maintain existing
irrigation facilities, transplant trees, and transplant palm trees shall not be relieved of maintenance.

SECTION 6. (BLANK)

SECTION 7. (BLANK)
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SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEQOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (4" x 4")

Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH

Ray-O-Lite, Models "AA" ARS (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

3M Series 290 PSA

Glowlite, Inc Model 988AR (4" x 4™)

SR

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 ARS (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

el S

Non-Reflective, 4-inch Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

e o B

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)
1. Vega Molded Products "Temporary Road Marker" (3" x 4")

Contract No. 03-3E5204
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Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

W=

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

NNk WD —

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series A750
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN B WD

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Filtrona Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

SNk W=

Special Use Type, 66-inch
Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)
Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604
GreenLine Model CGD (with 18-inch U-Channel base)
Impact Recovery Model D36, with #105 Driveable Base
Contract No. 03-3E5204
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Safe-Hit with 8-inch pavement anchor (SH248-GP1)
Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS

el e
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Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

. Three D Traffic Works "Boomerang" 5200 Series

Lane Separation System
Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System
Tuff Curb

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

1.

kv

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

OBJECT MARKERS

el e
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Type "K", 18-inch

Filtrona Extrusion, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "K-4"/"Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Filtrona Extrusion, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Contract No. 03-3E5204
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CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Filtrona Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9304

SANANE ol o

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

el e

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Filtrona Extrusion, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)
1. Filtrona Extrusion, Model PCBM T-16
2. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22'")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Filtrona Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

NNk WODD—

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

NN B
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Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M 3870 and 3930 Series

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type V11, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange
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Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

NNk WOD —

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
Mitsubishi Chemical America, Alpolic 350

N =

8-1.02 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.
The following materials will be furnished to the Contractor:

A. Model 170 controller assembly, including controller unit, completely wired controller cabinet, and inductive loop
detector sensor units.
B. Battery Backup System Electronics

Completely wired controller cabinets, with auxiliary equipment but without controller unit, will be furnished to the
Contractor at the Department of Transportation District Maintenance Station, 11325 Sanders Drive Rancho Cordova,
California 95742.

The Contractor shall notify the District Warehouse Manager, Telephone (916) 859-7803 and the Engineer not less than
72 hours before State-furnished material is to be picked up by the Contractor. A full description of the material and the time
the material will be picked up shall be provided. The number, type, and size of the sign panels, and the contract number shall
also be provided to the District Warehouse Manager.

8-1.03 ENGINEERING FABRICS

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications
and these special provisions.

The requirement that ultraviolet (UV) treated fabrics be submitted to the Transportation Laboratory at least 45 days prior
to use shall not apply.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of supplementary cementitious material in the total amount of cementitious material to be used. A source of
aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation
Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.
Before the testing starts, the aggregate test shall be registered with the Department. A registration number can be obtained by
calling (916)227-7228. The registration number shall be used as the identification for the aggregate sample in
correspondence with the Department. Upon request, a split of the tested sample shall be provided to the Department.
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Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted,
together with any replicate testing the Department may elect to perform. Approval will expire 3 years from the date the most
recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

1. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on each test
of the previous 2 sets of concrete samples.

2. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

1.  When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

2. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

If the aggregates used in the concrete are on the Department's list, the minimum amount of supplementary cementitious
material shall conform to the following:

1. If fly ash or natural pozzolan conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary
Cementitious Materials," of the Standard Specifications is used, the minimum amount of supplementary
cementitious material shall be 15 percent by weight of the total cementitious material; or

2. If silica fume conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary Cementitious
Materials," of the Standard Specifications is used, the minimum amount of supplementary cementitious material
shall be 7 percent by weight of the total cementitious material.

The limitation on tricalcium silicate (C;S) content in Type II cement specified in Section 90-2.01A, "Cement," of the
Standard Specifications shall not apply.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux cored welding electrodes conforming to the requirements of AWS AS5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
DI1.1 2006
D1.4 2005
D1.5 2002
D1.6 1999

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Section 6.1.1.1 of AWS D1.5 is replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.
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Unless otherwise specified, Sections 6.1.3 through 6.1.4.3 of AWSDI.lI, Section7.1.2 of AWSDI1.4, and
Sections 6.1.1.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QCI1, "Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard for
AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct supervision
of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector. The QC Inspector
shall be responsible for signing all reports and for determining if welded materials conform to workmanship and acceptance
criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

When any work is welded in conformance with the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications, not including Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications, Section 6.1.4
of AWS D1.1 is replaced with the following:

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship and shall
be currently certified as an AWS CWI in conformance with the requirements in AWS QC1, "Standard for AWS Certification
of Welding Inspectors," or as a Welding Inspector Specialist (WIS) in conformance with the requirements in AWS B5.2,
"Specification for the Qualification of Welding Inspector Specialists and Welding Inspector Assistants."

Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the written reports
shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified
to perform the work of Level II technicians.

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 7.6.5 of AWS D1.4 and Section 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. Prior to release of
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the
weld and of the repair, and any delays caused by the repair, shall be at the Contractor’s expense. A gross nonconformance is
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the
specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT directed or
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the
Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.
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Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
welding will be performed without gas shielding, then qualification shall also be without gas shielding. Excluding welding of
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period
of the contract, as long as the welder's or welding operator's work remains satisfactory.

In addition to the requirements of AWS D1.1, welding procedures qualification for work welded in conformance with
that code shall conform to the following requirements:

A. The travel speed, amperage, and voltage values that are used for tests conducted per AWS D1.1, Section 4.1.1, shall
be consistent for each pass in a weld joint and shall in no case vary by more than +10 percent for travel speed,
+10 percent for amperage, and 7 percent for voltage as measured from a predetermined target value or average
within each weld pass. The travel speed shall in no case vary by more than £15 percent when using submerged arc
welding.

B. When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted
combining the WPSs to be used in production, provided the essential variables, including weld bead placement, of
each process are limited to those established in Table 4.5.

In addition to the requirements of AWS D1.5, Section 5.12 or 5.13, welding procedures qualification for work welded in
conformance with that code shall conform to the following requirements:

A. Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness test shall
be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR).

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, a minimum of two WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Section 5.12 or 5.13. The test
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the
test conducted conforming to Figure 5.1. The ranges of welding electrical parameters established during welding
per Figure 5.1 in conformance with AWS D1.5, Section 5.12, shall be further restricted according to the limits in
Table 5.3 during welding per Figure 5.3.

C. Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that are used
for tests conducted per AWS D1.5 Section 5.13 shall be consistent for each pass in a weld joint, and shall in no case
vary by more than +10 percent for travel speed, £10 percent for amperage, and +7 percent for voltage as measured
from a predetermined target value or average within each weld pass or zone. The travel speed shall in no case vary
by more than +15 percent when using submerged arc welding.

D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Section 5.12 or 5.13.

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3.

F. When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be
conducted combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 5.3.

G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.
Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

WELDING FOR OVERHEAD SIGN AND POLE STRUCTURES

The Contractor shall meet the following requirements for any work welded in conformance with the provisions in
Section 56-1, "Overhead Sign Structures," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications.
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Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for when the welding is performed at a permanent fabrication or manufacturing facility which is certified
under the AISC Quality Certification Program, Category Sbd, Conventional Steel Building Structures.

Welding Qualification Audit

Contractors or subcontractors performing welding operations for overhead sign and pole structures shall not deliver
materials to the project without having successfully completed the Department's "Manufacturing Qualification Audit for
Overhead Sign and Pole Structures," hereinafter referred to as the audit, not more than one year prior to the delivery of the
materials. The Engineer will perform the audit. Copies of the audit form, and procedures for requesting and completing the
audit, are available at the Transportation Laboratory or at:

http://www.dot.ca.gov/hg/esc/Translab/smbresources.htm

An audit that was approved by the Engineer no more than one year prior to the beginning of work on this contract will be
acceptable for the entire period of this contract, provided the Engineer determines the audit was for the same type of work
that is to be performed on this contract.

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.

Welding Report

For work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures," or Section 86-2.04,
"Standards, Steel Pedestals and Posts," of the Standard Specifications, a Welding Report shall be submitted in conformance
with the provisions in "Welding Quality Control" of these special provisions.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Miscellaneous Concrete Construction" of these special provisions regarding constructing a
2' x 2" test panel prior to constructing curb ramps with detectable warning surfaces.

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the
Water Pollution Control Program prior to performing work having potential to cause water pollution.

The first order of work shall be to place the order for the electrical equipment.The uppermost layer of new pavement
shall not be placed until all underlying conduits and loop detectors have been installed.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal control
shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at that location.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the Detour Plans.

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on
traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.
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Prior to placing HMA on existing roadway, the Contractor shall cover all manholes, valve and monument covers, grates,
or other exposed facilities located within the area of application, using a plastic or oil resistant construction paper secured to
the facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor, with a sufficient
number of control points to relocate the facilities after the surface layer of hot mix asphalt has been placed. After completion
of the paving operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer. Full
compensation for covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and
removing temporary cover shall be considered as included in the contract price paid per ton for hot mix asphalt, and no
additional compensation will be allowed therefor.

At the end of each working day if a difference in excess of 0.15 foot exists between the elevation of the existing
pavement and the elevation of excavations within 8 feet right of the traveled way, material shall be placed and compacted
against the vertical cuts adjacent to the traveled way. During excavation operations, native material may be used for this
purpose; however, once placing of the structural section commences, structural material shall be used. The material shall be
placed to the level of the elevation of the top of existing pavement and tapered at a slope of 4:1 (horizontal:vertical) or flatter
to the bottom of the excavation. Full compensation for placing the material on a 4:1 slope, regardless of the number of times
the material is required, and subsequent removing or reshaping of the material to the existing lines and grades shall be
considered as included in the contract price paid for the materials involved and no additional compensation will be allowed
therefor. No payment will be made for material placed in excess of that required for the structural section.

At least 25 days before planting the plants, furnish the Engineer a statement from the vendor that the order for the plants
required for this contract, including inspection plants, has been received and accepted by the vendor. The statement from the
vendor must include the names, sizes, and quantities of plants ordered and the anticipated date of delivery.

Place orders for replacement plants with the vendor at the appropriate time so that the roots of the replacement plants are
not in a root-bound condition.

At least 25 days before applying seeds, furnish the Engineer a statement from the vendor that the order for the seed
required for this contract has been received and accepted by the vendor. The statement from the vendor must include the
names and quantity of seed ordered and the anticipated date of delivery.

The Engineer designates ground locations of Turf (Seed) by directing the placing of stakes or other suitable markers
before application of Turf (Seed) materials as specified under Turf (Seed) of these special provisions.

Unless otherwise shown on the plans or specified in these special provisions, conduits to be jacked or drilled or installed
by the open trench method for water line crossovers and sprinkler control crossovers must be installed before the installation
of other pipe supply lines.

Before the start of irrigation work, check existing irrigation facilities that are to remain in place, as specified under
"Existing Highway Irrigation Facilities" of these special provisions.

Do not perform clearing, grubbing, and earthwork operations in areas where existing irrigation facilities are to remain in
place until existing irrigation facilities have been checked for proper operation as specified under "Existing Highway
Irrigation Facilities" of these special provisions.

Submittal of working drawings for electrical components must comply with Section 20-5.027B, "Wiring Plans and
Diagrams," of the Standard Specifications.

10-1.02 WATER POLLUTION CONTROL
GENERAL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, section of these special provisions entitled "Relations With California Regional Water Quality Control
Board," and these special provisions.

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and its addenda in
effect on the day the Notice to Contractors is dated. This manual is referred to as the "Preparation Manual." Copies of the
Preparation Manual may be obtained from:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520
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The Preparation Manual and other references for performing water pollution control work are available from the
Department's Construction Storm Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Before the start of job site activities, the Contractor shall provide training for project managers, supervisory personnel,
and employees involved with water pollution control work. The training shall include:

A.
B.

Rules and regulations
Implementation and maintenance for:

Temporary Soil Stabilization
Temporary Sediment Control
Tracking Control

Wind Erosion Control
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The Contractor shall designate in writing a Water Pollution Control Manager (WPCM). The Contractor shall submit a
statement of qualifications describing the training, work history, and expertise of the proposed WPCM. The qualifications
shall include either:

A.

B.

A minimum of 24 hours of Department approved storm water management training described at Department's
Construction Storm Water and Water Pollution Control web site.
Certification as a Certified Professional in Erosion and Sediment Control (CPESC).

The WPCM shall be:

A.
B.
C.

Responsible for water pollution control work.
The primary contact for water pollution control work.
Have authority to mobilize crews to make immediate repairs to water pollution control practices.

The Contractor may designate one manager to prepare the WPCP and a different manager to implement the plan. The
WPCP preparer shall meet the training requirements for the WPCM.

WATER POLLUTION CONTROL PROGRAM

The Contractor shall submit a Water Pollution Control Program (WPCP) to the Engineer for approval. The WPCP shall
conform to the requirements in the Preparation Manual and these special provisions.
The WPCP shall include water pollution control practices:

A.

B.

For storm water and non-storm water from areas outside of the job site related to construction activities for this
contract such as:

1. Staging areas.
2. Storage yards.

3. Access roads.

Appropriate for each season as described in "Implementation Requirements" of these special provisions.

The WPCP shall include a schedule that:

A.
B.
C.
D.

Describes when work activities that could cause water pollution will be performed.
Identifies soil stabilization and sediment control practices for disturbed soil area.
Includes dates when these practices will be 25, 50, and 100 percent complete.
Shows 100 percent completion of these practices before the rainy season.

The WPCP shall include the following temporary water pollution control practices and their associated contract items of
work as shown on the plans or specified in these special provisions:
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A. Temporary Sediment Control

1. Temporary Fiber Rolls
2. Street Sweeping

B. Tracking Control

1. Street Sweeping
2. Temporary Construction Entrance

C  Wind Erosion Control
1. Construction Site Management
D. Non-Storm Water Management
1. Construction Site Management
E. Waste Management and Materials Pollution Control

1. Construction Site Management
2. Temporary Concrete Washout (Portable)

The WPCP shall include the following contract items of work for permanent water pollution control as shown on the
plans or as specified in these special provisions:

A. Turf (Seed)
B. Rock Slope Protection
C. Rock Slope Protection Fabric

Within 7 days after contract approval, the Contractor shall submit 2 copies of the WPCP to the Engineer. The Contractor
shall allow 15 days for the Engineer's review. If revisions are required, the Engineer will provide comments and specify the
date that the review stopped. The Contractor shall revise and resubmit the WPCP within 7 days of receipt of the Engineer's
comments. The Engineer's review will resume when the complete WPCP is resubmitted. When the Engineer approves the
WPCP, the Contractor shall submit 3 copies of the approved WPCP to the Engineer. The Contractor may proceed with
construction activities if the Engineer conditionally approves the WPCP while minor revisions are being completed. If the
Engineer fails to complete the review within the time allowed and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay, the Contractor will be compensated for resulting losses, and
an extension of time will be granted, as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The Contractor shall not perform work that may cause water pollution until the WPCP has been approved by the
Engineer. The Engineer's review and approval shall not waive any contract requirements and shall not relieve the Contractor
from complying with Federal, State and local laws, regulations, and requirements.

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the WPCP to
identify additional or revised water pollution control practices. The Contractor shall submit the amendment to the Engineer
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the
WPCP. The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the
WPCP.

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water
pollution control work specified in these special provisions will be allowed. Changes may include addition of new water
pollution control practices. The Contractor shall incorporate these changes in the WPCP. Additional water pollution control
work will be paid for as extra work in accordance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

The Contractor shall keep a copy of the approved WPCP at the job site. The WPCP shall be made available when
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United
States Environmental Protection Agency, or the local storm water management agency. Requests from the public shall be
directed to the Engineer.
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IMPLEMENTATION REQUIREMENTS

The Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work
ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP, the deficiency
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer. The deficiency
shall be corrected before the onset of precipitation. If the Contractor fails to correct the deficiency by the agreed date or
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies
from payments.

Year-Round

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract. The
Contractor may use an alternative weather forecasting service if approved by the Engineer. Appropriate water pollution
control practices shall be in place before precipitation.

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area
will still be considered active. When earthwork operations in the disturbed area have been completed, the Contractor shall
implement appropriate water pollution control practices within 15 days or before predicted precipitation, whichever occurs
first.

Rainy Season

Soil stabilization and sediment control practices conforming to these special provisions shall be in place during the rainy
season between October 15th and April 15th.

INSPECTION AND MAINTENANCE
The WPCM shall inspect the water pollution control practices identified in the WPCP as follows:

Before a forecasted storm,

After precipitation that causes site runoff,

At 24-hour intervals during extended precipitation,

On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and
On a predetermined schedule, a minimum of once a week during the defined rainy season.
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The WPCM shall oversee the maintenance of the water pollution control practices.

The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. A copy of the completed site inspection checklist
shall be submitted to the Engineer within 24 hours of finishing the inspection.

The Contractor may suspend inspections of water pollution control practices during plant establishment work upon
written approval from the Engineer.

REPORTING REQUIREMENTS

If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution or
if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the
Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the discharge, notice, or order. The
report shall include the following information:

A. The date, time, location, and nature of the operation, type of discharge and quantity, and the cause of the notice or
order.

B. The water pollution control practices used before the discharge, or before receiving the notice or order.

C. The date of placement and type of additional or altered water pollution control practices placed after the discharge or
after receiving the notice or order.

D. A maintenance schedule for affected water pollution control practices.

10-1.03 CONSTRUCTION SITE MANAGEMENT

Construction site management shall consist of controlling potential sources of water pollution before they come in
contact with storm water systems or watercourses. The Contractor shall control material pollution and manage waste and
non-storm water existing at the construction site by implementing effective handling, storage, use, and disposal practices.
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Attention is directed to "Water Pollution Control" of these special provisions regarding the Contractor's appointment of a
water pollution control manager (WPCM) for the project.
The Contractor shall train all employees and subcontractors regarding:

Material pollution prevention and control;

Waste management;

Non-storm water management;

Identifying and handling hazardous substances; and

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances.
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Training shall take place before starting work on this project. New employees shall receive the complete training before
starting work on this project. The Contractor shall have regular meetings to discuss and reinforce spill prevention and
control; material delivery, storage, use, and disposal; waste management; and non-storm water management procedures.

Instructions for material and waste handling, storage, and spill reporting and cleanup shall be posted at all times in an
open, conspicuous, and accessible location at the construction site.

Nonhazardous construction site waste and excess material shall be recycled when practical or disposed of in accordance
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications, unless otherwise specified.

Vehicles and equipment at the construction site shall be inspected by the WPCM on a frequent, predetermined schedule,
and by the operator each day of use. Leaks shall be repaired immediately, or the vehicle or equipment shall be removed from
the construction site.

SPILL PREVENTION AND CONTROL

The Contractor shall implement spill and leak prevention procedures when chemicals or hazardous substances are stored.
Spills of petroleum products; substances listed under CFR Title 40, Parts 110, 117, and 302; and sanitary and septic waste
shall be contained and cleaned up as soon as is safe.

Minor spills involve small quantities of oil, gasoline, paint, or other material that can be controlled by the first responder
upon discovery of the spill. Cleanup of minor spills includes:

Containing the spread of the spill,

Recovering the spilled material using absorption,

Cleaning the contaminated area, and

Disposing of contaminated material promptly and properly.
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Semi-significant spills are those that can be controlled by the first responder with the help of other personnel. Cleanup
of semi-significant spills shall be immediate. Cleanup of semi-significant spills includes:

Containing the spread of the spill;

Recovering the spilled material using absorption if the spill occurs on paved or an impermeable surface;

Containing the spill with an earthen dike and digging up contaminated soil for disposal if the spill occurs on dirt;
Covering the spill with plastic or other material to prevent contaminating runoff if the spill occurs during
precipitation; and

E. Disposing of contaminated material promptly and properly.
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Significant or hazardous spills are those that cannot be controlled by construction personnel. Notifications of these spills
shall be immediate. The following steps shall be taken:

Construction personnel shall not attempt to cleanup the spill until qualified staff have arrived;

Notify the Engineer and follow up with a written report;

Obtain the services of a spills contractor or hazardous material team immediately;

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
on the construction site;

Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550;

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities in
conformance with CFR Title 40, Parts 110, 119, and 302;

SOowp
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G. Notify other agencies as appropriate, including:

Fire Department,

Public Works Department,

Coast Guard,

Highway Patrol,

City Police or County Sheriff Department,
Department of Toxic Substances,
California Division of Oil and Gas,

Cal OSHA, or

Regional Water Resources Control Board.
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The WPCM shall oversee and enforce proper spill prevention and control measures. Minor, semi-significant, and
significant spills shall be reported to the Contractor's WPCM who shall notify the Engineer immediately.

The Contractor shall prevent spills from entering storm water runoff before and during cleanup. Spills shall not be
buried or washed with water.

The Contractor shall keep material or waste storage areas clean, well organized, and equipped with enough cleanup
supplies for the material being stored. Plastic shall be placed under paving equipment when not in use to catch drips.

MATERIAL MANAGEMENT

Material shall be delivered, used, and stored for this contract in a manner that minimizes or eliminates discharge of
material into the air, storm drain systems, or watercourses.

The Contractor shall implement the practices described in this section when taking delivery of, using, or storing the
following materials:

A. Hazardous chemicals including:

1. Acids,
2. Lime,
3. Glues,
4. Adhesives,
5. Paints,
6. Solvents, and
7.  Curing compounds;
B. Soil stabilizers and binders;
C. Fertilizers;
D. Detergents;
E. Plaster;
F. Petroleum products including:
1. Fuel,
2. Oil, and
3. Grease;

G. Asphalt components and concrete components; and
H. Pesticides and herbicides.

The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or stored. The Contractor
shall keep an accurate inventory of material delivered and stored at the construction site.

Employees trained in emergency spill cleanup procedures shall be present when hazardous materials or chemicals are
unloaded.

The Contractor shall use recycled or less hazardous products when practical.

Material Storage

The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in
containers or drums approved by the United States Environmental Protection Agency, and place them in secondary
containment facilities.
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Secondary containment facilities shall be impervious to the materials stored there for a minimum contact time of 72
hours.

Throughout the rainy season secondary containment facilities shall be covered during non-working days and when
precipitation is predicted. Secondary containment facilities shall be adequately ventilated.

The Contractor shall keep the secondary containment facility free of accumulated rainwater or spills. After precipitation,
or in the event of spills or leaks, accumulated liquid shall be collected and placed into drums within 24 hours. These liquids
shall be handled as hazardous waste in accordance with the provisions in "Hazardous Waste" of these special provisions,
unless testing determines them to be nonhazardous.

Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary containment facility.

Materials shall be stored in the original containers with the original product labels maintained in legible condition.
Damaged or illegible labels shall be replaced immediately.

The secondary containment facility shall have the capacity to contain precipitation from a 24-hour-long, 25-year storm;
and 10 percent of the aggregate volume of all containers, or all of the volume of the largest container within the facility,
whichever is greater.

The Contractor shall store bagged or boxed material on pallets. Throughout the rainy season, bagged or boxed material
shall be protected from wind and rain during non-working days and when precipitation is predicted.

The Contractor shall provide sufficient separation between stored containers to allow for spill cleanup or emergency
response access. Storage areas shall be kept clean, well organized, and equipped with cleanup supplies appropriate for the
materials being stored.

The Contractor shall repair or replace perimeter controls, containment structures, covers, and liners as needed. Storage
areas shall be inspected before and after precipitation, and at least weekly during other times.

Stockpile Management

The Contractor shall reduce or eliminate potential air and water pollution from stockpiled material including soil, paving
material, or pressure treated wood. Stockpiles shall be located out of floodplains when possible, and at least 50 feet from
concentrated flows of storm water, drainage courses, or inlets unless written approval is obtained from the Engineer.

The Contractor may discontinue adding or removing material for up to 21 days and a stockpile will still be considered
active.

The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization measures, or with linear
sediment barrier when precipitation is predicted. Active stockpiles of cold mix asphalt concrete shall be placed on an
impervious surface and covered with plastic when precipitation is predicted.

The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil stabilization measures
at all times during the rainy season. A linear sediment barrier around the perimeter of the stockpile shall also be used.
During the non-rainy season soil stockpiles shall be covered and protected with a linear sediment barrier when precipitation is
predicted. The Contractor shall control wind erosion during dry weather as provided in Section 10, "Dust Control," of the
Standard Specifications.

Stockpiles of portland cement concrete rubble, asphalt concrete (AC), hot mix asphalt (HMA), AC and HMA rubble,
aggregate base, or aggregate subbase shall be covered with plastic or geotextile, or protected with a linear sediment barrier at
all times during the rainy season, and when precipitation is predicted during the non-rainy season.

Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable material at all times during the
rainy season, and when precipitation is predicted during the non-rainy season.

Stockpiles of pressure treated wood shall be covered with impermeable material and placed on pallets at all times during
the rainy season, and when precipitation is predicted during the non-rainy season.

The Contractor shall repair or replace linear sediment barriers and covers as needed or as directed by the Engineer to
keep them functioning properly. Sediment shall be removed when it accumulates to 1/3 of the linear sediment barrier height.

WASTE MANAGEMENT
Solid Waste

The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, including storm drain
grates, trash racks, and ditch lines. The Contractor shall pick up and remove trash and debris from the construction site at
least once a week. The WPCM shall monitor solid waste storage and disposal procedures on the construction site. The
Contractor shall provide enough dumpsters of sufficient size to contain the solid waste generated by the project. Dumpsters
shall be emptied when refuse reaches the fill line. Dumpsters shall be watertight. The Contractor shall not wash out
dumpsters on the construction site. The Contractor shall provide additional containers and more frequent pickup during the
demolition phase of construction

Contract No. 03-3E5204
27



Solid waste includes:

Brick,

Mortar,

Timber,

Metal scraps,

Sawdust,

Pipe,

Electrical cuttings,

Non-hazardous equipment parts,

Styrofoam and other packaging materials,

Vegetative material and plant containers from highway planting, and
Litter and smoking material, including litter generated randomly by the public.
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Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations where workers gather
for lunch and breaks.

Hazardous Waste

The Contractor shall implement hazardous waste management practices when waste is generated on the construction site
from the following substances:

A. Petroleum products,

Asphalt products,

Concrete curing compound,
Pesticides,

Acids,

Paints,

Stains,

Solvents,

Wood preservatives,

Roofing tar, and

Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302.
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Nothing in these special provisions shall relieve the Contractor of the responsibility for compliance with Federal, State,
and local laws regarding storage, handling, transportation, and disposal of hazardous wastes.

Hazardous material existing on the construction site before mobilization shall be handled and disposed of in accordance
with " Material Containing Lead " of these special provisions.

The WPCM shall oversee and enforce hazardous waste management practices. Production of hazardous materials and
hazardous waste on the construction site shall be kept to a minimum. Perimeter controls, containment structures, covers, and
liners shall be repaired or replaced when damaged.

The Contractor shall have a laboratory certified by the Department of Health Services (DHS) sample and test waste when
hazardous material levels are unknown to determine safe methods for storage and disposal.

The Contractor shall segregate potentially hazardous waste from nonhazardous waste at the construction site. Hazardous
waste shall be handled, stored, and disposed of as required in California Code of Regulations, Title 22, Division 4.5,
Section 66262.34; and in CFR Title 49, Parts 261, 262, and 263.

The Contractor shall store hazardous waste in sealed containers constructed and labeled with the contents and date
accumulated as required in California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178,
and 179. Hazardous waste containers shall be kept in temporary containment facilities conforming to the provisions in
"Material Storage" of these special provisions.

There shall be adequate storage volume and containers shall be conveniently located for hazardous waste collection.
Containers of hazardous waste shall not be overfilled and hazardous wastes shall not be mixed. Containers of dry waste that
are not watertight shall be stored on pallets. The Contractor shall not allow potentially hazardous waste to accumulate on the
ground. Hazardous waste shall be stored away from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall clean water based or oil based paint from brushes or equipment within a contained area and shall
not contaminate soil, watercourses, or storm drain systems. Paints, thinners, solvents, residues, and sludges that cannot be
recycled or reused shall be disposed of as hazardous waste. When thoroughly dry, latex paint and paint cans, used brushes,
rags, absorbent materials, and drop cloths shall be disposed of as solid waste.
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The Contractor shall dispose of hazardous waste within 90 days of being generated. Hazardous waste shall be disposed
of by a licensed hazardous waste transporter using uniform hazardous waste manifest forms and taken to a Class I Disposal
Site. A copy of the manifest shall be provided to the Engineer.

Contaminated Soil

The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil
properties. Soil with evidence of contamination shall be sampled and tested by a laboratory certified by DHS. If levels of
contamination are found to be hazardous, the soil shall be handled and disposed of as hazardous waste.

Contaminated soil existing on the construction site before mobilization shall be handled of in accordance with "Material
Containing Lead" of these special provisions.

The Contractor shall prevent the flow of water, including ground water, from mixing with contaminated soil by using
one or a combination of the following measures:

Berms,

Cofferdams,

Grout curtains,
Freeze walls, or
Concrete seal course.
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If water mixes with contaminated soil and becomes contaminated, the water shall be sampled and tested by a laboratory
certified by the DHS. If levels of contamination are found to be hazardous, the water shall be handled and disposed of as
hazardous waste.

Concrete Waste

The Contractor shall implement practices to prevent the discharge of portland cement concrete, AC, or HMA waste into
storm drain systems or watercourses.
Portland cement concrete, AC, or HMA waste shall be collected at the following locations and disposed of:

A. Where concrete material, including grout, is used;

B. Where concrete dust and debris result from demolition;

C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or
HMA creates a residue or slurry; or

D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction site.

Sanitary and Septic Waste

Wastewater from sanitary or septic systems shall not be discharged or buried within the Department right of way. The
WPCM shall inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities that
discharge to the sanitary sewer system shall be properly connected and free from leaks.

The Contractor shall obtain written approval from the local health agency, city, county, and sewer district before
discharging from a sanitary or septic system directly into a sanitary sewer system, and provide a copy to the Engineer. The
Contractor shall comply with local health agency requirements when using an on-site disposal system.

Liquid Waste

The Contractor shall not allow construction site liquid waste, including the following, to enter storm drain systems or
watercourses:

Drilling slurries or fluids,

Grease-free or oil-free wastewater or rinse water,

Dredgings,

Liquid waste running off a surface including wash or rinse water, or
Other non-storm water liquids not covered by separate permits.
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The Contractor shall hold liquid waste in structurally sound, leak proof containers such as:

A. Sediment traps,
B. Roll-off bins, or
C. Portable tanks.
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Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks. The containers shall be
stored at least 50 feet from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall remove and dispose of deposited solids from sediment traps as provided in "Solid Waste" of these
special provisions, unless determined infeasible by the Engineer.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue shall be disposed of outside the highway right of way. If the Engineer determines that an
appropriate location is available, fluids and residue exempt under California Code of Regulations, Title 23, Section 2511(g)
may be dried by infiltration and evaporation in a leak proof container. The remaining solid waste may be disposed of as
provided in "Solid Waste" of these special provisions.

NON-STORM WATER MANAGEMENT
Water Control and Conservation

The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or watercourses by
managing the water used for construction operations. The Contractor shall obtain the Engineer's approval before washing
anything on the construction site with water that could discharge into a storm drain system or watercourse. Discharges shall
be reported to the Engineer immediately.

The Contractor shall implement water conservation practices when water is used on the construction site. Irrigation
areas shall be inspected and watering schedules shall be adjusted to prevent erosion, excess watering, or runoff. The
Contractor shall shut off the water source to broken lines, sprinklers, or valves, and they shall be repaired as soon as possible.
When possible, water from waterline flushing shall be reused for landscape irrigation. Paved areas shall be swept and
vacuumed, not washed with water.

Construction water runoff, including water from water line repair, shall be directed to areas to infiltrate into the ground
and shall not be allowed to enter storm drain systems or watercourses. Spilled water shall not be allowed to escape water
truck filling areas. When possible, the Contractor shall direct water from off-site sources around the construction site, or
shall minimize contact with the construction site.

lllegal Connection and Discharge Detection and Reporting

The Contractor shall inspect the construction site and the site perimeter before beginning work for evidence of illegal
connections, discharges, or dumping. Subsequently, the construction site and perimeter shall be inspected on a frequent,
predetermined schedule.

The Contractor shall immediately notify the Engineer when illegal connections, discharges, or dumping are discovered.
The Contractor shall take no further action unless directed by the Engineer. Unlabeled or unidentifiable material shall be
assumed to be hazardous.

The Contractor shall look for the following evidence of illegal connections, discharges, or dumping:

Debris or trash piles,

Staining or discoloration on pavement or soils,

Pungent odors coming from drainage systems,

Discoloration or oily sheen on water,

Stains or residue in ditches, channels or drain boxes,
Abnormal water flow during dry weather,

Excessive sediment deposits,

Nonstandard drainage junction structures, or

Broken concrete or other disturbances near junction structures.

STmommouawe

Vehicle and Equipment Cleaning

The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to that necessary to control
vehicle tracking or hazardous waste. Vehicles and equipment shall not be cleaned on the construction site with soap,
solvents, or steam until the Engineer has been notified. The resulting waste shall be contained and recycled, or disposed of as
provided in "Liquid Waste" or "Hazardous Waste" of these special provisions, whichever is applicable. The Contractor shall
not use diesel to clean vehicles or equipment, and shall minimize the use of solvents.

The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a
structure is not possible, vehicles and equipment shall be cleaned or washed in an outside area with the following
characteristics:

A. Located at least 50 feet from storm drainage systems or watercourses,
B. Paved with AC, HMA, or portland cement concrete,
C. Surrounded by a containment berm, and
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D. Equipped with a sump to collect and dispose of wash water.

When washing vehicles or equipment with water, the Contractor shall use as little water as possible. Hoses shall be
equipped with a positive shutoff valve.

Wash racks shall discharge to a recycle system or to another system approved by the Engineer. Sumps shall be inspected
regularly, and liquids and sediments shall be removed as needed.

Vehicle and Equipment Fueling and Maintenance

The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction site whenever
practical. When fueling or maintenance must be done at the construction site, the Contractor shall designate a site, or sites,
and obtain approval from the Engineer before using. The fueling or maintenance site shall be protected from storm water,
shall be on level ground, and shall be located at least 50 feet from drainage inlets or watercourses. The WPCM shall inspect
the fueling or maintenance site regularly. Mobile fueling or maintenance shall be kept to a minimum.

The Contractor shall use containment berms or dikes around the fueling and maintenance area. Adequate amounts of
absorbent spill cleanup material and spill kits shall be kept in the fueling and maintenance area and on fueling trucks. Spill
cleanup material and kits shall be disposed of immediately after use. Drip pans or absorbent pads shall be used during
fueling or maintenance unless performed over an impermeable surface.

Fueling or maintenance operations shall not be left unattended. Fueling nozzles shall be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles shall be used where required by the Air Quality Management District.
Nozzles shall be secured upright when not in use. Fuel tanks shall not be topped-off.

The Contractor shall recycle or properly dispose of used batteries and tires.

Material and Equipment Used Over Water

Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and an adequate supply of
spill cleanup material shall be kept with the vehicle or equipment. Drip pans or plastic sheeting shall be placed under
vehicles or equipment on docks, barges, or other surfaces over water when the vehicle or equipment will be idle for more
than one hour.

The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to
contain material, debris, and tools. Material shall be secured to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

The Contractor shall not allow demolished material to enter storm water systems or watercourses. The Contractor shall
use covers and platforms approved by the Engineer to collect debris. Attachments shall be used on equipment to catch debris
on small demolition operations. Debris catching devices shall be emptied regularly and debris shall be handled as provided
in "Waste Management" of these special provisions.

The WPCM shall inspect demolition sites within 50 feet of storm water systems or watercourses every day.

Paving, Sealing, Sawcutting, and Grinding Operations
The Contractor shall prevent the following material from entering storm drain systems or water courses:

Cementitious material,
Asphaltic material,

Aggregate or screenings,
Grinding or sawcutting residue,
Pavement chunks, or

Shoulder backing.
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The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving,
sealing, sawcutting, or grinding operations are completed and excess material has been removed. Drainage inlets and
manholes shall be covered during the application of seal coat, tack coat, slurry seal, or fog seal.

During the rainy season or when precipitation is predicted, paving, sawcutting, and grinding operations shall be limited
to places where runoff can be captured. Seal coat, tack coat, slurry seal, or fog seal operations shall not begin if precipitation
is predicted for the application or the curing period. The Contractor shall not excavate material from existing roadways
during precipitation.

The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is produced. Slurry shall
not be allowed to run onto lanes open to public traffic or off the pavement.

The Contractor shall collect residue from portland cement concrete grinding operations with a vacuum attachment on the
grinding machine. The residue shall not be left on the pavement or allowed to flow across the pavement.
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Material excavated from existing roadways may be stockpiled as provided in "Stockpile Management" of these special
provisions if approved by the Engineer. AC or HMA chunks used in embankment shall be placed above the water table and
covered by at least one foot of material.

Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or toxic chemicals.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times when on the
construction site. The Contractor shall not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets or
watercourses. The Contractor shall not fill the preheating container to more than 6 inches from the top. Truck beds shall be
cleaned daily of scraps or melted thermoplastic.

The Contractor shall not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage
inlets or watercourses. All pressure shall be released from melting tanks before removing the lid to fill or service. Melting
tanks shall not be filled to more than 6 inches from the top.

The Contractor shall collect bituminous material from the roadway after marker removal.

Pile Driving
The Contractor shall keep spill kits and cleanup material at pile driving locations. Pile driving equipment shall be parked
over drip pans, absorbent pads, or plastic sheeting where possible. When not in use, pile driving equipment shall be stored at
least 50 feet from concentrated flows of storm water, drainage courses, or inlets. The Contractor shall protect pile driving
equipment by parking it on plywood and covering it with plastic when precipitation is predicted. The WPCM shall inspect
the pile driving area every day for leaks and spills.
The Contractor shall use vegetable oil instead of hydraulic fluid when practical.

Concrete Curing

The Contractor shall not overspray chemical curing compound. Drift shall be minimized by spraying as close to the
concrete as possible. Drainage inlets shall be covered before applying curing compound.

The Contractor shall minimize the use and discharge of water by using wet blankets or similar methods to maintain
moisture when curing concrete.

Concrete Finishing

The Contractor shall collect and dispose of water and solid waste from high-pressure water blasting. Drainage inlets
within 50 feet shall be covered before sandblasting. The nozzle shall be kept as close to the surface of the concrete as
possible to minimize drift of dust and blast material. Blast residue may contain hazardous material.

Containment structures for concrete finishing operations shall be inspected for damage before each day of use and before
predicted precipitation. Liquid and solid waste shall be removed from the containment structure after each work shift.

PAYMENT

The contract lump sum price paid for construction site management shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control,
material management, waste management, non-storm water management, and dewatering and identifying, sampling, testing,
handling, and disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.04 STREET SWEEPING

Street sweeping shall be conducted where sediment is tracked from the job site onto paved roads, as described in the
approved Water Pollution Conrol Program (WPCP) in accordance with "Water Pollution Control" of these special provisions,
and as directed by the Engineer.

Street sweeping shall be one of the water pollution control practices for sediment control. The Water Pollution Control
Program shall include the use of street sweeping. Street sweeping shall be performed in accordance with Section 4, SC-7 in
the Construction Site Best Management Practices Manual of the Caltrans Storm Water Quality Handbooks.

The number of street sweepers shall be as designated in the approved Water Pollution Control Program. The Contractor
shall maintain at least one sweeper on the job site at all times during the period that sweeping work is required. Sweepers
shall be self-loading, motorized, and shall have spray nozzles. Sweepers may include a vacuum apparatus.

Street sweeping shall start at the beginning of clearing and grubbing and shall continue until completion of the project, or
as directed by the Engineer. Street sweeping shall be performed immediately after soil disturbing activities occur or offsite
tracking of material is observed. Street sweeping shall be performed so that dust is minimized. If dust generation is
excessive or sediment pickup is ineffective as determined by the Engineer, the use of water or a vacuum will be required.
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At the option of the Contractor, collected material may be temporarily stockpiled in accordance with the approved Water
Pollution Control Program. Collected material shall be disposed of at least once per week.

Material collected during street sweeping operations shall be disposed of in conformance with Section 7-1.13, "Disposal
of Material Outside the Highway Right of Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for street sweeping shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals and for doing all the work involved in street sweeping, including disposal of collected
material, as shown on the plans, as specified in the Standard Specifications, these special provisions, and as directed by the
Engineer.

10-1.05 TEMPORARY CONCRETE WASHOUT (PORTABLE)

A portable temporary concrete washout shall be furnished, maintained, and removed as specified in the approved "Water
Pollution Control Program" of these special provisions and as directed by the Engineer.

A portable temporary concrete washout shall consist of a commercially available drum at a minimum size of 55 gallons
or alternate container upon written approval from the Engineer. The drum shall be stenciled "Concrete Waste Material." The
letters shall be black and 4 inches in height on a white background. The top of the stenciling shall be 12 inches from the top
of the barrel.

PLACEMENT
A portable temporary concrete washout shall be as follows:

A. A portable temporary concrete washout shall be in place prior to placement of concrete and shall be located in the
immediate area of the concrete work as approved by the Engineer. The temporary concrete washout shall be located
away from construction traffic or public access areas. After initial placement, temporary concrete washout shall be
moved as needed for concrete construction work. When the temporary concrete washout is no longer required, as
determined by the Engineer, it shall be removed and disposed of in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

B. A sign shall be installed adjacent to each washout at a location determined by the Contractor and approved by the
Engineer. Signs shall be installed in conformance with the provisions in Section 12-3.06B, "Portable Signs" of the
Standard Specifications. Each portable sign shall consist of a base, framework and a sign panel. The sign panel
shall be made out of plywood and shall have a minimum size of 48" x 24". The sign panel shall read "Concrete
Washout" with black letters, 6 inches in height, on a white background.

C. The Contractor shall provide sufficient temporary concrete washout capacity to contain liquid and concrete waste
generated by washout operations without seepage or spills.

Maintaining the portable temporary concrete washout shall include removing and disposing of concrete waste. Concrete
waste material generated shall be removed each day and disposed of in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way" of the Standard Specifications.

The Contractor shall provide the name and location of the disposal facility to the Engineer before disposal of solid and
liquid concrete waste. The Contractor shall provide verification that the off-site commercial or noncommercial disposal site
has a permit issued by the California Regional Water Quality Control Board (RWQCB). If the disposal site is located outside
of the State of California, the Contractor shall provide a copy of the permit issued by the state or local agency having
jurisdiction over the disposal site.

When relocating or transporting a portable temporary concrete washout, the portable washout shall be properly secured
to prevent spilling of concrete waste material.

PAYMENT

The contract lump sum price paid for temporary concrete washout (portable) shall include full compensation for
furnishing all labor, materials, tools, equipment, including the sign, and incidentals, and for doing all the work involved in
furnishing, placing, maintaining, repairing, replacing, transporting, disposing of concrete waste, and removing the washout,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.06 TEMPORARY FIBER ROLL

Temporary fiber roll shall be furnished, installed, maintained, and later removed at the locations shown on the approved
"Water Pollution Control Program" of these special provisions, and in conformance with details shown on the plans and these
special provisions.
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Temporary fiber roll shall be installed on excavation and embankment slopes and other disturbed soil areas, active or
nonactive.

Temporary fiber roll shall be one of the water pollution control practices for sediment control. The WPCP shall include
the use of temporary fiber roll.

Temporary fiber roll shall be either Type 1 or Type 2.

MATERIALS

Fiber Roll

Fiber roll shall be either:

1.

Constructed with a premanufactured blanket consisting of either wood excelsior, rice or wheat straw, or coconut
fibers or a combination of these materials. The blanket shall be between 6 feet and 8 feet in width and between
65 feet and 95 feet in length. Wood excelsior shall be individual fibers, of which 80 percent shall be 6 inches or
longer in length. The blanket shall have a photodegradable plastic netting or biodegradable jute, sisal, or coir fiber
netting on at least one side. The blanket shall be rolled along the width and secured with jute twine spaced 6 feet
apart along the full length of the roll and placed 6 inches from the ends of each roll. The finished roll shall be
between 8 inches and 10 inches in diameter, a minimum of 20 feet in length, and shall weigh a minimum of
0.5 pound per linear foot. More than one blanket may be required to achieve the finished roll diameter. When more
than one blanket is required, blankets shall be jointed longitudinally with an overlap of 6 inches along the length of
the blanket.

A premanufactured roll of rice or wheat straw, wood excelsior, or coconut fiber encapsulated within a
photodegradable plastic or biodegradable jute, sisal, or coir fiber netting. The netting shall have a minimum
durability of one year after installation. The netting shall be secured tightly at each end of the roll. Rolls shall be
between 8 inches and 12 inches in diameter. Rolls between 8 inches and 10 inches in diameter shall have a
minimum weight of 1 pound per linear foot and a minimum length of 20 feet. Rolls between 10 inches and
12 inches in diameter shall have a minimum weight of 3 pounds per linear foot and a minimum length of 10 feet.

Stakes

Wood stakes shall be a minimum of 1" x 1" x 24" in size for Type 1 installation, or a minimum of 1" x 2" x 24" in size
for Type 2 installation. Wood stakes shall be untreated fir, redwood, cedar, or pine and cut from sound timber. They shall be
straight and free of loose or unsound knots and other defects which would render them unfit for the purpose intended. Metal
stakes shall not be used.

Rope

Rope shall be biodegradable, such as sisal or manila, with a minimum diameter of 1/4 inch.

INSTALLATION
Temporary fiber roll shall be installed as follows:

1.

Temporary fiber roll (Type 1): Furrows shall be constructed to a depth between 2 inches and 4 inches, and to a
sufficient width to hold the fiber roll. Stakes shall be installed 24 inches apart along the length of the fiber rolls and
stopped at 12 inches from each end of the rolls. Stakes shall be driven to a maximum of 2 inches above, or flush
with the top of the roll.

Temporary fiber roll (Type 2): Rope and notched stakes shall be used to restrain the fiber rolls against the slope.
Stakes shall be driven into the slope until the notch is even with the top of the fiber roll. Rope shall be knotted at
each stake and laced between stakes. After installation of the rope, stakes shall be driven into the slope such that the
rope will hold the fiber roll tightly to the slope. Furrows will not be required.

Temporary fiber rolls shall be placed 10 feet apart along the slope for slope inclination (horizontal:vertical) of 2:1
and steeper, 15 feet apart along the slope for slope inclination between 2:1 and 4:1, 20 feet apart along the slope for
slope inclination between 4:1 and 10:1, and a maximum of 50 feet apart along the slope for slope inclination of 10:1
and flatter.

The bedding area for the fiber roll shall be cleared of obstructions including rocks, clods, and debris greater than one
inch in diameter before installation.

Temporary fiber rolls shall be installed approximately parallel to the slope contour.

Temporary fiber rolls shall be installed before the application of other temporary erosion control or soil stabilization
materials in the same area.
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When no longer required, as determined by the Engineer, temporary fiber rolls shall be removed and disposed of in
conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications. Temporary fiber rolls may be abandoned in place when approved in writing by the Engineer.

Ground disturbances including holes and depressions caused by the installation and removal of the temporary fiber roll
shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the
Standard Specifications.

MAINTENANCE

Temporary fiber rolls shall be maintained to disperse concentrated water runoff and to reduce runoff velocities. Split,
torn, or unraveling rolls shall be repaired or replaced. Broken or split stakes shall be replaced. Sagging or slumping fiber
rolls shall be repaired with additional stakes or replaced. Locations where rills and other evidence of concentrated runoff
have occurred beneath the rolls shall be corrected. Temporary fiber rolls shall be repaired or replaced within 24 hours of
identifying the deficiency.

MEASUREMENT AND PAYMENT

Quantities of temporary fiber rolls to be paid for will be determined by the linear foot measured along the centerline of
the installed roll. Where temporary fiber rolls are joined and overlapped, the overlap will be measured as a single installed
roll.

The contract price paid per linear foot for temporary fiber roll shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary fiber rolls, complete
in place, including furrow excavation and backfill, maintenance, and removal, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Damage to temporary fiber rolls resulting from the Contractor's vehicles, equipment, or operations shall be repaired at
the Contractor's expense.

10-1.07 TEMPORARY CONSTRUCTION ENTRANCE

Temporary construction entrances shall be constructed, maintained, and later removed at the locations shown on the
approved Water Pollution Control Program in conformance with "Water Pollution Control" of these special provisions, and in
conformance with details shown on the plans and these special provisions.

Temporary construction entrances shall be one of the water pollution control practices for tracking control. The Water
Pollution Control Program shall include the use of temporary construction entrances.

Temporary construction entrances shall be either Type 1 or Type 2.

MATERIALS
Temporary Entrance Fabric

Temporary entrance fabric shall be manufactured from polyester, nylon, or polypropylene material, or any combination
thereof. Temporary entrance fabric shall be a nonwoven, needle-punched fabric, free of needles which may have broken off
during the manufacturing process. Temporary entrance fabric shall be permeable and shall not act as a wicking agent.

Temporary entrance fabric shall be manufactured from virgin, recycled, or a combination of virgin and recycled polymer
materials. No virgin or recycled materials shall contain biodegradable filler materials that can degrade the physical or
chemical characteristics of the finished fabric. The Engineer may order tests to confirm the absence of biodegradable filler
materials in conformance to the requirements in ASTM Designation: E 204 (Fourier Transformed Infrared
Spectroscopy-FTIR).

Temporary entrance fabric shall conform to the following requirements:

Specification Requirements
Weight per unit area, ounces per square yard, min. 6.5
ASTM Designation: D 5261
Grab tensile strength (one inch grip), pounds, min. 200
ASTM Designation: D 4632*
Elongation at break, percent min. 50
ASTM Designation: D 4632*
Toughness, pounds, min. 12,000
(percent elongation x grab tensile strength)

* or appropriate test method for specific polymer
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Rocks

Rocks shall conform to the material quality requirements in Section 72-2.02, "Materials," of the Standard Specifications
for shape and for apparent specific gravity, absorption, and durability index. Rocks used for the temporary entrance shall
conform to the following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Corrugated Steel Panels

Corrugated steel panels shall be prefabricated and shall be pressed or shop welded, with a slot or hooked section to
facilitate coupling at the ends of the panels.

INSTALLATION
Temporary construction entrances shall be installed as follows:

1. Before placing the temporary entrance fabric, the areas shall be cleared of all trash and debris. Vegetation shall be
removed to the ground level. Trash, debris, and removed vegetation shall be disposed of in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

2. A sump shall be constructed within 20 feet of each temporary construction entrance as shown on the plans.

3. Before placing the temporary entrance fabric, the ground shall be graded to a uniform plane. The relative
compaction of the top 1.5 feet shall be not less than 90 percent. The ground surface shall be free of sharp objects
that may damage the temporary entrance fabric, and shall be graded to drain to the sump as shown on the plans.

4. Temporary entrance fabric shall be positioned longitudinally along the alignment of the entrance, as directed by the

Engineer.

The adjacent ends of the fabric shall be overlapped a minimum length of 12 inches.

6. Rocks to be placed directly over the fabric shall be spread in the direction of traffic, longitudinally and along the
alignment of the temporary construction entrance.

7. During spreading of the rocks, vehicles or equipment shall not be driven directly on the fabric. A layer of rocks a
minimum 6 inches thick shall be placed between the fabric and the spreading equipment to prevent damage to the
fabric.

8. For Type 2 temporary construction entrances, a minimum of 6 coupled panel sections shall be installed for each
temporary construction entrance. Before installing the panels, the ground surface shall be cleared of all debris to
ensure uniform contact with the ground surface.

e

Fabric damaged during rock placement shall be repaired by placing a new piece of fabric over the damaged area. The
piece of fabric shall be large enough to cover the damaged area and provide a minimum 18-inch overlap on all edges.

Details for a proposed alternative temporary construction entrance or alternative sump shall be submitted to the Engineer
for approval at least 7 days before installation. The Contractor may eliminate the sump if approved in writing by the
Engineer.

When no longer required as determined by the Engineer, temporary construction entrances shall be removed and
disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way,"
of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
construction entrance, including the sumps, shall be backfilled and repaired in conformance with the provisions in
Section 15-1.02, "Preservation of Property," of the Standard Specifications.

While the temporary construction entrance is in use, pavement shall be cleaned and sediment removed at least once a
day, and as often as necessary when directed by the Engineer. Soil and sediment or other extraneous material tracked onto
existing pavement shall not be allowed to enter drainage facilities.

MAINTENANCE

The Contractor shall maintain temporary construction entrances throughout the contract or until removed. The
Contractor shall prevent displacement or migration of the rock surfacing or corrugated steel panels. Significant depressions
resulting from settlement or heavy equipment shall be repaired by the Contractor as directed by the Engineer.

Temporary construction entrances shall be maintained to minimize tracking of soil and sediment onto existing public
roads.
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If buildup of soil and sediment deter the function of the temporary construction entrance, the Contractor shall
immediately remove and dispose of the soil and sediment, and install additional corrugated steel panels and spread additional
rocks to increase the capacity of the temporary construction entrance.

Temporary construction entrances shall be repaired or replaced on the same day the damage occurs. Damage to the
temporary construction entrance resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the
Contractor's expense.

MEASUREMENT AND PAYMENT

Quantities of temporary construction entrances will be determined from actual count in place.

The contract unit price paid for temporary construction entrance shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing temporary construction
entrance, complete in place, including excavation and backfill, maintenance, and removal, as shown on the plans, as specified
in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.08 COOPERATION

It is anticipated that work by Caltrans Landscape Maintenance may be in progress adjacent to or within the limits of this
project, during progress of the work on this conract.
Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.09 PROGRESS SCHEDULE

Progress schedules are required for this project and must be submitted as specified in Section 8-1.04, "Progress
Schedule," of the Standard Specifications and these special provisions, unless otherwise authorized in writing by the
Engineer.

The second paragraph of Section 8-1.04, "Progress Schedule," of the Standard Specifications does not apply.

10-1.10 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 business days, but not more than 14 days, prior to performing any excavation or other work close to
any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not limited to,
the following:

Notification Center Telephone Number
Underground Service Alert 811

10-1.11 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the
request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor and shall
include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.
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The Contractor may obtain a standard form for self-certification from the Engineer.
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Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.thwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the
devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/HighwaySafe.htm

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.12 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type 111, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:
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Notification Center Telephone Number

Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.13 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, "Public Safety" and
"Portable Changeable Message Sign" of these special provisions and these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single
traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

Closures are only allowed during the hours shown in the lane requirement charts included in this section "Maintaining
Traffic," except for work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic on designated legal holidays, the days
proceeding designated legal holidays and when construction operations are not actively in progress.

The Contractor shall place Type III Barricades at the entrance of the ramp, as shown on the plans or as directed by the
Engineer, prior to effecting a full closure and detour.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate with local
authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked
vehicles.

SC6-3(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector, entrance
ramp or exit ramp for one business day.

SC6-4(CA) (RAMP CLOSED) sign and a Portable Changeable Message Sign shall be used to inform motorists of the
temporary closing of a connector, entrance ramp or exit ramp for more than one business day.

The SC6-3(CA) or SC6-4(CA) signs shall be installed at least 7 days before closing the connector or ramp, but not more
than 14 days before the connector or ramp closure. The Contractor shall notify the Engineer at least 2 business days before
installing the SC6-3(CA) or SC6-4(CA) signs. The SC6-3(CA) or SC6-4(CA) signs shall be stationary mounted at locations
shown on the plans and as directed by the Engineer. The Portable Changeable Message sign shall be installed at least 7 days
before closing the connector or ramp, but not more than 14 days before the connector or ramp closure. The Contractor shall
notify the Engineer at least 2 business days before installing the Portable Changeable Message sign. The Portable
Changeable Message Sign shall be placed at the location shown on the plans or as directed by the Engineer.

Accurate information shall be maintained on the SC6-3(CA), SC6-4(CA) or PCMS signs. The SC6-3(CA), SC6-4(CA)
or PCMS signs, when no longer required, shall be immediately covered or removed.

Personal vehicles of the Contractor's employees shall not be parked within the right of way .

When work vehicles or equipment are parked within 6 feet of a traffic lane, the shoulder area shall be closed with
fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment and
along the edge of the pavement at 25-foot intervals to a point not less than 25 feet past the last vehicle or piece of equipment.
A minimum of 9 traffic cones or portable delineators shall be used for the taper. A W20-1 (ROAD WORK AHEAD) or
W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24(CA) (SHOULDER WORK AHEAD) sign shall be
mounted on a crashworthy portable sign support with flags. The sign shall be placed where designated by the Engineer. The
sign shall be a minimum of 48" x 48" in size. The Contractor shall immediately restore to the original position and location a
traffic cone or delineator that is displaced or overturned, during the progress of work.

Designated legal holidays are: January Ist, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.
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Full compensation for furnishing, erecting, maintaining, and removing and disposing of the SC6-3(CA), SC6-4(CA),
W20-1, W21-5b, and C24(CA) signs shall be considered as included in the contract lump sum price paid for construction
area signs and no additional compensation will be allowed therefor. Furnishing, erecting, maintaining, and removing special
portable detour signs (SC3) along the detour route not covered in the detour plans as directed by the Engineer will be paid for
as extra work as provided in section 4-1.03 of the Standard Specifications.

Lane Closure Restriction for Designated Legal Holidays and Special Days
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
X XX XX XX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 1400.
XX The full width of the traveled way shall be open for use by public traffic.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Complete Ramp Closure Hours/Ramp Lane Requirements

County: SACRAMENTO | Route/Direction: 99/SB OFF-RAMP| PM: 20.826

Closure Limits: SB 99 off-ramp to EB 47" Avenue

FROM HOUR TO HOUR 241 23 45 6 7 8 9101112131415161718192021222324

Mondays and Tuesdays c|c|cj|cicic|c c|C|C|C|C
Wednesdays through Fridays c|cicj|cicic|c C|C|C|C|C
Saturdays c|clci|clcicicicic|c|c|c c|c|c|c|c
Sundays cC|Clc|c|c|c|c|c|c|c|c|c|c|cic|cic|cic|cic|c|c|c

Legend:

C | Ramp may be closed

No ramp closure allowed

REMARKS:
e WHEN A RAMP IS CLOSED, PUBLIC TRAFFIC SHALL BE DETOURED TO THE PRECEDING
RAMP OR NEXT RAMP AND DETOUR MUST BE AVAILABLE AND IN PLACE AUXILIARY
LANE MAY BE CLOSED DURING RAMP CLOSURE
e SEE LANE CLOSURE RESTRICTION FOR DESIGNATED LEGAL HOLIDAYS AND SPECIAL
DAYS TABLE IN MAINTAINE TRAFFIC OF THESE SPECIAL PROVISIONS FOR
ADDITIONAL CLOSURE RESTRICTIONS

Chart No. 2
Complete Ramp Closure Hours/Ramp Lane Requirements

County: SACRAMENTO | Route/Direction: 99/SB OFF-RAMP|PM: 20.826

Closure Limits: SB 99 off-ramp to EB 47" Avenue

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Friday Cc|C|C
Saturday c|C|C[c|c|c|c|c|c|c|c|clc|c|c|clcic|c|cicicic)|c
Sunday C|C|C[Cc|c|c|c|c|c|c|c|c|c|c|c|clcic|c|cicicic|c
Monday c(C|C|C|C

Legend:
C | Ramp may be closed completely

| No ramp closure allowed

REMARKS:

e THIS EXTENDED CLOSURE CAN ONLY BE USED TWICE NO OTHER RAMPS MAY BE
CLOSED AT THE 47™ AVENUE INTERCHANGE DURING THIS EXTENDED CLOSURE WHEN
A RAMP IS CLOSED, PUBLIC TRAFFIC SHALL BE DETOURED IN ACCORDANCE WITH
TRAFFIC HANDLING AND DETOUR PLANS AUXILIARY LANE MAY BE CLOSED DURING
RAMP CLOSURE

e SEE LANE CLOSURE RESTRICTION FOR DESIGNATED LEGAL HOLIDAYS AND SPECIAL
DAYS TABLE IN MAINTAINE TRAFFIC OF THESE SPECIAL PROVISIONS FOR ADDITIONAL
CLOSURE RESTRICTIONS
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Chart No. 3
Freeway/Expressway Lane Requirements

County: SACRAMENTO Route/Direction:47™ AVE EB PM:20.826

Closure Limits: 47" AVENUE, LANE NUMBER 1 OR LANE NUMBER 2 EASTBOUND

FROM HOUR TO HOUR 241 2 3 45 6 78 91011121314151617181920212223 24

Mondays and Tuesdays {11 frf1|1 {11171
Wednesdays through Fridays {11 frfr|1 L{r|1y1]1
Saturdays Lyt frjrjryrfrjr|r|1 |11 f1]1

Sundays Lp1rfrparfryprfrjryr)pryrypryrjprjefrjryrjryrjrfrjr|1

Legend:

1 Provide at least one through lane open in direction of travel

No work permitted

REMARKS: THIS CHART IS FOR CLOSURE OF THE OVERCROSSING ONLY. NO CLOSURE
ALLOWED ON SR 99. SEE LANE CLOSURE RESTRICTION FOR DESIGNATED LEGAL
HOLIDAYS AND SPECIAL DAYS TABLE IN MAINTAIN TRAFFIC OF THESE SPECIAL
PROVISIONS FOR ADDITIONAL CLOSURE RESTRICTIONS.

10-1.14 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components. Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

The traffic cones shown to be placed transversely across closed traffic lanes and shoulders on the plans entitled "Traffic
Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and Complete
Closures on Freeways and Expressways" shall not be placed.
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MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 7 feet above the ground, but should be as high as practicable.

Flashing arrow signs shall be in the caution display mode when used on 2-lane, 2-way highways.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

1. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660—0730, telephone (800) 654—8182

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left (street) side at the
lower front corner. The TMA shall have a message next to the name and model number in 1/2 inch high letters which states,
"The bottom of this TMA shall be inches + inch above the ground at all points for proper impact performance."
Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification. Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.15 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at locations shown on the plans
or where designated by the Engineer and shall conform to the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions. Messages displayed on the portable changeable
message signs shall be as directed by the Engineer and shall conform to Section 12-3.12 "Portable Changeable Message
Signs," of the Standard Specifications and “Maintaining Traffic” of these special provisions."
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A portable changeable message sign shall be placed before and during ramp and connector closures and for each detour.
When a ramp or a connector is closed, public traffic shall be detoured to the preceding ramp or next ramp as shown on the
plans, or as directed by the Engineer. When portable changeable message signs are no longer required, they shall be removed
as directed by the Engineer.

The contract lump sum price paid for portable changeable message signs shall include full compensation for furnishing
all labor, materials, tools, equipment and incidentals and for doing all the work involved in furnishing, placing, operating,
maintaining repairing, changeable messages as needed or directed by the Engineer, transporting from location to location and
removing portable changeable message signs, complete in place as specified in the Standard Specifications and these special
provisions, as shown in the plans and as directed by the Engineer.

10-1.16 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", "Order of Work", and "Temporary Railing" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the
work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive,
Suite 1100, Chicago, IL 60601:

1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
telephone (949) 361-5663, FAX (949) 361-9205

2.1. Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone
(408) 287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448, telephone
(800) 559-7080, FAX (805) 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds
for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by
California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.
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Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.17 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as
included in the contract price paid per ton for hot mix asphalt and no separate payment will be made therefor.

REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no
longer required for the direction of public traffic, unless otherwise directed by the Engineer.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 30 inches in width and shall be operated so that
no fumes or smoke will be produced. The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the plans or as designated by the Engineer. The final cut
shall result in a uniform surface conforming to the plans. The outside lines of the planed area shall be neat and uniform.
Planing asphalt concrete pavement operations shall be performed without damage to the surfacing to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines. Following planing operations, a drop-off of more than 0.15-foot will not
be allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If Hot Mix Asphalt (HMA) has not been placed
to the level of existing pavement before the pavement is to be opened to public traffic a temporary HMA taper shall be
constructed. HMA for temporary tapers shall be placed to the level of the existing pavement and tapered on a slope of 30:1
(Horizontal: Vertical) or flatter to the level of the planed area.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications. Removal operations of cold planed material shall be concurrent
with planing operations and follow within 50 feet of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square yard. The quantity to be paid for will be the actual
area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square yard for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the HMA for and constructing, maintaining,
removing, and disposing of temporary HMA tapers, as specified in the Standard Specifications and these special provisions
and as directed by the Engineer.
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EXISTING HIGHWAY IRRIGATION FACILITIES

Existing irrigation facilities within the limits of work shall remain in place. Irrigation facilities that are damaged by the
Contractor's operation shall be reported immediately to the Engineer.

Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply,"
of the Standard Specifications.

REMOVE CONCRETE

Concrete, where shown on the plans to be removed, shall be removed.

Removing concrete (curb and gutter) and concrete (curb, gutter and sidewalk) will be measured by the linear foot,
measured along the curb or sidewalk before removal operations.

Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Where no joint exists between concrete to be removed and concrete to remain in place, the concrete shall be cut on a neat
line to a minimum depth of 0.17-foot with a power driven saw before the concrete is removed.

Where concrete has been removed outside the roadway prism, the backfilled areas shall be graded to drain and blend in
with the surrounding terrain.

Concrete to be removed which has portions of the same structure both above and below ground will be considered as
concrete above ground for compensation.

10-1.18 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.19 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 0.17-foot before removing the surfacing. Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic yard for roadway excavation and no
additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the
grading plane. Prior to placement within 2 feet below the grading plane of embankments, reinforcement or metal shall be
trimmed to no greater than 3/4 inch from the face of reinforced concrete rubble. Full compensation for trimming
reinforcement or metal shall be considered as included in the contract prices paid per cubic yard for the types of excavation
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment
material, as the case may be, and no additional compensation will be allowed therefor.

At the option of the Contractor, slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications may be used as structure backfill for pipe culverts, including aluminum and
aluminum coated pipe culverts.

10-1.20 MATERIAL CONTAINING LEAD

This work shall consist of handling material containing lead in conformance with the Standard Specifications and these
special provisions. Material within the triangular area bounded by the southbounded SR-99 offramp, the southbounded SR-
99 onramp and 47™ Avenue is not a hazardous waste, does not require disposal at a permitted landfill or solid waste disposal
facility, and is suitable for use as fill within the project limits and on other sites outside the highway right of way; however,
low levels of lead are present within the project limits. Material containing lead within the shoulder of southbound SR-99
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offramp for eastbound 47™ Avenue may be reused within the highway right of way or relinquished to the Contractor as non-
hazardous soil.

Lead has been detected within the top 0.9 m of material in unpaved areas within the highway right of way. Levels of lead
found within the project limits range from less than 5.6 to 160 mg/kg total lead with an average concentration of 33.1 mg/kg
total lead, as analyzed by EPA Test Method 6010 or EPA Test Method 7000 series. Levels of lead found within the project
limits have an average soluble concentration of 3.1 mg/l as analyzed by the California Waste Extraction Test and based upon
a 95% Upper Confidence Limit.

After the Contractor has completed handling materials containing lead, in conformance with the plans, Standard
Specifications, and these special provisions, the Contractor shall have no responsibility for such materials in place and shall
not be obligated for removal of such materials remaining within the highway right of way.

Handling material containing lead shall be in conformance with rules and regulations including, but not limited to, those
of the following agencies:

California Division of Occupational Safety and Health Administration (Cal-OSHA)
California Regional Water Quality Control Board, Region 5S— Central Valley Region

LEAD COMPLIANCE PLAN

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling material containing lead. Attention is directed to Title 8, California Code of Regulations, Section 1532.1,
“Lead,” for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section
1532.1(e)(2)(B). Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist
certified in Comprehensive Practice by the American Board of Industrial Hygiene. The Plan shall be submitted to the
Engineer at least 7 days prior to beginning work in areas containing lead.

Prior to performing work in areas containing lead, personnel who have no prior training, including State personnel, shall
complete a safety training program provided by the Contractor, that meets the requirements of Title 8, California Code of
Regulations, Section 1532.1, "Lead," and the Contractor's Lead Compliance Program.

Personal protective equipment, training, and washing facilities, required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor. The number of State personnel will be 3.

If the Contractor chooses to dispose of the material at a commercial landfill, the Contractor shall transport it to a Class II
or Class III landfill appropriately permitted to receive the material. The Contractor shall be responsible for identifying the
appropriately permitted landfill to receive the material and for all associated disposal costs including any additional sampling
and analysis required by the receiving landfill. If the Contractor chooses to use the material at a construction project outside
the Caltrans right of way, the Contractor shall comply with the requirements specified in Section 7-1.13 of the Standard
Specifications.

Full compensation for conforming to the requirements of this section, except for the Lead Compliance Plan, shall be
considered as included in the prices paid for the various contract items of work involved and no additional compensation will
be allowed therefor.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.21 CONTROLLED LOW STRENGTH MATERIAL

Controlled low strength material shall consist of a workable mixture of aggregate, cementitious materials, and water and
shall conform to the provisions for slurry cement backfill in Section 19-3.062, "Slurry Cement Backfill," of the Standard
Specifications and these special provisions.

At the option of the Contractor, controlled low strength material may be used as structure backfill for pipe culverts,
except that controlled low strength material shall not be used as structure backfill for culverts having a diameter or span
greater than 20 feet.

When controlled low strength material is used for structure backfill, the width of the excavation shown on the plans may
be reduced so that the clear distance between the outside of the pipe and the side of the excavation, on each side of the pipe,
is a minimum of 12 inches. This minimum may be reduced to 6 inches when the height of cover is less than or equal to
20 feet or the pipe diameter or span is less than 42 inches.
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Controlled low strength material in new construction shall not be permanently placed higher than the basement soil. For
trenches in existing pavements, permanent placement shall be no higher than the bottom of the existing pavement permeable
drainage layer. If a drainage layer does not exist, permanent placement in existing pavements shall be no higher than
one inch below the bottom of the existing asphalt concrete surfacing or no higher than the top of base below the existing
portland cement concrete pavement. The minimum height that controlled low strength material shall be placed, relative to
the culvert invert, is 0.5 diameter or 0.5 height for rigid culverts and 0.7 diameter or 0.7 height for flexible culverts.

When controlled low strength material is proposed for use, the Contractor shall submit a mix design and test data to the
Engineer for approval prior to excavating the trench for which controlled low strength material is proposed for use. The test
data and mix design shall provide for the following:

A. A 28-day compressive strength between 50 pounds per square inch and 100 pounds per square inch for pipe culverts
having a height of cover of 20 feet or less and a minimum 28-day compressive strength of 100 pounds per square
inch for pipe culverts having a height of cover greater than 20 feet. Compressive strength shall be determined in
conformance with the requirements in ASTM Designation: D 4832.

B. Cement shall be any type of portland cement conforming to the requirements in ASTM Designation: C 150; or any
type of blended hydraulic cement conforming to the requirements in ASTM Designation: C 595M or the physical
requirements in ASTM Designation: C 1157M. Testing of cement will not be required.

C. Admixtures may be used in conformance with the provisions in Section 90-4, "Admixtures," of the Standard
Specifications. Chemical admixtures containing chlorides as Cl in excess of one percent by weight of admixture, as
determined in conformance with the requirements of California Test 415, shall not be used. If an air-entraining
admixture is used, the maximum air content shall be limited to 20 percent. Mineral admixtures shall be used at the
Contractor's option.

Materials for controlled low strength material shall be thoroughly machine-mixed in a pugmill, rotary drum or other
approved mixer. Mixing shall continue until the cementitious material and water are thoroughly dispersed throughout the
material. Controlled low strength material shall be placed in the work within 3 hours after introduction of the cement to the
aggregates.

When controlled low strength material is to be placed within the traveled way or otherwise to be covered by paving or
embankment materials, the material shall achieve a maximum indentation diameter of 3 inches prior to covering and opening
to public traffic.  Penetration resistance shall be measured in conformance with the requirements in ASTM
Designation: D 6024.

Controlled low strength material used as structure backfill for pipe culverts will be considered structure backfill for
compensation purposes.

10-1.22 TURF (SEED)

Turf (Seed) must comply with Section 20-3, "Erosion Control," of the Standard Specifications and these special
provisions and shall consist of applying one application of Turf (Seed) to areas designated on the plans as Turf (Seed) Type 1
and Turf (Seed) Type 2. Turf (Seed) shall be applied after all other planting work has been completed.

Attention is directed to the provisions in "Cultivate" elsewhere in these special provisions regarding soil preparation
prior to applying Turf (Seed).

MATERIALS
Materials must comply with Section 20-2, "Materials," of the Standard Specifications and these special provisions.

Seed

Seed must comply with Section 20-2.10, "Seed," of the Standard Specifications. Seed not required to be labeled under
the California Food and Agricultural Code shall be tested for purity and germination by a seed laboratory certified by the
Association of Official Seed Analysts or by a seed technologist certified by the Society of Commercial Seed Technologists.
Measure and mix individual seed species in the presence of the Engineer.

Seed must contain at most 1.0 percent total weed seed by weight.

Deliver seed to the job site in unopened separate containers with the seed tag attached. Containers without a seed tag
attached are not accepted. The Engineer takes a sample of approximately 1 ounce or 0.25 cup of seed for each seed lot
greater than 2 pounds.
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Seed must comply with the following:

Seed (Type 1)

Botanical Name Percent Germination Pounds Pure Live Seed Per Acre
(Common Name) (Minimum) (Slope Measurement)
Dwarf Fescue 90 490
Kentucky Blue Grass 90 26
Seed (Type 2)
Botanical Name Percent Germination Pounds Pure Live Seed Per Acre
(Common Name) (Minimum) (Slope Measurement)
Spartan Hard Fescue 90 21
Kovar Sheeps Fescue 90 21
Molate Red Fescue 90 22

Seed Sampling Supplies

At the time of seed sampling, provide the Engineer a glassine lined bag and custody seal tag for each seed lot sample.

Commercial Fertilizer

Commercial fertilizer must comply with Section 20-2.02, "Commercial Fertilizer," of the Standard Specifications and
have a guaranteed chemical analysis within 2 percent of 16 percent nitrogen, 16 percent phosphoric acid, 12 percent water
soluble potash and 12 percent sulfer.

Compost

The compost producer must be fully permitted as specified under the California Integrated Waste Management Board,
Local Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste Facilities. If exempt from
State permitting requirements, the composting facility must certify that it follows guidelines and procedures for production of
compost meeting the environmental health standards of Title 14, California Code of Regulations, Division 7, Chapter 3.1,
Article 7.

The compost producer must be a participant in United States Composting Council's Seal of Testing Assurance program.

Compost may be derived from any single, or mixture of any of the following feedstock materials:

1. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood products
2. Biosolids

3. Manure

4.

Mixed food waste

Compost feedstock materials to reduce weed seeds, pathogens and deleterious materials as specified under Title 14,
California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section 17868.3

Compost must not be derived from mixed municipal solid waste and must be reasonably free of visible contaminates.
Compost must not contain paint, petroleum products, pesticides or any other chemical residues harmful to animal life or plant
growth. Compost must not possess objectionable odors.

Metal concentrations in compost must not exceed the maximum metal concentrations listed in Title 14, California Code
of Regulations, Division 7, Chapter 3.1, Section 17868.2.

Compost must comply with the following:
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Physical/Chemical Requirements

Property Test Method Requirement
pH *TMECC 04.11-A, Elastometric pH 1:5 Slurry 6.0-8.0
Method, pH Units -
Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 0-10.0
Method dS/m (mmhos/cm) )
Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 N/A
deg C, % Wet Weight Basis
Organic Matter TMECC 05.07-A, Loss-On-Ignition Organic Matter 30-65
Content Method (LOI), % Dry Weight Basis
Maturity TMECC 05.05-A, Germination and Vigor
Seed Emergence 80 or Above
Seedling Vigor 80 or Above
% Relative to Positive Control
Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate 8 or below
mg CO,-C/g OM per day
Particle Size TMECC 02.02-B Sample Sieving for Aggregate Size 95% Passing 5/8 inch
Classification % Dry Weight Basis 70% Passing 3/8 inch
Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000
MPN/gram dry wt. Pass
Pathogen TMECC 07.01-B, Salmonella <3 MPN/4 grams dry
wit. Pass
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:
Plastic, Glass and Metal, % > 4mm fraction Combined Total: < 1.0
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:
Sharps (Sewing needles, straight pins and hypodermic None Detected
needles), % > 4mm fraction

*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the
United States Department of Agriculture and the United States Compost Council (USCC).

Before compost application, provide the Engineer with a copy of the compost producer's compost technical data sheet
and a copy of the compost producers Seal of Testing Assurance certification. The compost technical data sheet includes:

1. Laboratory analytical test results
2. Directions for product use
3. List of product ingredients

Before compost application, provide the Engineer with a Certificate of Compliance under Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

Stabilizing Emulsion

Stabilizing emulsion must comply with Section 20-2.11, "Stabilizing Emulsion," of the Standard Specifications and these
special provisions.
Stabilizing emulsion:

1. Must be in a dry powder form
2. Must be a processed organic adhesive used as a soil tackifier
3. May be reemulsifiable

APPLICATION
Turf (Seed) — seeding of Type 1 and Type 2 materials shall be applied in separate applications as follows:

1. Apply the following mixture with hydroseeding equipment at the rates indicated within 60 minutes after the seed has
been added to the mixture:
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Turf (Seed) — Type 1:

Turf (Seed) — Type 2:

Material Pounds Per Acre
(Slope Measurement)
Seed 516
Fiber 440
Commercial Fertilizer 60
Stablizing Emulsion 119
Material Cubic Yards Per Acre
(Slope Measurement)
Compost 2.2
Material Pounds Per Acre
(Slope Measurement)
Seed 64
Fiber 440
Commercial Fertilizer 60
Stablizing Emulsion 119
Material Cubic Yards Per Acre
(Slope Measurement)
Compost 2.2

2. Compost may be dry applied at the total of the rates specified in the preceding table and the following table instead
of including it as part of the hydro-seeding operations. In areas where the compost is dry applied, all compost for
that area must be applied before the next operation.

The ratio of total water to total stabilizing emulsion in the mixture must be as recommended by the manufacturer.
The Engineer may change the rates of erosion control materials to meet field conditions.

MEASUREMENT AND PAYMENT

Turf (Seed) will be measured by the square yard or by the acre, whichever is designated in the Engineer's Estimate. The
area will be calculated on the basis of actual or computed slope measurements.

10-1.23 IRRIGATION CROSSOVERS

Irrigation crossovers shall conform to the provisions in Section 20-5, "Irrigation Systems," of the Standard Specifications
and these special provisions.

10-1.24 AGGREGATE BASE

Aggregate base must comply with Section 26, "Aggregate Bases," of the Standard Specifications and these special
provisions.

Aggregate base must be Class 2.

Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt concrete within 100 feet measured
horizontally of any culvert, watercourse, or bridge.

10-1.25 HOT MIX ASPHALT
GENERAL
Summary

This work includes producing and placing hot mix asphalt (HMA) Type A using the Method process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

MATERIALS
Asphalt Binder
The grade of asphalt binder mixed with aggregate for HMA Type A must be PG-64-10.
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Aggregate
The aggregate for HMA Type A must comply with the % inch grading.

CONSTRUCTION
Widening
If widening existing pavement, construct new structural section on both sides of the existing pavement to match the
elevation of the existing pavement's edge at each location before placing HMA over the existing pavement.

10-1.26 HOT MIX ASPHALT OPEN GRADED FRICTION COURSE
GENERAL
Summary
This work includes producing and placing hot mix asphalt (HMA) open graded friction course (OGFC) using the Method

process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

MATERIALS

The grade of asphalt binder mixed with aggregate for OGFC must be PG 64-10.
The aggregate for OGFC must comply with the 3/8-inch grading.

10-1.27 REPLACE ASPHALT CONCRETE SURFACING
GENERAL
Summary

This work includes removing existing asphalt concrete surfacing and underlying base and replacing with hot mix asphalt
(HMA). The Engineer determines the exact limits of replaced asphalt concrete surfacing.

MATERIALS
HMA must comply with the materials specifications in "Hot Mix Asphalt" of these special provisions.

CONSTRUCTION

Place replacement HMA under Section 39-3, "Method," of the Standard Specifications.

Replace asphalt concrete in a lane before the lane is specified to be opened to public traffic under "Maintaining Traffic"
of these special provisions.

Before removing asphalt concrete, outline the replacement area and cut neat lines with a saw or grind to full depth of the
existing asphalt concrete. Do not damage asphalt concrete and base remaining in place.

Dispose of removed material under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

If base is excavated beyond the specified plane, replace it with HMA at your expense.

MEASUREMENT AND PAYMENT

The Engineer measures replace asphalt concrete surfacing based on the specified dimensions and any adjustments
ordered.

The contract price paid per cubic yard for replace asphalt concrete surfacing includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in replacing asphalt concrete surfacing
complete in place as shown on the plans, as specified in the Standard Specifications and the special provisions, and as
directed by the Engineer.

You may request the Engineer's approval to leave rejected replacement HMA in place. If the Engineer approves, you
must accept a reduction in the payment for the rejected replacement HMA.

10-1.28 PILING
GENERAL

Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special
provisions.
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Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49, "Piling,"
of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1.

CAST-IN-DRILLED-HOLE CONCRETE PILES

Cast-in-drilled-hole concrete piling shall conform to the provisions in Section 49-4, "Cast-In-Place Concrete Piles," of
the Standard Specifications and these special provisions.

The provisions of "Welding" of these special provisions shall not apply to temporary steel casings.

Cast-in-drilled-hole concrete piles 24 inches in diameter or larger may be constructed by excavation and depositing
concrete under slurry.

Materials

Concrete deposited under slurry shall have a nominal penetration equal to or greater than 3-1/2 inches. Concrete shall be
proportioned to prevent excessive bleed water and segregation.

Concrete deposited under slurry shall contain not less than 675 pounds of cementitious material per cubic yard.

The combined aggregate grading used in concrete for cast-in-drilled-hole concrete piling shall be either the one-inch
maximum grading, the 1/2-inch maximum grading, or the 3/8-inch maximum grading and shall conform to the requirements
in Section 90-3, "Aggregate Gradings," of the Standard Specifications.

Mineral Slurry

Mineral slurry shall be mixed and thoroughly hydrated in slurry tanks, and slurry shall be sampled from the slurry tanks
and tested before placement in the drilled hole.

Slurry shall be recirculated or continuously agitated in the drilled hole to maintain the specified properties.

Recirculation shall include removal of drill cuttings from the slurry before discharging the slurry back into the drilled
hole. When recirculation is used, the slurry shall be sampled and tested at least every 2 hours after beginning its use until
tests show that the samples taken from the slurry tank and from near the bottom of the hole have consistent specified
properties. Subsequently, slurry shall be sampled at least twice per shift as long as the specified properties remain consistent.

Slurry that is not recirculated in the drilled hole shall be sampled and tested at least every 2 hours after beginning its use.
The slurry shall be sampled mid-height and near the bottom of the hole. Slurry shall be recirculated when tests show that the
samples taken from mid-height and near the bottom of the hole do not have consistent specified properties.

Slurry shall also be sampled and tested before final cleaning of the bottom of the hole and again just before placing
concrete. Samples shall be taken from mid-height and near the bottom of the hole. Cleaning of the bottom of the hole and
placement of the concrete shall not start until tests show that the samples taken from mid-height and near the bottom of the
hole have consistent specified properties.
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Mineral slurry shall be tested for conformance to the requirements shown in the following table:

MINERAL SLURRY
PROPERTY REQUIREMENT TEST
Density (pcf)
- before placement 64.3% to 69.1*
in the drilled hole Mud Weight
- during drilling (Density)
API 13B-1
- before final Section 1
cleaning 64.3* to 75.0%*
- immediately
before placing
concrete
Viscosity
(seconds/quart) Marsh Funnel and
28 to 50 Cup
bentonite API 13B-1
Section 2.2
attapulgite 28 to 40
pH 8 to0 10.5 Glass Electrode pH
Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5
4.0

cleaning
- immediately
before placing

concrete
*When approved by the Engineer, slurry may be used in salt

water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.

Any caked slurry on the sides or bottom of hole shall be removed before placing reinforcement. If concrete is not placed
immediately after placing reinforcement, the reinforcement shall be removed and cleaned of slurry, the sides of the drilled

hole cleaned of caked slurry, and the reinforcement again placed in the hole for concrete placement.
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Synthetic Slurry

Synthetic slurries shall be used in conformance with the manufacturer's recommendations and these special provisions.
The following synthetic slurries may be used:

PRODUCT MANUFACTURER
SlurryPro CDP KB Technologies Ltd.
3648 FM 1960 West

Suite 107

Houston, TX 77068
(800) 525-5237
Super Mud PDS Company
c/o Champion Equipment Company
8140 East Rosecrans Ave.
Paramount, CA 90723
(562) 634-8180
Shore Pac GCV CETCO Drilling Products Group
1350 West Shure Drive
Arlington Heights, IL 60004
(847) 392-5800
Novagel Polymer Geo-Tech Drilling Fluids
220 N. Zapata Hwy, Suite 11A
Laredo, TX 78043
(210) 587-4758

Inclusion of a synthetic slurry on the above list may be obtained by meeting the Department's requirements for synthetic
slurries. The requirements can be obtained from the Offices of Structures Design, P.O. Box 168041, MS# 9-4/11G,
Sacramento, CA 95816-8041.

Synthetic slurries listed may not be appropriate for a given site.

Synthetic slurries shall not be used in holes drilled in primarily soft or very soft cohesive soils as determined by the
Engineer.

A manufacturer's representative, as approved by the Engineer, shall provide technical assistance for the use of their
product, shall be at the site before introduction of the synthetic slurry into a drilled hole, and shall remain at the site until
released by the Engineer.

Synthetic slurries shall be sampled and tested at both mid-height and near the bottom of the drilled hole. Samples shall
be taken and tested during drilling as necessary to verify the control of the properties of the slurry. Samples shall be taken
and tested when drilling is complete, but before final cleaning of the bottom of the hole. When samples are in conformance
with the requirements shown in the following tables for each slurry product, the bottom of the hole shall be cleaned and any
loose or settled material removed. Samples shall be obtained and tested after final cleaning and immediately before placing
concrete.
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SlurryPro CDP synthetic slurries shall be tested for conformance to the requirements shown in the following table:

SLURRYPRO CDP
KB Technologies Ltd.
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight

- during drilling less than or equal to (Density)
67.0%* API 13B-1
Section 1

- before final

cleaning less than or equal to
- just before placing 64.0*
concrete
Viscosity
(seconds/quart)
Marsh Funnel and
- during drilling 50to 120 Cup
API 13B-1
Section 2.2
-before final
cleaning less than or equal to
- just before placing 70
concrete
Glass Electrode pH
pH 6to11.5 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5

cleaning
- just before placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.
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Super Mud synthetic slurries shall be tested for conformance to the requirements shown in the following table:

SUPER MUD
PDS Company
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- before final less than or equal to (Density)
cleaning 64.0* API 13B-1
- just before placing Section 1
concrete
Viscosity
(seconds/quart)
Marsh Funnel and
- during drilling 32 to 60 Cup
API 13B-1
Section 2.2
- before final
cleaning less than or equal to
- just before placing 60
concrete
Glass Electrode pH
pH 8t0 10.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5

cleaning
-just before placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.
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Shore Pac GCV synthetic slurries shall be tested for conformance to the requirements shown in the following table:

Shore Pac GCV
CETCO Drilling Products Group
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- before final less than or equal to (Density)
cleaning 64.0* API 13B-1
- just before placing Section 1
concrete
Viscosity
(seconds/quart)
33t0 74 Marsh Funnel and
- during drilling Cup
API 13B-1
Section 2.2
- before final less than or equal to
cleaning 57
- just before placing
concrete
Glass Electrode pH
pH 8.0to 11.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5

cleaning
-just before placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.
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Novagel Polymer synthetic slurries shall be tested for conformance to the requirements shown in the following table:

NOVAGEL POLYMER
Geo-Tech Drilling Fluids
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- during drilling less than or equal to (Density)
67.0%* API 13B-1
Section 1
- before final
cleaning
- just before placing | less than or equal to
concrete 64.0*
Viscosity
(seconds/quart)
Marsh Funnel and
- during drilling 45 to 104 Cup
API 13B-1
Section 2.2
- before final less than or equal to
cleaning 104
- just before placing
concrete
Glass Electrode pH
pH 6.0to 11.5 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5
cleaning 0.5
-just before placing
concrete
*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.
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Water Slurry

At the option of the Contractor, water may be used as slurry when casing is used for the entire length of the drilled hole.
Water slurry shall be tested for conformance to the requirements shown in the following table:

WATER SLURRY
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- before final (Density)
cleaning 63.5%* API 13B-1
- just before placing Section 1
concrete
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5
cleaning 0.5
-just before placing
concrete
*When approved by the Engineer, salt water slurry may be used
and the allowable densities may be increased up to 2 pcf.

Construction

The Contractor shall submit a placing plan to the Engineer for approval prior to producing the test batch for cast-in-
drilled-hole concrete piling and at least 10 working days prior to constructing piling. The plan shall include complete
descriptions, details, and supporting calculations as listed below:

A. Requirements for all cast-in-drilled-hole concrete piling:

A

~

Concrete mix design, certified test data, and trial batch reports.

Drilling or coring methods and equipment.

Proposed method for casing installation and removal when necessary.

Plan view drawing of pile showing reinforcement and inspection pipes, if required.

Methods for placing, positioning, and supporting bar reinforcement.

Methods and equipment for accurately determining the depth of concrete and actual and theoretical volume
placed, including effects on volume of concrete when any casings are withdrawn.

Methods and equipment for verifying that the bottom of the drilled hole is clean prior to placing concrete.
Methods and equipment for preventing upward movement of reinforcement, including the Contractor's means
of detecting and measuring upward movement during concrete placement operations.

B. Additional requirements when concrete is placed under slurry:

1.

2.

W

Concrete batching, delivery, and placing systems, including time schedules and capacities therefor. Time
schedules shall include the time required for each concrete placing operation at each pile.

Concrete placing rate calculations. When requested by the Engineer, calculations shall be based on the initial
pump pressures or static head on the concrete and losses throughout the placing system, including anticipated
head of slurry and concrete to be displaced.

Suppliers’ test reports on the physical and chemical properties of the slurry and any proposed slurry chemical
additives, including Material Safety Data Sheet.

Slurry testing equipment and procedures.

Methods of removal and disposal of excavation, slurry, and contaminated concrete, including removal rates.
Methods and equipment for slurry agitating, recirculating, and cleaning.
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In addition to compressive strength requirements, the consistency of the concrete to be deposited under slurry shall be
verified before use by producing a test batch. The test batch shall be produced and delivered to the project under conditions
and in time periods similar to those expected during the placement of concrete in the piles. Concrete for the test batch shall
be placed in an excavated hole or suitable container of adequate size to allow for testing as specified herein. Depositing of
test batch concrete under slurry will not be required. In addition to meeting the specified nominal penetration, the test batch
shall meet the following requirements:

A. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will be
2 hours or less, the test batch shall demonstrate that the proposed concrete mix design achieves either a penetration
of at least 2 inches or a slump of at least 5 inches after twice that time has elapsed.

B. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will be more
than 2 hours, the test batch shall demonstrate that the proposed concrete mix design achieves either a penetration of
at least 2 inches or a slump of at least 5 inches after that time plus 2 hours has elapsed.

The time period shall begin at the start of placement. The concrete shall not be vibrated or agitated during the test
period. Penetration tests shall be performed in conformance with the requirements in California Test 533. Slump tests shall
be performed in conformance with the requirements in ASTM Designation: C 143/C143M. Upon completion of testing, the
concrete shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

The concrete deposited under slurry shall be carefully placed in a compact, monolithic mass and by a method that will
prevent washing of the concrete. Concrete deposited under slurry need not be vibrated. Placing concrete shall be a
continuous operation lasting not more than the time required for each concrete placing operation at each pile, as submitted in
the placing plan, unless otherwise approved in writing by the Engineer. The concrete shall be placed with concrete pumps
and delivery tube system of adequate number and size to complete the placing of concrete in the time specified. The delivery
tube system shall consist of one of the following:

A. A tremie tube or tubes, each of which are at least 10 inches in diameter, fed by one or more concrete pumps.
B. One or more concrete pump tubes, each fed by a single concrete pump.

The delivery tube system shall consist of watertight tubes with sufficient rigidity to keep the ends always in the mass of
concrete placed. If only one delivery tube is utilized to place the concrete, the tube shall be placed near the center of the
drilled hole. Multiple tubes shall be uniformly spaced in the hole. Internal bracing for the steel reinforcing cage shall
accommodate the delivery tube system. Tremies shall not be used for piles without space for a 10-inch tube.

Spillage of concrete into the slurry during concrete placing operations shall not be allowed. Delivery tubes shall be
capped with a watertight cap, or plugged above the slurry level with a good quality, tight fitting, moving plug that will expel
the slurry from the tube as the tube is charged with concrete. The cap or plug shall be designed to be released as the tube is
charged. The pump discharge or tremie tube shall extend to the bottom of the hole before charging the tube with concrete.
After charging the delivery tube system with concrete, the flow of concrete through a tube shall be induced by slightly raising
the discharge end. During concrete placement, the tip of the delivery tube shall be maintained as follows to prevent reentry
of the slurry into the tube. Until at least 10 feet of concrete has been placed, the tip of the delivery tube shall be within
6 inches of the bottom of the drilled hole, and then the embedment of the tip shall be maintained at least 10 feet below the top
surface of the concrete. Rapid raising or lowering of the delivery tube shall not be permitted. If the seal is lost or the
delivery tube becomes plugged and must be removed, the tube shall be withdrawn, the tube cleaned, the tip of the tube
capped to prevent entrance of the slurry, and the operation restarted by pushing the capped tube 10 feet into the concrete and
then reinitiating the flow of concrete.

When slurry is used, a fully operational standby concrete pump, adequate to complete the work in the time specified,
shall be provided at the site during concrete placement. The slurry level shall be maintained within 12 inches of the top of
the drilled hole.

A log of concrete placement for each drilled hole shall be maintained by the Contractor when concrete is deposited under
slurry. The log shall show the pile location, tip elevation, dates of excavation and concrete placement, total quantity of
concrete deposited, length and tip elevation of any casing, and details of any hole stabilization method and materials used.
The log shall include a 8-1/2" x 11" sized graph of the concrete placed versus depth of hole filled. The graph shall be plotted
continuously throughout placing of concrete. The depth of drilled hole filled shall be plotted vertically with the pile tip
oriented at the bottom and the quantity of concrete shall be plotted horizontally. Readings shall be made at least at each 5
feet of pile depth, and the time of the reading shall be indicated. The graph shall be labeled with the pile location, tip
elevation, cutoff elevation, and the dates of excavation and concrete placement. The log shall be delivered to the Engineer
within one working day of completion of placing concrete in the pile.

After placing reinforcement and prior to placing concrete in the drilled hole, if drill cuttings settle out of the slurry, the
bottom of the drilled hole shall be cleaned. The Contractor shall verify that the bottom of the drilled hole is clean.
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If temporary casing is used, concrete placed under slurry shall be maintained at a level at least 5 feet above the bottom of
the casing. The withdrawal of casings shall not cause contamination of the concrete with slurry.

Material resulting from using slurry shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal
of Material Outside the Highway Right of Way," of the Standard Specifications.

Acceptance Testing and Mitigation

Vertical inspection pipes for acceptance testing shall be provided in all cast-in-drilled-hole concrete piles that are
24 inches in diameter or larger, except when the holes are dry or when the holes are dewatered without the use of temporary
casing to control ground water.

Inspection pipes shall be Schedule 40 polyvinyl chloride pipes with a nominal inside diameter of 2 inches. Each
inspection pipe shall be capped top and bottom and shall have watertight couplers to provide a clean, dry and unobstructed
2-inch-diameter clear opening from 3 feet above the pile cutoff down to the bottom of the reinforcing cage.

Inspection pipes shall be placed around the pile, inside the outermost spiral or hoop reinforcement, and 3 inches clear of
the vertical reinforcement, at a uniform spacing not exceeding 2 feet 9 inches measured along the circle passing through the
centers of inspection pipes. A minimum of 2 inspection pipes per pile shall be used. When the vertical reinforcement is not
bundled and each bar is not more than one inch in diameter, inspection pipes may be placed 2 inches clear of the vertical
reinforcement. The inspection pipes shall be placed to provide the maximum diameter circle that passes through the centers
of the inspection pipes while maintaining the clear spacing required herein. The pipes shall be installed in straight alignment,
parallel to the main reinforcement, and securely fastened in place to prevent misalignment during installation of the
reinforcement and placing of concrete in the hole.

The Contractor shall log the location of the inspection pipe couplers with respect to the plane of pile cut off, and these
logs shall be delivered to the Engineer upon completion of the placement of concrete in the drilled hole.

After placing concrete and before requesting acceptance tests, each inspection pipe shall be tested by the Contractor in
the presence of the Engineer by passing a 1.9-inch-diameter rigid cylinder 2 feet long through the complete length of pipe. If
the 1.9-inch-diameter rigid cylinder fails to pass any of the inspection pipes, the Contractor shall attempt to pass a
1-1/4-inch-diameter rigid cylinder 4.5 feet long through the complete length of those pipes in the presence of the Engineer. If
an inspection pipe fails to pass the 1-1/4-inch-diameter cylinder, the Contractor shall immediately fill all inspection pipes in
the pile with water.

The Contractor shall replace each inspection pipe that does not pass the 1-1/4-inch-diameter cylinder with a
2-inch-diameter hole cored through the concrete for the entire length of the pile. Cored holes shall be located as close as
possible to the inspection pipes they are replacing and shall be no more than 6 inches inside the reinforcement. Coring shall
not damage the pile reinforcement. Cored holes shall be made with a double wall core barrel system utilizing a split tube
type inner barrel. Coring with a solid type inner barrel will not be allowed. Coring methods and equipment shall provide
intact cores for the entire length of the pile concrete. The coring operation shall be logged by an Engineering Geologist or
Civil Engineer licensed in the State of California and experienced in core logging. Coring logs shall include complete
descriptions of inclusions and voids encountered during coring, and shall be delivered to the Engineer upon completion.
Concrete cores shall be preserved, identified with the exact location the core was recovered from within the pile, and made
available for inspection by the Engineer.

Acceptance tests of the concrete will be made by the Engineer, without cost to the Contractor. Acceptance tests will
evaluate the homogeneity of the placed concrete. Tests will include gamma-gamma logging. Tests may also include
crosshole sonic logging and other means of inspection selected by the Engineer. The Contractor shall not conduct operations
within 25 feet of the gamma-gamma logging operations. The Contractor shall separate reinforcing steel as necessary to allow
the Engineer access to the inspection pipes to perform gamma-gamma logging or other acceptance testing. After requesting
acceptance tests and providing access to the piling, the Contractor shall allow 3 weeks for the Engineer to conduct these tests
and make determination of acceptance if the 1.9-inch-diameter cylinder passed all inspection pipes, and 4 weeks if only the
1-1/4-inch-diameter cylinder passed all inspection pipes. Should the Engineer fail to complete these tests within the time
allowance, and if in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason
of the delay in inspection, the delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

All inspection pipes and cored holes in a pile shall be dewatered and filled with grout after notification by the Engineer
that the pile is acceptable. Placement and removal of water in the inspection pipes shall be at the Contractor's expense.
Grout shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications. The
inspection pipes and holes shall be filled using grout tubes that extend to the bottom of the pipe or hole or into the grout
already placed.

If acceptance testing performed by the Engineer determines that a pile does not meet the requirements of the
specifications, then that pile will be rejected and all depositing of concrete under slurry or concrete placed using temporary
casing for the purpose of controlling groundwater shall be suspended until written changes to the methods of pile
construction are approved in writing by the Engineer.
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The Contractor shall submit to the Engineer for approval a mitigation plan for repair, supplementation, or replacement
for each rejected cast-in-drilled-hole concrete pile, and this plan shall conform to the provisions in Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications. Prior to submitting this mitigation plan, the Engineer will hold a repair
feasibility meeting with the Contractor to discuss the feasibility of repairing rejected piling. The Engineer will consider the
size of the defect, the location of the defect, and the design information and corrosion protection considerations for the pile.
This information will be made available to the Contractor, if appropriate, for the development of the mitigation plan. If the
Engineer determines that it is not feasible to repair the rejected pile, the Contractor shall not include repair as a means of
mitigation and shall proceed with the submittal of a mitigation plan for replacement or supplementation of the rejected pile.

If the Engineer determines that a rejected pile does not require mitigation due to structural, geotechnical, or corrosion
concerns, the Contractor may elect to 1) repair the pile per the approved mitigation plan, or 2) not repair anomalies found
during acceptance testing of that pile. For such unrepaired piles, the Contractor shall pay to the State, $300 per cubic yard for
the portion of the pile affected by the anomalies. The volume, in cubic yards, of the portion of the pile affected by the
anomalies, shall be calculated as the area of the cross section of the pile affected by each anomaly, in square yards, as
determined by the Engineer, multiplied by the distance, in yards, from the top of each anomaly to the specified tip of the pile.
If the volume calculated for one anomaly overlaps the volume calculated for additional anomalies within the pile, the
calculated volume for the overlap shall only be counted once. In no case shall the amount of the payment to the State for any
such pile be less than $300. The Department may deduct the amount from any moneys due, or that may become due the
Contractor under the contract.

Pile mitigation plans shall include the following:

The designation and location of the pile addressed by the mitigation plan.

A review of the structural, geotechnical, and corrosion design requirements of the rejected pile.

A step by step description of the mitigation work to be performed, including drawings if necessary.

An assessment of how the proposed mitigation work will address the structural, geotechnical, and corrosion design
requirements of the rejected pile.

Methods for preservation or restoration of existing earthen materials.

A list of affected facilities, if any, with methods and equipment for protection of these facilities during mitigation.
The State assigned contract number, bridge number, full name of the structure as shown on the contract plans,
District-County-Route-Post Mile, and the Contractor's (and Subcontractor's if applicable) name on each sheet.

A list of materials, with quantity estimates, and personnel, with qualifications, to be used to perform the mitigation
work.

The seal and signature of an engineer who is licensed as a Civil Engineer by the State of California.
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For rejected piles to be repaired, the Contractor shall submit a pile mitigation plan that contains the following additional
information:

A. An assessment of the nature and size of the anomalies in the rejected pile.
B. Provisions for access for additional pile testing if required by the Engineer.

For rejected piles to be replaced or supplemented, the Contractor shall submit a pile mitigation plan that contains the
following additional information:

A. The proposed location and size of additional piling.
B. Structural details and calculations for any modification to the structure to accommodate the replacement or
supplemental piling.

All provisions for cast-in-drilled-hole concrete piling shall apply to replacement piling.

The Contractor shall allow the Engineer 3 weeks to review the mitigation plan after a complete submittal has been
received.

Should the Engineer fail to review the complete pile mitigation submittal within the time specified, and if, in the opinion
of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the
pile mitigation plan, an extension of time commensurate with the delay in completion of the work thus caused will be granted
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

When repairs are performed, the Contractor shall submit a mitigation report to the Engineer within 10 days of
completion of the repair. This report shall state exactly what repair work was performed and quantify the success of the
repairs relative to the submitted mitigation plan. The mitigation report shall be stamped and signed by an engineer that is
licensed as a Civil Engineer by the State of California. The mitigation report shall show the State assigned contract number,
bridge number, full name of the structure as shown on the contract plans, District-County-Route-Post Mile, and the
Contractor (and subcontractor if applicable) name on each sheet. The Engineer will be the sole judge as to whether a
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mitigation proposal is acceptable, the mitigation efforts are successful, and to whether additional repairs, removal and
replacement, or construction of a supplemental foundation is required.

10-1.29 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard
Specifications and these special provisions.

CONCRETE

Concrete shown on the plans that has a 28-day compressive strength of greater than 3,600 psi shall contain not less than
675 pounds of cementitious material per cubic yard. The concrete shall be considered to be designated by cementitious
material content rather than by 28-day compressive strength.

10-1.30 REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these
special provisions.
The Department's mechanical splices prequalified list can be found at:

http://www.dot.ca.gov/hg/esc/approved products list/

The provisions in "Welding Quality Control" of these special provisions shall not apply to resistance butt welding.

At the option of the Contractor, sample splices for CIDH piles shall be either 1) removed from the completed lot, or
2) prepared in the same manner as specified in Section 52-1.08 "Splicing," of the Standard Specifications for ultimate
prequalification sample splices and control bars.

MEASUREMENT AND PAYMENT

Measurement and payment for reinforcement in structures shall conform to the provisions in Section 52-1.10,
"Measurement," and Section 52-1.11, "Payment," of the Standard Specifications and these special provisions.

Full compensation for galvanizing steel reinforcement shall be considered as included in the prices paid for the various
items of work involved and no additional compensation will be allowed therefor.

10-1.31 STEEL STRUCTURES

Construction of steel structures shall conform to the provisions in Section 55, "Steel Structures," of the Standard
Specifications and these special provisions.
Attention is directed to "Welding" in Section 8, "Materials," of these special provisions.

ROTATIONAL CAPACITY TESTING PRIOR TO SHIPMENT TO JOB SITE

Rotational capacity tests shall be performed on all lots of high-strength fastener assemblies prior to shipment of these lots
to the project site. Zinc-coated assemblies shall be tested after all fabrication, coating, and lubrication of components has
been completed. One hardened washer shall be used under each nut for the tests.

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip base plates.

Each combination of bolt production lot, nut lot, and washer lot shall be tested as an assembly.

A rotational capacity lot number shall be assigned to each combination of lots tested. Each shipping unit of fastener
assemblies shall be plainly marked with the rotational capacity lot number.

Two fastener assemblies from each rotational capacity lot shall be tested.

The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests on and
determine acceptance of long bolts. Fasteners are considered to be long bolts when full nut thread engagement can be
achieved when installed in a bolt tension measuring device:

A. Long Bolt Test Equipment:

1. Calibrated bolt tension measuring device with adequate tension capacity for the bolts being tested.
Calibrated dial or digital torque wrench. Other suitable tools will be required for performing Steps 7 and 8 of
the Long Bolt Test Procedure. A torque multiplier may be required for large diameter bolts.

3. Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same inside
diameter and equal or larger outside diameter as the appropriate hardened washers conforming to the
requirements in ASTM Designation: F 436.
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4.

Steel beam or member, such as a girder flange or cross frame, to which the bolt tension measuring device will
be attached. The device shall be accessible from the ground.

B Long Bolt Test Procedure:

1.

2.

Measure the bolt length. The bolt length is defined as the distance from the end of the threaded portion of the
shank to the underside of the bolt head.

Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face of the nut
and the underside of the bolt head. Measure and record the thread stickout of the bolt. Thread stickout is
determined by measuring the distance from the outer face of the nut to the end of the threaded portion of the
shank.

Insert the bolt into the bolt tension measuring device and install the required number of washers, and additional
spacers as needed, directly beneath the nut to produce the thread stickout measured in Step 2 of this procedure.
Tighten the nut using a hand wrench to a snug-tight condition. The snug tension shall not be less than the
Table A value but may exceed the Table A value by a maximum of 2 kips.

Table A
High-Strength Fastener Assembly Tension Values to Approximate Snug-Tight Condition
Bolt Diameter Snug Tension
(inches) (kips)

1/2 1

5/8 2

3/4 3

7/8 4

1 5

1-1/8 6
1-1/4 7
1-3/8 9
1-1/2 10

Match-mark the assembly by placing a heavy reference start line on the face plate of the bolt tension measuring
device which aligns with (1) a mark placed on one corner of the nut and (2) a radial line placed across the flat
on the end of the bolt or on the exposed portions of the threads of tension control bolts. Place an additional
mark on the outside of the socket that overlays the mark on the nut corner such that this mark will be visible
while turning the nut. Make an additional mark on the face plate, either 2/3 of a turn, one turn, or 1-1/3 turn
clockwise from the heavy reference start line, depending on the bolt length being tested as shown in Table B.

Table B
Required Nut Rotation for Rotational Capacity Tests® ®
Bolt Length (measured in Step 1) Required Rotation (turn)
4 bolt diameters or less 2/3
Greater than 4 bolt diameters but no more than 8 bolt diameters 1
Greater than 8 bolt diameters, but no more than 12 bolt diameters® 1-1/3

(a) Nut rotation is relative to bolt, regardless of the element (nut or bolt) being turned. For bolts
installed by 1/2 turn and less, the tolerance shall be plus or minus 30 degrees; for bolts installed
by 2/3 turn and more, the tolerance shall be plus or minus 45 degrees.

(b) Applicable only to connections in which all material within grip of the bolt is steel.

(c) When bolt length exceeds 12 diameters, the required rotation shall be determined by actual
tests in a suitable tension device simulating the actual conditions.

Turn the nut to achieve the applicable minimum bolt tension value listed in Table C. After reaching this
tension, record the moving torque, in foot-pounds, required to turn the nut, and also record the corresponding
bolt tension value in pounds. Torque shall be measured with the nut in motion. Calculate the value, T, where
T = [(the measured tension in pounds) x (the bolt diameter in inches) / 48].
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Table C

Minimum Tension Values for High-Strength Fastener Assemblies
Bolt Diameter Minimum Tension
(inches) (kips)
1/2 12
5/8 19
3/4 28
7/8 39
1 51
1-1/8 56
1-1/4 71
1-3/8 85
1-1/2 103

Turn the nut further to increase bolt tension until the rotation listed in Table B is reached. The rotation is
measured from the heavy reference line made on the face plate after the bolt was snug-tight. Record this bolt
tension.

Loosen and remove the nut and examine the threads on both the nut and bolt.

C. Long Bolt Acceptance Criteria:

1.

An assembly shall pass the following requirements to be acceptable: (1) the measured moving torque (Step 6)
shall be less than or equal to the calculated value, T (Step 6), (2) the bolt tension measured in Step 7 shall be
greater than or equal to the applicable turn test tension value listed in Table D, (3) the nut shall be able to be
removed from the bolt without signs of thread stripping or galling after the required rotation in Step 7 has been
achieved, (4) the bolt does not shear from torsion or fail during the test, and (5) the assembly does not seize
before the final rotation in Step 7 is reached. Elongation of the bolt in the threaded region between the bearing
face of the nut and the underside of the bolt head is expected and will not be considered a failure. Both fastener
assemblies tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable.

Table D
Turn Test Tension Values
Bolt Diameter Turn Test Tension
(inches) (kips)

1/2 14
5/8 22
3/4 32
7/8 45

1 59
1-1/8 64
1-1/4 82
1-3/8 98
1-1/2 118

The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests on and
determine acceptance of short bolts. Fasteners are considered to be short bolts when full nut thread engagement cannot be
achieved when installed in a bolt tension measuring device:

A. Short Bolt Test Equipment:

1.

2.
3.

Calibrated dial or digital torque wrench. Other suitable tools will be required for performing Steps 7 and 8 of
the Short Bolt Test Procedure. A torque multiplier may be required for large diameter bolts.

Spud wrench or equivalent.

Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same inside
diameter and equal or larger outside diameter as the appropriate hardened washers conforming to the
requirements in ASTM Designation: F 436.
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Steel plate or girder with a hole to install bolt. The hole size shall be 1/16 inch greater than the nominal
diameter of the bolt to be tested. The grip length, including any plates, washers, and additional spacers as
needed, shall provide the proper number of threads within the grip, as required in Step 2 of the Short Bolt Test
Procedure.

B. Short Bolt Test Procedure:

7.

Measure the bolt length. The bolt length is defined as the distance from the end of the threaded portion of the
shank to the underside of the bolt head.

Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face of the nut
and the underside of the bolt head. Measure and record the thread stickout of the bolt. Thread stickout is
determined by measuring the distance from the outer face of the nut to the end of the threaded portion of the
shank.

Install the bolt into a hole on the plate or girder and install the required number of washers and additional
spacers as needed between the bearing face of the nut and the underside of the bolt head to produce the thread
stickout measured in Step 2 of this procedure.

Tighten the nut using a hand wrench to a snug-tight condition. The snug condition shall be the full manual
effort applied to the end of a 12-inch long wrench. This applied torque shall not exceed 20 percent of the
maximum allowable torque in Table E.

Table E
Maximum Allowable Torque for High-Strength Fastener Assemblies
Bolt Diameter Torque
(inches) (ft-1b)
1/2 145
5/8 285
3/4 500
7/8 820
1 1220
1-1/8 1500
1-1/4 2130
1-3/8 2800
1-1/2 3700

Match-mark the assembly by placing a heavy reference start line on the steel plate or girder which aligns with
(1) a mark placed on one corner of the nut and (2) a radial line placed across the flat on the end of the bolt or on
the exposed portions of the threads of tension control bolts. Place an additional mark on the outside of the
socket that overlays the mark on the nut corner such that this mark will be visible while turning the nut. Make
2 additional small marks on the steel plate or girder, one 1/3 of a turn and one 2/3 of a turn clockwise from the
heavy reference start line on the steel plate or girder.

Using the torque wrench, tighten the nut to the rotation value listed in Table F. The rotation is measured from
the heavy reference line described in Step 5 made after the bolt was snug-tight. A second wrench shall be used
to prevent rotation of the bolt head during tightening. Measure and record the moving torque after this rotation
has been reached. The torque shall be measured with the nut in motion.

Table F

Nut Rotation Required for Turn-of-Nut Installation

Bolt Length (measured in Step 1) | Required Rotation (turn)
4 bolt diameters or less 1/3

(a) Nut rotation is relative to bolt, regardless of the element
(nut or bolt) being turned. For bolts installed by 1/2 turn and
less, the tolerance shall be plus or minus 30 degrees.
(b) Applicable only to connections in which all material
within grip of the bolt is steel.

(a) (b)

Tighten the nut further to the 2/3-turn mark as indicated in Table G. The rotation is measured from the heavy
reference start line made on the plate or girder when the bolt was snug-tight. Verify that the radial line on the
bolt end or on the exposed portions of the threads of tension control bolts is still in alignment with the start line.
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Table G
Required Nut Rotation for Rotational Capacity Test
Bolt Length (measured in Step 1) | Required Rotation (turn)

4 bolt diameters or less 2/3

8. Loosen and remove the nut and examine the threads on both the nut and bolt.
C. Short Bolt Acceptance Criteria:

1. An assembly shall pass the following requirements to be acceptable: (1) the measured moving torque from
Step 6 shall be less than or equal to the maximum allowable torque from Table E, (2) the nut shall be able to be
removed from the bolt without signs of thread stripping or galling after the required rotation in Step 7 has been
achieved, (3) the bolt does not shear from torsion or fail during the test, and (4) the assembly shall not seize
before the final rotation in Step 7 is reached. Elongation of the bolt in the threaded region between the bearing
face of the nut and the underside of the bolt head will not be considered a failure. Both fastener assemblies
tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable.

INSTALLATION TENSION TESTING AND ROTATIONAL CAPACITY TESTING AFTER ARRIVAL ON
THE JOB SITE

Installation tension tests and rotational capacity tests on high-strength fastener assemblies shall be performed by the
Contractor prior to acceptance or installation and after arrival of the fastener assemblies on the project site. Installation
tension tests and rotational capacity tests shall be performed at the job site, in the presence of the Engineer, on each rotational
capacity lot of fastener assemblies.

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip base plates.

Installation tension tests shall be performed on 3 representative fastener assemblies in conformance with the provisions
in Section 8, "Installation," of the RCSC Specification. For short bolts, Section 8.2, "Pretensioned Joints," of the RCSC
Specification shall be replaced by the "Pre-Installation Testing Procedures," of the "Structural Bolting Handbook," published
by the Steel Structures Technology Center, Incorporated.

The rotational capacity tests shall be performed in conformance with the requirements for rotational capacity tests in
"Rotational Capacity Testing Prior to Shipment to Job Site" of these special provisions.

At the Contractor's expense, additional installation tension tests, tests required to determine job inspecting torque, and
rotational capacity tests shall be performed by the Contractor on each rotational capacity lot, in the presence of the Engineer,
if:

Any fastener is not used within 3 months after arrival on the job site,

Fasteners are improperly handled, stored, or subjected to inclement weather prior to final tightening,

Significant changes are noted in original surface condition of threads, washers, or nut lubricant, or

The Contractor's required inspection is not performed within 48 hours after all fasteners in a joint have been
tensioned.

el S

Failure of a job-site installation tension test or a rotational capacity test will be cause for rejection of unused fasteners
that are part of the rotational capacity lot.

When direct tension indicators are used, installation verification tests shall be performed in conformance with Appendix
Section X1.4 of ASTM Designation: F 959, except that bolts shall be initially tensioned to a value 5 percent greater than the
minimum required bolt tension.

Dimensional details and workmanship for welded joints in tubular and pipe connections shall conform to the provisions
in Part A, "Common Requirements of Nontubular and Tubular Connections," and Part D, "Specific Requirements for Tubular
Connections," in Section 2 of AWS D1.1.

10-1.32 ROADSIDE SIGNS

Roadside signs shall be furnished and installed at the locations shown on the plans or where designated by the Engineer
and in conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications and these special
provisions.

The Contractor shall furnish roadside sign panels in conformance with the provisions in "Furnish Sign" of these special
provisions.
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Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," of the Standard Specifications and AWPA Use Category System: UC4A,
Commodity Specification A or B.

10-1.33 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications,
and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway
Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.thwa.dot.gov/ser-shs_millennium.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the
general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The face of each
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks,
and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose
rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

QUALITY CONTROL FOR SIGNS

The requirements of "Quality Control for Signs" in this section shall not apply to construction area signs.

No later than 14 days before sign fabrication, the Contractor shall submit a written copy of the quality control plan for
signs to the Engineer for review. The Engineer will have 10 days to review the quality control plan. Sign fabrication shall
not begin until the Engineer approves the Contractor's quality control plan in writing. The Contractor shall submit to the
Engineer at least 3 copies of the approved quality control plan. The quality control plan shall include, but not be limited to
the following requirements:

Identification of the party responsible for quality control of signs,

Basis of acceptance for incoming raw materials at the fabrication facility,

Type, method and frequency of quality control testing at the fabrication facility,

List (by manufacturer and product name) of process colors, protective overlay film, retroreflective sheeting and
black non-reflective film,

Recommended cleaning procedure for each product, and

Method of packaging, transport and storage for signs.

Cowp
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No legend shall be installed at the project site. Legend shall include letters, numerals, tildes, bars, arrows, route shields,
symbols, logos, borders, artwork, and miscellaneous characters. The style, font, size, and spacing of the legend shall conform
to the Standard Alphabets published in the FHWA Standard Highway Signs Book. The legend shall be oriented in the same
direction in accordance with the manufacturer's orientation marks found on the retroreflective sheeting.

On multiple panel signs, legend shall be placed across joints without affecting the size, shape, spacing, and appearance of
the legend. Background and legend shall be wrapped around interior edges of formed panel signs as shown on plans to
prevent delamination.

The following notation shall be placed on the lower right side of the back of each sign where the notation will not be
blocked by the sign post or frame:

PROPERTY OF STATE OF CALIFORNIA,

Name of the sign manufacturer,

Month and year of fabrication,

Type of retroreflective sheeting, and

Manufacturer's identification and lot number of retroreflective sheeting.

moawp
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The above notation shall be applied directly to the aluminum sign panels in 1/4-inch upper case letters and numerals by
die-stamp and applied by similar method to the fiberglass reinforced plastic signs. Painting, screening, or engraving the
notation will not be allowed. The notation shall be applied without damaging the finish of the sign.

Signs with a protective overlay film shall be marked with a dot of 3/8 inch in diameter. The dot placed on white border
shall be black, while the dot placed on black border shall be white. The dot shall be placed on the lower border of the sign
before application of the protective overlay film and shall not be placed over the legend and bolt holes. The application
method and exact location of the dot shall be determined by the manufacturer of the signs.

For sign panels that have a minor dimension of 48 inches or less, no splice will be allowed in the retroreflective sheet
except for the splice produced during the manufacturing of the retroreflective sheeting. For sign panels that have a minor
dimension greater than 48 inches, only one horizontal splice will be allowed in the retroreflective sheeting.

Unless specified by the manufacturer of the retroreflective sheeting, splices in retroreflective sheeting shall overlap by a
minimum of one inch. Splices shall not be placed within 2 inches from edges of the panels. Except at the horizontal borders,
the splices shall overlap in the direction from top to bottom of the sign to prevent moisture penetration. The retroreflective
sheeting at the overlap shall not exhibit a color difference under the incident and reflected light.

Signs exhibiting a significant color difference between daytime and nighttime shall be replaced immediately.

Repairing sign panels will not be allowed except when approved by the Engineer.

The Department will inspect signs at the Contractor's facility and delivery location, and in accordance with Section 6,
"Control of Materials," of the Standard Specifications. The Engineer will inspect signs for damage and defects before and
after installation.

Regardless of kind, size, type, or whether delivered by the Contractor or by a common carrier, signs shall be protected by
thorough wrapping, tarping, or other methods to ensure that signs are not damaged by weather conditions and during transit.
Signs shall be dry during transit and shipped on palettes, in crates, or tier racks. Padding and protective materials shall be
placed between signs as appropriate. Finished sign panels shall be transported and stored by method that protects the face of
signs from damage. The Contractor shall replace wet, damaged, and defective signs.

Signs shall be stored in dry environment at all times. Signs shall not rest directly on the ground or become wet during
storage. Signs, whether stored indoor or outdoor, shall be free standing. In areas of high heat and humidity signs shall be
stored in enclosed climate-controlled trailers or containers. Signs shall be stored indoor if duration of the storage will exceed
30 days.

Screen processed signs shall be protected, transported and stored as recommended by the manufacturer of the
retroreflective sheeting.

When requested, the Contractor shall provide the Engineer test samples of signs and materials used at various stages of
production. Sign samples shall be 12" x 12" in size with applied background, letter or numeral, and border strip.

The Contractor shall assume the costs and responsibilities resulting from the use of patented materials, equipment,
devices, and processes for the Contractor's work.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet aluminum shall be
cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue. The
conversion coating shall be Class 2 with a weight between 10 milligrams per square foot and 35 milligrams per square foot,
and an average weight of 25 milligrams per square foot. Following the cleaning and coating process, the sheet aluminum
shall be protected from exposure to grease, oils, dust, and contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with ASTM
Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer
without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting. Class 2
adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be pressure sensitive and
fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual
test will govern.
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PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay
film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective
overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors determined from
the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective
opaque black film or black screened process color for legend. The coefficient of retroreflection for reverse-screened process
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in
ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of
the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall furnish the
sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum signs shall be
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater than
48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing. The
framing shall have a length tolerance of +1/8 inch. The face sheet shall be affixed to the frame with rivets of 3/16-inch
diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch from edges of the sign
panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent
corrosion. The exposed portion of rivets on the face of signs shall be the same color as the background or legend where the
rivets are placed.

Finished signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of the sign in
all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding
process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be equal to wall
thickness of smallest welded channel or tubing.

MEASUREMENT AND PAYMENT

Furnishing signs (except for construction area signs) will be measured by the square foot and the quantity to be paid for
will be the total area, in square feet, of the sign panel types installed in place.

The contract price paid per square foot for furnish sign of the types specified in the Engineer's estimate shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
fabricating and furnishing the signs, including fastening hardware, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Full compensation for furnishing and installing protective overlay on signs shall be considered as included in the contract
price paid per square foot for furnish sign of the various types and no separate payment will be made therefor.

10-1.34 ALTERNATIVE PIPE

Alternative pipe culverts shall conform to the provisions in Section 62, "Alternative Culverts," of the Standard
Specifications and these special provisions.

SPIRAL RIB PIPE

Spiral rib pipe shall conform to the provisions in "Corrugated Metal Pipe" of these special provisions, except for profile
and fabrication requirements.

Spiral rib pipe shall, at the option of the Contractor, consist of either (1) three rectangular ribs spaced midway between
seams with ribs 3/4 inch wide by 3/4 inch high at a maximum rib pitch of 7-1/2 inches, (2) two rectangular ribs and one half-
circle rib equally spaced between seams with ribs 3/4 inch wide by one inch high at a maximum rib pitch of 11-1/2 inches.
The half-circle rib diameter shall be spaced midway between the rectangular ribs or (3) two rectangular ribs equally spaced
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between seams with ribs 3/4 inch wide by one inch high at a maximum rib pitch of 8§ inches. Rib pitch measured at right
angles to the direction of the ribs may vary +1/2 inch.

Corrugated steel spiral rib pipe shall be fabricated by a continuous helical lock seam fabricated in conformance with the
provisions in Section 66-3.03C(1), "Fabrication by Continuous Lock Seam," of the Standard Specifications.

Corrugated aluminum spiral rib pipe shall be fabricated by a continuous helical lock seam fabricated in conformance
with the provisions in Section 66-2.03B, "Fabrication by Continuous Helical Lock Seam," of the Standard Specifications.

Coupling bands for spiral rib pipe shall conform to the provisions in Section 66-1.07, "Coupling Bands," of the Standard
Specifications. A coupling band shown on the plans or approved by the Engineer in conformance with the provisions in
Section 61-1.02, "Performance Requirements for Culvert and Drainage Pipe Joints," of the Standard Specifications, for use
on a pipe corrugation of 2-2/3" x 1/2 " for corrugated metal pipe may be used on spiral rib pipe having 2-2/3" x 1/2" rerolled
annular ends. The width of band (W) for hat bands for pipe sizes larger than 48 inches in diameter shall be 3-3/4 inches.

10-1.35 PLASTIC PIPE
Plastic pipe shall conform to the provisions in Section 64, "Plastic Pipe," of the Standard Specifications.

10-1.36 REINFORCED CONCRETE PIPE

Reinforced concrete pipe shall conform to the provisions in Section 65, "Reinforced Concrete Pipe," of the Standard
Specifications and these special provisions.

GENERAL

Where embankment will not be placed over the top of the pipe, a relative compaction of not less than 85 percent shall be
required below the pipe spring line for pipe installed using Method 1 backfill in trench, as shown on Standard Plan A62D.
Where the pipe is to be placed under the traveled way, a relative compaction of not less than 90 percent shall be required
unless the minimum distance between the top of the pipe and the pavement surface is the greater of 4 feet or one half of the
outside diameter of the pipe.

Except as otherwise designated by classification on the plans or in the specifications, joints for culvert and drainage
pipes shall conform to the plans or specifications for standard joints.

MATERIALS

The concrete for reinforced concrete pipe must contain not less than 470 pounds of cementitious material per cubic yard
with a water—cementitious material ratio not to exceed 0.35 by weight. Supplementary cementitious material is optional.
Reinforcement shall have a minimum cover of 3/4 inch.

Special reinforced concrete pipe, having concrete cover over the steel reinforcement greater than the cover specified in
AASHTO Designation: M 170, shall conform to the provisions in Section 65-1.02, "Materials," and Section 65-1.02A,
"Circular Reinforced Concrete Pipe," of the Standard Specifications, except the width of crack produced by the D-load test
specified in AASHTO Designation: M 170 shall be the width determined by the following formula:

T-3/8d
b {-3/8d-C x 0.01-inch
Where:
b = Width of crack to be produced in lieu of the 0.01-inch crack specified in AASHTO Designation: M 170
t = Wall thickness of pipe, inches
d = Effective depth of the section to be tested, feet
C = Concrete cover over steel reinforcement in excess of cover specified in AASHTO Designation: M 170

Reinforced concrete pipe that is to be hydrostatically tested shall be strength tested by the 3-edge bearing method to a
maximum D-load of 10 percent greater than the 0.01-inch cracking D-load specified in AASHTO Designation: M 170 or to
the actual D-load required to produce a 0.01-inch crack, whichever is the lesser.

10-1.37 MISCELLANEOUS FACILITIES

Alternate flared end sections shall conform to the provisions in Section 70, "Miscellaneous Facilities," of the Standard
Specifications and these special provisions.
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10-1.38 ROCK SLOPE PROTECTION

Rock slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope
Protection," of the Standard Specifications and these special provisions”.
Rock slope protection fabric shall be woven or nonwoven type fabric, Type B.

10-1.39 MISCELLANEOUS CONCRETE CONSTRUCTION

Curbs, curb ramps and sidewalks shall conform to the provisions in Section 73, "Concrete Curbs and Sidewalks," of the
Standard Specifications and these special provisions.

Curb ramp detectable warning surface shall consist of raised truncated domes constructed or installed on curb ramps in
conformance with the details shown on the plans and these special provisions. At the option of the Contractor, the detectable
warning surface shall be prefabricated, cast-in-place, or stamped into the surface of the curb ramp. The color of the
detectable warning surface shall be yellow conforming to Federal Standard 595B, Color No. 33538.

Prefabricated detectable warning surface shall be in conformance with the requirements established by the Department of
General Services, Division of State Architect and be attached in conformance with the manufacturer's recommendations.

Cast-in-place and stamped detectable warning surfaces shall be painted in conformance with the provisions in
Section 59-6, "Painting Concrete," of the Standard Specifications.

The finished surfaces of the detectable warning surface shall be free from blemishes.

Prior to constructing the cast-in-place or stamping the detectable warning surface, the Contractor shall demonstrate the
ability to produce a detectable warning surface conforming to the details shown on the plans and these special provisions by
constructing a 24" x 24" test panel.

The manufacturer shall provide a written 5-year warranty for prefabricated detectable warning surfaces, guaranteeing
replacement when there is defect in the dome shape, color fastness, sound-on-cane acoustic quality, resilience, or attachment.
The warranty period shall begin upon acceptance of the contract.

Full compensation for constructing or furnishing and installing curb ramp detectable warning surfaces shall be
considered as included in the contract price paid per cubic yard for minor concrete (curb and curb ramp) and no separate
payment will be made therefor.

10-1.40 MISCELLANEOUS IRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications.

10-1.41 MARKERS AND DELINEATORS

Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard
Specifications and these special provisions.

Delineators (class 1, surface mounted) shall be as specified in "Prequalified and Tested Signing and Delineation
Materials" elsewhere in these special provisions. Delineators (class 1, surface mounted) shall be cemented to the pavement
with rapid set type epoxy adhesive as provided for cementing pavement markers to pavement in Section 85-1.06,
"Placement" of the Standard Specifications. Rapid set type epoxy adhesive shall conform to the requirements in Section 95-
2.04, "Rapid Set Epoxy Adhesive for Pavement Markers" of the Standard Specifications. Delineators (class 1, surface
mounted) shall be applied only on clean, dry surfaces.

Markers and delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions. Flexible posts shall be made from a flexible white plastic which shall be
resistant to impact, ultraviolet light, ozone, and hydrocarbons. Flexible posts shall resist stiffening with age and shall be free
of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for
channelizers, markers, and delineators conforming to the requirements in ASTM Designation: D 4956-95 and in
conformance with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Quantities of delineators (class 1, surface mounted) to be paid for will be determined as units from actual count in place.

The contract unit price paid for delineator (class 1, surface mounted) shall include full compensation for furnishing all
labor, materials, tools, equipment and incidentals, and for doing all the work involved in installing delineators (class 1,
surface mounted) complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.42 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.
Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification
PTH-02ALKYD.
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Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the requirements in ASTM
Designation: D 6359-99. White thermoplastic traffic stripes and pavement markings shall have a minimum initial

retroreflectivity of 250 med m™ Ix”. Yellow thermoplastic traffic stripes and pavement markings shall have a minimum

initial retroreflectivity of 150 mcd m™ Ix™.
Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.
Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below. The
minimum application rate is based on a solid stripe of 4 inches in width.

Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.098 0.34

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks,
and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be measured and
paid for by the linear foot as thermoplastic traffic stripe and by the square foot as thermoplastic pavement marking.

10-1.43 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.

SECTION 10-2 HIGHWAY PLANTING AND IRRIGATION SYSTEMS

10-2.01 GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in
Section 20, "Erosion Control and Highway Planting," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer not less than 72 hours prior to requiring initial access to the existing irrigation
controllers. When the Engineer determines that access to the controllers is required at other times, arrangements will be
made to provide this access.

PROGRESS INSPECTIONS

Progress inspections will be performed by the Engineer for completed highway planting and irrigation system work at
designated stages during the life of the contract.

Progress inspections will not relieve the Contractor of responsibility for installation in conformance with the special
provisions, plans and Standard Specifications. Work within an area shall not progress beyond each stage until the inspection
has been completed, corrective work has been performed, and the work is approved, unless otherwise permitted by the
Engineer.

The requirements for progress inspections will not preclude additional inspections of work by the Engineer at other times
during the life of the contract.

The Contractor shall notify the Engineer, in writing, at least 4 working days prior to completion of the work for each
stage of an area and shall allow a minimum of 3 working days for the inspection.

Progress inspections will be performed at the following stages of work:

A. During pressure testing of the pipelines on the supply side of control valves.
B. During testing of low voltage conductors.
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C. Before planting begins and after completion of the work specified for planting in Section 20-4.03, "Preparing
Planting Areas," of the Standard Specifications.

D. Before plant establishment work begins and after completion of the work specified for planting in Section 20-4.05,
"Planting," of the Standard Specifications.

E. Atintervals of one month during the plant establishment period.

COST BREAK-DOWN

The Contractor shall furnish the Engineer a cost break-down for the contract lump sum items of highway planting and
irrigation system. Cost break-down tables shall be submitted to the Engineer for approval within 15 working days after the
contract has been approved. Cost break-down tables will be approved, in writing, by the Engineer before any partial payment
will be made for the applicable items of highway planting and irrigation system involved.

Cost break-downs shall be completed and furnished in the format shown in the samples of the cost break-downs included
in this section. Line item descriptions of work shown in the samples are the minimum to be submitted. Additional line item
descriptions of work may be designated by the Contractor. If the Contractor elects to designate additional line item
descriptions of work, the quantity, value and amount for those line items shall be completed in the same manner as for the
unit descriptions shown in the samples. The line items and quantities given in the samples are to show the manner of
preparing the cost break-downs to be furnished by the Contractor.

The Contractor shall determine the quantities required to complete the work shown on the plans. The quantities and their
values shall be included in the cost break-downs submitted to the Engineer for approval. The Contractor shall be responsible
for the accuracy of the quantities and values used in the cost break-downs submitted for approval.

The sum of the amounts for the line items of work listed in each cost break-down table for highway planting and for
irrigation system work shall be equal to the contract lump sum price bid for Highway Planting and Irrigation System,
respectively. Overhead and profitshall be included in each individual line item of work listed in a cost break-down table.

No adjustment in compensation will be made in the contract lump sum prices paid for highway planting and irrigation
system due to differences between the quantities shown in the cost break-downs furnished by the Contractor and the
quantities required to complete the work as shown on the plans and as specified in these special provisions.

Individual line item values in the approved cost break-down tables will be used to determine partial payments during the
progress of the work and as the basis for calculating an adjustment in compensation for the contract lump sum items of
highway planting and irrigation system due to changes in line items of work ordered by the Engineer. When the total of
ordered changes to line items of work increases or decreases the lump sum price bid for either Highway Planting or Irrigation
System by more than 25 percent, the adjustment in compensation for the applicable lump sum item will be determined in the
same manner specified for increases and decreases in the total pay quantity of an item of work in Section 4-1.03B, "Increased
or Decreased Quantities," of the Standard Specifications.

Contract No. 03-3E5204
75



HIGHWAY PLANTING COST BREAK-DOWN

Contract No. 03-3E5204

APPROXIMATE
UNIT DESCRIPTION UNIT | QUANTITY | VALUE | AMOUNT
ROADSIDE CLEARING LS LUMP SUM
CULTIVATE SQYD 2,900
MULCH CY 225
COMMERCIAL FERTILIZER (SLOW RELEASE) LB 165
COMMERCIAL FERTILIZER (PACKET) EA 69
SOIL AMENDMENT CY 170
PLANT GROUP A EA 30
PLANT GROUP B EA 13
PLANT GROUP F EA 1,400
TURF (SEED) SQYD 680
TOTAL

Contract No. 03-3E5204

76




IRRIGATION SYSTEM COST BREAK-DOWN

Contract No. 03-3E5204

APPROXIMATE
UNIT DESCRIPTION UNIT | QUANTITY | VALUE | AMOUNT
REMOVE EXISTING IRRIGATION FACILITIES LS LUMP SUM
CONTROL AND NEUTRAL CONDUCTORS LS LUMP SUM
1” ELECTRIC REMOTE CONTROL VALVE EA 1
27 ELECTRIC REMOTE CONTROL VALVE EA 1
% PLASTIC PIPE (PR 200) (SUPPLY LINE) LF 100
17 PLASTIC PIPE (PR 200) (SUPPLY LINE) LF 1,060
1 %~ PLASTIC PIPE (PR 200) (SUPPLY LINE) LF 360
1 %" PLASTIC PIPE (PR 200) (SUPPLY LINE) LF 180
2” PLASTIC PIPE (PR 200) (SUPPLY LINE) LF 60
2 %" PLASTIC PIPE (PR 200) (SUPPLY LINE) LF 250
3” PLASTIC PIPE (PR 200) (SUPPLY LINE) LF 430
SPRINKLER (TYPE A-5) EA 12
SPRINKLER (TYPE A-6) EA 23
SPRINKLER (TYPE B-1) EA 7
SPRINKLER (TYPE B-2) EA 7
SPRINKLER (TYPE C-2) EA 13
2 %” GATE VALVE EA 1
3” GATE VALVE EA 1
8” WELDED STEEL PIPE CONDUIT LF 40
(250" THICK)
CHECK AND TEST EXISTING IRRIGATION LS LUMP SUM
FACILITIES
TOTAL
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10-2.02 EXISTING HIGHWAY PLANTING

In addition to the provisions in Section 20, "Erosion Control and Highway Planting," of the Standard Specifications,
work performed in connection with existing highway planting shall conform to the provisions in "Existing Highway
Facilities," of these special provisions.

Replacement planting shall conform to the provisions in "Preservation of Property" of these special provisions.

MAINTAIN EXISTING PLANTED AREAS

Existing planted areas shall be maintained as directed by the Engineer. Maintaining existing planted areas will be paid
for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.
Attention is directed to "Preservation of Property" of these special provisions.

PRUNE EXISTING PLANTS

Existing plants, as determined by the Engineer, shall be pruned. Pruning of the existing plants, except as otherwise
provided in these special provisions, will be paid for as extra work as provided in Section 4-1.03D,"Extra Work," of the
Standard Specifications.

10-2.03 EXISTING HIGHWAY IRRIGATION FACILITIES

The work performed in connection with the various existing highway irrigation system facilities shall conform to the
provisions in "Existing Highway Facilities," of these special provisions.

Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply,"
of the Standard Specifications.

CHECK AND TEST EXISTING IRRIGATION FACILITIES

Existing irrigation facilities that are to remain or to be relocated, and that are within those areas where clearing and
grubbing or earthwork operations are to be performed, shall be checked for missing or damaged components and proper
operation prior to performing clearing and grubbing or earthwork operations. Existing irrigation facilities outside of work
areas that are affected by the construction work shall also be checked for proper operation.

A written list of existing irrigation system deficiencies shall be submitted to the Engineer within 5 working days after
checking the existing facilities.

Deficiencies found during checking of the existing facilities shall be corrected as directed by the Engineer. Corrective
work ordered by the Engineer will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.

Length of watering cycles for use of potable water from water meters for checking or testing existing irrigation facilities
shall be as determined by the Engineer.

Additional repairs required for the existing irrigation system as ordered by the Engineer, except as otherwise provided
for in "Existing Highway Irrigation Facilities" of these special provisions, will be paid for as extra work as provided in
Section 4-1.03D, "Extra Work," of the Standard Specifications.

Additional repairs required for the existing irrigation system as ordered by the Engineer, except as otherwise provided
for in "Maintain Existing Irrigation Facilities" of these special provisions, will be paid for as extra work as provided in
Section 4-1.03D, "Extra Work," of the Standard Specifications.

MAINTAIN EXISTING IRRIGATION FACILITIES

Existing irrigation facilities shall be maintained throughout the life of the contract. Prior to the start of maintaining
existing irrigation facilities work, the facilities shall be checked for proper operation, and repaired in conformance with the
provisions in "Check and Test Existing Irrigation Facilities" of these special provisions.

After the existing facilities have been checked and repaired, the Contractor shall be responsible for the routine
maintenance of existing irrigation systems. The work shall include, but not limited to, checking irrigation systems for proper
operation and adjusting, repairing or replacing valves, valve boxes, sprinklers, risers, swing joints, wye strainers, valve
assembly units, and filter assembly units.

The Contractor will not be responsible for maintaining existing water meters, underground pipe supply lines, control and
neutral conductors, and electrical conduits. Except as otherwise specified in "Existing Highway Irrigation Facilities" of these
special provisions, repair work to these facilities ordered by the Engineer will be paid for as extra work as provided in
Section 4-1.03D, "Extra Work," of the Standard Specifications.

Existing automatic irrigation systems shall be operated automatically during the life of the contract, except manual
operation will be allowed for the work during plant replacement, fertilization, weed germination, and the repair of irrigation
facilities.
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Irrigation controllers shall be programmed by the Contractor for seasonal water requirements. During winter seasons
irrigation systems shall be operated automatically a minimum of 2 minutes every 2 weeks.

Irrigation systems and facilities shall be checked for proper operation at least once every 30 days. When required, as
determined by the Engineer, adjusting, repairing or replacing irrigation facilities shall be completed within 5 working days
after checking the irrigation systems. Except as provided in these special provisions, repair and replacement of irrigation
facilities shall conform to the provisions in "Existing Highway Irrigation Facilities" of these special provisions.

Except as provided in these special provisions, the contract lump sum price paid for maintain existing irrigation facilities
shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in maintaining existing irrigation facilities, complete in place, including checking irrigation facilities, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

REMOVE EXISTING IRRIGATION FACILITIES

Existing irrigation facilities where shown on the plans to be removed, shall be removed. Facilities that are more than
6 inches below finished grade, may be abandoned in place.

Immediately after disconnecting an existing irrigation facility to be removed or abandoned from an existing facility to
remain, the remaining facility shall be capped or plugged, or shall be connected to a new or existing irrigation facility.

Facilities to be removed shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

10-2.04 HIGHWAY PLANTING

The work performed in connection with highway planting shall conform to the provisions in Section 20-4, "Highway
Planting," of the Standard Specifications and these special provisions.

HIGHWAY PLANTING MATERIALS
10-2.05 MULCH
Mulch must be wood chips.

Commercial Fertilizer (Slow Release)

Commercial fertilizer (slow release) shall be a pelleted or granular form, shall be slow or controlled release with a
nutrient release over an 8-month to 12-month period, and shall fall within the following guaranteed chemical analysis range:

Ingredient Percentage
Nitrogen 16-21
Phosphoric Acid 6-8
Water Soluble Potash 4-10

Commercial Fertilizer (Packets)

Commercial fertilizer (packet) shall be slow or controlled release and shall be in a biodegradable packet form. The
packet shall gradually release nutrients over a 12-month period. Each packet shall have a weight of 10 g+ 1 g and shall have
the following guaranteed chemical analysis:

Ingredient Percentage
Nitrogen 20
Phosphoric Acid 10
Water Soluble Potash 5

ROADSIDE CLEARING

Prior to preparing planting areas , or commencing irrigation trenching operations for planting areas, trash and debris shall
be removed from these areas and a distance of 10 feet beyond the edges of those areas. At locations where proposed planting
areas are 12 feet or more from the edges of dikes, curbs, sidewalks, fences, walls, paved shoulders and existing planting to
remain or to be maintained, the clearing limit shall be 6 feet beyond the outer limits of the proposed planting area.

In addition to removing trash and debris, the project area shall be cleared as specified herein:
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Existing plants, where shown on the plans to be removed, shall be removed.

At the option of the Contractor, removed trees and shrubs may be reduced to chips. Chipped material shall be
spread within the project limits at locations designated by the Engineer. Chipped material shall not be substituted
for mulch, nor shall the chipped material be placed within areas to receive mulch.

Weeds shall be killed and removed within the entire highway right of way, within the project limits, except for
existing planting areas to be maintained, and including median areas, new and existing pavement, curb, sidewalk
and other surfaced areas.

Existing ground cover shall be killed and removed from within an area 6 -foot in diameter centered at each proposed
plant location within existing ground cover areas.

Disposal of weeds killed during the initial roadside clearing will not be required, unless otherwise directed by the
Engineer. When directed by the Engineer, killed weeds shall be disposed of and the disposal will be paid for as
extra work as provided in Section 4-1.03D of the Standard Specifications.

After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary to
maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period. This work shall
include the following:

A.
B.
C.

Trash and debris shall be removed.

Rodents shall be controlled.

Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 6 inches in length, whichever
occurs first.

Existing ground cover shall be killed and removed from within the 6-foot diameter areas specified for each proposed
plant location within the existing ground cover areas.

Weeds in plant basins, including basin walls, shall be removed by hand pulling, after the plants have been planted.

Weed Control

Weed control shall also conform to the following:

A.
B.

Stolon type weeds shall be killed with glyphosate.

Removed weeds and ground cover shall be disposed of outside the highway right of way in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Disposal of killed weeds after initial roadside clearing will not be required, unless otherwise directed by the
Engineer. When directed by the Engineer, killed weeds shall be disposed of and the disposal will be paid for as
extra work as provided in Section 4-1.03D of the Standard Specifications.

Roadside clearing work shall not include work required to be performed as clearing and grubbing as specified in
Section 16, "Clearing and Grubbing," of the Standard Specifications.

PESTICIDES

Pesticides used to control weeds shall conform to the provisions in Section 20-4.026, "Pesticides," of the Standard
Specifications. Except as otherwise provided in these special provisions, pesticide use shall be limited to the following
materials:

Cacodylic Acid

Diquat

Fluazifop-butyl

Glyphosate

Isoxaben (Preemergent)
Sethoxydim

Oxadiazon - 50 percent WP (Preemergent)
Oryzalin (Preemergent)
Pendimethalin (Preemergent)
Prodiamine (Preemergent)
Trifluralin (Preemergent)
Napropamide (Preemergent)
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Granular preemergents may be used when applied to areas that will be covered with mulch, excluding plant basins.
Granular preemergents shall be limited to the following materials:

Dichlobenil (Preemergent)
Oxadiazon (Preemergent)

Granular preemergents shall be applied prior to the application of mulch. Mulch applications shall be completed in these
areas on the same working day. Photosensitive dye will not be required.

Glyphosate shall be used to kill stolon type weeds.

Oxadiazon shall be of the emulsifiable concentration or wettable powder type, except when Oxadiazon is used under
mulch in conformance with these special provisions.

Prior to the application of preemergents, ground cover plants shall have been planted a minimum of 3 days and shall
have been thoroughly watered.

A minimum of 100 days shall elapse between applications of preemergents.

Except for ground cover plants, preemergents shall not be applied within 18 inches of plants.

If the Contractor elects to request the use of other pesticides on this project, the request shall be submitted, in writing, to
the Engineer not less than 15 days prior to the intended use of the other pesticides. Except for the pesticides listed in these
special provisions, no pesticides shall be used or applied without prior written approval of the Engineer.

Pesticides shall not be applied within the limits of the plant basins. Pesticides shall not be applied in a manner that
allows the pesticides to come in contact with the foliage and woody parts of the plants.

PREPARING PLANTING AREAS

Plants adjacent to drainage ditches shall be located so that after construction of the basins, no portion of the basin walls
shall be less than the minimum distance shown on the plans for each plant involved.

CULTIVATE

Areas to be planted with Plant Group F and Turf (Seed) shall be cultivated..

Immediately prior to cultivation, soil amendment and commercial fertilizer shall be added to the areas to be cultivated.
Soil amendment shall be added at the rate shown on the plans and commercial fertilizer shall be applied at the rate shown on
the plans. Soil amendment and fertilizer shall be thoroughly mixed with the soil.

After cultivation is complete and the irrigation systems have been installed and the plant holes have been excavated and
backfilled, no further planting work shall be done in the cultivated areas for a period of 14 days, except the soil shall be kept
sufficiently moist to germinate weeds. Weeds that germinate shall be killed.

PLANTING

Backfill material for plant holes shall be a mixture of soil and soil amendment. The quantity of soil amendment shall be
as shown on the Plant List. Soil amendment shall conform to the provisions in Section 20-2.03, "Soil Amendment," of the
Standard Specifications. Backfill material shall be thoroughly mixed and uniformly distributed throughout the entire depth of
the plant hole without clods and lumps.

Commercial fertilizer (slow release) shall be applied or placed at the time of planting and at the rates shown on the Plant
List and in conformance with the provisions in Section 20-4.05, "Planting," of the Standard Specifications and these special
provisions.

Commercial fertilizer packets shall be placed in the backfill of each plant at the time of planting and at the rate shown on
the Plant List to within 6 inches to 8 inches of the soil surface and approximately one inch from the roots. When more than
one fertilizer packet is required per plant, the packets shall be distributed evenly around the root ball.

A granular preemergent shall be applied to areas to be covered with mulch outside of plant basins in conformance with
the provisions in "Pesticides" of these special provisions.

Mulch placed in areas outside of plant basins shall be spread to a uniform depth of 3 inches.

Mulch shall be spread from the outside of the proposed plant basin to the adjacent edges of shoulders, dikes, curbs,
sidewalks, walls, fences, and existing plantings. If the proposed plant material is 12 feet or more from the adjacent edges of
shoulders, dikes, curbs, sidewalks, walls, fences, and other existing plantings, the mulch shall be spread 6 feet beyond the
outside edge of the proposed plant basins.

Mulch shall not be placed within 3 feet of the centerline of earthen drainage ditches, within 3 feet of the edge of paved
ditches, and within 3 feet of the centerline of drainage flow lines.

Attention is directed to "Irrigation Systems Functional Test" of these special provisions regarding functional tests of the
irrigation systems. Planting shall not be performed in an area until the functional test has been completed for the irrigation
system serving that area.

Quantities of commercial fertilizer (packet) will be measured by the unit as determined from actual count in place.
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PLANT ESTABLISHMENT WORK

The plant establishment period shall be Type 2 and shall not be less than 90 working days.

Attention is directed to "Relief From Maintenance and Responsibility" in these special provisions regarding relief from
maintenance and protection.

During the plant establishment period, the plants shall be watered utilizing the Remote Irrigation Control System (RICS)
software program. A watering schedule shall be submitted to the Engineer for use during the plant establishment period.

Weeds within plant basins, including basin walls and ground cover, shall be controlled by hand pulling.

Weeds within mulched and ground cover areas and outside of plant basins shall be controlled by killing.

Weeds within median areas, pavement, curbs, sidewalk, and other surfaced areas shall be controlled by killing.

At the option of the Contractor, plants of a larger container size than those originally specified may be used for
replacement plants .

When ordered by the Engineer, one application of a preemergent pesticide conforming to the provisions in "Pesticides"
of these special provisions, shall be applied between 40 working days and 50 working days prior to completion of the plant
establishment period. This work will be paid for as extra work as provided in Section 4-1.03D,"Extra Work," of the Standard
Specifications.

The final inspection shall be performed in conformance with the provisions in Section 5-1.13, "Final Inspection," of the
Standard Specifications and shall be completed a minimum of 20 working days before the estimated completion of the
contract.

When the turf (seed) type 1 has reached a height of 4 inches the turf shall be mowed to a height of 2 inches. After initial
mowing Turf (seed) shall be mowed whenever turf exceeds 3 inches in height. Mowed and trimmed growth shall be
removed and disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal
of Material Outside the Highway Right of Way", of the Standard Specifications.

Full compensation for mowing and trimming turf (seed) and disposing of mowed and trimmed material during the plant
establishment period shall be considered as included in the contract lump sum price paid for plant establishment work and no
additional compensation will be allowed therefor.

10-2.06 IRRIGATION SYSTEMS

Irrigation systems shall be furnished and installed in conformance with the provisions in Section 20-5, "Irrigation
Systems," of the Standard Specifications, except materials containing asbestos fibers shall not be used.

Attention is directed to the provisions in "Obstructions" of these special provisions, regarding work over or adjacent to
existing underground facilities. Excavation for proposed irrigation facilities shall not be started until the existing
underground facilities have been located.

Method A pressure testing shall conform to the provisions in Section 20-5.03H(1), "Method A", of the Standard
Specifications, except leaks that develop in the tested portion of the system shall be located and repaired after each test period
when a drop of more than 5 pounds per square inch is indicated by the pressure gage. After the leaks have been repaired, the
one hour pressure test shall be repeated and additional repairs made until the drop in pressure is 5 pounds per square inch or
less.

VALVE BOXES

Valve boxes shall conform to the provisions in Section 20-2.24, "Valve Boxes," of the Standard Specifications, except as
otherwise provided herein.

Valve boxes shall be precast portland cement concrete, fiberglass or reinforced plastic.

Covers for concrete valve boxes shall be glass fiber reinforced plastic, plastic.

Covers for plastic valve boxes shall be glass fiber reinforced plastic .

Valve boxes shall be identified on the top surface of the covers by branding the appropriate abbreviations for the
irrigation facilities contained in the valve boxes as shown on the plans. Valve boxes that contain remote control valves shall
be identified by the appropriate letters and numbers (controller and station numbers). The letters and numbers shall be
2 inches in height.

GATE VALVES

Gate valves shall be as shown on the plans and in conformance with the provisions in Section 20-2.28, "Gate Valves," of
the Standard Specifications and these special provisions.

Gate valves, 3 inches and larger in size, shall be furnished with a square nut and 1 long shank key that will operate the
valve.

Gate valves shall have a solid bronze or brass wedge.
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ELECTRIC AUTOMATIC IRRIGATION COMPONENTS

Electric Remote Control Valves

Electric remote control valves shall conform to the provisions in Section 20-2.23, "Control Valves," of the Standard
Specifications and the following:

A. Valves shall be glass filled nylon, brass, bronze, or cast iron construction.
B. Valves shall be combination angle pattern (bottom inlet and side inlet) installed as an angle pattern (bottom inlet), as
shown on the plans.

Pull Boxes

Pull box installations shall conform to the provisions in Section 20-5.0271, "Conductors, Electrical Conduits and Pull
Boxes," of the Standard Specifications.

Conductors

Low voltage, as used in this section "Conductors," shall mean 36 V or less.
Low voltage control and neutral conductors in pull boxes and valve boxes, at irrigation controller terminals, and at
splices shall be marked as follows:

A. Conductor terminations and splices shall be marked with adhesive backed paper markers or adhesive cloth wrap-
around markers, with clear, heat-shrinkable sleeves sealed over the markers.

B. Non-spliced conductors in pull boxes and valve boxes shall be marked with clip-on, "C" shaped, white extruded
polyvinyl chloride sleeves. Marker sleeves shall have black, indented legends of uniform depth with transparent
overlays over the legends and "chevron" cuts for alignment of 2 or more sleeves.

Markers for the control conductors shall be identified with the appropriate number or letter designations of irrigation
controllers and station numbers. Markers for neutral conductors shall be identified with the appropriate number or letter
designations of the irrigation controllers.

New control and neutral conductors that are to replace existing control and neutral conductors shall be the same size and
color as the existing control and neutral conductors being connected to.

The color of low voltage neutral and control conductor insulation, except for the striped portions, shall be homogeneous
throughout the entire thickness of the insulation.

Insulation for conductors may be UL listed polyethylene conforming to UL44 test standards with a minimum insulation
thickness of 41 mils for wire sizes 10AWG and smaller.

IRRIGATION SYSTEMS FUNCTIONAL TEST

Functional tests for the remote irrigation controller system (RICS) and associated automatic irrigation systems shall
conform to the provisions in Section 20-5.027J, "Testing," of the Standard Specifications and these special provisions.

Two functional tests shall be performed, one without and one with connection to the remote irrigation controller system
base station. Both tests shall consist of demonstrating to the Engineer, through one complete cycle of the irrigation
controllers in the automatic mode, that the associated automatic components of the irrigation systems operate properly.

The Contractor shall notify the Engineer not less than 2 weeks prior to starting the functional tests for the remote
irrigation control system.

The existing remote irrigation controller system base station is located at the Department of Transportation District
Maintenance Station, 11325 Sanders Dr., Rancho Cordova, California 95742.

Associated automatic components for both tests shall include, but not limited to, new and existing remote control valve
actuator systems, booster pump systems, irrigation controllers, remote control valves, conductors, flow sensors, and rain
sensors. Associated automatic components for the second test shall include, but not be limited to, new and existing irrigation
software programs, cellular phone, existing trunked radio transmission systems, and flow alarms for high, low, zero, and
maximum mainline flows.

The first test shall be performed prior to planting the plants and shall consist of testing the irrigation controllers and
associated automatic irrigation systems without connection to the remote irrigation controller system base station. Upon
completion of a satisfactory functional test, and correction of the deficiencies, the plants to be planted in the areas watered by
the irrigation system may be planted, provided the planting areas have been prepared as specified in these special provisions.
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The second test shall be performed prior to the start of plant establishment and shall consist of testing the irrigation
controllers (field units) and associated automatic irrigation systems with connection to the remote irrigation controller system
base station. As part of the second test, a remote irrigation controller system watering schedule shall be submitted for each
irrigation controller (field unit) to the Engineer. The Engineer will enter the watering schedule into the irrigation software
program, and a computer printout will be made available to the Contractor for verification. If the Engineer determines the
submitted watering schedule is unacceptable, a revised watering schedule shall be submitted to the Engineer for approval
within 5 working days. Also as part of the second test, the Contractor shall demonstrate to the Engineer that the remote
irrigation controller system base station detects and reports the high, low, zero, and maximum mainline flow alarms. Upon
completion of a satisfactory test, including correction of deficiencies, the plant establishment period may begin, provided
planting work as specified in these special provisions has been completed except for plant establishment work.

If existing and new automatic components of the irrigation systems, including remote irrigation controller system base
station components, fail a functional test, the components shall be repaired. Repairs shall be at the Contractor's expense,
except for repairs to an existing base station (personal computer, printer, mouse, keyboard, cables, and software) which will
be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications. Testing shall be repeated until
satisfactory operation is obtained.

Repair or replacement of existing irrigation facilities due to unsatisfactory performance shall conform to the provisions
in Section 20-5.025, "Maintain Existing Water Supply," of the Standard Specifications and "Existing Highway Irrigation
Facilities" of these special provisions.

PLASTIC PIPE

Plastic pipe supply lines shall be polyvinyl chloride (PVC) 1120 or 1220 pressure rated pipe with the minimum pressure
rating (PR) shown on the plans.

Plastic pipe supply lines less than 4 inches in diameter shall have solvent cemented type joints. Primers shall be used on
the solvent cemented type joints.

A nonhardening joint compound shall be used in place of the pipe thread sealant tape conforming to the provisions in
Section 20-5.03E, "Pipe," of the Standard Specifications. Joint compounds shall be applied in conformance with the
manufacturer's recommendations.

Fittings for plastic pipe supply lines with a pressure rating (PR) of 315 shall be Schedule 80.

THRUST BLOCK

Thrust blocks shall be installed in accordance with these special provisions. Thrust blocks shall be installed on the main
supply line at all changes in direction and terminus run.
Concrete shall conform to the special provision in Section 20-2.26, "Concrete," of the Standard Specifications.

SPRINKLERS

Sprinklers shall conform to the type, pattern, material, and operating characteristics listed in the "Sprinkler Schedule"
shown on the plans.

FINAL IRRIGATION SYSTEM CHECK

A final check of existing and new irrigation facilities shall be performed not more than 40 working days and not less than
30 working days prior to acceptance of the contract.

The length of watering cycles using potable water measured by water meters for the final check of irrigation facilities
will be determined by the Engineer.

Remote control valves connected to existing irrigation controller shall be checked for automatic performance when the
controllers are in automatic mode.

Unsatisfactory performance of irrigation facilities installed or modified by the Contractor shall be repaired and rechecked
at the Contractor's expense until satisfactory performance is obtained, as determined by the Engineer.

Repair or replacement of existing irrigation facilities due to unsatisfactory performance shall conform to the provisions
in "Existing Highway Irrigation Facilities" of these special provisions.

Nothing in this section "Final Irrigation System Check" shall relieve the Contractor of full responsibility for making
good or repairing defective work or materials found before the formal written acceptance of the entire contract by the
Director.

Full compensation for checking the irrigation systems prior to the acceptance of the contract shall be considered as
included in the contract lump sum price paid for plant establishment work and no additional compensation will be allowed
therefor.
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SECTION 10-3. SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Signal and lighting, and maintain existing traffic management system elements during construction shall conform to the
provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications and these special
provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.

10-3.03 MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING
CONSTRUCTION

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system,
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), microwave vehicle
detection system (MVDS), loop detection system, changeable message sign (CMS) system, extinguishable message sign
(EMS) system, highway advisory radio (HAR) system, closed circuit television (CCTV) camera system, roadway weather
information system (RWIS), visibility sensor, and fiber optic system.

Existing TMS elements, including detection systems, identified on the plans and located within the project limits shall
remain in place, and be protected from damage. If the construction activities require existing TMS elements to be
nonoperational or off line, and if temporary or portable TMS elements are not shown on the plans, the Contractor shall
provide for temporary or portable TMS elements. The Contractor shall receive the Engineer's approval on the type of
temporary or portable TMS elements and installation method.

Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations Electrical
representatives shall jointly conduct a pre-construction operational status check of all existing TMS elements and each
element's communication status with the Traffic Management Center (TMC), including existing TMS elements that are not
shown on the plans and elements that may not be impacted by the Contractor's activities. The Department's Traffic
Operations Electrical representatives will certify the TMS elements' location and status, and provide a copy of the certified
list of the existing TMS elements within the project limits to the Contractor. The status list will include the operational,
defined as having full functionality, and the nonoperational components.

The Contractor shall obtain written approval from the Engineer, at least 72 hours before interrupting existing TMS
elements' communication with the TMC that will result in the elements being nonoperational or off line. The Contractor shall
notify the Engineer at least 72 hours before starting excavation activities.

Traffic monitoring stations and their associated communication systems which were verified to be operational during the
pre-construction operational status check, shall remain operational on freeway/highway mainline at all times, except:

1. for a duration of up to 15 days on any continuous segment of the freeway/highway longer than 3 miles
2. for a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 3 miles

If the construction activities require existing detection systems to be nonoperational or off line for a longer time period or
the spacing between traffic monitoring stations is more than the specified criteria above, and temporary or portable detection
operations are not shown on the plans, the Contractor shall provide provisions for temporary or portable detection operations.
The Contractor shall receive the Engineer's approval on the type of detection and installation before installing the temporary
or portable detection.

If existing TMS elements shown on the plans or identified during the pre-construction operational status check, except
traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not fully functional,
the Engineer shall be notified immediately. If the Contractor is notified by the Engineer that existing TMS elements have
been damaged, have failed or are not fully functional due to the Contractor's activity, the damaged or failed TMS elements,
excluding Structure-related elements, shall be repaired or replaced, at the Contractor's expense, within 24 hours. For a
Structure-related elements, the Contractor shall install temporary or portable TMS elements within 24 hours. For
nonstructure-related TMS elements, the Engineer may approve temporary or portable TMS elements for use during the
construction activities.
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The Contractor shall demonstrate that repaired or replaced elements operate in a manner equal to or better than the
replaced equipment or as directed by the Engineer. If the Contractor fails to perform required repairs or replacement work, as
determined by the Engineer, the State may perform the repair or replacement work and the cost will be deducted from monies
due to the Contractor.

A TMS element shall be considered nonoperational or off line for the duration of time that active communications with
the TMC is disrupted, resulting in messages and commands not transmitted from or to the TMS element.

The Contractor shall provide provisions for replacing existing TMS elements within the project limits, including
detection systems, that were not identified on the plans or during the pre-construction operational status check that became
damaged due to Contractor's activities.

If the pre-construction operational status check identified existing TMS elements, then the Contractor, the Engineer, and
the Department's Traffic Operations Electrical representatives shall jointly conduct a post construction operational status
check of all existing TMS elements and each element's communication status with the TMC. The Department's Traffic
Operations Electrical representatives will certify the TMS elements' status and provide a copy of the certified list of the
existing TMS elements within the project limits to the Contractor. The status list will include the operational, defined as
having full functionality, and the nonoperational components. TMS elements that cease to be functional between pre and
post construction status checks shall be repaired at the Contractor's expense and as directed by the Engineer.

The Engineer will approve, in writing, the schedule for final replacement, the replacement methods and the replacement
elements, including element types and installation methods before repair or replacement work is performed. The final TMS
elements shall be new and of equal or better quality than the existing TMS elements.

PAYMENT

The contract lump sum price paid for maintaining existing traffic management system elements during construction shall
include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work
involved in maintaining existing traffic management system elements as shown on the plans, specified in the Standard
specifications and these special provisions, and as directed by the Engineer.

If no electrical work exists on the project and no TMS elements are identified within the project limits, the pre-
construction operational status check will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.

Furnishing and installing temporary or portable TMS elements that are not shown on the plans, but are required when an
existing TMS element becomes nonoperational or off line due to construction activities, will be paid for as extra work as
provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not shown on the
plans nor identified during the pre-construction operational status check and were damaged by construction activities will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If the Contractor is required to submit provisions for the replacement of TMS elements that were not identified, the
provisions will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

10-3.04 FOUNDATIONS

Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to the
provisions in "Piling" of these special provisions with the following exceptions:

1. Material resulting from drilling holes shall be disposed of in conformance with the provisions in Section 86-
2.01, "Excavating and Backfilling," of the Standard Specifications.

2. Concrete filling for cast-in-drilled-hole concrete piles shall be considered as designated by cementitious
material content instead of designated by compressive strength.

3. Concrete shall contain not less than 590 pounds of cementitious material per cubic yard.

Foundations for posts, standards, and pedestals shall be placed "in the solid" and monolithic. Foundations in sidewalk
area shall be placed to final sidewalk grade prior to the sidewalk being placed and shall be square for posts and standards, and
shall be rectangular or square as applicable for controller and pedestal foundations for the top 4 inches of the foundation.

After each post, standard, and pedestal is in a proper position, mortar shall be placed under the base plate as shown on
the plans.

10-3.05 STANDARDS, STEEL PEDESTALS, AND POSTS

Standards, steel pedestals, and posts for traffic signal and lighting standards shall conform to the provisions in
Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, "Steel Structures" of these special
provisions, and the following requirements.
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Steel bolts not designated on the plans as high-strength (HS) or stainless steel shall be for general applications and shall
conform to the requirements in ASTM Designation: A 307.

Where the plans refer to the side tenon detail at the end of the signal mast arm, the applicable tip tenon detail may be
substituted.

The sign mounting hardware shall be installed at the locations shown on the plans.

Mast arm mounted street name signs shall be installed on signal mast arms at the locations shown on the plans. The
street name signs and mounting hardware (except straps, seals, and saddle brackets) will be State furnished in conformance
with the provisions in "Materials" of these special provisions. The State-furnished hanger assembly will be similar to that
shown for internally illuminated street name signs. The mounting hardware and sign shall be assembled. The assembly shall
be attached to the mast arm using a 3/4" x 0.020" stainless steel strap in a manner similar to the strap and saddle bracket
method shown on the plans. The band shall be wrapped at least twice around the mast arm, tightened, and secured with a
stainless strap seal in the same manner shown for strap and saddle bracket sign mounting. Straps, seals, and saddle brackets
shall be furnished by the Contractor. The sign panel shall be leveled and hardware securely tightened.

Handhole reinforcement rings for standards, steel pedestals, and posts shall be continuous around the handholes.

10-3.06 CONDUIT

Conduit to be installed underground and in a foundation shall be Type 3 unless otherwise specified.

Conduit runs shown on the plans to be located behind curbs may be installed in the paved shoulder, including freeway
shoulders , within 3 feet of, and parallel with the face of the curb, by the "Trenching in Pavement Method" in conformance
with the provisions in Section 86-2.05C, "Installation," of the Standard Specifications. Unless the trenching is within an area
to receive a pavement overlay, the Trenching in pavement method shall be modified as shown on the plans with the T-Trench
Detail. Pull boxes shall be located behind the curb or at the locations shown on the plans.

After conductors have been installed, the ends of all conduits shall be sealed with an approved type of sealing compound.

At those locations where conduit is required to be installed under pavement and existing underground facilities require
special precautions in conformance with the provisions in "Obstructions" of these special provisions, conduit shall be placed
by the "Trenching in Pavement Method" in conformance with the provisions in Section 86-2.05C, "Installation," of the
Standard Specifications. Trenching in pavement method required due to the existence of high risk facilities, not in areas to
receive a pavement overlay, shall be modified as shown on the plans with the T-Trench Detail.

At other locations where conduit is required to be installed under pavement and if a delay to vehicles will not exceed
5 minutes, conduit may be installed by the "Trenching in Pavement Method." Unless the trenching is within the area to
receive a pavement overlay, the Trenching in pavement method shall be modified as shown on the plans with the T-Trench
Detail.

10-3.07 CONDUCTORS AND WIRING

Splices shall be insulated by "Method B".Signal Interconnect Cable (SIC) shall be the 6-pair type.

Conductors shall be pulled into conduit by hand by means of a pull rope, and the use of winches or other power actuated
pulling equipment will not be permitted. The pull rope shall consist of a flat, woven, lubricated, soft-fiber polyester tape with
a minimum tensile strength of 1800 Ibs and shall have printed sequential measurement markings at least every 3 feet.

State-furnished equipment or existing facilities that fail during the functional test period will be replaced or repaired by
the State, or, if directed by the Engineer, by the Contractor, and such work will be paid for as extra work as provided in
Section 4-1.03D of the Standard Specifications.

Successfully completed functional testing prior to any failure of State-furnished equipment or an existing facility will be
credited to the total required test period.

Before the final insulation resistance test is performed, water shall be added to the conduit system as directed by the
Engineer.

10-3.08 BONDING AND GROUNDING

Bonding and grounding shall conform to the provisions in Section 86-2.10, "Bonding and Grounding," of the Standard
Specifications and these special provisions.

Bonding jumpers in standards with handholes and traffic pull box lid covers shall be attached by a UL listed lug using
3/16-inch diameter or larger brass or bronze bolts and shall run to the conduit or bonding wire in the adjacent pull box. The
grounding jumper shall be visible after the standard has been installed and the mortar pad and cap have been placed on the
foundation.

Standards without handholes shall have bonding accomplished by jumpers attached to UL listed ground clamps on each
anchor bolt.

For slip base standards or slip base inserts, bonding shall be accomplished by jumpers attached to UL listed ground
clamps on each anchor bolt, or a UL listed lug attached to the bottom slip base plate with a 3/16-inch diameter or larger brass
or bronze bolt.
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Equipment bonding and grounding conductors are required in conduits, except when the conduits contain only
combinations of fiber optic cable or signal interconnect cable. A No. 8§ minimum, bare copper wire shall run continuously in
circuits, except for series lighting circuits, where No. 6 bare copper wire shall run continuously. The bonding wire size shall
be increased to match the circuit breaker size in conformance with the Code, or shall be as shown on the plans. Conduits to
be installed for future conductors, may omit the copper wire.

Bonding of metallic conduits in metal pull boxes shall be by means of bonding bushings and bonding jumpers connected
to the bonding wire running in the conduit system.

10-3.09 PULL BOXES

Pull boxes proposed to be installed in soil, must be buried 6 inches to 8 inches below grade.
Full compensation for burying pull boxes to the required depth is included in the contract lump sum price paid for the
items of work involved and no additional compensation will be allowed therefor.

10-3.10 SERVICE

Continuous welding of exterior seams in service equipment enclosures is not required.

Type III service equipment enclosures shall be the aluminum type.

Circuit breakers shall be the cable-in/cable-out type, mounted on non-energized clips. All circuit breakers shall be
mounted vertically with the up position of the handle being the "ON" position.

The barrier type terminal block shall be excluded from the service equipment enclosure.

10-3.11 NUMBERING ELECTRICAL EQUIPMENT

The numbers shall be placed on the equipment where designated by the Engineer.

Reflective numbers shall be applied to a clean surface.

Where shown on the plans, self-adhesive equipment numbers shall be placed on the electroliers, and service pedestal.
On the service pedestal, the numbers shall be placed on the front door. On electroliers, the numbers shall be placed as shown
on the plans.

10-3.12 STATE-FURNISHED CONTROLLER ASSEMBLIES

The Model 170 controller assemblies, including controller unit, completely wired controller cabinet and inductive loop
detector sensor units, but without anchor bolts, will be State-furnished as provided under "Materials" of these special
provisions.

The Contractor shall construct each controller cabinet foundation as shown on the plans for Model 332 cabinets
(including furnishing and installing anchor bolts), shall install the controller cabinet on the foundation, and shall make field
wiring connections to the terminal blocks in the controller cabinet.

A listing of field conductor terminations, in each State-furnished controller cabinet, will be furnished free of charge to
the Contractor at the site of the work.

State forces will maintain controller assemblies. The Contractor's responsibility for controller assemblies shall be
limited to conforming to the provisions in Section 6-1.02, "State-Furnished Materials," of the Standard Specifications.

10-3.13 LIGHT EMITTING DIODE SIGNAL MODULE
GENERAL
Summary

This work includes installing LED signal module. Comply with Section 86, "Signals, Lighting and Electrical Systems,"
of the Standard Specifications.

Location of LED signal module is shown on the plans. The Engineer will approve exact location.

Use LED signal module as the light source for the following traffic signal faces:

1. 12-inch section
2. 12-inch arrow section

Submittals
Before shipping LED signal modules to job site, submit the following to the Transportation Laboratory:

1. Delivery form including district number, EA, and contact information
2. List containing all LED signal module serial numbers anticipated for use
3. LED signal modules
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Quality Control and Assurance
Module must be one listed on the Pre-Qualified Products List for LED traffic signals at:

http://www.dot.ca.gov/hg/esc/approved products_list

The State will test LED signal module shipments as specified in ANSI/ASQ Z1.4.. Testing will be completed within 30
days of delivery to the Transportation Laboratory. LED signal modules tested or submitted for testing must be representative
of typical production units. LED and circular LED signal modules will be tested as specified in California Test 604. Arrow
LED signal modules will be tested as specified in California Test 3001. All parameters of the specification may be tested on
the modules. LEDs must be spread evenly across the module. LED arrow indication must provide the minimum initial
luminous intensity listed. Measurements will be performed at the rated operating voltage of 120 V(ac).

Delays resulting from submittal of non-compliant materials do not relieve you from executing the contract within the
allotted time. Non-compliant materials will be rejected. You must resubmit new LED for retesting and pick up the failed
units within 7 days of notification. You must provide new LED signal modules and allow a minimum of 30 days for the
retest. You must pay for all shipping and handling costs related to testing and retesting. Delays resulting from resubmittal
and retesting are your responsibility and no extra time will be allowed.

After testing, you must pick up the tested LED signal modules from the Transportation Laboratory and deliver to the job
site.

Warranty

The manufacturer must provide a written warranty against defects in materials and workmanship for LED signal modules
for a minimum period of 48 months after installation of LED signal modules. Replacement LED signal modules must be
provided within 15 days after receipt of failed LED modules at your expense. The State pays for shipping the failed modules
to you. All warranty documentation must be submitted to the Engineer before installation. Replacement LED signal
modules must be delivered to State Maintenance Electrical Shop at 11325 Sanders Drive, Rancho Cordova, CA 95742.

MATERIALS

Minimum power consumption for LED signal module must be 5 W.

LED signal module must have an operational lifecycle rating of 48 months. During the operational lifecycle, LED signal
module must meet all parameters of this specification.

LED signal module must be designed for installation in the door frame of standard traffic signal housing.

LED signal module must:

Be 4 pounds maximum weight

Be manufactured for 12-inch circular, and arrow
Be from the same manufacturer

Be the same model for each size

Be sealed units with:
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5.1. 2 color-coded conductors for power connection.

5.2.  Printed circuit board and power supply contained inside and complying with Chapter 1, Section 6 of TEES
published by the Department.

5.3. Lens thatis:

5.3.1. Integral to the units

5.3.2.  Convex or flat with a smooth outer surface

5.3.3.  Made of UV stabilized plastic or glass, and withstands UV exposure from direct sunlight for 48
months without exhibiting evidence of deterioration

5.4. 1-piece EPDM gasket

6. Include 3-foot long conductors with quick disconnect terminals attached as specified in Section 86-4.01C,
"Electrical Components," of the Standard Specifications

7. Be sealed in door frames

8. Comply with ITE publication, Equipment and Material Standards, Chapter 2, "Vehicle Traffic Control Signal
Heads"
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Individual LEDs must be wired so catastrophic loss or failure of 1 LED will not result in loss of more than 5 percent of
the signal module light output. Failure of an individual LED in a string must not result in loss of entire string or other
indication.

No special tools for installation are allowed.

12-inch Arrow

Comply with Section 9.01 of ITE publication, Equipment and Material Standards, Chapter 2, "Vehicle Traffic Control
Signal Heads" for arrow indications.

LED signal module must:

Be weather tight and connect directly to electrical wiring.

Be capable of optical unit replacement.

Be a single, self-contained device, ready for installation into traffic signal housing.

Have manufacturer's name, trademark, model number, serial number, lot number, month and year of manufacture,
and required operating characteristics, including rated voltage, power consumption, and volt-ampere, permanently
marked on the back of the module.

5. Have a symbol of module type and color. Symbol must be an inch in diameter. Color must be written out in 0.50
inch high letters next to the symbol.

Be AlInGaP technology for red and yellow indications and gallium nitride technology for green indications.

Be ultra bright type rated for 100,000 hours of continuous operation from -40 °C to +74 °C.

8. Have a maximum power consumption as follows:
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=

Power Consumption Requirements

Power Consumption
LED Signal Module (Watts)
Type Red Yellow Green
25°C | 74°C 25°C 74 °C 25°C 74 °C
12-inch circular 11 17 22 25 15 15
12-inch arrow 9 12 10 12 11 11

Lens may be tinted, or may use transparent film or materials with similar characteristics to enhance "ON/OFF" contrasts.
Tinting or other materials to enhance "ON/OFF" contrast must not affect chromaticity and must be uniform across the face of
the lens.

If polymeric lens is used, surface coating or chemical surface treatment must be applied for front surface abrasion
resistance.

Power supply must be integral to the module.

Internal components must be adequately supported to withstand mechanical shock and vibration from high winds and
other sources.

Lens and LED signal module material must comply with the ASTM specifications for that material.

Enclosures containing either the power supply or electronic components of LED signal module, except lenses, must be
made of UL94VO flame-retardant material.

If a specific mounting orientation is required, the LED signal module must have prominent and permanent vertical
markings for accurate indexing and orientation within the signal housing. Markings must include an up arrow, or the word
HUPH Or "TOP."

LED signal module must meet or exceed the following values when operating at 25 °C:
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Minimum Initial Intensities for Circular Indications (cd)

12-inch
Angle (v,h) Red Yellow Green
2.5,+2.5 399 798 798
2.5,+£7.5 295 589 589
2.5,+£12.5 166 333 333
2.5,+17.5 90 181 181
7.5,£2.5 266 532 532
7.5,£7.5 238 475 475
7.5,+12.5 171 342 342
7.5,+£17.5 105 209 209
7.5,+£22.5 45 90 90
7.5,+27.5 19 38 38
12.5,+£2.5 59 119 119
12.5,+7.5 57 114 114
12.5,+12.5 52 105 105
12.5,+17.5 40 81 81
12.5,+22.5 26 52 52
12.5, £27.5 19 38 38
17.5,+£2.5 26 52 52
17.5,+7.5 26 52 52
17.5,£12.5 26 52 52
17.5,+17.5 26 52 52
17.5,+£22.5 24 48 48
17.5,+£27.5 19 38 38

Minimum Luminance for Arrows
Red Yellow Green

Arrow Indication 1,605 3,210 3,210

LED signal module must meet or exceed the following illumination values for 48 months when operating over a
temperature range of -40 °C to + 74 °C. Yellow LED signal module must meet or exceed the following illumination values
for 48 months, when operating at 25 °C:
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Minimum Maintained Intensities for Circular Indications (cd)

12-inch
Angle (v,h) Red Yellow Green
2.5,+2.5 339 678 678
2.5,£7.5 251 501 501
2.5,%12.5 141 283 283
2.5,%17.5 77 154 154
7.5,4£2.5 226 452 452
7.5,£7.5 202 404 404
7.5,+£12.5 145 291 291
7.5,£17.5 89 178 178
7.5,+22.5 38 77 77
7.5,£27.5 16 32 32
12.5,+£2.5 50 101 101
12.5,£7.5 48 97 97
12.5,+12.5 44 89 89
12.5,£17.5 34 69 69
12.5,£22.5 22 44 44
12.5,£27.5 16 32 32
17.5,£2.5 22 44 44
17.5,+£7.5 22 44 44
17.5,+12.5 22 44 44
17.5,+17.5 22 44 44
17.5,+£22.5 20 41 41
17.5,+£27.5 16 32 32

Minimum Maintained Luminance for Arrow
Red Yellow Green
Arrow Indication 1,610 3,210 3,210

LED signal module must comply with the following chromaticity requirements for 48 months when operating over a
temperature range of -40 °C to +74 °C.

Chromaticity Standards (CIE Chart)

Red Y: not greater than 0.308, or less than 0.998 -x
Y: not less than 0.411, nor less than 0.995 - x,
Yellow nor greater than 0.452
Y: not less than 0.506 - 0.519x%, nor less than
Green 0.150 + 1.068x, nor more than 0.730 - x

LED signal module must operate:

1. Ata frequency of 60 Hz + 3 Hz, over a voltage range from 95 V(ac) to 135 V(ac), without perceptible flicker to the
unaided eye. Fluctuations of line voltage must have no visible effect on luminous intensity of the indications. Rated
voltage for measurements must be 120 V(ac).

2. Compatible with currently used controller assemblies, including solid state load switches, flashers, and conflict
monitors. Comply with TEES Chapters 3 and 6. If a 20 mA alternating current or less is applied to the unit, the
voltage read across the 2 leads must be 15 V(ac) or less.

Wiring and terminal block must comply with Section 13.02 of ITE publication, Equipment and Material Standards,
Chapter 2, "Vehicle Traffic Control Signal Heads." Electrical connection for each Type 1 LED signal module must be 2
secured, color-coded, 3-foot long, 600 V(ac), 20 AWG minimum stranded jacketed copper wires. Wires must comply with
NEC, rated for service at +105 °C.

LED signal module on-board circuitry must:
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1. Include voltage surge protection to withstand high-repetition noise transients. The voltage surge protection must
comply with NEMA Standard TS2, Section 2.1.6.
2.  Comply with FCC, Title 47, SubPart B, Section 15 regulations for Class A emission limits for electronic noise.

LED signal module must provide a power factor of 0.90 or greater.

Total harmonic distortion from current and voltage induced into an alternating current power line by LED signal module
must not exceed 20 percent at an operating temperature of 25 °C.

When power is applied to LED signal module, light emission must occur within 90 ms.

10-3.14 BATTERY BACKUP SYSTEM
GENERAL
Summary

This work includes installing battery backup system (BBS). Comply with Section 86, "Signals, Lighting and Electrical
Systems," of the Standard Specifications and TEES.

The State will furnish BBS components as listed in "Materials" of these special provisions.

You must furnish the external cabinet and batteries.

Submittals

Before shipping external cabinets to the jobsite, submit material list including contract number, cabinet serial numbers,
and contact information to the Transportation Laboratory.

Submit a Certificate of Compliance for each external cabinet and batteries to the Engineer under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance
The State may test the cabinets.

Functional Testing

After complete installation, BBS functional test must be performed. Test for 30 minutes of continuous, satisfactory
operation with utility power turned off. Perform test in the presence of the Engineer.

Warranty

Batteries must be warranted by the manufacturer to operate within a temperature range of -25 °C to +74 °C for 2 years.

Batteries must have a written warranty against defects in materials and workmanship from the manufacturer prorated for
a period of 60 months after installation. You must provide the Engineer with all warranty documentation before installation.
Replacement batteries must be available within 5 business days after receipt of failed batteries at no cost to the State except
the cost of shipping the failed batteries. Replacement batteries must be delivered to Caltrans Maintenance Electrical Shop at
11325 Sanders Drive, Rancho Cordova, CA 95742.

MATERIALS
Batteries must:

1. Be deep cycle, sealed prismatic, lead-calcium-based, absorbed-glass mat and valve-regulated lead acid

(AGM/VRLA) type

Have voltage rating of 12 V

Be group size 24

Be commercially available and stocked locally

Have a carrying handle

Be marked with date code, maximum recharge data, and recharge cycles

Have 2 top-mounted, threaded, stud posts that include all washers and nuts required for attaching 3/8-inch ring lugs

of a State-furnished BBS battery harness

8. Include rubber insulating protective covers for protecting the lugs, posts, and wiring - red for positive terminal and
black for negative terminal

9. Be new and fully-charged when furnished

10. Be free from damage or deformities
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External cabinet must be one listed on the Pre-Qualified Products List at:
http://www.dot.ca.gov/hg/esc/approved products_list/
External cabinet must be capable of housing:

8 batteries

Inverter/charger unit

Power transfer relay
Manually-operated bypass switch
Required control panels

Wiring and harnesses
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Dimensions and details for the external cabinet, for attaching the external cabinet to the Model 332A cabinet, and for
wiring the State-furnished equipment will be available in an information handout as described in "Project Information" of
these special provisions.

The following details must comply with Section 86-3.04, "Controller Cabinets," of the Standard Specifications and
TEES:

1. Door construction, including material, thickness, coating, and welds
2. Frame

3. Door seals

4.

Continuous stainless steel piano hinge or 4 leaves with 2 bolts on each side of each leaf, used to connect the door to
external cabinet
5. Padlock clasp or latch and lock mechanism

The external cabinet must be ventilated by using louvered vents, filter, and a thermostatically controlled fan. Fan must
be AC-operated from the same line output as the Model 332A cabinet. A 2-position terminal block must be provided on the
fan panel, along with 10 feet of connected hookup wire.

The external cabinet surface must be anodized aluminum. Anti-graffiti paint must not be used.

The external cabinet must include all bolts, washers, nuts, and cabinet-to-cabinet coupler fittings necessary for mounting
it to the Model 332A cabinet.

Fasteners for the external cabinet must include:

1. 8 cabinet mounting bolts that are 18-8 stainless steel hex head, fully-threaded, and 3/8" — 16 x 1"
2. 2 washers per bolt designed for 3/8-inch bolt and are 18-8 stainless steel 1-inch OD round flat type
3. K-lock nut per bolt: K-lock washer that is 18-8 stainless steel and hex-nut

External cabinet to Model 332A cabinet couplings must include a conduit for power connections between the the 2
cabinets. Couplings must include:

1. 2-inch nylon-insulated steel chase nipple, T & B 1947 or equivalent
2. 2-inch sealing, steel locknut, T & B 146SL or equivalent
3. 2-inch nylon-insulated steel bushing, T & B 1227 or equivalent

CONSTRUCTION

Mount external cabinet to either the left or right side of Model 332A cabinet. The typical side-mounting location of
external cabinet is flush with the bottom of the Model 332A cabinet and approximately equidistant from the front and rear
door edges.

MEASUREMENT AND PAYMENT

The contract unit price paid for battery backup system shall include full compensation for furnishing all labor, materials
(except State-furnished materials), tools, equipment, and incidentals and for doing all the work involved in assembling and
installing battery backup system, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

Full compensation for installing battery backup system is included in the contract lump sum price paid for Signal and
Lighting, and no separate payment will be made therefor.
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10-3.15 LIGHT EMITTING DIODE PEDESTRIAN SIGNAL FACE MODULES
GENERAL
Summary

This work includes installing LED pedestrian signal face (PSF) module into standard Type A pedestrian signal housing.
Comply with Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications.

Submittals
Before shipping LED PSF modules to job site, submit the following to the Transportation Laboratory:

1. Delivery form including district number, EA, and contact information
. List containing all LED PSF module serial numbers anticipated for use
3. LED PSF modules

Quality Control and Assurance
Module must be one listed on the Pre-Qualified Products List for LED traffic signals at:

http://www.dot.ca.gov/hg/esc/approved products_list

The State will test LED PSF module shipments as specified in ANSI/ASQ Z1.4.. Testing will be completed within 30
days of delivery to the Transportation Laboratory. LED PSF modules tested or submitted for testing must be representative
of typical production units. LED PSF modules will be tested as specified in California Test 606. All parameters of the
specification may be tested on the modules.

Delays resulting from submittal of non-compliant materials do not relieve you from executing the contract within the
allotted time. Non-compliant materials will be rejected. You must resubmit new LED for retesting and pick up the failed
units within 7 days of notification. You must provide new LED PSF modules and allow a minimum of 30 days for the retest.
You must pay for all shipping and handling costs related to testing and retesting. Delays resulting from resubmittal and
retesting are your responsibility and no extra time will be allowed.

After successful testing, you must pick up the tested LED PSF modules from the Transportation Laboratory and deliver
to the job site.

Warranty

The manufacturer must provide a written warranty against defects in materials and workmanship for LED PSF modules
for a minimum period of 48 months after installation of LED PSF modules. Replacement LED PSF modules must be
provided within 15 days after receipt of failed LED PSF modules at your expense. The State pays for shipping the failed
modules to you. All warranty documentation must be submitted to the Engineer before installation. Replacement LED PSF
modules must be delivered to State Maintenance Electrical Shop at the Department of Transportation District Maintenance
Station, 11325 Sanders Dr., Rancho Cordova, California 95742.

MATERIALS
LED PSF module must:

1. Be from the same manufacturer.

Be installed in standard Type A pedestrian signal housing, "UPRAISED HAND" and "WALKING PERSON." Do

not include reflectors.

Use LED as the light source.

4. Be designed to mount behind or replace face plates of standard Type A housing as specified in ITE publication,

Equipment and Material Standards, Chapter 3, "Pedestrian Traffic Control Signal Indications" and the "California

MUTCD."

Have a minimum power consumption of 10 W.

Use required color and be ultra bright type rated for 100,000 hours of continuous operation from -40 °C to +74 °C.

7. Be able to replace signal lamp optical units and pedestrian signal faces with both LED and incandescent light
sources.

8. Fit into pedestrian signal section housings without modifications to the housing. The housing must comply with ITE
publication, Equipment and Materials Standards, Chapter 3, "Pedestrian Traffic Control Signal Heads."

9. Be asingle, self-contained device, not requiring on-site assembly for installation into standard Type A housing.
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10. Have the following information permanently marked on the back of module:

10.1. Manufacturer's name

10.2. Trademark

10.3. Model number

10.4. Serial number

10.5. Lot number

10.6. Month and year of manufacture

10.7. Required operating characteristics, as follows:

10.7.1. Rated voltage
10.7.2.  Power consumption
10.7.3. Volt-ampere (VA)
10.7.4. Power factor

11. Have prominent and permanent vertical markings for accurate indexing and orientation within the signal housing if a
specific mounting orientation is required. Markings must include an up arrow, or the word "UP" or "TOP."
Marking must be a minimum of 1-inch diameter.

Circuit board and power supply must be contained inside the LED PSF modules. Circuit board must comply with
Chapter 1, Section 6 of TEES published by the Department.

Individual LEDs must be wired so catastrophic loss or failure of 1 LED will not result in loss of more than 5 percent of
the PSF module light output. Failure of an individual LED in a string must not result in the loss of entire string or other
indication.

LEDs must be evenly distributed in each indication. Do not use outline forms.

No special tools for installation are allowed.

Installation of the LED PSF module into pedestrian signal face must require only removal of lenses, reflectors, lamps,
and existing LED modules.

Power supply for LED PSF module must be integral to the module. Power supply for each symbol must be isolated to
avoid turn-on conflict.

Assembly and manufacturing processes for LED PSF module must assure that all internal components are adequately
supported to withstand mechanical shock and vibration from high winds and other sources.

Material used for LED PSF module must comply with ASTM D 3935.

Enclosures containing either the power supply or electronic components of LED PSF module, except lenses, must be
made of UL94VO flame-retardant material.

Color of "UPRAISED HAND" symbol must be portland orange.

Color of "WALKING PERSON" symbol must be lunar white.

Each symbol must not be less than 10 inches high and 6.5 inches wide. Uniformity ratio of illuminated symbols must
not exceed 4 to 1 between highest and lowest luminance areas. Symbols must comply with ITE publication, Equipment and
Material Standards, Chapter 3, "Pedestrian Traffic Control Signal Indications," and the "California MUTCD."

LED PSF module must maintain an average luminance value over 48 months of continuous use in signal operation for a
temperature range of -40 °C to +74 °C. In addition, LED PSF modules must meet or exceed the following luminance values
upon initial testing at 25 °C.

Luminance Values

PSF module Luminance
UPRAISED HAND 1,094 FL
WALKING PERSON 1,547 FL

Color output of LED PSF module must comply with chromaticity requirements in Section 5.3 of ITE publication,
Equipment and Material Standards, Chapter 3, "Pedestrian Traffic Control Signal Indications."

Measured chromaticity coordinates of LED PSF module must comply with the following chromaticity requirements for
48 months when operating over a temperature range of -40 °C to +74 °C.
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Chromaticity Standards (CIE Chart)

UPRAISED HAND Not greater then 0.390, nor less than 0.331, nor
(portland orange) less than 0.997-X
X: not less than 0.280, nor greater than 0.320
WALKING PERSON Y: not less than 1.055*X - 0.0128, nor greater
(lunar white) than 1.055*X + 0.0072

LED PSF module maximum power consumption must not exceed the following values:

Power Consumption Requirements

Power Consumption Power Consumption
PSF module @ 24°C @ 74°C
UPRAISED HAND 10.0 W 120 W
WALKING PERSON 9.0 W 120 W

Wiring and terminal block must comply with Section 13.02 of ITE publication, Equipment and Material Standards,
Chapter 2, "Vehicle Traffic Control Signal Heads." The LED PSF module must be supplied with spade lugs and 3 secured,
color-coded, 3-foot long, 600 V(ac), 20 AWG minimum stranded jacketed copper wires. Wires must comply with NEC,
rated for service at +105 °C.

LED PSF module must operate:

1. At a frequency of 60 Hz & 3 Hz over a voltage range from 95 V(ac) to 135 V(ac) without perceptible flicker to the
unaided eye. Fluctuations of line voltage must have no visible effect on luminous intensity of the indications. Rated
voltage for measurements must be 120 V(ac).

2. Compatible with currently used State controller assemblies including solid state load switches, flashers, and conflict
monitors. Comply with TEES Chapters 3 and 6. If a 20 ma alternating current or less is applied to the unit, the
voltage read across the 2 leads must be 15 V(ac) or less.

LED PSF module on-board circuitry must:

1. Include voltage surge protection to withstand high-repetition noise transients. The voltage surge protection must
comply with NEMA Standard TS2, Section 2.1.6.
2. Comply with FCC, Title 47, SubPart B, Section 15 regulations for Class A emission limits for electronic noise.

LED PSF module must provide a power factor of 0.90 or greater.

Total harmonic distortion from current and voltage induced into an alternating current power line by LED PSF module
must not exceed 20 percent at an operating temperature of 25 °C.

The LED PSF module circuitry must prevent perceptible light emission to the unaided eye when a voltage, 50 V(ac) or
less is applied to the unit.

When power is applied to LED PSF module, light emission must occur within 90 ms.

The "UPRAISED HAND" and "WALKING PERSON" symbol indications must be electrically isolated from each other.
Sharing a power supply or interconnect circuitry between the 2 indications is not allowed.

10-3.16 DETECTORS

Loop detector sensor unitswill be State-furnished in conformance with the provisions in "Materials" of these special
provisions.

Loop wire shall be Type 2.

Loop detector lead-in cable shall be Type B.

Slots shall be filled with elastomeric or hot-melt rubberized asphalt sealant, except when dense graded hot mix asphalt
surfacing will be placed over installed loop conductors, asphaltic emulsion sealant may be used.

At the Contractor's option, where a Type A or a Type B loop is designated on the plans, a Type E loop may be
substituted.

For Type E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and leaving the
circular part of the loop shall be 1-1/2 inches. Slot width shall be a maximum of 3/4 inch. Loop wire for circular loops shall
be Type 2. Slots of circular loops shall be filled with elastomeric sealant or hot melt rubberized asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 2 inches, minimum. The
depth of loop sealant may be reduced to 1 inch, if additional dense graded hot mix asphalt will be placed over the loop
conductors.
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10-3.17 PEDESTRIAN PUSH BUTTONS
At the option of the Contractor, pedestrian push button housings may be the plastic type.

10-3.18 LUMINAIRES
Ballasts shall be the lead regulator, type.

10-3.19 PHOTOELECTRIC CONTROLS
Contactors shall be the mechanical armature type.

10-3.20 REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT

Salvaged electrical materials shall be hauled to 2001 Evergreen Street Sacramento, CA 95815 (916) 263-4921 and
stockpiled.

The Contractor shall provide the equipment, as necessary, to safely unload and stockpile the material. A minimum of
2 working days' notice shall be given prior to delivery.

10-3.21 PAYMENT

The contract lump sum price or prices paid for signal and lighting shall include highway lighting at intersections in
connection with signals only.

Full compensation for sign installation on signal mast arm shall be considered as included in the contract lump sum price
paid for signal and lighting and no additional compensation will be allowed therefor.

Full compensation for hauling and stockpiling electrical materials shall be considered as included in the contract price
paid for the item requiring the material to be salvaged and no additional compensation will be allowed therefor.

If any of the fabrication sites for the materials listed are located more than 300 air line miles from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impractical and
difficult to determine the actual increase in these expenses, it is agreed that payment to the Contractor for furnishing these
listed materials from each fabrication site located more than 300 air line miles from both Sacramento and Los Angeles will be
reduced $2,000:

1. Service equipment enclosures
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AMENDMENTS TO THE STANDARD SPECIFICATIONS

DATED MAY 2006
(Issued 08-01-08)
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SECTION 0 GLOBAL REVISIONS
(Issued 07-01-08)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications.

In each contract document at each occurrence:

Except where existing asphalt concrete is described, replace "asphalt concrete” with "hot mix asphalt"
Except where existing AC is described, replace "AC" with "HMA" where AC means asphalt concrete
Replace "Engineer's Estimate" with "verified Bid Item List"

Replace "Notice to Contractors" with "Notice to Bidders"

Except in "Contract Project Information Signs," replace "Project Information" with "Supplemental Project
Information"

SNk W=

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference to the Bid Item
List, the special provisions, or both.

Interpret a reference to the Standard Specifications as a reference to the Standard Specifications as amended. in these
Amendments to the Standard Specifications.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 07-01-08)

Replace Section 1 with:
SECTION 1 GENERAL

1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.

The Department is gradually standardizing the style and language of the specifications. The new style and language
includes:

1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1.  Language variations

2.2.  Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret sentences
written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the
Bidder's." After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and
interpret "you" as "the Contractor" and "your" as "the Contractor's."

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity.

All items in a list apply unless the items are specified as choices.

Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related content,
"Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable specifications may be
covered in a general or referenced specification.
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1-2 REFERENCES
1-2.01 REFERENCES

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not a
comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or regulations
exist.

If the version of a referenced document is not specified, use the current version in effect on the date of Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.

1-3 ABBREVIATIONS AND MEASUREMENT UNITS
1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ETL Electrical Testing Laboratories

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

SSPC The Society for Protective Coatings

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
s -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
W -- watt
\ -- volt

1-4 DEFINITIONS

1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract documents

has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition.

1-4.02 GLOSSARY

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all respects in
accordance with the plans and specifications and any modifications to them previously approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base, pavement,
surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the Department's
Web site is the verified Bid Item List.

bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other traffic,
over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to Bidders and
Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control Devices
for Streets and Highways (California MUTCD) is issued by the Department of Transportation and is the Federal
Highway Administration's MUTCD 2003 Edition, as amended for use in California.
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Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American Board of
Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services and for
guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for performance
of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are not
retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy Code § 90;
its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and DVBE
Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents acting
within the scope of the particular duties delegated to them.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and Special
Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or supplying
a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for service to
abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or other
specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and its
appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.

February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

9. 1st Monday in September, Labor Day

10. 2nd Monday in October, Columbus Day

11. November 11th, Veterans Day

12. 4th Thursday in November, Thanksgiving Day

13. Day after Thanksgiving Day

14. December 25th, Christmas Day

PN B DD~

If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the Monday
following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday. Interpret "legal
holiday" as "holiday."

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover of the
Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code § 10226, to
be paid to the State or to be deducted for each day's delay in completing the whole or any specified portion of the
work beyond the time allowed in the specifications.
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median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including inside
shoulders.

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the time and
location the Department receives bids.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used interchangeably
with surfacing.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and supplemental
drawings, or reproductions thereof, approved by the Engineer, which show the location, character, dimensions and
details of the work to be performed. These documents are to be considered as a part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans insofar as

the same may apply.

roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines. The
roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed. Where the
medians are so wide as to include areas of undisturbed land, a divided highway is considered as including 2 separate
roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage and
protection.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for emergency
use, and for lateral support of base and surface courses.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and supplementary to
these Standard Specifications. The Department's publication titled "Labor Surcharge And Equipment Rental Rates"
is part of the special provisions.

specifications: Directions, provisions, and requirements contained in these Standard Specifications, Amendments to the
Standard Specifications, and the special provisions. Where the term "these specifications" or "these Standard
Specifications" is used in this book, it means the provisions set forth in this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related to the
work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the spring lines
of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project information,
and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used interchangeably
with pavement.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions under Pub
Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement, including
all alterations, amendments, or extensions to it made by contract change order or other written orders of the
Engineer.

1-5 DISTRICTS
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District Composition and Office Addresses
District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST POBOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA | SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each reference to

the district office as the North Region office. The North Region office address is the District 3 address.

1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS
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Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bid Document Unit MSC 26
BID DOCUMENT UNIT
DEPARTMENT OF
TRANSPORTATION
1120 N ST RM 200
SACRAMENTO CA 95814-5605
Department www.dot.ca.gov

Department of

www.pd.dgs.ca.gov/s

OFFICE OF SMALL BUSINESS AND

(800) 559-5529

General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of

SAN FRANCISCO, CA 94102

Apprenticeship
Standards
Office Engineer MSC 43
OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST
SACRAMENTO CA 95816-7005
Office Engineer— http://www.dot.ca.gov/
Verified Bid Results | hg/esc/oe/awards/bids

um_html/6week _list.ht
ml.

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-8252

Publication PUBLICATION UNIT
Distribution Unit DEPARTMENT OF
TRANSPORTATION
1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
Transportation MATERIALS AND ENGINEERING (916) 227-7000
Laboratory TESTING SERVICES AND

GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION

5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre-
Qualified Products
List

http://www.dot.ca.gov/
hg/esc/approved_prod
ucts_list
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SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 07-18-08)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid submittal for
this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at the
Publication Distribution Unit.
Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at:

Department's Web site

District office of the district in which the work is located
Districts 4 and 12 offices

Bid Document Unit

L=

Bid books, special provisions, Amendments to the Standard Specifications, and project plans may be obtained at the Bid
Document Unit.

2-1.03B Supplemental Project Information

If supplemental project information is available, it is specified in the special provisions.

The Information Handout may be viewed and obtained at the Bid Document Unit.

If rock cores are available, you may view them by sending a request to Coreroom@dot.ca.gov.
Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Bridge number

Contract number

Viewing date

Contact information, including telephone number.

A e

If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357, and are available at the Office of Structure Maintenance and Investigations, Los
Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are dependent
on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit existing conditions.
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2-1.04 SMALL BUSINESS ENTERPRISE GOAL

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Contractors, subcontractors, suppliers, and service providers who qualify as small business are encouraged to apply for
certification as a small business by submitting their application to the Department of General Services, Office of Small
Business and DVBE Services.

2-1.05 DISADVANTAGED BUSINESS ENTERPRISES

Section 2-1.05, "Disadvantaged Business Enterprises," applies to a Federal-aid contract.
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or
sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in
the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is
a material breach of this contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate.

* In order to ensure the Department achieves its federally mandated statewide overall DBE goal, the Department
encourages the participation of DBEs as defined in 49 CFR 26.

2-1.06 DISABLED VETERAN BUSINESS ENTERPRISES
2-1.06A General
Section 2-1.06, "Disabled Veteran Business Enterprises," applies to a non-Federal-aid contract.

Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.
Comply with Mil & Vet Code § 999 et seq.

2-1.06B No Goal

Section 2-1.06B, "No Goal," applies if no DVBE goal is shown in the Notice to Bidders.
The Department encourages bidders to obtain DVBE participation in order to ensure the Department achieves its State-
mandated overall DVBE goal.

2-1.06C Goal

Section 2-1.06C, "Goal," applies if a DVBE goal is shown in the Notice to Bidders.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and suppliers.

Meet the goal shown or demonstrate that you made good faith efforts to meet this goal.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Subcontractor Summary
form.

The Department determines a bidder has made good faith efforts if it submits evidence within the specified time that it:

1. Contacted the Office of Small Business and DVBE Services, Department of General Services
Advertised in trade media and media focusing on DVBEs unless time limits the Department imposes do not allow
the advertising

3. Submitted invitations to bid to potential DVBE contractors

4. Considered available DVBEs

2-1.07 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES (GOVT CODE §
14835 ET SEQ. AND 2 CA CODE OF REGS § 1896 ET SEQ.)
2-1.07A General

Section 2-1.07, "Small Business and Non—Small Business Subcontractor Preferences (Govt Code § 14835 et seq. and 2
CA Code of Regs § 1896 et seq.)," applies to a non-Federal-aid contract.

2-1.07B Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. You completed a Request for Small Business Preference or Non—Small Business Preference form
2. You attached a copy of your Office of Small Business and DVBE Services small business certification to the form
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3. The apparent low bidder is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form certifies
that the bidder is certified as a small business at the time and day of bid or has submitted a complete application to the
Department of General Services. The complete application and any required substantiating documentation must be received
by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department confirms
the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
subcontractor by the lesser of:

1. 5 percent of the total bid of the apparent low bidder
2. $50,000

If this reduction results in the small business contractor becoming the low bidder, the contract award is based on the total
bid, not the reduced bid.

2-1.07C Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. You completed a Request for Small Business Preference or Non—Small Business Preference form
2. The apparent low bidder is not certified as a small business and has not requested preference

The listed subcontractors and suppliers must be certified as a small business at the time and day of bid or must have
submitted a complete application to the Department of General Services. The complete application and any required
substantiating documentation must be received by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department confirms
the bidder's status as a small business before applying the small business preference.

The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by the non—
small business contractor requesting the preference by the lesser of:

1. 5 percent of the total bid of the apparent low bidder
2. $50,000

If this reduction results in the non—small business contractor becoming the low bidder or a tie with a non-small business
apparent low bidder not requesting the preference, the contract award is based on the total bid, not the reduced bid.

2-1.08 DVBE INCENTIVE EVALUATION

The Department applies the Small Business and Non—Small Business preference during bid verification and proceeds
with the following evaluation for DVBE incentive.

The Department grants a DVBE incentive to bidders who achieve a DVBE participation of 1 percent or greater of the
value of their bid (Mil & Vet Code and Code of Regs § 1896.98 et seq).

The DVBE incentive is a reduction, for bid comparison only, in the total bid submitted by the lesser of:

1. Percentage of DVBE achievement, rounded to 2 decimal places, of the verified total bid of the original low bidder
2. 5 percent of the total bid of the apparent low bidder
3. $100,000

The Department applies DVBE incentive and determines if bid ranking changes.

A non-small business bidder cannot displace a small business bidder. However, a small business bidder with higher
DVBE achievement can displace another small business bidder.

The Department proceeds with awarding the contract to the new apparent low bidder and posts the new verified bid
results at its Office Engineer Web site.

2-1.09 PREFERENCE HIERARCHY
If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied bid, the
Department awards the contract to the small business bidder.
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If a small business bidder and a non—small business bidder request preference and the reductions result in a tied bid, the
Department awards the contract to the small business bidder.

If a DVBE bidder and a non-DVBE bidder request preferences and the reduction results in a tied bid, the Department
awards the contract to the DVBE bidder.

2-1.10 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given contractors
from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of the
nonresident contractor with the lowest responsive bid unless the California company is eligible for a small business
preference or a non—small business subcontractor preference; in which case the preference amount is the greater of the two,
but not both.

If the bidder submitting the lowest responsive bid is a California company and with the reciprocal preference, a
California company's responsive bid is equal to or less than the original lowest responsive bid, the Department awards the
contract to the California company on the basis of its total bid, not the reduced bid used for comparison except as specified in
Section 2-1.09, "Preference Hierarchy."

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

SNk W=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General
Complete forms in the Bid book. Submit the forms with your bid except:

1. For the following 2 forms for non-federal-aid non-informal-bid contracts:

1.1. Certified DVBE Summary form. You may submit this form with your bid. If you do not and you are the
apparent low bidder or the second or third low bidder, submit it so that it is received at the Office Engineer no
later than 4:00 p.m. on the 4th business day after bid opening. If you are not the apparent low bidder or the
second or third low bidder, you are not required to submit this form unless the Department asks for it.

1.2. Certified Small Business Subcontractor form. If you are applying for the non—small business subcontractor
preference, you may submit this information with your bid. If you do not, submit it so that it is received at the
Office Engineer no later than 4:00 p.m. on the 2nd business day after bid opening.

2. On the Subcontractor List you may either submit the percentage of each bid item subcontracted with your bid or fax
the percentage to (916) 227-6282 within 24 hours after bid opening.

Except for the percentage of each bid item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total bid for
time.
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2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of the total
bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.). The Subcontractor List must show the name, address,
and work portions to be performed by each subcontractor listed. Show work portion by bid item number, description, and
percentage of each bid item subcontracted.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California

Make checks and bonds payable to the Department of Transportation.
If paying with a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use a
form containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of Attorney
with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

You or an authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you from submitting a
new bid.

After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING

The Department publicly opens and reads bids at the time and place described in the Notice to Bidders. The Department
invites bidders or their authorized agents to attend.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to the Office
Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hg/esc/oe/contractor _info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining a
bidder's responsibility.

2-1.20 BID RIGGING
Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.
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The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use the
hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-9071. The
service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and anonymous. The
hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and abuse and is operated
under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 07-01-08)

Replace Section 3 with:

SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE

Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.

If the Department awards the contract, the award is made to the lowest responsible bidder within the number of days
shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222)
The successful bidder must furnish 2 bonds:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing goods, labor,
or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least 50
percent of the total bid.

The Department furnishes the successful bidder with bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Contractor must be properly licensed as a contractor (Pub Cont Code § 10164) from
contract award through contract acceptance.
For a non-Federal-aid contract:

1. The Contractor must be properly licensed as a contractor from bid opening through contract acceptance (Bus & Prof
Code § 7028.15)

2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in effect at the
time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed if not inconsistent
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with Section 7-1.12, "Indemnification and Insurance." Allowance of additional exclusions is at the discretion of the
Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of required
insurance for the auto liability and any other required policy, shall set forth deductible amounts applicable to each
policy and all exclusions that are added by endorsement to each policy. The evidence of insurance shall provide that
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP guidelines
confirming the successful bidder has sufficient funds and resources to cover any self-insured retentions if the self-
insured retention is $50,000 or higher.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy, it shall
submit a certificate of consent to self-insure under Labor Code § 3700.

3-1.06 SMALL BUSINESS PARTICIPATION REPORT

A Small Business Participation Report will be included in the contract documents to be executed by the successful
bidder. The purpose of this form is to collect small business participation data. Even if no small business participation is
reported, the successful bidder must execute and return the form.

3-1.07 PAYEE DATA RECORD

The Department includes a Payee Data Record in the contract documents to be signed by the successful bidder, the
payee. Complete the form.

3-1.08 CALTRANS BIDDER - DBE INFORMATION FORM

Section 3-1.08, "Caltrans Bidder - DBE Information Form," applies to a Federal-aid contract.

The Department includes a Caltrans Bidder - DBE Information form in the contract documents to be signed by the
successful bidder.

The purpose of this form is to collect data required under 49 CFR 26.

Sign the form.

The Department encourages you to complete the form.

The Department encourages you to provide written confirmation from each DBE that the DBE is participating in the
contract. A copy of a DBE's quote serves as written confirmation. If a DBE is participating as a joint venture partner, the
Department encourages you to submit a copy of the joint venture agreement.

3-1.09 CONTRACT EXECUTION

The successful bidder must sign the contract.
Deliver to the Office Engineer:

Signed Contract form

Contract bonds

Documents identified in Section 3-1.05, "Insurance Policies"

Small Business Participation Report

Payee data record

For a Federal-aid contract, Caltrans Bidder - DBE Information form

AU

For a non-informal-bid contract, the Office Engineer must receive these documents before the 10th business day after the
bidder receives the contract.

For an informal-bid contract, the Office Engineer must receive these documents before the Sth business day after the
bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract (Pub Cont Code §§ 10181 and 10182).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION
CONTRACT

DES-OE-D103A (MEW 3/2008)

ftrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is enterad into between the State of California’s Department of Transportation and
the Cantractor named below:

CONTRACTOR'S MAME

The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated

Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved

Exhibit D - Standard Specifications dated

Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits &, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTOR

CONTRACTOR'S NAME (if other than an individual, state whether & corporation, parfnership, ets.)

BY [Authorized Signaturs) DATE SIGMED (Do not fypel

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION MUMBER

DEFPARTMENT OF TRANSPORTATICN

8Y (Authorized Signafurs) DATE SIGMNED (Do not fypel

PRINTED MAME AND TITLE OF PERZON ZIGNING

ADA Notice For indiwviduals with sensary disabilities, th's decument is available in alternate formats. For informaton call (B16) 654-6410 or TOD
{916) B54-2880 or write Records and Forms Management, 1120 N Street, M3-89, Sacramento, CA B5314.
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3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the 1st, 2nd, and 3rd lowest responsible bidders until the contract has been
executed. The other bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd
apparent lowest bidders, and their bidders' bonds are of no further effect.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 4 SCOPE OF WORK
(Issued 07-01-08)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special provisions,
project plans, and bid item descriptions set forth the specifications that apply.

Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk —

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed changes.
2. Itemization of contract specifications and drawing details that would be changed.
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3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or specifications being
considered by the Department at the time the proposal is submitted or if the proposal is based on or similar to drawings or
specifications adopted by the Department before Contract award, the Department does not accept the VECP and may make
these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the work under
the contract. If the Department does not approve a change order before the deadline stated in the VECP or other date you
subsequently stated in writing, the VECP is rejected. The Department does not adjust time or payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from adopting the
VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP. After
written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:

Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

bl S

In determining the estimated net construction-cost savings, the Department excludes your VECP preparation cost and the
Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction is
deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the Department,
the Department pays 60 percent of the estimated net savings in construction costs attributable to the VECP. Submit detailed
traffic handling comparisons between the existing contract and the proposed change, including estimates of the traffic
volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted the VECP
and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over $5
million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity duration, or
traffic congestion without impairing the essential functions specified for a VECP in Section 4-1.035B, "Value
Engineering Change Proposal."

If the request is authorized, you and the Engineer:
1. Schedule a value analysis workshop
2. Select a facilitator and workshop site

3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/
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The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-facilitator
cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator and workshop-site
invoice prices minus any available or offered discounts. The Department does not pay you for any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 08-01-08)

Add:
5-1.005 GENERAL

Failure to comply with any specification part is a breach of the contract and a waiver of your right to time or payment
adjustment.

After contract approval, submit documents and direct questions to the Engineer. Orders, approvals, and requests to the
Contractor are by the Engineer.

The Engineer furnishes the following in writing:

1. Approvals
2. Notifications
3. Orders

The Contractor must furnish the following in writing:

1. Assignments

2. Notifications

3. Proposals

4. Requests, sequentially numbered
5. Subcontracts

6. Test results

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next business day
with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.012 PARTNERING
5-1.012A General
The Department encourages partnering to cooperatively manage the contract using the following principles:

Establishing early and regular communications with involved parties in the project
Establishing a relationship of shared trust, equity, and commitment

Developing strategies for quantifying the mutual goals

Developing strategies for timely communication and decision making

Solving potential problems at the lowest level before they negatively impact the project
Developing a plan for periodic joint evaluation based on the quantified mutual goals

SR

Partnering does not void any contract part.
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5-1.012B Partnering Workshop

Section 5-1.012, "Partnering Workshop," applies to a contract with a total bid of over $1 million.
You may request a partnering workshop by submitting a request after contract approval. After the Engineer receives the
request, you and the Engineer:

1. Schedule a partnering workshop
2. Select a partnering facilitator and workshop site
3. Agree to other workshop administrative details

If both parties agree, you and the Engineer conduct additional partnering workshops.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-facilitator
cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator and workshop-site
invoice prices minus any available or offered discounts. The Department does not pay you for any other associated costs.

5-1.012C Training in Partnering Concepts

Section 5-1.012C, "Training in Partnering Concepts," applies to a contract with a total bid of $25 million or more.

A trainer conducts a 1-day session of Training in Partnering Concepts locally for the Contractor's and the Engineer's
representatives.

Send 2 representatives to the session. One of these 2 must be the assigned representative specified in Section 5-1.06,
"Superintendence," of the Standard Specifications.

You and the Engineer cooperatively schedule the session and select the trainer and training site.

Upon your written request, the trainer conducts the session before the initial partnering workshop.

The Department pays for the trainer and the training site.

The Department does not pay for other costs you incur in association with the session.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:

1. Bid preparation

2. Overhead

3. Payrolls

4. Payments to suppliers and subcontractors
5. Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to professional
review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time frame
specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be made available
for inspection, copying, and auditing by State representatives for the same period. Before contract acceptance, the State
representative notifies the Contractor, subcontractor, or supplier 5 business days before inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the Contractor,
subcontractor, or supplier when the audit is to start.
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5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1. Contract item work

2.  Work character changes

3. Force account work

4. Extra work

5. Work performed under protests and claim notifications
6. Overhead

7.

Subcontractors, suppliers, owner-operators, and professional services
Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

SANANE oI S

6.1. Size

6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for force account costs.

Submit extra work bills using the Department's Internet extra work billing system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work billing
system is the same as each party signing the report.

The Department provides billing system:

1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received training

Each representative must maintain a unique password.

Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe and provide
for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2.  Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6. Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section
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If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub Cont Code §
4110. The Department may refer the violation to the Contractors State License Board as provided under Pub Cont Code §
4111.

Perform work equaling at least 30 percent of the value of the original total bid with your employees and with equipment
owned or rented by you, with or without operators.

Each subcontract must comply with the contract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for the work
to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of Industrial
Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work satisfactorily.

5-1.055B Disadvantaged Business Enterprises

Section 5-1.055B, "Disadvantaged Business Enterprises," applies to a Federal-aid contract.
Use each subcontractor as listed on the Subcontractor List form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, regardless of tier
2. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding value of the
work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

For a DBE that leases trucks from a non-DBE, count only the fee or commission the DBE receives as a result of the lease
arrangement.

If a DBE subcontractor is decertified before completing subcontracted work, the subcontractor must notify you in writing
of the decertification date. If a subcontractor becomes a certified DBE before completing subcontracted work, the
subcontractor must notify you in writing of the certification date. Submit the notifications. On contract work completion,
complete a Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 90 days of
contract acceptance.

Upon contract work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds $10,000 until the
form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.055C Disabled Veteran Business Enterprises

Section 5-1.055C, "Disabled Veteran Business Enterprises," applies to a non-Federal-aid contract.
If a DVBE goal is shown in the Notice to Bidders:

1. Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a substitution
The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after
contract award

3. Maintain records of subcontracts made with certified DVBEs. Include in the records:
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3.1. Name and business address of each business
3.2.  Total amount paid to each business

4. For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

4.1. Provide the Department relevant information requested
4.2.  Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

4.2.1. Interviewing employees
4.2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter
under investigation

If no DVBE goal is shown in the Notice to Bidders and if you obtain DVBE participation, submit the participating
DVBE names and value of work or supplies supplied by each DVBE transaction upon contract completion.

5-1.055D Non-Small Businesses

Section 5-1.055D, "Non—Small Businesses," applies to a non-Federal-aid contract.

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business Preference form
unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business substitutions
after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials purchased
from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter under

investigation

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys Manual.
Submit your request for Department-furnished stakes:

1. On a Request for Construction Stakes form. Ensure:

1.1. Requested staking area is ready for stakes
1.2.  You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes
Establish priorities for stakes and note priorities on the request.

Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces them at
the Engineer's earliest convenience and deducts the cost.
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Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor’s Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1. Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally
recognized as inherent in the work provided for in the contract

Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between your
discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site condition
claim.

5-1.116B Engineer’s Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

5-1.116C Protests
You may protest the Engineer's decision by:

1. Submitting an Initial Notice of Potential Claim within 5 business days after receipt of the Engineer's notification
2. Complying with claim procedures

The Initial Notice of Potential Claim must detail the differences in your position from the Engineer's determination and
support your position with additional information, including additional geotechnical data. Attach to the Initial Notice of
Potential Claim a certification stating that you complied with Section 2-1.11, "Job Site and Document Examination."

Promptly submit supplementary information when obtained.

Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.

In the Dispute Resolution Advisor Agreement and in the Dispute Review Board Agreement, interpret a reference to the
special provisions as a reference to the Amendments to the Standard Specifications. In the Dispute Review Board
Agreement, replace "Proposal and Contract" with "Bid book." Where the section title does not match the section number for
a reference, refer to the referenced title.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract from $3 million to $10 million.

A dispute resolution advisor, hereinafter referred to as "DRA", is chosen by the Department and the Contractor to assist
in the resolution of disputes. The DRA is a part of the contract administrative claims process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications. The DRA shall not serve as a substitute for filing a protest or a notice of potential claim.

Contract No. 03-3E5204
122



The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate shall
provide the Department and the Contractor with their disclosure statement. The disclosure statement shall include a resume
of the potential candidate's experience and a declaration statement describing past, present, anticipated, and planned
relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and the
Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3 nominated by
the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement. No DRA
meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties, unless all parties
agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for a lawsuit
against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement DRA will
begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor Agreement shall be
amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the estimated value
of all work performed during each estimate period that the Contractor fails to comply. DRA withholds will be released for
payment on the next monthly progress payment following the date that the Contractor has provided assistance in choosing the
DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start of the
project or for a dispute. A member serving on more than one State DRA or Dispute Review Board, regardless the number of
meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall be considered full compensation
for on-site time, travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion thereof that
the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside the official
DRA meetings unless that time, such as time spent evaluating and preparing recommendations on specific issues presented to
the DRA, has been specifically agreed to in advance by the State and Contractor. Time away from the project that has been
specifically agreed to in advance by the Department and the Contractor will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer
services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved hourly rate
charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor when
requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither party will be
entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for reimbursement
of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for these
costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is as
follows:

Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.
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THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and entered

into this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and , the Dispute

Resolution Advisor, hereinafter called the "DRA." .
WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and the
operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide recommendations
for resolution of these disputes to the parties. The DRA shall provide recommendations based on the facts related to the
dispute, the contract and applicable laws and regulations. The DRA shall perform the services necessary to participate in the
DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract and shall
have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the DRA to have
served on several State Dispute Review Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this contract or
parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants, and legal and
business services, within a period 6 months prior to award and during this contract. Exceptions to above are compensation
for services on this or other DRAs and DRBs or retirement payments or pensions received from a party that are not tied to,
dependent on or affected by the net worth of the party.

DRA shall fully disclose all direct or indirect professional or personal relationships with all key members of the contract.

SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the conduct of its
business and reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.
The DRA established procedures shall only be implemented upon approval by the parties. Subsequent meetings shall be held
only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.

State shall provide the DRA with the contract and all written correspondence regarding the dispute between the parties
and, if available, the Contractor's supplemental notice of potential claim, and the Engineer's response to the supplemental
notice of potential claim.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which may arise
from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising out of the
parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute meeting
processes, unless otherwise noted.
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If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the STATE.
Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The DRA shall
determine the time and location of the dispute meeting with due consideration for the needs and preferences of the parties,
while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities and access
to necessary documentation.

Only the STATE's Resident Engineer or Area Construction Engineer and the CONTRACTOR's or subcontractor's, if the
dispute involves a subcontractor, Superintendent or Project Manager may present information at a dispute meeting. There
shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge of the
dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff
may supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne
equally by the two parties as specified in an approved contract change order. The CONTRACTOR shall not be
entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data presented
by either of the parties as may be necessary to assist in making a fully informed recommendation. However, the DRA shall
refrain from expressing opinions on the merits of statements on matters under dispute during the parties' presentations. Each
party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and respond to DRA
questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no reporting
of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be received by the
DRA in conformance with the rules and regulations established at the first meeting between the DRA and parties. These
established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as indication that
the non-attending party considers all written documents and correspondence submitted as their entire and complete argument.
The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more rebuttals at
the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 5 days, after receiving the STATE's written response to the CONTRACTOR's supplemental notice of
potential claim, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR wishes to
further pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRA, simultaneously
copied to the STATE. The written dispute referral shall describe the disputed matter in individual discrete
segments, so that it will be clear to both parties and the DRA what discrete elements of the dispute have been
resolved, and which remain unresolved, and shall include an estimate of the cost of the affected work and
impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to offer
evidence. Either party furnishing written evidence or documentation to the DRA must furnish copies of such
information to the other party a minimum of 10 days prior to the date the DRA is scheduled to convene the
meeting for the dispute. Either party shall produce such additional evidence as the DRA may deem necessary to
reach an understanding and a determination of the dispute. The party furnishing additional evidence shall
furnish copies of such additional evidence to the other party at the same time the evidence is provided to the
DRA. The DRA shall not consider evidence not furnished in conformance with the terms specified herein.

c.  Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and consider the
dispute. The dispute meeting shall be held no later than 25 days after receipt of the written referral unless
otherwise agreed to by all parties.

d. The DRA shall furnish a written report to both parties. The DRA may request clarifying information of either
party within 5 days after the DRA dispute meeting. Requested information shall be submitted to the DRA
within 5 days of the DRA request. The DRA shall complete its report and submit it to the parties within 10
days of the DRA dispute meeting, except that time extensions may be granted at the request of the DRA with
the written concurrence of both parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRA as pertinent to the dispute, and the DRA's interpretation and philosophy in
arriving at its conclusions and recommendations and, if appropriate, recommends guidelines for determining
compensation. The DRA's written opinion shall stand on its own, without attachments or appendices.
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e. Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the time
specified, or a written rejection of the DRA's recommendation or response to a request for reconsideration
presented in the report by either party, shall conclusively indicate that the party(s) failing to respond accepts the
DRA recommendation. Immediately after responses have been received from both parties, the DRA shall
provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRA's report from the DRA prior to responding to the report. The DRA shall consider any
clarification request only if submitted within 5 days of receipt of the DRA's report, and if submitted
simultaneously in writing to both the DRA and the other party. Each party may submit only one request for
clarification for any individual DRA report. The DRA shall respond, in writing, to requests for clarification
within 5 days of receipt of such requests.

f. Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10 day time
limit specified for response to the DRA's written report. Each party may submit only one request for
reconsideration regarding an individual DRA recommendation.

g. If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties. If the parties cannot agree on compensation
within 30 days of the acceptance by both parties of the settlement, either party may request the DRA to make a
recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute resolution
process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a. The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are or may
become necessary for the DRA to perform its function. The party furnishing documents shall furnish such
documents to the other party at the same time the document is provided to the DRA.

b. After the dispute meeting has concluded; the DRA shall deliberate in private the same day, until a response to
the parties is reached or as otherwise agreed to by the parties.

c. The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

e. Occasionally the DRA on complex issues may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on strengths
and weaknesses of their prospective positions, in the hope of the parties reaching settlement.

f.  If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties.

g. The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the DRA in
a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relive the parties of their responsibilities
under Section 5-1.12, “Dispute Resolution Advisor,” of the Special Provisions or Subsection, “Traditional Dispute
Meeting,” of this AGREEMENT. There will be no extension of time allowed for the process to permit the use of the
informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall not begin
work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by the parties.

SECTIONV PAYMENT

DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start of the
project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of meetings per day,
shall not be paid more than the agreed rate per day. The agreed rate shall be considered full compensation for onsite time,
travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion thereof that the DRA is at an
authorized DRA meeting. No additional compensation will be made for time spent by DRA to review and research activities
outside the official DRA meetings unless that time, (such as time spent evaluating and preparing recommendations on
specific issues presented to the DRA), has been specifically agreed to in advance by the parties. Time away from the project,
which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per hour. The

Contract No. 03-3E5204
126



agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer services.
The State will provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

CONTRACTOR shall make direct payments to DRA for their participation in authorized meetings and approved hourly
rate charges, from invoices submitted by the DRA, and technical services.

DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services rendered for
their participation in authorized meetings not more often than once per month during the progress of the work. The invoices
shall be in a format approved by the parties and accompanied by a general description of activities performed during that
billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRA until the amount and extent of those
fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the United
States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If any
litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of the
3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRA MEMBER

DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all required
employment or financial disclosure conditions of DRA membership in conformance with the terms of the contract and this
AGREEMENT. Each party shall document the need for replacement and substantiate the replacement request in writing to
the other party and the DRA.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the capacity of
an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims, damages, losses, and
expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and recommendations of
the DRA.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRA, which documents and records are marked "Confidential - for use by the DRA only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRA
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of this AGREEMENT.
Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to
the parties who furnished them to the DRA. However, the parties understand that such documents may be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be resolved by
negotiation and mutual concurrence between the parties or through the administrative process provided in the contract shall
be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications. Disputes between the
DRA and the parties that cannot be resolved by negotiation and mutual concurrence shall be resolved in the appropriate
forum.
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SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce any
right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by arbitration
by application of California law and that the parties to such arbitration shall have the right of appeal from such decisions to
the Superior Court in conformance with the laws of the State of California. Venue for the arbitration shall be Sacramento or
any other location as agreed to by the parties.

SECTION XII FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRA in
progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:

5-1.15C Dispute Review Board
Section 5-1.15C, "Dispute Review Board," applies to a contract over $10 million.

5-1.15C(1) General

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board,
hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the
contract. The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications and these special provisions. The DRB shall not serve as a substitute for provisions in the specifications in
regard to filing potential claims. The requirements and procedures established in this section shall be a prerequisite to filing a
claim, filing for arbitration, or filing for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful. The DRB shall
function as specified herein until the day of acceptance of the contract, at which time the work of the DRB will cease except
for completion of unfinished reports. No DRB dispute meetings shall take place later than 30 days prior to acceptance of
contract. After acceptance of contract, disputes or potential claims which have followed the dispute resolution processes of
the Standard Specifications and these special provisions, but have not been resolved, shall be stated or restated by the
Contractor, in response to the Proposed Final Estimate within the time limits provided in Section 9-1.07B, "Final Payment
and Claims," of the Standard Specifications. The State will review those claims in conformance with the provisions in
Section 9-1.07B of the Standard Specifications. Following the adherence to and completion of the contractual administrative
claims procedure, the Contractor may file for arbitration in conformance with the provisions in Section 9-1.10, "Arbitration,"
of the Standard Specifications and these special provisions.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between
the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both,
to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier potential claims
not actionable against the Department as specified in these special provisions or quantification of disputes for overhead type
expenses or costs. Disputes for overhead type expenses or costs shall conform to the requirements of Section 9-1.07B, "Final
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Payment and Claims," of the Standard Specifications. Whenever the term "dispute" or "disputes" is used herein, it shall be
deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties." The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

5-1.15C(2) Selection Process, Disclosure and Appointments

The DRB shall consist of one member selected by the State and approved by the Contractor, one member selected by the
Contractor and approved by the State, and a third member selected by the first 2 members and approved by both the State and
the Contractor. The third member shall act as the DRB Chairperson.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract. DRB members shall discharge their responsibilities impartially as an independent body,
considering the facts and circumstances related to the matters under consideration, pertinent provisions of the contract and
applicable laws and regulations.

The State and the Contractor shall nominate and approve DRB members in conformance with the terms and conditions
of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract. Each
party shall provide written notification to the other of the name of their selected DRB nominee along with the prospective
member's complete written disclosure statement.

Disclosure statements shall include a resume of the prospective member's experience and a declaration statement
describing past, present, anticipated, and planned relationships, including indirect relationships through the prospective
member's primary or full-time employer, to this project and with the parties involved in this construction contract, including
but not limited to, relevant subcontractors or suppliers to the parties, parties' principals, or parties' counsel. DRB members
shall also include a full disclosure of close professional or personal relationships with all key members of the contract.
Objections to nominees must be based on a specific breach or violation of nominee responsibilities or on nominee
qualifications under these provisions unless otherwise specified. The Contractor or the State may, on a one-time basis, object
to the other's nominee without specifying a reason and this person will not be selected for the DRB. Another person shall
then be nominated within 15 days.

The first duty of the State and Contractor selected members of the DRB shall be to select and recommend a prospective
third DRB member to the parties for final selection and approval. The first 2 DRB members shall proceed with the selection
of the third DRB member immediately upon receiving written notification from the State of their selection, and shall provide
their recommendation simultaneously to the parties within 15 days of the notification.

The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually
concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and approval
of the third member. The goal in the selection of the third member is to complement the professional experience of the first 2
members and to provide leadership for the DRB's activities.

The third prospective DRB member shall supply a full disclosure statement to the first 2 DRB members and to the
parties prior to appointment.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 15 days
of receipt of the recommendation of the first 2 DRB members, or if the first 2 DRB members are unable to agree upon a
recommendation within their 15 day time limit. In the event of an impasse in selection of third DRB member the State and
the Contractor shall each propose 3 candidates for the third DRB member position. The parties shall select the candidates
proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract Arbitration
Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act. The first 2 DRB members
shall then select one of the 6 proposed candidates in a blind draw.

No DRB member shall have prior direct involvement in this contract. No member shall have a financial interest in this
contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as
follows:

A. Compensation for services on this DRB.

B. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and

determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the

State.

Service as a member of other Dispute Review Boards on other contracts.

Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net

worth of the party.

E. The above provisions apply to parties having a financial interest in this contract, including but not limited to
contractors, subcontractors, suppliers, consultants, and legal and business services.

o0
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The Contractor or the State may reject any of the 3 DRB members who fail to fully comply at all times with all required
employment and financial disclosure conditions of DRB membership as described in the Dispute Review Board Agreement
and as specified herein. A copy of the Dispute Review Board Agreement is included in this section.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board
Agreement in administration of this DRB within 15 days of the parties' concurrence in the selection of the third member. No
DRB meeting shall take place until the Dispute Review Board Agreement has been signed by all parties. The State
authorizes the Engineer to execute and administer the terms of the Agreement. The person(s) designated by the Contractor as
authorized to execute contract change orders shall be authorized to execute and administer the terms of this agreement, or to
delegate the authority in writing. The operation of the DRB shall be in conformance with the terms of the Dispute Review
Board Agreement.

5-1.15C(3) Compensation

*  The State and the Contractor shall bear the costs and expenses of the DRB equally. Each DRB member shall be
compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time,
(such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been
specifically agreed to in advance by the State and Contractor. Time away from the project, which has been specifically
agreed to in advance by the parties, will be compensated at an agreed rate of $125 per hour. The agreed amount of $125 per
hour shall include all incidentals including expenses for telephone, fax, and computer services. Members serving on more
than one DRB involving the Department, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project. The State will provide, at no cost to the Contractor,
administrative services such as conference facilities and secretarial services to the DRB. These special provisions and the
Dispute Review Board Agreement state the provisions for compensation and expenses of the DRB. DRB members shall be
compensated at the same daily and hourly rate. The Contractor shall make direct payments to each DRB member for their
participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member. The
State will reimburse the Contractor for the State's share of the costs. There will be no markups applied to expenses connected
with the DRB, either by the DRB members or by the Contractor when requesting payment of the State's share of DRB
expenses. Regardless of the DRB recommendation, neither party shall be entitled to reimbursement of DRB costs from the
other party.

5-1.15C(4) Replacement of DRB Members
Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor appointed members for the removal of the third
member.

D. Upon resignation of a member.

E. The State or Contractor may terminate the service of any member who fails to fully comply with all required
employment and financial disclosure conditions of DRB membership.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 15 days. Changes in either of the DRB members chosen by the 2 parties
will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The Dispute
Review Board Agreement shall be amended to reflect the change of a DRB member.

5-1.15C(5) Operation
The following procedure shall be used for dispute resolution:

A. If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard
Specifications and these special provisions, including the provision of applicable cost documentation; or file written
protests or notices in conformance with the provisions in the Standard Specifications and these special provisions.
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The Engineer will respond, in writing, to the Contractor's written supplemental notice of potential claim within 20
days of receipt of the notice.

Within 15 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

Following an objection to the Engineer's written response, the Contractor shall refer the dispute to the DRB if the
Contractor wishes to further pursue the objection to the Engineer's decision. The Contractor shall make the referral
in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written response from
the Engineer. The written dispute referral shall describe the disputed matter in individual discrete segments so that it
will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any, on project
completion.

By failing to submit the written notice of referral to the DRB, within 21 days after receipt of the Engineer's written
response to the supplemental notice of potential claim, the Contractor waives future claims and arbitration on the
matter in contention.

The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of such
information to the other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting
for the dispute. Either party shall produce such additional evidence as the DRB may deem necessary to reach an
understanding and a determination of the dispute. The party furnishing additional evidence shall furnish copies of
such additional evidence to the other party at the same time the evidence is provided to the DRB. The DRB shall
not consider evidence not furnished in conformance with the terms specified herein.

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the
dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the
written referral unless otherwise agreed to by all parties. The DRB shall determine the time and location of the DRB
dispute meeting, with due consideration for the needs and preferences of the parties while recognizing the
paramount importance of a timely hearing of the dispute.

There shall be no participation of either party's attorneys at DRB dispute meetings.

There shall be no participation of persons who are not directly involved in the contract or who do not have direct
knowledge of the dispute, including but not limited to consultants, except for expert testimony allowed at the
discretion of the DRB and with approval prior to the dispute meeting by both parties.

The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review Board
Agreement, in writing to both the State and the Contractor. The DRB may request clarifying information of either
party within 10 days after the DRB dispute meeting. Requested information shall be submitted to the DRB within
10 days of the DRB request. The DRB shall complete its report, including minority opinion, if any, and submit it to
the parties within 30 days of the DRB dispute meeting, except that time extensions may be granted at the request of
the DRB with the written concurrence of both parties. The report shall include the facts and circumstances related to
the matters under consideration, pertinent provisions of the contract, applicable laws and regulations, and actual
costs and time incurred as shown on the Contractor's cost accounting records. The DRB shall make
recommendations on the merit of the dispute and, if appropriate, recommend guidelines for determining
compensation.

Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved. Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation or response to a request for
reconsideration presented in the report by either party, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation. Immediately after responses have been received from both parties, the DRB
shall provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRB's report from the DRB prior to responding to the report. The DRB shall consider any
clarification request only if submitted within 10 days of receipt of the DRB's report, and if submitted simultaneously
in writing to both the DRB and the other party. Each party may submit only one request for clarification for any
individual DRB report. The DRB shall respond, in writing, to requests for clarification within 10 days of receipt of
such requests.

The DRB's recommendations, stated in the DRB's reports, are not binding on either party. Either party may seek a
reconsideration of a recommendation of the DRB. The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30-day time limit specified for response to the
DRB's written report. Each party may submit only one request for reconsideration regarding an individual DRB
recommendation.

If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB. If the parties cannot agree on

Contract No. 03-3E5204
131



compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may
request the DRB to make a recommendation regarding compensation.

The State or the Contractor shall not call DRB members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue
brought before it.

The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out of
the parties' evaluations of the DRB's report.

5-1.15C(6) Disputes Involving Subcontractor Potential Claims

For purposes of this section, a "subcontractor potential claim" shall include any potential claim by a subcontractor
(including also any pass through potential claims by a lower tier subcontractor or supplier) against the Contractor that is
actionable by the Contractor against the Department which arises from the work, services, or materials provided or to be
provided in connection with the contract. If the Contractor determines to pursue a dispute against the Department that
includes a subcontractor potential claim, the dispute shall be processed and resolved in conformance with these special
provisions and in conformance with the following:

A.

B.

The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves
a subcontractor potential claim or potential claims.

The Contractor shall include, as part of its submission pursuant to Step D above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor potential claim. The
Contractor shall submit a certification that the subcontractor potential claim is acknowledged and forwarded by the
Contractor. The form for these certifications is available from the Engineer.

At DRB dispute meetings involving one or more subcontractor potential claims, the Contractor shall require that
each subcontractor involved in the dispute have present an authorized representative with actual knowledge of the
facts underlying the subcontractor potential claim to assist in presenting the subcontractor potential claim and to
answer questions raised by the DRB members or the Department's representatives.

Failure by the Contractor to declare a subcontractor potential claim on behalf of its subcontractor (including lower
tier subcontractors' and suppliers' pass through potential claims) at the time of submission of the Contractor's
potential claims, as provided hereunder, shall constitute a release of the State by the Contractor of such
subcontractor potential claim.

The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor potential claims to the Contractor in a proper form and in sufficient time to allow
processing by the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to
be bound by the terms of the Dispute Review Board provisions to the extent applicable to subcontractor potential
claims; (c) agree that, to the extent a subcontractor potential claim is involved, completion of all steps required
under these Dispute Review Board special provisions shall be a condition precedent to pursuit by the subcontractor
of other remedies permitted by law, including without limitation of a lawsuit against the Contractor; and (d) agree
that the existence of a dispute resolution process for disputes involving subcontractor potential claims shall not be
deemed to create any claim, right, or cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, subcontractor potential claims between the subcontractor(s) or supplier(s) and the Contractor
that are not actionable by the Contractor against the Department.

5-1.15C(7) Dispute Review Board Agreement

A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after
approval of the contract follows:
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Form 6202 Rev (09/01/02)

DISPUTE REVIEW BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and the Dispute
Review Board, hereinafter called the "DRB" consisting of the following members:

(Contractor Appointee)

(State Appointee)

and
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation
of the DRB. The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties. The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section II, Scope of Work.

SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. OBJECTIVE

The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from
performance of this contract. It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB. It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure. But when a dispute that is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B. PROCEDURES

The DRB shall render written reports on disputes between the parties arising from the construction contract. Prior to
consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT. DRB

Contract No. 03-3E5204
133



recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties. The
recommendations shall be based on facts and circumstances involved in the dispute, pertinent contract provisions, applicable
laws and regulations. The recommendations shall find one responsible party in a dispute; shared or "jury" determinations
shall not be rendered. The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend
guidelines for determining compensation. If the parties cannot agree on compensation within 60 days of the acceptance by
both parties of the DRB's recommendation, either party may request the DRB to make a recommendation regarding
compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract. The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers,
etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute meetings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute. Opinions of DRB members expressed in
private sessions shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson. Such discussions or meetings shall be disclosed to both
parties. Other discussions regarding the project between the DRB members and the parties shall be in the presence of all
three members and both parties. Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C. CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS

The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be held at or near the
project site. The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

An outline by the STATE's representative of the status of the work as the STATE views it.

6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have
surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
disputes and potential claims.

b

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval
by all concerned within 10 days of the meeting.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives. The field inspection may be waived upon mutual agreement of the parties.

D. DRB CONSIDERATION AND HANDLING OF DISPUTES

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.
The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the written referral, unless
otherwise agreed to by all parties. The DRB shall determine the time and location of DRB dispute meetings, with due
consideration for the needs and preferences of the parties while recognizing the paramount importance of speedy resolution
of issues. No dispute meetings shall take place later than 30 days prior to acceptance of contract.

Normally, dispute meetings shall be conducted at or near the project site. However, any location that would be more
convenient and still provide required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these dispute meetings. It is expressly understood
that the DRB members are to act impartially and independently in the consideration of the contract provisions, applicable
laws and regulations, and the facts and conditions surrounding any dispute presented by either party, and that the
recommendations concerning any such dispute are advisory and nonbinding on the parties.
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The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the dispute meeting begins. A party furnishing written documentation to the
DRB shall furnish copies of such information to the other party at the same time that such information is supplied to the
DRB.

DRB dispute meetings shall be informal. There shall be no testimony under oath or cross-examination. There shall be
no reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be
received by the DRB in conformance with acceptance standards established by the DRB. These standards need not comply
with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute meetings and all other DRB activities. The parties shall
have a representative at all dispute meetings. Failure to attend a duly noticed dispute meeting by either of the parties shall be
conclusively considered by the DRB as indication that the non-attending party considers written submittals as their entire and
complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed
one or more rebuttals until all aspects of the dispute are thoroughly covered. DRB members shall ask questions, seek
clarification, and request further data from either of the parties as may be necessary to assist in making a fully informed
recommendation. The DRB may request from either party documents or information that would assist the DRB in making its
findings and recommendations including, but not limited to, documents used by the CONTRACTOR in preparing the bid for
the project. A refusal by a party to provide information requested by the DRB may be considered by the DRB as an
indication that the requested material would tend to disprove that party's position. In large or complex cases, additional
dispute meetings may be necessary in order to consider all the evidence presented by both parties. All involved parties shall
maintain the confidentiality of all documents and information, as provided in this AGREEMENT.

During dispute meetings, no DRB member shall express an opinion concerning the merit of any facet of the case. DRB
deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more
members. Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as
deemed appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties. Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute. The report shall be thorough in discussing the facts considered, the
contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations. The DRB's report shall stand on its own, without attachments
or appendices. The DRB Chairperson shall furnish a copy of the written recommendation report to the DRB Coordinator,
Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA 94274.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff may
supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne equally by the
2 parties as specified in an approved contract change order. The CONTRACTOR will not be entitled to markups for the
payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision. If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding. Either party may
appeal a recommendation to the DRB for reconsideration. However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB
recommendation. The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute
Review Board" in the special provisions.

E. DRB MEMBER REPLACEMENT

Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the
same manner as the original DRB members were appointed. The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 15 days. This AGREEMENT
shall be amended to indicate change in DRB membership.

SECTION Il CONTRACTOR RESPONSIBILITIES

The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents that are or may become
necessary for the DRB to perform their function. Pertinent documents are written notices of potential claim, responses to
those notices, drawings or sketches, calculations, procedures, schedules, estimates, or other documents which are used in the
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performance of the work or in justifying or substantiating the CONTRACTOR's position. The CONTRACTOR shall also
furnish a copy of such pertinent documents to the STATE, in conformance with the terms outlined in the special provisions.

SECTION IV STATE RESPONSIBILITIES
The STATE will furnish the following services and items:

A. CONTRACT RELATED DOCUMENTS

The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and
Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B. COORDINATION AND SERVICES

The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.
The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

SECTION V TIME FOR BEGINNING AND COMPLETION

Once established, the DRB shall be in operation until the day of acceptance of the contract. The DRB members shall not
begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI PAYMENT

A. ALL INCLUSIVE RATE PAYMENT

The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally. Each DRB member shall be
compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time
has been specifically agreed to in advance by the STATE and CONTRACTOR. Time away from the project that has been
specifically agreed to in advance by the parties will be compensated at an agreed rate of $125 per hour. The agreed amount
of $125 per hour shall include all incidentals including expenses for telephone, fax, and computer services. Members serving
on more than one DRB involving the State, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project. The STATE will provide, at no cost to the CONTRACTOR,
administrative services such as conference facilities and secretarial services to the DRB.

B. PAYMENTS

DRB members shall be compensated at the same rate. The CONTRACTOR shall make direct payments to each DRB
member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each
DRB member. The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE. The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB. No markups will be added to the CONTRACTOR's payment.

C. INSPECTION OF COSTS RECORDS

The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If
any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of
the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.
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SECTION VII ASSIGNMENT OF TASKS OF WORK
The DRB members shall not assign the work of this AGREEMENT.

SECTION VIII TERMINATION OF DRB MEMBERS

DRB members may resign from the DRB by providing not less than 15 days written notice of the resignation to the
STATE and CONTRACTOR. DRB members may be terminated by their original appointing power or by either party, for
failing to fully comply at all times with all required employment and financial disclosure conditions of DRB membership in
conformance with the terms of the contract.

SECTION IX LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is
acting in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION X CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB. Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB. However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X1 DISPUTES

Disputes between the parties hereto, including disputes between the DRB members and either party or both parties,
arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications.

SECTION X1l VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration
proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be
initiated in the Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION X111 FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for private meetings or deliberations of the DRB.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.
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SECTION X1V CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE

IN WITNESS WHEREQF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER

By: By:

Title: Title :

DRB MEMBER

By :

Title :

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 07-01-08)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit competition. You
may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work parts for
which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1 year after the
relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear
2. Improper operation
3. Insufficient maintenance
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4. Abuse
5. Unauthorized change
6. Actof God

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract acceptance.
The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a substantial
defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a schedule
that includes:

1. Start and completion dates
2. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective work
2. Mobilize within 24 hours and start work
3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in the
United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of the steel
and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or $2,500,
material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or shape (such
as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value of steel
and iron materials

For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred in the United
States except for the above exceptions.
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Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from waste
tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the United
States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If satisfactory
material from that source is used in the work, the Department does not charge the Contractor for the tests; otherwise, the
Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-3.01 delete the 4th paragraph.

In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.

In Section 6-3.01 add:

As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITIES
(Issued 07-01-08)

Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the State
against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or your
employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract and a law,
regulation, order, decree, or PLAC.
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In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et seq.
Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure, including
withholding sufficient funds due the subcontractor for work performed on the public works project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the Contractor on
a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a complaint of the
failure of a subcontractor on that public works project to pay workers the general prevailing rate of per diem wages. If the
Division of Labor Standards Enforcement determines that employees of a subcontractor were not paid the general prevailing
rate of per diem wages and if the Department did not withhold sufficient money under the contract to pay those employees
the balance of wages owed under the general prevailing rate of per diem wages, the Contractor must withhold an amount of
moneys due the subcontractor sufficient to pay those employees the general prevailing rate of per diem wages if requested by
the Division of Labor Standards Enforcement. The Contractor must pay any money withheld from and owed to a
subcontractor upon receipt of notification by the Division of Labor Standards Enforcement that the wage complaint has been
resolved. If notice of the resolution of the wage complaint has not been received by the Contractor within 180 days of the
filing of a valid notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must
pay all moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial Relations has
issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs 16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance with the
requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the Contractor has not
submitted an adequate payroll record by the month's 15th day for the period ending on or before the 1st of that month, the
Department withholds 10 percent of the monthly progress estimate, exclusive of mobilization. The Department does not
withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.

Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)

Add:
7-1.01K Solid Waste Disposal and Recycling

Submit an annual Solid Waste Disposal and Recycling Report between January 1 and 15 for each year work is performed
under the Contract at any time during the previous calendar year. Show the types and amounts of project-generated solid
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waste taken to or diverted from landfills or reused on the project from January 1 through December 31 of the previous
calendar year.

Submit a final annual Solid Waste Disposal and Recycling Report within 5 business days after Contract acceptance.
Show the types and amounts of project-generated solid waste taken to or diverted from landfills or reused on the project from
January 1 to contract acceptance.

For each failure to submit a completed form, the Department withholds $10,000.

Add:
7-1.01L Asbestos and Hazardous Substances

*  Upon discovery, immediately stop working in and notify the Engineer of areas where asbestos or a hazardous
substance is present if the:

1. Contractor reasonably believes the substance is asbestos as defined in Labor Code § 6501.7 or a hazardous
substance as defined in Health & Safety Code §§ 25316 and 25317

2. Presence is not described in the contract

3. Substance has not been made harmless

Add:
7-1.01M Archaeological Discoveries
If archaeological materials are discovered at the job site, protect and leave them undisturbed in place and comply with:

Pub Res Code §§ 5097.5, 5097.98, and 5097.99
14 CA Code of Regs § 4308

Penal Code § 622-1/2

Health & Safety Code § 7050.5

M

Archaeological materials are the remains of past human activity including historic-period archaeological materials and
prehistoric Native American archaeological materials. Nonhuman fossils are not archaeological materials unless they show
direct evidence of human use or alteration or when found in direct physical association with archaeological materials

Historic-period archaeological materials include cultural remains beginning with initial European contact in California
but at least 50 years old and include:

1. Trash deposits or clearly defined disposal pits containing tin cans, bottles, ceramic dishes, or other refuse indicating
previous occupation or use of the site

2. Structural remains of stone, brick, concrete, wood, or other building material found above or below ground

3. Human skeletal remains from the historic period, with or without coffins or caskets, including any associated grave
goods

Prehistoric Native American archaeological materials include:

1.  Human skeletal remains or associated burial goods such as beads or ornaments

Evidence of tool making or hunting such as arrowheads and associated chipping debris of fine-grained materials

such as obsidian, chert, or basalt

Evidence of plant processing such as pestles, grinding slabs, or stone bowls

Evidence of habitation such as cooking pits, stone hearths, packed or burnt earth floors

5. Remains from food processing such as concentrations of discarded or burnt animal bone, shellfish remains, or burnt
rocks used in cooking

P w

Immediately upon discovering archaeological materials, stop all work within a 60-foot radius of the archaeological
materials and notify the Engineer. Archaeological materials discovered are the property of the State. Do not resume work
within the 60-foot radius of the discovery until the Engineer gives you written approval. If, in the opinion of the Engineer,
completion of the work is delayed or interfered with by reason of an archeological discovery or investigation or recovery of
archeological materials, you will be compensated for resulting losses and an extension of time will be granted in the same
manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The Department may use other forces to investigate and recover archaeological materials from the location of the
discovery. If ordered by the Engineer furnish labor, material, tools, and equipment to secure the location of the discovery and
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assist in the investigation or recovery of archacological materials; the cost of this work will be paid for as extra work as
specified in Section 4-1.03D, "Extra Work," of the Standard Specifications.

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump at the
nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of the
structure or any portion of the structure as determined by AASHTO LRFD with interims and California Amendments, Design
Strength Limit State II. The compressive strength of concrete (f) to be used in computing the load carrying capacity shall be
the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f'; shown on the plans for that portion of the structure or 2.5 times the value of f, (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f'. is
shown

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall address
the use of personal and company issue electronic devices during work.

In Section 7-1.09 in the 8th paragraph, replace the 1st sentence with:

Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in Part
6 of the California MUTCD except where a discrepancy exists between the California MUTCD and the specifications; for
discrepancies, comply with the specifications.

In Section 7-1.09 replace the 16th paragraph with:

When vertical clearance is temporarily reduced to 15.5 feet or less, low clearance warning signs shall be placed in
accordance with Part 2 of the California MUTCD and as directed by the Engineer. Signs shall conform to the dimensions,
color, and legend requirements of the California MUTCD and these specifications except that the signs shall have black
letters and numbers on an orange retroreflective background. W12-2P signs shall be illuminated so that the signs are clearly
visible.

Add to Section 7-1.09:

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations-The near edge of the excavation is 12 feet or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than one foot deep.

3. Trenches less than one foot wide for irrigation pipe or electrical conduit, or excavations less than one foot in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 4:1 (horizontal:vertical).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles-The work includes the installation of a fixed obstacle together with a
protective system, such as a sign structure together with protective railing, and the Contractor elects to install the
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
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permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas-Material or equipment is stored within 12 feet of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 15 feet from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than one foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall be secured in place before starting work for which the temporary railing is required.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Miles Per Hour)
Over 45 Within 6 feet of a traffic lane but not on a traffic lane
35 to 45 Within 3 feet of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 10 feet without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

In Section 7-1.11 in the 2nd paragraph, replace the last sentence with:
The cost of the repairs must be borne by the Contractor and will be deducted.

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE

The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance shall
conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 7-1.12B,
"Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents
(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs,
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in
connection with the Contractor's performance of this contract for:

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons,
including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other
contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly
employed by the Contractor or anyone for whose acts the Contractor may be liable.
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Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the State.
The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code Section 2782
and to Claims arising from any defective or substandard condition of the highway that existed at or before the start of work,
unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain existing
highway facilities and the Claim arises from the Contractor's failure to maintain. The Contractor's defense and indemnity
obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related to alleged
acts or omissions by the Contractor that occurred during the course of the work. State inspection is not a waiver of full
compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to evaluate
liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The Contractor shall
respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been extended
by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition to any
other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for its
defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of
defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State as
follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract
acceptance.

2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or
better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the
expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure Section
337.1.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in
accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following certification
before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and
I will comply with such provisions before commencing the performance of the work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be
included for such injuries or claims.
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7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on
behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following limits
and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

SANNANE I o

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$5,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$5,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.

The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the
limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table. For Small
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, shall
be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability arising
out of or connected with work or operations performed by or on behalf of the Contractor under this contract. Coverage for
such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts
or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at least as
broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office (ISO), or
other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other

insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this
insurance.
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7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned
automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily
injury and property damage. The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to
automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form No.
CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form No.
CGO0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to the
interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible for
any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B,
"Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an insurance
policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of renewal or
replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with Section
8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its
officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do they
preclude the State from taking other actions available to it, including the withholding of funds under this contract.

7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and
approval by the State.

If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with the
same protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of the contract is
the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an insurer as
defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate as
insurance as defined under Insurance Code Section 22.

In Section 7-1.13 delete the 5th and 6th paragraphs.

Add:
7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid construction
contract and applies to a Federal-aid contract.

Form FHWA-1273 is included in the contract in Section 7-1.50B, "FHWA-1273." Some contract terms on the form are
different than those used in other contract parts as shown in the following table:
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FHWA-1273 Terms and Department Equivalencies

FHWA-1273 Term Equivalent Term Used in Other
Contract Parts
SHA Department
SHA contracting officer Engineer
SHA resident engineer Engineer

7-1.50B FHWA-1273

FHWA-1273 Electronic version -- March 10, 1994
with revised Section VI
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

L General

IL. Nondiscrimination

III.  Nonsegregated Facilities

IV.  Payment of Predetermined Minimum Wage

V. Statements and Payrolls

VI.  Record of Materials, Supplies, and Labor

VII. Subletting or Assigning the Contract

VIII. Safety: Accident Prevention

IX. False Statements Concerning Highway Projects

X. Implementation of Clean Air Act and Federal Water Pollution Control Act
XI.  Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion
XII.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A.

Employment Preference for Appalachian Contracts (included in Appalachian contracts only)
GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor’s own organization and
with the assistance of workers under the contractor’s immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference in
any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor
with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7,
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor’s employees or their representatives.
Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.
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NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28
CFR 35, 29 CFR 1630 and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor’s project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 (42 U.S.C.
12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.
b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action
shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor’s staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor’s EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor’s EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor’s EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor’s procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor’s EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor’s EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group employees,
and establish with such identified sources procedures whereby minority group applicants may be referred to the
contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)
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c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor’s work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training
programs for the geographical area of contract performance. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training. In the event a special
provision for training is provided under this contract, this subparagraph will be superseded as indicated in the
special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor’s association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has a
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collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these specifications, such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his’her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

1. The number of minority and non-minority group members and women employed in each work
classification on the project;

2. The progress and efforts being made in cooperation with unions, when applicable, to increase
employment opportunities for minorities and women;

3. The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority
and female employees; and

4. The progress and efforts being made in securing the services of DBE subcontractors or

subcontractors with meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training is
being required by special provision, the contractor will be required to collect and report training data.

NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply
agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material
supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide for its employees any
segregated facilities at any of its establishments, and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities are maintained. The firm agrees that a breach
of this certification is a violation of the EEO provisions of this contract. The firm further certifies that no employee
will be denied access to adequate facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and
washrooms, restaurants and other eating areas, timeclocks, locker rooms, and other storage or dressing areas,
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for
employees which are segregated by explicit directive, or are, in fact, segregated on the basis of race, color, religion,
national origin, age or disability, because of habit, local custom, or otherwise. The only exception will be for the
disabled when the demands for accessibility override (e.g. disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.
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PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for
projects located on roadways classified as local roads or rural minor collectors, which are exempt.)
1. General:

a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3) issued by the Secretary of Labor under the Copeland Act
(40 U.S.C. 276¢)] the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at
time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 1(b)
(2) of the Davis- Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the purpose
of this Section, regular contributions made or costs incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section I'V.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer’s payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

1. the work to be performed by the additional classification requested is not performed by a
classification in the wage determination;

2. the additional classification is utilized in the area by the construction industry;

3. the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to
the wage rates contained in the wage determination; and

4. with respect to helpers, when such a classification prevails in the area in which the work is
performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
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advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary.

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

Apprentices:

1.

Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with
the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a State
apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a State
apprenticeship agency (where appropriate) to be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification shall
not be greater than the ratio permitted to the contractor as to the entire work force under the registered program.
Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as
stated above, shall be paid not less than the applicable wage rate listed in the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess
of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed. Where a contractor or subcontractor is performing
construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman-level hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice’s
level of progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the
Administrator for the Wage and Hour Division determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

Trainees:

1.

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for
the work performed unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the DOL, Employment and Training
Administration.
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2. The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted under the
plan approved by the Employment and Training Administration. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan approved by the Employment and Training
Administration shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

3. Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there
is an apprenticeship program associated with the corresponding journeyman-level wage rate on the wage
determination which provides for less than full fringe benefits for apprentices, in which case such trainees shall
receive the same fringe benefits as apprentices.

4. In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section I'V. The straight time hourly wage rates for apprentices
and trainees under such programs will be established by the particular programs. The ratio of apprentices and
trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6. Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.
7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph 7
above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid
wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under
contract for the District of Columbia or a territory, to such District or to such territory) for liquidated damages. Such
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liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, or guard employed in
violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on which such employee was required
or permitted to work in excess of the standard work week of 40 hours without payment of the overtime wages required by the
clause set forth in paragraph 7.

9.  Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for
projects located on roadways classified as local roads or rural collectors, which are exempt.)
1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.
2. Payrolls and Payroll Records:

a.

Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section 1V, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be submitted
in any form desired. Optional Form WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029- 005-0014-1), U.S. Government Printing Office,
Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls by all
subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

1. that the payroll for the payroll period contains the information required to be maintained under
paragraph 2b of this Section V and that such information is correct and complete;
2. that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the

contract during the payroll period has been paid the full weekly wages earned, without rebate, either
directly or indirectly, and that no deductions have been made either directly or indirectly from the
full wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR 3;
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3. that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits
or cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

RECORD OF MATERIALS, SUPPLIES, AND LABOR

(As of May 22, 2007, Form FHWA-47 is no longer required.)

VI.
VII.
VIII.

SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor’s own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
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health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a
high degree of reliability on statements and representations made by Engineers, contractors, suppliers, and workers
on Federal-aid highway projects, it is essential that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to
any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the
seriousness of these and similar acts, the following notice shall be posted on each Federal-aid highway project (23
CFR 635) in one or more places where it is readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY
PROJECTS

18 U.S.C. 1020 reads as follows:

XI.

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever,
whether a person, association, firm, or corporation, knowingly makes any false statement, false representation, or
false report as to the character, quality, quantity, or cost of the material used or to be used, or the quantity or quality
of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps,
specifications, contracts, or costs of construction on any highway or related project submitted for approval to the
Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be
furnished, in connection with the construction of any highway or related project approved by the Secretary of
Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement,
certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat.
355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid

construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt
under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the
Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500),
Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is not listed, on the date of
contract award, on the U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40
CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean
Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed
thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration
to be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section
X in every nonexempt subcontract, and further agrees to take such action as the government may direct as a
means of enforcing such requirements.

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY

EXCLUSION

1.

Instructions for Certification - Primary Covered Transactions:
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(Applicable to all Federal-aid contracts - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency’s determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction,”" "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

"nn

* k* k k%

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Primary Covered Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a.

b.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;
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Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and
Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* k* k k%

Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.
The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department, or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal,” and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

* kK k x

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered

1.

Transactions:

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.
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XII.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* kK k x

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR
20)

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

7-1.50C Female and Minority Goals
To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction Contracts,"

the Department is including in Section 7-1.50C, "Female and Minority Goals," female and minority utilization goals for
Federal-aid construction contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.
The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:
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Minority Utilization Goals

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

25.6

19.6

14.9

9.1

17.1

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA

CA Kern

2840 Fresno, CA

CA Fresno

Non-SMSA Counties:

CA Kings; CA Madera; CA Tulare

19.1

26.1

23.6

180

Los Angeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA
CA Orange

4480 Los Angeles-Long Beach, CA

CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA

CA Ventura

6780 Riverside-San Bernardino-Ontario, CA

11.9

28.3

21.5

19.0
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CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara
Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo
181 San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For each July during which work is performed under the contract, you and each non-material-supplier subcontractor with
a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms by
August 15.

7-1.50D Training

Section 7-1.50D, "Training," applies if a training goal is specified in the special provisions.

As part of your equal opportunity affirmative action program, provide on-the-job training to develop full journeymen in
the types of trades or job classifications involved.

You have primary responsibility for meeting this training goal.

If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the subcontractor.

Include these training requirements in your subcontract.

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of apprenticeship or
training.

Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and the
availability of journeymen in the various classifications within a reasonable recruitment area.

Before starting work, submit to the Department:

1.  Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification

Obtain the Department's approval for this submitted information before you start work. The Department credits you for
each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an approved program.

The primary objective of Section 7-1.50D, "Training," is to train and upgrade minorities and women toward journeymen
status. Make every effort to enroll minority and women apprentices or trainees, such as conducting systematic and direct
recruitment through public and private sources likely to yield minority and women apprentices or trainees, to the extent they
are available within a reasonable recruitment area. Show that you have made the efforts. In making these efforts, do not
discriminate against any applicant for training.

Do not employ as an apprentice or trainee an employee:

1. In any classification in which the employee has successfully completed a training course leading to journeyman
status or in which the employee has been employed as a journeyman
2. Who is not registered in a program approved by the State's State Administrator of Apprenticeship

Ask the employee if the employee has successfully completed a training course leading to journeyman status or has been
employed as a journeyman. Y our records must show the employee's answers to the questions.

In your training program, establish the minimum length and training type for each classification. The Department and
FHWA approves a program if one of the following is met:

1. Ttis calculated to:
1.1.  Meet the your equal employment opportunity responsibilities

1.2. Qualify the average apprentice or trainee for journeyman status in the classification involved by the end of
the training period
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2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or the State of
California, Department of Industrial Relations, Division of Apprenticeship Standards recognized by the Bureau and
training programs approved by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship
and Training, and it is administered in a way consistent with the equal employment responsibilities of federal-aid
highway construction contracts

Obtain the State's approval for your training program before you start work involving the classification covered by the
program.

Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is allowed in lower
level management positions such as office engineers, estimators, and timekeepers if the training is oriented toward
construction applications. Training is allowed in the laborer classification if significant and meaningful training is provided
and approved by the division office. Off-site training is allowed if the training is an integral part of an approved training
program and does not make up a significant part of the overall training.

The Department reimburses you 80 cents per hour of training given an employee on this contract under an approved
training program:

1. Unless you receive training funds from another source that prohibits you from receiving additional payment for the
same training

2. For on-site training

3. For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at least one
of the following:

3.1.  Contribute to the cost of the training
3.2. Provide the instruction to the apprentice or trainee
3.3. Pay the apprentice's or trainee's wages during the off-site training period

4. If you comply with Section 7-1.50D, "Training," or prove you made a good faith effort to do so

Each apprentice or trainee must:

1. Begin training on the project as soon as feasible after the start of work involving the apprentice's or trainee's skill

2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work classification or
until the apprentice or trainee has completed the training program

Furnish the apprentice or trainee:

1. Copy of the program you will comply with in providing the training
2. Certification showing the type and length of training satisfactorily completed

Maintain records and submit reports documenting your performance under Section 7-1.50D, "Training.'

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 8 PROSECUTION AND PROGRESS
(Issued 07-01-08)

Replace Section 8-1.01 with:
8-1.01 (Blank)

In Section 8-1.02 replace the 2nd paragraph with:

If the Contractor assigns the right to receive contract payments, the Department accepts the assignment upon the
Engineer's receipt of a notice. Assigned payments remain subject to deductions and withholds described in the contract. The
Department may use withheld payments for work completion whether payments are assigned or not.
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Add to Section 8-1.08:

For a Federal-aid contract, the Department may terminate your control of the work for failure to include "Required
Contract Provisions, Federal-Aid Construction Contracts" in subcontracts.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 9 MEASUREMENT AND PAYMENT
(Issued 07-01-08)

In Section 9-1.02 in the 1st paragraph, replace last sentence with:

Neither the payment of any estimate nor of any retained percentage or withhold relieves the Contractor of any obligation
to make good any defective work or material.

Add to Section 9-1.02:
The Department pays 10 percent per year interest for unpaid and undisputed:

1. Progress payments
2. After-acceptance payment except for claims

For these payments, interest starts to accrue 30 days after the 1st working day following the 20th day of the month
payment is due.

The Department pays 6 percent per year interest for accepted claims. Interest starts to accrue 61 days after the
Department accepts a Final Claim Statement.

The Department pays 6 percent per year interest for awards in arbitration (Civ Code § 3289).

If the amount of a deduction or withhold exceeds final payment, the Department invoices you for the difference, to be
paid upon receipt.

In Section 9-1.03A replace the 4th paragraph with:

If a subcontractor performs work at force account, accept an additional 5 percent markup to the total cost of that work
paid at force account, including markups specified in Section 9-1.03, "Force Account Payment," as reimbursement for
additional administrative costs.

In Section 9-1.03C delete the 6th paragraph.

In Section 9-1.04 in the 14th paragraph, replace the 2nd sentence with:

Administrative disputes are disputes of administrative deductions or withholds, contract item quantities, contract item
adjustments, interest payments, protests of contract change orders as provided in Section 4-1.03A, "Procedure and Protest,"
and protests of the Weekly Statement of Working Days as provided in Section 8-1.06, "Time of Completion."

Replace Section 9-1.05 with:
9-1.05 STOP NOTICE WITHHOLDS
The Department may withhold payments to cover claims filed under Civ Code § 3179 et seq.
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Add:
9-1.053 PERFORMANCE FAILURE WITHHOLDS

During each estimate period you fail to comply with a contract part, including submittal of a document as specified, the
Department withholds a part of the progress payment. The documents include quality control plans, schedules, traffic control
plans, and water pollution control submittals.

For 1 performance failure, the Department withholds 25 percent of the progress payment but does not withhold more
than 10 percent of the total bid.

For multiple performance failures, the Department withholds 100 percent of the progress payment but does not withhold
more than 10 percent of the total bid.

The Department returns performance-failure withholds in the progress payment following the correction of
noncompliance.

Add:
9-1.055 PENALTY WITHHOLDS

Penalties include fines and damages that are proposed, assessed, or levied against you or the Department by a
governmental agency or citizen lawsuit. Penalties are also payments made or costs incurred in settling alleged permit
violations of Federal, State, or local laws, regulations, or requirements. The cost incurred may include the amount spent for
mitigation or correcting a violation.

If you or the Department is assessed a penalty, the Department may withhold the penalty amount until the penalty
disposition has been resolved. The Department may withhold penalty funds and notify you within 15 days of the withhold.
If the penalty amount is less than the amount being withheld from progress payments for retentions, the Department will not
withhold the penalty amount.

If the penalty is resolved for less than the amount withheld, the Department pays interest at a rate of 6 percent per year
on the excess withhold. If the penalty is not resolved, the withhold becomes a deduction.

Instead of the withhold, you may provide a bond payable to the Department of Transportation equal to the highest
estimated liability for any disputed penalties proposed.

Add:
9-1.057 PROGRESS WITHHOLDS FOR FEDERAL-AID CONTRACTS

Section 9-1.057, "Progress Withholds for Federal-Aid Contracts," applies to a Federal-aid contract.
The Department withholds 10 percent of a partial payment for noncompliant progress. Noncompliant progress occurs
when:

1. Total days to date exceed 75 percent of the revised contract working days
2. Percent of working days elapsed exceeds the percent of value of work completed by more than 15 percent

The Engineer determines the percent of working days elapsed by dividing the total days to date by the revised contract
working days and converting the quotient to a percentage.

The Engineer determines the percent of value of work completed by summing payments made to date and the amount
due on the current progress estimate, dividing this sum by the current total estimated value of the work, and converting the
quotient to a percentage. These amounts are shown on the Progress Payment Voucher.

When the percent of working days elapsed minus the percent of value of work completed is less than or equal to 15
percent, the Department returns the withhold in the next progress payment.

In Section 9-1.06 replace the 3rd paragraph with:

For a non-Federal-aid project, the Department retains 10 percent of the estimated value of the work done and 10 percent
of the value of materials estimated to have been furnished and delivered and unused or furnished and stored as part security
for the fulfillment of the contract by the Contractor, except that at any time after 20 percent of the work has been completed,
if the Engineer finds that satisfactory progress is being made, the Department may reduce the total amount being retained
from payment pursuant to the above requirements to 5 percent of the total estimated value of the work and materials and may
also reduce the amount retained from any of the remaining partial payments to 5 percent of the estimated value of the work
and materials. In addition, on any partial payment made after 95 percent of the work has been completed, the Department
may reduce the amount retained from payment pursuant to the requirements of this Section 9-1.06, to such lesser amount as
the Department determines is adequate security for the fulfillment of the balance of the work and other requirements of the
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contract, but in no event is that amount reduced to less than 125 percent of the estimated value of the work yet to be
completed as determined by the Engineer. The reduction is made only upon the request of the Contractor and must be
approved in writing by the surety on the performance bond and by the surety on the payment bond. The approval of the
surety must be submitted to the Disbursing Officer of the Department; the signature of the person executing the approval for
the surety must be properly acknowledged and the power of attorney authorizing the person to give that consent must either
accompany the document or be on file with the Department. The retentions specified in this paragraph are those defined in
Pub Cont Code § 7107(b).

In Section 9-1.06 in the 4th paragraph, replace the 1st sentence with:

The Department shall pay monthly to the Contractor, while carrying on the work, the balance not retained, as aforesaid,
after deducting therefrom all previous payments and all sums to be deducted or withheld under the provisions of the contract.

In Section 9-1.065 replace the title and the 1st and 2nd paragraphs with:
9-1.065 RELEASE OF RETAINED FUNDS
The Department releases retained funds if you:

1. Request release of the retention (Pub Cont Code § 10263) in writing
Deposit securities equivalent to the funds you want released into escrow with the State Treasurer or with a bank
acceptable to the Department

3. Are the beneficial owner of and receive interest on the deposited securities substituted for the retained funds

In Section 9-1.07A, replace the 2nd sentence with:

The Department pays the balance due less previous payments, deductions, withholds, and retentions under the provisions
of the contract and those further amounts that the Engineer determines to be necessary pending issuance of the proposed final
estimate and payment thereon.

In Section 9-1.07B, replace the 1st paragraph with:

After acceptance by the Director, the Engineer makes a proposed final estimate of the total amount payable to the
Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work, and other basis
for payment, and shows each deduction made or to be made for prior payments and amounts to be deducted, withheld, or
retained under the provisions of the contract. Prior estimates and payments are subject to correction in the proposed final
estimate. The Contractor must submit written approval of the proposed final estimate or a written statement of claims arising
under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later than close
of business of the 30th day after receiving the proposed final estimate. The Contractor's receipt of the proposed final estimate
must be evidenced by postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims must
be evidenced by postal receipt or the Engineer's written receipt if delivered by hand.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
(Issued 10-06-06)

In Section 12-1.01 in the 2nd paragraph, replace the 1st sentence with:
Attention is directed to Part 6 of the California MUTCD.

Replace Section 12-2.01 with:
12-2.01 FLAGGERS

Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be
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provided with the necessary equipment in conformance with Part 6 of the California MUTCD. The equipment shall be
furnished and kept clean and in good repair by the Contractor at the Contractor's expense.

In Section 12-3.01 replace the 1st paragraph with:

In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the performance
of the work shall conform to the provisions in this Section 12-3.

In Section 12-3.06 in the 1st paragraph, replace the 2nd sentence with:
Construction area signs are shown in or referred to in Part 6 of the California MUTCD.

In Section 12-3.06 in the 4th paragraph, replace the 1st sentence with:

All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the
California MUTCD and these specifications.

In Section 12-3.06 in the 8th paragraph, replace the 1st sentence with:

Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements for
visibility and legibility and the colors conform to the requirements in Part 6 of the California MUTCD.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 19 EARTHWORK
(Issued 07-31-07)

Replace Section 19-1.03 with:
19-1.03 GRADE TOLERANCE

Immediately prior to placing subsequent layers of material thereon, the grading plane shall conform to one of the
following:

A. When hot mix asphalt is to be placed on the grading plane, the grading plane at any point shall not vary more than
0.05 foot above or below the grade established by the Engineer.

B. When subbase or base material to be placed on the grading plane is to be paid for by the ton, the grading plane at
any point shall not vary more than 0.10 foot above or below the grade established by the Engineer.

C. When the material to be placed on the grading plane is to be paid for by the cubic yard, the grading plane at any
point shall be not more than 0.05 foot above the grade established by the Engineer.

In Section 19-3.025C replace the 1st paragraph with:

Cementitious material used in soil cement bedding shall conform to the provisions in Section 90-2.01, "Cementitious
Materials." Supplementary cementitious material will not be required.

In Section 19-3.025C replace the 4th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Soil cement
bedding shall contain not less than 282 pounds of cementitious material per cubic yard. The water content shall be sufficient
to produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed.

In Section 19-3.062 replace the 1st paragraph with:
Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cementitious material, and water.
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In Section 19-3.062 replace the 5th paragraph with:

Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious Materials." Supplementary
cementitious material will not be required.

In Section 19-3.062 replace the 8th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Slurry cement
backfill shall contain not less than 188 pounds of cementitious material per cubic yard. The water content shall be sufficient
to produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 20 EROSION CONTROL AND HIGHWAY PLANTING
(Issued 08-17-07)

Replace Section 20-2.03 with:

20-2.03 SOIL AMENDMENT

Soil amendment shall comply with the requirements in the California Food and Agricultural Code.
Soil amendment producers shall comply with the following:

1. Be fully permitted to produce compost as specified under the California Integrated Waste Management Board, Local
Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste Facilities. If exempt from
State permitting requirements, the composting facility must certify that it follows guidelines and procedures for
production of compost meeting the environmental health standards of Title 14, California Code of Regulations,
Division 7, Chapter 3.1, Article 7.

2. Be a participant in United States Composting Council's Seal of Testing Assurance program.

Soil amendment shall be composted and may be derived from any single, or mixture of any of the following feedstock
materials:

1. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood products
2. Biosolids

3. Manure

4.

Mixed food waste

Soil amendment feedstock materials shall be composted to reduce weed seeds, pathogens and deleterious materials as
specified under Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section 17868.3.

Soil amendment shall not be derived from mixed municipal solid waste and must be reasonably free of visible
contaminates. Soil amendment must not contain paint, petroleum products, pesticides or any other chemical residues harmful
to animal life or plant growth. Soil amendment must not possess objectionable odors.

Metal concentrations in soil amendment must not exceed the maximum metal concentrations listed in Title 14, California
Code of Regulations, Division 7, Chapter 3.1, Section 17868.2.

Soil amendment must comply with the following:
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Physical/Chemical Requirements

Property Test Method Requirement
pH *TMECC 04.11-A, Elastometric pH 1:5 Slurry 6.0-8.0
Method, pH Units -
Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 0-10.0
Method dS/m (mmhos/cm) )
Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 30-60
deg C, % Wet Weight Basis
Organic Matter TMECC 05.07-A, Loss-On-Ignition Organic Matter 30-65
Content Method (LOI), % Dry Weight Basis
Maturity TMECC 05.05-A, Germination and Vigor
Seed Emergence 80 or Above
Seedling Vigor 80 or Above
% Relative to Positive Control
Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate
8 or below

mg CO,-C/g OM per day

Particle Size

TMECC 02.02-B Sample Sieving for Aggregate Size
Classification % Dry Weight Basis

95% Passing 5/8 inch
70% Passing 3/8 inch

Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000

MPN/gram dry wt. Pass
Pathogen TMECC 07.01-B, Salmonella <3 MPN/4 grams dry

wi. Pass
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:

Plastic, Glass and Metal, % > 4mm fraction Combined Total: < 1.0
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:

Sharps (Sewing needles, straight pins and hypodermic None Detected
needles), % > 4mm fraction
*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the

United States Department of Agriculture and the United States Compost Council (USCC).

Prior to application, the Contractor shall provide the Engineer with a copy of the soil amendment producer's Compost
Technical Data Sheet and a copy of the compost producers STA certification. The Compost Technical Data Sheet shall
include laboratory analytical test results, directions for product use, and a list of product ingredients.

Prior to application, the Contractor shall provide the Engineer with a Certificate of Compliance in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

In Section 20-2.10 delete the 8th, 9th, and 10th paragraphs.

In Section 20-3.04A delete the last paragraph.

Replace Section 20-4.055 with:
20-4.055 PRUNING

Pruning of plants shall be consistent with American National Standards Institute (ANSI), "Tree, Shrub and Other Woody
Plant Maintenance Standard Practices," ANSI 300 (Part 1)-2001 and "Best Management Practices Tree Pruning," 2002
(ISBN 1-881956318), published by the International Society of Arboriculture, P.O. Boc 3129, Champaign, IL 61826.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 25 AGGREGATE SUBBASES
(Issued 02-16-07)

In Section 25-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist of any
combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1. Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

Replace Section 25-1.02B with:
25-1.02B Class 4 Aggregate Subbase

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist of any
combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 26 AGGREGATE BASE
(Issued 02-16-07)

In Section 26-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist of any
combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base
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In Section 26-1.02B replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist of any
combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1. Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 27 CEMENT TREATED BASES
(Issued 07-31-07)

In Section 27-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 27-1.02 replace the 3rd paragraph with:

Aggregate for use in Class A cement treated base shall be of such quality that when mixed with cement in an amount not
to exceed 5 percent by weight of the dry aggregate and compacted at optimum moisture content, the compressive strength of
a sample of the compacted mixture shall not be less than 750 pounds per square inch at 7 days, when tested by California
Test 312.

In Section 27-1.02 replace the 4th paragraph with:

Aggregate for use in Class B cement treated base shall have a Resistance (R-value) of not less than 60 before mixing
with cement and a Resistance (R-value) of not less than 80 after mixing with cement in an amount not to exceed 2.5 percent
by weight of the dry aggregate.

In Section 27-1.07 replace the 9th paragraph with:

When surfacing material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the
requirements for the lowest layer of hot mix asphalt to be placed as surfacing. This filling shall be done as a separate
operation prior to placing the lowest layer of surfacing, and full compensation for this filling will be considered as included
in the contract price paid for cement treated base and no additional compensation will be allowed therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 28 LEAN CONCRETE BASE
(Issued 07-31-07)

In Section 28-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."
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In Section 28-1.02 replace the 6th paragraph with:

Aggregate shall be of such quality that, when mixed with cement in an amount not to exceed 300 pounds per cubic yard,
and tested in conformance with the requirements in California Test 548, the compressive strength of a sample will be not less
than 700 pounds per square inch at 7 days.

In Section 28-1.06 replace the 2nd paragraph with:

In advance of curing operations, lean concrete base to be surfaced with hot mix asphalt shall be textured with a drag strip
of burlap, a broom or a spring steel tine device which will produce scoring in the finished surface. The scoring shall be
parallel with the centerline or transverse thereto. The operation shall be performed at a time and in a manner to produce the
coarsest texture practical for the method used.

In Section 28-1.08 replace the 2nd paragraph with:

Hardened lean concrete base with a surface lower than 0.05 foot below the grade established by the Engineer shall be
removed and replaced with lean concrete base which complies with these specifications, or if permitted by the Engineer, the
low areas shall be filled with pavement material as follows:

1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the
requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as a separate
operation prior to placing the lowest layer of pavement, and full compensation for this filling will be considered as
included in the contract price paid per cubic yard for lean concrete base and no additional compensation will be
allowed therefor.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete at the
time and in the same operation that the pavement is placed. Full compensation for this filling will be considered as
included in the contract price paid per cubic yard for lean concrete base and no additional compensation will be
allowed therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 29 TREATED PERMEABLE BASES
(Issued 07-31-07)

In Section 29-1.02B replace the 2nd paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 29-1.04A replace the 1st paragraph with:

Aggregates and asphalt for asphalt treated permeable base shall be stored, proportioned and mixed in the same manner
provided for storing, proportioning and mixing aggregates and asphalt for hot mix asphalt in Section 39-1.08, "Production,"
except as follows:

1. The aggregate need not be separated into sizes.

The temperature of the aggregate before adding the asphalt binder shall be not less than 275° F nor more than

325°F.

Asphalt treated permeable base stored in excess of 2 hours shall not be used in the work.

4. The aggregate shall be combined with 2.5 percent paving asphalt by weight of the dry aggregate. After testing
samples of the Contractor's proposed aggregate supply, the Engineer may order an increase or decrease in the
asphalt content. If an increase or decrease is ordered, and the increase or decrease exceeds the specified amount by
more than 0.1 percent by weight of the dry aggregate, the compensation payable to the Contractor for the asphalt
treated permeable base will be increased or decreased on the basis of the total increase or decrease in asphalt.

5. The asphalt content of the asphalt mixture will be determined, at the option of the Engineer, by extraction tests in
conformance with the requirements in California Test 310 or 362, or will be determined in conformance with the
requirements in California Test 379. The bitumen ratio pounds of asphalt per 100 pounds of dry aggregate shall not
vary by more than 0.5 pound of asphalt above or 0.5 pound of asphalt below the amount designated by the Engineer.
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Compliance with this requirement will be determined either by taking samples from trucks at the plant or from the
mat behind the paver before rolling. If the sample is taken from the mat behind the paver, the bitumen ratio shall be
not less than the amount designated by the Engineer, less 0.7 pound of asphalt per 100 pounds of dry aggregate.

In Section 29-1.04B replace the 2nd paragraph with:
Cement treated permeable base shall contain not less than 287 pounds of cement per cubic yard.

In Section 29-1.05 replace the 1st paragraph with:

Asphalt treated permeable base shall be spread and compacted as specified for hot mix asphalt under the "Method"
construction process in Section 39, "Hot Mix Asphalt," and these specifications.

In Section 29-1.07 replace the 2nd paragraph with:

Hardened treated permeable base with a surface lower than 0.05 foot below the grade established by the Engineer shall
be removed and replaced with treated permeable base which complies with these specifications, or if permitted by the
Engineer, the low areas shall be filled with pavement material as follows:

1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the
requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as a separate
operation prior to placing the lowest layer of pavement.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete at the
time and in the same operation in which the pavement is placed.

3. Full compensation for filling low areas will be considered as included in the contract price paid per cubic yard for
treated permeable base and no additional compensation will be allowed therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 37 BITUMINOUS SEALS
(Issued 08-17-07)

In Section 37-1.03 replace the 4" through 6th paragraphs with:

On 2-lane two-way roadways, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be furnished
and placed adjacent to both sides of the traveled way where screenings are being spread on a traffic lane. The first W8-7 sign
in each direction shall be placed where traffic first encounters loose screenings, regardless of which lane the screenings are
being spread on. The W13-1 (35) signs need not be placed in those areas with posted speed limits of less than 40 MPH. The
signs shall be placed at maximum 2,000-foot intervals along each side of the traveled way and at public roads or streets
entering the seal coat area as directed by the Engineer.

On multilane roadways (freeways, expressways and multilane conventional highways) where screenings are being spread
on a traffic lane, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be furnished and placed
adjacent to the outside edge of the traveled way nearest to the lane being worked on. The first W8-7 sign shall be placed
where the screenings begin with respect to the direction of travel on that lane. The W13-1 (35) signs need not be placed in
those areas with posted speed limits of less than 40 MPH. The signs shall be placed at maximum 2,000-foot intervals along
the edge of traveled way and at on-ramps, public roads or streets entering the seal coat area as directed by the Engineer.

The W8-7 and W13-1 signs shall be maintained in place at each location until final brooming of the seal coat surface at
that location is completed. The W8-7 and W13-1 signs shall conform to the provisions for construction area signs in Section
12, "Construction Area Traffic Control Devices." The signs may be set on temporary portable supports with the W13-1
below the W8-7 or on barricades with the W13-1 sign alternating with the W8-7 sign.

In Section 37-1.07 replace the 2nd paragraph with:

Rollers shall be oscillating type pneumatic-tired rollers. A minimum of 2 pneumatic-tired rollers conforming to the
provisions in Section 39-3.03 "Spreading and Compacting Equipment," shall be furnished.
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In Section 37-1.09 replace the 2nd paragraph with:

The above prices and payments shall include full compensation for furnishing all labor, materials, tools, equipment and
incidentals, and for doing all the work involved in applying seal coat, complete in place, including furnishing, placing,
maintaining, and removing W8-7 and W13-1 signs, when required, and temporary supports or barricades for the signs, as
shown on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 39 ASPHALT CONCRETE
(Issued 03-21-08)

Replace Section 39 with:
SECTION 39 HOT MIX ASPHALT

39-1 GENERAL

39-1.01 DESCRIPTION

Section 39 includes specifications for producing and placing hot mix asphalt (HMA) by mixing aggregate and asphalt
binder at a mixing plant and spreading and compacting the HMA mixture.
The special provisions specify one or more type of HMA, including:

1. TypeA
. TypeB
3. Open graded friction course (OGFC). OGFC includes hot mix asphalt (open graded), rubberized hot mix asphalt
(open graded) (RHMA-O) and rubberized hot mix asphalt (open graded high binder) (RHMA-O-HB)
4. Rubberized hot mix asphalt (gap graded) (RHMA-G)

The special provisions specify the HMA construction process, including:

1. Standard
2. Method
3. Quality Control / Quality Assurance (QC / QA)

39-1.02 MATERIALS
39-1.02A Geosynthetic Pavement Interlayer

Geosynthetic pavement interlayer must comply with the specifications for pavement reinforcing fabric in Section 88,
"Engineering Fabrics."

39-1.02B Tack Coat

Tack coat must comply with the specifications for asphaltic emulsion in Section 94, "Asphaltic Emulsion," or asphalt
binder in Section 92, "Asphalts." Choose the type and grade.

39-1.02C Asphalt Binder

Asphalt binder in HMA must comply with Section 92, "Asphalts," or Section 39-1.02D, "Asphalt Rubber Binder." The
special provisions specify the grade.

Asphalt binder for geosynthetic pavement interlayer must comply with Section 92, "Asphalts." Choose from Grades PG
64-10, PG 64-16, or PG 70-10.

39-1.02D Asphalt Rubber Binder
General
Use asphalt rubber binder in RHMA-G, RHMA-O, and RHMA-O-HB. Asphalt rubber binder must be a combination of:
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1. Asphalt binder

2. Asphalt modifier

3. Crumb rubber modifier (CRM)

The combined asphalt binder and asphalt modifier must be 80.0 = 2.0 percent by weight of the asphalt rubber binder.

Asphalt Modifier
Asphalt modifier must be a resinous, high flash point, and aromatic hydrocarbon, and comply with:

Asphalt Modifier for Asphalt Rubber Binder

Quality Characteristic ASTM Specification
Viscosity, m”/s (x 10°) at 100 °C D 445 X+3?
Flash Point, CL.O.C., °C D 92 207 minimum
Molecular Analysis

Asphaltenes, percent by mass D 2007 0.1 maximum
Aromatics, percent by mass D 2007 55 minimum

Note:
* The symbol "X" is the proposed asphalt modifier viscosity. "X" must be between 19 and 36. A change in "X"
requires a new asphalt rubber binder design.

Asphalt modifier must be from 2.0 percent to 6.0 percent by weight of the asphalt binder in the asphalt rubber binder.

Crumb Rubber Modifier

CRM consists of a ground or granulated combination of scrap tire CRM and high natural CRM. CRM must be 75.0 +
2.0 percent scrap tire CRM and 25.0 + 2.0 percent high natural CRM by total weight of CRM. Scrap tire CRM must be from
any combination of automobile tires, truck tires, or tire buffings.

Sample and test scrap tire CRM and high natural CRM separately. CRM must comply with:

Crumb Rubber Modifier for Asphalt Rubber Binder

Quality Characteristic Test Method Specification
Scrap tire CRM gradation LP-10 100
(% passing No. 8 sieve)
High natural CRM gradation LP-10 100
(% passing No. 10 sieve)
Wire in CRM (% max.) LP-10 0.01
Fabric in CRM (% max.) LP-10 0.05
CRM particle length (inch max.)* - 3/16
CRM specific gravity * CT 208 1.1-1.2
Natural rubber content in high natural CRM (%) * ASTM D 297 40.0 —48.0

Note:
? Test at mix design and for Certificate of Compliance.

Only use CRM ground and granulated at ambient temperature. If steel and fiber are cryogenically separated, it must
occur before grinding and granulating. Only use cryogenically produced CRM particles that can be ground or granulated and
not pass through the grinder or granulator.

CRM must be dry, free-flowing particles that do not stick together. CRM must not cause foaming when combined with
the asphalt binder and asphalt modifier. You may add calcium carbonate or talc up to 3 percent by weight of CRM.

Asphalt Rubber Binder Design and Profile

Submit in writing an asphalt rubber binder design and profile. In the design, designate the asphalt, asphalt modifier, and
CRM and their proportions. The profile is not a specification and only serves to indicate expected trends in asphalt rubber
binder properties during binder production. The profile must include the same component sources for the asphalt rubber
binder used.

Design the asphalt rubber binder from testing you perform for each quality characteristic and for the reaction
temperatures expected during production. The 24-hour (1,440-minute) interaction period determines the design profile. Ata
minimum, mix asphalt rubber binder components, take samples, and perform and record the following tests:
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Asphalt Rubber Binder Reaction Design Profile

Test Minutes of Reaction * Limits
45 60 | 90 | 120 | 240 | 360 | 1440
Cone penetration @ 77 °F, 0.10-mm (ASTM D 217) X° X X 25-70
Resilience @ 77 °F, percent rebound (ASTM D 5329) X X X 18 min.
Field softening point, °F (ASTM D 36) X X X 125 - 165
Viscosity, centipoises (LP-11) X X X X X X X 1,500 - 4,000

Notes:

? Six hours (360 minutes) after CRM addition, reduce the oven temperature to 275 °F for a period of 16 hours. After the
16-hour (1320 minutes) cool-down after CRM addition, reheat the binder to the reaction temperature expected during
production for sampling and testing at 24 hours (1440 minutes).

®"X" denotes required testing

Asphalt Rubber Binder

After interacting for a minimum of 45 minutes, asphalt rubber binder must comply with:

Asphalt Rubber Binder

Quality Characteristic Test for Quality Test Method Specification
Control or Acceptance Minimum Maximum
Cone penetration @ 77 °F, 0.10-mm Acceptance ASTM D 217 25 70
Resilience @ 77 °F, percent rebound Acceptance ASTM D 5329 18 --
Field softening point, °F Acceptance ASTM D 36 125 165
Viscosity @ 350 °F, centipoises Quality Control LP-11 1,500 4,000

39-1.02E Aggregate

Aggregate must be clean and free from deleterious substances. Aggregate:

1. Retained on the No. 4 sieve is coarse

Passing the No. 4 sieve is fine

3. Added and passing the No. 30 sieve is supplemental fine, including:

3.1. Hydrated lime
3.2. Portland cement
3.3. Fines from dust collectors

The special provisions specify the aggregate gradation for each HMA type.

The specified aggregate gradation is before the addition of asphalt binder and includes supplemental fines. The Engineer
tests for aggregate grading under California Test 202, modified by California Test 105 if there is a difference in specific

gravity of 0.2 or more between the coarse and fine parts of different aggregate blends.
Choose a sieve size target value (TV) within each target value limit presented in the aggregate gradation tables.
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Aggregate Gradation
(Percentage Passing)
HMA Types A and B

3/4—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 90 - 100 TV £5
12" 70 - 90 TV +6

No. 4 45-55 TV +7
No. 8 32-40 TV +5
No. 30 12-21 TV +4
No. 200 2-7 TV £2

1/2—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 95-99 TV +6
3/8" 75-95 TV +6
No. 4 55 - 66 TV +7
No. 8 38-49 TV £S5
No. 30 15-27 TV +4
No. 200 2-8 TV 2

3/8-inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

1/2" 100 —
3/8" 95 -100 TV £6
No. 4 58-72 TV £7
No. 8 34-48 TV £6
No. 30 18-32 TV £S5
No. 200 2-9 TV 2

No. 4 HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/8" 100 —
No. 4 95 -100 TV +7
No. 8 72-77 TV +7
No. 30 37-43 TV +7

No. 