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e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e The Department has changed its DVBE requirements. Refer to section titled "Disabled Veteran Business
Enterprises” in Section 2, "Bidding," of these special provisions.

e The Department is allowing contractors to submit electronic payroll records to the District Labor
Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below.
Applicable Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the
project plans as Standard Plan sheets.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A20C Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings — Arrows

A24B Pavement Markings — Arrows

RSP A24C Pavement Markings — Symbols and Numerals

A24D Pavement Markings — Words

A24E Pavement Markings — Words and Crosswalks

A73C Delineators, Channelizers and Barricades

RSPTIA Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTI1B Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

NSPT3A Temporary Railing (Type K)

T10 Traffic Control System for Lane Closure On Freeways and Expressways
T14 Traffic Control System for Ramp Closure

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2
RS4 Roadside Signs, Typical Installation Details No. 4

S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape
S95 Roadside Single Sheet Aluminum Signs, Diamond Shape

RSP ES-1A Electrical Systems (Symbols and Abbreviations)
RSP ES-1B Electrical Systems (Symbols and Abbreviations)
RSP ES-1C Electrical Systems (Symbols and Abbreviations)
RSP ES-5A Electrical Systems (Detectors)
ES-5B Electrical Systems (Detectors)
ES-5D Electrical Systems (Detectors)
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NOTICE TO BIDDERS

Bids open Thursday, March 29, 2012

Dated February 27, 2012

General work description: Cold plane AC pavement and place rubberized HMA.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES
COUNTY AT VARIOUS LOCATIONS FROM WILLOW STREET UNDERCROSSING TO WADDELL
STREET UNDERCROSSING..

District-County-Route-Post Mile: 07-LA-605-R0.1/R11.8

Contract No. 07-2Y4404

The Contractor must have either a Class A license or one of the following Class C licenses: C-12.

The DVBE Contract goal is 3 percent.

Bids must be on a unit price basis.

Complete the work within 105 working days.

The estimated cost of the project is $2,130,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine,
CA 92612-1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to
certified small businesses and non-small businesses who commit to 25 percent certified small business participation.

Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid
comparison purposes over a nonresident contractor from any state that provides a preference to contractors from that
state on construction contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations
determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or
from the Department's Labor Compliance Office of the district in which the work is located.

Contract No. 07-2Y4404
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The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

D07A0
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
3 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
4 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
5 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 200,000
6 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
7 390132 HOT MIX ASPHALT (TYPE A) TON 57
8 390137 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) | TON 14,200
9 394060 DATA CORE LS
LUMP SUM
10 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 95,400
11 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 20,400
12 840508 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 630
12-3)
13 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 8,450
14 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 950
36-12)
15 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 8,300
17-7)
16 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 80
17 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,930
18 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS
SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM
19 861088 MODIFY RAMP METERING SYSTEM LS
LUMP SUM
20 861501 MODIFY SIGNAL AND LIGHTING LS
LUMP SUM

Contract No. 07-2Y4404
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 999990 MOBILIZATION LS

LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

2-1.01 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
General

The Department applies Small Business Preference or Non—Small Business Preference under Govt Code §
14835 et seq. and 2 CA Code of Regs § 1896 et seq.

Contractors, subcontractors, suppliers, and service providers who qualify as small businesses are encouraged to
apply for certification as a small business by submitting their application to the Department of General Services,
Office of Small Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE
Services, Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non-Small Business
Preference form with its bid
2. The low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form
certifies that the bidder is certified as a small business at the time and day of bid or has submitted a complete
application to the Department of General Services. The complete application and any required substantiating
documentation must be received by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department
confirms the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
contractor by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If after the application of the small business preference the Department determines that a certified small
business bidder is the low bidder, the Department does not consider a request for non—small business preference.

Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE
Services, Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid.

2. The Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses. You may submit this information with your
bid. If you do not, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on the 2nd
business day after bid opening.

Each listed subcontractor and supplier must be certified as a small business at the time and day of bid or must
have submitted a complete application to the Department of General Services. The complete application and any
required substantiating documentation must be received by the Department of General Services by 5:00 p.m. on bid
opening date.

Contract No. 07-2Y4404
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The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by
the non—small business contractor requesting the preference by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISES

Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.

Comply with Mil & Vet Code § 999 et seq.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and
suppliers.

Meet the goal shown in the Notice to Bidders.

Complete and submit the Certified DVBE Summary form. List all DVBE participation on this form. If you do
not submit this form with your bid, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on
the 4th business day after bid opening. If a DVBE joint venture is used, submit the joint venture agreement with the
Certified DVBE Summary form.

List each 1st tier DVBE subcontractor on the Subcontractor List form regardless of percentage of the total bid.

2-1.03 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company,” as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given to
contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of
the nonresident contractor with the lowest responsive bid unless the California company is eligible for a small
business preference or a non—small business subcontractor preference; in which case the preference amount is the
greater of the two, but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is equal
to or less than the lowest bid, the Department awards the contract to the California company on the basis of its total
bid.

2-1.04 TIE BID RESOLUTION

If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied
bid, the Department awards the contract to the small business bidder.

If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the reduction
results in a tied bid, the Department awards the contract to the DVBE small business bidder.

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.05 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

Complete the work within 105 working days starting on the 15th day after contract approval or on the day you
start work at the job site, whichever occurs first.

Contract No. 07-2Y4404
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SECTION 5 GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 NON-SMALL BUSINESSES

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business
Preference form unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business
substitutions after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials
purchased from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of::

2.1. Interviewing employees
2.2.  Inspecting and copying books, records, accounts and other material that may be relevant to a matter

under investigation

5-1.03 DISABLED VETERAN BUSINESS ENTERPRISES

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a

substitution.
The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after

contract award.
Maintain records of subcontracts made with certified DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

1. Upon contract completion, complete and submit Final Report - Utilization of Disabled Veteran Business
Enterprises (DVBE) State Funded Projects Only form
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1. Interviewing employees
2.2.  Inspecting and copying books, records, accounts and other material that may be relevant to a matter

under investigation

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.
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The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General

Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh = HMATT x [Xa/ (100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh = RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate
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Modified Asphalt Binder in Hot Mix Asphalt

The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:
Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa = asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons
placed as tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1.  Draw and discard the 1st gallon
1.2.  Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling
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3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program
4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier
Other Materials

For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05] xIbx [1 + (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95] xIbx [l + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A =1.1023 x [(Tu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5
percent

A =1.1023 x [u/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.
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5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the
list of permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098_list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 district].payrolls @dot.ca.gov
2 district2.payrolls @dot.ca.gov
3 district3.payrolls @dot.ca.gov
4 district4.payrolls @dot.ca.gov
5 district5.payrolls @dot.ca.gov
6 district6.payrolls @dot.ca.gov
7 district7.payrolls @dot.ca.gov
8 district8.payrolls @dot.ca.gov
9 district9.payrolls @dot.ca.gov
10 district10.payrolls @dot.ca.gov
11 district11.payrolls @dot.ca.gov
12 district12.payrolls @dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's

work.

Be encrypted before submission.

6. Contain the following information in the subject line:

e

e

6.1. Contract number
6.2. Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:

http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm
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5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not
necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within
the contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites,
storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary
storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior
demands of State maintenance forces and to other contract requirements. Use of the Contractor's work areas and
other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to
or loss of materials or equipment located within such areas.

5-1.08 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be
considered for inclusion in the payment as materials furnished but not incorporated in the work:

A. Pavement Markers

5-1.09 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Los Angeles Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-
1.07E(5), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS
8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS
The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The

Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.
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The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)
("length along the direction of travel" x "marker width")

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH (3.1" x 4.5")
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932
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STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape
Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

Nk wbh =

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, "Series 100", "Deltaline TWR"
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2", "Director 2-Wet Reflective"
Trelleborg Industries, R140 Series
3M Series 620 "CR", Series 780 and Series 710
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

PRNAINBE LD =

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Flint Trading Inc., "Flametape"

N =

Ceramic Surfacing Laminate, 6'' x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

NhE L=

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
. Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

SOOI R WD =
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Surface Mount Type, 48-inch

1. Bent Manufacturing Company, Masterflex Model MFEX 180-48

2. Carsonite, "Channelizer"

3. FlexStake, Models 704, 754 TM, and EB4

4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
5. Three D Traffic Works "Channelflex" ID No. 522248W

6. Flexible Marker Support, Flexistiff Model C-9484

7. Safe-Hit, SH 248 SMR

CHANNELIZERS

Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
10. Three D Traffic Works "Boomerang" 5200 Series

11. Flexible Marker Support, Flexistiff Model C-9484-36

12. Shur-Tite Products, Shur-Flex

e e A i ol

Lane Separation System

1. Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
2. Qwick Kurb, "Klemmfix Guide System"

3. Dura-Curb System

4. Tuff Curb

5. FG 300 Turnpike Curb

6.

Shur-Tite Products, SHUR-Curb , Model No. SF0200

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

Bent Manufacturing Company "T-Top", TDSC Series
Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

Custom-Pak 4600 (Part No. 93005-0001)

Plasticade, Navicade, 650 R1

PRI LD =

OBJECT MARKERS

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615

FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

b e

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701 KM

Safe-Hit, Models SH824SMA_WA and SH824GP3_WA

Nh W=
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Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24"

Flexible Marker Support, IMC 9484-24

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

AR e

e

Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

1.
2.
3.
4.

Pexco LLC, "Mini" (3" x 10"), I-Flex

Creative Building Products, "Dura-Bull, Model 11201"
Duraflex Corp., "Railrider"

Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch
(For use to the right of traffic)

1.
2.
3.

Pexco LLC, Model PCBM T-16
Safe-Hit, Model SH216RBM
Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22'")

1.

Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR
(Place top of reflective element at 48 inches above plane of roadway)

ORI B L=

Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount
Glasforms, Hiway-Flex, GR-27-00

Barrier, Guardrail Visibility Enhancement
UltraGuard Safety System, Potters Industries, Inc.

Steel Post Type
Carsonite, Model CFGR-327
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RETROREFLECTIVE SHEETING
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Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight", C85
3M Series 3840, Series 3340

Avery Dennison S-9000C

Drums
Avery Dennison WR-6100
Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricade Sheeting: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricade Sheeting: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Barricade Sheeting: Type IV, High Intensity (Typically Unmetalized Microprismatic Retroreflective
Element)

3M Series 3334/3336

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type I1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type II1, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Changzhou Hua R Sheng, Series TM 1200

Oracal, Oralite Series 5800

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245
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Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

A S

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

A S e

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Nk L=

Signs: Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element)

3M Diamond Grade, DG3, Series 4000

3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow

3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green
3M Diamond Grade, DG3, Series 4084, Fluorescent Orange
Avery Dennison, OmniCube, T-11500 Series

Avery Dennison, OmniCube, T-11511, Fluorescent Yellow

Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green
Avery Dennison, OmniCube, W-11514 Fluorescent Orange

®NO LR W -

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

o =

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches
Alcan Composites "Dibond Material, 80 mils"

Mitsubishi Chemical America, Alpolic 350

Bone Safety Signs, Bone Light ACM (temporary construction signs only)

Kommerling, USA, KomAlu 3 mm

e e

8-1.02 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

e
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5. Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is
required by the provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway
construction project except for the following items:

1. Imported Borrow.

2. Aggregate Subbase.

3. Class 2 Aggregate Base.
4. Hot Mix Asphalt.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so
that 100 percent of the material will pass a 3/4-inch sieve and then shall be control aged for a period of at least
3 months under conditions that will maintain all portions of the stockpiled material at a moisture content in excess of
6 percent of the dry weight of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An
individual stockpile shall contain not less than 10,000 tons nor more than 50,000 tons of slag. The material in each
individual stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent
system of signs. The supplier shall maintain a permanent record of the dates on which stockpiles are completed and
controlled aging begun, of the dates when controlled aging was completed, and of the dates tests were made and the
results of these tests. Moisture tests shall be made at least once each week. No credit for aging will be given for the
time period covered by tests which show a moisture content of 6 percent or less. The stockpiles and records shall be
available to the Engineer during normal working hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory when each stockpile is completed and controlled aging
begun. No more aggregate shall be added to the stockpile unless a new aging period is initiated. A further
notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in
the work will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been
aged in a stockpile for at least 3 months at a moisture content in excess of 6 percent of the dry weight of the
aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as
imported borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall
state that the steel slag has been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the
slag was aged, and the date that the stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag
aggregate to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless
otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is
used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The
grading will be determined by California Test 202, modified by California Test 105 when there is a difference in
specific gravity of 0.2 or more between the coarse and fine portion of the aggregate or between blends of different
aggregates.

No aggregate produced from slag shall be placed within one foot, measured in any direction, of a non-
cathodically protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement,
in hot mix asphalt, or in treated base.

When slag is used as aggregate in hot mix asphalt, the K factor requirements, as determined by California
Test 303, will not apply.

Slag aggregate used for embankment construction shall not be placed within 18 inches of finished slope lines,
measured normal to the plane of the slope.
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If steel slag aggregates are used to make hot mix asphalt, there shall be no other aggregates used in the mixture,
except that up to 50 percent of the material passing the No. 4 sieve may consist of iron blast furnace slag aggregates
or natural aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a
combination thereof are used in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate
of feed of each type of aggregate shall be maintained within 10 percent of the amount set. Adequate means shall be
provided for controlling and checking the accuracy of the feeder.

Steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag
aggregate shall also be stored separately from natural aggregate.

Hot mix asphalt produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of
aggregate or aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce hot mix asphalt, and if the specific gravity of a compacted
stabilometer test specimen is in excess of 2.40, the quantity of hot mix asphalt to be paid for will be reduced. The
stabilometer test specimen will be fabricated in conformance with the procedures in California Test 304 and the
specific gravity of the specimen will be determined in conformance with Method C of California Test 308. The pay
quantity of hot mix asphalt will be determined by multiplying the quantity of hot mix asphalt placed in the work by
2.40 and dividing the result by the specific gravity of the compacted stabilometer test specimen. Such reduction in
quantity will be determined and applied as often as is necessary to ensure accurate results as determined by the
Engineer.

SECTION 8-2. BLANK
SECTION 8-3. (BLANK)
SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS

SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal
control shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at
that location.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special
provisions.

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all
times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is
to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be
referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of
the new pavement delineation. The references shall include the limits or changes in striping pattern, including one-
and 2-way barrier lines, limit lines, crosswalks and other pavement markings. Full compensation for referencing
existing pavement delineation shall be considered as included in the contract prices paid for new pavement
delineation and no additional compensation will be allowed therefor.

Prior to placing rubberized hot mix asphalt (gap graded) and hot mix asphalt (type A), the Contractor shall
cover all manholes, valve and monument covers, grates, or other exposed facilities located within the area of
application, using a plastic or oil resistant construction paper secured to the facility being covered by tape or
adhesive. The covered facilities shall be referenced by the Contractor, with a sufficient number of control points to
relocate the facilities after the rubberized hot mix asphalt (gap graded) and hot mix asphalt (type A) have been
placed. After completion of the rubberized hot mix asphalt (gap graded) and hot mix asphalt (type A) operations, all
covers shall be removed and disposed of in a manner satisfactory to the Engineer. Full compensation for covering
manholes, valve and monument covers, grates, or other exposed facilities, referencing, and removing temporary
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cover shall be considered as included in the contract price paid per ton for rubberized hot mix asphalt (gap graded)
and hot mix asphalt (type A), and no additional compensation will be allowed therefor.

10-1.01 WATER POLLUTION CONTROL
GENERAL
Summary

This work includes developing and implementing a water pollution control program (WPCP) for projects where
soil disturbance from work activities will be one of the following:

1. Less than 1 acre
2. Less than 5 acres if the project has an Environmental Protection Agency Small Construction Project
Erosivity Waiver referred to herein as "Erosivity Waiver"

Information on forms, reports, and other documents can be found in the following Department manuals:

1. Field Guide for Construction Site Dewatering
Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP)
Preparation Manual

3. Construction Site Best Management Practices (BMP) Manual

For the above-referenced manuals, go to the Department's Web site for the Division of Construction, Storm
Water and Water Pollution Control Information or the Department's Publication Distribution Unit.
Do not start job site activities until:

1. The WPCP is approved.
WPCP review requirements have been fulfilled. If the Regional Water Quality Control Board (RWQCB)
requires time for review, allow 30 days for the review. For projects in the Lake Tahoe Hydrologic Unit and
the Mammoth Lakes Hydrologic Unit, the Lahontan RWQCB will review the WPCP.

If you operate a Contractor-support facility, protect stormwater systems and receiving waters from the discharge
of potential pollutants by using water pollution control practices.
Contractor-support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience, such as haul roads

AN

Discharges from manufacturing facilities, such as batch plants and crushing plants, must comply with the
general waste discharge requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued
by the State Water Resources Control Board (SWRCB) for "Discharge of Storm Water Associated with Industrial
Activities Excluding Construction Activities" and referred to herein as "General Industrial Permit." For the General
Industrial Permit, go to the Web site for the SWRCB.

If you operate a batch plant to manufacture PCC, HMA, or other material or a crushing plant to produce rock or
aggregate, obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve 1 or more contracts

If you obtain or dispose of material at a noncommercially operated borrow or disposal site, prevent water
pollution due to erosion at the site during and after completion of your activities. Upon completion of your work,
leave the site in a condition such that water will not collect or stand therein.

The Department does not pay for water pollution control practices at Contractor-support facilities and
noncommercially operated borrow or disposal sites.
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Definitions

construction phase: Includes (1) highway construction phase for building roads and structures, (2) plant
establishment and maintenance phase for placing vegetation for final stabilization, and (3) suspension
phase for suspension of work activities or winter shutdown. The construction phase continues from the
start of work activities to contract acceptance.

inactive area: Area where soil-disturbing work activities have not occurred within 15 days.

qualifying rain event: Storm that produces at least 0.5 inch of precipitation with a 48-hour or greater period
between rain events.

storm event: Storm that produces or is forecasted to produce at least 0.10 inch of precipitation within a 24-
hour period.

Submittals
General
Within 7 days after contract approval:

1. Submit 2 copies of your WPCP for review. Allow 15 days for the Department's review. The Engineer
provides comments and specifies the date when the review stopped if revisions are required.

2. Resubmit a revised WPCP within 7 days of receiving the Engineer's comments. The Department's review
resumes when the complete WPCP has been resubmitted.

3.  When the Engineer approves the WPCP, submit an electronic copy and 3 printed copies of the approved
WPCP.

4. If the RWQCB requires review of the approved WPCP, the Engineer submits the approved WPCP to the
RWQCB for its review and comment.

5. If the Engineer orders changes to the WPCP based on the RWQCB's comments, amend the WPCP within 3
business days.

A qualified SWPPP practitioner (QSP) or qualified SWPPP developer (QSD) must prepare the WPCP.
The WPCP must comply with the Department's Storm Water Pollution Prevention Plan (SWPPP) and Water
Pollution Control Plan (WPCP) Preparation Manual and must:

1. Show the location of disturbed soil areas, water bodies, and water conveyances
Describe the work involved in the installation, maintenance, repair, and removal of temporary water
pollution control practices

3. Show the locations and types of water pollution control practices that will be used for:

3.1. Stormwater and nonstormwater in areas outside the job site but related to work activities, including:

3.1.1.  Staging areas
3.1.2.  Storage yards
3.1.3.  Access roads

3.2. Activities or mobile activities related to all NPDES permits
3.3.  Contractor-support facilities

4. Show the locations and types of temporary water pollution control practices that will be used in the work
for each construction phase

5. Show the locations and types of water pollution control practices that will be installed permanently under
the contract

6. Include a schedule showing when:

6.1. Work activities will be performed that could cause the discharge of pollutants into stormwater
6.2.  Water pollution control practices associated with each construction phase will be implemented
6.3.  Soil stabilization and sediment control practices for disturbed soil areas will be implemented
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Include a copy of permits obtained by the Department, including Fish & Game permits, US Army Corps of
Engineers permits, RWQCB 401 certifications, aerially deposited lead variance from the Department of
Toxic Substance Control, aerially deposited lead variance notification, and RWQCB waste discharge
requirements for aerially deposited lead reuse

Amend the WPCP whenever:

1. Changes in work activities could affect the discharge of pollutants

2. Water pollution control practices are added by Contract Change Order

3. Water pollution control practices are added at your discretion

4. Changes in the quantity of disturbed soil are substantial

5. Objectives for reducing or eliminating pollutants in stormwater discharges have not been achieved
6. Project receives a written notice or order from the RWQCB or any other regulatory agency

Allow the same review time for amendments to the WPCP as for the original WPCP.

Information After Storm Event

Within 48 hours after the conclusion of a storm event resulting in a discharge, after a nonstormwater discharge,
or after receiving a written notice or an order from the RWQCB or another regulatory agency, the WPC manager
must submit the following information:

L=

Date, time, location, and nature of the activity and the cause of the notice or order

Type and quantity of discharge

Water pollution control practices in use before the discharge or before receiving the notice or order
Description of water pollution control practices and corrective actions taken to manage the discharge or
cause of the notice

Training Records

Submit water pollution control training records for all employees and subcontractors who will be working at the
job site. Include the training subjects, training dates, ongoing training, and tailgate meetings with your submittal.
Submit records for:

1.
2.
3.

Existing employees within 5 business days of obtaining WPCP approval
New employees within 5 business days of receiving the training
A subcontractor's employees at least 5 business days before the subcontractor starts work

Contractor-support Facility

At least 5 business days before operating any Contractor-support facility, submit:

1.

2.

A plan showing the location and quantity of water pollution control practices associated with the
Contractor-support facility

A copy of the notice of intent approved by the RWQCB and the WPCP approved by the RWQCB if you
will be operating a batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training

Employees must receive initial water pollution control training before starting work at the job site.
For your project managers, supervisory personnel, subcontractors, and employees involved in water pollution
control work:

1.

Provide stormwater training in the following subjects:

1.1.  Water pollution control rules and regulations
Implementation and maintenance for:

1.2.1. Temporary soil stabilization
1.2.2. Temporary sediment control
1.2.3.  Tracking control
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1.2.4.  Wind erosion control

1.2.5. Material pollution prevention and control
1.2.6. Waste management

1.2.7. Nonstormwater management

Conduct weekly training meetings covering:

2.1. Deficiencies and corrective actions for water pollution control practices

2.2. Water pollution control practices required for work activities during the week
2.3.  Spill prevention and control

2.4. Material delivery, storage, usage, and disposal

2.5. Waste management

2.6. Nonstormwater management procedures

Water Pollution Control Manager
General

The water pollution control (WPC) manager must be a QSP or QSD. Assign 1 WPC manager to implement the
WPCP. You may assign a QSP or QSD other than the WPC manager to develop the WPCP.

Qualifications
A QSP must:
1. Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
2. Be certified for at least one of the following:
2.1.  Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.
2.2, Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.
3. Have completed SWRCB approved QSP training and passed the QSP exam
A QSD must:
1. Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
2. Be one or more of the following:
2.1. California registered civil engineer
2.2.  California registered professional geologist or engineering geologist
2.3. California licensed landscape architect
2.4. Professional hydrologist registered through the American Institute of Hydrology
2.5. Certified Professional in Erosion and Sediment Control (CPESC)™ registered through Enviro Cert
International, Inc.
2.6. Certified Professional in Storm Water Quality (CPSWQ)™ registered through Enviro Cert
International, Inc.
2.77. Professional in erosion and sediment control registered through the National Institute for
Certification in Engineering Technologies (NICET)
3. Have completed SWRCB approved QSD training and passed the QSD exam
Responsibilities
The WPC manager must:
1. Be responsible for water pollution control work
2. Be the primary contact for water pollution control work
3. Oversee:
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3.1. Maintenance of water pollution control practices

3.2. Inspections of water pollution control practices identified in the WPCP
3.3. Inspections and reports for visual monitoring

3.4. BMP status reports

4. Oversee and enforce hazardous waste management practices including spill prevention and control
measures

5. Have authority to mobilize crews to make immediate repairs to water pollution control practices

6. Ensure that all employees have current water pollution control training

7. Implement the approved WPCP

8.  Amend the WPCP if required

9. Be at the job site within 2 hours of being contacted

10. Have the authority to stop construction activities damaging water pollution control practices or causing
water pollution

MATERIALS

Not Used

CONSTRUCTION
General

Manage work activities in a way that reduces the discharge of pollutants to surface waters, groundwater, and
separate municipal storm sewer systems.

Continue WPCP implementation during any suspension of work activities.

You are responsible for delays and you must pay all costs associated with submitting a SWPPP due to your
actions that result in one of the following:

1. 1 or more acres of soil disturbance on projects without an Erosivity Waiver
More than 5 acres of soil disturbance on projects with an Erosivity Waiver

3. Failure to comply with the schedule for soil disturbing activities for projects with an Erosivity Waiver if the
delays void the Erosivity Waiver

Install facilities and devices used for water pollution control practices before performing work activities. Install
soil stabilization materials for water pollution control practices in all inactive areas or before storm events.

Repair or replace water pollution control practices within 24 hours of discovering any damage, unless a longer
period is authorized.

The Department does not pay for the cleanup, repair, removal, disposal, or replacement of water pollution
control practices due to improper installation or your negligence.

You may request changes to the water pollution control work or the Engineer may order changes to water
pollution control work. Changes may include additional or new water pollution control practices. Additional water
pollution control work is paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

Retain a printed copy of the approved WPCP at the job site.

Monitoring

Monitor and inspect water pollution control practices at the job site.
Notify the Engineer within 6 hours whenever any of the following occurs:

1. You identify discharges into receiving waters or drainage systems that are causing or could cause water
pollution
2. Youreceive a written notice or order for the project from the RWQCB or any other regulatory agency

Monitor the National Weather Service's forecast on a daily basis. For the National Weather Service's forecast,
go to the Web site for the National Weather Service.

Inspections

Use the Stormwater Site Inspection Report form for documenting site inspections.
The WPC manager must oversee:
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Inspections of water pollution control practices identified in WPCP:
1.1. Before a forecasted storm event

1.2.  After a qualifying rain event that produces site runoff

1.3. At 24-hour intervals during extended storm events

1.4.  On a predetermined schedule of at least once a week

Daily inspections of:

2.1.  Storage areas for hazardous materials and waste

2.2.  Hazardous waste disposal and transporting activities

2.3. Hazardous material delivery and storage activities
Inspections of:

3.1.  Vehicle and equipment cleaning facilities:

3.1.1.  Daily if vehicle and equipment cleaning occurs daily
3.1.2.  Weekly if vehicle and equipment cleaning does not occur daily

3.2.  Vehicle and equipment maintenance and fueling areas:

3.2.1. Daily if vehicle and equipment maintenance and fueling occurs daily
3.2.2. Weekly if vehicle and equipment maintenance and fueling does not occur daily

3.3.  Vehicles and equipment at the job site for leaks and spills on a daily schedule. Verify that operators
are inspecting vehicles and equipment each day of use.
3.4. Demolition sites within 50 feet of storm drain systems and receiving waters daily.

3.5. Pile driving areas for leaks and spills:

3.5.1. Daily if pile driving occurs daily
3.5.2. Weekly if pile driving does not occur daily

3.6. Temporary concrete washouts:

3.6.1. Daily if concrete work occurs daily
3.6.2. Weekly if concrete work does not occur daily

3.7. Paved roads at job site access points for street sweeping:
3.7.1. Daily if earthwork and other sediment or debris-generating activities occur daily
3.7.2. Weekly if earthwork and other sediment or debris-generating activities do not occur daily
3.7.3.  Within 24 hours of precipitation forecasted by the National Weather Service

3.8. Dewatering work:

3.8.1. Daily if dewatering work occurs daily
3.8.2. Weekly if dewatering work does not occur daily

3.9. Temporary active treatment system:

3.9.1. Daily if temporary active treatment system activities occur daily
3.9.2. Weekly if temporary active treatment system activities do not occur daily

3.10. Work over water:

3.10.1. Daily if work over water occurs daily
3.10.2. Weekly if work over water does not occur daily
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Deficiencies

Whenever you or the Engineer identify a deficiency in the implementation of the approved WPCP, correct the
deficiency:

1. Immediately, unless a later date is authorized
2. Before precipitation occurs

The Department may correct the deficiency and deduct the cost of correcting the deficiency from payment if
you fail to correct the deficiency by the agreed date or before the onset of precipitation.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in developing
and implementing a WPCP, including providing a WPC manager, conducting water pollution control training, and
monitoring, inspecting and correcting water pollution control practices, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The Department pays you for prepare water pollution control program as follows:

1. A total of 75 percent of the item total upon approval of the WPCP
2. A total of 100 percent of the item total upon contract acceptance

10-1.02 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.

Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.

The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1. Title sheet and table of contents
Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point

3. Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities

4. Discharge alternatives, such as dust control or percolation

Visual monitoring procedures with inspection log

6. Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

hd

Submit the following:

1. Material Safety Data Sheet at least 5 business days before material is used or stored
2.  Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.
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MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.

Minor Spills

Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled
by a 1st responder upon discovery of the spill.
Clean up a minor spill using the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions

L=

Semi-Significant Spills

Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1. Contain the spread of the spill.
On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

3. If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

4. If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

5. Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.

Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:

Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone
numbers retained at the job site

Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

7. Notify other agencies as appropriate, including:

B
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7.1.  Fire Department
7.2.  Public Works Department
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7.3.  Coast Guard

7.4. Highway Patrol

7.5. City Police or County Sheriff's Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.

Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:
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Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Asphalt and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.

Use less hazardous materials if practicable.

The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:
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Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment

Material Storage

If materials are stored:

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.
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8. Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.

9. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

10. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.

Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1. Covered with soil stabilization material or a temporary cover
2. Surrounded with a linear sediment barrier

Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1. Covered with a temporary cover
2. Surrounded with a linear sediment barrier

Stockpiles of pressure-treated wood must be:

1. Placed on pallets
2. Covered with impermeable material

Stockpiles of cold mix asphalt concrete must be:

1. Placed on an impervious surface
2. Covered with an impermeable material
3. Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.

Waste Management
Solid Waste

Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash
racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

1. Brick

2. Mortar

3. Timber

4. Metal scraps
5. Sawdust

6. Pipe
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7. Electrical cuttings

8. Nonhazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting

11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris

Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1. Oversee and enforce hazardous waste management practices
Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations

3. Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.

Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.

Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02 "Asbestos and Hazardous
Substances," of the Standard Specifications.

Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1. Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

3. Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date
under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div
4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

4. Handle hazardous waste containers such that no spillage occurs.

5. Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

6. Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

7.  Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

8. Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

9. Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

10. Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.
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11. Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.

12. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

13. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Do not:

1. Overfill hazardous waste containers

2. Spill hazardous waste or potentially hazardous waste

3. Mix hazardous wastes

4. Allow hazardous waste or potentially hazardous waste to accumulate on the ground

Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management
facility.

Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.

Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

1. Petroleum materials

2. Asphalt materials

3. Concrete curing compound
4. Pesticides

5. Acids

6. Paints

7. Stains

8. Solvents
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. Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5

If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.
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Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.

Department-Generated Hazardous Waste

If the Department is the generator of hazardous waste during the work performed on this project, use hazardous
waste management practices.
Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone number of the Engineer

Contract number

Contractor or subcontractor name
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Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.

The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
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Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

Concrete material, including grout, is used

Concrete dust and debris result from demolition

Sawecutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
Concrete trucks or other concrete-coated equipment is cleaned at the job site
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Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

Drilling slurries or fluids

Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.

Store containers at least 50 feet from moving vehicles and equipment.

Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.

Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.

Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

1. Debris or trash piles
2. Staining or discoloration on pavement or soils
3. Pungent odors coming from drainage systems
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Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes

Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances at or near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water

Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.

Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off-site.

If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water
Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.
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Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent material from entering storm drain systems and receiving waters including:

Cementitious material

Asphaltic material

Aggregate or screenings

Sawecutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue
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Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.

Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.

You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.

Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.

Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.

Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.
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Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick
brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material
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Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.

You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.

Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.

Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.

If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.

Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could

impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily

sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.
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MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.

10-1.03 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this
project during progress of the work on this contract. The following table lists contracts anticipated to be in progress
during this contract.
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Contract No. Co-Rte-PM Location Type of Work

In Los Angeles County
from Carson Street
07-4T3204 LA-605-R1.7/R6.8 Undercrossing to Highway Planting and Irrigation.
Rosecrans Avenue
Undercrossing

In Los Angeles County at
Various Locations from
07-4Y1804 LA-605-R3.4/R25.8 | 195th Street Overcrossing
to Route 605/210
Separation

Treat Bridge Decks and Replace
Slabs.

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.04 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

GENERAL
Summary
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must:

1. Use a computer software to prepare the schedule
2. Furnish compatible software for the Engineer's exclusive possession and use

You are responsible for assuring that all activity sequences are logical and that each schedule shows a

coordinated plan for complete performance of the work.

Definitions

contract completion date: The current extended date for completion of the contract shown on the weekly
statement of working days furnished by the Engineer as specified in Section §-1.06, "Time of Completion,"
of the Standard Specifications.

data date: The day after the date through which a schedule is current. Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."”

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more
than 10 working days of total float.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with
relationships for each activity represented by arrows. The tail of each arrow connects to the activity bar for
the predecessor and points to the successor.

total float: The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

Submittals
General Requirements
Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects

with the time and order of work requirements of the contract. Perform work in the sequence indicated on the current
accepted schedule.

Each schedule must show:

1. Calculations using critical path method to determine controlling activities.
Duration activities less than 20 working days.

3. Each required constraint. Constraints other than those required by the special provisions may be included
only if authorized.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not

relieve you of any obligation or responsibility for submitting complete and accurate information. Correct rejected
schedules and resubmit them within 7 days of notification by the Engineer, at which time a new review period of 7
days will begin.
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Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer
discover that any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer
accepts the proposed software, furnish schedule software and all original software instruction manuals. All software
must be compatible with the current version of the Windows operating system in use by the Engineer. The schedule
software must include the latest version of Oracle Primavera P6 Professional Project Management for Windows, or
equivalent.

If a schedule software equivalent to P6 is proposed, it must be capable of:

1. Generating files that can be imported into P6
2. Comparing 2 schedules and providing reports of changes in activity ID, activity description, constraints,
calendar assignments, durations, and logic ties

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for
replacement of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted.
Within 15 days of contract approval, provide a commercial 8-hour training session for 2 Department employees in
the use of the software at a location acceptable to the Engineer. It is recommended that you also send at least 2
employees to the same training session to facilitate development of similar knowledge and skills in the use of the
software. If schedule software other than P6 is submitted, then the training session must be a total of 16-hours for
each Department employee.

Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2. One read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right
Be based on early start and early finish dates of activities
Clearly show the critical path using graphical presentation
Be prepared on 11" x 17" or larger size

Include a title block and a timeline on each page

DL =

Baseline Schedule

Submit to the Engineer a baseline schedule within 20 days of approval of the contract. Allow 20 days for the
Engineer's review after the baseline schedule and all support data are submitted. Beginning the week the baseline
schedule is first submitted, meet with the Engineer weekly to discuss and resolve schedule issues until the baseline
schedule is accepted.

The baseline schedule must include the entire scope of work and must show how you plan to complete all work
contemplated. Multiple critical paths and near-critical paths must be kept to a minimum. A total of not more than
50 percent of the baseline schedule activities must be critical or near critical, unless otherwise authorized by the
Engineer.

The baseline schedule must not extend beyond the number of working days originally provided in these special
provisions.

Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress on or before the 1st day of
each month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review
after the updated schedule and all support data are submitted, except that the review period will not start until any
previous month's required schedule is accepted. Updated schedules that are not accepted or rejected within the
review period are considered accepted by the Engineer.
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The updated schedule must show:

1. Data date of the 21st day of the month or other date established by the Engineer
2. Changes from approved revised schedules

Final Updated Schedule

Submit a final updated schedule with actual start and finish dates for the activities within 30 days after
completion of contract work. Provide a written certificate with this submittal signed by your project manager or an
officer of the company stating, "To my knowledge and belief, the enclosed final updated schedule reflects the actual
start and finish dates of the actual activities for the project contained herein." An officer of the company may
delegate in writing the authority to sign the certificate to a responsible manager.

PAYMENT

Full compensation for furnishing software, instructing and assisting the Engineer in the use of computer
software, and preparing, furnishing, and updating schedules is considered as included in the contract prices paid for
the various items of work involved and no additional compensation will be allowed.

10-1.05 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

mTmoOw >

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.thwa.dot.gov/roadway_dept/policy_guide/road_hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.
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Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's
Highway Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.06 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number

Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.

10-1.07 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09,
"Public Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and
these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a
single traffic control system.
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Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special
provisions.

In addition to the provisions set forth in Section 7-1.09, "Public Safety," of the Standard Specifications,
whenever work is to be performed on the freeway within 6 feet of the adjacent traffic lane, the adjacent traffic lane
shall be closed except for installing, maintaining and removing traffic control devices.

Work that interferes with public traffic shall be limited to the hours when closures are allowed, except for work
required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the ramp traveled way shall be open for use by public traffic on designated legal holidays.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the
first Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal
holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on
a Saturday, the preceding Friday shall be a designated legal holiday.

Special days are: Martin Luther King Jr. Day and Columbus Day.

Concurrent stationary closures shall be spaced no closer than 5 miles apart. Closure spacing is defined as the
distance between the last cone of the upstream closure and the temporary sign (W20-1) of the downstream closure.
The number of lanes provided in the upstream closures shall be less than or equal to the number of lanes provided in
the downstream closures. For multiple closures in each direction of travel, pick up downstream closures first.

Except as otherwise specified on Charts 10 through 51 in these special provisions, other ramps may be closed
when the adjacent freeway lane is permitted to be closed as shown on Charts 1 through 4. When an on-ramp is
closed and a ramp closure chart has not been included in this section "Maintaining Traffic," public traffic shall be
detoured to the next available on-ramp downstream of the closed ramp in the direction of travel. A minimum of 12
special portable freeway detour signs (SP-2), as shown on the plans, shall be posted along the detour route and shall
be removed at the end of each closure.

Except as otherwise specified in these special provisions, closure of on-ramps or off-ramps servicing 2
consecutive local street interchanges in the same direction of travel will not be allowed. Deviations from ramp
closure requirements shall be requested in writing by the Contractor and submitted to the Engineer for approval.
The Engineer may permit the deviations if public traffic will be better served and the work expedited. If 2 or more
consecutive on-ramps are permitted or as specified in these special provisions to be closed, special signs for entrance
ramp closures (SP-4) as shown on the plans shall be furnished and installed at the Contractor's expense. When an
off-ramp is closed, the Contractor shall furnish and erect special signs for exit ramp closures (SP-3 or SP-5), as
shown on the plans. This sign shall be placed on the right shoulder of freeway upstream of the preceding off-ramp.

Special advance notice publicity signs (SP-1), as shown on the plans, shall be posted at locations as determined
by the Engineer, a minimum of 7 days prior to ramp or connector closures. Accurate information shall be
maintained on the signs (SP-1). When work is not actively in progress, SP-1 signs shall be removed or covered.

Full compensation for furnishing, erecting, maintaining, and removing special advance notice publicity signs
(SP-1), special portable freeway detour signs (SP-2, SP-6 and SP-7), and special signs for exit ramp closures (SP-3
or SP-5) as shown on the plans shall be considered as included in the contract lump sum price paid for traffic control
system and no separate payment will be made therefor.

Special signs shall be disposed of as provided in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way" of the Standard Specifications at the conclusion of the project.

No work on city streets that interferes with public traffic shall be performed between 0600 and 0900, or
between 1500 and 1900.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate
with local authorities to handle traffic through the work area and shall make arrangements to keep the work area
clear of parked vehicles.

Personal vehicles of the Contractor's employees shall not be parked within the right of way.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the
shoulder area shall be closed as shown on the plans.

If minor deviations from the requirements of this section concerning hours of work are required, a written
request shall be submitted to the Engineer at least 15 days before the proposed date of the closure. The Engineer
may approve the deviations if there is no significant increase in the cost to the State and if the work can be expedited
and better serve the public traffic.
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Freeway or Connector Lane Closure Restriction for Designated Legal Holidays and Special
Days
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
H
X XX XX XX
H
X XX XX XX
SD
X XX
H
X XX
H
X XX
H
X XX XX XX
Legends:
Refer to Charts 1-9
X The full width of the traveled way shall be open for use by public traffic by 0500.
XX The full width of the traveled way shall be open for use by public traffic.
H Designated Legal Holiday
SD | Special Day

Chart No. 1
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 605/NB

Closure Limits: Spring St On-ramp to North of WB South St On-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9 101112131415161718192021222324

Mondays through Thursdays 2(2(2|2|2|3[N[N[N|S|S|S|SIN|N|N|N[N[N|S|S|S|3(2
Fridays 212(2(2]|2|3|N[N|N|S|S[S|N|N|N[IN[N|N|N[S[S|S|3]|2
Saturdays 21212121212 (2|3|S|S|SIN|N|N[N[N|N|N|N[S|S|S|S|3
Sundays 2(212(212(2]2(2]|2[3|S|[S|SIN|N[N|N[N|S|S|S[S|3]|2

Legend:

2 | Provide at least two adjacent through freeway lanes open in direction of travel
3 Provide at least three adjacent through freeway lanes open in direction of travel

S | Shoulder closure permitted

N | No work permitted

REMARKS: Number of Through Traffic Lanes - 4 (Does not include HOV Lane)
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Chart No. 2
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 605/NB

Closure Limits: South of Alondra Blvd Off-ramp to Slauson Ave Off-ramp

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays 2(2(2|2|2|4(N[N[N|N|N|N[N(N|N|N|N[N[N|N|S|4[4(2
Fridays 212(2(2|2|4|N|N|N|NIN[N|N|N[N[N|N|N|N[N|S|S|4|3
Saturdays 312(212(2|2(3|4|4|S|S|IN|NIN|N|IN|N[IN|N[N|S[S|S|4
Sundays 31212(2(2]212(2[3|4]|S|S|[S|S|N|N[IN[N|N|N|S[4]3]2

Legend:

2 Provide at least two adjacent through freeway lanes open in direction of travel
3 Provide at least three adjacent through freeway lanes open in direction of travel
4 | Provide at least four adjacent through freeway lanes open in direction of travel

S | Shoulder closure permitted

N | No work permitted

REMARKS: Number of Through Traffic Lanes - 4, 5 or 6 (Does not include HOV Lane)

Chart No. 3
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 605/SB

Closure Limits: North of Washington Blvd On-ramp to South of EB Alondra Blvd On-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9 101112131415161718192021222324

Mondays through Thursdays 2(2(2|2|3|SIN[N[N|N|N|N[NIN[N|N|N[N[N|S|S|4[3(2
Fridays 2(212|2|3[S|N[N|N[N|N[N|N[N|N[N|N[N|N[S|S|4]4(3
Saturdays 2(212(2]12(2]|3[4|S|S|N[N|N[N|N[N|N[N|N[S|S[4]4(3
Sundays 2(2(2121212(2(3[3|4|S|SININ|N|N|N[N[N|S|4]4[3(2

Legend:

2 | Provide at least two adjacent through freeway lanes open in direction of travel

3 Provide at least three adjacent through freeway lanes open in direction of travel

4 | Provide at least four adjacent through freeway lanes open in direction of travel

S Shoulder closure permitted

N | No work permitted

REMARKS: Number of Through Traffic Lanes - 4, 5 or 6 (Does not include HOV Lane)
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Chart No. 4
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 605/SB

Closure Limits: North of South St Off-ramp to Spring St off-ramp

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays 2(2(2|2|2|3[N[N[N|4]|4|4[4|S|S|N|N[N[N|S|4|3[2(2
Fridays 212(2[2]|2|3|N[N|N|4|4[4|S|S|S|IN[N|N|N|S|[4]4]|3]|2
Saturdays 2(2(2121212(2(3[4]4|S|S[S[S|S|S|S[S[S|4]4|3[3(2
Sundays 212(2(2121212(2]3]|3|4[4|S|S|S|S[S|4]|4(4[4|3]|2]|2

Legend:

2 Provide at least two adjacent through freeway lanes open in direction of travel
3 Provide at least three adjacent through freeway lanes open in direction of travel
4 | Provide at least four adjacent through freeway lanes open in direction of travel

S | Shoulder closure permitted

N [ No work permitted

REMARKS: Number of Through Traffic Lanes - 4 or 5 (Does not include HOV Lane)
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Chart No. 5
Connector Lane Requirements and Hours of Work

County: LA Route/Direction: 91/WB

Closure Limits: WB Route 91 to NB Route 605

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C|C|C|C[S|N|N|N[S[S|S|S|S|S[N|N|N|N|S|1|1]|C|C
Fridays C|C|C|C|C|S|N|N[N[S|S|S[S[S|S|N[N[N|N|S|S|S|1]|C
Saturdays C|C|C|CIC|C|C|1|S[S|S|S|S[S|S|S|S[S|S|S|S|S|S]|1
Sundays c|C|Cc|c|c|C|C|C[1[S|S|S[S[S|S|S|S[S|S|S|S|1]|1]|C

Legend:
1 | Provide at least one connector lane open in direction of travel
C | Connector may be closed completely

S | Shoulder closure permitted

N | No work permitted

REMARKS:

Deour traffic onto SB Route 605 and exit at South St off-ramp; east on South St to the NB Route 605 on-ramp.
Place a portable changeable message sign inside the connector closure with the message: "N605 / EXIT /
CLOSED - DETOUR / S605 TO / SOUTH ST." A minimum of 6 special portable freeway detour signs (SP-2),
as shown on the plans, shall be posted along the detour route and shall be removed at the end of each closure.

Chart No. 6
Connector Lane Requirements and Hours of Work

County: LA Route/Direction: 105/EB

Closure Limits: EB Route 105 to NB Route 605

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays (11| 1|1|SIN|N|N|S[S[S|S|S|SIN[N[N|N|S[S[S|S]|1
Fridays IJ1|1{1|1|S|IN[N[N|S|S[S[S|S|S|N[N|N|N|S[S[S|S]|S
Saturdays I {1 {1 L|S[S[S|S|S|S[S|S|S|S[S|S|S|S|S[S|S]|S
Sundays TIL {11 |1|{1[S|S|S[S[S|S|S|S[S|S|S|S|S[S|1]|1

Legend:

1 | Provide at least one connector lane open in direction of travel

S | Shoulder closure permitted

N | No work permitted
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Chart No. 7
Connector Lane Requirements and Hours of Work

County: LA Route/Direction: 105/EB

Closure Limits: EB Route 105 to SB Route 605

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C|C|C|C[S[N|N|N|S[S[S|S|S|SIN[N|N|N|S[S[S|S]|1
Fridays C|C|C|C[C|S|N|N[N|S|S|S[S[S|S|N[N[N|N|S|S[S|S]|S
Saturdays C|C|C|C[C|C|L|S[S|S|S|S[S[S|S|S|S[S|S|S|S[S|S]|S
Sundays c|Cc|Cc|c|c|C|C|C[1[S|S|S[S[S|S|S|S[S|S|S|S|S|S|C

Legend:
1 | Provide at least one connector lane open in direction of travel
C | Connector may be closed completely

S | Shoulder closure permitted

N | No work permitted

REMARKS:

Deour traffic onto NB Route 605 and exit at Firestone Blvd off-ramp; west to the SB Route 605 on-ramp. Place
a portable changeable message sign on the right shoulder of EB Route 105 in advance of the Bellflower Blvd
off-ramp with the message: "S605 / EXIT / CLOSED - DETOUR / N605 TO / FIRESTNE." A minimum of 6
special portable freeway detour signs (SP-2), as shown on the plans, shall be posted along the detour route and
shall be removed at the end of each closure.

Chart No. 8
Connector Lane Requirements and Hours of Work

County: LA Route/Direction: 605/NB

Closure Limits: NB Route 605 to WB Route 105

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 12

Mondays through Thursdays (11| 1|1|SIN|N|N|S[S[S|S|S|SIN[N[N|N|S[S|S|1]1
Fridays T|1T{T|1|1T|[S|N|IN|N[S|S[S|S|S|S|N|N[N|N[S|S[S|1]1
Saturdays TIL {11 |1{1[S|S|S[S[S|S|S|S[S|S|S|S[S[S|S|1
Sundays TIL {11 |1{1[1|S|S|S[S|S|S|S[S|S|S|S|S|1]|1]1

Legend:

1 | Provide at least one connector lane open in direction of travel

S | Shoulder closure permitted

N | No work permitted
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Chart No. 9
Connector Lane Requirements and Hours of Work

County: LA Route/Direction: 605/SB

Closure Limits: SB Route 605 to WB Route 105

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays (11| 1|S|N[IN|N|N|N[S[S|S|S|SIN[N[N|N|S[S[S|S]|1
Fridays I|1T|T|1T|SIN|NIN|NIN|S[S|S|S|S|N|N[N|N[S|S[S|S|!1
Saturdays L1 1 {L{1|S|S|S|IS|S[S|S|S|S|S|S|{S|S|S|S|S|S|S
Sundays T |11 1 |SIS|S[S|S|[S|S|S|S[S|S[S|S|S|S|!I

Legend:

1 | Provide at least one connector lane open in direction of travel

S | Shoulder closure permitted

N |No work permitted

Chart No. 10
Complete Ramp Closure Hours
County: LA Route/Direction: 605/SB

Closure Limits: Off-ramp to Willow St

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|c|c|c|S|Ss|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Fridays CI|C[C|C[C|C[S|S|S|C|C|C|Cc|Cc[C|S[S|S|S|C|C|C|C|C
Saturdays C|C[C|C[Cc|c|c|c|c|c|c|c|c|cfc|c|c|c|c|cic|c|c|c
Sundays c|Cc[Cc|c|c|c|c|c|c|clc|cic|cic|cic|cic|cic|c|c|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:
The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 11
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from Spring St

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|C|C|C|C|C
Fridays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|C|C|C|C|C
Saturdays ClC[C|C[Cc|Cc|Cc|Cc|C|C[S|S[S|S[S|S[S|S|S|C|C|C|C|C
Sundays c|CclCc|c|c|c|c|clc|c|c|S|S|Ss|S|Ss|S|c|c|c|c|c|c|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour EB traffic to continue east on Spring St; continue on Cerritos Ave; north on Los Alamitos Blvd; continue
on Norwalk Blvd; west on Carson St to NB Route 605 on-ramp. A minimum of 17 special portable freeway
detour signs (SP-2), as shown on the plans, shall be posted along the detour route and shall be removed at the
end of each closure.

Detour WB traffic to continue west on Spring St; north on Palo Verde Ave; north on Los Coyotes Diagonal; east
on Carson St to NB Route 605 on-ramp. A minimum of 21 special portable freeway detour signs (SP-2), as
shown on the plans, shall be posted along the detour route and shall be removed at the end of each closure.

Chart No. 12
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: Off-ramp to Spring St/Cerritos Ave

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Fridays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Saturdays CI|C[C|C[C|C[C|C[S|S[S|S[S|S[S|S[S|S|S|C|C|C|C|C
Sundays C|C[C|Cc|c|c|C|C[C|S[S|S|S|S|S|S|S|S|S|C|C|C|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted
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Chart No. 13
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: Off-ramp to Del Amo Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C|C|C|S|S[S|C|C|C|S|S|S|S|S|S|S|S|C|C|C|C
Fridays C|C[C|C|C|C|S|S[S|C|C|C|S|S|S|S|S|S|S|S|C|C|C|C
Saturdays ClC[C|Cc[c|c|c|c|Cc|C|C|S[S|S[S|S[S|S|S|S|C|C|C|C
Sundays c|CclCc|c|c|c|c|clc|c|c|c|S|S|S|S|S|S|S|c|c|c|c|cC

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

Chart No. 14
Complete Ramp Closure Hours
County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from EB Del Amo Blvd

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C|C|Cc|Cc[c|S|S|S|c|c|c|cic|c|S|S|S|S|c|c|c|c|c
Fridays cic|c|clcic|s|s|Ss|c|c|ciclcic|s|s|S|s|c|cicic|c
Saturdays c|c|c|clcicjcl|cic|cic|cicfcic|c|cfcic|c|cicic|c
Sundays c|c|c|clcicic|clc|cic|cic|cici|clcicicic|cicici|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue east on Del Amo Blvd; north on Pioneer Blvd; west on South St to the NB Route 605
on-ramp. A minimum of 15 special portable freeway detour signs (SP-2), as shown on the plans, shall be posted
along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 15
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from WB Del Amo Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|Cc|c|c|S|S[S|S|c|c|c|c|c|S|S|S|S|Cc|c|c|c|C
Fridays C|C[C|Cc|c|c|S|S[S|S|c|c|c|c|c|S|S|S|S|Cc|c|c|c|C
Saturdays CI|C[C|C[C|C[C|C[S|S[S|S[S|S[S|S[S|S|C|C|C|C|C|C
Sundays C|C[Cc|c|c|c|c|c|c|c|S|S|S|S|S|S|S|Cc|c|c|c|c|c|cC

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue west on Del Amo Blvd; north on Studebaker Rd; east on South St to NB Route 605
on-ramp. A minimum of 11 special portable freeway detour signs (SP-2), as shown on the plans, shall be posted
along the detour route and shall be removed at the end of each closure.

Chart No. 16
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: Off-ramp to Del Amo Blvd

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays CIC|C|CIC[C|S|S|S[S[S|S|S|S[S[S|S|S|S[S|S|S|C|C
Fridays C|C|C|C[C|C|S|S|S[S|S|S[S[S|S|S|S[S|S|S|S|S|S|C
Saturdays c|C|Cc|c|Cc|C|C|C[S[S|S|S[S[S|S|S|S[S|S|S|S|S|S|C
Sundays c|Cc|Cc|cfc|c|c|C|C|C|S|S[S[S|S|S|S|S|S|S|S|S|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted
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Chart No. 17
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from WB Del Amo Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Fridays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Saturdays C|C[C|C[Cc|c|c|c|c|c|c|c|c|cfc|c|c|c|c|cic|c|c|c
Sundays c|CclCc|c|c|c|c|c|c|clc|cic|cic|cic|cic|cic|cic|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue west on Del Amo Blvd; south on Studebaker Rd; continue east on Centralia St; south
on Pioneer Blvd; west on Carson to the SB Route 605 on-ramp. A minimum of 15 special portable freeway
detour signs (SP-2), as shown on the plans, shall be posted along the detour route and shall be removed at the
end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 18
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from EB Del Amo Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 1819 2021222324

Mondays through Thursdays C|C|Cc|Cc|Cc[c|S|S|S|c|c|c|cic|c|S|S|S|S|c|c|c|c|c
Fridays c|c|c|clcic|s|sfs|cici|cic|cic|s|s|s|s|c|c|c|c|c
Saturdays c|c|c|clcici|c|clc|c|c|ciclcici|clcicicic|cicici|c
Sundays c|c|c|clcicjcl|cic|cic|cicfcic|c|cfcic|c|ccic|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue east on Del Amo Blvd; south on Pioneer Blvd; west on Carson St to SB Route 605 on-
ramp. A minimum of 12 special portable freeway detour signs (SP-2), as shown on the plans, shall be posted
along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 19
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: Off-ramp to South St

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Fridays CI|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Saturdays CI|C[C|C[C|C[C|C[S|S[S|S[S|S[S|S[S|S|S|S|S|C|C|C
Sundays C|C[C|Cc|c|c|c|c|C|C[S|S|S|S|S|S|S|S|S|S|C|C|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

Chart No. 20
Complete Ramp Closure Hours
County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from EB South St

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C|Cc|Cc|Cc[c|S|S|S|c|c|c|cic|c|S|S|S|S|c|c|c|c|c
Fridays c|Cc|c|clc|c|s|s|S|c|c|cic|S|S|S|Ss|S|S|c|c|c|c|C
Saturdays cic|c|clcicicl|ciclcic|cis[s|S|s|sfs|s|c|c|c|c|c
Sundays c|c|c|clcicic|clc|cic|cic|cici|clcicicic|cicici|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue east on South St; north on Pioneer Blvd to WB Route 91 on-ramp. A minimum of 14
special portable freeway detour signs (SP-2) and 2 (SP-7) on Pioneer Blvd for NB Route 605 traffic in advance
of Frampton Ct and also at WB Route 91 on-ramp, as shown on the plans, shall be posted along the detour route
and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 21
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from WB South St

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|C|C
Fridays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|S|C
Saturdays ClC[C|C[Cc|C|C|C[C|C[S|S[S|S[S|S[S|S|S|S|S|S|S|C
Sundays C|C[Cc|c|c|c|c|c|C|C|C|S|S|S|S|S|S|S|S|S|S|S|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue west on South St; north on Studebaker Rd; west on Alondra Blvd to NB Route 605
on-ramp. A minimum of 17 special portable freeway detour signs (SP-2), as shown on the plans, shall be posted
along the detour route and shall be removed at the end of each closure.

Chart No. 22
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: Off-ramp to South St

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays CIC|C|CIC[C|S|S|S[S[S|S|S|S[S[S|S|S|S[S|S|S|C|C
Fridays C|C|C|C[C|C|S|S|S[S|S|S[S[S|S|S|S[S|S|S|S|S|S|C
Saturdays C|C|C|C[C|C|C|S|S[S|S|S[S[S|S|S|S[S|S|S|S|S|S|C
Sundays c|C|C|c[Cc|Cc|C|C|C|S|S|S[S[S|S|S|S|S|S|S|S|cCc|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted
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Chart No. 23
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from WB South St

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|Cc|c|Cc|S|S[S|c|c|c|c|S|S|S|S|S|S|Cc|Cc|C|C|C
Fridays C|C[C|C[C|C|S|S[S|C|C|C|S|S|S|S|S|S|S|S|S|S|C|C
Saturdays Cl|C[C|Cc[c|c|c|c|c|c|C|C[S|S[S|S[S|S|S|S|S|C|C|C
Sundays C|C[Cc|c|c|c|c|clc|c|c|Cc|S|S|S|S|S|S|S|S|c|c|c|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue west on South St; south on Studebaker Rd; east on Del Amo Blvd to SB Route 605
on-ramp. A minimum of 12 special portable freeway detour signs (SP-2), as shown on the plans, shall be posted
along the detour route and shall be removed at the end of each closure.

Chart No. 24
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from EB South St

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C|Cc|Cc|Cc[c|S|S|S|c[c|c|c|c|S|S|S|S|S|c|c|c|c|cC
Fridays c|c|c|clcic|s|sfs|cici|cic|c|s|s|sfs|s|c|cic|c|c
Saturdays cic|c|clcicicl|ciclcic|cis[s|S|s|sfs|s|c|c|c|c|c
Sundays c|c|c|clcici|c|clc|c|c|ciclcici|clcicicic|cicici|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue east on South St; south on Pioneer Blvd; west on Carson St to SB Route 605 on-ramp.
A minimum of 18 special portable freeway detour signs (SP-2), as shown on the plans, shall be posted along the
detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 25
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: Off-ramp to Alondra Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|C|C
Fridays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|C|C
Saturdays CI|C[C|C[C|C[C|C[S|S[S|S[S|S[S|S[S|S|S|S|S|C|C|C
Sundays c|ClCc|c|c|c|c|c|c|Cc|C|S|S|S|S|S|S|S|S|S|S|C|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

Chart No. 26
Complete Ramp Closure Hours
County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from EB Alondra Blvd

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C[Cc|c|c|c|S|Ss|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Fridays CI|C[C|C[C|C[S|S|S|C|C|C|Cc|C[C|S[S|S|S|C|C|C|C|C
Saturdays c|CclCc|c|c|c|c|c|c|clc|cic|cic|cic|cic|cic|cic|c
Sundays C|C[C|C[Cc|c|c|c|c|c|c|c|c|cfc|c|c|c|c|cic|c|c|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue east on Alondra Blvd; north on Pioneer Blvd; west on Rosecrans Ave to NB Route
605 on-ramp. A minimum of 20 special portable freeway detour signs (SP-2), as shown on the plans, shall be
posted along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 27

Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB
Closure Limits: On-ramp from WB Alondra Blvd
FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324
Mondays through Thursdays C|C|C|C|C[C[S|S|S[S[S|S|S|S[S|S|S|S|S[S|S|S|C|C
Fridays C|C|C|C|C[C[S|S|S[S[S|S|S|S[S|S|S|S|S|S|C|C|C|C
Saturdays C|C|Cc|Cc|Cc[c|c|c|Cc|C[S|S|S|S[S|S|S|S|S|Cc|c|c|C|cC
Sundays c|ciciciclc|ciciclcic|c|s|sisis|s|sisjc|ci|c|cjc

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue west on Alondra Blvd; north on Woodruff Ave; east on Rosecrans Ave to NB Route
605 on-ramp. A minimum of 10 special portable freeway detour signs (SP-2), as shown on the plans, shall be
posted along the detour route and shall be removed at the end of each closure.

Chart No. 28
Complete Ramp Closure Hours
County: LA Route/Direction: 605/SB
Closure Limits: Off-ramp to Alondra Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 181920212223 24
Mondays through Thursdays CIC|C|CIC[C|S|S|S[S[S|S|S|S[S[S|S|S|S[S|S|S|C|C
Fridays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|C|C
Saturdays C|C[C|C[C|C|C|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|C|C
Sundays ClC[C|C[C|C[C|C[C|S[S|S[S|S[S|S[S|S|S|S|S|C|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted
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Chart No. 29
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from WB Alondra Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Fridays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Saturdays C|C[C|C[Cc|c|c|c|c|c|c|c|c|cfc|c|c|c|c|cic|c|c|c
Sundays c|CclCc|c|c|c|c|c|c|clc|cic|cic|cic|cic|cic|cic|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue west on Alondra Blvd; south on Bellflower Blvd to EB Route 91 on-ramp. A
minimum of 12 special portable freeway detour signs (SP-2) and 2 (SP-7) signs on SB Bellflower Blvd
approaching EB Route 91 on-ramp, as shown on the plans, shall be posted along the detour route and shall be
removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 30
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from EB Alondra Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 1819 2021222324

Mondays through Thursdays C|C|Cc|Cc|Cc[c|S|S|S|c|c|c|cic|c|S|S|S|S|c|c|c|c|c
Fridays c|c|c|clcic|s|sfs|cici|cic|cic|s|s|s|s|c|c|c|c|c
Saturdays c|c|c|clcici|c|clc|c|c|ciclcici|clcicicic|cicici|c
Sundays c|c|c|clcicjcl|cic|cic|cicfcic|c|cfcic|c|ccic|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue east on Alondra Blvd; south on Studebaker Rd; east on South St to SB Route 605 on-
ramp. A minimum of 15 special portable freeway detour signs (SP-2), as shown on the plans, shall be posted
along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 31
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: Off-ramp to Rosecrans Ave

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Fridays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|C|C
Saturdays ClC[C|C[Cc|C|C|C[C|C[S|S[S|S[S|S[S|S|S|S|S|C|C|C
Sundays C|ClCc|c|c|c|c|c|c|Cc|C|S|S|S|S|S|S|S|S|S|S|C|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

Chart No. 32
Complete Ramp Closure Hours
County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from Rosecrans Ave to WB Route 105

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C|Cc|Cc|Cc[c|S|S|S|c|c|c|cic|c|S|S|S|S|c|c|c|c|c
Fridays c|c|c|clcic|s|s|Ss|c|c|cic|cic|s|s|S|s|c|c|c|c|c
Saturdays c|c|c|clcic|cl|cic|c|c|cicfcic|c|cfcic|c|ccic|c
Sundays c|c|c|clcicic|clc|cic|cic|cici|clcicicic|cicici|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour EB traffic to continue east on Rosecrans Ave; north on Pioneer Blvd; west on Firestone Blvd; west on
Imperial Hwy; south on Hoxie Ave to WB Route 105 on-ramp. A minimum of 23 special portable freeway
detour signs (SP-2), as shown on the plans, shall be posted along the detour route and shall be removed at the
end of each closure.

Detour WB traffic to continue west on Rosecrans Ave; north on Bellflower Blvd to WB Route 105 on-ramp. A
minimum of 9 special portable freeway detour signs (SP-2), as shown on the plans, shall be posted along the
detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 33
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from Rosecrans Ave

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|C|C|C|C
Fridays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|C|C|C|C
Saturdays C|C[C|C[Cc|Cc|Cc|c|C|C[S|S[S|S[S|S[S|S|S|C|C|C|C|C
Sundays c|CclCc|c|c|c|c|clc|c|c|c|S|S|S|S|S|S|S|c|c|c|c|cC

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour EB traffic to continue east on Rosecrans Ave; north on Pioneer Blvd; west on Firestone Ave; west on
Imperial Hwy; south on Hoxie Ave to NB Route 605 on-ramp. A minimum of 23 special portable freeway
detour signs (SP-2), as shown on the plans, shall be posted along the detour route and shall be removed at the
end of each closure.

Detour WB traffic to continue west on Rosecrans Ave; north on Woodruff Ave; east on Imperial Hwy; south on
Hoxie Ave to NB Route 605 on-ramp. A minimum of 13 special portable freeway detour signs (SP-2), as
shown on the plans, shall be posted along the detour route and shall be removed at the end of each closure.

Chart No. 34
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: Off-ramp to Rosecrans Ave

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|S|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|S|C
Fridays C|C[C|C[C|S[S|S[S|S[S|S[S|S[S|S[S|S|S|S[S|S|[S|S
Saturdays CICIC|C[C|C[C|S[S|S[S|S[S|S[S|S[S|S|S|S[S|S|[S|S
Sundays C|C[C|C[C|C|C|C[S|S[S|S|S|S|S|S|S|S|S|S|S|S|S|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted
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Chart No. 35
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: Off-ramp to Rosecrans Ave from EB Route 105

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Fridays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Saturdays C|C[C|C[Cc|Cc|c|c|c|c|c|c|c|cfc|c|c|c|c|cic|c|c|c
Sundays c|CclCc|c|c|c|c|c|c|c|c|cic|cic|cic|cic|cic|c|c|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:
The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 36
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from WB Rosecrans Ave

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C|Cc|Cc|Cc[c|S|S|S|c|c|c|cic|c|S|S|S|S|c|c|c|c|c
Fridays c|c|c|clcic|s|s|Ss|c|c|cic|cic|s|s|S|s|c|c|c|c|c
Saturdays c|c|c|clcic|cl|cic|c|c|cicfcic|c|cfcic|c|ccic|c
Sundays c|c|c|clcicic|clc|c|c|ciclcici|clcicicic|cicici|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue west on Rosecrans Ave; south on Woodruff Ave; east on Alondra Blvd to SB Route
605 on-ramp. A minimum of 10 special portable freeway detour signs (SP-2), as shown on the plans, shall be
posted along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 37
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from EB Rosecrans Ave

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Fridays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Saturdays C|C[C|C[Cc|c|c|c|c|c|c|c|c|cfc|c|c|c|c|cic|c|c|c
Sundays c|CclCc|c|c|c|c|c|c|clc|cic|cic|cic|cic|cic|cic|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue east on Rosecrans Ave; south on Pioneer Blvd; west on Alondra Blvd to SB Route
605 on-ramp. A minimum of 20 special portable freeway detour signs (SP-2), as shown on the plans, shall be
posted along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 38
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: Off-ramp to Imperial Hwy

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays CIC|C|CIC[S|S|S|S[S[S|S|S|S[S[S|S|S|S|S|C|C|C|C
Fridays C|C|C|C[C|S|S|S[S|S|S|S[S[S|S|S|S[S|S|S|C|Cc|C|C
Saturdays c|c|c|clcic|c|clc|c|S|S[S|S|S|S|Ss|S|S|c|c|c|c|C
Sundays c|c|c|clcic|c|clc|c|S|S[S|S|S|s|Ss|S|c|c|c|c|c|cC

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted
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Chart No. 39
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: Off-ramp to Firestone Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|C|C|C|C
Fridays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|C|C|C|C
Saturdays Cl|C[C|C[Cc|Cc|Cc|C|C|C[S|S[S|S[S|S[S|S|S|S|C|C|C|C
Sundays c|clc|c|c|c|c|clc|clc|cic|s|S|s|S|S|c|c|c|c|c|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

Chart No. 40
Complete Ramp Closure Hours
County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from Imperial Hwy/Hoxie Ave

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C|Cc|Cc|Cc[c|S|S|S|c|c|c|cic|c|S|S|S|S|c|c|c|c|c
Fridays c|c|c|clcic|s|s|Ss|c|c|cic|cic|s|s|S|s|c|c|c|c|c
Saturdays c|c|c|clcic|cl|cic|c|c|cicfcic|c|cfcic|c|ccic|c
Sundays c|c|c|clcicic|clc|cic|cic|cici|clcicicic|cicici|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour NB Hoxie Ave traffic to continue north to the on-ramp to NB Route 605. A minimum of 4 special
portable freeway detour signs (SP-2), as shown on the plans, shall be posted along the detour route and shall be
removed at the end of each closure.

Detour SB Hoxie Ave traffic to continue south to the on-ramp to EB Route 105; north on Studebaker Rd; west
on Firestone Blvd to NB Route 605 on-ramp. A minimum of 12 special portable freeway detour signs (SP-2), as
shown on the plans, shall be posted along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 41
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: Off-ramp to Firestone Blvd from EB Route 105

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Fridays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Saturdays C|C[C|C[Cc|c|c|c|c|c|c|c|c|cfc|c|c|c|c|cic|c|c|c
Sundays c|CclCc|c|c|c|c|c|c|clc|cic|cic|cic|cic|cic|cic|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS: The full width of the traveled way shall be open for use by public traffic when construction
operations are not actively in progress.

Chart No. 42
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: On-ramp from Firestone Blvd

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Fridays CIC[C|C[C|C[S|S[S|S[S|S[S|S[S|S[S|S|S|S|S|S|C|C
Saturdays C|C[C|Cc|c|c|Cc|C[C|C[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Sundays ClC[C|Cc[c|c|c|c|Cc|Cc|C|S[S|S[S|S[S|S|S|C|C|C|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour EB traffic to continue east on Firestone Blvd; south on Studebaker Rd; west on Imperial Hwy; south on
Hoxie Ave to NB Route 605 on-ramp. A minimum of § special portable freeway detour signs (SP-2), as shown
on the plans, shall be posted along the detour route and shall be removed at the end of each closure.

Detour WB traffic to go south on Hoxie Ave to NB Route 605 on-ramp. Place a portable changeable message
sign approximately 800 ft east of Hoxie Ave with the message: "N605 / ON-RAMP / CLOSED - TURN / LEFT
ON /HOXIE". A minimum of 5 special portable freeway detour signs (SP-2), as shown on the plans, shall be
posted along the detour route and shall be removed at the end of each closure.
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Chart No. 43
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: Off-ramp to Firestone Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|C|C|C|C
Fridays CI|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Saturdays CI|C[C|C[C|C[C|C[S|S[S|S[S|S[S|S[S|S|S|S|C|C|C|C
Sundays C|ClCc|c|c|c|c|clc|c|C|S|S|S|S|S|S|S|S|S|Cc|C|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

Chart No. 44
Complete Ramp Closure Hours
County: LA Route/Direction: 605/SB

Closure Limits: Off-ramp to Imperial Hwy

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C|Cc|Cc|Cc[c|S|S|S|c|c|c|cic|c|S|S|S|S|c|c|c|c|c
Fridays c|c|c|clcic|s|s|Ss|c|c|cic|cic|s|s|S|s|c|c|c|c|c
Saturdays c|c|c|clcic|cl|cic|c|c|cicfcic|c|cfcic|c|ccic|c
Sundays c|c|c|clcicic|clc|cic|cic|cici|clcicicic|cicici|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS: The full width of the traveled way shall be open for use by public traffic when construction
operations are not actively in progress.
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Chart No. 45
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from Firestone Blvd

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Fridays C|C[C|C[C|C|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Saturdays C|C[C|C[C|C[C|C[C|S[S|S[S|S[S|S[S|S|S|S|S|C|C|C
Sundays C|C[C|Cc|c|c|c|Cc|C|C[S|S|S|S|S|S|S|S|S|S|C|C|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour EB traffic to continue east on Firestone Ave; south on Hoxie Ave; west on Imperial Hwy to SB Route
605 on-ramp. A minimum of 7 special portable freeway detour signs (SP-2), as shown on the plans, shall be
posted along the detour route and shall be removed at the end of each closure.

Detour WB traffic to continue west on Firestone Blvd; west on Stewart and Gray Rd; south on Woodruff Ave;
east on Imperial Hwy to SB Route 605 on-ramp. A minimum of 20 special portable freeway detour signs (SP-
2), as shown on the plans, shall be posted along the detour route and shall be removed at the end of each closure.
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Chart No. 46
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from Imperial Hwy to SB Route 605/WB Route 105

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|S|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|C|C|C
Fridays C|C[C|C[C|S|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|C|C
Saturdays CI|C[C|C[C|C[C|C[S|S[S|S[S|S[S|S[S|S|S|S|S|C|C|C
Sundays C|C[C|Cc|c|c|c|c|C|C[S|S|S|S|S|S|S|S|S|S|C|C|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour EB traffic to continue east on Imperial Hwy. For WB Route 105 traffic, south on Hoxie Ave to WB
Route 105 on-ramp. For SB Route 605 traffic, north on Hoxie Ave, west on Firestone Blvd to SB Route 605 on-
ramp. A minimum of 8 special portable freeway detour signs (SP-2) and 2 (SP-6) signs in advance of Hoxie
Ave, as shown on the plans, shall be posted along the detour route and shall be removed at the end of each
closure.

Detour WB traffic to continue west on Imperial Hwy. For WB Route 105 traffic, south on Bellflower Blvd to
WB Route 105 on-ramp. For SB Route 605 traffic, south on Bellflower Blvd to EB Route 105 on-ramp. A
minimum of 8 special portable freeway detour signs (SP-2) and 2 (SP-7) signs on Bellflower Blvd for SB Route
605 traffic in advance of Dalen St and also at EB Route 105 on-ramp, as shown on the plans, shall be posted
along the detour route and shall be removed at the end of each closure.

Chart No. 47
Complete Ramp Closure Hours

County: LA Route/Direction: 605/NB

Closure Limits: Off-ramp to Slauson Ave

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|C[C|S|S|S[S|S[S|S|S|S|S|S|S|S|S|S|S|S|C|C
Fridays CIC[C|C[C|S[S|S[S|S[S|S[S|S[S|S[S|S|S|S[S|S|S|C
Saturdays C|C[C|C[C|C[C|C[S|S[S|S[S|S[S|S[S|S|S|S[S|S|S|C
Sundays C|C[C|C|C|C|C|C[C|C[S|S|S|S|S|S|S|S|S|S|S|S|C|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted
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Chart No. 48
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: Off-ramp to Slauson Ave

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays CIC[C|C[C|S|S|S[S|S[S|S|S|S|S|S|S|S|S|S|C|C|C|C
Fridays C|C[C|C[C|S|S|S[S|S[S|S|S|S|S|S|S|S|S|S|C|C|C|C
Saturdays Cl|C[C|C[Cc|c|c|c|c|c|c|c[S|S[S|S[S|c|c|c|c|c|c|C
Sundays c|CclCc|c|c|c|c|c|c|clc|cic|cic|cic|cic|cic|cic|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:
The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 49
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from WB Washington Blvd

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays CIC|C|CIC[S|S|S|S[S[S|S|S|S[S[S|S|S|S[S|S|C|C|C
Fridays C|C|C|C[C|S|S|S[S|S|S|S[S[S|S|S|S|S|S|S|S|S|C|C
Saturdays C|C|C|C[C|C|C|S[S[S|S|S[S[S|S|S|S[S|S|S|S|S|C|C
Sundays c|Cc|Cc|c[c|c|C|C|C|S|S|S[S[S|S|S|S|S|S|S|C|c|cC|C

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue west on Washington Blvd; south on Rosemead Blvd; east on Slauson Ave to SB Route
605 on-ramp. Place a portable changeable message sign on the median of Washington Blvd, approximately 500
feet in advance of Pioneer Blvd with the message: "S605 / ON-RAMP / CLOSED". A minimum of 11 special
portable freeway detour signs (SP-2), as shown on the plans, shall be posted along the detour route and shall be
removed at the end of each closure.
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Chart No. 50
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB
Closure Limits: On-ramp to EB Washington Blvd
FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 18192021 222324

Mondays through Thursdays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Fridays C|C[C|Cc|c|c|S|S|S|c|c|c|c|cic|s|S|S|S|c|c|c|c|cC
Saturdays C|C[C|C[Cc|Cc|c|c|c|c|c|c|c|cfc|c|c|c|c|cic|c|c|c
Sundays c|CclCc|c|c|c|c|c|c|c|c|cic|cic|cic|cic|cic|c|c|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue east on Washington Blvd; south on Norwalk Blvd; west on Telegraph Rd to SB Route
605 on-ramp. A minimum of 21 special portable freeway detour signs (SP-2), as shown on the plans, shall be
posted along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 51
Complete Ramp Closure Hours

County: LA Route/Direction: 605/SB

Closure Limits: On-ramp from Slauson Ave

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 18 192021222324

Mondays through Thursdays C|C|Cc|Cc|Cc[c|S|S|S|c[c|c|cic|c|S|S|S|S|c|c|c|c|c
Fridays c|c|c|clcic|s|sfs|cici|ciclcic|s|sfs|s|c|cfc|c|c
Saturdays c|c|c|clcic|c|clc|c|c|ciclcic|clcicicic|cicici|c
Sundays c|c|c|clcicic|clc|c|c|ciclcici|clcicicic|cicici|c

Legend:

C | Ramp may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic to continue east on Slauson Ave; south on Norwalk Blvd; west on Telegraph Rd to SB Route 605
on-ramp. A minimum of 18 special portable freeway detour signs (SP-2), as shown on the plans, shall be posted
along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

10-1.08 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.
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CLOSURE SCHEDULE

A schedule of planned closures (except for shoulders) for the next week period, defined as Friday noon through
the following Friday noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less
than 25 days and not more than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations
as temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead
sign installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The online Lane Closure
System (LCS) at http://Ics.dot.ca.gov shall be used. Closure Schedules submitted to the Engineer with incomplete or
inaccurate information will be rejected and returned for correction and resubmittal online. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.
The Contractor shall contact the Engineer to schedule required LCS training 2 weeks before submitting the first lane
closure request.

Closure Schedule amendments, including adding additional closures, shall be submitted online by noon to the
Engineer, at least 3 business days in advance of a planned closure. Approval of Closure Schedule amendments will
be at the discretion of the Engineer.

The Contractor shall cancel lane closure requests that are not needed at least 2 business days via the online
system before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency
plan shall be submitted to the Engineer before work at the job site begins. Otherwise, the contingency plan shall be
submitted to the Engineer within one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with
the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further
closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure
that future closures will be reopened to public traffic at the specified time. The Engineer will have 2 business days
to accept or reject the Contractor's proposed work plan. The Contractor will not be entitled to compensation for the
suspension of work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department
will deduct the amount per interval shown below from moneys due or that may become due the Contractor under the
contract. Damages are limited to 5 percent of project cost per occurrence and will not be assessed when the
Engineer requests that the closure remain in place beyond the scheduled pickup time.

Type of Facility Route Period Damages/interval ($)
1st half hour $2,650 / 10 minutes
Mainline 605 2nd half hour $4,000 / 10 minutes
2nd hour and beyond | $5,325 / 10 minutes

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected
closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay
and will be compensated in conformance with the provisions in Section §-1.09, "Right of Way Delays," of the
Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame
allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not
be entitled to compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.
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Should the Engineer direct the Contractor to remove a closure before the time designated in the approved
Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way
delay and compensation for the delay will be determined in conformance with the provisions in Section §-1.09,
"Right of Way Delays," of the Standard Specifications.

10-1.09 IMPACT ATTENUATOR VEHICLE

GENERAL

Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when
placing and removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway
Research Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
2. Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck
with a deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance
Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight
of the support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel
tank mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of
alternating 4 inch wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at
45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing
components of a traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating
in arrow mode during this activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.
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After placing components of a traffic control system for a lane closure or a ramp closure you may use impact
attenuator vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Use impact attenuator vehicle as a shadow vehicle under traffic control for a moving lane closure.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon
impact by an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact
during work.

MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum
price paid for traffic control system, and no additional compensation will be allowed therefor.

10-1.10 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown
on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications, the provisions under "Maintaining Traffic" and "Construction Area Signs" of these special
provisions, and these special provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or
taking measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the
Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic
shall be controlled, at the option of the Contractor, with either stationary or moving lane closures. During other
operations, traffic shall be controlled with stationary lane closures. Attention is directed to the provisions in
Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any
cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of
the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the
traveled way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the components may
be stored at selected central locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways
shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for
placing, maintaining or removing the components. Vehicles equipped with Type II flashing arrow sign not involved
in placing, maintaining or removing the components when operated within a stationary type lane closure shall only
display the caution display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in
motion. The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing,
maintaining and removing of components of a traffic control system and shall be in place before a lane closure
requiring the sign's use is completed.

The 1,700-foot section of a lane closure, shown along lane lines between the 1,000-foot lane closure tapers on
the plans entitled "Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control
System for Lane and Complete Closures on Freeways and Expressways" shall not be used.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in
moving lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message
Signs," of the Standard Specifications, except the signs shall be truck-mounted and the full operation height of the
bottom of the sign may be less than 7 feet above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved
models, or equal:

1. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, and Alpha 2001 TMA Series 2001,
manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734
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1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin
Boulevard, P.O. Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 786600730, telephone (800) 654-8182

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a
specific serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left
(street) side at the lower front corner. The TMA shall have a message next to the name and model number in 1/2
inch high letters which states, "The bottom of this TMA shall be inches + inch above the ground at all
points for proper impact performance." Any TMA which is damaged or appears to be in poor condition shall not be
used unless recertified by the manufacturer. The Engineer shall be the sole judge as to whether used TMAs supplied
under this contract need recertification. Each unit shall be certified by the manufacturer to meet the requirements for
TMA in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with
the procedures (including crash testing) established by the Transportation Laboratory. For information regarding
submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento,
California 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need
recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all
labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing,
removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic
control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the
item of traffic control system. Adjustments in compensation for traffic control system will be made only for
increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the
basis of the cost of the increased or decreased traffic control necessary. The adjustment will be made on a force
account basis as provided in Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased
work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the
Standard Specifications, will be paid for as a part of the extra work.

10-1.11 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in
these special provisions shall be construed as reducing the minimum standards specified in the California MUTCD
or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard
Specifications.

GENERAL

When the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall
be in place before opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be
provided for traveled ways open to public traffic. On multilane roadways (freeways and expressways), edgeline
delineation shall be provided for traveled ways open to public traffic.

Work necessary, including required lines or markers, to establish the alignment of temporary pavement
delineation shall be performed by the Contractor. Surfaces to receive application of paint or removable traffic tape
temporary pavement delineation shall be dry and free of dirt and loose material. Temporary pavement delineation
shall not be applied over existing pavement delineation or other temporary pavement delineation. Temporary
pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement
delineation or permanent pavement delineation, or as determined by the Engineer.
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Temporary pavement markers and removable traffic tape that conflicts with a new traffic pattern or that is
applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer
required for the direction of public traffic, as determined by the Engineer.

Temporary pavement delineation shall be used on or adjacent to lanes open to public traffic for a maximum of
14 days. Before the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent
pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided
by the Contractor at no additional cost to the Department. The additional temporary pavement delineation to be
provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as
determined by the Engineer.

Painted traffic stripe used for temporary delineation shall conform to Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. The number of coats shall be, at the
option of the Contractor, either one or 2 coats. The quantity of painted traffic stripe used for temporary delineation
will not be included in the quantities of paint traffic stripe to be paid for.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

When lanelines or centerlines are obliterated, the minimum laneline and centerline delineation to be provided
shall be temporary pavement markers placed at longitudinal intervals of not more than 24 feet. The temporary
pavement markers shall be the same color as the laneline or centerline the markers replace. Temporary pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term
day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions. Temporary pavement markers shall be placed in conformance
with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the
manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the
markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers shall be placed
on longitudinal intervals of not more than 24 feet.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markers used for
temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for
these areas when required shall be considered as included in the contract prices paid for the items of work that
obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, and maintaining temporary painted laneline and centerline pavement
delineation shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

When edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to
be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor,
either solid 4-inch wide traffic stripe tape of the same color as the stripe it replaces, traffic cones, portable
delineators or channelizers placed at longitudinal intervals not to exceed 100 feet. Where removal of the 4-inch
wide traffic stripe will not be required, painted traffic stripe may be used.

Temporary removable construction grade striping and pavement marking tape shall be as listed in "Prequalified
and Tested Signing and Delineation Materials" of these special provisions. Temporary removable construction
grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's
recommendations.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation
shall be determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement
delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or
delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in
color. Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement
markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to
place channelizers on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface
mount types (36 inch) listed in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be
considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement
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delineation and no separate payment will be made therefor. The quantity of channelizers used as temporary edgeline
delineation will not be included in the quantity of channelizer (surface mounted) to be paid for.

10-1.12 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)
Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under Section 6-
1.07, "Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed
limit before passing portable changeable message sign. You may use more than 1 portable changeable message sign
to meet this requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special
provisions.

MATERIALS

Portable changeable message sign must have 24-hour timer control or remote control capability.
The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign
must be minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller
message panel with minimum 12-inch character height to prevent encroachment in the traveled way.

You or your representative must be available by cell phone for operations that require portable changeable
message signs. Give the Engineer your cell phone number. When the Engineer contacts you, immediately comply
with the Engineer's request to modify the displayed message.

Start displaying the message on portable changeable message sign 5 minutes before closing the lane.

Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic
and does not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway
curvature where it is visible to approaching traffic. Avoid placing portable changeable message sign within or
immediately after horizontal roadway curvature. Where possible, place portable changeable message sign behind
guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to
delineate portable changeable message sign.

Remove portable changeable message sign when not in use.

MEASUREMENT AND PAYMENT

Full compensation for portable changeable message signs, including furnishing, placing, operating, modifying
messages, maintaining, transporting from location to location, removing, and repairing or replacing defective or
damaged portable changeable message signs is included in the contract lump sum price paid for traffic control
system and no separate payment will be made therefor.
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10-1.13 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules
in groupings or arrays at each location shown on the plans, as specified in these special provisions or where
designated by the Engineer. The grouping or array of sand filled modules shall form a complete sand filled
temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash
cushions are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall
be protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place
prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work
is not actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to
the work provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the
temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed
obstacle was exposed. When no longer required, as determined by the Engineer, sand filled temporary crash
cushions shall be removed from the site of the work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after
March 31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker
Drive, Suite 1100, Chicago, IL. 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA
92672, telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408)
287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448,
telephone (800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104:

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888)
868-5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-
2026, FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-
1781, FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the
modules shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit
good workmanship free from structural flaws and objectionable surface defects. The modules need not be new.
Good used undamaged modules conforming to color and quality of the types specified herein may be utilized. If
used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of
the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
pounds for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.
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Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the
Contractor's expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's
operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions
shown on the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and
supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the
closest point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall
be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the
Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker
panels shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash
cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.

10-1.14 HOT MIX ASPHALT
GENERAL
Summary

This work includes producing and placing hot mix asphalt (HMA) Type A using the Standard process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

Submittals

MATERIALS
Asphalt Binder
The grade of asphalt binder mixed with aggregate for HMA Type A must be PG 64-10.

Aggregate
The aggregate for HMA Type A must comply with the 3/4-inch grading.

CONSTRUCTION
Vertical Joints
Place HMA on adjacent traveled way lanes so that at the end of each work shift, the distance between the ends
of HMA layers on adjacent lanes is between 5 feet and 10 feet. Place additional HMA along the transverse edge at
each lane's end and along the exposed longitudinal edges between adjacent lanes. Hand rake and compact the

additional HMA to form temporary conforms. You may place Kraft paper or another approved bond breaker under
the conform tapers to facilitate the taper removal when paving operations resume.

10-1.15 RUBBERIZED HOT MIX ASPHALT (GAP GRADED)
GENERAL
Summary

This work includes producing and placing rubberized hot mix asphalt (gap graded) (RHMA-G) using the
Quality Control/Quality Assurance process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

Submittals
Quality Control / Quality Assurance Projects
With the job mix formula (JMF) submittal, submit:

1. California Test 371 tensile strength ratio results for untreated RHMA-G
California Test 204 plasticity index results on the aggregate blend if untreated RHMA-G tensile strength
ratio is below 70

3. California Test 371 tensile strength ratio results for treated RHMA-G if untreated RHMA-G tensile
strength ratio is below 70
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At project start-up and once during production, submit samples split from your RHMA-G production sample for
California Test 371 to the Engineer and the Transportation Laboratory, Attention: Moisture Test.

With JMF submittal, at project start-up, and each 5,000 tons, submit California Test 371 test results for mix
design and production to the Engineer and electronically to:

Moisture_Tests@dot.ca.gov

Data Cores

Three business days before starting coring, submit proposed methods and materials for backfilling data core
holes.
Submit to the Engineer and electronically to Coring@dot.ca.gov:

1. A summary of data cores taken
2. A photograph of each data core

For each data core, the summary must include:

Project identification number

Date cored

Core identification number

Type of materials recovered

Type and approximate thickness of unstabilized material not recovered
Total core thickness

Thickness of each individual material to within:

Nk L=

7.1  For recovered material, 1/2 inch
7.2 For unstabilized material, 1.0 inch

8. Location including:

8.1.  County

8.2. Route

8.3. Post mile

8.4. Lane number
8.5. Lane direction
8.6. Station

Each data core digital photograph must include a ruler laid next to the data core. Each photograph must
include:

Lane number
Lane direction

1. The core

2. Project identification number
3. Core identification number
4. Date cored

5. County

6. Route

7. Post mile

8.

9.

After data core summary and photograph submittal, dispose of cores under Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Quality Control and Assurance
Quality Control / Quality Assurance Projects
For the mix design:
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1. Determine tensile strength ratio under California Test 371 on untreated RHMA-G. Comply with the
following:

1.1.  If the test result is greater than or equal to 70, the Engineer does not require further tensile strength
ratio testing or plasticity index testing for mix design.
1.2, If the tensile strength ratio for untreated RHMA-G is less than 70:

1.2.1.  Determine the plasticity index of the aggregate blend under California Test 204.

1.2.2.  Choose an antistrip treatment based on the "Antistrip Treatment and Lab Procedures for
Mix Design" table and treat RHMA-G.

1.2.3.  Determine tensile strength ratio under California Test 371 on treated RHMA-G.

2. If the tensile strength ratio testing for treated RHMA-G is greater than or equal to 70, use that antistrip
treatment in the mix design.

3. If the tensile strength ratio testing for treated RHMA-G is less than 70, the minimum tensile strength
specification is waived, but you must use any of the following:

3.1. HMA aggregate lime treatment — slurry method
3.2. HMA aggregate lime treatment — dry lime method

3.3. Liquid antistrip treatment using 0.5 percent liquid antistrip

Choose an antistrip treatment and use the corresponding laboratory procedure for the mix design in compliance
with:

Antistrip Treatment and Lab Procedures for Mix Design

Antistrip Treatment Lab Procedure

Plasticity index from 4 to 10*

Dry hydrated lime with marination LP-6

Lime slurry with marination LP-7
Plasticity index less than 4

Liquid LP-5

Dry hydrated lime without marination LP-6

Dry hydrated lime with marination LP-6

Lime slurry with marination LP-7

Notes:
*If the plasticity index greater than 10, do not use that aggregate blend

On the first production day and at least every 5,000 tons, sample RHMA-G and test under California Test 371.
The Department does not use your California Test 371 test results to determine specification compliance.

MATERIALS
Asphalt Binder

Asphalt binder mixed with asphalt modifier and crumb rubber modifier (CRM) for asphalt rubber binder must
be PG 64-16.

Aggregate
The aggregate for RHMA-G must comply with the 1/2-inch grading.

Asphalt Rubber Binder Content

Determine the amount of asphalt rubber binder to be mixed with the aggregate for RHMA-G under California
Test 367 except:

1. Determine the specific gravity used in California Test 367, Section B, "Void Content of Specimen," using
California Test 308, Method A.

2. California Test 367, Section C, "Optimum Bitumen Content," is revised as follows:

2.1. Base the calculations on the average of 3 briquettes produced at each asphalt rubber binder content.
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2.2.  Use California Test 309 to determine theoretical maximum specific gravity and density of the
RHMA-G.

2.3.  Plot asphalt rubber binder content versus average air voids content based on California Test 309 for
each set of three specimens on Form TL-306 (Figure 3), and connect adjacent points with a best-fit
curve.

2.4. Plot asphalt rubber binder content versus average Hveem stability for each set of three specimens
and connect adjacent points with a best-fit curve.

2.5. Calculate voids in mineral aggregate (VMA) and voids filled with asphalt (VFA) for each specimen,
average each set, and plot the average versus asphalt rubber binder content.

2.6. Calculate the dust proportion and plot versus asphalt rubber binder content.

2.7. From the curve plotted in Step 2.3, select the theoretical asphalt rubber binder content that has 5
percent air voids.

2.8. At the selected asphalt rubber binder content, evaluate corresponding voids in mineral aggregate,
voids filled with asphalt, and dust proportion to verify compliance with requirements. If necessary,
develop an alternate composite aggregate gradation to conform to the RHMA-G requirements.

2.9. Record the asphalt rubber binder content in Step 2.7 as the Optimum Bitumen Content (OBC).

2.10. To establish a recommended range, use the OBC as the high value and 0.3 percent less as the low
value. Notwithstanding, the recommended range must not extend below 7.0 percent. If the OBC is
7.0 percent, then there is no recommended range, and 7.0 percent is the recommended value.

3. Laboratory mixing and compaction must comply with California Test 304, except the mixing temperature
of the aggregate must be between 300 °F and 325 °F. The mixing temperature of the asphalt-rubber binder
must be between 375 °F and 425 °F. The compaction temperature of the combined mixture must be
between 290 °F and 300 °F.

CONSTRUCTION
Vertical Joints

Before opening the lane to public traffic, pave shoulders and median borders adjacent to a lane being paved.

Place RHMA-G on adjacent traveled way lanes so that at the end of each work shift, the distance between the
ends of RHMA-G layers on adjacent lanes is between 5 feet and 10 feet. Place additional RHMA-G along the
transverse edge at each lane's end and along the exposed longitudinal edges between adjacent lanes. Hand rake and
compact the additional RHMA-G to form temporary conforms. You may place Kraft paper, or another approved
bond breaker, under the conform tapers to facilitate the taper removal when paving operations resume.

Data Cores

Take data cores that include the completed HMA pavement, underlying base, and subbase material. Protect
data cores and surrounding pavement from damage.
Take 4-inch or 6-inch diameter data cores:

1. At the beginning, end, and every 1/2 mile within the paving limits of each route on the project
. After all paving is complete
3. From the center of the specified lane

On a 2-lane roadway, take data cores from either lane. On a 4-lane roadway, take data cores from each
direction in the outermost lane. On a roadway with more than 4 lanes, take data cores from the median lane and the
outermost lane in each direction.

Each core must include the stabilized materials encountered. You may choose not to recover unstabilized
material but you must identify the material. Unstabilized material includes:

1. Granular material
2.  Crumbled or cracked stabilized material
3. Sandy or clayey soil

PAYMENT

The contract lump sum price paid for data core includes full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in data coring, complete in place, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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10-1.16 MINOR HOT MIX ASPHALT
GENERAL
Summary
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified.

MATERIALS
For minor HMA:

1. Do not submit a job mix formula.
Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E,
"Aggregate," of the Standard Specifications.

3. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for
1/2-inch aggregate gradation.

4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the
Standard Specifications.

If you request and the Engineer authorizes, you may reduce the minimum asphalt binder content.
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

CONSTRUCTION
Spread and compact minor HMA by methods that produce an HMA surfacing:

1. Textured uniformly
Compacted firmly
3. Without depressions, humps, and irregularities

10-1.17 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign
Specifications, and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard
Highway Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.thwa.dot.gov/ser-shs_millennium.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from
the general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The
face of each finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots,
streaks, extrusion marks, and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter
marks, burns, sharp edges, loose rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet
aluminum shall be cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating
free of powdery residue. The conversion coating shall be Class 2 with a weight between 10 milligrams per square
foot and 35 milligrams per square foot, and an average weight of 25 milligrams per square foot. Following the
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cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and
contaminants.
Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.
Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with
ASTM Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting
manufacturer without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.
Class 2 adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be
pressure sensitive and fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's
visual test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective
overlay film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the screened process color, non-reflective opaque
black film, and protective overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors
determined from the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's
visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and
non-reflective opaque black film or black screened process color for legend. The coefficient of retroreflection for
reverse-screened process colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient
of retroreflection specified in ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as
that of the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch
Brand Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall
furnish the sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum
signs shall be fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth
greater than 48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing.
The framing shall have a length tolerance of *1/8 inch. The face sheet shall be affixed to the frame with rivets of
3/16-inch diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch
from edges of the sign panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with
conversion coating to prevent corrosion. The exposed portion of rivets on the face of signs shall be the same color
as the background or legend where the rivets are placed.

Finished signs shall be flat within a tolerance of +1/32 inch per linear foot when measured across the plane of
the sign in all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed
dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc
welding process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be
equal to wall thickness of smallest welded channel or tubing.

FIBERGLASS REINFORCED PLASTIC PANEL SIGN

The Contractor shall furnish fiberglass reinforced plastic panel sign in accordance with ASTM Designation:
D 3841 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
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Fiberglass reinforced plastic shall be acrylic modified and ultraviolet stabilized for outdoor weatherability. The
plastic shall contain additives designed to suppress fire ignition and flame propagation. When tested in accordance
with the requirements in the ASTM Designation: D 635, the extent of burning shall not exceed one inch.

Fiberglass reinforced plastic shall be stabilized to prevent the release solvents and monomers. The front and
back surfaces of the laminate shall be clean and free of constituents and releasing agents that can interfere with the
bonding of retroreflective sheeting.

The fiberglass reinforced plastic panel sign shall be weather resistant Grade II thermoset polyester laminate.

The fiberglass reinforced plastic panels shall be minimum 0.135-inch thick. Finished fiberglass reinforced
plastic panel signs shall be flat within a tolerance of *1/32 inch per linear foot when measured across the plane of
the sign in all directions. The finished signs shall have an overall tolerance within *£1/8 inch of the specified
dimensions.

Color of fiberglass reinforced plastic panels shall be uniform gray within Munsel color range of N7.5 to N8.5.

Fiberglass reinforced plastic panels shall be cut from a single piece of laminate. Bolt holes shall be predrilled.
The predrilled bolt holes, panel edges, and the front and back surfaces of the panels shall be true and smooth. The
panel surfaces shall be free of visible cracks, pinholes, foreign inclusions, warping and wrinkles that can affect
performance and serviceability.

10-1.18 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the
provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special
provisions.

For each batch of thermoplastic material for traffic stripes and pavement markings, the Contractor shall submit
to the Engineer:

1. Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications

2. Department's Materials Engineering and Testing Services notification letter stating that the material is
approved for use

3. Material Safety Data Sheet

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State
Specification PTH-02ALKYD.

Within 14 days of applying a thermoplastic traffic stripe or pavement marking, the retroreflectivity of the traffic
stripe or pavement marking shall be a minimum of 250 millicandelas per square meter per lux for white, and 150
millicandelas per square meter per lux for yellow. The Contractor shall test the retroreflectivity under ASTM E
1710.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition
from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of
the striping pattern.

Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below.
The minimum application rate is based on a solid stripe of 4 inches in width.

Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.079 0.27

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch
marks, and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the
provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed
instead of the thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be
installed in conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be
measured and paid for by the linear foot as thermoplastic traffic stripe and by the square foot as thermoplastic
pavement marking.
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10-1.19 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of
the Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use
of moving lane closures during placement of pavement markers with bituminous adhesive.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.

SECTION 10-2. (BLANK)
SECTION 10-3. ELECTRICAL SYSTEMS
10-3.01 DESCRIPTION

Modify traffic signals, ramp metering systems, and maintaining existing traffic management system elements
during construction shall conform to the provisions in Section 86, "Electrical Systems," of the Standard
Specifications and these special provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been
approved. The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the
items of electrical work will be made.

10-3.03 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Traffic signal system shutdowns shall be limited to periods between the hours of 9:00 a.m. and 3:00 p.m.
Ramp metering system shutdowns shall be limited to periods allowed for lane closures listed or specified in
"Maintaining Traffic" of these special provisions.

10-3.04 MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING
CONSTRUCTION

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system,
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), microwave
vehicle detection system (MVDS), loop detection system, changeable message sign (CMS) system, extinguishable
message sign (EMS) system, highway advisory radio (HAR) system, closed circuit television (CCTV) camera
system, roadway weather information system (RWIS), visibility sensor, and fiber optic system.

Existing TMS elements, including detection systems, identified on the plans and located within the project
limits shall remain in place and be protected from damage. If the construction activities require existing TMS
elements to be nonoperational or off line, and if temporary or portable TMS elements are not shown on the plans,
the Contractor shall provide for temporary or portable TMS elements. The Contractor shall receive the Engineer's
approval on the type of temporary or portable TMS elements and installation method.

Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations Electrical
representatives shall jointly conduct a pre-construction operational status check of all existing TMS elements and
each element's communication status with the Traffic Management Center (TMC), including existing TMS elements
that are not shown on the plans and elements that may not be impacted by the Contractor's activities. The
Department's Traffic Operations Electrical representatives will certify the TMS elements' location and status, and
provide a copy of the certified list of the existing TMS elements within the project limits to the Contractor. The
status list will include the operational, defined as having full functionality, and the nonoperational components.

The Contractor shall obtain written approval from the Engineer at least 72 hours before interrupting existing
TMS elements' communication with the TMC that will result in the elements being nonoperational or off line. The
Contractor shall notify the Engineer at least 72 hours before starting excavation activities.

Traffic monitoring stations and their associated communication systems, which were verified to be operational
during the pre-construction operational status check, shall remain operational on freeway/highway mainline at all
times, except:

1. For a duration of up to 15 days on any continuous segment of the freeway/highway longer than 3 miles
2. For a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 3 miles
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If the construction activities require existing detection systems to be nonoperational or off line for a longer time
period or the spacing between traffic monitoring stations is more than the specified criteria above, and temporary or
portable detection operations are not shown on the plans, the Contractor shall provide provisions for temporary or
portable detection operations. The Contractor shall receive the Engineer's approval on the type of detection and
installation before installing the temporary or portable detection.

If existing TMS elements shown on the plans or identified during the pre-construction operational status check,
except traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not
fully functional, the Engineer shall be notified immediately. If the Contractor is notified by the Engineer that
existing TMS elements have been damaged, have failed or are not fully functional due to the Contractor's activity,
the damaged or failed TMS elements, excluding structure-related elements, shall be repaired or replaced, at the
Contractor's expense, within 24 hours. For a structure-related elements, the Contractor shall install temporary or
portable TMS elements within 24 hours. For nonstructure-related TMS elements, the Engineer may approve
temporary or portable TMS elements for use during the construction activities.

The Contractor shall demonstrate that repaired or replaced elements operate in a manner equal to or better than
the replaced equipment or as directed by the Engineer. If the Contractor fails to perform required repairs or
replacement work, as determined by the Engineer, the State may perform the repair or replacement work and the
cost will be deducted from monies due to the Contractor.

A TMS element shall be considered nonoperational or off line for the duration of time that active
communications with the TMC is disrupted, resulting in messages and commands not transmitted from or to the
TMS element.

The Contractor shall provide provisions for replacing existing TMS elements within the project limits, including
detection systems, that were not identified on the plans or during the pre-construction operational status check that
became damaged due to the Contractor's activities.

If the pre-construction operational status check identified existing TMS elements, then the Contractor, the
Engineer, and the Department's Traffic Operations Electrical representatives shall jointly conduct a post construction
operational status check of all existing TMS elements and each element's communication status with the TMC. The
Department's Traffic Operations Electrical representatives will certify the TMS elements' status and provide a copy
of the certified list of the existing TMS elements within the project limits to the Contractor. The status list will
include the operational, defined as having full functionality, and the nonoperational components. TMS elements
that cease to be functional between pre and post construction status checks shall be repaired at the Contractor's
expense and as directed by the Engineer.

The Engineer will approve, in writing, the schedule for final replacement, the replacement methods and the
replacement elements, including element types and installation methods before repair or replacement work is
performed. The final TMS elements shall be new and of equal or better quality than the existing TMS elements.

PAYMENT

The contract lump sum price paid for maintaining existing traffic management system elements during
construction shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and
for doing all the work involved in maintaining existing traffic management system elements as shown on the plans,
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

If no electrical work exists on the project and no TMS elements are identified within the project limits, the pre-
construction operational status check will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of
the Standard Specifications.

Furnishing and installing temporary or portable TMS elements that are not shown on the plans, but are required
when an existing TMS element becomes nonoperational or off line due to construction activities, will be paid for as
extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not shown
on the plans nor identified during the pre-construction operational status check and were damaged by construction
activities will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.

If the Contractor is required to submit provisions for the replacement of TMS elements that were not identified,
the provisions will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.

10-3.05 CONDUIT
Conduit to be installed underground shall be Type 1.
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After conductors have been installed, the ends of conduits terminating in pull boxes shall be sealed with an
approved type of sealing compound.

At other locations where conduit is required to be installed under pavement and if a delay to vehicles will not
exceed 5 minutes, conduit may be installed by the "Trenching in Pavement Method."

10-3.06 CONDUCTORS, CABLES, AND WIRING
Splices shall be insulated by "Method B."

10-3.07 DETECTORS

Slots shall be filled with hot-melt rubberized asphalt sealant.

For Type E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and
leaving the circular part of the loop shall be 1-1/2 inches. Slot width shall be a maximum of 5/8 inch. Loop wire for
circular loops shall be Type 2. Slots of circular loops shall be filled with elastomeric sealant or hot melt rubberized
asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 2 inches,
minimum.

SECTION 11. (BLANK)
SECTION 12. (BLANK)

SECTION 13. RAILROAD RELATIONS AND INSURANCE
13-1.01 GENERAL

There is no work in the railroad right of way. Work must be done within Caltrans right of way. Do not trespass
on the railroad right of way or within 25 feet from centerline of tracks at the following locations:

LA 605 PM R4.71, Dairy Valley OH 53-1721, Cerritos, CA UPRR

LA 605 PM R4.78, Artesia Blvd UC 53-1735, Cerritos, CA SCRRA-Greenlin
LA 605 PM R8.23, Hoxie OH 53-1652, Norwalk, CA UPRR

LA 605 PM R1.39, Bradwell OH 53-1664, Santa Fe Springs, CA UPRR

LA 605 PM R11.45, EB 53-1164, Pico Rivera, CA BNSF

In accordance with the provisions in Section 7-1.12, "Indemnification and Insurance" of the Standard
Specifications, you are responsible for damages to Railroad's track and equipment operating on track resulting from
your operations.

Do not allow personnel or equipment on railroad's tracks or right of way.

Prevent debris or material from falling onto the tracks and right of way of the railroad.
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AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006
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AMENDMENTS ISSUE DATE: 01-20-12

SECTION 0 GLOBAL REVISIONS
(Issued 01-20-12)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments

Progress payments

Except in Section 9-
1.07D, "Mobilization"

PCC pavement

Concrete pavement

Except where existing
PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs'

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion"

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.08, "Conductors"

Section 86-2.08, "Conductors
and Cables"

Section 86-5.01A(5), "Installation Details"

Section 86-5.01A(4),
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"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --
Mercury" Lighting Fixtures"
Time extension due to an unanticipated event Non-working day --

not caused by either party or an issue involving
a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --
of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

ANANAANNNNNANNANNNNNNNNNNNNNANNANANANNNNAANANNNAANANN

SECTION 1 DEFINITIONS AND TERMS
(Issued 01-20-12)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.
The Department is gradually standardizing the style and language of the specifications. The new style and
language includes:

1. Use of:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1. Language variations

2.2.  Definitions for industry-standard terms
2.3.  Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable
under certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless
specified as applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and
"your" as "the Bidder's." After award, interpret sentences written in the imperative mood as starting with "The
Contractor must" and interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for
streamlining purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or
activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related
content, "Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable
specifications may be covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a
reference to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as
revised by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not
a comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or
regulations exist.

Where the version of a referenced document is not specified, use the current version in effect on the date of
Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.
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1-3 ABBREVIATIONS AND MEASUREMENT UNITS

1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

(F) final pay item

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CY cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pcf -- pounds per cubic foot
s -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
)\ -- volt
\ -- watt
-- WDAY working day

1-4 DEFINITIONS
1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract
documents has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second
Edition.

1-4.02 GLOSSARY

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly
unpaved areas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed,
but work is subject to archaeological monitoring.

archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g.,
tools and tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all
respects in accordance with the plans and specifications and any modifications to them previously
approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base,
pavement, surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the
Department's Web site is the verified Bid Item List.
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bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other
traffic, over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to
Bidders and Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control
Devices for Streets and Highways (California MUTCD) is issued by the Department of Transportation and
is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American
Board of Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services
and for guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for
performance of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other
purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are
not retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy
Code § 90; its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and
DVBE Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents
acting within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited
or limited to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and
Special Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or
supplying a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for
service to abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or
other specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and
its appurtenances.

holiday:

1. Every Sunday

2. January Ist, New Year's Day

3. 3rd Monday in January, Birthday of Martin Luther King, Jr.
4. February 12th, Lincoln's Birthday

5. 3rd Monday in February, Washington's Birthday

6. March 31st, Cesar Chavez Day

7. Last Monday in May, Memorial Day

8. July 4th, Independence Day

9. 1st Monday in September, Labor Day

10. 2nd Monday in October, Columbus Day

11. November 11th, Veterans Day

12. 4th Thursday in November, Thanksgiving Day
13. Day after Thanksgiving Day

14. December 25th, Christmas Day
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If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the
Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday.
Interpret "legal holiday" as "holiday."

idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover
of the Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code §
10226, to be paid to the State or to be deducted for each day's delay in completing the whole or any
specified portion of the work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of
1973, 16 USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5,
(3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market
condition, except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including
inside shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various
items on the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the
time and location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life
preserved in sediments and rock. Examples of paleontological resources are remains of (1) animals, (2)
animal tracks, (3) plants, and (4) other organisms. Archaeological resources are not paleontological and
fossils found within an archaeological resource are generally considered archaeological resources, not
paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used
interchangeably with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project
specific permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or
Memorandum of Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and
supplemental drawings, or reproductions thereof, approved by the Engineer, which show the location,
character, dimensions and details of the work to be performed. These documents are to be considered as a
part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans

insofar as the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

Other law or regulation that governs activities that affect species or their habitats.

AN
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roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines.
The roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed.
Where the medians are so wide as to include areas of undisturbed land, a divided highway is considered as
including 2 separate roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage
and protection.

routine biological activities: Biological monitoring, surveying, or other activity that does not require a take
permit from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as
provided in PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for
emergency use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a
replacement value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and
supplementary to these Standard Specifications. The Department's publication titled "Labor Surcharge And
Equipment Rental Rates" is part of the special provisions.

specifications:  Directions, provisions, and requirements contained in these Standard Specifications,
Amendments to the Standard Specifications, and the special provisions. ~Where the term "these
specifications" or "these Standard Specifications" is used in this book, it means the provisions set forth in
this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related
to the work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is
placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the
spring lines of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the
substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project
information, and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used
interchangeably with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code §
86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of
federal listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state
listed species under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions
under Pub Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement,
including all alterations, amendments, or extensions to it made by contract change order or other written
orders of the Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at
least 50 percent of the normal labor and equipment due to any of the following:

2.1. Adverse weather-related conditions that cause you to dismiss the crew
2.2.  Maintaining traffic under the contract
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2.3.

2.4.

2.5.

The Engineer's direction to suspend the controlling activities for reasons unrelated to your
performance
An unanticipated event not caused by either party such as:

2.4.1.
2.42.
2.43.
2.4.4.
2.45.
2.4.6.
24.7.
2.4.8.

Act of God (Pub Cont Code § 7105)
Act of a public enemy

Epidemic

Fire

Flood

Governor-declared state of emergency
Landslide

Quarantine restriction

An issue involving a third-party, including:

2.5.1.
2.5.2.
2.5.3.
2.5.4.
2.5.5.

Industry or area-wide labor strike

Material shortage

Freight embargo

Jurisdictional requirement of a law enforcement agency

Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or
non-highway facility reconstruction not described and not solely for the Contractor's
convenience
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1-5 DISTRICTS

District Com,

position and Office Addresses

District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST PO BOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each
reference to the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bidders' Exchange www.dot.ca.gov/hg/es | MSC 26 (916) 227-6259
c/oe/bidex BIDDERS' EXCHANGE
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST

SACRAMENTO CA 95816-7005

Department

www.dot.ca.gov

Department of
General Services,
Office of Small
Business and DVBE
Services

www.pd.dgs.ca.gov/s
mbus/default.htm

OFFICE OF SMALL BUSINESS AND
DVBE SERVICES

DEPARTMENT OF GENERAL
SERVICES

707 3RD ST

WEST SACRAMENTO CA 95605-
2811

(800) 559-5529
(916) 375-4940

Department of
Industrial Relations

www.dir.ca.gov

Department of
Industrial Relations,
Division of
Apprenticeship
Standards

455 GOLDEN GATE AVENUE
SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hqg/asc/oap/payments/c
ontact.htm#conpets|

AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

MAJOR CONSTRUCTION PAYMENT

(916) 2279013

Office Engineer

MSC 43

OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION

1727 30TH ST

SACRAMENTO CA 95816-7005

Office Engineer—All
Projects Currently
Advertised

http://www.dot.ca.gov/
hqg/esc/oe/weekly_ads/
all_advertised.php

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716

Publication
Distribution Unit

PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION

1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
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Transportation MATERIALS AND ENGINEERING (916) 227-7000

Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre- http://www.dot.ca.gov/

Qualified Products hqg/esc/approved_prod

List ucts_list

ANANNANANANNNNANNANNANNNNNNANNANNANNANNNANANN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 01-20-12)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid
submittal for this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased
at the Publication Distribution Unit.

Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at the
Bidders' Exchange. To obtain bid books, submit a request to the Bidders' Exchange. For an informal-bid contract,
you may also obtain special provisions, Amendments to the Standard Specifications, and project plans at the
Bidders' Exchange.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes
other supplemental information available as specified in the special provisions.
If an Information Handout or cross sections are available:

1. You may view them at the Office Engineer—All Projects Currently Advertised Web site
2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address

If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov.
If other supplemental project information is available for inspection, you may view it by phoning in a request.
Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

L=

Contract No. 07-2Y4404
12 of 292



For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357, and they are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are
dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit
existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

NhE L=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.
Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total
bid for time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is
nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of
the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor
listed. Show work portion by bid item number, description, and percentage of each bid item subcontracted.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding
percentage with your bid or fax these numbers and percentages to (916) 227-6282 within 24 hours after bid opening.
Failure to do so results in a nonresponsive bid.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California
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Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use
a form containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of
Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you from
submitting a new bid.

After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to
the Office Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hg/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining
a bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use
the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-
9071. The service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and
anonymous. The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud
and abuse and is operated under the direction of the DOT Inspector General.

ANANAANNNNNANNANNNNNNNNNNNNANANNNANANANNNAANNNNAANANN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 11-15-10)
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Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of
days shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222)
The successful bidder must furnish:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing
goods, labor, or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least
50 percent of the total bid.

The Department furnishes the successful bidder with the bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Bidder must be properly licensed (Pub Cont Code § 10164) from contract award
through contract acceptance.
For a non-Federal-aid contract:

1. The Bidder must be properly licensed from bid opening through contract acceptance (Bus & Prof Code §
7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in
effect at the time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed
if not inconsistent with Section 7-1.12, "Indemnification and Insurance." Allowance of additional
exclusions is at the discretion of the Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of
required insurance for the auto liability and any other required policy, shall set forth deductible amounts
applicable to each policy and all exclusions that are added by endorsement to each policy. The evidence of
insurance shall provide that no cancellation, lapse, or reduction of coverage will occur without 10 days
prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP
guidelines confirming the successful bidder has sufficient funds and resources to cover any self-insured
retentions if the self-insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy,
it shall submit a certificate of consent to self-insure under Labor Code § 3700.

Contract No. 07-2Y4404
15 of 292



3-1.06-3-1.08 RESERVED
3-1.09 CONTRACT EXECUTION
The successful bidder must sign the contract and return it to the Office Engineer along with:

1. Contract bonds
2.  Documents identified in Section 3-1.05, "Insurance Policies"

For an informal-bid contract, the Office Engineer must receive these documents before the 5th business day
after the bidder receives the contract. For all other contracts, the Office Engineer must receive these documents
before the 10th business day after the bid