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e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your project-
specific liquidated damages based on your total bid.

e The Department has changed its DVBE requirements. Refer to section titled "Disabled Veteran Business
Enterprises” in Section 2, "Bidding," of these special provisions.

e  The contract award period has been extended for this project.
e The Department is allowing contractors to submit electronic payroll records to the District Labor Compliance

Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5, "General," of these
special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below. Applicable
Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the project plans as Standard

Plan sheets.

A10A
A10B
A10C
A10D
A20A
A20B
A20C
A20D
A24A
RSP A24C
A24E

RSP P1
RSP P2
RSP P3
RSP P§
RSP P10
RSP P12
RSP PI8
RSP P20
RSPTI1A
RSPTI1B
RSP T2
T3

RSP T7
T10

T10A

T14

RS1

RS2

RS4

S93

S94

S95

RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-5A
ES-5B
ES-5D
ES-13A
ES-13B

Acronyms and Abbreviations (Sheet 1 of 2)

Acronyms and Abbreviations (Sheet 2 of 2)

Symbols (Sheet 1 of 2)

Symbols (Sheet 2 of 2)

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings — Arrows

Pavement Markings — Symbols and Numerals

Pavement Markings — Words and Crosswalks

Jointed Plain Concrete Pavement

Jointed Plain Concrete Pavement — Widened Slab Details

Jointed Plain Concrete Pavement — Nondoweled Shoulder Addition/Reconstruction
Jointed Plain Concrete Pavement — Individual Slab Replacement
Concrete Pavement — Dowel Bar Details

Concrete Pavement — Dowel Bar Basket Details

Concrete Pavement — Lane Schematics and Isolation Joint Detail
Concrete Pavement — Joint Details

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)
Temporary Railing (Type K)

Construction Project Funding Identification Signs

Traffic Control System for Lane Closure On Freeways and Expressways
Traffic Control System for Lane and Complete Closures on Freeways and Expressways
Traffic Control System for Ramp Closure

Roadside Signs, Typical Installation Details No. 1

Roadside Signs — Wood Post, Typical Installation Details No. 2
Roadside Signs, Typical Installation Details No. 4

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Single Sheet Aluminum Signs, Diamond Shape

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)
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NOTICE TO BIDDERS

Bids open Thursday, April 21, 2011

Dated March 14, 2011

General work description: Replace and grind concrete pavements and seal joints.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN
HAWTHORNE, LAWNDALE, REDONDO BEACH AND TORRANCE FROM 0.1 MILE NORTH OF YUKON
AVENUE UNDERCROSSING TO 120TH STREET UNDERCROSSING.

District-County-Route-Post Mile: 07-LA-405-16.1/R20.7

Contract No. 07-4Y5304

The Contractor must have either a Class A license or one of the following Class C licenses: C-8, C-12, C-61D06.

The Department establishes no DVBE Contract goal but encourages bidders to obtain DVBE participation.

Bids must be on a unit price basis.

Complete the work within 260 working days.

The estimated cost of the project is $3,640,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine, CA 92612-
1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After
bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to certified small
businesses and non-small businesses who commit to 25 percent certified small business participation.

Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid comparison
purposes over a nonresident contractor from any state that provides a preference to contractors from that state on construction
contracts.

Contract No. 07-4Y5304
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Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines
the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the
Department's Labor Compliance Office of the district in which the work is located.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional information is
listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

DO7AS/MP

Contract No. 07-4Y5304
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) | LS
LUMP SUM
2 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
3 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
4 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE) |LS
LUMP SUM
5 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
6 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
7 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 7,720
STRIPE (HAZARDOUS WASTE)
8 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 8,400
9 150722 REMOVE PAVEMENT MARKER EA 16,200
10 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 67,600
11 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
12 020467 LEAN CONCRETE BASE RAPID SETTING CY 220
13 390137 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) | TON 4,610
14 394060 DATA CORE LS
LUMP SUM
15 397005 TACK COAT TON 32
16 401108 REPLACE CONCRETE PAVEMENT (RAPID CY 2,780
STRENGTH CONCRETE)
17 404092 SEAL PAVEMENT JOINT LF 24,700
18 404093 SEAL ISOLATION JOINT LF 1,380
19 406050 DOWEL BAR (DRILL AND BOND) EA 8,780
20 020468 REPAIR SPALLED JOINTS (POLYESTER GROUT) SQYD 15

Contract No. 07-4Y5304
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 413115 SEAL JOINT (EXISTING CONCRETE PAVEMENT) LF 252,000
22 420201 GRIND EXISTING CONCRETE PAVEMENT SQYD 222,000
23 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 179,000
24 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 4,720
25 840508 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 6,320

12-3)
26 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 2,080
27 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 125,000

36-12)
28 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 2,650

17-7)
29 840550 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 5,410

36-12)
30 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 10,400
31 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 5,410
32 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS

SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM
33 020469 INDUCTIVE LOOP DETECTOR (REPLACEMENT) EA 81
34 999990 MOBILIZATION LS

LUMP SUM

Contract No. 07-4Y5304
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SPECIAL PROVISIONS

SECTION 1. (BLANK)
SECTION 2. BIDDING

2-1.01 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
General

The Department applies Small Business Preference or Non—Small Business Preference under Govt Code § 14835 et seq.
and 2 CA Code of Regs § 1896 et seq.

Contractors, subcontractors, suppliers, and service providers who qualify as small businesses are encouraged to apply for
certification as a small business by submitting their application to the Department of General Services, Office of Small
Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business Preference form
with its bid
2. The low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form certifies
that the bidder is certified as a small business at the time and day of bid or has submitted a complete application to the
Department of General Services. The complete application and any required substantiating documentation must be received
by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department confirms
the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
contractor by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If after the application of the small business preference the Department determines that a certified small business bidder
is the low bidder, the Department does not consider a request for non—small business preference.

Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business Preference form
with its bid.

2. The Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses. You may submit this information with your bid. If
you do not, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on the 2nd business day
after bid opening.

Each listed subcontractor and supplier must be certified as a small business at the time and day of bid or must have
submitted a complete application to the Department of General Services. The complete application and any required
substantiating documentation must be received by the Department of General Services by 5:00 p.m. on bid opening date.
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The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by the non—
small business contractor requesting the preference by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISES
General

Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.

Comply with Mil & Vet Code § 999 et seq.

The Department encourages bidders to obtain DVBE participation in order to ensure the Department achieves its State-
mandated overall DVBE goal.

If you obtain DVBE participation:

1. Complete and submit the Certified DVBE Summary form. List all DVBE participation on this form.
2. List each Ist tier DVBE subcontractor on the Subcontractor List form regardless of percentage of the total bid.

DVBE Incentive

The Department grants a DVBE incentive to each bidder who achieves a DVBE participation of 1 percent or greater (Mil
& Vet Code 999.5 and Code of Regs § 1896.98 et seq).

To receive this incentive, submit the Certified DVBE Summary form. If you do not submit this form with your bid and
you are the low bidder or the 2nd or 3rd low bidder, submit it so that it is received by the Office Engineer no later than 4:00
p-m. on the 4th business day after bid opening. If a DVBE joint venture is used, submit the joint venture agreement with the
Certified DVBE Summary form. Other bidders may be required to submit this form if bid ranking changes.

Incentive Evaluation

The Department applies the Small Business and Non—Small Business preference during bid verification and proceeds
with the following evaluation for DVBE incentive.
The DVBE incentive is a reduction, for bid comparison only, in the total bid submitted by the lesser of:

1. Percentage of DVBE achievement, rounded to 2 decimal places, of the verified total bid of the low bidder
2. 5 percent of the verified total bid of the low bidder
3. $250,000

The Department applies DVBE incentive and determines if bid ranking changes.

A non-small business bidder cannot displace a small business bidder. However, a small business bidder with higher
DVBE achievement can displace another small business bidder.

The Department proceeds with awarding the contract to the new low bidder and posts the new verified bid results at its
Office Engineer Web site.

2-1.03 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given to
contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of the
nonresident contractor with the lowest responsive bid unless the California company is eligible for a small business
preference or a non—small business subcontractor preference; in which case the preference amount is the greater of the two,
but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is equal to or
less than the lowest bid, the Department awards the contract to the California company on the basis of its total bid.
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2-1.04 TIE BID RESOLUTION

If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied bid, the
Department awards the contract to the small business bidder.

If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the reduction results in
a tied bid, the Department awards the contract to the DVBE small business bidder.

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a coin.

2-1.05 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments for Price
Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this specification, you must
complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The completed form must be submitted
with your bid.

SECTION 3. CONTRACT AWARD AND EXECUTION

3-1.01 CONTRACT AWARD
If the Department awards the Contract, the award is made to the lowest responsible bidder within 60 days.

3-1.02 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even if no
small business participation is reported. Submit it with the executed contract.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

Complete the work within 260 working days starting on the 15th day after contract approval or on the day you start work
at the job site, whichever occurs first.
For this contract, a working day is defined as:

working day: Time measure unit for work progress. A working day is any day except when you cannot perform work
on the controlling activity for at least 50 percent of the day with at least 50 percent of the normal labor and
equipment due to any of the following:

1. Maintaining traffic under the contract
The Engineer's direction to suspend the controlling activities for reasons unrelated to your performance
3. An unanticipated event not caused by either party such as:

3.1. Act of God (Pub Cont Code § 7105)
3.2 Act of a public enemy
3.3. Epidemic

34. Fire
3.5. Flood
3.6. Governor-declared state of emergency
3.7. Landslide
3.8. Quarantine restriction

4. An issue involving a third-party, including:
4.1. Industry or area-wide labor strike

4.2. Material shortage

4.3. Freight embargo

44. Jurisdictional requirement of a law enforcement agency

4.5. Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or non-
highway facility reconstruction not described and not solely for the Contractor's convenience
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5. Holiday:

5.1.
5.2.
5.3.
54.
5.5.
5.6.
5.7.
5.8.
5.9.
5.10.
5.11.
5.12.
5.13.

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.
February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday
March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

Ist Monday in September, Labor Day

2nd Monday in October, Columbus Day
November 11th, Veterans Day

4th Thursday in November, Thanksgiving Day
Day after Thanksgiving Day

December 25th, Christmas Day

SECTION 5. GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board. 1 will
comply with such regulations before commencing the performance of the work and maintain compliance throughout

the duration of this contract.

5-1.02 NON-SMALL BUSINESSES

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business Preference form

unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business substitutions

after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials purchased

from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.

2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of::

2.1. Interviewing employees

2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter under

investigation

5-1.03 DISABLED VETERAN BUSINESS ENTERPRISES

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a substitution.
The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after contract

award.

Maintain records of subcontracts made with certified DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business
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For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

1. Upon contract completion, complete and submit Final Report - Utilization of Disabled Veteran Business Enterprises
(DVBE) State Funded Projects Only form
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter under
investigation

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface treatments
such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and modified asphalt
binders placed in the work. This section does not apply if you opted out of payment adjustment for price index fluctuations
at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is placed is
more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of the month
by the Department using the average of the posted prices in effect for the previous month as posted by Chevron, ExxonMobil,
and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining posted
prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under Section 4-
1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are determined
using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities, eliminate
Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax jurisdiction where
the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including those
materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh =HMATT x [Xa/ (100 + Xa)]
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where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the weight
of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh = RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
2. Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons placed as
tack coat
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Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using the
following formula:

Qe = AETT x (Xe / 100)

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the asphaltic
emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the delivery
truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that participates in the
AASHTO Proficiency Sample Program

4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic Emulsion" to
the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials
For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material containing
asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate adjustments. Each adjustment
is calculated using the price index for the month in which the quantity of material containing asphalt subject to adjustment is
placed in the work. The sum of the 2 adjustments is used for increasing or decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
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where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.

Qt = Sum of all quantities of asphalt-contained materials in pavement structural sections and pavement surface
treatments placed (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest $0.01.
For US Customary projects, use:

A=[(Tu/Ib)-1.05]x Ibx [1 + (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[(Iu/Ib)-0.95]xIbx [1 + (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/Ib)- 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5 percent
A=1.1023 x [(Iu/Ib)-0.95]x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to adjustment was
placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is placed.
If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the payment
adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the list of
permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 _list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt from
SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll Records," of the
Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's Acknowledgement and
submit it to the District where your project is located. Submit your signed acknowledgement to the corresponding District
electronic mailbox shown in the following table:
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Electronic Mailboxes

District Address
1 district].payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 districtl 1.payrolls@dot.ca.gov
12 district12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept the
certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or password
protected documents are accepted.

Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

Be received by the Department by close of business on the 15th day of the month for the prior month's work.

Be encrypted before submission.

Contain the following information in the subject line:

SAIRNANE Il N

6.1.  Contract number
6.2.  Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

Contract No. 07-4Y5304
13



5-1.08 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Dowel Bars
B. Pavement Markers

5-1.09 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information
Means Description

Available as specified in the Standard Bridge as-built drawings
Specifications

5-1.10 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Los Angeles Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm water and
non-storm water discharges from the Department's properties, facilities, and activities. The Department's permit is entitled
"Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit,
Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of
Transportation (Caltrans)." Copies of the Department's permit are available for review from the SWRCB, Division of Water
Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100, Telephone fax: (916) 341-5463 and may also be
obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed," 5-
1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-1.07E(5), "Penalty Withholds," of
the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.
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For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80OFH
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932
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STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

Nk wDd—

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series 780
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN BE DD

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

M

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
. Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

=0 X AN R =
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Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

NNk WOD —

CHANNELIZERS
Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX 180—36
2. Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
3. Carsonite, "Super Duck" (Round SDR-336)
4. Carsonite, Model SDCF03601MB "Channelizer"
5. FlexStake, Models 703, 753 TM, and EB3
6. GreenLine, Model SMD-36
7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36
8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
9. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
10. Three D Traffic Works "Boomerang" 5200 Series
11. Flexible Marker Support, Flexistiff Model C-9484-36
12. Shur-Tite Products, Shur-Flex
Lane Separation System
1. Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
2. Qwick Kurb, "Klemmfix Guide System"
3. Dura-Curb System
4. Tuff Curb
5. FG 300 Turnpike Curb

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

1. Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

SNk wd

OBJECT MARKERS

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615

FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

bl

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896 W

Safe-Hit, Dura-Post SHLQ-24 inch

NN B DD
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CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

A

Non-Impactable Type
ARTUK, JD Series

Vega Molded Products, Models GBM and JD
Plastic Vacuum Forming, "Cap-It C400"

el e

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Pexco LLC, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22™)
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

PN B W=

Steel Post Type
1. Carsonite, Model CFGR-327
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RETROREFLECTIVE SHEETING
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A

Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 3924S

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20
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Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

SPECIALTY SIGNS

1.

Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

[

1.

3.

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
Sequentia, "Polyplate" (FRP)
Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
Mitsubishi Chemical America, Alpolic 350
Bone Safety Signs, Bone Light ACM (temporary construction signs only)

8-1.02 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

A e e

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by
the provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

bl S

Imported Borrow.
Aggregate Subbase.
Class 2 Aggregate Base.
Hot Mix Asphalt.
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Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that
100 percent of the material will pass a 3/4-inch sieve and then shall be control aged for a period of at least 3 months under
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry
weight of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 10,000 tons nor more than 50,000 tons of slag. The material in each individual stockpile
shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The supplier
shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates
when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests shall be
made at least once each week. No credit for aging will be given for the time period covered by tests which show a moisture
content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working hours for
inspection, check testing and review.

The supplier shall notify the Transportation Laboratory when each stockpile is completed and controlled aging begun.
No more aggregate shall be added to the stockpile unless a new aging period is initiated. A further notification shall be sent
when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry weight of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was
aged, and the date that the stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within one foot, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in hot mix asphalt, or
in treated base.

When slag is used as aggregate in hot mix asphalt, the K¢ factor requirements, as determined by California Test 303, will
not apply.

Slag aggregate used for embankment construction shall not be placed within 18 inches of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make hot mix asphalt, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the No. 4 sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set. Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

Steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate
shall also be stored separately from natural aggregate.

Hot mix asphalt produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce hot mix asphalt, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of hot mix asphalt to be paid for will be reduced. The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308. The pay quantity of hot mix asphalt will be determined
by multiplying the quantity of hot mix asphalt placed in the work by 2.40 and dividing the result by the specific gravity of the
compacted stabilometer test specimen. Such reduction in quantity will be determined and applied as often as is necessary to
ensure accurate results as determined by the Engineer.
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SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

STRENGTH DEVELOPMENT TIME

The time allowed to obtain the minimum required compressive strength as specified in Section 90-1.01, "Description," of
the Standard Specifications will be 56 days when the Contractor chooses cementitious material that satisfies the following
equation:

(41 xUF)+(19xF)+ (11 xSL) >7.0
TC
Where:

F = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295, Class F or
N, including the amount in blended cement, pounds per cubic yard. F is equivalent to either FA or FB as
defined in Section 90-2.01C, "Required Use of Supplementary Cementitious Materials," of the Standard
Specifications

SL = GGBFS, including the amount in blended cement, pounds per cubic yard

UF = Silica fume, metakaolin, or UFFA, including the amount in blended cement, pounds per cubic yard

TC = Total amount of cementitious material used, pounds per cubic yard

For concrete satisfying the equation above, the Contractor shall test for the modulus of rupture or compressive strength
specified for the concrete involved, at least once every 500 cubic yards, at 28, 42, and 56 days. The Contractor shall submit
test results to the Engineer and the Transportation Laboratory, Attention: Office of Concrete Materials.

SECTION 8-3. WELDING

8-3.01 WELDING
GENERAL

Unless otherwise specified, Section 8-3, "Welding," shall apply to any welding that is specified to conform to an AWS
welding code.

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2008
D1.3 2008
D1.4 2005
D1.5 2008
D1.6 2007
D1.8 2009

Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Unless otherwise specified, Clause 6.1.3 of AWS D1.1, paragraph 1 of Section 7.1.2 of AWS D1.4, and Clause 6.1.1.2 of
AWS DL1.5, are replaced with the following:
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The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection,
testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who
acts for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

When joint weld details that are not prequalified to the details of Clause 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWS D1.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, shall be approved by the Engineer. The Contractor shall allow the Engineer 15 days to
complete the review of the proposed joint detail locations.

In addition to the requirements of AWS D1.1, welding procedure qualifications for work welded in conformance with
this code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted
combining the WPSs to be used in production, provided the essential variables, including weld bead placement, of each
process are limited to those established in Table 4.5.

Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders and welding
operators using these details shall perform a qualification test plate using the WPS variables and the joint detail to be used in
production. The test plate shall have the maximum thickness to be used in production and a minimum length of 18 inches.
The test plate shall be mechanically and radiographically tested. Mechanical and radiographic testing and acceptance criteria
shall be as specified in the applicable AWS codes.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
welding will be performed without gas shielding, then qualification shall also be without gas shielding. Excluding welding of
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period
of the contract, as long as the welder's or welding operator's work remains satisfactory.

The Contractor shall notify the Engineer 7 days prior to performing any procedure qualification tests. Witnessing of
qualification tests by the Engineer shall not constitute approval of the intended joint locations, welding parameters, or
essential variables. The Contractor shall notify the Engineer using the "Standard TL-38 Inspection Form" located at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Clause 6.14.6, "Personnel Qualification," of AWS DI1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Clause 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and
the Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the
ASNT Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the
written reports shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and
certified to perform the work of Level II technicians.

Clause 6.6.5, "Nonspecified NDT Other than Visual," of AWS DI1.1, Section 7.6.5 of AWS D1.4 and Clause 6.6.5 of
AWS D1.5 shall not apply.
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For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. Prior to release of
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the
weld and of the repair, and any delays caused by the repair, shall be at the Contractor’s expense. A gross nonconformance is
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the
specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT directed or
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the
Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the Standard
Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply to work welded in conformance with the provisions in the
following:

A. Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," and Section 75-1.035, "Bridge
Joint Restrainer Units," of the Standard Specifications
B. "Structural Steel for Building Work" of these special provisions

Unless otherwise specified, Clauses 6.1.4.1 and 6.1.4.3 of AWS D1.1, paragragh 2 of Section 7.1.2 of AWS D1.4, and
Clauses 6.1.3.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

The QC Inspector shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with
the requirements in AWS QC1, "Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as
an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCI, "Standard
for AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct
supervision of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector.
The QC Inspector shall be responsible for signing all reports and for determining if welded materials conform to
workmanship and acceptance criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and approving
all correspondence, required submittals, and reports to and from the Engineer. The QCM shall be a registered professional
engineer or shall be currently certified as a CWI.

Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project. The QCM may be an employee of the Contractor.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:
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A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or manufacturing
facility that is certified under the AISC Quality Certification Program, Category CBR, Major Steel Bridges and
Fracture Critical endorsement F, when applicable.

B. Structural steel for building work is welded in conformance with AWS D1.1 and is performed at a permanent
fabrication or manufacturing facility that is certified under the AISC Quality Certification Program, Category STD,
Standard for Steel Building Structures.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding provided the facility maintains a QC program that is independent from production.

Unless otherwise specified, an approved independent third party will witness the qualification tests for welders or
welding operators. The independent third party shall be a current CWI and shall not be an employee of the contractor
performing the welding. The Contractor shall allow the Engineer 15 days to review the qualifications and copy of the current
certification of the independent third party.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding meeting between the
Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this project,
shall be held to discuss the requirements for the WQCP.

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation Laboratory
and at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier for each item of
work for which welding is to be performed.

The Contractor shall allow the Engineer 15 days to review the WQCP submittal after a complete plan has been received.
No welding shall be performed until the WQCP is approved in writing by the Engineer.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or
procedures; or updated systems for tracking and identifying welds. The Engineer shall have 7 days to complete the review of
the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents. A copy of the Engineer approved document shall be available at each location where welding is
to be performed.

All welding will require inspection by the Engineer. The Contractor shall request inspection at least 3 business days
prior to the beginning of welding for locations within California and 5 business days for locations outside of California. The
Contractor shall request inspection at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Inspector of each welding operation at each welding location does not lapse for a period exceeding 30 minutes.

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly indicate
the locations of all welding. The log shall include the welders' names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each QC Inspector
shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 15 days
following the performance of any welding:

A daily production log.

Reports of all visual weld inspections and NDT.

Radiographs and radiographic reports, and other required NDT reports.

A summary of welding and NDT activities that occurred during the reporting period.

Reports of each application of heat straightening.

A summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and piece
number.

Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and that all repaired welds have been reexamined using the required NDT and found
acceptable.
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The following information shall be clearly written on the outside of radiographic envelopes: name of the QCM, name of
the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included
weld numbers, report numbers, and station markers or views, as detailed in the WQCP. In addition, all interleaves shall have
clearly written on them the part description and all included weld numbers and station markers or views, as detailed in the
WQCP. A maximum of 2 pieces of film shall be used for each interleave.

Reports of all visual inspections and NDT shall be signed by the inspector or technician and submitted daily to the QCM
for review and signature prior to submittal to the Engineer. Corresponding names shall be clearly printed or typewritten next
to all signatures. Reports of all NDT, whether specified, additional, or informational, performed by the Contractor shall be
submitted to the Engineer.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Except
for field welded steel pipe piling, the Engineer shall be allowed 15 days to review the report and respond in writing after the
complete Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which the Welding Report has been
submitted. However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications. Material not conforming to these requirements
will be subject to rejection.

For field welded steel pipe piling, including bar reinforcement in the piling, the Contractor shall allow the Engineer 2
business days to review the Welding Report and respond in writing after the required items have been received. No field
welded steel pipe piling shall be installed, and no reinforcement in the piling shall be encased in concrete until the Engineer
has approved the above requirements in writing.

In addition to the requirements in AWS D1.1 and AWS D1.5, third-time excavations of welds or base metal to repair
unacceptable discontinuities, regardless of NDT method, and all repairs of cracks require prior approval of the Engineer.

The Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs, or any
other type of repairs not submitted in the WQCP are discovered, and also of the proposed repair procedures to correct them.
For requests to perform third-time excavations or repairs of cracks, the Contractor shall include an engineering evaluation of
the proposed repair. The engineering evaluation, at a minimum, shall address the following:

A. What is causing each defect?
B. Why the repair will not degrade the material properties?
C. What steps are being taken to prevent similar defects from happening again?

The Contractor shall allow the Engineer 7 days to review these procedures. No remedial work shall begin until the repair
procedures are approved in writing by the Engineer.
Clause 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint
fit-up, and the performance of each welder, welding operator, and tack welder to make certain that the applicable
requirements of this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall
examine the work to make certain that it meets the requirements of Clauses 3 and 6.26. The size and contour of all welds
shall be measured using suitable gages. Visual inspection for cracks in welds and base metal, and for other
discontinuities shall be aided by strong light, magnifiers, or such other devices as may be helpful. Acceptance criteria
different from those specified in this code may be used when approved by the Engineer.

In addition to the requirements of AWS D1.5, Clause 5.12 or 5.13, welding procedures qualification for work welded in
conformance with that code shall conform to the following requirements:

A. Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness test shall
be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR).

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS DI.5, a minimum of 2 WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Clause 5.12 or 5.13. The test
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the
test conducted conforming to Figure 5.1. The ranges of welding electrical parameters established during welding
per Figure 5.1 in conformance with AWS D1.5, Clause 5.12, shall be further restricted according to the limits in
Table 5.3 during welding per Figure 5.3.
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C. Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that are used
for tests conducted per AWS D1.5 Clause 5.13 shall be consistent for each pass in a weld joint, and shall in no case
vary by more than £10 percent for travel speed, +10 percent for amperage, and +7 percent for voltage as measured
from a predetermined target value or average within each weld pass or zone. The travel speed shall in no case vary
by more than +15 percent when using submerged arc welding.

D. For a WPS qualified in conformance with AWS D1.5 Clause 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Clause 5.12 or 5.13.

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Clause 5.19.3.

F.  When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be
conducted combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 5.3.

G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.
Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Clause 6.26.2, excluding Clause 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS

SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, the border and the Department's construction logos shall conform to the colors (non-reflective) and
details shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to
PR Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance
Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

| STATE HIGHWAY FUNDS |

The sign message to be used for type of work shall consist of the following:
HIGHWAY REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.
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Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Replace Concrete Pavement (Rapid Strength Concrete)" of these special provisions in regards to
providing Pre-Operation Conference and the Just-In-Time Training prior to commencing pavement replacement operations.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on
traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to applying rubberized hot mix asphalt (gap graded), the Contractor shall cover all manholes, valve and monument
covers, grates, or other exposed facilities located within the area of application, using a plastic or oil resistant construction
paper secured to the facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor,
with a sufficient number of control points to relocate the facilities after the rubberized hot mix asphalt (gap graded) has been
placed. After completion of the rubberized hot mix asphalt (gap graded) operation, all covers shall be removed and disposed
of in a manner satisfactory to the Engineer. Full compensation for covering manholes, valve and monument covers, grates,
or other exposed facilities, referencing, and removing temporary cover shall be considered as included in the contract price
paid per ton for rubberized hot mix asphalt (gap graded), and no additional compensation will be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

Work activities must not disturb 1 or more acres of soil. Manage work activities to reduce the discharge of pollutants to
surface waters, groundwater, or municipal separate storm sewer systems including the work item shown in the verified Bid
Item List for Prepare Water Pollution Control Program. WPCP preparation includes obtaining WPCP approval, amending
the WPCP, and monitoring and inspecting WPC practices at the job site.

Do not start work until:

1. WPCP is approved
WPCP review requirements have been fulfilled. If the RWQCB requires time for WPCP review, allow 30 days for
the RWQCB to review the WPCP as specified under "Submittals" of these special provisions.

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMPs: Best Management Practices are water pollution control practices.

construction phase: Construction phases are (1) Highway Construction including work activities for building roads and
structures, (2) Plant Establishment including maintenance on vegetation installed for final stabilization, and (3)
Suspension where work activities are suspended and areas are inactive.

Preparation Manual: The Department's "Storm Water Pollution Prevention Plan and Water Pollution Control Program
Preparation Manual."

NPDES: National Pollutant Discharge Elimination System.

NOI: Notice of Intent.
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QSD: Qualified SWPPP Developer.

QSP: Qualified SWPPP Practitioner.

RWQCB: Regional Water Quality Control Board.

SWPPP: Storm Water Pollution Prevention Plan.

SWRCB: State Water Resources Control Board.

WPC: Water Pollution Control.

WPC Manager: Water Pollution Control Manager. The WPC Manager implements water pollution control work
described in the WPCP and oversees revisions and amendments to the WPCP.

WPCP: Water Pollution Control Program.

Submittals
Within 7 days after contract approval, start the following process for WPCP approval:

1. Submit 2 copies of the WPCP and allow 15 days for the Engineer's review. If revisions are required, the Engineer
provides comments and specifies the date that the review stopped.

2. Change and resubmit the WPCP within 7 days of receipt of the Engineer's comments. The Engineer's review

resumes when the complete WPCP is resubmitted.

When the Engineer approves the WPCP, submit an electronic and 3 printed copies of the approved WPCP.

4. If the RWQCB reviews the approved WPCP, the Engineer submits one copy of the approved WPCP to the RWQCB
for their review and comment. RWQCBs requiring time to review WPCPs include:

W

4.1. Lahontan for projects in the Lake Tahoe Hydrologic Unit and the Mammoth Lakes Hydrologic Unit
5. If the Engineer requests changes to the WPCP based on RWQCB comments, amend the WPCP within 3 days.
Submit:

1. Stormwater training records including training dates and subject for employees and subcontractors. Include dates
and subject for ongoing training, including tailgate meetings.
2. Employee training records:

2.1. Within 5 days of WPCP approval for existing employees
2.2.  Within 5 days of training for new employees
2.3. Atleast 5 days before subcontractors start work for subcontractor's employees

Submit as required:

1. BMP Status Report
2. Inspection Reports

At least 5 days before operating any construction support facility, submit:

1. A plan showing the location and quantity of WPC practices associated with the construction support facility
A copy of the NOI approved by the RWQCB and the WPCP approved by the RWQCB if you will be operating a
batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training
Provide storm water training for:
1. Project managers

2. Supervisory personnel
3. Employees involved with WPC work
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Train all employees, including subcontractor’s employees, in the following subjects:

1. WPC rules and regulations
Implementation and maintenance for:

2.1.
2.2.
2.3.
2.4.
2.5.
2.6.
2.7.
2.8.
2.9.

Temporary Soil Stabilization

Temporary Sediment Control

Tracking Control

Wind Erosion Control

Material pollution prevention and control

Waste management

Non-storm water management

Identifying and handling hazardous substances

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous
substances

Employees must receive initial WPC training before working on the project.
Conduct weekly training meetings covering:

SANANE oI S N

WPC BMP deficiencies and corrective actions

BMPs that are required for work activities during the week
Spill prevention and control

Material delivery, storage, use, and disposal

Waste management

Non-storm water management procedures

You may obtain copies of the Preparation Manual from the Publication Distribution Unit. The mailing address for the
Publication Distribution Unit is:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other WPC references are available at the Department's "Construction Storm Water and
Water Pollution Control" Web site. For the Web site, go to:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

If you operate construction support facilities, protect storm water systems or receiving waters from the discharge of
potential pollutants by using WPC practices.
Construction support facilities include:

AN e

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience such as haul roads

If you operate a batch plant to manufacture PCC, HMA, or other material; or a crushing plant to produce rock or
aggregate; obtain coverage under the General Industrial Permit. You must be covered under the General Industrial Permit for
batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve one or more contracts
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Discharges from manufacturing facilities such as batch plants must comply with the general waste discharge
requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued by the SWRCB for "Discharge of
Stormwater Associated with Industrial Activities Excluding Construction Activities." For the General Industrial Permit, go
to:

http://www.waterboards.ca.gov/

Water Pollution Control Manager

Assign one WPC Manager to implement the WPCP. You may assign a different QSP to prepare the WPCP.
The WPC Manager must comply with the Permit (Order No. 2009-0009-DWQ, NPDES No. CAS000002) for a QSP by
having at least one of the following qualifications:

1. Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert International,
Inc.

2. Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

3. Qualifications described in the Permit for a QSD

4. Department approved storm water management training described in the Department's "Construction Storm Water
and Water Pollution Control" Web site

At the job site, the WPC Manager must:

Be responsible for WPC work

Be the primary contact for WPC work

Oversee the maintenance of WPC practices

Oversee and enforce hazardous waste management practices

Have the authority to mobilize crews to make immediate repairs to WPC practices
Ensure that all employees have current water pollution control training

Implement the approved WPCP and amend the WPCP when required
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WPC Manager must oversee:

1. Inspections of WPC practices identified in the WPCP
2. Inspections for visual monitoring

WATER POLLUTION CONTROL PROGRAM

WPCP work includes preparing a WPCP, obtaining WPCP approval, amending the WPCP, and reporting on WPC
practices at the job site. The WPCP must comply with the Preparation Manual. The WPCP is required by the provisions in
Section 7-1.01G, "Water Pollution," of the Standard Specifications.

You may request, or the Engineer may order, changes to the WPC work. Changes may include the addition of new WPC
practices. Additional WPC work will be paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

The WPCP must include WPC practices:

1. For storm water and non-stormwater from areas outside of the job site related to project work activities such as:

1.1.  Staging areas
1.2. Storage yards
1.3.  Access roads

2. For activities or mobile operations related to contractor obtained NPDES permits
3. Construction support facilities

The WPCP must include a copy of permits obtained by the Department such as Fish & Game permits, US Army Corps
of Engineers permits, RWQCB 401 Certifications, and RWQCB Waste Discharge Requirements for Aerially Deposited Lead
Reuse.
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WPCP Amendments
You must amend the WPCP when:

1. Changes in work activities could affect the discharge of pollutants
2. WPC practices are added by change order work
3. WPC practices are added at your discretion

If you amend the WPCP, follow the same process specified for WPCP approval.
Retain a printed copy of the approved WPCP at the job site.

WPCP Schedule
The WPCP schedule must:

1. Describe when work activities will be performed that could cause the discharge of pollutants in storm water
2. Describe WPC practices associated with each construction phase
3. Identify soil stabilization and sediment control practices for disturbed soil areas

IMPLEMENTATION REQUIREMENTS
WPCP Implementation
Monitor the National Weather Service Forecast Office on a daily basis. For forecasts, go to:

http://www.srh.noaa.gov/forecast
Whenever you or the Engineer identifies a deficiency in the implementation of the approved WPCP:

1. Correct the deficiency immediately, unless the Engineer agrees to a later date for making the correction
2. Correct the deficiency before precipitation occurs

If you fail to correct the deficiency by the agreed date or before the onset of precipitation, the Department may correct
the deficiency and deduct the cost of correcting the deficiency from payment.

Continue WPCP implementation during any temporary suspension of work activities.

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.

If actions for your convenience disturb 1 or more acres of soil, you must pay all costs and be responsible for all delays
associated with submitting a SWPPP.

Inspection
The WPC Manager must oversee inspections for WPC practices identified in the WPCP:

Before a forecasted storm

After precipitation that causes site runoff

At 24-hour intervals during extended precipitation

On a predetermined schedule, a minimum of once a week

PR

The WPC Manager must oversee daily inspections of:

Storage areas for hazardous materials and waste

Hazardous waste disposal and transporting activities

Hazardous material delivery and storage activities

WPC practices specified under "Construction Site Management" of these special provisions
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The WPC Manager must use the Storm Water Site Inspection Report provided in the Preparation Manual.
The WPC Manager must prepare BMP status reports that include the following:

1. Location and quantity of installed WPC practices
2. Location and quantity of disturbed soil for the active or inactive areas
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Within 24 hours of finishing the weekly inspection, the WPC Manager must submit:

1. Copy of the completed site inspection report
2. Copy of the BMP status report

Reporting Requirements
If the following occur, notify the Engineer within 6 hours:

1. You identify discharges into receiving waters or drainage systems causing or potentially causing pollution
2. The project receives a written notice or order from a regulatory agency

No later than 48 hours after the conclusion of a storm event resulting in a discharge, a non-stormwater discharge, or
receiving the notice or order, submit:

1. Date, time, location, and nature of the activity, type of discharge and quantity, and the cause of the notice or order
2. WPC practices used before the discharge, or before receiving the notice or order
3. Description of WPC practices and corrective actions taken to manage the discharge or cause of the notice

PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining approval of,
and amending the WPCP and inspecting water pollution control practices as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

Payments for WPCP are made as follows:

1. After the Engineer approves the WPCP, the Department includes up to 75 percent of the bid item price in the
monthly progress estimate
2. After contract acceptance, the Department pays for the remaining percentage of the bid item price

The Department does not pay for implementation of WPC practices in areas outside the highway right-of-way not
specifically provided for in the drawings or in the special provisions.

The Department does not pay for WPC practices installed at your construction support facilities.

WPC practices for which there are separate bid items of work are measured and paid for as those bid items of work.

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes controlling potential sources of water pollution before they come in contact with storm water systems
or watercourses.

Control material pollution and manage waste and non-stormwater at the job site by implementing effective handling,
storage, use, and disposal practices.

For information on documents specified in these special provisions, refer to the Department's Preparation Manual,
Dewatering Guide, and BMP Manual.

Preparation Manual, Dewatering Guide, and BMP Manual are available from the Department's Construction Storm
Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMP Manual: The Department's Construction Site Best Management Practices (BMP) Manual.

CDPH: California Department of Public Health

Dewatering Guide: The Department's Field Guide to Construction Site Dewatering.

ELAP: Environmental Laboratory Accreditation Program

minor spills: Small quantities of oil, gasoline, paint, or other material that are small enough to be controlled by a first
responder upon discovery of the spill.
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MSDS: Material Safety Data Sheet

Preparation Manual: The Department's Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control
Program (WPCP) Preparation Manual.

semi-significant spills: Spills that can be controlled by a first responder with help from other personnel.

significant or hazardous spills: Spills that cannot be controlled by construction personnel.

WPC: Water Pollution Control

WPC Manager: Water Pollution Control Manager as defined under "Water Pollution Control" of these special
provisions.

Submittals
Submit the following:

1. MSDS at least 5 days before material is used or stored
Monthly inventory records for material used or stored

3. Copy of written approval to discharge into a sanitary sewer system at least 5 days before beginning discharge
activities

Quality Control and Assurance
Not Used

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control

Implement spill and leak prevention procedures for chemicals and hazardous substances stored at the job site. If you spill
or leak chemicals or hazardous substances at the job site, you are responsible for all associated cleanup costs and related
liability.

As soon as it is safe, contain and clean up spills of petroleum products, sanitary and septic waste substances listed under
CFR Title 40, Parts 110, 117, and 302.

Minor Spills
Clean up minor spills using the following procedures:

Contain the spread of the spill

Recover the spilled material by absorption

Clean the contaminated area

Dispose of the contaminated material promptly and properly
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Semi-significant Spills
Clean up semi-significant spills immediately by the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption whenever a spill occurs on a paved surface or an impermeable surface
Contain the spill with an earthen dike and dig up the contaminated soil for disposal whenever a spill occurs on soil
If the spill occurs during precipitation, cover the spill with plastic or other material to prevent contaminated runoff
Dispose of the contaminated material promptly and properly
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Significant or Hazardous Spills

Immediately notify qualified personnel of significant or hazardous spills. Do not let construction personnel attempt to
clean up the spill until qualified staff have arrived. Do the following:

1. Notify the Engineer and follow up with a written report
Obtain the services of a spills contractor or hazardous material team immediately

3. Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
at the job site
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Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities under CFR
Title 40, Parts 110, 119, and 302

Notify other agencies as appropriate, including:

6.1. Fire Department

6.2. Public Works Department

6.3. Coast Guard

6.4. Highway Patrol

6.5. City Police or County Sheriff Department
6.6. Department of Toxic Substances

6.7. California Division of Oil and Gas

6.8. Cal OSHA

6.9. Regional Water Resources Control Board

Report minor, semi-significant, and significant spills to the WPC Manager. The WPC Manager must notify the Engineer
immediately. The WPC Manager must oversee and enforce proper spill prevention and control measures.

Prevent spills from entering storm water runoff before and during cleanup. Do not bury spills or wash spills with water.

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the material
being stored.

Material Management
General

Material must be delivered, used, and stored for this job in a way that minimizes or eliminates discharge of material into
the air, storm drain systems, and watercourses.

Implement the practices described under "Material Management" of these special provisions while taking delivery of,
using, or storing any of the following materials:
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Hazardous chemicals including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials including fuel, oil, and grease

Asphalt components and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous materials or
chemicals.
If practicable, use less hazardous materials.

Material Storage

Use the following material storage procedures:

1.

2.

Store liquids, petroleum materials, and substances listed in CFR Title 40, Parts 110, 117, and 302 as specified by the
Department, and place them in secondary containment facilities.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact time of 72
hours.

Cover secondary containment facilities during non-working days and when precipitation is predicted. Secondary
containment facilities must be adequately ventilated.

Keep secondary containment facility free of accumulated rainwater or spills. After precipitation, or in the event of
spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these liquids as hazardous
waste under "Hazardous Waste" of these special provisions unless testing determines them to be nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment facility.
Store materials in the original containers with the original material labels maintained in legible condition. Replace
damaged or illegible labels immediately.
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be:

10.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-year storm,
and 10 percent of the aggregate volume of all containers, or entire volume of the largest container within the facility,
whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during non-
working days and while precipitation is predicted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response access.
Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate for the materials
being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect storage areas
before and after precipitation, and at least weekly during other times.

Stockpile Management

Use the following stockpile management procedures:

1.

2.

Reduce or eliminate potential water pollution from stockpiled material including soil, paving material, and pressure
treated wood.
Locate stockpiles:

2.1.  If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved

2.2.  If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.
Active and inactive soil stockpiles must be:

1.
2.

Covered with soil stabilization measures, plastic sheeting, or geosynthetic fabric
Surrounded with a linear sediment barrier

Portland cement concrete rubble, AC, HMA, AC and HMA rubble, aggregate base or aggregate sub-base stockpiles must

1.
2.

Covered with plastic sheeting, or geosynthetic fabric
Surrounded with a linear sediment barrier

Pressure treated wood stockpiles must be:

1.
2.

Placed on pallets
Covered with impermeable material

Cold mix asphalt concrete stockpiles must be:

1.
2.
3.

Placed on impervious surface
Covered with impermeable material
Protected from run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control" of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. If sediment
accumulates to 1/3 of the linear sediment barrier height, remove the sediment.

Waste Management
Solid Waste

Do not allow litter or debris to accumulate anywhere at the job site, including storm drain grates, trash racks, and ditch
lines. Pick up and remove trash and debris from the job site at least once a week. The WPC Manager must monitor solid
waste storage and disposal procedures at the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, disposal must
comply with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way" of the Standard Specifications.
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Furnish enough closed-lid dumpsters of sufficient size to contain any solid waste generated by work activities. When the
refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters at the job site.
Furnish additional containers and pick up dumpsters more frequent during the demolition phase of construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Non-hazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris

NN BB

Furnish and use trash receptacles at the job site yard, field trailers, and locations where workers gather for lunch and
breaks.

Hazardous Waste
Use hazardous waste management practices if waste is generated at the job site from the following substances:

Petroleum products

Asphalt products

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

9.  Wood preservatives and treated posts
10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302

NN B WD

The WPC Manager must oversee and enforce hazardous waste management practices. Minimize the production of
hazardous materials and hazardous waste at the job site. If damaged, repair or replace perimeter controls, containment
structures, and covers.

If hazardous material levels are unknown, use a laboratory certified by ELAP under CDPH to sample and test waste to
determine safe methods for storage and disposal.

Separate potentially hazardous waste from nonhazardous waste at the job site. Hazardous waste must be handled, stored,
and disposed of under California Code of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, Parts
261, 262, and 263.

Store hazardous waste in sealed containers constructed and labeled with the contents and date accumulated under
California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, and 179. Keep hazardous
waste containers in temporary containment facilities under "Material Storage" of these special provisions.

Furnish containers with adequate storage volume at convenient locations for hazardous waste collection. Do not overfill
hazardous waste containers. Do not mix hazardous waste. Do not allow potentially hazardous waste to accumulate on the
ground. Store containers of dry waste that are not watertight on pallets. Store hazardous waste away from storm drains,
watercourses, moving vehicles, and equipment.
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Clean water based or oil based paint from brushes or equipment within a contained area and in a way that does not
contaminate soil, watercourses, and storm drain systems. Handle and dispose of the following as hazardous waste: paints,
thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of the following as
solid waste: dry, latex paint and paint cans, used brushes, rags, absorbent materials, and drop cloths.

Dispose of hazardous waste within 90 days of being generated. Use a licensed hazardous waste transporter to take
hazardous waste to a Class I Disposal Site. Submit a copy of uniform hazardous waste manifest forms within 24 hours of
transporting hazardous waste.

The WPC Manager must inspect the following daily:

1. Storage areas for hazardous materials and waste
2. Hazardous waste disposal and transporting activities
3. Hazardous material delivery and storage activities

Contaminated Soil

Identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil properties. Soil
with evidence of contamination must be sampled and tested by a laboratory certified by ELAP.

If levels of contamination are found to be hazardous, handle and dispose of the soil as hazardous waste.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a combination of
the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course

Nk W=

If water mixes with contaminated soil and becomes contaminated, sample and test the water using a laboratory certified
by ELAP. If levels of contamination are found to be hazardous, handle and dispose of the water as hazardous waste.

Concrete Waste

Use practices that will prevent the discharge of portland cement concrete, AC, or HMA waste into storm drain systems
or watercourses.
Collect and dispose of portland cement concrete, AC, or HMA waste at locations where:

1. Concrete material, including grout, is used
Concrete dust and debris result from demolition

3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or HMA
creates a residue or slurry

4. Concrete truck or other concrete-coated equipment is cleaned at the job site

Sanitary and Septic Waste

Do not bury or discharge wastewater from sanitary or septic systems within Department right-of-way. The WPC
Manager must inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities
that discharge to the sanitary sewer system must be properly connected and free from leaks. Place sanitary facilities at least
50 feet away from storm drains, watercourses, and flow lines.

Obtain written approval from the local health agency, city, county, and sewer district before discharging from a sanitary
or septic system directly into a sanitary sewer system, and submit a copy to the Engineer. Comply with local health agency
provisions while using an on-site disposal system.

Liquid Waste

Use practices that will prevent job site liquid waste from entering storm drain systems or watercourses. Liquid waste
includes the following:

Drilling slurries or fluids

Grease-free or oil-free wastewater or rinse water

Dredgings, including liquid waste from drainage system cleaning
Liquid waste running off a surface including wash or rinse water
Other non-stormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak proof containers such as:

1. Roll-off bins
2. Portable tanks

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills and leaks.
Store containers:

At least 50 feet from moving vehicles and equipment

If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

3. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

o -

Remove and dispose of deposited solids from sediment traps under "Solid Waste" of these special provisions unless the
Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue must be disposed of outside the highway right-of-way.

If an approved location is available within the job site, fluids and residue exempt under California Code of Regulations,
Title 23, Section 2511(g) may be dried by evaporation in a leak proof container. Dispose of remaining solid waste under
"Solid Waste" of these special provisions.

Non-Storm Water Management
Water Control and Conservation

Manage water used for work activities to prevent erosion or discharge of pollutants into storm drain systems or
watercourses. Obtain approval before washing anything at the job site with water that could discharge into a storm drain
system or watercourse. Report discharges immediately.

If water is used at the job site, implement water conservation practices. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off water source to broken lines, sprinklers, or valves, and
repair breaks within 24 hours. If possible, reuse water from waterline flushing for landscape irrigation. Sweep and vacuum
paved areas; do not wash them with water.

Direct job site water runoff, including water from water line repair, to areas where it can infiltrate into the ground and
not enter storm drain systems or watercourses. Do not allow spilled water to escape water truck filling areas. If possible,
direct water from off-site sources around the job site. Minimize the contact of off-site water with job site water.

lllegal Connection and Discharge Detection and Reporting

Inspect the job site and the site perimeter before starting work for evidence of illegal connections, discharges, or
dumping. After starting work, inspect the job site and perimeter on a daily schedule.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Take no further
action unless ordered by the Engineer. Assume unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illegal connections, discharges, or dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains or residue in ditches, channels or drain boxes
Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle tracking or
hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap, solvents, or steam.
Contain and recycle or dispose of resulting waste under "Liquid Waste" or "Hazardous Waste" of these special provisions,
whichever is applicable. Do not use diesel to clean vehicles or equipment, and minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a structure is not possible,
clean or wash vehicles and equipment in an outside area. The outside area must be:

Paved with AC, HMA, or concrete paving

Surrounded by a containment berm

Equipped with a sump to collect and dispose of wash water

If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

5. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved
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When washing vehicles or equipment with water, use as little water as possible. Hoses must be equipped with a positive
shutoff valve.

Discharge liquid from wash racks to a recycle system or to another approved system. Remove liquids and sediment as
necessary.

The WPC Manager must inspect vehicle and equipment cleaning facilities:

1. Daily if vehicle and equipment cleaning occurs daily
2. Weekly if vehicle and equipment cleaning does not occur daily

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off the job site.

If fueling or maintenance must be done at the job site, designate a site, or sites, and obtain approval before using.
Minimize mobile fueling or maintenance.

If vehicle and equipment fueling and maintenance must be done at the job site, areas for the following activities must be:

1. On level ground
. Protected from storm water run-on
3. If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved
4. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

Use containment berms or dikes around the fueling and maintenance area. Keep adequate quantities of absorbent spill
cleanup material and spill kits in the fueling and maintenance area and on fueling trucks. Dispose of spill cleanup material
and kits immediately after use. Use drip pans or absorbent pads during fueling or maintenance.

Fueling or maintenance activities must not be left unattended. Fueling nozzles must be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles must be used where required by the Air Quality Management District.
When not in use, nozzles must be secured upright. Do not top-off fuel tanks.

Recycle or properly dispose of used batteries and tires.

The WPC Manager must inspect vehicle and equipment maintenance and fueling areas:

1. Daily when vehicle and equipment maintenance and fueling occurs daily
2. Weekly when vehicle and equipment maintenance and fueling does not occur daily

The WPC Manager must inspect vehicles and equipment at the job site for leaks and spills on a daily schedule.
Operators must inspect vehicles and equipment each day of use.
If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.
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Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles or equipment used over water. Keep an adequate supply of spill
cleanup material with the vehicle or equipment. If the vehicle or equipment will be idle for more than one hour, place drip
pans or plastic sheeting under the vehicle or equipment on docks, barges, or other surfaces over water.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain material,
debris, and tools. Secure material to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm water systems or watercourses. Use approved covers and platforms to
collect debris. Use attachments on equipment to catch debris on small demolition activities. Empty debris catching devices
daily and handle debris under "Waste Management" of these special provisions.

The WPC Manager must inspect demolition sites within 50 feet of storm water systems or watercourses daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent the following materials from entering storm drain systems or water courses:

Cementitious material

Asphaltic material

Aggregate or screenings

Grinding grooving, or sawcutting residue
Pavement chunks

Shoulder backing

Methacrylate

Nk~

Cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, sealing, sawcutting,
grooving, or grinding activities are completed and excess material has been removed. Cover drainage inlets and manholes
during the application of seal coat, tack coat, slurry seal, or fog seal.

If precipitation is predicted, limit paving, sawcutting, and grinding to places where runoff can be captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities if precipitation is predicted during the application or
curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow slurry to run onto lanes open to
traffic or off the pavement.

Collect residue from portland cement concrete grinding and grooving activities with a vacuum attachment on the
grinding machine. Do not leave any residue on the pavement or allow the residue to flow across the pavement.

If approved, material excavated from existing roadways may be stockpiled under "Stockpile Management" of these
special provisions.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

When paving equipment is not in use, park over drip pans or plastic sheeting with absorbent material to catch drips.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves must work properly at all times. Do not preheat,
transfer, or load thermoplastic within 50 feet of drainage inlets or watercourses. Do not fill a preheating container above a
level that is 6 inches below the top. Truck beds must be cleaned daily of scraps or melted thermoplastic.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets or
watercourses. Release all pressure from a melting tank before removing the lid to fill or service. Do not fill a melting tank
above a level that is 6 inches below the top.

Collect bituminous material from the roadway after marker removal.

Pile Driving

Keep spill kits and cleanup material at pile driving locations. Pile driving equipment must be parked over drip pans,
absorbent pads, or plastic sheeting with absorbent material. If precipitation is predicted, protect pile driving equipment by
parking on plywood and covering with plastic.
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Store pile driving equipment when not in use. Stored pile driving equipment must be:

1. Kept on level ground
. Protected from storm water run-on
3. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved
4. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

If practicable, use vegetable oil instead of hydraulic fluid.
The WPC Manager must inspect the pile driving area for leaks and spills:

1. Daily when pile driving occurs daily
2.  Weekly when pile driving does not occur daily

Concrete Curing

Do not overspray chemical curing compound. Minimize the drift by spraying as close to the concrete as possible. Cover
drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture while curing
concrete.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting. Cover drainage inlets within 50 feet
before sandblasting. Minimize drift of dust and blast material by keeping the nozzle close to the surface of the concrete. The
blast residue may contain hazardous material.

Inspect concrete finishing containment structures for damage before each day of use and before predicted precipitation.
Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweeping must be done using hand or mechanical methods such as vacuuming.
Monitor paved areas and roadways within the job site for sediment and debris generating activities such as:

Clearing and grubbing

Earthwork

Trenching

Roadway structural section work

Vehicles entering and leaving the job site
Soil disturbing work

Work that causes offsite tracking of material
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If sediment or debris is observed, perform sweeping:
1.  Within:

1.1. 8 hours of predicted rain
1.2. 24 hours unless the Engineer approves a longer period

2. On paved roads at job site entrances and exit locations
3. On paved areas within the job site that flow to storm drains or receiving waters

You may stockpile collected material at the job site. Remove collected material including sediment from paved
shoulders, drain inlets, curbs and dikes, and other drainage areas. If stockpiled, dispose of collected material at least once per
week.

You may dispose of sediment within the job site that you collected during sweeping activities. Protect disposal areas
against erosion.

Remove and dispose of trash collected during sweeping under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way" of the Standard Specifications.
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Dewatering

Dewatering consists of discharging accumulated storm water, ground water, or surface water from excavations or
temporary containment facilities.

If dewatering and discharging activities are specified under a work item such as "Temporary Active Treatment System"
or "Dewatering and Discharge," perform dewatering work as specified in the section involved.

If dewatering and discharging activities are not specified under a work item and you will be performing dewatering
activities, you must:

1.

Submit a Dewatering and Discharge Plan under Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications and "Water Pollution Control" of these special provisions at least 10 days before starting dewatering
activities. The Dewatering and Discharge Plan must include:

Title sheet and table of contents

1.2. Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge points

1.3.  Estimated schedule for dewatering and discharge (start and end dates, intermittent or continuous)

1.4. Discharge alternatives such as dust control or percolation

1.5.  Visual monitoring procedures with inspection log

Conduct dewatering activities under the Departments' s "Field Guide for Construction Dewatering."

Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could impact
natural bedding materials.

Discharge the water within the project limits. Dispose of the water in the same way as specified for material in
Section 7-1.13 "Disposal of Material Outside the Highway Right of Way" of the Standard Specification if it cannot
be discharged within project limits due to site constraints.

Do not discharge storm water or non-stormwater that has an odor, discoloration other than sediment, an oily sheen,
or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

The WPC manager must inspect dewatering activities:

1. Daily when dewatering work occurs daily
2. Weekly when dewatering work does not occur daily
PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, material
management, waste management, non-stormwater management, and dewatering and identifying, sampling, testing, handling,
and disposing of hazardous waste resulting from your activities, as specified in the Standard Specifications and these special
provisions, and as ordered by the Engineer.

10-1.04 TEMPORARY CONCRETE WASHOUT (PORTABLE)
GENERAL

Summary

This work includes removal and disposal of concrete waste by furnishing, maintaining, and removing portable temporary
concrete washouts.

WPCP must describe and include the use of a portable temporary concrete washout as a water pollution control practice
for waste management and materials pollution control.

Submittals

At least 5 business days before concrete activities start, submit:

bl S

Name and location of off-site concrete waste disposal facility to receive concrete waste

Copy of permit issued by RWQCB for off-site commercial disposal facility

Copy of license for off-site commercial disposal facility

Copy of permit issued by state or local agency having jurisdiction over disposal facility if disposal site is located
outside of the State of California
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Quality Control and Assurance

Retain and submit records of disposed concrete waste including:

1. Weight tickets
2. Delivery and removal of temporary concrete washouts
MATERIALS

Portable Temporary Concrete Washout

Portable temporary concrete washout must:

1.

(08

Be a commercially available watertight container.

Have sufficient capacity to contain all liquid and concrete waste generated by washout activities without seepage or
spills.

Have at least 55-gallon capacity.

Be labeled for the exclusive use as a concrete waste and washout facility. Stencil "Concrete Waste material" in 3-
inch high letters on white background. Top of stenciling must be 12 inches from the top of the container.

Concrete Washout Sign

Concrete washout sign must comply with the provisions in Section 12-3.06B, "Portable Signs" of the Standard
Specifications and:
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Be approved by the Engineer

Consist of base, framework, and sign panel

Be made of plywood

Be minimum 2' x 4' in size

Read "Concrete Washout" with 3 inches high black letters on white background

CONSTRUCTION

Placement

Place portable temporary concrete washouts at job site:

el S

Before concrete placement activities start

In the immediate area of concrete work as approved by the Engineer

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or watercourses
Away from construction traffic or public access areas

Install a concrete washout sign adjacent to each portable temporary concrete washout location.

Operation

Use portable temporary concrete washouts for:

1.

3.

Washout from concrete delivery trucks

Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, grinding, grooving, and
hydro-concrete demolition

Concrete waste from mortar mixing stations

Relocate portable temporary concrete washouts as needed for concrete construction work.
Replace portable temporary concrete washouts when filled to capacity. Do not fill higher than 6 inches below rim.
Your WPC manager must inspect portable temporary concrete washouts:

1.
2.

Daily if concrete work occurs daily
Weekly if concrete work does not occur daily
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Maintenance

When relocating or transporting a portable temporary concrete washout within the job site, secure it to prevent spilling of
concrete waste material. If any spilled material is observed, remove spilled material and place it into portable temporary
concrete washout.

Removal

Dispose of concrete waste material at a facility specifically licensed to receive solid concrete waste, liquid concrete
waste, or both. When portable temporary concrete washout is full, remove and dispose of concrete waste within 2 days.

PAYMENT

The contract lump sum price paid for temporary concrete washout (portable) includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, maintaining, and
removing the portable temporary concrete washout, including removal and disposal of concrete waste, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.05 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this project during
progress of the work on this contract. The following table lists contracts anticipated to be in progress during this contract.

Contract No. Co-Rte-PM Location Type of Work
Los Angeles County at
Various Locations from
07-3Y6304 LA-405-10.9/23.0 213th Street Undercrossing

Replace joint seals and treat bridge

to Hillcrest Boulevard decks
Overcrossing
]I:) Ocsa;?(;f:lfizr? X‘?lfé?tlj)i Treat bridge deck with
07-3Y6504 LA-405-0.2/47.8 . methacrylate, repair spalls and
Street Undercrossing to
approach slabs.

Rinaldi Street Undercrossing
Los Angeles County at
Various Locations from

07-3Y9304 LA-405-13.4/17.1 Vermont Avenue

Undercrossing to 166th
Street Undercrossing
Los Angeles County in
Los Angeles and Culver City
from 0.5 mile north of La Tijiera Widen RC slab, CIP RCB, and
Boulevard Overcrossing CIP/PS box structures and highway.
t0 03 mile south of Route 90/405

Separation

Cold plane AC and place rubberized
hot mix asphalt

07-241304 LA-405-24.4/25.8

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.06 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
GENERAL
Summary
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must:

1. Use a computer software to prepare the schedule
2. Furnish compatible software for the Engineer's exclusive possession and use

You are responsible for assuring that all activity sequences are logical and that each schedule shows a coordinated plan
for complete performance of the work.
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Definitions

contract completion date: The current extended date for completion of the contract shown on the weekly statement of
working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," of the Standard
Specifications.

data date: The day after the date through which a schedule is current. Everything occurring earlier than the data date is
"as-built" and everything on or after the data date is "planned.”

early completion time: The difference in time between an early scheduled completion date and the contract completion
date.

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a certain

stage of the project.
narrative report: A document submitted with each schedule that discusses topics related to project progress and
scheduling.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more than
10 working days of total float.

State owned float activity: The activity documenting time saved on the critical path by actions of the State. It is the
last activity prior to the scheduled completion date.

time impact analysis: A schedule and narrative report developed specifically to demonstrate what effect a proposed
change or delay has on the current scheduled completion date.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with relationships
for each activity represented by arrows. The tail of each arrow connects to the activity bar for the predecessor and
points to the successor.

total float: The amount of time that an activity or chain of activities can be delayed before extending the scheduled
completion date.

Submittals
General Requirements

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects with the
time and order of work requirements of the contract. Perform work in the sequence indicated on the current accepted
schedule.

Each schedule must show:

Calculations using the critical path method to determine controlling activities.

. Duration activities less than 20 working days.

3. At least 50 but not more than 500 activities, unless authorized. The number of activities must be sufficient to assure
adequate planning of the project, to permit monitoring and evaluation of progress, and to do an analysis of time
impacts.

4. Each required constraint. Constraints other than those required by the special provisions may be included only if
authorized.

5. State-owned float as the predecessor activity to the scheduled completion date.

6. Activities with identification codes for responsibility, stage, work shifts, location, and contract pay item numbers.

N —

You may show early completion time on any schedule provided that the requirements of the contract are met. Early
completion time is considered a resource for your exclusive use. You may increase early completion time by improving
production, reallocating resources to be more efficient, performing sequential activities concurrently, or by completing
activities earlier than planned. You may also submit for approval a VECP as specified in Section 4-1.035B, "Value
Engineering Change Proposal." of the Standard Specifications that will reduce time of construction.

You may show a scheduled completion date that is later than the contract completion date on an update schedule, after
the baseline schedule is accepted. Provide an explanation for a late scheduled completion date in the narrative report that is
included with the schedule.

State-owned float is considered a resource for the exclusive use of the State. The Engineer may accrue State-owned float
by the early completion of review of any type of required submittal when it saves time on the critical path. Prepare a time
impact analysis, when requested by the Engineer, to determine the effect of the action as specified in "Time Impact
Analysis." The Engineer documents State-owned float by directing you to update the State-owned float activity on the next
updated schedule. Include a log of the action on the State-owned float activity and include a discussion of the action in the
narrative report. The Engineer may use State-owned float to mitigate past, present, or future State delays by offsetting
potential time extensions for contract change orders.
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The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date as
specified in Section 4-1.03, "Changes," of the Standard Specifications. Prepare a time impact analysis to determine the effect
of the change as specified in "Time Impact Analysis" and include the impacts acceptable to the Engineer in the next updated
schedule. Changes that do not affect the controlling operation on the critical path will not be considered as the basis for a
time adjustment. Changes that do affect the controlling operation on the critical path will be considered by the Engineer in
decreasing time or granting an extension of time for completion of the contract. Time extensions will only be granted if the
total float is absorbed and the scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not relieve you of
any obligation or responsibility for submitting complete and accurate information. Correct rejected schedules and resubmit
them within 7 days of notification by the Engineer, at which time a new review period of 7 days will begin.

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer discover that
any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer accepts
the proposed software, furnish schedule software and all original software instruction manuals. All software must be
compatible with the current version of the Windows operating system in use by the Engineer. The schedule software must
include the latest version of Oracle Primavera P6 Professional Project Management for Windows, or equivalent.

If a schedule software equivalent to P6 is proposed, it must be capable of:

1. Generating files that can be imported into P6
2. Comparing 2 schedules and providing reports of changes in activity ID, activity description, constraints, calendar
assignments, durations, and logic ties

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03D, "Extra Work," of the Standard Specifications for
replacement of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted. Within 15
days of contract approval, provide a commercial 8-hour training session for 2 Department employees in the use of the
software at a location acceptable to the Engineer. It is recommended that you also send at least 2 employees to the same
training session to facilitate development of similar knowledge and skills in the use of the software. If schedule software
other than P6 is submitted, then the training session must be a total of 16-hours for each Department employee.

Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2. Two copies of a narrative report
3. One read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right

Be based on early start and early finish dates of activities

Clearly show the primary paths of criticality using graphical presentation
Be prepared on 34" x 44"

Include a title block and a timeline on each page

A e

The narrative report must be organized in the following sequence with all applicable documents included:

1. Transmittal letter
. Work completed during the period
3. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,
6-day work weeks, specified overtime or work at times other than regular days or hours
4. Description of the current critical path
Changes to the critical path and scheduled completion date since the last schedule submittal
6. Description of problem areas

(9]
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7. Current and anticipated delays:

7.1.  Cause of delay
7.2.  Impact of delay on other activities, milestones, and completion dates
7.3.  Corrective action and schedule adjustments to correct the delay

8. Pending items and status thereof:

8.1. Permits

8.2.  Change orders

8.3. Time adjustments

8.4. Noncompliance notices

9. Reasons for an early or late scheduled completion date in comparison to the contract completion date

Schedule submittals will only be considered complete when all documents and data have been submitted as described
above.

Preconstruction Scheduling Conference

Schedule a preconstruction scheduling conference with your project manager and the Engineer within 15 days after
contract approval. The Engineer will conduct the meeting and review the requirements of this section with you.

Submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and be
prepared to discuss the proposed work plan and schedule methodology that comply with the requirements of this section. If
you propose deviations to the construction staging, then the general time-scaled logic diagram must also display the
deviations and resulting time impacts. Be prepared to discuss the proposal.

At this meeting, also submit the alphanumeric coding structure and activity identification system for labeling work
activities. To easily identify relationships, each activity description must indicate its associated scope or location of work by
including such terms as quantity of material, type of work, bridge number, station to station location, side of highway (such
as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line descriptor, or mainline.

The Engineer reviews the logic diagram, coding structure, and activity identification system, and provide any required
baseline schedule changes to you for implementation.

Baseline Schedule

Beginning the week following the preconstruction scheduling conference, meet with the Engineer weekly to discuss
schedule development and resolve schedule issues until the baseline schedule is accepted.

Submit a baseline schedule within 20 days of contract approval. Allow 20 days for the Engineer's review after the
baseline schedule and all support data are submitted. In addition, the baseline schedule submittal is not considered complete
until the computer software is delivered and installed for use in review of the schedule.

The baseline schedule must include the entire scope of work and how you plan to complete all work contemplated. The
baseline schedule must show the activities that define the critical path. Multiple critical paths and near-critical paths must be
kept to a minimum. A total of not more than 50 percent of the baseline schedule activities must be critical or near critical,
unless otherwise authorized.

The baseline schedule must not extend beyond the number of contract working days. The baseline schedule must have a
data date of contract approval. If you start work before contract approval, the baseline schedule must have a data date of the
1st day you performed work at the job site.

If you submit an early completion baseline schedule that shows contract completion in less than 85 percent of the
contract working days, the baseline schedule must be supplemented with resource allocations for every task activity and
include time-scaled resource histograms. The resource allocations must be shown to a level of detail that facilitates report
generation based on labor crafts and equipment classes for you and your subcontractors. Use average composite crews to
display the labor loading of on-site construction activities. Optimize and level labor to reflect a reasonable plan for
accomplishing the work of the contract and to assure that resources are not duplicated in concurrent activities. The time-
scaled resource histograms must show labor crafts and equipment classes to be used. The Engineer may review the baseline
schedule activity resource allocations using Means Productivity Standards or equivalent to determine if the schedule is
practicable.
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Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress, on or before the 1st day of each
month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review after the
updated schedule and all support data are submitted, except that the review period will not start until the previous month's
required schedule is accepted. Updated schedules that are not accepted or rejected within the review period are considered
accepted by the Engineer.

The updated schedule must have a data date of the 21st day of the month or other date established by the Engineer. The
updated schedule must show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete, and finish dates must be shown as applicable. Durations for work that has been
completed must be shown on the updated schedule as the work actually occurred, including Engineer submittal review and
your resubmittal times.

You may include modifications such as adding or deleting activities or changing activity constraints, durations, or logic
that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared to that
shown on the current accepted schedule. Justify in writing the reasons for any changes to planned work. If any proposed
changes in planned work will result in (1) or (2) above, then submit a time impact analysis as specified in this section.

Time Impact Analysis

Submit a written time impact analysis (TIA) with each request for adjustment of contract time, or when you or the
Engineer consider that an approved or anticipated change may impact the critical path or contract progress.

The TIA must illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate. The analysis must use the accepted schedule that has a data date closest to and before the event. If
the Engineer determines that the accepted schedule used does not appropriately represent the conditions before the event, the
accepted schedule must be updated to the day before the event being analyzed. The TIA must include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities. If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
must be equal to the adjustment of contract time. The Engineer may construct and use an appropriate project schedule or
other recognized method to determine adjustments in contract time until you provide the TIA.

Submit 2 copies of your TIA within 20 days of receiving a written request for a TIA from the Engineer. Allow the
Engineer 15 days after receipt to review the submitted TIA. All approved TIA schedule changes must be shown on the next
updated schedule.

If a TIA you submit is rejected, meet with the Engineer to discuss and resolve issues related to the TIA. If clarification is
still needed, you are allowed 15 days to submit a protest as specified in Section 5-1.011, "Protests," of the Standard
Specifications. If agreement is not reached, you are allowed 5 days from the date you receive the Engineer's response to your
protest to submit an Initial Potential Claim Record as specified in Section 5-1.146B, "Initial Potential Claim Record," of the
Standard Specifications. Only show actual as-built work, not unapproved changes related to the TIA, in subsequent updated
schedules. If agreement is reached at a later date, approved TIA schedule changes must be shown on the next updated
schedule. The Engineer withholds remaining payment on the schedule contract item if a TIA is requested and not submitted
within 20 days. The schedule item payment resumes on the next estimate after the requested TIA is submitted. No other
contract payment is withheld regarding TIA submittals.

Final Updated Schedule

Submit a final update, as-built schedule with actual start and finish dates for the activities, within 30 days after
completion of contract work. Provide a written certificate with this submittal signed by your project manager or an officer of
the company stating, "To my knowledge and belief, the enclosed final update schedule reflects the actual start and finish
dates of the actual activities for the project contained herein." An officer of the company may delegate in writing the
authority to sign the certificate to a responsible manager.

PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price. The contract lump sum price paid for
progress schedule (critical path method) includes full compensation for furnishing all labor, material, tools, equipment, and
incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

Contract No. 07-4Y5304
49



1. A total of 25 percent of the item amount will be paid upon achieving all of the following:

1.1.  Completion of 5 percent of all contract item work.

1.2.  Acceptance of all schedules and approval of all TIAs required to the time when 5 percent of all contract item
work is complete.

1.3.  Delivery of schedule software to the Engineer.

1.4. Completion of required schedule software training.

2. A total of 50 percent of the item amount will be paid upon completion of 25 percent of all contract item work and
acceptance of all schedules and approval of all TIAs required to the time when 25 percent of all contract item work
is complete.

3. A total of 75 percent of the item amount will be paid upon completion of 50 percent of all contract item work and
acceptance of all schedules and approval of all TIAs required to the time when 50 percent of all contract item work
is complete.

4. A total of 100 percent of the item amount will be paid upon completion of all contract item work, acceptance of all
schedules and approval of all TIAs required to the time when all contract item work is complete, and submittal of
the certified final update schedule.

If you fail to complete any of the work or provide any of the schedules required by this section, the Engineer makes an
adjustment in compensation as specified in Section 4-1.03C, "Changes in Character of Work," of the Standard Specifications
for the work not performed. Adjustments in compensation for schedules will not be made for any increased or decreased
work ordered by the Engineer in submitting schedules.

10-1.07 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 business days before beginning any work using the devices or within 2 business
days after the request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor
and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

mmoOw>

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.fhwa.dot.gov/roadway_dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:

http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf/Category2.pdf
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Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 business days before beginning any work using the devices or within 2 business days after
the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.08 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
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restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.09 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single
traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

In addition to the provisions set forth in Section 7-1.09, "Public Safety," of the Standard Specifications, whenever work
is to be performed on the freeway within 6 feet of the adjacent traffic lane, the adjacent traffic lane shall be closed.

Except as listed above, closure of adjacent traffic lane will not be required for grinding operations, for sawcutting
concrete slabs or installing loop detectors with an Impact Attenuator Vehicle (IAV) as a shadow vehicle, and for installing,
maintaining and removing traffic control devices.

Work that interferes with public traffic shall be limited to the hours when closures are allowed, except for work required
under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special days are: Martin Luther King Jr Day and Columbus Day.

Not more than one separate stationary lane closure will be allowed in each direction of travel at one time.

In addition to the requirements shown on the Impact Attenuator Vehicle (IAV) specifications of these special provisions,
when performing traffic control for stationary lane closures in High Occupancy Vehicle (HOV) lanes where median
shoulders are less than 8 feet, the Contractor shall conform to the requirements as shown on the Traffic Handling Details Plan
titled "Traffic Control System For High Occupancy Vehicle Lanes With Median Shoulders Less Than 8 Feet."

High Occupancy Vehicle (HOV) lanes may be closed any time the adjacent freeway lane is permitted to be closed as
shown on Charts 1 to 4.

When removing and replacing concrete pavement slabs, the Contractor shall schedule operations in conformance with
the hours and requirements as shown on Table A through Table D in place of Charts 1 through 4. The Contractor shall place
a C43(CA) sign every 500 feet throughout the length of the closure during the entire curing period. The Contractor shall not
work at more than one location in each direction of travel at one time.

Route 405 may be closed to public traffic at one location in each direction of travel at one time for loop detector
installation in conformance with the hours and requirements as shown on Charts 5 to 13.

Ramps may be closed when the adjacent freeway lane is permitted to be closed as shown on Charts 1 through 4. When
an on-ramp is closed, public traffic shall be detoured to the next available on-ramp downstream of the closed ramp in the
direction of travel. A minimum of 7 special freeway detour signs (SP-2), as shown on the plans, shall be posted along the
detour route and shall be removed at the end of each closure.

Except as otherwise specified in these special provisions, closure of on-ramps or off-ramps servicing 2 consecutive local
street interchanges in the same direction of travel will not be allowed. Deviations from ramp closure requirements shall be
requested in writing by the Contractor and submitted to the Engineer for approval. The Engineer may permit the deviations if
public traffic will be better served and the work expedited. If 2 or more consecutive on-ramps are permitted or as specified in
these special provisions to be closed, special signs for entrance ramp closures (SP-4) as shown on the plans shall be furnished
and installed at the Contractor's expense. When an off-ramp is closed, the Contractor shall furnish and erect special signs for
exit ramp closures (SP-3), as shown on the plans. This sign shall be placed on the right shoulder of freeway upstream of the
preceding off-ramp.

Special advance notice publicity signs (SP-1), as shown on the plans, shall be posted at locations as determined by the
Engineer, a minimum of 7 days prior to ramp or connector closures. Accurate information shall be maintained on the SP-1
signs. When work is not actively in progress, SP-1 signs shall be removed or covered.

Full compensation for furnishing, erecting, maintaining, and removing special advance notice publicity signs (SP-1),
special portable freeway detour signs (SP-2 and SP-6-), special signs for exit ramp closures (SP-3) and C43(CA) signs as
shown on the plans shall be considered as included in the contract lump sum price paid for traffic control system and no
separate payment will be made therefor.

Special signs shall be disposed of as provided in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way" of the Standard Specifications at the conclusion of the project.
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Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate with local
authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked
vehicles.

Personal vehicles of the Contractor's employees shall not be parked within the right of way.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the shoulder
area shall be closed as shown on the plans.

If minor deviations from the requirements of this section concerning hours of work are required, a written request shall
be submitted to the Engineer at least 15 days before the proposed date of the closure. The Engineer may approve the

deviations if there is no significant increase in the cost to the State and if the work can be expedited and better serve the
public traffic.

Freeway or Connector Lane Closure Restriction for Designated Legal Holidays and Special
Days
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
H
X XX XX XX
H
X XX XX XX XXX
SD
X XX
H
X XX
H
X XX
H
X XX XX XX
Legends:
Refer to Charts 1-13
X The full width of the traveled way shall be open for use by public traffic by 0500.
XX The full width of the traveled way shall be open for use by public traffic.
xxx | The full width of the traveled way shall be open for use by public traffic until 0500.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 405/north

Closure Limits: Yukon Ave UC to westbound Rosecrans Ave on-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays T{L[1T|1T|2|N[N[N[N|N|N|N[NIN|N|N|N[N[N|N|N|N[3|2
Fridays T(1T]T|[1|2(N|N[N|N[N|N[N|N[N|N[N|N[N|N[N|N[N|3|2
Saturdays 211 (11123 [N|N|NIN[N|N|N[IN[N|N|N|N[N|N|N|N|3
Sundays 2121111223 |N|NIN|N|N|N[N[N|N|N|N[N|N|3|2

Legend:
1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

3 Provide at least three adjacent through freeway lanes open in direction of travel

N [ No work permitted

REMARKS: Number of Through Traffic Lanes - 4 (Does not include HOV Lane)

Chart No. 2
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 405/north

Closure Limits: North of westbound Rosecrans Ave on-ramp to 120™ St UC

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays T(1]T|[1|T|{3|N[N|N[N|N[N|N[N|N[N|N[N|N[N|N[3]|3]|2
Fridays I3 |N|N|N|N|N|N|N[N[N[N[NININ[N[N[3|3]|3
Saturdays 211 1|1|1|2]2|3|N[N[N[N[N[N[NININ|N|N|N|N|N|N|3
Sundays 212|111 1{1|2]|2|3|N[N[N[N[N[N[NININ|IN|N|N|N|3|2

Legend:
1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

3 Provide at least three adjacent through freeway lanes open in direction of travel

N | No work permitted

REMARKS: Number of Through Traffic Lanes — 4, 4* or 5(Does not include HOV Lane)

* - Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as shown
on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the same time as
adjacent connector is allowed to be closed as shown on Chart 15.
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Chart No. 3
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 405/south

Closure Limits: 120™ St UC to El Segundo Blvd UC

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays T(1]T|[1T|T|{2|N[N|N[N|N[N|N[N|N[N|N[N|N[N|N[N|3|2
Fridays 2111|112 (N[N|N|NIN[N|N|NIN[N|N|N|N[N|N|N|3|3
Saturdays 212 1| 1|1|1{2]3|3[N[NIN[NININININ|IN|N|N|N|N|3|3
Sundays 21211111223 |N[N|N|N|NIN[N|N|N|N[N|N|3|2

Legend:
1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

3 Provide at least three adjacent through freeway lanes open in direction of travel

N | No work permitted

REMARKS: Number of Through Traffic Lanes - 4 or 4*(Does not include HOV Lane)

* - Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as shown
on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the same time as
adjacent through traffic laneis allowed to be closed.

Contract No. 07-4Y5304
55



Chart No. 4
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 405/south

Closure Limits: El Segundo Blvd UC to Redondo Beach Blvd UC

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays T(1T]T|[1]|2(N|N[N|N[N|N[N|N[N|N[N|N[N|N[N|N[N|3|2
Fridays TIT[1[1|2|N[N[N|N|N|NIN|N|N|NIN[N|N|N|N[N|N|3|2
Saturdays 2111|1223 |N|N[N[N[N[NIN[N(NIN|IN|N|N|N|N|N|3
Sundays 2121111223 |N|N[N[N[N[N[N[NININ[IN|N|N|3|2|2

Legend:
1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

3 Provide at least three adjacent through freeway lanes open in direction of travel

N | No work permitted

REMARKS: Number of Through Traffic Lanes - 4 or 4*(Does not include HOV Lane)

* - Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as shown
on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the same time as
adjacent through traffic laneis allowed to be closed.

Chart No. 5
Complete Freeway Closure Hours

County: LA Route/Direction: 405/north

Closure Limits: Hawthorne Blvd UC to Inglewood Ave UC

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays Cc|C[C|C
Fridays c|C[C|C
Saturdays c|C|C
Sundays c(C|C

Legend:
C | Freeway or expressway may be closed completely

No complete freeway or expressway closure is permitted

REMARKS: When the freeway is closed, detour traffic to exit at Hawthorne Blvd off-ramp; north on
Hawthorne Blvd; west on Manhattan Beach Blvd; north on Inglewood Ave to the on-ramp to northbound Route
405. Place a Portable Changeable Message Sign at the freeway right shoulder by Call Box #154 in advance of
Artesia Blvd off-ramp with the message: ".FREEWAY/CLOSED/AHEAD - HAWTHORN/TO/INGLWOOD"
A minimum of 10 special freeway detour signs (SP-2), as shown on plans, shall be posted along the detour route
and shall be removed at the end of each closure.

Close Hawthorne Blvd on-ramp.
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Chart No. 6
Complete Freeway Closure Hours

County: LA Route/Direction: 405/north

Closure Limits: Inglewood Ave UC to Rosecrans Ave UC

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays c|C[C|C
Fridays c|C[C|C
Saturdays c|C|C
Sundays c(C|C

Legend:
C | Freeway or expressway may be closed completely

No complete freeway or expressway closure is permitted

REMARKS: When the freeway is closed, detour traffic to exit at Inglewood Ave off-ramp; north on Inglewood
Ave; west on Rosecrans Ave to the on-ramp to northbound Route 405. Place a Portable Changeable Message
Sign at the Artesia Blvd on-ramp gore with the message: " FREEWAY/CLOSED/AHEAD -
INGLWOOD/TO/ROSECRAN". A minimum of 10 special freeway detour signs (SP-2), as shown on plans,
shall be posted along the detour route and shall be removed at the end of each closure.

Close Inglewood on-ramps.and EB Rosecrans Ave on-ramp.

Chart No. 7
Complete Freeway Closure Hours

County: LA Route/Direction: 405/north

Closure Limits: Rosecrans Ave UC to EB El Segundo Blvd on-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays c|C|C|C
Fridays c|C[C|C
Saturdays C|C|C
Sundays c(Cc|C

Legend:
C | Freeway or expressway may be closed completely

No complete freeway or expressway closure is permitted

REMARKS When the freeway is closed, detour traffic to exit at Rosecrans Ave off-ramp; west on Rosecrans
Ave; north on Aviation Blvd; east on El Segundo Blvd to the on-ramp to northbound Route 405. Place a
Portable Changeable Message Sign at the freeway right shoulder by Call Box #174 in advance of Inglewood
Ave off-ramp with the message: "FREEWAY/CLOSED/AHEAD - ROSECRAN/TO EL/SEGUNDO". A
minimum of 11 special freeway detour signs (SP-2), as shown on plans, shall be posted along the detour route
and shall be removed at the end of each closure.

Close Rosecrans Ave on-ramps.
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Chart No. 8
Complete Freeway Closure Hours

County: LA Route/Direction: 405/south

Closure Limits: Imperial Hwy UC to westbound El Segundo Blvd on-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays c|c|C|C
Fridays c|C|C|C
Saturdays c(C|C|C
Sundays Cc(C|C|C

Legend:
C | Freeway or expressway may be closed completely

No complete freeway or expressway closure is permitted

REMARKS: When the freeway is closed, detour traffic to exit at Imperial Hwy West off-ramp; south on La
Cienega Blvd to the on-ramp to southbound Route 405. Place a Portable Changeable Message Sign at the
freeway right shoulder by Call Box #237 in advance of Century Blvd off-ramp with the message:
"FREEWAY/CLOSED/AHEAD - IMPERIAL/TO EL/SEGUNDO". A minimum of 8 special freeway detour
signs (SP-2), as shown on plans, shall be posted along the detour route and shall be removed at the end of each
closure.

Close Imperial Hwy on-ramps, Century Blvd on-ramps and W Olive St on-ramp.

Chart No. 9
Complete Freeway Closure Hours

County: LA Route/Direction: 405/south

Closure Limits: El Segundo Blvd off-ramp to Rosecrans Ave UC

FROM HOUR TO HOUR 241 2 3 4 5 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays C|C|C|C
Fridays c|C|C|C
Saturdays c|Cc|C|C
Sundays c(C|C|C

Legend:
C | Freeway or expressway may be closed completely

No complete freeway or expressway closure is permitted

REMARKS: When the freeway is closed, detour traffic to exit at El Segundo Blvd off-ramp; south on La
Cienega Blvd; west on El Segundo Blvd; south on Aviation Blvd; east on Rosecrans Ave; south on Hindry Ave
to the on-ramp to southbound Route 405. Place a Portable Changeable Message Sign at the freeway right
shoulder by Call Box #237 in advance of Century Blvd off-ramp with the message:
"FREEWAY/CLOSED/AHEAD - EL SEGNDO/TO/ROSECRAN". A minimum of 14 special freeway detour
signs (SP-2), as shown on plans, shall be posted along the detour route and shall be removed at the end of each
closure.

Close Westbound El Segundo Blvd on-ramp.
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Chart No. 10
Complete Freeway Closure Hours

County: LA Route/Direction: 405/south

Closure Limits: Rosecrans Ave UC to southbound Inglewood Ave on-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays C|C[C|C
Fridays C|C|C
Saturdays c|C|C
Sundays C|C|C

Legend:
C | Freeway or expressway may be closed completely

No complete freeway or expressway closure is permitted

REMARKS: When the freeway is closed, detour traffic to exit at Rosecrans Ave East off-ramp; north on Hindry
Ave; east on Rosecrans Ave; south on Inglewood Ave to the on-ramp to southbound Route 405. Place a
Portable Changeable Message Sign at the freeway right shoulder by Call Box #213 in advance of El Segundo
Blvd off-ramp with the message: "FREEWAY/CLOSED/AHEAD - ROSECRAN/TO/INGLWOOD". A
minimum of 12 special freeway detour signs (SP-2), as shown on plans, shall be posted along the detour route
and shall be removed at the end of each closure.

Close Rosecrans Ave on-ramp.

Chart No. 11
Complete Freeway Closure Hours

County: LA Route/Direction: 405/south

Closure Limits: Inglewood Ave UC to Hawthorne Blvd UC

FROM HOUR TO HOUR 241 2 3 4 5 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays C|C|C|C
Fridays c|C|C
Saturdays C|C|C
Sundays c(Cc|C

Legend:
C | Freeway or expressway may be closed completely

No complete freeway or expressway closure is permitted

REMARKS: When the freeway is closed, detour traffic to exit at Inglewood Ave off-ramp; south on Inglewood
Ave; east on Manhattan Beach Blvd; south on Hawthorne Blvd to the on-ramp to southbound Route 405. Place
a Portable Changeable Message Sign at the eastbound El Segundo Blvd on-ramp gore with the message:
"FREEWAY/CLOSED/AHEAD - INGLWOOD/TO/HAWTHORN". A minimum of 10 special freeway detour
signs (SP-2), as shown on plans, shall be posted along the detour route and shall be removed at the end of each
closure.

Close Inglewood Ave on-ramp.
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Chart No. 12
Complete Connector Closure Hours

County: LA Route/Direction: 105/west

Closure Limits: Route 105 to Southbound Route 405

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays C|C[C|C|C|CIN|N|N|C|C|C|C|C|C|IN|N[N|N|C|C|C|C|C
Fridays C|C[C[C|C|C|N[N[N|C|C|C|C|C|C|N|N|N|N|C|C|C|C|C
Saturdays clclc|c|c|c|c|c|c|c|c|c|c|c|cleciciecicicic|c|c|c
Sundays clclclc|c|c|c|c|c|c|c|c|c|c|c|c|c|c|c|clc|c|c|c

Legend:
C | Connector may be closed completely

N | No work permitted

REMARKS:

When the connector is closed, detour traffic to exit at El Segundo Blvd off-ramp; west on El Segundo Blvd;
south on Aviation Blvd; east on Rosecrans Ave; south on Hindry Ave to the on-ramp to southbound Route 405.
Place a portable changeable message sign inside the connector closure with the message: "S405/0ON
RAMP/CLOSED — DETOUR/USE EL/SEGUNDO". A minimum of 10 special freeway detour signs (SP-2), as
shown on plans, shall be posted along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 13
Complete Connector Closure Hours

County: LA Route/Direction: 405/north

Closure Limits: Northbound Route 405 to Route 105

FROM HOUR TO HOUR 241 2 3 4 5 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays C|C|C|C|C[N|N|N|N[N[N|N|N|N[N[N|N|N|N[N[N|N|C|C
Fridays C|C|C|C|[C|N|N|N[N[N|N|N[N[N|N|N[N[N|N|N[N[N|N|C
Saturdays C|C[C|C|C|C|C|C|N|N[N|N[N|N|N|N|N[N|N[N|N[N|NC
Sundays C|C|C|C[C|C|C|CIN[N|N|N[N[N|N|N[N[N|N|N[N[N|C|C

Legend:
C | Connector may be closed completely

N | No work permitted

REMARKS:

When the connector is closed, detour traffic to exit at El Segundo Blvd off-ramp; west on El Segundo Blvd;
north on Aviation Blvd; east on Imperial Hwy to the on-ramp to eastbound Route 105. Place a portable
changeable message sign at the freeway right shoulder in advance of El Segundo off-ramp with the message:
"105 FWY/EXITS/CLOSED — DETOUR/USE EL/SEGUNDOQ". Place a SP-6 sign at the intersection of
Aviation Blvd/Imperial Hwy for eastbound Route 105. A minimum of 7 special freeway detour signs (SP-2), as
shown on plans, shall be posted along the detour route and shall be removed at the end of each closure.
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TABLE A

Permissible Hours of Lane Closures for
Concrete Slab Replacement

Location: Northbound Route 405 from Yukon Ave UC to westbound Rosecrans Ave on-ramp

Slab No. Lane No. Remove, Replace, and Cure Slabs
Being Closed
Replaced 08¢ Closure Hours
2300 Friday to 0600 Saturday
1 HOV, 1 &2
2400 Saturday to 0800 Sunday
lor2 HOV, 1,2 &3
0200 Sunday to 0800 Sunday
3or4 2,3&4
0100 Sunday to 0700 Sunday
2300 Friday to 0600 Saturday
4 3&4
2400 Saturday to 0800 Sunday
Slab No.
Being Other Closure Requirements
Replaced
1 None
lor2 Open #3 lane by 0600 on Sunday.
3 or 4 Place a portable changeable message sign as shown on the Traffic Handling Details Plan
titled "Traffic Handling Details Traffic Control System for Concrete Pavement and Approach
Slab Replacement".
4 None
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TABLE B

Permissible Hours of Lane Closures for
Concrete Slab Replacement

Location: Northbound Route 405 from Westbound Rosecrans Ave on-ramp to 120™ St UC

Slab No. Lane No. Remove, Replace, and Cure Slabs
Being Closed
Replaced 08¢ Closure Hours
2400 Friday to 0700 Saturday
1 HOV, 1 &2
2400 Saturday to 0800 Sunday
lor2 HOV, 1,2 &3
0200 Sunday to 0800 Sunday
3or4 2,3&4
0100 Sunday to 0700 Sunday
2400 Friday to 0700 Saturday
4 3&4
2400 Saturday to 0800 Sunday
Slab No.
Being Other Closure Requirements
Replaced
1 None
lor2 Open #3 lane by 0600 on Sunday.
Place a portable changeable message sign as shown on the Traffic Handling Details Plan
titled "Traffic Handling Details Traffic Control System for Concrete Pavement and Approach
3or4 Slab Replacement".
Close northbound Route 405 to Route 105 connector. The contractor shall conform to the
portable changeable message sign and special freeway detour signs requirements as specified
on Charts 13.
4 Close northbound Route 405 to Route 105 connector. The contractor shall conform to the

portable changeable message sign and special freeway detour signs requirements as specified

on Charts 13.
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TABLE C

Permissible Hours of Lane Closures for
Concrete Slab Replacement

Location: Southbound Route 405 from El Segundo Blvd UC to westbound Rosecrans Ave off-ramp

Slab No. Lane No. Remove, Replace, and Cure Slabs
Being Closed
Replaced Closure Hours
2300 Friday to 0600 Saturday
4 3&4
2400 Saturday to 0700 Sunday
Slab No.
Being Other Closure Requirements
Replaced
Close Route 105 to southbound Route 405 connector. The contractor shall conform to the
4 portable changeable message sign and special freeway detour signs requirements as specified
on Charts 12.
Close eastbound El Segundo Blvd on-ramp.
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TABLE D

Permissible Hours of Lane Closures for
Concrete Slab Replacement

Location: Southbound Route 405 from Rosecrans Ave UC to Redondo Beach Blvd off-ramp

Slab No. Lane No. Remove, Replace, and Cure Slabs
Being Closed
Replaced 08¢ Closure Hours
2300 Friday to 0600 Saturday
1 HOV,1 &2
2400 Saturday to 0700 Sunday
lor2 HOV, 1,2 &3
0100 Sunday to 0700 Sunday
3or4 2,3&4
0100 Sunday to 0700 Sunday
2300 Friday to 0600 Saturday
4 3&4
2400 Saturday to 0700 Sunday
Slab No.
Being Other Closure Requirements
Replaced
1 None
lor2 Open #3 lane by 0500 on Sunday.
Jor4 Open #2 lane by 0500 on Sunday.
4 None
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10-1.10 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A schedule of planned closures for the next week period, defined as Friday noon through the following Friday noon,
shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days and not more than 125
days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations as
temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead sign
installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The online Lane Closure System
(LCS) at http://lcs.dot.ca.gov shall be used. Closure Schedules submitted to the Engineer with incomplete or inaccurate
information will be rejected and returned for correction and resubmittal online. The Contractor will be notified of
disapproved closures or closures that require coordination with other parties as a condition of approval. The Contractor shall
contact the Engineer to schedule required LCS training 2 weeks before submitting the first lane closure request.

Closure Schedule amendments, including adding additional closures, shall be submitted online by noon to the Engineer,
at least 3 business days in advance of a planned closure. Approval of Closure Schedule amendments will be at the discretion
of the Engineer.

The Contractor shall cancel lane closure requests that are not needed at least 2 business days via the online system before
the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by "Beginning of
Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to
the Engineer before work at the job site begins. Otherwise, the contingency plan shall be submitted to the Engineer within
one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further closures are to be
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be
reopened to public traffic at the specified time. The Engineer will have 2 business days to accept or reject the Contractor's
proposed work plan. The Contractor will not be entitled to compensation for the suspension of work resulting from the late
reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure (except for shoulders), the
Department will deduct the amount per interval shown below from moneys due or that may become due the Contractor under
the contract. Damages are limited to 5 percent of project cost per occurrence and will not be assessed when the Engineer
requests that the closure remain in place beyond the scheduled pickup time.

Type of Facility Route or Segment Period Damages/interval ($)

Mainline 405 1st half hour $2,500 / 10 minutes
2nd half hour $3,900 / 10 minutes
2nd hour and beyond | $5,300 / 10 minutes
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COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the
opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure
Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.

10-1.11 IMPACT ATTENUATOR VEHICLE
GENERAL
Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when placing and
removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway Research
Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
. Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck with a
deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

Quality Control and Assurance
Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight of the
support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel tank
mounted within 10'-6" of the rear of the support truck.
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Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of alternating 4 inch
wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at 45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing components of a
traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating in arrow mode during this
activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact attenuator
vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Use impact attenuator vehicle as a shadow vehicle under traffic control for a moving lane closure.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon impact by
an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact during
work.

MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum price paid
for traffic control system, and no additional compensation will be allowed therefor.

10-1.12 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

The 1,700-foot section of a lane closure, shown along lane lines between the 1,000-foot lane closure tapers on the plans
entitled "Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and
Complete Closures on Freeways and Expressways" shall not be used.
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MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 7 feet above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

1. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660—0730, telephone (800) 654—8182

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left (street) side at the
lower front corner. The TMA shall have a message next to the name and model number in 1/2 inch high letters which states,
"The bottom of this TMA shall be inches + inch above the ground at all points for proper impact performance."
Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification. Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.13 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the California MUTCD or as relieving
the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard Specifications.
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GENERAL

When the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in
place before opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided for
traveled ways open to public traffic. On multilane roadways (freeways and expressways), edgeline delineation shall be
provided for traveled ways open to public traffic.

Work necessary, including required lines or markers, to establish the alignment of temporary pavement delineation shall
be performed by the Contractor. Surfaces to receive application of paint or removable traffic tape temporary pavement
delineation shall be dry and free of dirt and loose material. Temporary pavement delineation shall not be applied over
existing pavement delineation or other temporary pavement delineation. Temporary pavement delineation shall be
maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement
delineation, or as determined by the Engineer.

Temporary pavement markers and removable traffic tape that conflicts with a new traffic pattern or that is applied to the
final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of
public traffic, as determined by the Engineer.

Temporary pavement delineation shall be used on or adjacent to lanes open to public traffic for a maximum of 14 days.
Before the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent pavement delineation is
not placed within the 14 days, additional temporary pavement delineation shall be provided by the Contractor at no additional
cost to the Department. The additional temporary pavement delineation to be provided shall be equivalent to the pattern
specified for the permanent pavement delineation for the area, as determined by the Engineer.

Painted traffic stripe used for temporary delineation shall conform to Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. The number of coats shall be, at the option of the
Contractor, either one or 2 coats. The quantity of painted traffic stripe used for temporary delineation will not be included in
the quantities of paint traffic stripe to be paid for.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

When lanelines or centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall be
temporary pavement markers placed at longitudinal intervals of not more than 24 feet. The temporary pavement markers
shall be the same color as the laneline or centerline the markers replace. Temporary pavement markers shall be, at the option
of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented to
the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place
pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers shall be placed on
longitudinal intervals of not more than 24 feet.

Where removal of white 4-inch wide laneline traffic stripe will not be required, painted traffic stripe and clear
retroreflective pavement markers shall be used for temporary laneline delineation. Temporary painted laneline delineation
placed on portland cement concrete pavement shall consist of white traffic stripe supplemented by black contrast traffic stripe
and clear retroreflective pavement markers, as shown on the plans. Temporary painted laneline and clear retroreflective
pavement markers shall be placed on longitudinal intervals of not more than 48 feet. When the permanent pavement
delineation is placed the black contrast stripe and clear retroreflective pavement markers may remain in place. The quantity
of painted traffic stripe used for temporary laneline delineation will not be included in the quantities of paint traffic stripe to
be paid for.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markers used for temporary
laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas when
required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and
centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, and maintaining temporary painted laneline and centerline pavement
delineation shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and
centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

When edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be
provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid
4-inch wide traffic stripe tape of the same color as the stripe it replaces, traffic cones, portable delineators or channelizers
placed at longitudinal intervals not to exceed 100 feet. Where removal of the 4-inch wide traffic stripe will not be required,
painted traffic stripe may be used.
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Temporary removable construction grade striping and pavement marking tape shall be as listed in "Prequalified and
Tested Signing and Delineation Materials" of these special provisions. Temporary removable construction grade striping and
pavement marking tape when used shall be applied in conformance with the manufacturer's recommendations.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during
hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount types (36 inch)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no
separate payment will be made therefor.

10-1.14 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)
Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed limit before
passing portable changeable message sign. You may use more than 1 portable changeable message sign to meet this
requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special provisions.

MATERIALS

Portable changeable message sign must have 24-hour timer control or remote control capability.
The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign must be
minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller message panel
with minimum 12-inch character height to prevent encroachment in the traveled way.

You or your representative must be available by cell phone for operations that require portable changeable message
signs. Give the Engineer your cell phone number. When the Engineer contacts you, immediately comply with the Engineer's
request to modify the displayed message.

Start displaying the message on portable changeable message sign 5 minutes before closing the lane.
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Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic and does
not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway curvature where it
is visible to approaching traffic. Avoid placing portable changeable message sign within or immediately after horizontal
roadway curvature. Where possible, place portable changeable message sign behind guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to delineate
portable changeable message sign.

Remove portable changeable message sign when not in use.

MEASUREMENT AND PAYMENT

Full compensation for portable changeable message signs, including furnishing, placing, operating, modifying messages,
maintaining, transporting from location to location, removing, and repairing or replacing defective or damaged portable
changeable message signs is included in the contract lump sum price paid for traffic control system and no separate payment
will be made therefor.

10-1.15 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash cushions
are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the
work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after March
31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive,
Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408) 287-
4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448, telephone
(800) 559-7080, FAX (805) 929-5786
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3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888) 868-
5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-2026,
FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-1781,
FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds
for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by
California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions shown on the
plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets or
frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.

10-1.16 REMOVE YELLOW TRAFFIC STRIPE AND PAVEMENT MARKING (HAZARDOUS WASTE)
GENERAL
Summary

This work includes removing existing yellow thermoplastic and yellow painted traffic stripe and pavement marking at
the locations shown on the plans. The residue from the removal of this material is a hazardous waste.

Residue from removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking contains lead
chromate. The average lead concentration is greater than or equal to 1000 mg/kg total lead or 5 mg/l soluble lead. When
applied to the roadway, the yellow thermoplastic and yellow painted traffic stripe and pavement marking contained as much
as 2.6 percent lead. Residue produced from the removal of this yellow thermoplastic and yellow painted traffic stripe and
pavement marking contains heavy metals in concentrations that exceed thresholds established by the Health and Safety Code
and 22 CA Code of Regs. For bidding purposes, assume that the residue is not regulated under the Federal Resource
Conservation and Recovery Act (RCRA), 42 USC § 6901 et seq.. Yellow thermoplastic and yellow paint may produce toxic
fumes when heated.
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Submittals

Lead Compliance Plan: Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard
Specifications.

Work Plan: Submit a work plan for the removal, containment, storage, and disposal of yellow thermoplastic and yellow
painted traffic stripe and pavement marking for acceptance not less than 15 days prior to the start of the removal operations.
The work plan must include:

Objective of the operation

Removal equipment

Type of hazardous waste storage containers

Container storage location and how it will be secured

Hazardous waste sampling protocol and QA/QC requirements and procedures

Qualifications of sampling personnel

Analytical lab that will perform the analyses

Certification documentation of the hazardous waste hauler that will transport the hazardous waste
Disposal site that will accept the hazardous waste residue

A B O e

The Engineer will review the work plan within 5 business days of receipt.

Do not perform work that generates hazardous waste residue until the work plan has been accepted by the Engineer. The
Engineer's review and acceptance does not waive any contract requirements and does not relieve the Contractor from
complying with Federal, State, and local laws, regulations, and requirements.

Correct any rejected work plan and resubmit a corrected work plan within 5 business days of notification by the
Engineer; at which time a new review period of 5 business days will begin.

Analytical Test Results: Submit analytical test results of the residue from removal of yellow thermoplastic and yellow
painted traffic stripe and pavement marking, including chain of custody documentation, for review and acceptance before:

1. Requesting the Engineer’s signature on the waste profile requested by the disposal facility
2. Requesting the Engineer obtain an EPA ID no. for disposal
3. Removing the residue from the site

United States Environmental Protection Agency ldentification Number Request: Submit a request for the U.S.
EPA ID no. when the Engineer accepts analytical test results documenting that residue from removal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking is a hazardous waste.

Disposal Documentation: Submit receiving landfill documentation of proper disposal within 5 business days of residue
transport from the project.

CONSTRUCTION

Where grinding or other approved methods are used to remove yellow thermoplastic and yellow painted traffic stripe and
pavement marking that will produce a hazardous waste residue, the removed residue, including dust, must be contained and
collected immediately. Use a HEPA filter-equipped vacuum attachment operated concurrently with the removal operations
or other equally effective approved methods for collection of the residue.

Store hazardous waste residue in labeled and covered containers. Labels must comply with the provisions of 22 CA
Code of Regs §§66262.31 and 66262.32. Mark labels with:

Date the hazardous waste is generated

The words "Hazardous Waste"

Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic or paint)
The word "Toxic"

Name, address, and telephone no. of the Engineer

Contract no.

Contractor or subcontractor name

Nk wd =
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Use metal containers approved by the U.S. Department of Transportation for the transportation and temporary storage of
the removed residue. Handle the containers such that no spillage occurs. Store containers in a secured enclosure.
Acceptable secure enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits until disposal as approved.

Make necessary arrangements to test the yellow thermoplastic and yellow paint hazardous waste residue as required by
the disposal facility and these special provisions. Testing must include, at a minimum:

Total lead by EPA Method 6010C

Total chromium by US EPA Method 7000 series

Soluble lead by California Waste Extraction Test

Soluble chromium by California Waste Extraction Test

Soluble lead by Toxicity Characteristic Leaching Procedure
Soluble chromium by Toxicity Characteristic Leaching Procedure

AR

From the 1st 220 gallons of hazardous waste or portion thereof if less than 220 gallons of hazardous waste are produced,
a minimum of 4 randomly selected samples must be taken and analyzed individually. Samples must not be composited.
From each additional 880 gallons of hazardous waste or portion thereof if less than 880 gallons are produced, a minimum of
1 additional random sample must be taken and analyzed. Use chain of custody procedures consistent with Chapter 9 of U.S.
EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-846) while transporting samples from the
project to the laboratory. Each sample must be homogenized before analysis by the laboratory performing the analyses. A
sample aliquot sufficient to cover the amount necessary for the total and the soluble analyses must then be taken. This
aliquot must be homogenized a 2nd time and the total and soluble analyses run on this aliquot. The homogenization process
must not include grinding of the samples. Submit the name and location of the disposal facility that will be accepting the
hazardous waste and the analytical laboratory along with the testing requirements not less than 5 business days before the
start of removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking. The analytical laboratory
must be certified by the CA Department of Public Health Environmental Laboratory Accreditation Program for all analyses
to be performed.

After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint hazardous waste
residue at a Class 1 disposal facility located in CA under the requirements of the disposal facility operator within 30 days
after accumulating 220 pounds of residue and dust.

If less than 220 pounds of hazardous waste residue and dust is generated in total, it must be disposed of within 30 days
after the start of accumulation of the residue and dust.

Use a hazardous waste manifest and a transporter registered with the CA Department of Toxic Substance Control. The
Engineer will obtain the U.S. EPA ID no. and will sign all manifests as the generator within 2 business days of receiving and
accepting the analytical test results and receiving your request for the U.S. EPA ID no.

If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees, dispose of the
residue at an appropriately permitted Class II or Class III facility under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract price paid per linear foot for remove yellow thermoplastic traffic stripe and remove yellow painted traffic
stripe or per square foot for remove yellow thermoplastic pavement marking and remove yellow painted pavement marking
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all of the work
involved in removal, containment, storage, and disposal, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Full compensation for (1) work plan for the removal, containment, storage, and disposal of yellow thermoplastic and
yellow painted traffic stripe and pavement marking hazardous waste residue, (2) analytical test results, (3) US EPA ID no.
request, and (4) receiving landfill documentation of proper disposal are included in the contract prices paid per linear foot for
remove yellow thermoplastic traffic stripe and remove yellow painted traffic stripe or per square foot for remove yellow
thermoplastic pavement marking and remove yellow painted pavement marking and no separate payment will be made
therefor.

Additional disposal costs for hazardous waste residue regulated under RCRA, as determined by test results, will be paid
for as extra work as specified in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If analytical test results demonstrate that the residue is a non-hazardous waste and the Engineer agrees to disposal at a
non-hazardous waste disposal facility, no cost adjustment will be made.
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10-1.17 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

This work includes removing existing traffic stripe and pavement marking at the locations shown on the plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Waste residue from removal of thermoplastic and painted traffic stripe and pavement marking is a non—hazardous waste
residue and contains lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L soluble lead. This waste
residue does not contain heavy metals in concentrations that exceed thresholds established by the Health and Safety Code and
22 CA Code of Regs and is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC §
6901 et seq.

RESIDUE CONTAINING HIGH LEAD CONCENTRATION PAINTS

Residue from grinding existing pavement, including any bituminous or polymer seals, is a non—hazardous waste
containing lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L soluble lead. This residue does not
contain heavy metals in concentrations that exceed thresholds established by the Health and Safety Code and 22 CA Code of
Regs and is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC § 6901 et seq.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

COLD PLANE ASPHALT CONCRETE PAVEMENT
GENERAL

Summary
This work includes cold planing existing asphalt concrete pavement.

Sequencing and Scheduling

Schedule cold planing activities to ensure hot mix asphalt (HMA) is placed over cold planed area during the same work
shift before opening to traffic. If you cannot place HMA over the entire cold planed area before opening it to traffic:

1. Construct a temporary HMA taper to the level of the existing pavement.

2. Place HMA during the next lane or shoulder closure for that area.

3. Submit a corrective action plan that shows that you are able to cold plane and place HMA in the same work shift.
Do not perform cold planing work until the Engineer approves the corrective action plan.

MATERIALS

HMA for temporary tapers must be of the same quality as the HMA used elsewhere on the project or comply with
"Minor Hot Mix Asphalt" of these special provisions.

CONSTRUCTION
General
Perform planing of asphalt concrete pavement without the use of a heating device to soften the pavement.

Cold Planing Equipment
Cold planing machine must be:

1. Equipped with a cutter head width that matches the planing width. If the only available cutter head width is wider
than the cold plane area shown, submit to the Engineer a request for using a wider cutter head. Do not cold plane
until the Engineer approves your request.

2. Equipped with automatic controls to control the longitudinal grade and transverse slope of the cutter head and:
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2.1. If aski device is used, it must be at least 30 feet long, rigid, and 1 piece unit. The entire length must be used
in activating the sensor.

2.2. Ifreferencing from existing pavement, the cold planing machine must be controlled by a self-contained grade
reference system. The system must be used at or near the centerline of the roadway. On the adjacent pass
with the cold planing machine, a joint matching shoe may be used.

[98)

Equipped to effectively control dust generated by the planing operation.
4. Operated so that no fumes or smoke is produced.

Replace broken, missing, or worn machine teeth.

Grade Control and Surface Smoothness

Furnish, install, and maintain grade and transverse slope references.

The depth, length, width, and shape of the cut must be as shown or as ordered. The final cut must result in a neat and
uniform surface. Do not damage remaining surface.

The completed surface of the planed asphalt concrete pavement must not vary more than 0.02 foot when measured with a
12-foot straightedge parallel with the centerline. The transverse slope of the planed surface must not vary more than 0.03
foot from the straightedge when placed at right angles to the centerline.

A drop-off of more than 0.15 foot is not allowed between adjacent lanes open to public traffic.

Temporary HMA Tapers

If a drop-off between the existing pavement and the planed area at transverse joints cannot be avoided before opening to
traffic, construct a temporary HMA taper. HMA for temporary taper must be:

1. Placed to the level of the existing pavement and tapered on a slope of 30:1 (Horizontal: Vertical) or flatter to the
level of the planed area

2. Compacted by any method that will produce a smooth riding surface

3. Completely removed before placing the permanent surfacing. The removed material must be disposed of outside the
highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Disposal of Planed Material

Remove cold planed material concurrent with planing activities, within 50 feet of the planer or as ordered.
Dispose of planed material and under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

MEASUREMENT AND PAYMENT

Cold plane asphalt concrete pavement is measured by the square yard.

The contract price paid per square yard for cold plane asphalt concrete pavement includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including constructing, maintaining, removing temporary HMA tapers if
applicable, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

Full compensation for removal of thermoplastic traffic stripe, painted traffic stripe, and pavement marking in areas of
cold plane asphalt concrete is included in the contract price paid for cold plane asphalt concrete and no separate payment will
be made therefor.

10-1.18 LEAN CONCRETE BASE RAPID SETTING

Lean concrete base rapid setting (LCBRS) shall conform to the provisions in Section 28, "Lean Concrete Base," of the
Standard Specifications and these special provisions.

The finished surface of lean concrete base rapid setting must not be above the grade established by the Engineer, or more
than 0.05-foot below the grade established by the Engineer.

Determine the mix proportions, including cementitious material, for LCBRS. Cementitious material for LCBRS must be
hydraulic cement as defined in ASTM Designation: C 219. You must not use supplementary cementitious material. Cure
LCBRS made with cementitious material conforming to ASTM Designation: C-150 with pigmented curing compound per
Section 28-1.07, "Curing." Cure LCBRS made with cementitious materials that do not conform to ASTM Designation: C-
150 as recommended by the manufacturer of the cementitious material.
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Aggregate for LCBRS must conform to the requirements of Section 90-2.02, "Aggregates," and 90-3, "Aggregate
Gradings," of the Standard Specifications. At your option, the combined aggregate grading may be either the 1 Y2-inch
maximum or the 1-inch maximum.

You must use a Type C accelerating chemical admixture or a Type E accelerating and water reducing chemical
admixture. Chemical admixtures must conform to the provisions in Section 90-4, "Admixtures," of the Standard
Specifications. You are responsible for ensuring compatibility when more than one type of admixture is used. In addition to
the admixtures listed on the Department's current list of approved admixtures, citric acid or borax may be used if requested in
writing by the cementitious material manufacturer and a sample is submitted to the Engineer. Do not use air-entraining
admixtures.

Penetration requirements in Section 28-1.04, "Proportioning, Mixing and Transporting," of the Standard Specifications
do not apply.

MIX DESIGN

Design the LCBRS mix to meet an opening age compressive strength of 725 psi. Prepare compressive strength test
specimens in accordance with ASTM Designation: C 192. Fabricate compressive strength test cylinders (6-inch x 6-inch);
handle, cure and test the specimens in accordance with items D8 and D9; and Section E of California Test 548, except
fabricate and test an additional 3 cylinders for opening age strength. Opening age is defined as the age at which the LCBRS
will achieve the specified strength prior to start of paving operations for RSC. Prior to the start of paving operations, submit
a mix design that shows the proportions of materials used and the compressive strength obtained from rapid concrete at
opening age, and 7 days. Include copies of test reports, test dates, and a complete list of materials; include type, brand,
source, and amount of cementitious material, coarse aggregate, fine aggregate, water, and admixtures, and the penetration and
the air content of the mix.

After the mix design is established, take at least 5 samples of LCBRS and test for compressive strength using the
established mix design. Each sample must consist of 4 cylinders, 2 to be tested at opening age and 2 to be tested at 7 days.
Include the standard deviation and average values of the test results in the submittal to the Engineer.

Submit a new mix design to the Engineer for approval if there is a change in sources, or admixtures are added or deleted
from the mix.

STRENGTH TESTING

During placement of LCBRS, fabricate 6-inch x 6-inch cylinders and test for compressive strength for every 130 cubic
yards of LCBRS placed. Fabricate test cylinders to comply with items D8 and D9 of California Test 548 and test for
compressive strength to comply with California Test 521. Each compressive strength test must be at least 2 cylinders tested
at opening age.

VOLUMETRIC PROPORTIONING

When LCBRS is proportioned by volume, the method must conform to requirements in these special provisions.

Handle and store aggregates to comply with Section 90 5.01, "Storage of Aggregates," of the Standard Specifications.
Proportion liquid admixtures to comply with Section 90 4.10, "Proportioning and Dispensing Liquid Admixtures," of the
Standard Specifications.

Equip batch-mixer trucks to proportion cement, water, aggregate and additives by volume. Aggregate feeders must be
connected directly to the drive on the cementitious material vane feeder. The cementitious material feed rate must be tied
directly to the feed rate for the aggregate and other ingredients. Any change in the ratio of cementitious material to aggregate
must be accomplished by changing the gate opening for the aggregate feed. The drive shaft of the aggregate feeder must be
equipped with a revolution counter reading to the nearest full or partial revolution of the aggregate delivery belt.

Proportion aggregate using a belt feeder operated with an adjustable cutoff gate delineated to the nearest quarter
increment. The height of the gate opening must be readily determinable. Proportion cementitious material by a method that
conforms to the accuracy requirements of these special provisions. Proportion water by a meter conforming to the provisions
in Section 9, "Measurement and Payment," of the Standard Specifications and these special provisions.

Calibrate delivery rate of aggregate and cementitious material per revolution of the aggregate feeder at appropriate gate
settings for each batch-mixer truck used on the project and for each aggregate source. Batch-mixer trucks must be calibrated
at 3 different aggregate gate settings that are commensurate with production needs. Run 2 or more calibration runs at each of
the different aggregate gate openings. The actual weight of material delivered for aggregate proportioning device calibrations
must be determined by a platform scale as specified in these special provisions.

Aggregate belt feeder must deliver aggregate to the mixer with volumetric consistency so that deviation for any
individual aggregate delivery rate check-run does not exceed 1.0 percent of the mathematical average of all runs for the same
gate opening and aggregate type. Each test run must be at least 1,000 pounds. Do not reuse fine aggregate used for
calibration for device calibration.
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At the time of batching, aggregates must be dried or drained sufficiently to result in stable moisture content, so that no
visible separation of water from aggregate takes place during the proportioning process. The free moisture content of the fine
aggregate at the time of batching must not exceed 8 percent of its saturated, surface-dry weight.

If separate supplies of aggregate material of the same size group with different moisture content or specific gravity or
surface characteristics affecting workability are available at the proportioning plant, make withdrawals from one supply
exclusively and exhaust those materials completely before starting another supply.

Cover rotating and reciprocating equipment on batch-mixer trucks with metal guards.

The cementitious material proportioning system must deliver cementitious material to the mixer with a volumetric
consistency so that the deviation for any individual delivery rate check-run does not exceed 1.0 percent of the mathematical
average of 3 runs of at least 1,000 pounds each. Do not reuse cementitious material used for calibration for device
calibration.

Water meter accuracy must be such that, when operating between 50 percent and 100 percent of production capacity, the
difference between the indicated weight of water delivered and the actual weight delivered does not exceed 1.5 percent of the
actual weight for each of 2 individual runs of 300 gallons. Calibrate the water meter to comply with the requirements of
California Test 109 and it must be equipped with a resettable totalizer and display the operating rate.

Conduct calibration tests for aggregate, cementitious material and water proportioning devices with a platform scale
located at the calibration site. Weighing of test run calibration material must be performed on a platform scale having a
maximum capacity not exceeding 2.75 tons with maximum graduations of one pound. Error test the platform scale within 8
hours of calibration of batch-mixer truck proportioning devices. Error testing must be performed with test weights
conforming to California Test 109 and produce a witness scale that is within 2 graduations of the test weight load. The scale
must be available for use at the production site throughout the production period. Equipment needed for the calibration of
proportioning systems must remain available at the production site throughout the production period. Furnish a Certificate of
Compliance in conformance with the provisions in Section 6 1.07, "Certificates of Compliance," with each delivery of
aggregate, cement, and admixtures used for calibration tests and submit it to the Engineer with certified copies of the weight
of each delivery. The Certificate of Compliance must state that the source of materials used for the calibration tests is from
the same source as to be used for the planned work. The Certificate of Compliance must state that the material supplied
conforms to the Standard Specifications and these special provisions and must be signed by an authorized representative who
has the authority to represent and act for you.

The batch-mixer truck must be equipped so that an accuracy check can be made prior to the first operation for the project
and at any other time as directed by the Engineer. Further calibration of proportioning devices are required every 30 days
after production begins or when the source or type of any ingredient changes. A spot calibration consists of calibration of the
cementitious material proportioning system only. A two run spot calibration of the cementitious material proportioning
system must be performed each time 55 tons of cementitious material passes through the batch-mixer truck. If the spot
calibration of the cementitious material proportioning system falls outside the limitations specified herein, complete a full
calibration of the cementitious material proportioning system before the resumption of production.

Proportion liquid admixtures with a meter.

Cementitious material storage must be located immediately before the cementitious material feeder and be equipped with
a device that will automatically shut down the power to the cementitious material feeder and aggregate belt feeder when the
cementitious material storage level is less than 20 percent of the total storage volume.

Furnish aggregate moisture determinations, to comply with California Test 223, at least every 2 hours during
proportioning and mixing operations. Record moisture determinations and present them to the Engineer at the end of the
production shift.

Each aggregate bin must be equipped with a device that will automatically shut down the power to the cementitious
material feeder and the aggregate belt feeder when the aggregate discharge rate is less than 95 percent of the scheduled
discharge rate of any bin.

Indicators specified herein must be in working order before beginning proportioning and mixing operations and must be
visible when standing near the batch-mixer truck.

Identifying numbers of batch-mixer trucks must be at least 3 inches in height, and located on the front and rear of the
vehicles.

Mix volumetric proportioned LCBRS in a mechanically operated mixer of adequate size and power for LCBRS to be
placed. Mixers may be of the auger type and must be operated uniformly at the mixing speed recommended by the
manufacturer. Remove mixers that have an accumulation of hard concrete or mortar from service until cleaned. Other types
of mixers may be used provided mixing quality meets the requirements of these special provisions.

Charge or rate of feed to the mixer must not exceed that which will permit complete mixing of the materials. Correct
dead areas in the mixer, where material does not move or is not sufficiently agitated, by a reduction in the volume of material
or by other adjustments. The mixer must provide sufficient mixing action and movement to produce properly mixed LCBRS.
Continue mixing until a homogeneous mixture is produced at discharge from the mixer. Do not discharge lumps or non-
dispersed cementitious material from the mixer. Do not add water to the LCBRS after discharge from the mixer.
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Do not use equipment with components made of aluminum or magnesium alloys, which may have contact with plastic
rapid setting concrete during mixing or transporting of LCBRS.

Do not use ice to cool LCBRS directly. When ice is used to cool water used in the mix, all of the ice must be melted
before entering the mixer.

Proportion and charge cementitious material into the mixer by means that will result in no losses of cementitious material
due to wind, or due to accumulation on equipment, or other conditions which will vary the required quantity of cement.

Each mixer must have a metal plate or plates, prominently attached, and provide the following information:

A. Uses for which the equipment is designed.
B. Manufacturer's guaranteed capacity of the mixer in terms of the volume of mixed concrete.
C. Speed of rotation of the mixer.

Consistency and workability of mixed LCBRS when discharged at the delivery point must be suitable for placement and
consolidation.

Do not use information generated by volumetric devices for payment calculations.

The device that controls the proportioning of cement, aggregate and water must produce a log of production data. The
log of production data must consist of a series of snapshots captured at 15 minute intervals throughout the period of daily
production. Each snapshot of production data must be a register of production activity at that time and not a summation of
the data over the preceding 15 minutes. The amount of material represented by each snapshot must be the amount produced
in the period of time from 7.5 minutes before to 7.5 minutes after the capture time. Submit the daily log to the Engineer, in
electronic or printed media, at the end of each production shift or as requested by the Engineer, and include the following:

Weight of cementitious material per revolution count.

Weight of each aggregate size per revolution count.

Gate openings for each aggregate size being used.

Weight of water added to the concrete per revolution count.
Moisture content of each aggregate size being used.
Individual volume of all other admixtures per revolution count.
Time of day.

Day of week.

Production start and stop times.

Batch-mixer truck identification.

Name of supplier.

Specific type, size, or designation of concrete being produced.
Source of the individual aggregate sizes being used.

Source, brand and type of cementitious material being used.
Source, brand and type of individual admixtures being used.
Name and signature of operator.
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Input required report items by hand into a pre-printed form or capture and print them by the proportioning device.
Present electronic media containing recorded production data in a tab delimited format on a CD or DVD with a capacity of at
least 780 megabytes for CD or 4.7 gigabytes for DVD. Each snapshot of the continuous production must be followed by a
line-feed carriage-return with allowances for sufficient fields to satisfy the amount of data required by these specifications.
The reported data must be in the above order and must include data titles at least once per report.

MEASUREMENT AND PAYMENT

The contract price paid per cubic yard for LCBRS includes full compensation for removing and disposing of existing
underlying base, furnishing all labor, materials (including cementitious material and chemical admixtures in the amount
determined by the Contractor), tools, equipment and incidentals, and for doing all the work involved in constructing,
sampling and testing LCBRS as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

If calibration of volumetric batch-trucks is performed more than 100 miles from the project limits, additional inspection
expenses will be sustained by the State. Whereas it is and will be impracticable and extremely difficult to ascertain and
determine the actual increase in these expenses, your payment for LCBRS will be reduced $1,000 per calibration session.
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10-1.19 RUBBERIZED HOT MIX ASPHALT (GAP GRADED)
GENERAL
Summary

This work includes producing and placing rubberized hot mix asphalt (gap graded) (RHMA-G) using the Standard
process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

Data Cores

Three business days before starting coring, submit proposed methods and materials for backfilling data core holes.
Submit to the Engineer and electronically to Coring@dot.ca.gov:

1. A summary of data cores taken
2. A photograph of each data core

For each data core, the summary must include:

Project identification number

Date cored

Core identification number

Type of materials recovered

Type and approximate thickness of unstabilized material not recovered
Total core thickness

Thickness of each individual material to within:

NNk WDD —

7.1  For recovered material, 1/2 inch
7.2 For unstabilized material, 1.0 inch

8. Location including:

8.1.  County

8.2. Route

8.3. Post mile

8.4. Lane number
8.5. Lane direction
8.6. Station

Each data core digital photograph must include a ruler laid next to the data core. Each photograph must include:

Lane number
Lane direction

1. The core

2. Project identification number
3. Core identification number
4. Date cored

5. County

6. Route

7. Postmile

8.

9.

After data core summary and photograph submittal, dispose of cores under Section 7-1.13, "Disposal of Material Outside
the Highway Right of Way," of the Standard Specifications.

MATERIALS
Asphalt Binder

Asphalt binder mixed with asphalt modifier and crumb rubber modifier (CRM) for asphalt rubber binder must be PG 64-
16.
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Aggregate
The aggregate for RHMA-G must comply with the 1/2-inch grading.

Asphalt Rubber Binder Content
Determine the amount of asphalt rubber binder to be mixed with the aggregate for RHMA-G under California Test 367

except:

1. Determine the specific gravity used in California Test 367, Section B, "Void Content of Specimen," using California
Test 308, Method A.
2. California Test 367, Section C, "Optimum Bitumen Content," is revised as follows:

2.1.
2.2.
2.3.
2.4.
2.5.

2.6.
2.7.

2.8.

2.9.
2.10.

Base the calculations on the average of 3 briquettes produced at each asphalt rubber binder content.

Use California Test 309 to determine theoretical maximum specific gravity and density of the RHMA-G.

Plot asphalt rubber binder content versus average air voids content based on California Test 309 for each set
of three specimens on Form TL-306 (Figure 3), and connect adjacent points with a best-fit curve.

Plot asphalt rubber binder content versus average Hveem stability for each set of three specimens and connect
adjacent points with a best-fit curve.

Calculate voids in mineral aggregate (VMA) and voids filled with asphalt (VFA) for each specimen, average
each set, and plot the average versus asphalt rubber binder content.

Calculate the dust proportion and plot versus asphalt rubber binder content.

From the curve plotted in Step 2.3, select the theoretical asphalt rubber binder content that has 5.0 percent air
voids.

At the selected asphalt rubber binder content, evaluate corresponding voids in mineral aggregate, voids filled
with asphalt, and dust proportion to verify compliance with requirements. If necessary, develop an alternate
composite aggregate gradation to conform to the RHMA-G requirements.

Record the asphalt rubber binder content in Step 2.7 as the Optimum Bitumen Content (OBC).

To establish a recommended range, use the OBC as the high value and 0.3 percent less as the low value.
Notwithstanding, the recommended range must not extend below 7.0 percent. If the OBC is 7.0 percent, then
there is no recommended range, and 7.0 percent is the recommended value.

3. Laboratory mixing and compaction must comply with California Test 304, except the mixing temperature of the
aggregate must be between 300 °F and 325 °F. The mixing temperature of the asphalt-rubber binder must be
between 375 °F and 425 °F. The compaction temperature of the combined mixture must be between 290 °F and 300

°F.

CONSTRUCTION
Vertical Joints

Before opening the lane to public traffic, pave shoulders and median borders adjacent to a lane being paved.
Do not leave a vertical joint more than 0.15 foot high between adjacent lanes open to public traffic.

Conform Tapers
Place shoulder conform tapers concurrently with the adjacent lane's paving.

Data Cores

Take data cores that include the completed HMA pavement, underlying base, and subbase material. Protect data cores
and surrounding pavement from damage.
Take 4-inch or 6-inch diameter data cores:

1. At the beginning, end, and every 1/2 mile within the paving limits of each route on the project
2. After all paving is complete
3. From the center of the specified lane

On a 2-lane roadway, take data cores from either lane. On a 4-lane roadway, take data cores from each direction in the
outermost lane. On a roadway with more than 4 lanes, take data cores from the median lane and the outermost lane in each

direction.
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Each core must include the stabilized materials encountered. You may choose not to recover unstabilized material but
you must identify the material. Unstabilized material includes:

1. Granular material
2.  Crumbled or cracked stabilized material
3. Sandy or clayey soil

PAYMENT

The contract lump sum price paid for data core includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in data coring, complete in place, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.20 MINOR HOT MIX ASPHALT
GENERAL
Summary
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified.

MATERIALS
For minor HMA:

1. Do not submit a job mix formula.
Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E, "Aggregate,"
of the Standard Specifications.

3. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for 1/2-inch
aggregate gradation.

4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the Standard
Specifications.

If you request and the Engineer authorizes, you may reduce the minimum asphalt binder content.
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

CONSTRUCTION
Spread and compact minor HMA by methods that produce an HMA surfacing:

1. Textured uniformly
2. Compacted firmly
3. Without depressions, humps, and irregularities

10-1.21 REPLACE CONCRETE PAVEMENT (RAPID STRENGTH CONCRETE)
GENERAL
Summary

This work includes removing existing pavement and only damaged underlying base and constructing rapid strength
concrete (RSC) pavement.
Comply with Section 40, "Concrete Pavement," of the Standard Specifications.

Definitions

early age: Time less than 10 times the concrete's final set time.
final set time: Time a specific penetration resistance of 4,000 psi is achieved, determined under ASTM C 403.
opening age: Time the concrete achieves the specified strength for opening to traffic.

Submittals
Quality Control Plan

At least 20 days before placing trial slabs, submit a written Quality Control Plan (QCP). The QCP must detail the
methods used to ensure the quality of the work. You or the Engineer may request a meeting with you, the Quality Control
Managers (QCMs), and the Engineer to discuss the QCP. Allow the Engineer 15 days to accept the QCP.
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Mix Design
At least 10 days before use in a trial slab, submit a mix design for RSC that includes:

Opening age

Proposed aggregate gradation

Proportions of hydraulic cement and aggregate

Types and amounts of chemical admixtures

Maximum time allowed between batching and placing

Range of ambient temperatures over which the mix design is effective

Final set time

Any special instructions or conditions such as water temperature requirements

PN R DD =

Submit more than 1 mix design to plan for ambient temperature variations anticipated during RSC placement. Each mix
design must have a maximum ambient temperature of 18 °F.

Submit modulus of rupture development data for each mix design. You may use modulus of rupture development data
from laboratory-prepared samples. The testing ages for modulus of rupture development data must include 1 hour before
opening age, opening age, one hour after opening age, 24 hours, 7 days, and 28 days.

Trial Slab
Submit split aggregate samples taken during trial slab construction.

Calibration Testing Certificates of Compliance

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard Specifications
with each delivery of aggregate, cement, and admixtures to be used for calibration tests. Submit certified copies of the
weight of each delivery. The Certificate of Compliance must state the source of materials used for the calibration tests is
from the same source to be used in the work. The Certificate of Compliance must be signed by your authorized
representative.

Cement and Admixtures

At least 45 days before intended use, submit a sample of cement from each proposed lot and samples of proposed
admixtures in the quantities ordered by the Engineer.

During RSC pavement operations, submit uniformity reports for hydraulic cement at least once every 30 days to the
Transportation Laboratory, Attention: Cement Laboratory. Uniformity reports must comply with ASTM C 917, except
testing age and water content may be modified to suit the particular material.

Chemical Adhesive (Drill and Bond)

At least 7 days before the start of dowel bar (drill and bond) work, submit a copy of the chemical adhesive
manufacturer's recommended installation procedure.

Quality Control and Assurance
Pre-operation Conference

Meet with the Engineer at a pre-operation conference at a mutually agreed time and place. Make the arrangements for
the conference facility. Discuss methods of performing the work.

Pre-operation conference attendees must sign an attendance sheet provided by the Engineer. The pre-operation
conference must be attended by your:

1. Project superintendent
2. Project manager

3. Quality control manager
4. Paving foreman

5. Concrete plant manager
6. Concrete plant operator
7. Personnel performing saw cutting and joint sealing
8. Plant inspector

9. Paving machine operators

10. Inspectors
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11. Samplers
12. Testers
13. Subcontractor's workers

Do not start paving activities including test strips until the listed personnel have attended a pre-operation conference.
The purpose of the pre-operation conference is to familiarize personnel with the project's requirements. Items to be
discussed include the processes for:

Production
Transportation
Placement
Replacing pavement
Contingency plan
Sampling

Testing
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Quality Control Program
General

Establish a quality control program. The quality control program assures the Engineer that methods and procedures are
in place to produce and place RSC in compliance with the specifications.
If the quality control program is not implemented and followed, the Engineer orders RSC work stopped.

Quality Control Managers

For the project, designate a lead QCM and assistant QCM:s.

The lead QCM administers the quality control plan (QCP). The lead QCM must hold current American Concrete
Institute (ACI) certification as "Concrete Field Testing Technician-Grade I" and "Concrete Laboratory Testing Technician-
Grade II." Assistant QCMs must hold current ACI certification as "Concrete Field Testing Technician-Grade I" and either
"Concrete Laboratory Testing Technician-Grade I" or "Concrete Laboratory Testing Technician-Grade I1."

The QCM responsible for the production period involved must review and sign the sampling, inspection, and test reports
before submittal to the Engineer. At least I QCM must be present for:

Each stage of mix design

Trial slab construction

Production and construction of RSC

Meetings with the Engineer relating to production, placement, or testing.

balb el

A QCM must not be a member of this project's production or paving crews, an inspector, or a tester. A QCM must have
no duties during the production and placement of RSC except those specified.

Quality Control Plan
The QCP describes the procedures you will use to control the production process including:

1. Determining if changes to the production process are needed
2. Procedures for proposing changes
3. Procedures for implementing changes

Do not start RSC work until the QCP has been accepted by the Engineer. The Engineer accepts the QCP based the
inclusion and adequacy of:

The names and qualifications of the lead Quality Control Manager (QCM) and assistant QCMs.

An outline procedure for the placement and testing of trial slabs

An outline procedure for the production, transportation, and placement of RSC

An outline procedure for sampling and testing to be performed during and after RSC construction

A contingency plan for correcting problems in production, transportation, or placement. Include the quantity and
location of standby material in your contingency plan.
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6. Provisions for determining if RSC placement must be suspended and temporary roadway structural section
constructed

7. Forms to report inspection, sampling, and testing

8. The location of your quality control testing laboratory and testing equipment during and after paving operations

9. A list of the testing equipment to be used including date of last calibration

10. The names and certifications of quality control personnel including those performing sampling and testing

At the time of QCP submission, the Department qualifies the quality control samplers and testers through the
Independent Assurance Program (IAP) for the sampling and testing they perform.

Quality Control Inspection, Sampling, and Testing

Perform quality control sampling, testing, and inspection throughout RSC production and placement. Before any
sampling and testing, give the Engineer at least 2 business days notice. Give the Engineer unrestricted access to your quality
control inspectors, samplers, testers, and laboratories. Submit testing results within 15 minutes of testing completion.
Record inspection, sampling, and testing on the forms accepted with the QCP and submit them within 48 hours of completion
of each paving shift and within 24 hours of 7-day modulus of rupture tests.

Provide a testing laboratory to perform quality control tests. Maintain sampling and testing equipment in proper working
condition. Perform sampling under California Test 125.

Testing laboratories and testing equipment must comply with the Department's Independent Assurance Program.

Trial Slabs

Before starting work on replacement concrete pavement, complete one trial slab for each rapid strength concrete mix
design. Trial slabs demonstrate that you are capable of producing replacement concrete pavement in compliance with the
specifications within the specified time periods including delivery, placement, finishing, and curing times, and under similar
atmospheric and temperature conditions expected during replacement operations.

During trial slab construction, sample and split the aggregate for gradings, cleanness value, and sand equivalent testing.

Trial slabs must comply with the QCP for RSC production and placement. The QCP must detail your intended:

Locations and times

Production procedures

Placement and finishing methods

Sampling methods, sample curing, and sample transportation
Testing and test result reporting
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The trial slab must be at least 10' x 20'. The trial slab thickness must be at least 10 inches. Place trial slabs near the job
site at a mutually-agreed location that is neither on the roadway nor within the project limits.

Within 20 minutes after rapid strength concrete delivery for trial slabs, fabricate test beams under California Test 524.
Use beams to determine early age and 7-day modulus of rupture values.

Cure beams fabricated for early age testing so that the monitored temperatures in the beams and the trial slab are always
within 5 °F. Monitor and record the internal temperatures of trial slabs and early age beams at intervals of at least 5 minutes.
Install thermocouples or thermistors connected to strip-chart recorders or digital data loggers to monitor the temperatures.
Temperature recording devices must be accurate to within £2 °F. Measure internal temperatures at 1 inch from the top, 1
inch from the bottom, and no closer than 3 inches from any edge until early age testing is completed.

Cure beams fabricated for 7-day testing under California Test 524 except place them into sand at a time that is from 5 to
10 times the final set time, or 24 hours, whichever is earlier.

Trial slabs must have an early age modulus of rupture of not less than 400 psi and a 7-day modulus of rupture of not less
than 600 psi.

Dispose of trial slabs and test specimens for trial slabs under Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

Production Process Control and Quality Control Testing

Contingency plan equipment and personnel must be present at the job site.

Provide continuous process control and quality control sampling and testing throughout RSC production and placement.

During production of RSC, sample and test aggregates at least once for every 650 cubic yards of RSC produced, but not
less than once per placement shift. Test aggregates for compliance with gradations, cleanness value, and sand equivalent
specifications.

Contract No. 07-4Y5304
85



At least once for every 650 cubic yards of RSC produced, but not less than twice per placement shift, sample and test for:

1. Yield

2. Penetration
3. Air content
4. Unit weight

During placement of RSC, fabricate beams and test for modulus of rupture within the first 30 cubic yards, at least once
every 130 cubic yards, and within the final truckload.

If the Engineer requests, submit split samples and fabricate test beams for the Engineer's testing.

For determining early age modulus of rupture, cure beams under the same conditions as the pavement until 1 hour before
testing. Cure beams fabricated for the 7-day test under California Test 524. The Engineer uses modulus of rupture test
results for accepting or rejecting the replacement pavement and pay factor adjustment for low modulus of rupture.

Dispose of materials resulting from the construction of the test beams, temporary roadway structural section, and rejected
replacement pavement under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Weighmaster Certificates

Weighmaster certificates for RSC, regardless of the proportioning method used, must include the information necessary
to trace the manufacturer and the manufacturer's lot number for the cement being used. If proportioned into fabric containers,
the weighmaster certificates for the cement must contain date of proportioning, location of proportioning, and actual net draft
cement weight. If proportioned at the pour site from a storage silo, the weighmaster certificates must contain date of
proportioning, location of proportioning, and the net draft cement weight used in the load.

Engineer's Acceptance for Modulus of Rupture

RSC pavement must develop a minimum modulus of rupture of 400 psi before opening to traffic. RSC pavement must
develop a minimum modulus of rupture of 600 psi 7 days after placement. The Engineer may accept RSC pavement that
does not attain the specified moduli of rupture as specified in "Pay Factor Adjustment for Low Modulus of Rupture." The
Engineer determines the modulus of rupture by testing 3 beam specimens under California Test 524 and averaging the
results. You may fabricate beam specimens using an internal vibrator under ASTM C 31. No single test represents more
than that day's production or 130 cubic yards, whichever is less.

Beam specimens for early age must be cured so the temperature in the specimens is within 5 °F of the temperature in the
pavement. You must determine the modulus of rupture at other ages using beams cured and tested under California Test 524
except place them in sand from 5 to 10 times the final set time or 24 hours, whichever is earlier. You must perform the
testing to determine modulus of rupture values of the RSC pavement in the presence of the Engineer.

Pay Factor Adjustment for Low Modulus of Rupture
The Engineer adjusts payment for RSC for modulus of rupture as follows:

1. Payment for RSC with a modulus of rupture of 400 psi or greater before opening to traffic and 7-day modulus of
rupture of 600 psi or greater is not adjusted.

2. Payment for RSC with a 7-day modulus of rupture less than 500 psi is not adjusted and no payment is made.
Remove this RSC and replace it at your expense with RSC that complies with the specifications.

3. Payment for RSC with a modulus of rupture less than 350 psi before opening to traffic is not adjusted and no
payment is made. Remove this RSC and replace it at your expense with RSC that complies with the specifications.

4. Payment for RSC with a modulus of rupture of 350 psi or greater before opening to traffic and a 7-day modulus of
rupture greater than or equal to 500 psi is reduced by the percentage in the pay table for the quantity represented by
the tests.
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Percentage Pay Table

Modulus of Rupture (psi) at opening 7-Day Modulus of Rupture (psi)
to traffic Greater than or | Less than 600 and greater | Less than 550 and greater
equal to 600 than or equal to 550 than or equal to 500
Greater than or equal to 400 100% 95% 90%
Less than 400 and greater than 95% 95% 90%
or equal to 350
Less than 350 0% 0% 0%

The Engineer rejects any RSC area that develops 1 or more transverse full depth random cracks within 64 days after
placement. Remove this RSC at your expense and replace it with RSC that complies with the specifications. A transverse
crack is a crack running from one longitudinal edge of the panel to the other.

Partial depth cracks must be treated with a high molecular weight methacrylate resin under "Concrete Pavement Crack

Treatment."

MATERIALS
Temporary Roadway Structural Section
Aggregate Base

Aggregate base for temporary roadway structural section must be produced from any combination of broken stone,
crushed gravel, natural rough-surfaced gravel, reclaimed concrete and sand. Grading of aggregate base must comply with the
3/4-inch maximum grading specified in Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications.

Hot Mix Asphalt
For hot mix asphalt:

1. Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E, "Aggregate,"
of the Standard Specifications.
2.  Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for 1/2-inch

aggregate gradation.
3. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the Standard

Specifications.
4. The mix design must meet an approved Job Mix Formula.

RSC

RSC that fails to meet opening strength but has a modulus of rupture of at least 200 psi may serve as temporary roadway
and must be replaced prior to acceptance of the contract.

Bond Breaker
Bond breaker must be one of the following:

White curing paper under ASTM C 171

White opaque polyethylene film under ASTM C 171, except that the minimum thickness must be 6 mils
Paving asphalt, Grade PG 64-10, under Section 92, "Asphalts," of the Standard Specifications

Curing compound (5) under Section 90-7.01b, "Curing Compound Method," of the Standard Specifications

bl

Rapid Strength Concrete

Section 40-3.03, "Proportioning," and Section 90-1.01, "Description," of the Standard Specifications do not apply to
RSC.

Choose the combined aggregate grading for RSC from either the 1-1/2 inch maximum or the 1-inch maximum combined
grading under Section 90-3.04, "Combined Aggregate Gradings," of the Standard Specifications.

Produce RSC with hydraulic cement. Hydraulic cement must comply with ASTM C 219 and:
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Hydraulic Cement

Test Description Test Method Requirement
Contraction in air California Test 527,W/C Ratio = 0.39 +0.010 0.053 %, max.
Mortar expansion in water ASTM C 1038 0.04 %, max.
Soluble chloride® California Test 422 0.05 %, max.
Soluble sulfates® California Test 417 0.30 %, max.
Thermal stability California Test 553 90 %, min.
Compressive strength @ 3 days ASTM C 109 2,500 psi

Note:
*Perform test on a cube specimen fabricated under ASTM C 109. Cure the specimen at least 14 days and
then pulverized to 100 percent passing the No. 50 sieve.

You may use Type C accelerating and Type E accelerating and water reducing chemical admixtures as specified in
Section 90-4, "Admixtures," of the Standard Specifications. In addition to the admixtures listed on the Department's current
list of approved admixtures, you may request citric acid or borax. If used, include chemical admixtures in any specified
testing.

Joint Sealant for Isolation Joints

Use preformed compression joint seal for isolation joints.
Use bituminous joint sealant for isolation joint next to bituminous pavement.

Joint Sealant for Contraction Joints
Use preformed compression joint seal for transverse and longitudinal contraction joints.

Joint Filler for Isolation Joints

Joint filler for isolation joints must be bituminous expansion joint filler under section 40-2.08, "Joint Filler Material," of
the Standard Specifications.

CONSTRUCTION
Transverse Contraction Joints
Transverse contraction joints must be Type Al.

Longitudinal Contraction Joints
Longitudinal contraction joints must be Type A2.

Removing Existing Pavement and Base Materials

The Engineer determines the exact limits of replace concrete pavement.

When removing existing pavement or pavement and underlying base material, replace them with base material and
concrete pavement within the same work period. If you are unable to construct, finish, and cure concrete pavement before
the specified traffic opening time, construct a temporary roadway structural section.

Saw cut the outline of concrete pavement to be removed with a power-driven saw. Do not saw cut within concrete
pavement slabs more than 2 days before concrete pavement slab removal. If you saw cut in work shifts that are before the
actual removal work shift, do not make saw cuts parallel or diagonal to the traveled way. Saw cut so that traffic will not
dislodge any pieces or segments.

Saw through tie bars and dowel bars before concrete pavement slab removal.

Remove concrete pavement by non-impacting methods. Remove each pavement panel in 1 or more pieces without
disturbing or damaging the underlying base.

Pavement and base removal must be performed without damage to pavement and base to remain in place. Damage to
pavement and base to remain in place must be repaired or removed and replaced at your expense.

Dispose of removed materials under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

After removing pavement and base to the required depth, grade to a uniform plane. Water and compact the material
remaining in place to a firm and stable base. The finished surface of the remaining material must not extend above the grade
established by the Engineer. At your expense, fill areas that were over-excavated during base removal with replacement
material in the same operation as the base replacement.
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Temporary Roadway Structural Section

Place hot mix asphalt and aggregate base where existing pavement is replaced for construction of a temporary roadway
structural section. The quantity must be equal to the quantity of pavement removed during the work shift. If you place
temporary roadway structural section, it must be maintained and later removed as the first order of work when replace
concrete pavement activities resume. The temporary roadway structural section must consist of 3-1/2 inch thick hot mix
asphalt over aggregate base. RSC not conforming to the specifications may be used for temporary roadway structural section
with the Engineer's approval.

Spread and compact aggregate base and hot mix asphalt by methods that produce a well-compacted, uniform base, with a
surface of uniform smoothness, texture and density. Surfaces must be free from pockets of coarse or fine material. You may
spread aggregate base and hot mix asphalt each in one layer. The finished surface of hot mix asphalt must not vary more than
0.05 foot from the lower edge of a 12-foot long straightedge placed parallel with the centerline and must match the elevation
of existing concrete pavement along the joints between the existing pavement and temporary surfacing.

After removing temporary roadway structural section, you may stockpile removed aggregate base at the project site and
reuse it for temporary roadway structural sections. When no longer required, dispose of standby material or stockpiled
material for temporary roadway structural sections under Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

Rapid Strength Concrete
General

Concrete pavement penetration specified in Section 90-6.06, "Amount of Water and Penetration," of the Standard
Specifications does not apply to RSC.
RSC must develop the specified opening age and 7-day modulus of rupture strengths.

Proportioning

Weighing, measuring, and metering devices used for proportioning materials must comply with Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications.

For batches with a volume of 1 cubic yard or more, proportioning must comply with one of the following methods:

1. Batch the ingredients at a central batch plant and charge them into a mixer truck for transportation to the pour site.
Proportion ingredients under Section 90-5, "Proportioning," of the Standard Specifications.

2. Batch the ingredients except the cement at a central batch plant and charge them into a mixer truck for transportation
to a cement silo and weigh system, which must proportion cement for charging into the mixer truck.

3. Batch ingredients except the cement at a central batch plant and charge them into a mixer truck for transportation to
a location where pre-weighed containerized cement is added to the mixer truck. The cement pre-weighing operation
must utilize a platform scale. The platform scale must have a maximum capacity of 2.75 tons with a maximum
graduation size of 1 pound. Pre-weigh cement into a fabric container. The minimum amount of cement to be
proportioned into any single container must be 1/2 of the total amount required for the load of RSC being produced.

4. Cement, water, and aggregate are proportioned volumetrically.

For central batch plants, indicators for weighing and measuring systems such as over and under dials must be grouped so
that each indicator's smallest increment can be accurately read from the control point of the proportioning operation. In
addition, indicators for weighing and measuring cement batched from a remote weighing system must be placed so that each
indicator can be accurately read from the control point of the proportioning operation.

Weighing equipment must be insulated from other equipment's vibration or movement. When the plant is operating,
each draft's material weight must not vary from the designated weight by more than the specified tolerances. Each scale
graduation must be 0.001 of the usable scale capacity.

Aggregate must be weighed cumulatively. Equipment for weighing aggregate must have a zero tolerance of 0.5 percent
of the aggregate's designated total batch weight. Equipment for the separate weighing of the cement must have a zero
tolerance of +0.5 percent of the cement's designated individual batch draft. Equipment for measuring water must have a zero
tolerance of £0.5 percent of the water's designated weight or volume.

The weight indicated for any individual batch of material must not vary from the preselected scale setting by more than:
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Batch Weight Tolerances

Material Tolerance
Aggregate +1.0 percent of designated batch weight
Cement +0.5 percent of designated batch weight
Water +1.5 percent of designated batch weight or volume

Proportioning consists of dividing the aggregate into the specified sizes and storing them in separate bins, and then
combining the aggregate with cement and water. Proportion dry ingredients by weight. Proportion liquid ingredients by
weight or volume.

Handle and store aggregates under Section 90-5.01, "Storage of Aggregates," of the Standard Specifications. Proportion
liquid admixtures under Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the Standard Specifications.

Control aggregate discharged from several bins with gates or mechanical conveyors. The means of discharge from the
bins and from the weigh hopper must be interlocked so that no more than 1 bin can discharge at a time, and the weigh hopper
cannot be discharged until the required quantity from each of the bins has been deposited in the weigh hopper.

At the time of batching, dry and drain aggregates to a stable moisture content. Do not proportion aggregates with visible
separation of water from the aggregate during proportioning. At the time of batching, the free moisture content of fine
aggregate must not exceed 8 percent of its saturated, surface-dry weight.

If the proportioning plant has separate supplies of the same size group of aggregate with different moisture content,
specific gravity, or surface characteristics affecting workability, exhaust 1 supply before using another supply.

Keep cement separated from the aggregate until discharged into the mixer. When discharged into the mixer, cement
must be free of lumps and clods. Before reuse, clean fabric containers used for transportation or proportioning of cement.

Weigh systems for proportioning aggregate and cement must be individual and distinct from other weigh systems. Each
weigh system must have a hopper, a lever system, and an indicator.

When ordered by the Engineer, determine the gross weight and tare weight of truck mixers on scales designated by the
Engineer.

Install and maintain in operating condition an electrically actuated moisture meter. The meter must indicate on a readily
visible scale the changes in the fine aggregate moisture content as it is batched. The meter must have a sensitivity of 0.5
percent by weight of the fine aggregate.

Obtain the Engineer's acceptance before mixing water into the concrete during hauling or after arrival at the delivery
point. If the Engineer accepts additional water be incorporated into the concrete, the drum must revolve not less than 30
revolutions at mixing speed after the water is added and before starting discharge. Measure water added to the truck mixer at
the job site through a meter in compliance with Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.

Volumetric Proportioning

You may choose to proportion RSC by volume.

Handle and store aggregates under Section 90-5.01, "Storage of Aggregates," of the Standard Specifications. Proportion
liquid admixtures under Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the Standard Specifications.

Batch-mixer trucks must proportion cement, water, aggregate, and additives by volume. Aggregate feeders must be
connected directly to the drive on the cement vane feeder. The cement feed rate must be tied directly to the feed rate for the
aggregate and other ingredients. Only change the ratio of cement to aggregate by changing the gate opening for the aggregate
feed. The drive shaft of the aggregate feeder must have a revolution counter reading to the nearest full or partial revolution of
the aggregate delivery belt.

Proportion aggregate with a belt feeder operated with an adjustable cutoff gate delineated to the nearest quarter
increment. The gate opening height must be readily determinable. Proportion cement by any method that complies with the
accuracy tolerance specifications. Proportion water with a meter under Section 9-1.01, "Measurement and Payment," of the
Standard Specifications.

Calibrate the cutoff gate for each batch-mixer truck used and for each aggregate source. Calibrate batch-mixer trucks at
3 different aggregate gate settings that are commensurate with production needs. Perform at least 2 calibration runs for each
aggregate gate.

Individual aggregate delivery rate check-runs must not deviate more than 1.0 percent from the mathematical average of
all runs for the same gate and aggregate type. Each test run must be at least 1,000 pounds.

At the time of batching, dry and drain aggregates to a stable moisture content. Do not proportion aggregates with visible
separation of water from the aggregate during proportioning. At the time of batching, the free moisture content of fine
aggregate must not exceed 8 percent of its saturated, surface-dry weight.

If the proportioning plant has separate supplies of the same size group of aggregate with different moisture content,
specific gravity, or surface characteristics affecting workability, exhaust 1 supply before using another supply.

Cover rotating and reciprocating equipment on batch-mixer trucks with metal guards.
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Individual cement delivery rate check-runs must not deviate more than 1.0 percent of the mathematical average of 3 runs
of at least 1,000 pounds each.

When the water meter operates from 50 to 100 percent of production capacity, the indicated weight of water delivered
must not differ from the actual weight delivered by more than 1.5 percent for each of 2 runs of 300 gallons. Calibrate the
water meter under California Test 109. The water meter must be equipped with a resettable totalizer and display the
operating rate.

Conduct calibration tests for aggregate, cement, and water proportioning devices with a platform scale located at the
calibration site. Platform scales for weighing test-run calibration material must have a maximum capacity of 2.75 tons with
maximum graduations of 1 pound. Error test the platform scale within 8 hours of calibrating the batch-mixer truck
proportioning devices. Perform error-testing with test weights under California Test 109. Furnish a witness scale that is
within 2 graduations of the test weight load. The witness scale must be available for use at the production site throughout the
production period. Equipment needed for the calibration of proportioning systems must remain available at the production
site throughout the production period.

The batch-mixer truck must be equipped so that accuracy checks can be made. Recalibrate proportioning devices every
30 days after production starts or when you change the source or type of any ingredient.

A spot calibration is calibration of the cement proportioning system only. Perform a 2-run spot calibration each time 55
tons of cement passes through the batch-mixer truck. If the spot calibration shows the cement proportioning system does not
comply with the specifications, complete a full calibration of the cement proportioning system before you resume production.

Proportion liquid admixtures with a meter.

Locate cement storage immediately before the cement feeder. Equip the system with a device that automatically shuts
down power to the cement feeder and aggregate belt feeder when the cement storage level is less than 20 percent of the total
volume.

Submit aggregate moisture determinations, made under California Test 223, at least every 2 hours during proportioning
and mixing operations. Record moisture determinations and submit them at the end of each production shift.

Equip each aggregate bin with a device that automatically shuts down the power to the cement feeder and the aggregate
belt feeder when the aggregate discharge rate is less than 95 percent of the scheduled discharge rate.

Proportioning device indicators must be in working order before starting proportioning and mixing operations and must
be visible when standing near the batch-mixer truck.

Identifying numbers of batch-mixer trucks must be at least 3 inches in height, and be located on the front and rear of the
vehicles.

Mix volumetric proportioned RSC in a mechanically operated mixer. You may use auger-type mixers. Operate mixers
uniformly at the mixing speed recommended by the manufacturer. Do not use mixers that have an accumulation of hard
concrete or mortar.

Do not mix more material than will permit complete mixing. Reduce the volume of material in the mixer if complete
mixing is not achieved. Continue mixing until a homogeneous mixture is produced at discharge. Do not add water to the
RSC after discharge.

Do not use equipment with components made of aluminum or magnesium alloys that may have contact with plastic
concrete during mixing or transporting of RSC.

The Engineer determines uniformity of concrete mixtures by differences in penetration measurements made under
California Test 533. Differences in penetration are determined by comparing penetration tests on 2 samples of mixed
concrete from the same batch or truck mixer load. The differences must not exceed 5/8 inch. Submit samples of freshly
mixed concrete. Sampling facilities must be safe, accessible, clean, and produce a sample that is representative of
production. Sampling devices and sampling methods must comply with California Test 125.

Do not use ice to cool RSC directly. If ice is used to cool water used in the mix, it must be melted before entering the
mixer.

When proportioning and charging cement into the mixer, prevent variance of the required quantity by conditions such as
wind or accumulation on equipment.

Each mixer must have metal plates that provide the following information:

1. Designed usage
2. Manufacturer's guaranteed mixed concrete volumetric capacity
3. Rotation speed
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The device controlling the proportioning of cement, aggregate, and water must produce production data. The production
data must be captured at 15-minute intervals throughout daily production. Each capture of production data represents
production activity at that time and is not a summation of data. The amount of material represented by each production
capture is the amount produced in the period from 7.5 minutes before to 7.5 minutes after the capture time. The daily
production data must be submitted in electronic or printed media at the end of each production shift. The reported data must
be in the order including data titles as follows:

Weight of cement per revolution count

Weight of each aggregate size per revolution count

Gate openings for each used aggregate size

Weight of water added to the concrete per revolution count
Moisture content of each used aggregate size

Individual volume of other admixtures per revolution count
Time of day

Day of week

9. Production start and stop times

10. Batch-mixer truck identification

11. Name of supplier

12. Specific type of concrete being produced

13. Source of the individual aggregate sizes

14. Source, brand, and type of cement

15. Source, brand and type of individual admixtures

16. Name and signature of operator

NN BE DD

You may input production data by hand into a pre-printed form or it may be captured and printed by the proportioning
device. Present electronic media containing recorded production data in a tab delimited format on a CD or DVD. Each
capture of production data must be followed by a line-feed carriage-return with sufficient fields for the specified data.

Base Replacement Layer

Replace removed base materials with Lean Concrete Base Rapid Setting (LCBRS) in a separate and distinct operation
from replacing concrete pavement.

Finish the replacement base layer to the grade of the original base layer. Do not texture the surface. Finish to a smooth
surface, free of projections such as mortar ridges, voids, and porous areas.

Bond Breaker

Place bond breaker between replacement pavement and existing lean concrete base, cement treated base, or new base
replacement layer.

If you use curing paper or polyethylene film, place it in a wrinkle free manner. Overlap adjacent sheets a minimum of 6
inches in the same direction as the concrete pour.

If you use curing compound or paving asphalt, before application remove foreign and loose materials remaining from
slab removal.

If you use paving asphalt, do not add water before applying asphalt to the base surface. Apply the paving asphalt in one
even application at a rate from 0.02 to 0.10 gallon per square yard over the entire base surface area. Do not place concrete
pavement until the paving asphalt has cured.

If you use curing compound, apply it in 2 separate applications. Apply each application evenly at a rate from 0.07 to
0.11 gallon per square yard over the entire base surface area.

Spreading, Compacting, and Shaping

The specifications for pavement thickness in Section 40, "Concrete Pavement," of the Standard Specifications do not
apply.

You may use metal or wood side forms. Wood side forms must not be less than 1-1/2 inches thick. Side forms must be
of sufficient rigidity, both in the form and in the connection with adjoining forms, that movement will not occur under forces
from subgrading and paving equipment or from the pressure of concrete.

Side forms must remain in place until the pavement edge no longer requires the protection of forms. Clean and oil side
forms before each use.

Contract No. 07-4Y5304
92



After you deposit the RSC on the subgrade, consolidate RSC with high-frequency internal vibrators. Consolidate
adjacent to forms and across the full paving width. Place RSC as nearly as possible to its final position. Do not use vibrators
for extensive shifting of RSC.

Spread and shape RSC with powered finishing machines supplemented by hand finishing.

After you mix and place RSC, do not add water to the surface to facilitate finishing. Use surface finishing additives as
recommended by the manufacturer of the cement after their use is approved by the Engineer.

Joints

Before placing RSC against existing concrete, place 1/4-inch thick commercial quality polyethylene flexible foam
expansion joint filler across the original transverse and longitudinal joint faces and extend the excavation's full depth. Place
the top of the joint filler flush with the top of the pavement. Secure joint filler to the joint face of the existing pavement to
prevent the joint filler from moving during the placement of RSC.

Construct transverse contraction joints in pavement widenings to match the spacing and skew of the contraction joints in
the adjacent existing pavement. Where the existing transverse contraction joint spacing in an adjacent lane exceeds 15 feet,
construct an additional transverse contraction joint midway between the existing joints. Complete sawing of contraction
joints within 2 hours of completion of final finishing. Cut contraction joints a minimum 2-3/4 inches deep.

Dowel Bar (Drill and Bond)

Drill concrete and bond dowel bars with chemical adhesive.

Clean drilled holes in compliance with the chemical adhesive manufacturer's instructions. Holes must be dry at the time
of placing the chemical adhesive and dowel bars. Immediately after inserting the dowel bars into the chemical adhesive,
support the dowel bars to prevent movement during curing. Leave the supported dowel bars undisturbed until chemical
adhesive has cured a minimum time instructed by the manufacturer. If the Engineer rejects dowel bars, drill new holes
adjacent to the rejected holes, place new dowel bars, and securely bond to the concrete.

Final Finishing

If the Engineer determines by visual inspection the final texturing may not comply with the specifications for coefficient
of friction, the Engineer tests to determine coefficient of friction. Open the pavement to traffic and allow 5 days after
concrete placement for the Department to test for coefficient of friction. If pavement does not comply with the specifications
for coefficient of friction, grind the pavement under Section 42-2, "Grinding," of the Standard Specifications. Perform
grinding before sealing joints.

You must stamp your company name, the date placed and the contract number on the replaced concrete slabs on the
same working day. If the concrete slabs are successively replaced, only first and last concrete slabs must be stamped. Level
the location of the stamp with a steel trowel below the pavement texture before affixing the stamp.

The engineer accepts replaced concrete pavement (rapid strength concrete) for smoothness based on straight edge
measurement. Profile Index specified in Section 40-1.03J, "Profilograph Test Procedure," of the Standard Specifications are
not required.

Test pavement smoothness in the longitudinal direction with the straightedge placed along the right wheel path of the
new pavement. Do not test pavement within one foot transversely of pavement not constructed in this contract. Grind
pavement not in compliance with smoothness specifications within 48 hours.

Curing Method
Use the curing method recommended by the manufacturer of the cement for replacement pavement.

Replace Existing Pavement Delineation

Replace any existing pavement delineation removed, obliterated, or damaged by the work involved in replacing concrete
pavement. Comply with the specifications for new delineation.

MEASUREMENT AND PAYMENT

Replace concrete pavement (Rapid Strength Concrete) is measured and paid for in the same manner specified for
concrete pavement in Sections 40-4.01, "Measurement," and 40-4.02, "Payment," of the Standard Specifications.

The Engineer adjusts payment for replace concrete pavement (Rapid Strength Concrete) in compliance with "Pay Factor
Adjustment for Low Modulus of Rupture."

Full compensation for the pre-operation conference and the prepaving meeting is included in the contract price paid per
cubic yard for replace concrete pavement (Rapid Strength Concrete) and no additional compensation will be allowed therefor.
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Full compensation for removing and disposing of existing concrete pavement constructing trial slabs, furnishing and
placing bond breaker, furnishing and disposing of standby materials for temporary roadway structural section, constructing,
maintaining, removing, and disposing of temporary roadway structural section, work involved in determining the modulus of
rupture of RSC pavement, and quality control program, are included in the contract price paid per cubic yard for replace
concrete pavement (Rapid Strength Concrete) and no additional compensation will be allowed therefor.

Repair, or removal and replacement of the pavement and base is damaged by your operations at your expense and will
not be measured or paid for.

The contract unit price paid for dowel bar (drill and bond) includes full compensation for furnishing all labor, materials,
tools, equipment, and incidentals and for doing all the work involved in drilling holes, bonding the dowel bars with chemical
adhesive, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

If calibration of volumetric batch-trucks is performed more than 100 miles from the project limits, payment for replace
concrete pavement (Rapid Strength Concrete) is reduced by $1,000 per calibration session.

If RSC does not conform to the mix design requirements or the specifications, the Engineer orders you to provide extra
samples and testing. The Engineer determines the costs for sampling, fabricating, transporting, and testing extra samples
under Section 4-1.03D, "Extra Work," of the Standard Specifications. If the extra samples do not comply with the
specifications, these costs are at your expense. If the extra samples comply with the specifications, the Engineer pays you for
these costs.

10-1.22 CONCRETE PAVEMENT JUST-IN-TIME-TRAINING
GENERAL
Summary

Your personnel required to attend the prepaving conference must also complete Just-In-Time-Training (JITT). JITT is a
formal training class for the following pavement types:

Pavement Types for JITT

Replace Concrete Pavement (Rapid Strength
Concrete)

Submittals

At least 7 business days before JITT, submit the instructor's name and listed experience, the JITT facility's location, and
1 copy each of the course syllabus, handouts, and presentation materials.

The Engineer provides training evaluation forms and each attendee must complete them. 5 business days after JITT,
submit completed training evaluation forms to the Engineer and to:

Construction_Engineering HQ@dot.ca.gov

Just-In-Time-Training

JITT must be:

1. Atleast 4 hours long

2. At your option, an extension of the prepaving conference

3. Conducted within 3 miles of the job site

4. Completed at least 20 days before you start paving activities
5. Conducted during normal working hours

Provide a JITT instructor who is experienced with the specified pavement construction methods, materials, and tests.
The instructor must be neither your employee nor a Department field staff member. Upon JITT completion, the instructor
must issue a certificate of completion to each participant.

The Engineer may waive training for personnel who have completed equivalent training within the 12 months preceding
JITT. Submit certificates of completion for the equivalent training.
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MEASUREMENT AND PAYMENT

The Engineer determines the costs for providing JITT under Section 9-1.03, "Force Account Payment," of the Standard
Specifications, except no markups are added and you are paid for one half of the JITT cost. Costs for providing JITT include
training materials, class site, and the JITT instructor including the JITT instructor's travel, lodging, meals and presentation
materials. The Engineer does not pay your costs for attending JITT.

10-1.23 CONCRETE PAVEMENT CRACK TREATMENT
GENERAL
Summary

This work includes applying a high molecular weight methacrylate (HMWM) resin system to concrete pavement surface
cracks that do not extend the full slab depth. HMWM resin system consists of:

1. HMWM resin
Promoter
3. Initiator

Submittals

Before starting crack treatment, submit the following plans under the specifications for working drawings in Section 5-
1.02, "Plans and Working Drawings," of the Standard Specifications:

1. Public safety plan for HMWM resin system
2. Placement plan for the construction activity
3. Material Safety Data Sheet for each component of the HMWM resin system

The public safety plan and the placement plan must identify materials, equipment, and methods to be used.
The public safety plan must include details for:

1. Shipping

2. Storage

3. Handling

4. Disposal of residual HMWM and the containers

The placement plan must include:

1. Crack treatment schedule including coefficient of friction testing
Methods and materials including:

2.1.  Equipment description for HMWM resin system application
2.2.  Equipment description for sand application
2.3.  Gel time range and final cure time for resin

Revise rejected plans and resubmit. With each plan rejection, the Engineer gives revision directions including detailed
comments in writing. The Engineer notifies you of a plan's acceptance or rejection within 2 weeks of receiving that plan.
Submit HMWM samples 20 days before use.

Quality Control and Assurance

Before starting crack treatment, treat a 500-square foot test area within the project limits and at a location accepted by
the Engineer. Use test areas outside the traveled way if available. Weather and pavement conditions during the test crack
treatment must be similar to those expected during production crack treatment. Use equipment during testing similar to those
to be used during crack treatment.

For the test area and during crack treatment, use test tiles for evaluating the HMWM resin system cure time. Coat at
least one 4" x 4" smooth glazed tile for each batch of HMWM resin system. Place the coated tile adjacent to the area being
treated. Do not apply sand to the test tiles.

Do not start crack treatment until the Engineer accepts the test area.

Contract No. 07-4Y5304
95



The Engineer accepts a treated area if:

1. The corresponding test tiles are dry to the touch

2. The treated surface is tack-free and non-oily

3. The sand cover adheres enough to resist hand brushing

4. Youremove excess sand

5. The coefficient of friction is at least 0.30 determined under California Test 342
MATERIALS

Promoter and initiator in the HMWM resin system must be compatible. The HMWM resin may be a prepromoted resin
consisting of promoter and resin mixed together before filling containers. Identify prepromoted resin on the container label.

The resin gel time must be from 40 to 90 minutes at the application temperature. Adjust the gel time to compensate for
temperature changes throughout the application.

HMWM resin must comply with:

High Molecular Weight Methacrylate Resin

Property Requirement Test Method

Viscosity * 25 ¢P, maximum, ASTM D 2196
(Brookfield RVT
with UL adapter, 50
RPM at 77 °F

Specific Gravity * 0.90 minimum, ASTM D 1475
at 77 °F

Flash Point? 180 °F, minimum ASTM D 3278

Vapor Pressure * 1.0 mm Hg, ASTM D 323
maximum, at 77 °F

Tack-free Time 400 minutes, Specimen prepared
maximum, at 77 °F | under California

Test 551

Volatile Content® 30 percent, ASTM D 2369
maximum

PCC Saturated 500 psi, minimum | California Test 551

Surface-Dry Bond | at 24 hours and 77

Strength °F+2 °F

Note:

?* Test must be performed before adding initiator.

Sand must be commercial quality dry blast sand. At least 95 percent of the sand must pass the No. 8 sieve and at least 95
percent must be retained on the No. 20 sieve.

CONSTRUCTION

Apply HMWM resin system after any grinding.

Prevent deleterious material such as oil from being deposited on the pavement by equipment with devices such as traps,
filters, and drip pans.

Before applying HMWM resin system, clean the pavement surface by abrasive blasting and blow loose material from
visible cracks with high-pressure air. Remove concrete curing seals from the pavement to be treated. The pavement must be
dry when blast cleaning is performed. If the pavement surface becomes contaminated before applying the HMWM resin
system, clean the pavement surface by abrasive blasting.

If performing abrasive blasting within 10 feet of a lane occupied by traffic, operate abrasive blasting equipment with a
concurrently operating vacuum attachment.

During pavement treatment, protect pavement joints, working cracks, and surfaces not to be treated. Block drains and
openings that convey water to water ways.

The machine applying HMWM resin system must combine the components by either static in-line mixers or by external
intersecting spray fans. The pump pressure at the spray bars must not cause atomization. Do not use compressed air to
produce the spray. Use a shroud to enclose the spray bar apparatus.

You may apply HMWM resin system manually to prevent overspray onto adjacent traffic. If applying resin manually,
limit the batch quantity of HMWM resin system to 5 gallons.
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Do not apply HMWM resin system in more than 90 percent relative humidity. The prepared area must be dry and the
surface temperature must be from 50 to 100 °F when the HMWM resin system is applied. Apply HMWM resin system at a
rate of 90 square feet per gallon.

Protect existing facilities from the HMWM resin system application. Repair or replace existing facilities contaminated
with HMWM resin system at your expense.

Flood the treatment area with HMWM resin system, penetrating the pavement and cracks. Apply HMWM resin system
within 5 minutes after complete mixing. Mixed HMWM resin system viscosity must not increase. Redistribute excess
material with squeegees or brooms within 10 minutes of application. Remove excess material from tined grooves.

Wait at least 20 minutes after applying HMWM resin system before applying sand. Apply sand at a rate of
approximately 2 pounds per square yard or until refusal. Remove excess sand by vacuuming or sweeping.

Do not allow traffic on the treated surface until:

1. Treated surface is tack-free and non-oily

2. Sand cover adheres enough to resist hand brushing

3. Excess sand is removed

4. Coefficient of friction is at least 0.35 determined under California Test 342
PAYMENT

Full compensation for concrete pavement crack treatment is included in the contract price paid per cubic yard for replace
concrete pavement (rapid strength concrete) as designated in the Engineer's Estimate and no separate payment will be made
therefor.

10-1.24 REPAIR SPALLED JOINTS (POLYESTER GROUT)

This work shall consist of removing unsound or damaged concrete from spalled areas at transverse or longitudinal joints
and filling the area with polyester grout in conformance with these special provisions.

MATERIALS
Polyester Grout

Polyester grout shall consist of polyester resin binder and dry aggregate. The resin shall be an unsaturated isophthalic
polyester-styrene copolymer conforming to the following:

POLYESTER RESIN BINDER

Property Test Method Requirement
*Viscosity ASTM Designation: D 2196 0.075 Pas to 0.200 Pa's (RVT, No. 1 Spindle,
20 RPM at 77° F)
*Specific Gravity ASTM Designation: D 1475 1.05to 1.10 at 77° F
Elongation ASTM Designation: D 638 35 percent, minimum Type I at 15/32 inch/min
Thickness = 1/4 inch +1/32 inch
ASTM Designation: D 618 Sample Conditioning: 18/25/50 + 5/70
Tensile Strength ASTM Designation: D 638 2,500 psi, minimum Type I at 0.45 inch/min
Thickness = 0.25 +0.05 inch
ASTM Designation: D 618 Sample Conditioning: 18/25/50 + 5/70
* Styrene Content ASTM Designation: D 2369 40 percent to 50 percent (by weight)
Silane Coupler 1.0 percent, minimum
(by weight of polyester styrene resin)
PCC Saturated Surface California Test 551 500 psi, minimum
Dry Bond Strength at 24 hours and 70° F £2° F
*Static Volatile Emission South Coast Air Quality 2 ounces per square yard, loss, maximum
Management District,
Standard Method

*  Test shall be performed prior to adding initiator.

The silane coupler shall be an organosilane ester, gammamethacryloxypropyltrimethoxysilane. The promoter shall be
compatible with suitable methyl ethyl ketone peroxide (MEKP) and cumene hydroperoxide (CHP) initiators.

Aggregate for polyester grout shall conform to the provisions in Section 90-2.02, "Aggregates," of the Standard
Specifications and either of the following combined aggregate gradings:
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COMBINED AGGREGATE GRADING

Percentage Passing

Sieve Size 3/8" Maximum No. 4 Maximum
12" 100 100
3/8" 83 -100 100
No. 4 65 - 82 62 - 85
No. 8 45-64 45-67
No. 16 27 -48 29 -50
No. 30 12 - 30 16 - 36
No. 50 6-17 5-20
No. 100 0-7 0-7
No. 200 0-3 0-3

Aggregate retained on the No. 8 sieve shall have a maximum of 45 percent crushed particles when tested in conformance
with the requirements in California Test 205. Fine aggregate shall consist of natural sand.

The polyester resin binder in the grout shall be approximately 12 percent by weight of the dry aggregate; the exact
percentage will be determined by the Engineer.

The average of coarse and fine aggregate absorption shall not exceed one percent when tested in conformance with the
requirements in California Tests 206 and 207.

At the time of mixing with the resin, the moisture content of the combined aggregate, when tested in conformance with
the requirements in California Test 226, shall not exceed one half of the average aggregate absorption.

A Material Safety Data Sheet shall be furnished prior to use for each shipment of polyester resin binder.

The Contractor shall allow 14 days for sampling and testing of the polyester resin binder prior to proposed use.

If bulk resin is to be used, the Contractor shall notify the Engineer in writing 10 days prior to the delivery of the bulk
resin to the jobsite. Bulk resin is defined as resin that is stored in containers in excess of 55 gallons.

Silicone Joint Sealant

Low modulus silicone joint sealant shall be furnished in a one-part silicone formulation. Acid cure sealant shall not be
used. The compound shall be compatible with the surface to which it is applied and shall conform to the following
requirements:
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Property Test Method Requirement
Tensile stress, 150% elongation, 7-day cure at 77 °F +2° F and ASTM D 412 |45 psi max.
45% to 55% R.H.* (Die C)
Flow at 77 °F £2° F ASTM C 639" | Shall not flow from channel
Extrusion Rate at 77 °F £2° F ASTM C 603° |3 to 9 ounces/min
Specific Gravity ASTM D 792 [1.01to 1.51

Method A
Durometer Hardness, at -18°C, Shore A, cured 7 days at ASTM C 661 |10to25
77 °F £2° F
Ozone and Ultraviolet Resistance, after 5,000 hours ASTM C 793 | No chalking, cracking or
bond loss
Tack free at 77 °F £2° F and 45% to 55% R.H.® ASTM C 679 | Less than 75 minutes
Elongation, 7-day cure at 77°+2° F and 45% to 55% R.H.° ASTM D 412 | 500 percent min.
(Die C)

Set to Touch, at 77 °F £2° F and 45% to 55% R.H.° ASTM D 1640 | Less than 75 minutes
Shelf Life, from date of shipment - 6 months min.
Bond, to concrete mortar-concrete briquettes, air cured 7 days at AASHTO
77 °F £2° F T 132°¢ 50 psi, min.
Movement Capability and Adhesion, 100% extension at -18°C ASTM C 719? | No adhesive or cohesive
after, air cured 7 days at 77 °F £2° F, and followed by 7 days in failure after 5 cycles
water at 77 °F £2° F

Notes:

a.  ASTM Designation: C 639 Modified (15 percent slope channel A).

b. ASTM Designation: C 603, through 1/8 inch opening at 50 psi.

c. Mold briquettes in conformance with AASHTO Designation: T 132, sawed in half and bonded with a 60-mil
maximum thickness of sealant and tested in conformance with AASHTO Designation: T 132. Briquettes shall

be dried to constant weight at 212° F +£10° F.

d. Movement Capability and Adhesion: Prepare 12" x 1" x 3" concrete blocks in conformance with ASTM
Designation: C 719. A sawed face shall be used for bond surface. Seal 2 inches of block leaving 1/2 inch on
each end of specimen unsealed. The depth of sealant shall be 3/8 inch and the width 1/2 inch.

e. R.H. equals relative humidity.

The silicone joint sealant shall be formulated to cure rapidly enough to prevent flow after application on grades of up to
15 percent.

A Certificate of Compliance for the silicone sealant shall be furnished to the Engineer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate shall also be
accompanied with a certified test report of the results of the required tests performed on the sealant material within the
previous 12 months prior to proposed use. The Certificate and accompanying test report shall be provided for each lot of
silicone joint sealant prior to use on the project.

Backer Rods

Backer rods shall have a diameter prior to placement at least 25 percent greater than the width of the sealant reservoir
and shall be expanded, crosslinked, closed-cell polyethylene foam that is compatible with the joint sealant so that no bond or
adverse reaction occurs between the rod and sealant. The Contractor shall submit a manufacturer's data sheet verifying that
the backer rod is compatible with the sealant to be used.

Joint Insert Installation
Joint inserts shall be either corrugated cardboard with a 6-mil polyethylene covering or expanded polystyrene material.

Bonding Agent
Bonding agent shall be as recommended by the polyester grout manufacturer.
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SPALL REPAIR PROCEDURE
Concrete Removal

Outlines of rectangular areas, as marked by the Engineer, shall be cut with a diamond bladed saw to a minimum depth of
1-1/2 inch but not greater than one third the depth of the pavement. Unsound and damaged concrete between the saw cut and
the joint, and to the depth of the saw cut, shall be removed by methods that will not damage the concrete pavement that is to
remain in place. Damage to the concrete pavement beyond the limits to be removed shall be repaired by the Contractor at his
expense. A pneumatic hammer greater than 15 pounds shall not be used for removal of unsound concrete.

Concrete pavement removed to repair spalled joints shall become the property of the Contractor and shall be disposed of
in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

Cleaning

After the repair area has been cleared of unsound concrete, the exposed faces of the concrete shall be thoroughly cleaned.
Cleaning shall be by abrasive blasting, either sand blasting or high pressure water blasting. Water blasting equipment for
concrete cleaning shall be capable of producing a blast pressure of 3,000 pounds per square inch to 6,000 pounds per square
inch.

After abrasive blasting, the exposed concrete area shall be cleaned with moisture-free, oil-free compressed air to remove
debris. Air compressors shall deliver air at a minimum of 120 cubic feet per minute and develop 90 pounds per square inch
of nozzle pressure.

Joint Insert Installation

Joint inserts shall be placed full depth along the joint and extend one inch beyond the ends of the patch. Joint insert shall
be the same width as the existing joint.

Bonding Agent Application

Bonding agent shall be applied to the surface prior to placing polyester grout. Bonding agents shall be mixed on site in
small quantities and in conformance with the requirements of the manufacturer's instructions. Bonding agent shall be applied
in a thin even coat by using a stiff bristle brush scrubbing the entire area including the patch walls.

Mixing Polyester Grout
Fast setting polyester grout shall be mixed in conformance with the requirements in the manufacturer's instructions.

Placement of Grout

Polyester grout shall be placed on a dry surface. The grout shall air cure with no curing medium applied. The repaired
area shall be protected from public traffic for at least one hour after the grout sets.

Resealing Joints

Existing joints where sealant was removed shall be cleaned, resealed and recessed below the final surface as shown on
the plans in conformance with the joint sealant manufacturer's instructions and these special provisions.

MEASUREMENT AND PAYMENT

Repairing spalled joints will be measured by the square yard of the pavement surface area repaired.

The contract price paid per square yard for repair spalled joints (polyester grout) shall include full compensation for
furnishing all labor, materials, tools, equipment, including removal and disposal of portions of concrete pavement involved in
repairing spalled joints with polyester grout, and incidentals, and for doing all the work involved in repairing spalled joints
with polyester grout, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.25 SEAL EXISTING CONCRETE PAVEMENT JOINT

This work shall consist of constructing joint seal reservoirs at existing transverse and longitudinal contraction joints and
placing joint sealant as shown on the plans and as specified in these special provisions.
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MATERIALS
Silicone Joint Sealant

Silicone joint sealant shall be compatible with the surface to which it is applied and conform to the provisions in Section
40-2.11B, "Silicone Joint Sealant," of the Standard Specifications.

A Certificate of Compliance for silicone joint sealant shall be furnished to the Engineer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate shall be
accompanied with a certified test report of the results for the required tests performed on the sealant material within the
previous 12 months prior to proposed use. The Certificate and accompanying test report shall be provided for each lot of
silicone joint sealant prior to use on the project.

Backer Rods
Backer rods shall conform to the provisions in Section 40-2.07, "Backer Rods," of the Standard Specifications.

PREPARE JOINTS IN EXISTING CONCRETE PAVEMENT

Pavement joint seals shall be liquid sealant and shall be Type R as shown on the plans.
Minor spalling along joint faces shall be repaired in conformance with "Repair Spalled Joints (Polyester Grout)" of these
special provisions.

Construct Joint Sealant Reservoir

Joint sealant reservoirs shall be constructed in existing concrete pavement at transverse contraction joints by the sawing
method. The size and shape of the sealant reservoir shall conform to the details shown on the plans. Residue from sawing
operations to construct reservoirs in existing concrete pavement shall be picked up by means of a vacuum attachment to the
sawing machine and shall not be allowed to flow across the pavement nor be left on the surface of the pavement.

Removed concrete pavement and residue from sawing involved in constructing reservoirs in existing concrete pavement
shall become the property of the Contractor and shall be disposed of in conformance with the requirements in Section 7-1.13,
"Disposal of Materials Outside the Highway Right of Way," of the Standard Specifications. In addition, if the Contractor
elects to dispose of residue at a location other than those where arrangements have been made by the Department, the
Contractor shall obtain approval from the California Regional Water Quality Control Board having jurisdiction over the
location. A copy of the approval shall be provided to the Engineer before disposing of material at the location.

Cleaning the Joint

The joint shall be cleaned of dust, dirt, or visible traces of old sealant. Chemical solvents shall not be used to wash the
joint. Immediately after sawing, plowing or cutting, or manual removal, slurry or remaining debris from the removal
operations shall be removed. The cleaning operation shall be performed in one direction to minimize contamination of
surrounding areas. Surface moisture shall be removed at the sealant reservoir by means of compressed air or moderate hot
compressed air or other means approved by the Engineer. Drying procedures that leave a residue or film on the reservoir
wall shall not be used. After reservoir drying, the reservoir shall be sandblasted to remove remaining residue. Sandblasting
straight into the reservoir will not be allowed. The sandblast nozzle shall be pointed close to the surface at an angle to clean
each reservoir face. A minimum of one pass along each reservoir face shall be made. The reservoir shall then be air blasted
to remove sand, dirt, and dust, no more than one hour before placement of sealant. Compressed air used to air blast the
reservoir shall not introduce oil into the reservoir. If oil is accidentally introduced into the reservoir, the Contractor shall
begin the cleaning process again until the Engineer is satisfied that the reservoir is clean. Compressed air shall be delivered
at a minimum rate of 120 cubic feet per minute and develop at least 90 pounds per square inch nozzle pressure. A vacuum
sweeper shall be used to remove debris or contaminants from the surrounding pavement surfaces after air blasting.

Backer Rod Installation

Backer rods shall be installed after joint cleaning. Backer rods shall be installed as shown on the plans. Backer rods
shall be installed when the temperature of the portland cement concrete pavement is above the dew point of the air and when
the air temperature is 40 °F or above. Backer rod shall be installed when the joints to be sealed have been properly patched,
cleaned and dried, as determined by the Engineer. Methods of placing backer rods that leave a residue or film on the
reservoir walls, shall not be used.
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Sealant Installation

The reservoir walls shall be dry before installing the sealant. No sealant shall be installed before it reaches proper
manufacturer's recommended installation temperature. The Contractor shall evacuate any cooled sealant and flushing oil that
remains from the pumping hoses and nozzle. This evacuated material shall be discarded. Installation of the sealant shall
begin only after fresh sealant is ejected from the nozzle at an acceptable temperature.

Joints shall have the sealant recessed below the final finished surface as shown on the plans.

Sealant shall be pumped through a nozzle sized for the width of the sealant reservoir. The nozzle shall fit into the
reservoir to allow pumping to the bottom. The nozzle shall be drawn toward the body of the installer versus pushing to
reduce the possibility of air voids. Sealant shall not fill the reservoir to the top level of the joint surface.

After pumping the sealant, the Contractor shall draw a tool or backer rod strip over the fresh sealant. The sealant shall be
tooled within 10 minutes of installation or before the sealant begins to form a skin as it cures.

After each joint is sealed, surplus joint sealer on the pavement surface shall be removed. Traffic will not be permitted
over the sealed joints until the sealant is track free and set sufficiently to prevent embedment of roadway debris into the
sealant.

Failure of the joint material in either adhesion or cohesion of the material will be cause for rejection of the joint.

Removed material or material generated by the Contractor's operations shall become the property of the Contractor and
shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

A Materials Information Handout is not available for disposal of concrete sawing residues. Disposal of concrete sawing
residue shall conform to the provisions in "Disposal of Concrete Pavement Grinding Residues" of these special provisions.

MEASUREMENT AND PAYMENT

Sealing pavement joints in existing portland cement concrete pavement will be measured by the linear foot.

The contract price paid per linear foot for seal joint (existing concrete pavement) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing joint
seals in existing concrete pavement, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

Full compensation for disposing of concrete sawing residue as specified in this section, including all costs of handling,
temporary storage, hauling and disposal fees, shall be considered as included in the price paid per linear foot for seal joint
(existing concrete pavement) and no additional compensation will be allowed therefor.

10-1.26 GRIND EXISTING CONCRETE PAVEMENT

This work shall consist of grinding existing portland cement concrete pavement and replace concrete pavement (rapid
strength concrete) as shown on the plans, as specified in Section 42-2, "Grinding," of the Standard Specifications and these
special provisions, and as directed by the Engineer.

Grinding equipment for grinding concrete pavements shall use diamond blades mounted on a self-propelled machine
designed for grinding and texturing concrete pavements. Grinding equipment that causes raveling, aggregate fracturing, or
spalling, or that damages the transverse or longitudinal joints shall not be used.

Grinding shall be performed in the longitudinal direction of the traveled way and shall be done full lane width so that the
grinding begins and ends at lines perpendicular to the pavement centerline.

Grinding concrete pavement shall result in a parallel corduroy texture consisting of grooves 0.08-inch to 0.12-inch wide
with 55 grooves to 60 grooves per foot width of grinding. Tops of ridges shall be between 0.06-inch and 0.08-inch from the
bottom of the blade grooves.

The ground surface at transverse joints or cracks will be tested with a 12-foot +2-1/2 inches long straightedge laid on the
pavement parallel with the centerline with its midpoint at the joint or crack. The surface shall not vary by more than 0.01-
foot from the lower edge of the straightedge.

Cross-slope uniformity and positive drainage shall be maintained across the entire traveled way and shoulder. The cross-
slope shall be uniform so that when tested with a 12-foot +£2-1/2 inches long straightedge placed perpendicular to the
centerline, the ground pavement surface shall not vary more than 1/4 inch from the lower edge of the straightedge.

After grinding has been completed, the pavement surface shall be profiled in conformance with the requirements of
Section 40-1.03, "Quality Control and Assurance," of the Standard Specifications. Two profiles shall be obtained in each
lane approximately 3 feet from the lane lines. The average profile index shall be determined by averaging the two profiles in
each lane. Additional grinding shall be performed, where necessary, to bring the ground pavement surface within the Profile
Index requirements specified in Section 40-1.03, "Quality Control and Assurance," of the Standard Specifications.

Grinding replace concrete pavement (rapid strength concrete) will be measured and paid for as grind existing concrete
pavement.
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Full compensation for profiling the ground pavement surface with a California profilograph or equivalent and any
necessary additional grinding to bring the finished surface within the specified tolerances and for furnishing final
profilograms to the Engineer shall be considered as included in the contract price paid per square yard for grind existing
concrete pavement and no additional compensation will be allowed therefor.

10-1.27 DISPOSAL OF CONCRETE PAVEMENT GRINDING RESIDUES

Disposal of concrete pavement grinding residues shall be in conformance with the provisions in Section 42, "Groove and
Grind Pavement," of the Standard Specifications and these special provisions.

The Contractor shall include water pollution control measures to address the handling of the grinding pavement residue
within the Storm Water Pollution Prevention Plan or Water Pollution Control Program, as specified in "Water Pollution
Control" of these special provisions.

Temporary storage of concrete pavement grinding residues shall not be allowed within the highway right of way. The
Contractor may transport liquid concrete pavement grinding residues to an offsite drying location if the Engineer provides
written approval. The offsite drying location shall be identified and protected in conformance with "Water Pollution Control"
of these special provisions.

A Materials Information Handout is not available for disposal of concrete pavement grinding residues. The Contractor
shall dispose of concrete pavement grinding residues in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside of the Right of Way," of the Standard Specifications. The facilities listed below were permitted by
Regional Water Quality Control Board (RWQCB) or other agencies that may accept concrete pavement grinding residues as
of July 1,2004. If the Contractor is planning to use one of these sites, the Contractor shall determine if the facility has a
current permit to accept concrete pavement grinding residues and if the facility can accept the waste at the time of generation.

Site Name

Location

Telephone

Waste Types / Restrictions

Clean Harbors
Environmental Services

2500 West Lokern Road
Buttonwillow, CA

(562) 432-5445

Hazardous Solids and
Non-Hazardous Liquids and

Buttonwillow Solids
Clean Harbors 1021 Berryessa (408) 451-5000 Hazardous and Non-Hazardous
Environmental Services San Jose, CA Liquids

San Jose

Crosby & Overton, Inc.

1610 W. 17th Street

(562) 432-5445

Hazardous and Non-Hazardous

Long Beach, CA Liquids
D/K Environmental 3650 East 26th Street (323) 268-5056 Hazardous and Non-Hazardous
Vernon, CA Liquids and Solids
DeMenno-Kerdoon 200 N. Alameda Street (323) 268-5057 Hazardous and Non-Hazardous
Compton, CA (310) 537-7100 Liquids and Solids
Filter Recycling Services, | 180 West Monte Avenue (909) 424-1630 Hazardous and Non-Hazardous
Inc. Rialto, CA Liquids

K-Pure Water Works

8910 Rochester Ave
Rancho Cucamonga, CA

(909) 476-2308

Non-Hazardous Liquids

Liquid Waste Management

56533 Highway 58

(559) 386-6104

Non-Hazardous Liquids and

McKittrick McKittrick, CA Solids
Onyx Environmental 1704 W. First Street (626) 334-5117 Hazardous and Non-Hazardous
Services LLC Azusa, CA Liquids and Solids
Phibro-Tech, Inc. 8851 Dice Road (562) 698-8036 Hazardous and Non-Hazardous
Santa Fe Springs, CA Liquids and Solids
Romic Environmental 2081 Bay Road (650) 324-1638 Hazardous and Non-Hazardous
Technologies Corporation East Palo Alto, CA Liquids

Seaport Environmental

700 Seaport Boulevard
Redwood City, CA

(650) 364-8154

Non-Hazardous Liquids

Southwest Treatment
Systems, Inc.

4120 Bandini Boulevard
Los Angeles, CA

(800) 900-3366

Non-Hazardous Liquids

US Filter Recovery

5375 S. Boyle Avenue

(323) 277-1495

Hazardous and Non-Hazardous

Services, Inc. Vernon, CA Liquids and Solids
Waste Management 35251 Old Skyline Road (559) 386-6104 Hazardous and Non-Hazardous
Kettleman City Kettleman City, CA Liquids and Solids
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If the Contractor disposes of concrete pavement grinding residues at locations not listed above, the disposal shall be in
conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications, and the following:

A. If the disposal facility is located within the State of California, the facility must be permitted by the RWQCB or
other applicable agency, or the Contractor must obtain written approval from the RWQCB or other applicable
agency.

B. If located outside of the State of California, the facility must be permitted by the applicable local, state, or federal
agencies, or the Contractor must obtain written approval from the applicable local, state, or federal agencies.

The following shall be delivered to the Engineer at least 5 days before disposal of concrete pavement grinding residues:

A. The name, address, and telephone number of the disposal facility.
B. If the facility is not listed above:

1. Copy of the facility's RWQCB or other applicable agency permit, or
2. RWQCB's or other applicable agency's approval, or
3. Copy of the applicable agency permit if the final disposal location is located outside of the State of California.

The Contractor shall deliver landfill receipts and weight ticket of disposal of residues from concrete pavement grinding
to the Engineer within 5 days of completing of concrete pavement grinding activities.

The Contractor shall make all arrangements and agreements for the disposal at the time of bidding. Costs related to
obtaining approval for disposal within the State of California from the RWQCB or other applicable agency, or the applicable
agency if the disposal location is located outside of the State of California, shall be borne by the Contractor and no additional
payment shall be made therefore. Full compensation for all costs involved in disposing of concrete pavement grinding
residues as specified in this section, including all costs of handling, temporary storage, hauling and disposal fees, shall be
considered as included in the price paid for the contract item of work involving concrete pavement grinding residues and no
additional compensation will be allowed therefore.

10-1.28 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications,
and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway
Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm

Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:

http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the
general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The face of each
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks,

and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose
rivets, delaminated skins, excessive adhesive over spray and aluminum marks.
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SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet aluminum shall be
cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue. The
conversion coating shall be Class 2 with a weight between 10 milligrams per square foot and 35 milligrams per square foot,
and an average weight of 25 milligrams per square foot. Following the cleaning and coating process, the sheet aluminum
shall be protected from exposure to grease, oils, dust, and contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with ASTM
Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer
without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting. Class 2
adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be pressure sensitive and
fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual
test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay
film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective
overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors determined from
the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective
opaque black film or black screened process color for legend. The coefficient of retroreflection for reverse-screened process
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in
ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of
the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall furnish the
sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum signs shall be
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater than
48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing. The
framing shall have a length tolerance of +1/8 inch. The face sheet shall be affixed to the frame with rivets of 3/16-inch
diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch from edges of the sign
panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent
corrosion. The exposed portion of rivets on the face of signs shall be the same color as the background or legend where the
rivets are placed.
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Finished signs shall be flat within a tolerance of +1/32 inch per linear foot when measured across the plane of the sign in
all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding
process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be equal to wall
thickness of smallest welded channel or tubing.

FIBERGLASS REINFORCED PLASTIC PANEL SIGN

The Contractor shall furnish fiberglass reinforced plastic panel signs in accordance with ASTM Designation: D 3841
and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Fiberglass reinforced plastic shall be acrylic modified and ultraviolet stabilized for outdoor weatherability. The plastic
shall contain additives designed to suppress fire ignition and flame propagation. When tested in accordance with the
requirements in the ASTM Designation: D 635, the extent of burning shall not exceed one inch.

Fiberglass reinforced plastic shall be stabilized to prevent the release solvents and monomers. The front and back
surfaces of the laminate shall be clean and free of constituents and releasing agents that can interfere with the bonding of
retroreflective sheeting.

The fiberglass reinforced plastic panel signs shall be weather resistant Grade II thermoset polyester laminate.

The fiberglass reinforced plastic panels shall be minimum 0.135-inch thick. Finished fiberglass reinforced plastic panel
signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of the sign in all directions.
The finished signs shall have an overall tolerance within £1/8 inch of the specified dimensions.

Color of fiberglass reinforced plastic panels shall be uniform gray within Munsel color range of N7.5 to N8.5.

Fiberglass reinforced plastic panels shall be cut from a single piece of laminate. Bolt holes shall be predrilled. The
predrilled bolt holes, panel edges, and the front and back surfaces of the panels shall be true and smooth. The panel surfaces
shall be free of visible cracks, pinholes, foreign inclusions, warping and wrinkles that can affect performance and
serviceability.

10-1.29 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification
PTH-02ALKYD.

Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the requirements in ASTM
Designation: D 6359-99. White thermoplastic traffic stripes and pavement markings shall have a minimum initial
retroreflectivity of 250 med m™ Ix"'. Yellow thermoplastic traffic stripes and pavement markings shall have a minimum
initial retroreflectivity of 150 mcd m™ Ix™".

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below. The
minimum application rate is based on a solid stripe of 4 inches in width.

Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.098 0.34

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks,
and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be measured and
paid for by the linear foot as thermoplastic traffic stripe and by the square foot as thermoplastic pavement marking.
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10-1.30 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.

SECTION 10-2. (BLANK)
SECTION 10-3. ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Inductive loop detector (replacement) and maintaining existing traffic management system elements during construction
shall conform to the provisions in Section 86, "Electrical Systems," of the Standard Specifications and these special
provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.

10-3.03 MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING
CONSTRUCTION

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system,
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), microwave vehicle
detection system (MVDS), loop detection system, changeable message sign (CMS) system, extinguishable message sign
(EMS) system, highway advisory radio (HAR) system, closed circuit television (CCTV) camera system, roadway weather
information system (RWIS), visibility sensor, and fiber optic system.

Existing TMS elements, including detection systems, identified on the plans and located within the project limits shall
remain in place and be protected from damage. If the construction activities require existing TMS elements to be
nonoperational or off line, and if temporary or portable TMS elements are not shown on the plans, the Contractor shall
provide for temporary or portable TMS elements. The Contractor shall receive the Engineer's approval on the type of
temporary or portable TMS elements and installation method.

Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations Electrical
representatives shall jointly conduct a pre-construction operational status check of all existing TMS elements and each
element's communication status with the Traffic Management Center (TMC), including existing TMS elements that are not
shown on the plans and elements that may not be impacted by the Contractor's activities. The Department's Traffic
Operations Electrical representatives will certify the TMS elements' location and status, and provide a copy of the certified
list of the existing TMS elements within the project limits to the Contractor. The status list will include the operational,
defined as having full functionality, and the nonoperational components.

The Contractor shall obtain written approval from the Engineer at least 72 hours before interrupting existing TMS
elements' communication with the TMC that will result in the elements being nonoperational or off line. The Contractor shall
notify the Engineer at least 72 hours before starting excavation activities.

Traffic monitoring stations and their associated communication systems, which were verified to be operational during the
pre-construction operational status check, shall remain operational on freeway/highway mainline at all times, except:

1. For a duration of up to 15 days on any continuous segment of the freeway/highway longer than 3 miles
2. For a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 3 miles

Contract No. 07-4Y5304
107



If the construction activities require existing detection systems to be nonoperational or off line for a longer time period or
the spacing between traffic monitoring stations is more than the specified criteria above, and temporary or portable detection
operations are not shown on the plans, the Contractor shall provide provisions for temporary or portable detection operations.
The Contractor shall receive the Engineer's approval on the type of detection and installation before installing the temporary
or portable detection.

If existing TMS elements shown on the plans or identified during the pre-construction operational status check, except
traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not fully functional,
the Engineer shall be notified immediately. If the Contractor is notified by the Engineer that existing TMS elements have
been damaged, have failed or are not fully functional due to the Contractor's activity, the damaged or failed TMS elements,
excluding structure-related elements, shall be repaired or replaced, at the Contractor's expense, within 24 hours. For a
structure-related elements, the Contractor shall install temporary or portable TMS elements within 24 hours. For
nonstructure-related TMS elements, the Engineer may approve temporary or portable TMS elements for use during the
construction activities.

The Contractor shall demonstrate that repaired or replaced elements operate in a manner equal to or better than the
replaced equipment or as directed by the Engineer. If the Contractor fails to perform required repairs or replacement work, as
determined by the Engineer, the State may perform the repair or replacement work and the cost will be deducted from monies
due to the Contractor.

A TMS element shall be considered nonoperational or off line for the duration of time that active communications with
the TMC is disrupted, resulting in messages and commands not transmitted from or to the TMS element.

The Contractor shall provide provisions for replacing existing TMS elements within the project limits, including
detection systems, that were not identified on the plans or during the pre-construction operational status check that became
damaged due to the Contractor's activities.

If the pre-construction operational status check identified existing TMS elements, then the Contractor, the Engineer, and
the Department's Traffic Operations Electrical representatives shall jointly conduct a post construction operational status
check of all existing TMS elements and each element's communication status with the TMC. The Department's Traffic
Operations Electrical representatives will certify the TMS elements' status and provide a copy of the certified list of the
existing TMS elements within the project limits to the Contractor. The status list will include the operational, defined as
having full functionality, and the nonoperational components. TMS elements that cease to be functional between pre and
post construction status checks shall be repaired at the Contractor's expense and as directed by the Engineer.

The Engineer will approve, in writing, the schedule for final replacement, the replacement methods and the replacement
elements, including element types and installation methods before repair or replacement work is performed. The final TMS
elements shall be new and of equal or better quality than the existing TMS elements.

PAYMENT

The contract lump sum price paid for maintaining existing traffic management system elements during construction shall
include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work
involved in maintaining existing traffic management system elements as shown on the plans, specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

If no electrical work exists on the project and no TMS elements are identified within the project limits, the pre-
construction operational status check will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.

Furnishing and installing temporary or portable TMS elements that are not shown on the plans, but are required when an
existing TMS element becomes nonoperational or off line due to construction activities, will be paid for as extra work as
provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not shown on the
plans nor identified during the pre-construction operational status check and were damaged by construction activities will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If the Contractor is required to submit provisions for the replacement of TMS elements that were not identified, the
provisions will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

10-3.04 CONDUIT

Conduit to be installed underground shall be Type 1.
After conductors have been installed, the ends of conduits terminating in pull boxes shall be sealed with an approved
type of sealing compound.

Contract No. 07-4Y5304
108



10-3.05 CONDUCTORS, CABLES, AND WIRING

Splices shall be insulated by "Method B."
Conductors shall be wrapped around projecting end of conduit in pull boxes, as shown on the plans. Cables shall be
secured to the projecting end of conduit in pull boxes to prevent pulling of cables without removing the securing device.

10-3.06 DETECTORS

Loop detector lead-in cable shall be Type B.

Slots shall be filled with hot-melt rubberized asphalt sealant.

For Type E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and leaving the
circular part of the loop shall be 1-1/2 inches. Slot width shall be a maximum of 5/8 inch. Loop wire for circular loops shall
be Type 2. Slots of circular loops shall be filled with elastomeric sealant or hot melt rubberized asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 2 inches, minimum.

10-3.07 PAYMENT

The contract unit price paid for inductive loop detector (replacement) includes full compensation for furnishing all labor,
materials, tools, equipment and incidentals, and for doing all the work involved in inductive loop detector (replacement),
complete in place, including installing loop detectors, detector termination conduits in existing pull boxes, splicing inductive
loop detector wires to existing detector lead-in cables, and identifying and tagging existing loop detector lead-in cables in
pull boxes and in controller cabinets, as shown on the plans, as specified in the Standard Specifications, and these special
provisions, and as directed by the Engineer.

SECTION 11. (BLANK)
SECTION 12. (BLANK)
SECTION 13. RAILROAD RELATIONS AND INSURANCE

13-1.01 GENERAL

There is no work in the Railroad right of way although the railroad is shown on the plan sheets within the project limits.
Work must be done within Caltrans right of way. You must not trespass on the Railroad's right of way at the following
locations:

LA 405 PM 20.22 El Segundo Blvd UC 53-1239, Hawthorne, CA UPRR.

In accordance with the provisions in Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications,
you must be responsible for damages to Railroad's track and equipment operating on such track resulting from your
operations.

Do not allow personnel or equipment on Railroad's tracks or right of way.

Prevent debris or other material from falling onto the tracks and right of way of the Railroad.
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AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006
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AMENDMENTS ISSUE DATE: 11-30-10

SECTION 0 GLOBAL REVISIONS
(Issued 06-05-09)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments Progress payments Except in Section 9-
1.07D, "Mobilization"
PCC pavement Concrete pavement Except where existing

PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs"

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion”

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.07, "Traffic Pull Boxes"

Section 86-2.06, "Pull Boxes"
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Section 86-2.08, "Conductors" Section 86-2.08, "Conductors -
and Cables"

Section 86-5.01A(5), "Installation Details" Section 86-5.01A(4), --
"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --

Mercury" Lighting Fixtures"

Time extension due to an unanticipated event Non-working day --

not caused by either party or an issue involving

a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --

of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 11-15-10)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL
Section 1 includes general rules of interpretation.

The Department is gradually standardizing the style and language of the specifications. The new style and language
includes:

1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1.  Language variations

2.2.  Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable under
certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless specified as
applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret sentences
written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the
Bidder's." After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and
interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for streamlining
purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity.

A plural term includes the singular.

Contract No. 07-4Y5304
2 0f 283



All items in a list apply unless the items are specified as choices.

Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related content,
"Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable specifications may be
covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a reference
to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as revised
by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not a
comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or regulations
exist.

Where the version of a referenced document is not specified, use the current version in effect on the date of Notice to
Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.
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1-3 ABBREVIATIONS AND MEASUREMENT UNITS

1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract documents
has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition.

1-4.02 GLOSSARY
aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly unpaved

arcas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed, but work is
subject to archaeological monitoring.
archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g., tools and

Measurement Units

Symbols as used

Symbols as used in

in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
] -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
\ -- volt
W -- watt
-- WDAY working day

1-4 DEFINITIONS

tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all respects in
accordance with the plans and specifications and any modifications to them previously approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base, pavement,

surfacing, or other specified layer to be placed.
bid item: Specific work unit for which the bidder provides a price.
Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the Department's
Web site is the verified Bid Item List.
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bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other traffic,
over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to Bidders and
Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control Devices
for Streets and Highways (California MUTCD) is issued by the Department of Transportation and is the Federal
Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American Board of
Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services and for
guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for performance
of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are not
retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy Code § 90;
its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and DVBE
Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents acting
within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited or limited
to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and Special
Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or supplying
a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for service to
abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or other
specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and its

appurtenances.
holiday:
1. Every Sunday
2. January 1st, New Year's Day
3. 3rd Monday in January, Birthday of Martin Luther King, Jr.
4. February 12th, Lincoln's Birthday
5. 3rd Monday in February, Washington's Birthday
6. March 31st, Cesar Chavez Day
7. Last Monday in May, Memorial Day
8. July 4th, Independence Day
9. 1st Monday in September, Labor Day
10. 2nd Monday in October, Columbus Day
11. November 11th, Veterans Day
12. 4th Thursday in November, Thanksgiving Day
13. Day after Thanksgiving Day
14. December 25th, Christmas Day
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If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the Monday
following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday. Interpret "legal
holiday" as "holiday."

idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover of the
Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code § 10226, to
be paid to the State or to be deducted for each day's delay in completing the whole or any specified portion of the
work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of 1973, 16
USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5, (3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market condition,
except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including inside
shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various items on
the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the time and
location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life preserved in
sediments and rock. Examples of paleontological resources are remains of (1) animals, (2) animal tracks, (3) plants,
and (4) other organisms. Archaeological resources are not paleontological and fossils found within an
archaeological resource are generally considered archaeological resources, not paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used interchangeably
with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project specific
permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and supplemental
drawings, or reproductions thereof, approved by the Engineer, which show the location, character, dimensions and
details of the work to be performed. These documents are to be considered as a part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans insofar as

the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

Other law or regulation that governs activities that affect species or their habitats.

roadbed Area between the intersection of the upper surface of the roadway and the side slopes or curb lines. The
roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed. Where the

medians are so wide as to include areas of undisturbed land, a divided highway is considered as including 2 separate
roadbeds.

kv =

Contract No. 07-4Y5304
7 of 283



roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage and
protection.

routine biological activities: Biological monitoring, surveying, or other activity that does not require a take permit
from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of Understanding
with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as provided in
PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for emergency
use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a replacement
value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and supplementary to
these Standard Specifications. The Department's publication titled "Labor Surcharge And Equipment Rental Rates"
is part of the special provisions.

specifications: Directions, provisions, and requirements contained in these Standard Specifications, Amendments to the
Standard Specifications, and the special provisions. Where the term "these specifications" or "these Standard
Specifications" is used in this book, it means the provisions set forth in this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related to the
work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the spring lines
of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project information,
and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used interchangeably
with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code § 86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of federal
listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state listed species
under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions under Pub
Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement, including
all alterations, amendments, or extensions to it made by contract change order or other written orders of the
Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at least 50
percent of the normal labor and equipment due to any of the following:

2.1.  Adverse weather-related conditions that cause you to dismiss the crew

2.2. Maintaining traffic under the contract

2.3. The Engineer's direction to suspend the controlling activities for reasons unrelated to your performance
2.4. Anunanticipated event not caused by either party such as:

2.4.1.  Actof God (Pub Cont Code § 7105)
2.4.2. Actof apublic enemy

2.4.3. Epidemic

2.4.4. Fire

2.4.5. Flood
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2.5.

2.4.6.
24.7.
24.8.

Governor-declared state of emergency
Landslide
Quarantine restriction

An issue involving a third-party, including:

2.5.1.
2.5.2.
2.5.3.
2.54.
2.5.5.

Industry or area-wide labor strike

Material shortage

Freight embargo

Jurisdictional requirement of a law enforcement agency

Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or non-
highway facility reconstruction not described and not solely for the Contractor's convenience
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1-5 DISTRICTS

District Composition and Office Addresses
District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST PO BOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
g Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each reference to

the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bidders' Exchange www.dot.ca.gov/hg/es | MSC 26 (916) 227-6259
c/oe/bidex BIDDERS' EXCHANGE
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST

SACRAMENTO CA 95816-7005

Department www.dot.ca.gov
Department of www.pd.dgs.ca.gov/s | OFFICE OF SMALL BUSINESS AND | (800) 559-5529
General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of
Apprenticeship
Standards

SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hg/asc/oap/payments/c
ontact.htm#conpets1

MAJOR CONSTRUCTION PAYMENT
AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

(916) 227-9013

Office Engineer MSC 43
OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST
SACRAMENTO CA 95816-7005
Office Engineer— http://www.dot.ca.gov/
Verified Bid Results | hg/esc/oe/awards/bids

um_html/6week_list.ht
ml.

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716
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Publication PUBLICATION UNIT
Distribution Unit DEPARTMENT OF
TRANSPORTATION
1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
Transportation MATERIALS AND ENGINEERING (916) 227-7000
Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612
Department's Pre- http://www.dot.ca.gov/
Qualified Products hg/esc/approved prod
List ucts_list

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 11-15-10)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid submittal for
this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at the
Publication Distribution Unit.

Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at the Bidders'
Exchange. To obtain bid books, submit a request to the Bidders' Exchange. For an informal-bid contract, you may also
obtain special provisions, Amendments to the Standard Specifications, and project plans at the Bidders' Exchange.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes other
supplemental information available as specified in the special provisions.
If an Information Handout is available, you may view it at:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php
If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov. If other

supplemental project information is available for inspection, you may view it by phoning in a request. Make your request at
least 7 days before viewing. Include in your request:
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District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

el e

For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357, and are available at the Office of Structure Maintenance and Investigations, Los
Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are dependent
on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

A e e

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding percentage with
your bid or fax this information to (916) 227-6282 within 24 hours after bid opening. If you fail to submit this information
within the time specified, your bid is nonresponsive.

Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total bid for
time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of the total
bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor listed.
Show work portion by bid item number, description, and percentage of each bid item subcontracted.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash
2. Cashier's check
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3. Certified check
4. Bidder's bond signed by a surety insurer who is licensed in California

Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use a form
containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of Attorney
with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid withdrawal
request at the location where the bid was submitted. Withdrawing a bid does not prevent you from submitting a new bid.
After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to the Office
Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hqg/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining a
bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use the
hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-9071. The
service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and anonymous. The
hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and abuse and is operated
under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 11-15-10)
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Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of days
shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE 8§ 10221 AND 10222)
The successful bidder must furnish:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing goods, labor,
or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least 50
percent of the total bid.

The Department furnishes the successful bidder with the bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Bidder must be properly licensed (Pub Cont Code § 10164) from contract award through
contract acceptance.
For a non-Federal-aid contract:

1. The Bidder must be properly licensed from bid opening through contract acceptance (Bus & Prof Code § 7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in effect at the
time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed if not inconsistent
with Section 7-1.12, "Indemnification and Insurance." Allowance of additional exclusions is at the discretion of the
Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of required
insurance for the auto liability and any other required policy, shall set forth deductible amounts applicable to each
policy and all exclusions that are added by endorsement to each policy. The evidence of insurance shall provide that
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP guidelines
confirming the successful bidder has sufficient funds and resources to cover any self-insured retentions if the self-
insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy, it shall
submit a certificate of consent to self-insure under Labor Code § 3700.
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3-1.06-3-1.08 RESERVED
3-1.09 CONTRACT EXECUTION
The successful bidder must sign the contract and return it to the Office Engineer along with:

1. Contract bonds
2.  Documents identified in Section 3-1.05, "Insurance Policies"

For an informal-bid contract, the Office Engineer must receive these documents before the 5th business day after the
bidder receives the contract. For all other contracts, the Office Engineer must receive these documents before the 10th
business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont Code §§
10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CONTRACT
DES-OE-0103A (REV 03/2010)

aftrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California’s Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME
The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated
Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved
Exhibit D - Standard Specifications dated
Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTCR

CONTRACTOR'S NAME (if other than an individual, stafe whether a comporation, partnership, efc.)

BY (Authorized Signafure) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER LICENSE NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authonzed Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

This contract has been certified as complying with the State Contract Act:
BY (Authorized Signafure) DATE SIGNED (Do ot type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilties, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the 1st, 2nd, and 3rd low bidders until the contract has been executed. The other
bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low bidders, and their
bidders' bonds are of no further effect (Pub Cont Code § 10184).
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NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 4 SCOPE OF WORK
(Issued 06-05-09)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special provisions,
project plans, and bid item descriptions set forth the specifications that apply.

Replace Section 4-1.03 with:
4-1.03 CHANGES
4-1.03A General
The Department may make changes within the scope of work and add extra work. The Engineer describes the changes
and extra work, the payment basis, and any time adjustment in a Contract Change Order.

A Contract Change Order is approved when the Department signs the Contract Change Order.
Submit detailed cost data for a payment adjustment for:

1. Request for a payment adjustment for a bid item
2. Payment adjustment resulting from a change of more than 25 percent in the bid item's quantity if requested

If ordered, start the work before receipt of an approved Contract Change Order.
You may protest a Contract Change Order.

4-1.03B Increased or Decreased Quantities

The Department adjusts payment for changed quantities and eliminated items under Section 9-1.05, "Changed Quantity
Payment Adjustments."

4-1.03C Changes in Character of Work
The Department adjusts payment for an item if:

1. An ordered plan or specification change materially changes the character of a work item from that on which the bid
price was based

2. The unit cost of the changed item differs when compared to the unit cost of that item under the original plans and
specifications

3. No approved Contract Change Order addresses the payment

The Department adjusts the payment under Section 9-1.06, "Work-Character Changes."

4-1.03D Extra Work

The Department classes new and unforeseen work as extra work if the Engineer determines that the work is not covered
by any of the various items for which there is a bid price or by combinations of those items. If portions of this work are
covered by some of the various items for which there is a bid price or combinations of those items, the remaining portion of
the work will be classed as extra work. Extra work also includes work specifically designated as extra work in the plans or
specifications.
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Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WDD —

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed changes.
Itemization of contract specifications and drawing details that would be changed.

3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or specifications being
considered by the Department at the time the proposal is submitted or if the proposal is based on or similar to drawings or
specifications adopted by the Department before Contract award, the Department does not accept the VECP and may make
these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the work under
the contract. If the Department does not approve a change order before the deadline stated in the VECP or other date you
subsequently stated in writing, the VECP is rejected. The Department does not adjust time or payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from adopting the
VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP. After
written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:

Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

el S
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In determining the estimated net construction-cost savings, the Department excludes your VECP preparation cost and the
Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction is
deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the Department,
the Department pays 60 percent of the estimated net savings in construction costs attributable to the VECP. Submit detailed
traffic handling comparisons between the existing contract and the proposed change, including estimates of the traffic
volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted the VECP
and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over $5
million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity duration, or
traffic congestion without impairing the essential functions specified for a VECP in Section 4-1.035B, "Value
Engineering Change Proposal."

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-facilitator
cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator and workshop-site
invoice prices minus any available or offered discounts. The Department does not pay you for any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION5 CONTROL OF WORK
(Issued 06-10-10)

Add:
5-1.005 GENERAL
Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment related to
that part.
After contract approval, submit documents and direct questions to the Engineer. Orders, approvals, authorizations, and
requests to the Contractor are by the Engineer.
The Engineer furnishes the following in writing:

1. Approvals
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2. Authorizations
3. Certifications
4. Decisions

5. Notifications
6. Orders

7. Responses

The Contractor must furnish the following in writing:

Assignments

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

Nk —

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next business day
with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.011 PROTESTS
You may protest an Engineer's decision by submitting an RFI under Section 5-1.145, "Requests for Information."

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the Department
and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity, and commitment

Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships and benefits
throughout the life of the project

8. Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

NNk —

Partnering does not void any contract part.
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The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is available to
the project team as reference. This guide provides structure, context, and clarity to the partnering process requirements. This
guide is available at the Department's Partnering Program website:

http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4.
5.

Create a partnering charter that includes:

1.1. Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3.  Dispute resolution plan that includes a dispute resolution ladder and may also include use of facilitated
dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also measure
short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the evaluation
forms to the project team and collects the results. The Department makes evaluation results available upon request.
Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval. Respond
within 15 days to accept the invitation and request the initial and additional partnering workshops. After the Engineer
receives the request, you and the Engineer cooperatively:

1.

2.
3.
4.

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-point rating
and agrees to follow the Department's "Partnering Facilitator Standards and Expectations" available at the
Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined necessary
by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.

For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.

You and the Engineer cooperatively schedule the training session and select a professional trainer, training site, and 1 to
4 topics from the following list to be covered in the training:

NN BE DD

Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

Contract No. 07-4Y5304
22 of 283



9. Effective Escalation Ladders
10. Emotional Intelligence

11. Empathy

12. Ethics

13. Facilitation Skills

14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings
20. Time Management

21. Win-Win Negotiation

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills development for
the Contractor's and the Engineer's representatives. This training session must be a separate session from the initial
partnering workshop and must be conducted locally. The training session must be consistent with the partnering principles
under the Department's "Field Guide to Partnering on Caltrans Construction Projects."

Send at least 2 representatives to the training session. One of these must be your assigned representative as specified in
Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The Department
does not pay markups on these costs.

The Department does not pay for wages, travel expenses, or other costs associated with the partnering workshops and
sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:

1. Bid preparation

2. Overhead

3. Payrolls

4. Payments to suppliers and subcontractors
5. Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to professional
review and audit.
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5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time frame
specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be made available
for inspection, copying, and auditing by State representatives for the same period. Before contract acceptance, the State
representative notifies the Contractor, subcontractor, or supplier 5 business days before inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the Contractor,
subcontractor, or supplier when the audit is to start.

5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1. Work performed based on bid item prices
Work performed by change order other than extra work. Distinguish this work by:

2.1. Bid item prices
2.2.  Force account
2.3. Agreed price

3. Extra work. Distinguish extra work by:

3.1. Bid item prices
3.2.  Force account
3.3. Agreed price
3.4.  Specialist billing

4. Work performed under potential claim records
Overhead
6. Subcontractors, suppliers, owner-operators, and professional services

e

Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

ANl

6.1. Size

6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for costs of work performed by change order.

Within 7 days after performing the work, submit extra work bills using the Department's Internet extra work billing
system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work billing
system is the same as each party signing the bill.

The Department provides billing system:

1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received training

Each representative must maintain a unique password.
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Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe and provide
for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2. Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6.  Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section

nhwn

If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub Cont Code §
4110. The Department may refer the violation to the Contractors State License Board as provided under Pub Cont Code §
4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the value of the
original total bid with your employees and with equipment owned or rented by you, with or without operators.

Each subcontract must comply with the contract.

The Department encourages you to include a dispute resolution process in each subcontract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for the work
to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of Industrial
Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work satisfactorily.

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys Manual.
Submit your request for Department-furnished stakes:

1. On a Request for Construction Stakes form. Ensure:

1.1.  Requested staking area is ready for stakes
1.2.  You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes
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Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces them at
the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.10 with:
5-1.10 EQUIPMENT

Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an identifying number
and:

1. On compacting equipment, its make, model number, and empty gross weight that is either the producer's rated
weight or the scale weight

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial number, and
producer's rated capacity

Submit a list:

1. Describing each piece of equipment
2. Showing its identifying number

Upon request, submit producer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports complying with
Section 9-1.01B, "Weighing Equipment and Procedures."

Measuring devices must be tested and approved under California Test 109 in the Department's presence by any of the
following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Division of Measurement Standards Official

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed against moisture and
dust.

Group measuring system dials such that the smallest increment for each indicator can be read from the location at which
proportioning is controlled.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor’s Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1. Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally
recognized as inherent in the work provided for in the contract

Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between your
discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site condition
claim.

5-1.116B Engineer's Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

Contract No. 07-4Y5304
26 of 283



1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

You may protest the Engineer's decision.

Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal."

Add:
5-1.145 REQUESTS FOR INFORMATION
Submit an RFI upon recognition of any event or question of fact arising under the Contract.

The Engineer responds to the RFI within 5 business days. Proceed with the work unless otherwise ordered. You may
protest the Engineer's response by:

1. Submitting an Initial Potential Claim Record within 5 business days after receipt of the Engineer's response
2. Complying with Section 5-1.146, "Potential Claims and Dispute Resolution"

Add:
5-1.146 POTENTIAL CLAIMS AND DISPUTE RESOLUTION
5-1.146A General
Minimize and mitigate impacts of potentially claimed work or event.
For each potential claim, assign an identification number determined by chronological sequencing and the 1st date of the

potential claim.
Use the identification number for each potential claim on the:

1. Initial Potential Claim Record
2. Supplemental Potential Claim Record
3. Full and Final Potential Claim Record

Failure to comply with this procedure is:

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work in the

administrative claim procedure
2. Bar to arbitration (Pub Cont Code § 10240.2)

5-1.146B Initial Potential Claim Record

Submit an Initial Potential Claim Record within 5 business days of the Engineer's response to the RFI. The Initial
Potential Claim Record establishes the claim nature and circumstances. The claim nature and circumstances must remain
consistent.

The Engineer responds within 5 business days of the date of the Initial Potential Claim Record. Proceed with the
potentially claimed work unless ordered.

Within 20 days of a request, provide access to the project records determined necessary by the Engineer to evaluate the
potential claim.

5-1.146C Supplemental Potential Claim Record

Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim Record
including:

1. Complete nature and circumstances causing the potential claim or event
2. Contract specifications supporting the basis of a claim
3. Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was determined
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4. TIA

The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 days of
submittal. If the estimated cost or effect on the scheduled completion date changes, update the Supplemental Potential Claim
Record information as soon as the change is recognized and submit this information.

5-1.146D Full and Final Potential Claim Record

Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer approves this
completion date or notifies you of a revised date.

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim Record
including:

1. A detailed factual account of the events causing the potential claim, including:
1.1.  Necessary dates
1.2.  Locations
1.3.  Work items affected by the potential claim
2. The Contract documents supporting the potential claim and a statement of the reasons these parts support
entitlement

3. Ifapayment adjustment is requested, an itemized cost breakdown. Segregate costs into the following categories:

3.1. Labor, including:

3.1.1. Individuals

3.1.2. Classifications

3.1.3. Regular and overtime hours worked
3.1.4. Dates worked

3.2. Materials, including:

3.2.1. Invoices

3.2.2.  Purchase orders

3.2.3.  Location of materials either stored or incorporated into the work

3.2.4. Dates materials were transported to the job site or incorporated into the work

3.3. Equipment, including:

3.3.1.  Detailed descriptions, including make, model, and serial number

3.3.2.  Hours of use

3.3.3. Dates of use

3.34. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental Rates in effect
when the affected work related to the claim was performed

4. If a time adjustment is requested:

4.1. Dates for the requested time.

4.2. Reasons for a time adjustment.

4.3. Contract documentation supporting the requested time adjustment.
4.4. TIA. The TIA must demonstrate entitlement to a time adjustment.

5. Identification and copies of your documents and copies of communications supporting the potential claim, including
certified payrolls, bills, cancelled checks, job cost reports, payment records, and rental agreements
6. Relevant information, references, and arguments that support the potential claim

The Department does not consider a Full and Final Potential Claim Record that does not have the same nature,
circumstances, and basis of claim as those specified on the Initial Potential Claim Record and Supplemental Potential Claim
Record.
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The Engineer evaluates the information presented in the Full and Final Potential Claim Record and furnishes you a
response within 30 days of its receipt unless the Full and Final Potential Claim Record is submitted after Contract
acceptance; in which case, a response may not be furnished. The Engineer's receipt of the Full and Final Potential Claim
Record must be evidenced by postal return receipt or the Engineer's written receipt if delivered by hand.

5-1.146E Dispute Resolution
Comply with Section 5-1.15, "Dispute Resolution."

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.
The dispute resolution process is not a substitute for filing an RFI and complying with the requirements of Section 5-
1.146, "Potential Claims and Dispute Resolution."

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract with a total bid from $3 million to $10 million.

A dispute resolution advisor, hereinafter referred to as "DRA," is chosen by the Department and the Contractor to assist
in the resolution of disputes.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate shall
provide the Department and the Contractor with their disclosure statement. The disclosure statement shall include a resume
of the potential candidate's experience and a declaration statement describing past, present, anticipated, and planned
relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and the
Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3 nominated by
the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement. No DRA
meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties, unless all parties
agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for a lawsuit
against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement DRA will
begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor Agreement shall be
amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the estimated value
of all work performed during each estimate period that the Contractor fails to comply. DRA withholds will be released for
payment on the next monthly progress payment following the date that the Contractor has provided assistance in choosing the
DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start of the
project or for a dispute. A member serving on more than one State DRA or Dispute Resolution Board, regardless the number
of meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for on-site time, travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion
thereof that the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside the official
DRA meetings unless that time, such as time spent evaluating and preparing recommendations on specific issues presented to
the DRA, has been specifically agreed to in advance by the State and Contractor. Time away from the project that has been
specifically agreed to in advance by the Department and the Contractor will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer
services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.
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The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved hourly rate
charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor when
requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither party will be
entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for reimbursement
of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for these
costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is as
follows:
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Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and entered

into this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and , the Dispute

Resolution Advisor, hereinafter called the "DRA."
WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and operation
of the DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as follows:

SECTION | DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and the
operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide recommendations
for resolution of these disputes to the parties. The DRA shall provide recommendations based on the facts related to the
dispute, the contract and applicable laws and regulations. The DRA shall perform the services necessary to participate in the
DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

The DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract and
shall have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the DRA to have
served on several State Dispute Resolution Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this contract or
parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants, and legal and
business services, within a period 6 months prior to award and during this contract. Exceptions to above are compensation
for services on this or other DRAs and DRBs or retirement payments or pensions received from a party that are not tied to,
dependent on or affected by the net worth of the party.

The DRA shall fully disclose all direct or indirect professional or personal relationships with all key members of the
contract.

SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the conduct of its
business and reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.
The DRA established procedures shall only be implemented upon approval by the parties. Subsequent meetings shall be held
only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.
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The State shall provide the DRA with the contract and all written correspondence regarding the dispute between the
parties and, if available, the Contractor's supplemental potential claim record, and the Engineer's response to the
supplemental potential claim record.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which may arise
from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising out of the
parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute meeting
processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the STATE.
Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The DRA shall
determine the time and location of the dispute meeting with due consideration for the needs and preferences of the parties,
while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities and access
to necessary documentation.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute meeting.
There shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge
of the dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff
may supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne
equally by the two parties as specified in an approved contract change order. The CONTRACTOR shall not be
entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data presented
by either of the parties as may be necessary to assist in making a fully informed recommendation. However, the DRA shall
refrain from expressing opinions on the merits of statements on matters under dispute during the parties' presentations. Each
party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and respond to DRA
questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no reporting
of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be received by the
DRA in conformance with the rules and regulations established at the first meeting between the DRA and parties. These
established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as indication that
the non-attending party considers all written documents and correspondence submitted as their entire and complete argument.
The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more rebuttals at
the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a. Within 5 days after receiving the STATE's written response to the CONTRACTOR's supplemental potential
claim record, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR wishes to further
pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRA, simultaneously copied
to the STATE. The written dispute referral shall describe the disputed matter in individual discrete segments,
so that it will be clear to both parties and the DRA what discrete elements of the dispute have been resolved,
and which remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any,
on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to offer
evidence. Either party furnishing written evidence or documentation to the DRA must furnish copies of such
information to the other party a minimum of 10 days prior to the date the DRA is scheduled to convene the
meeting for the dispute. Either party shall produce such additional evidence as the DRA may deem necessary to
reach an understanding and a determination of the dispute. The party furnishing additional evidence shall
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furnish copies of such additional evidence to the other party at the same time the evidence is provided to the
DRA. The DRA shall not consider evidence not furnished in conformance with the terms specified herein.
Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and consider the
dispute. The dispute meeting shall be held no later than 25 days after receipt of the written referral unless
otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information of either
party within 5 days after the DRA dispute meeting. Requested information shall be submitted to the DRA
within 5 days of the DRA request. The DRA shall complete its report and submit it to the parties within 10
days of the DRA dispute meeting, except that time extensions may be granted at the request of the DRA with
the written concurrence of both parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRA as pertinent to the dispute, and the DRA's interpretation and philosophy in
arriving at its conclusions and recommendations and, if appropriate, recommends guidelines for determining
compensation. The DRA's written opinion shall stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the time
specified, or a written rejection of the DRA's recommendation or response to a request for reconsideration
presented in the report by either party, shall conclusively indicate that the party(s) failing to respond accepts the
DRA recommendation. Immediately after responses have been received from both parties, the DRA shall
provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRA's report from the DRA prior to responding to the report. The DRA shall consider any
clarification request only if submitted within 5 days of receipt of the DRA's report, and if submitted
simultaneously in writing to both the DRA and the other party. Each party may submit only one request for
clarification for any individual DRA report. The DRA shall respond, in writing, to requests for clarification
within 5 days of receipt of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10 day time
limit specified for response to the DRA's written report. Each party may submit only one request for
reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties. If the parties cannot agree on compensation
within 30 days of the acceptance by both parties of the settlement, either party may request the DRA to make a
recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute resolution
process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

e o

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are or may
become necessary for the DRA to perform its function. The party furnishing documents shall furnish such
documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded, the DRA shall deliberate in private the same day, until a response to
the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA, on complex issues, may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on strengths
and weaknesses of their prospective positions, in the hope of the parties reaching settlement.

If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties.

The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the DRA in
a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their responsibilities
under Section 5-1.15B, "Dispute Resolution Advisor," of the Standard Specifications or Subsection, "Traditional Dispute
Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to permit the use of the
informal dispute meeting, unless otherwise agreed to by the parties.
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SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall not begin
work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by the parties.

SECTION V PAYMENT

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start of the
project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of meetings per day,
shall not be paid more than the agreed rate per day. The agreed rate shall be considered full compensation for onsite time,
travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion thereof that the DRA is at an
authorized DRA meeting. No additional compensation will be made for time spent by the DRA to review and research
activities outside the official DRA meetings unless that time, (such as time spent evaluating and preparing recommendations
on specific issues presented to the DRA), has been specifically agreed to in advance by the parties. Time away from the
project, which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer
services. The State will provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to the DRA for their participation in authorized meetings and approved
hourly rate charges, from invoices submitted by the DRA, and technical services.

The DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services rendered for
their participation in authorized meetings not more often than once per month during the progress of the work. The invoices
shall be in a format approved by the parties and accompanied by a general description of activities performed during that
billing period. Payment for hourly fees, at the agreed rate, shall not be paid to the DRA until the amount and extent of those
fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

The DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the United
States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If any
litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of the
3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
The DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF DRA

The DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all required
employment or financial disclosure conditions of DRA membership in conformance with the terms of the contract and this
AGREEMENT. Each party shall document the need for replacement and substantiate the replacement request in writing to
the other party and the DRA.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the capacity of
an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims, damages, losses, and
expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and recommendations of
the DRA.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRA, which documents and records are marked "Confidential - for use by the DRA only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRA
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findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of this AGREEMENT.
Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to
the parties who furnished them to the DRA. However, the parties understand that such documents may be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be resolved by
negotiation and mutual concurrence between the parties or through the administrative process provided in the contract shall
be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications. Disputes between the
DRA and the parties that cannot be resolved by negotiation and mutual concurrence shall be resolved in the appropriate
forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce any
right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by arbitration
by application of California law and that the parties to such arbitration shall have the right of appeal from such decisions to
the Superior Court in conformance with the laws of the State of California. Venue for the arbitration shall be Sacramento or
any other location as agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRA in
progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION X111 CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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5-1.15C Dispute Resolution Board

Section 5-1.15C, "Dispute Resolution Board," applies to a contract with a total bid of over $10 million.

The Dispute Resolution Board, hereinafter referred to as "DRB," is a three member board established by the Department
and Contractor to assist in the resolution of disputes.

The DRB shall be established by the Department and the Contractor within 45 days after contract approval.

The DRB shall consist of one member selected by the Department and approved by the Contractor, one member selected
by the Contractor and approved by the Department, and a third member selected by the first 2 members and approved by both
the Department and the Contractor.

The Department and Contractor shall provide the other written notification for approval of the name of their DRB
nominee along with the nominee's disclosure statement.

Disclosure statements shall include a resume of the nominee's experience and a declaration statement describing past,
present, anticipated, and planned relationships with all parties involved in this contract. Objections to nominees shall be
based on a specific breach or violation of nominee responsibilities or on nominee qualifications. The Department or the
Contractor may, on a one-time basis, object to the other's nominee without specifying a reason and this person shall not be
selected for the DRB. Another person shall then be nominated within 15 days.

The 2 DRB members shall proceed with the selection of the third DRB member immediately after receiving written
notification from the Department of their selection. The 2 DRB members shall provide their recommendation simultaneously
to the parties within 15 days. The third member shall provide disclosure statement to the first 2 DRB members, to the
Department, and the Contractor. The professional experience of the third DRB member shall complement that of the first 2
DRB members. The third DRB member shall be subject to mutual approval of the Department and the Contractor. If the 2
DRB members cannot agree on the third nominee, they shall submit a list of nominees to the Department and the Contractor
for final selection and approval.

If the Department and the Contractor cannot agree on the third DRB member, or if the first 2 DRB members are unable
to agree upon a recommendation, the Department and the Contractor shall select 6 names from the current list of arbitrators
certified by the Public Works Contract Arbitration Committee created by Article 7.2 of the State Contract Act. The 2 DRB
members shall then select one of the 6 names by a blind draw.

The 3 DRB members shall appoint one member as a chairperson to provide leadership for the DRB's activities. The
chairperson shall be approved by the Department and the Contractor. In the event of an impasse, the third DRB member
shall become the chairperson.

The Department and Contractor shall complete and adhere to the Dispute Resolution Board Agreement. No DRB
meeting shall take place until the Dispute Resolution Board Agreement has been signed by all parties, unless all parties agree
to sign it at the first meeting.

If the DRB needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRB recommendations are nonbinding.

The Contractor shall not use the DRB for disputes between the subcontractors or suppliers that have no grounds for a
lawsuit against the Department.

DRB member replacements are selected in the same manner as the original selection. The appointment of a replacement
DRB member will begin promptly upon determination of the need for replacement. The Dispute Resolution Board
Agreement shall be amended to reflect the change in the DRB.

Failure of the Contractor to participate in establishing the DRB will result in the withholding of 25 percent of the
estimated value of all work performed during each estimate period that the Contractor fails to comply. DRB withholds will
be released for payment on the next monthly progress payment following the date that the Contractor has provided assistance
in establishing the DRB and no interest will be due the Contractor.

The Department and the Contractor shall bear the costs and expenses of the DRB equally.

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start
of the project, for scheduled progress, or dispute meetings. A member serving on more than one Department DRB or Dispute
Resolution Advisor (DRA), regardless of the number of meetings per day shall not be paid more than the agreed rate per day.
The agreed rate shall be considered full compensation for on-site time, travel expenses, transportation, lodging, time for
travel, and incidentals for each day or portion thereof that the DRB member is at an authorized DRB meeting.

No additional compensation will be made for time spent by DRB members in review and research activities outside the
official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on specific issues
presented to the DRB, has been specifically agreed to in advance by the Department and Contractor. Time away from the
project, which has been specifically agreed to in advance by the Department and Contractor, will be compensated at an
agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals including expenses for
telephone, fax, and computer services.

The Department will provide conference facilities for DRB meetings at no cost to the Contractor.
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The Contractor shall make direct payments to each DRB member for their participation in authorized meetings and
approved hourly rate charges from invoices submitted by each DRB member.

The Department will reimburse the Contractor for the Department's share of the costs.

There will be no markups applied to expenses connected with the DRB, either by the DRB members or by the Contractor
when requesting payment of the Department's share of DRB expenses. Regardless of the DRB recommendation, neither
party shall be entitled to reimbursement of DRB costs from the other party.

The Contractor shall submit extra work bills and include evidence of every payment to each DRB member in the form of
a cancelled check or bank statement within 30 days of payment.

The cost of technical services requested by the DRB will be borne equally by the State and Contractor. There will be no
markups for these costs.

A copy of the "Dispute Resolution Board Agreement" to be executed by the Department, Contractor, and the 3 DRB
members after approval of the contract follows:
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Form CEM 6202 Rev (10/22/2008)

DISPUTE RESOLUTION BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered
into this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and the Dispute
Resolution Board, hereinafter called the "DRB" consisting of the following members:

(DRB Member)

(DRB Member)

and
(DRB Chairperson)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and operation
of the DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and the
operation of the DRB. The DRB is to fairly and impartially consider disputes placed before it and provide recommendations
for resolution of these disputes to the parties. The DRB shall provide recommendations based on the facts related to the
dispute, the contract and applicable laws and regulations. The DRB shall perform the services necessary to participate in the
DRB's actions as designated in Section III, Scope of Work.

SECTION Il DRB QUALIFICATIONS

DRB members shall be knowledgeable in the type of construction and contract documents anticipated by the contract
and shall have completed training through the Dispute Review Board Foundation.

No DRB member shall have prior direct involvement in this contract. No DRB member shall have a financial interest in
this contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants, and
legal and business services, within a period 6 months prior to award and during this contract. Exceptions to above are
compensation for services on this or other DRBs and DRAs or retirement payments or pensions received from a party that are
not tied to, dependent on or affected by the net worth of the party.

DRB members shall fully disclose all direct or indirect professional or personal relationships with all key members of the
contract.
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SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. PROCEDURES

The DRB shall establish procedures that will govern the conduct of its business and reporting procedures in conformance
with the requirements of the contract and the terms of this AGREEMENT. The DRB established procedures shall only be
implemented upon approval of the parties.

The DRB Chairperson shall schedule progress and dispute meetings and any other DRB activities.

The parties shall not call on any of the DRB members, who served on this contract, as a witness in arbitration
proceedings, which may arise from this contract.

DRB members shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising out of
the parties' evaluations of the DRB's opinions.

During progress or dispute meetings, DRB members shall refrain from expressing opinions on the merits of statements
on matters under dispute or potential dispute. Opinions of DRB members expressed in private sessions shall be kept strictly
confidential. Individual DRB members shall not meet with, or discuss contract issues with individual parties. Discussions
regarding the project between the DRB members and the parties shall be in the presence of all three members and both
parties. Individual DRB members shall not undertake independent investigations of any kind pertaining to disputes or
potential disputes, except with the knowledge of both parties and as expressly directed by the DRB Chairperson.

B. PROGRESS MEETINGS

DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be held at or near the
project site. The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Scheduled
progress meetings may be waived, if the parties are in agreement, when the only work remaining is plant establishment work.
Each meeting shall consist of a round table discussion and a field inspection of the work being performed on the contract, if
necessary. Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the STATE's representative of the status of the work as the STATE views it.

An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

6. A brief description by the CONTRACTOR's and the STATE's representative of potential claims and disputes that
have surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
potential claims and disputes.

b

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval
by all concerned within 10 days of the meeting.

C. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute meeting
processes, unless otherwise noted.

Either the STATE or the CONTRACTOR may request a dispute meeting with the DRB. The requesting party shall
simultaneously notify the other party of each dispute meeting request. Upon being notified of the need for a dispute meeting,
the DRB shall review and consider the dispute. The DRB shall determine the time and location of the dispute meeting with
due consideration for the needs and preferences of the parties, while recognizing the importance of a speedy resolution to the
dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities and access
to necessary documentation.

No DRB dispute meeting shall take place later than 30 days prior to acceptance of the contract.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute meeting.
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There shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge
of the dispute. The exception to this is technical services, as described below:

The DRB, with approval of the parties, may obtain technical services necessary to adequately review the disputes
presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff may
supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne
equally by the two parties as specified in an approved contract change order. The CONTRACTOR shall not be
entitled to markups for the payments made for these services.

At the dispute meeting the DRB may ask questions, seek clarification, and request further clarification of data presented
by either of the parties as may be necessary to assist in making a fully informed recommendation. However, the DRB shall
refrain from expressing opinions on the merits of statements on matters under dispute during the parties' presentations. The
claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more rebuttals at the
meeting until all aspects of the dispute are thoroughly covered. Each party will be given ample time to fully present its
position, make rebuttals, provide relevant documents, and respond to DRB questions and requests.

There shall be no testimony under oath or cross-examination, during DRB dispute meetings. There shall be no reporting
of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be received by the
DRB in conformance with the procedures established at the first meeting between the DRB and the parties. These
established procedures need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRB as indication that
the non-attending party considers all written documents and correspondence submitted as their entire and complete argument.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by two or more
members. Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as
deemed appropriate, in order to expedite the process.

The DRB shall make every effort to reach a unanimous decision.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 21 days after receiving the STATE's written response to the CONTRACTOR's supplemental potential claim
record, the CONTRACTOR shall refer the dispute to the DRB if the CONTRACTOR wishes to further pursue the
dispute. The CONTRACTOR shall make the referral in writing to the DRB, simultaneously copied to the STATE.
The written dispute referral shall describe the disputed matter in individual discrete segments, so that it will be clear
to both parties and the DRB what discrete elements of the dispute have been resolved, and which remain unresolved,
and shall include an estimate of the cost of the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRB, and to offer evidence.
Either party furnishing written evidence or documentation to the DRB must furnish copies of such information to the
other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting for the dispute.
Either party shall produce such additional evidence as the DRB may deem necessary to reach an understanding and
a determination of the dispute. The party furnishing additional evidence shall furnish copies of such additional
evidence to the other party at the same time the evidence is provided to the DRB. The DRB shall not consider
evidence not furnished in conformance with the terms specified herein.

c. Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the
dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the
written referral unless otherwise agreed to by all parties.

d. The DRB may request clarifying information of either party within 10 days after the dispute meeting. Requested
information shall be submitted to the DRB within 10 days of the DRB request.

e. The DRB shall furnish a written report to the parties with its conclusion(s) and recommendation(s). The DRB shall
complete its report, including minority opinion, if any, and submit it to the parties within 30 days of the dispute
meeting, except that time extensions may be granted at the request of the DRB with the written concurrence of the
parties. The report shall summarize the facts considered, the contract language, law or regulation viewed by the
DRB as pertinent to the dispute, and the DRB's interpretation and reasoning in arriving at its conclusion(s) and
recommendation(s) and, if appropriate, recommends guidelines for determining compensation. The DRB's written
opinion shall stand on its own, without attachments or appendices. The DRB Chairperson shall furnish a copy of the
written recommendation report to the DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874,
Sacramento, CA 94274.

f.  Within 30 days after receiving the DRB's report, the parties shall respond to the DRB in writing signifying that the
dispute is either resolved or remains unresolved. Failure to provide the written response within the time specified,
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or a written rejection of the DRB's recommendation or a written response requesting the DRB reconsider their
recommendation, shall conclusively indicate that the party(s) failing to respond accepts the DRB recommendation.
Immediately after responses have been received from both parties, the DRB shall provide copies of both responses
to the parties simultaneously. Either party may request clarification of elements of the DRB's report from the DRB
prior to responding to the report. The DRB shall consider any clarification request only if submitted within 10 days
of receipt of the DRB's report, and if submitted simultaneously in writing to both the DRB and the other party. Each
party may submit only one request for clarification for any individual DRB report. The DRB shall respond, in
writing, to requests for clarification within 10 days of receipt of such requests.

g. Either party may seek a reconsideration of the DRB's recommendation. The DRB shall only grant reconsideration
based upon submission of new evidence and if the request is submitted within the 30 day time limit specified for
response to the DRB's written report. Each party may submit only one request for reconsideration regarding an
individual DRB recommendation.

h. If the parties are able to settle their dispute with the aid of the DRB's report, the STATE and the CONTRACTOR
shall promptly accept and implement the settlement of the parties. If the parties cannot agree on compensation
within 60 days of the acceptance by both parties of the settlement, either party may request the DRB to make a
recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRB agree that this dispute resolution
process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a. The parties shall furnish the DRB with one copy of pertinent documents requested by the DRB that are or may
become necessary for the DRB to perform its function. The party furnishing documents shall furnish such
documents to the other party at the same time the document is provided to the DRB.

b. After the dispute meeting has concluded, the DRB members shall deliberate in private the same day until a response
to the parties is reached or as otherwise agreed to by the parties.

c. The DRB then verbally delivers its recommendation with findings, including minority opinion, if any, to the parties.
After the recommendation is presented, the parties may ask for clarifications.

e. Occasionally the DRB may be unable to formulate a recommendation based on the information given at a dispute
meeting. However, the DRB may provide the parties with advice on strengths and weaknesses of their prospective
positions, in the hope of the parties reaching settlement.

f. If the parties are able to settle their dispute with the aid of the DRB's opinion, the STATE and the CONTRACTOR
shall promptly accept and implement the settlement of the parties.

g. The DRB will not be bound by its verbal recommendation in the event that a dispute is later heard by the DRB in a
traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their responsibilities
under Section 5-1.15C, "Dispute Resolution Board," of the Standard Specifications or subsection, "Traditional Dispute
Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to permit the use of the
informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

DRB members shall not begin work under the terms of this AGREEMENT, until authorized in writing by the STATE or
as agreed to by the parties. Once established, the DRB shall be in operation until the Director accepts the contract. If the
contract is terminated in accordance with Section 8-1.08, "Termination of Control," of the Standard Specifications, the DRB
will be dissolved.

SECTIONV PAYMENT

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at start of
project, or a scheduled progress or a dispute meeting. A member serving on more than one State DRB or DRA, regardless of
the number of meetings per day, shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for on site time, travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion
thereof that the DRB member is at an authorized DRB meeting. No additional compensation will be made for time spent by
DRB member to review and research activities outside the official DRB meetings unless that time, such as time spent
evaluating and preparing recommendations on specific issues presented to the DRB, has been specifically agreed to in
advance by the parties. Time away from the project, which has been specifically agreed to in advance by the parties, will be
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compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals including
expenses for telephone, fax, and computer services. The State will provide administrative services such as conference
facilities to the DRB.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to each DRB member for their participation in authorized meetings and
approved hourly rate charges, from invoices submitted by each DRB member, and technical services.

DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and the CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States federal government, for a period of 3 years after final payment, the cost records and accounts pertaining to this
AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated
before the expiration of the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit
involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRB members shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRB MEMBER

DRB members may resign after providing not less than 15 days written notice of their resignation to the STATE and the
CONTRACTOR. A DRB member may be terminated, by either party, for failing to comply at all times with all required
employment or financial disclosure conditions of DRB membership in conformance with the terms of the contract and this
AGREEMENT.

Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor appointed members for the removal of the third
member.

D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 15 days. Changes in either of the DRB members chosen by the 2 parties
will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The Dispute
Resolution Board Agreement shall be amended to reflect the change of a DRB member.

Each party shall document the need for replacement and substantiate the replacement request in writing to the other party
and DRB members.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that each DRB member in the performance of duties is acting in the
capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be

Contract No. 07-4Y5304
42 of 283



kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of this AGREEMENT.
Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to
the parties who furnished them to the DRB. However, the parties understand that such documents may be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT, which cannot be resolved by
negotiation and mutual concurrence between the parties, or through the administrative process provided in the contract, shall
be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications. Disputes between the
DRB and either party, which cannot be resolved by negotiation and mutual concurrence, shall be resolved in the appropriate
forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party deems it necessary to institute arbitration proceedings to enforce any right or obligation under
this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of Administrative Hearings of the
State of California. The parties hereto agree that all questions shall be resolved by arbitration by application of California
law and that the parties to such arbitration shall have the right of appeal from such decisions to the Superior Court in
conformance with the laws of the State of California. Venue for the arbitration shall be Sacramento or any other location as
agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for private meetings or deliberations of the DRB that do not become part of the project records.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION X111 CERTIFICATION OF CONTRACTOR, DRB, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER
By: By:
Title: Title :

DRB CHAIRPERSON

By :

Title :

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION
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By: By:

Title: Title:

Add:
5-1.16-5-17 (BLANK)

Add:
5-1.18 PROPERTY AND FACILITY PRESERVATION
5-1.18A General
Preserve property and facilities, including:

Adjacent property

Department's instrumentation

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Roadside vegetation not to be removed
Utilities

Waterways

S o B

Immediately report damage to the Engineer.

If you cause damage, you are responsible.

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities or support
material carrying the facilities.

Dispose of temporary facilities when they are no longer needed.

If you damage plants not to be removed:

1. Dispose of them outside the right of way unless the Engineer allows you to reduce them to chips and spread the
chips within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.

Replace trees with 24-inch-box trees.

Replace shrubs with No. 15 container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrutus ground cover plants with plants from cuttings.
Plant ground cover plants 1 foot on center.

If a plant establishment period is specified, replace plants before the start of the plant establishment period; otherwise,
replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting and saturate the backfill soil around and below the roots or ball of earth
around the roots of each plant. Water as necessary to maintain plants in a healthy condition until Contract acceptance.

The Department may make a temporary repair to restore service to a damaged facility.

If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to protect railroad
facilities. Allow 65 days for the Engineer's review of the plans. Do not perform work based on the plans until the Engineer
notifies you they are accepted.

5-1.18B Nonhighway Facilities (Including Utilities)

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway facility
includes installation, relocation, alteration, or removal of the facility. The Department may authorize facility owners and their
agents to enter the highway to perform rearrangement work for their facilities or to make connections or repairs to their
property. Coordinate activities to avoid delays.
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Notify the Engineer at least 3 business days before you contact the regional notification center under Govt Code § 4216
et seq. Failure to contact the notification center prohibits excavation.

Before starting work that could damage or interfere with underground infrastructure, locate the infrastructure described
in the Contract, including laterals and other appurtenances, and determine the presence of other underground infrastructure
inferred from visible facilities such as buildings, meters, or junction boxes.

Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the notice, you find
the infrastructure in a substantially different location than described, finding the infrastructure is paid for as extra work as
specified in Section 4-1.03D, "Extra Work."

Underground infrastructure described in the Contract may be in different locations than described, and additional
infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the Engineer and
the infrastructure owner. The Engineer orders the locating and protecting of the infrastructure. The locating and protecting is
paid for as extra work as specified in Section 4-1.03D, "Extra Work." If ordered, repair infrastructure damage. If the damage
is not due to your negligence, the repair is paid for as extra work as specified in Section 4-1.03D, "Extra Work."

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may order you to
perform the work. The rearrangement is paid for as extra work as specified in Section 4-1.03D, "Extra Work."

If you want infrastructure rearrangement different from that described in the Contract:

Notify the Engineer

Make an arrangement with the infrastructure owner

Obtain authorization for the rearrangement

The Department does not adjust time or payment for rearrangement different from the Contract
Pay the infrastructure owner any additional cost

SNk W=

Immediately notify the Engineer of a delay due to the presence of main line underground infrastructure not described in
the Contract or in a substantially different location or due to rearrangement different from the Contract. The Department
pays for one of these delays in the same manner as specified for a right of way delay in Section 8-1.09, "Right of Way
Delays."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 05-01-09)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit competition. You
may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation
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Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work parts for
which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1 year after the
relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear

2. Improper operation

3. Insufficient maintenance
4. Abuse

5. Unauthorized change

6. Actof God

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract acceptance.
The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a substantial
defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a schedule
that includes:

1. Start and completion dates
2. List of labor, equipment, materials, and any special services you plan to use
3.  Work related to the corrective work, including traffic control and temporary and permanent pavement markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective work
2.  Mobilize within 24 hours and start work
3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

In Section 6-1.08 delete the 2nd paragraph.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in the
United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of the steel
and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or $2,500,
material produced outside the United States may be used

Production includes:
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1. Processing steel and iron materials, including smelting or other processes that alter the physical form or shape (such
as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value of steel
and iron materials

For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred in the United
States except for the above exceptions.

Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from waste
tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the United
States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If satisfactory
material from that source is used in the work, the Department does not charge the Contractor for the tests; otherwise, the
Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-2.03 in the 3rd paragraph, replace the 5th sentence with:

No allowance or additional compensation will be made for lost time or for delay in completing the work due to moving
the Contractor's plant from the designated mandatory source to the alternative mandatory source, other than a time adjustment
as specified in Section 8-1.09, "Delays."

In Section 6-3.01 delete the 4th paragraph.

In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.

In Section 6-3.01 add:

As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of the work.
The Department deducts costs of testing work found to be noncompliant.
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SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 09-25-09)

Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the State
against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or your
employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract and a law,
regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et seq.
Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure, including
withholding sufficient funds due the subcontractor for work performed on the public works project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the Contractor on
a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a complaint of the
failure of a subcontractor on that public works project to pay workers the general prevailing rate of per diem wages. If the
Division of Labor Standards Enforcement determines that employees of a subcontractor were not paid the general prevailing
rate of per diem wages and if the Department did not withhold sufficient money under the contract to pay those employees
the balance of wages owed under the general prevailing rate of per diem wages, the Contractor must withhold an amount of
moneys due the subcontractor sufficient to pay those employees the general prevailing rate of per diem wages if requested by
the Division of Labor Standards Enforcement. The Contractor must pay any money withheld from and owed to a
subcontractor upon receipt of notification by the Division of Labor Standards Enforcement that the wage complaint has been
resolved. If notice of the resolution of the wage complaint has not been received by the Contractor within 180 days of the
filing of a valid notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must
pay all moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial Relations has
issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs 16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance with the
requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the Contractor has not
submitted an adequate payroll record by the month's 15th day for the period ending on or before the 1st of that month, the
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Department withholds 10 percent of the monthly progress estimate, exclusive of mobilization. The Department does not
withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.

Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)

Replace Section 7-1.01A(7) with:
7-1.01A(7) (Blank)

Replace Section 7-1.01F with:
7-1.01F Environmental Stewardship
Comply with Section 14.

Replace Section 7-1.011 with:
7-1.011 (Blank)

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump at the
nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of the
structure or any portion of the structure as determined by AASHTO LRFD with interims and California Amendments, Design
Strength Limit State II. The compressive strength of concrete (f.) to be used in computing the load carrying capacity shall be
the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f. shown on the plans for that portion of the structure or 2.5 times the value of f, (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f'. is
shown

Replace Section 7-1.04 with:
7-1.04 PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS
7-1.04A General

Comply with PLACs. The Department makes PLAC changes under Section 4-1.03, "Changes."
7-1.04B Before Award

To make a change to a PLAC made available to you before award, submit the proposed change. The Department sends
the proposed change to the appropriate authority for consideration.
7-1.04C After Award

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are obtained by the
Contractor.

To make a change to an after-award PLAC obtained by the Department, submit the proposed change. The Department
sends the proposed change to the appropriate authority for consideration.
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Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit copies of
Contractor-obtained after-award PLACs for review.

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall address
the use of personal and company issued electronic devices during work. The use of entertainment and personal
communication devices in the work zone shall not be allowed. Workers may use a communication device for business
purposes in the work area, at a location where their safety and the safety of other workers and the traveling public is not
compromised.

Replace Section 7-1.07 with:
7-1.07 Lead Compliance Plan

Section 7-1.07 applies if a bid item for a lead compliance plan is included in the Contract.

Prepare a work plan to prevent or minimize worker exposure to lead while managing and handling earth materials, paint
system debris, traffic stripe residue, and pavement marking residue containing lead. Regulations containing specific
Cal/OSHA requirements when working with lead include 8 CA Code of Regs § 1532.1.

The plan must contain the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B). Before submittal, a CIH must sign and
seal the plan. Submit the plan at least 7 days before starting any activity that presents the potential for lead exposure. The
Engineer notifies you of the acceptability of the plan within 4 business days of receipt.

Before starting any activity that presents the potential for lead exposure to employees who have no prior training,
including State employees, provide a safety training program to these employees that complies with 8 CA Code of Regs §
1532.1 and your lead compliance program.

Submit copies of air monitoring or job site inspection reports made by or under the direction of the CIH under 8 CA
Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection.

Supply personal protective equipment, training, and washing facilities required by your lead compliance plan for 5 State
employees.

The contract lump sum price paid for lead compliance plan includes full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in preparing and implementing the plan as specified in
this section.

Replace Section 7-1.08 with:
7-1.08 PUBLIC CONVENIENCE

Compliance with the provisions of this section does not relieve you of your responsibility for public safety.

Construction activities must not inconvenience the public or abutting property owners. Schedule and conduct work to
avoid unnecessary inconvenience to the public and abutting property owners. Avoid undue delay in construction activities to
reduce the public's exposure to construction.

Where possible, route traffic on new or existing paved surfaces.

Maintain convenient access to driveways, houses, and buildings. When the abutting property owner's access across the
right of way line is to be eliminated or replaced under the contract, the existing access must not be closed until the
replacement access facilities are usable. Construct temporary approaches to crossings and intersecting highways.

Provide a reasonably smooth and even surface for use by traffic at all time during excavation of roadways and
construction of embankments. Before other grading activities, place fill at culverts and bridges to allow traffic to cross. If
ordered, excavate roadway cuts in layers and construct embankments in partial widths at a time alternating construction from
one side to the other and routing traffic over the side opposite the one under construction. Install or construct culverts on
only 1/2 the width of the traveled way at a time; keep the traveled way portion being used by traffic open and unobstructed
until the opposite side of the traveled way is ready for use by traffic.

Upon completion of rough grading or placing any subsequent layer, bring the surface of the roadbed to a smooth and
even condition, free of humps and depressions and satisfactory for the use of the public.

After subgrade preparation for a specified layer of material has been completed, repair any damage to the roadbed or
completed subgrade, including damage due to use by the public.

While subgrade and paving activities are underway, allow the public to use the shoulders. If half-width paving methods
are used, allow the public to use the side of the roadbed opposite the one under construction. If enough width is available,
keep open a passageway wide enough to accommodate at least 2 lanes of traffic at locations where subgrade and paving

Contract No. 07-4Y5304
50 of 283



activities are underway. Shape shoulders or reshape subgrade as necessary to accommodate traffic during subgrade
preparation and paving activities.

Apply water or dust palliative for the prevention or alleviation of dust nuisance.

Install signs, lights, flares, temporary railing (Type K), barricades and other facilities to direct traffic. Furnish flaggers
whenever necessary to direct the movement of the public through or around the work.

You will be required to pay the cost of replacing or repairing all facilities installed under extra work for the convenience
or direction or warning of the public which are lost while in your custody, or are damaged by your operations to such an
extent as to require replacement or repair.

The Engineer may order or consent to your request to open a completed section of surfacing, pavement, or structure
roadway surface for public use. You will not be compensated for any delay to your construction activities caused by the
public. This does not relieve you from any other contractual responsibility.

Replace Section 7-1.09 with:
7-1.09 PUBLIC SAFETY

You are responsible to provide for public safety.

Do not construct a temporary facility that interferes with the safe passage of traffic.

Control dust resulting from the work, inside and outside the right-of-way.

Move workers, equipment, and materials without endangering traffic.

Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those fences, temporary
railing, barricades, lights, signs, and other devices and take any other necessary protective measures to prevent damage or
injury to the public.

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and maintained by you are in
addition to those for which payment is provided elsewhere in the specifications.

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work zone. Except as
ordered, at locations where traffic is being routed through construction under one-way controls, move your equipment in
compliance with the one-way controls.

Use of signs, lights, flags, or other protective devices must conform with the California MUTCD and as ordered. Signs,
lights, flags or other protective devices must not obscure the visibility of, nor conflict in intent, meaning and function of
either existing signs, lights and traffic control devices or any construction area signs or traffic control devices.

Keep existing traffic signals and highway lighting in operation. Other entities perform routine maintenance of these
facilities during the work.

Cover signs that direct traffic to a closed area. Providing, maintaining, and removing the covers on construction area
signs is paid as extra work under Section 4-1.03D, "Extra Work."

Install temporary illumination in a manner which the illumination and the illumination equipment does not interfere with
public safety. The installation of general roadway illumination does not relieve you from furnishing and maintaining any
protective devices.

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the direction of public
traffic. All movements of workmen and construction equipment on or across lanes open to public traffic must be performed
in a manner that will not endanger the public. Your vehicles or other mobile equipment leaving an open traffic lane to enter
the construction area, must slow down gradually in advance of the location of the turnoff to give traffic following an
opportunity to slow down. When leaving a work area and entering a roadway carrying public traffic, your vehicles and
equipment must yield to public traffic.

Immediately remove hauling spillage from roadway lanes or shoulders open to traffic. When hauling on roadways, trim
loads and remove material from shelf areas to minimize spillage.

Notify the Engineer not less than 20 days and not more than 90 days before the anticipated start of an activity that will
change the vertical or horizontal clearance available to public traffic, including shoulders.

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in accordance with the
California MUTCD and as ordered. Signs must comply with the dimensions, color, and legend requirements of the
California MUTCD and these specifications except that the signs must have black letters and numbers on an orange
retroreflective background. W12-2P signs must be illuminated so that the signs are clearly visible.

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework. Protect
pedestrians from falling objects and curing water for concrete. Extend overhead protection for pedestrians not less than 4 feet
beyond the edge of the bridge deck. Illuminate all pedestrian openings through falsework. Temporary pedestrian facilities
must comply with the American with Disabilities Act of 1990 (ADA).

Do not store vehicles, material, or equipment in a way that:

1. Creates a hazard to the public
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2. Obstructs traffic control devices

Do not install or place temporary facilities used to perform the work which interfere with the free and safe passage of
public traffic.

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, the Engineer
may direct your attention to the existence of a hazard and the necessary warning devices must be furnished and installed and
protective measures taken by you. If the Engineer points out the inadequacy of warning devices and protective measures, that
action on the part of the Engineer does not relieve you from your responsibility for public safety or abrogate the obligation to
furnish and pay for these devices and measures.

Install temporary railing (Type K) or other approved protection system under the following conditions:

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic lane
Temporarily Unprotected Permanent Obstacles: When the work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and you elect to install the obstacle
before installing the protective system; or you, for your convenience and as authorized, remove a portion of an
existing protective railing at an obstacle and do not replace such railing completely the same day

3. Storage Areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane and the
storage is not otherwise prohibited by the provisions of these Standard Specifications and the special provisions

4. Height Differentials: When construction operations create a height differential greater than 0.15 feet within 15 feet
of the edge of traffic lane

Temporary railing (Type K) does not need to be installed where excavations within 15 feet from edge of an open traffic
lane are:

1. Covered with steel plates or concrete covers of adequate thickness to prevent accidental entry by traffic or the public
2. In side slopes, where the downbhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring condition
3. Protected by existing barrier or railing

Offset the approach end of temporary railing (Type K) a minimum of 15 feet from the edge of an open traffic lane.
Install the temporary railing on a skew toward the edge of the traffic lane of not more than one foot transversely to 10 feet
longitudinally with respect to the edge of the traffic lane. If the 15-foot minimum offset cannot be achieved, the temporary
railing must be installed on the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing
and the edge of the traffic lane, and an array of temporary crash cushion modules must be installed at the approach end of the
temporary railing.

Secure in place temporary railing (Type K) before starting work for which the temporary railing is required.

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed, including
shoulders, the adjacent lane must be closed under any of the following conditions:

1. Work is off the traveled way but within 6 feet of the edge of traveled way, and approach speed is greater than 45
miles per hour

2. Work is off the traveled way but within 3 feet of the edge of traveled way, and approach speed is less than 45 miles
per hour

Closure of the adjacent traffic lane is not required when:

1. Performing work behind a barrier
2. Paving, grinding, or grooving
3. Installing, maintaining, or removing traffic control devices except temporary railing (Type K)

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used for temporary
edge delineation, the line of cones or delineators is considered the edge of the traveled way.

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of the traveled
way when not excavating. Space the devices the same as specified for the lane closure.

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is protected.
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Replace Section 7-1.11 with:
7-1.11 PRESERVATION OF PROPERTY
Comply with Section 5-1.18, "Property and Facility Preservation."

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE

The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance shall
conform to the provisions in Section 3-1.05, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 7-1.12B,
"Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents
(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs,
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in
connection with the Contractor's performance of this contract for:

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons,
including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other
contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly
employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the State.
The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code Section 2782
and to Claims arising from any defective or substandard condition of the highway that existed at or before the start of work,
unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain existing
highway facilities and the Claim arises from the Contractor's failure to maintain. The Contractor's defense and indemnity
obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related to alleged
acts or omissions by the Contractor that occurred during the course of the work. State inspection is not a waiver of full
compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to evaluate
liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The Contractor shall
respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been extended
by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition to any
other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for its
defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of
defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State as
follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract
acceptance.
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2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or
better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the
expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure Section
337.1.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in
accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following certification
before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and
I will comply with such provisions before commencing the performance of the work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be
included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on
behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following limits
and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

kv =

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$10,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$10,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.
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The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the
limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table. For Small
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, shall
be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability arising
out of or connected with work or operations performed by or on behalf of the Contractor under this contract. Coverage for
such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts
or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at least as
broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office (ISO), or
other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other
insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this
insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned
automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily
injury and property damage. The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to
automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form No.
CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form No.
CGO0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to the
interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible for
any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B,
"Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an insurance
policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of renewal or
replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with Section
8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its
officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do they
preclude the State from taking other actions available to it, including the withholding of funds under this contract.

7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and
approval by the State.

Contract No. 07-4Y5304
55 of 283



If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with the
same protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of the contract is
the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an insurer as
defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate as
insurance as defined under Insurance Code Section 22.

Replace Section 7-1.125 with:

7-1.125 Legal Actions Against the Department

If legal action is brought against the Department over compliance with a State or Federal law, rule, or regulation
applicable to highway work, then:

1. If the Department, in complying with a court order, prohibits you from performing work, the resulting delay is a
suspension related to your performance, unless the Department terminates the contract.

2. If a court order other than an order to show cause or the final judgment in the action prohibits the Department from
requiring you to perform work, the Department may delete the prohibited work or terminate the contract.

In Section 7-1.13 delete the 5th and 6th paragraphs.

Add:

7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid construction
contract and applies to a Federal-aid contract.

Form FHWA-1273 is included in the contract in Section 7-1.50B, "FHWA-1273." Some contract terms on the form are
different than those used in other contract parts as shown in the following table:

FHWA-1273 Terms and Department Equivalencies

FHWA-1273 Term Equivalent Term Used in Other
Contract Parts
SHA Department
SHA contracting officer Engineer
SHA resident engineer Engineer

7-1.50B FHWA-1273

FHWA-1273 Electronic version -- March 10, 1994
with revised Section VI

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

L. General

IL Nondiscrimination

III.  Nonsegregated Facilities

IV.  Payment of Predetermined Minimum Wage

V. Statements and Payrolls

VI.  Record of Materials, Supplies, and Labor

VII. Subletting or Assigning the Contract

VIII. Safety: Accident Prevention

IX. False Statements Concerning Highway Projects

X. Implementation of Clean Air Act and Federal Water Pollution Control Act

XI.  Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion

XII. Certification Regarding Use of Contract Funds for Lobbying
ATTACHMENTS

A. Employment Preference for Appalachian Contracts (included in Appalachian contracts only)
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GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor’s own organization and
with the assistance of workers under the contractor’s immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference in
any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor
with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor’s employees or their representatives.
Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28
CFR 35, 29 CFR 1630 and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor’s project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 (42 U.S.C.
12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.
b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action
shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor’s staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor’s EEO policy and contractual responsibilities to provide EEO
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in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor’s EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor’s EEO obligations within thirty days following their reporting for
duty with the contractor.

All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor’s procedures for locating and hiring minority group employees.

Notices and posters setting forth the contractor’s EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

The contractor’s EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a.

The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group employees,
and establish with such identified sources procedures whereby minority group applicants may be referred to the
contractor for employment consideration.

In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following procedures

shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in

connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

a.

The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

Contract No. 07-4Y5304
58 0of 283



b. Consistent with the contractor’s work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training
programs for the geographical area of contract performance. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training. In the event a special
provision for training is provided under this contract, this subparagraph will be superseded as indicated in the
special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor’s association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has a
collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these specifications, such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

1. The number of minority and non-minority group members and women employed in each work
classification on the project;
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2. The progress and efforts being made in cooperation with unions, when applicable, to increase
employment opportunities for minorities and women;

3. The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority
and female employees; and
4. The progress and efforts being made in securing the services of DBE subcontractors or

subcontractors with meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training is
being required by special provision, the contractor will be required to collect and report training data.

NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply
agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material
supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide for its employees any
segregated facilities at any of its establishments, and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities are maintained. The firm agrees that a breach
of this certification is a violation of the EEO provisions of this contract. The firm further certifies that no employee
will be denied access to adequate facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and
washrooms, restaurants and other eating areas, timeclocks, locker rooms, and other storage or dressing areas,
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for
employees which are segregated by explicit directive, or are, in fact, segregated on the basis of race, color, religion,
national origin, age or disability, because of habit, local custom, or otherwise. The only exception will be for the
disabled when the demands for accessibility override (e.g. disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for

projects located on roadways classified as local roads or rural minor collectors, which are exempt.)

General:

a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3) issued by the Secretary of Labor under the Copeland Act
(40 U.S.C. 276¢)] the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at
time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 1(b)
(2) of the Davis- Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the purpose
of this Section, regular contributions made or costs incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer’s payroll
records accurately set forth the time spent in each classification in which work is performed.
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C.

All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

Classification:

The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.
The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

1. the work to be performed by the additional classification requested is not performed by a
classification in the wage determination;

2. the additional classification is utilized in the area by the construction industry;

3. the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to
the wage rates contained in the wage determination; and

4. with respect to helpers, when such a classification prevails in the area in which the work is
performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary.

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2¢ or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

Apprentices:

1.

Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with
the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a State
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apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a State
apprenticeship agency (where appropriate) to be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification shall
not be greater than the ratio permitted to the contractor as to the entire work force under the registered program.
Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as
stated above, shall be paid not less than the applicable wage rate listed in the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess
of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed. Where a contractor or subcontractor is performing
construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman-level hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice’s
level of progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the
Administrator for the Wage and Hour Division determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

b. Trainees:

1.

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for
the work performed unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the DOL, Employment and Training
Administration.

The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted under the
plan approved by the Employment and Training Administration. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan approved by the Employment and Training
Administration shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there
is an apprenticeship program associated with the corresponding journeyman-level wage rate on the wage
determination which provides for less than full fringe benefits for apprentices, in which case such trainees shall
receive the same fringe benefits as apprentices.

In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.
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8.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices
and trainees under such programs will be established by the particular programs. The ratio of apprentices and
trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph 7
above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid
wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under
contract for the District of Columbia or a territory, to such District or to such territory) for liquidated damages. Such
liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, or guard employed in
violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on which such employee was required
or permitted to work in excess of the standard work week of 40 hours without payment of the overtime wages required by the
clause set forth in paragraph 7.

9.

Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.
STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for
projects located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.
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b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be submitted
in any form desired. Optional Form WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029- 005-0014-1), U.S. Government Printing Office,
Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls by all
subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

1. that the payroll for the payroll period contains the information required to be maintained under
paragraph 2b of this Section V and that such information is correct and complete;
2. that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the

contract during the payroll period has been paid the full weekly wages earned, without rebate, either
directly or indirectly, and that no deductions have been made either directly or indirectly from the
full wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR 3;

3. that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits
or cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR
(As of May 22, 2007, Form FHWA-47 is no longer required.)

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
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VIII.
IX.

specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor’s own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a
high degree of reliability on statements and representations made by Engineers, contractors, suppliers, and workers
on Federal-aid highway projects, it is essential that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to
any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the
seriousness of these and similar acts, the following notice shall be posted on each Federal-aid highway project (23
CFR 635) in one or more places where it is readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY
PROJECTS

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever,
whether a person, association, firm, or corporation, knowingly makes any false statement, false representation, or
false report as to the character, quality, quantity, or cost of the material used or to be used, or the quantity or quality
of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps,
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specifications, contracts, or costs of construction on any highway or related project submitted for approval to the
Secretary of Transportation; or
Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be
furnished, in connection with the construction of any highway or related project approved by the Secretary of
Transportation; or
Whoever knowingly makes any false statement or false representation as to material fact in any statement,
certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat.
355), as amended and supplemented,;
Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid

construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt
under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the
Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500),
Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is not listed, on the date of
contract award, on the U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40
CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean
Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed
thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration
to be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section
X in every nonexempt subcontract, and further agrees to take such action as the government may direct as a
means of enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency’s determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction,” "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction,”" "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f.  The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
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who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

* k k k%

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Primary Covered Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and
Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* k k k%

Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.
The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department, or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.
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d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal,” and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

R

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered

Transactions:

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* kK k%

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR
20)

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
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loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

7-1.50C Female and Minority Goals

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction Contracts,"
the Department is including in Section 7-1.50C, "Female and Minority Goals," female and minority utilization goals for
Federal-aid construction contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:
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Minority Utilization Goals

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

25.6

19.6

14.9

9.1

17.1

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA

CA Kern

2840 Fresno, CA

CA Fresno

Non-SMSA Counties:

CA Kings; CA Madera; CA Tulare

19.1

26.1

23.6

180

Los Angeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA
CA Orange

4480 Los Angeles-Long Beach, CA

CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA

CA Ventura

11.9

28.3

21.5
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6780 Riverside-San Bernardino-Ontario, CA 19.0
CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara
Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo
181 San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For each July during which work is performed under the contract, you and each non-material-supplier subcontractor with
a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms by
August 15.

7-1.50D Training

Section 7-1.50D, "Training," applies if a number of trainees 