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Section 1: Executive Summary 

Introduction 
The Sacramento County Department of Transportation (SacDOT) began working on the 
Americans with Disabilities Act (ADA) Transition Plan and Pedestrian Master Plan project in 
April 2002. The main purpose of this project is to develop the County's policies and practices for 
implementing physical pedestrian improvements within the public right-of-way of the County’s 
unincorporated areas. The goal is to optimize the pedestrian experience, to provide safe and 
usable pedestrian facilities for all pedestrians, and to assure compliance with all federal, state, 
and local regulations and standards. 
 
The ADA Transition Plan and the Pedestrian Master Plan are on a parallel schedule, but have 
separate adoption processes and community advisory committees. The ADA Transition Plan is 
intended to represent both the legal and functional goals and objectives of the County to make 
the existing pedestrian facilities within the unincorporated County right-of-way accessible and 
usable for persons with disabilities. SacDOT is undertaking the Pedestrian Master Plan to 
enhance walking as a viable transportation choice to help make Sacramento County a better 
place to live. The Pedestrian Design Guidelines, as part of the Pedestrian Master Plan, will 
address new design standards to make facilities better for all pedestrians.  
 
The ADA requires all public agencies to develop an ADA Transition Plan for the installation of 
curb ramps or other sloped areas at all locations where walkways cross curbs.  The plan must 
include a schedule for curb ramp installation and for other improvements necessary to achieve 
programmatic accessibility for persons with disabilities.  The main purpose of this ADA 
Transition Plan is to describe the curb ramp and other pedestrian facility needs in the 
unincorporated County, and to outline the recommended procedures for implementing and 
scheduling remedial work to provide a complying system of curb ramps, pedestrian signals and 
sidewalks. 
 
The ADA Transition Plan and the Pedestrian Master Plan covers the unincorporated Sacramento 
County. This area is surrounded by incorporated cities to the north, east and south and by the 
Sacramento River to the west. Most of the developed areas are located within the middle of the 
County between the City of Sacramento and the cities of Citrus Heights, Folsom and Rancho 
Cordova. SacDOT has a wide variety of facilities within the public right-of-way. These facilities 
include streets and roadways, vehicular and pedestrian bridges, underground and above-ground 
utilities, vehicular and pedestrian signal systems, signage systems, on-street parking facilities, 
sidewalks with curb ramps at intersections, planting strips and buffers, pedestrian activity areas 
and unimproved open spaces. 
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Public Participation 
SacDOT set up the ADA Transition Plan and Pedestrian Master Plan project to encourage and 
facilitate the maximum degree of public participation.  This process included persons with 
disabilities and those representing disability service organizations.  The outreach efforts included 
the following components: 

 Advisory Groups: Two advisory committees, the ADA Community Advisory Group (CAG) 
and the Technical Advisory Committee (TAC) were formed and met regularly over a period 
of one and a half years to review documents and to provide feedback.  Both groups contained 
members of the local disability community. 

 Outreach to Persons with Visual Impairments: The ADA Transition Plan will be made 
available to persons who are visually impaired via text document and Braille master copy.  
Persons with visual impairments who have access to software that converts text to audio will 
be provided the document via e-mail, floppy disks or CDs.  Sacramento Access News (SAN) 
has a free telephone reader service for individuals who are blind or with visual impairments 
that includes information on the ADA Transition Plan. 

 Community Planning Advisory Councils (CPAC): SacDOT presented the scope of work 
for the project to the interested CPACs in the unincorporated Sacramento County, which 
equaled over ten. Attendees of the CPAC meetings were given an opportunity for input into 
the process. 

 Consumer Survey: SacDOT developed and distributed a pedestrian and disabled access 
consumer survey to identify hotspot locations or physical barriers to walking. 

 Press Releases: The study team created and distributed three press releases to cover the 
following topics: project kick-off, consumer surveys and transportation fairs. 

 Transportation Fairs: SacDOT staff and consultants described the project's activities in 
hands-on settings at four separate venues throughout the unincorporated County. 

 Web Site: A project web-site was created to disseminate information about the project. 

 Electronic Newsletter: Electronic newsletters and announcements were distributed to the 
public via the project list-serve. 

 
The community will be able to submit formal comments about this ADA Transition Plan, either 
in written form or at a public hearing, per ADA requirements. 

Inventory Efforts 
SacDOT conducted a five-month survey of pedestrian facilities to document existing conditions 
within the public rights-of-way.  These data were used to recommend improvements to 
pedestrian facilities and to comply with ADA and State Title 24 requirements and County 
approved policies. Surveying refers to visiting the particular location by a trained accessibility 
surveyor, and obtaining measurements, dimensions, gradients or other visual determinations as 
may be appropriate depending on the particular location.  Highlights of the survey process and 
inventory findings are listed below: 
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 Approximately 2,200 miles of streets and roadways covering over 15,000 individual 
segments of roadway boundaries were traveled and surveyed to document physical 
conditions along the roadways, including conditions that might be barriers to persons with 
disabilities. 

 The inventory focused on more heavily used roadways and intersections and on those 
roadways and intersections serving governmental, public service and commercial uses. 

 For roadways surveyed, approximately 75 percent of County roadways have sidewalks on 
one or both sides, and 25 percent do not have sidewalks on either side of the street. 

 Approximately 11,000 intersections or almost 44,000 street corners were surveyed, and 
measurements were taken for a variety of dimensions and gradients. 

 Approximately 66 percent of all corners surveyed have rolled curbs, approximately 16 
percent have vertical curbs, and 18 percent do not have curbs. 

 Approximately 41 percent of all developed corners have curb ramps.  Of these, 
approximately 57 percent were older perpendicular curb ramps with flared sides and 
approximately 40 percent were newer parallel pan-type curb ramps. 

 
All survey findings are contained in a Microsoft Access database titled the ADA Public Rights-
of-Way Database.  The database is designed to be user-friendly, with interactive screens 
available to access the summary report, reports for each individual intersection or roadway 
segment and photographs.  The database also includes data entry screens to be used for 
monitoring construction activity and producing status reports. 
 

ADA Codes and Standards 
SacDOT and the study team developed the ADA Codes and Standards for all facilities within the 
public right-of-way in the unincorporated County.  The standards are intended to apply to all 
construction undertaken within the unincorporated County right-of way after the final approval 
of the ADA Transition Plan.  The ADA CAG and the TAC reviewed three versions of the ADA 
Codes and Standards.  SacDOT submitted the final draft document for review on April 25, 2003. 
This final draft version was reviewed at ADA CAG and TAC meetings on June 2, 2003. 
 
The ADA Codes and Standards were developed to combine and resolve any conflicts between 
the Americans with Disabilities Act Accessibility Guidelines (ADAAG), published by the U.S. 
Architectural and Transportation Barriers Compliance Board in July 1991, and the California 
State Building Code, Title 24, Part 2, of the California Code of Regulation, 2001 edition.  Draft 
Guidelines for Public Rights-of-Way, published by the U.S. Architectural and Transportation 
Barriers Compliance Board on June 17, 2002, which are expected to take effect in the future, 
also were considered in the ADA Codes and Standards.  In addition, all County of Sacramento 
Board of Supervisor approved policies and standards affecting accessibility in the public right-of 
way were included in the standards. 
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ADA Capital Implementation Plan 
The ADA Capital Implementation Plan was developed to describe the extent of County-operated 
and other participants’ projects necessary to implement the ADA Transition Plan within the 
unincorporated County public rights-of-way. 
 
Types of projects included in the ADA Capital Implementation Plan can be categorized as 
follows: 
 Curb ramp construction or replacement projects based upon resident requests. 
 Curb ramp, sidewalk and intersection retrofit projects included with street overlay or other 

street or sidewalk construction projects. 
 Curb ramp, sidewalk and intersection retrofit projects, in conjunction with construction by 

private parties. 
 Curb ramp, sidewalk and intersection retrofit projects deemed essential for mitigation of 

barriers based upon the finalized ADA Transition Plan. 
 Street and sidewalk construction or retrofit projects planned for the improvement of overall 

pedestrian facilities. 
 Signal retrofit projects. 
 Roadway widening projects. 
 
A number of existing and potential programs and funding sources for capital improvement 
projects were evaluated. These programs included on-going SacDOT capital improvement and 
maintenance programs, as well as specific projects and funding sources allocated in the seven 
year Transportation Improvement Plan (TIP).  The ADA Capital Implementation Plan uses, to 
the maximum extent possible, existing and prospective funding programs and sources.  The plan 
recommends specific goals for the construction of accessibility improvements.  While specifying 
locations and the scope of work required at these locations, the plan also is intended to serve as a 
conceptual plan whereby the extent of future projects can be evaluated prior to preparing detailed 
cost estimates. Once an overall scope of work and its financial impact is established, annual 
projects can be finalized and the exact number of specified improvements can be set as project 
goals. 
 
Curb ramps should be installed at all locations where they are missing and necessary for the full 
usage of the overall pedestrian path of travel, including at mid-block crosswalks.  Older non-
conforming curb ramps that pose potential hazards to wheelchair users should be repaired, 
upgraded or replaced.  Some of these curb ramps may be ineffective or even dangerous due to 
steep slopes, narrow widths, high gutter lips and offset locations that require users to enter and 
exit streets outside of crosswalks.  In addition to curb ramp construction and replacement, 
crosswalks, pedestrian signals and sidewalks serving each selected intersection should be 
evaluated for compliance with the ADA Codes and Standards and upgraded where necessary. 
 
The ADA Capital Implementation Plan includes a detailed and prioritized list of approximately 
1,800 project locations and items of work, which have been reviewed by SacDOT, the ADA 
CAG and the TAC.  This implementation plan, which targets higher priority uses, anticipates a 
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15- to 20-year implementation period to achieve compliance with program accessibility 
requirements.  Additional ADA work, such as new construction and additional curb ramps 
beyond the minimum program access requirements, will continue beyond the timeframe 
identified above. 

Monitoring and Status Reporting 
SacDOT currently is engaged in an on-going effort to construct curb ramps, sidewalks and other 
facilities at numerous locations within the unincorporated County.  This construction activity 
involves several types of projects, including street overlay projects, street beautification projects, 
utility construction projects and other capital improvement projects in the public right-of-way.  
In addition, when this ADA Transition Plan is approved and implemented, more curb ramps and 
related improvements will be constructed. 
 
While it is important to assure that codes and standards used to design and construct curb ramps 
and related improvements are up-to-date, it is equally important that improvements are 
constructed properly and in compliance with all applicable codes and standards.  Therefore, the 
monitoring of construction activities and the reporting of the status of improvements is vital in 
assuring an effective overall compliance program. 
 
The ADA Transition Plan details the methods and procedures for monitoring these construction 
activities and for tracking the status of compliance with the plan at all construction locations 
within the unincorporated County. 
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Section 2: Introduction and Administrative 
Information 

Section 2.1: Introduction to the ADA 
The Americans with Disabilities Act (ADA), enacted on July 26, 1990, provides comprehensive 
civil rights protections to persons with disabilities in the areas of employment, state and local 
government services, access to public accommodations, transportation and telecommunications. 
The ADA is companion civil rights legislation with the Civil Rights Act of 1964 and Section 504 
of the Rehabilitation Act of 1973. This legislation mandates that qualified disabled individuals 
shall not be excluded from participation in, denied the benefit of, or be subjected to 
discrimination under any program or activity. The Act also protects employees with disabilities, 
with certain protections and requires employers to make reasonable accommodation for 
applicants and employees with disabilities. 
 
The ADA is divided into five parts, covering the following areas: 

Title I: Employment 
Under Title I, employers, including governmental agencies, must ensure that their 
practices do not discriminate against persons with disabilities in the application, hiring, 
advancement, training, compensation or discharge of an employee, or in other terms, 
conditions and rights of employment.  

Title II: Public Services 
Title II prohibits state and local governments from discriminating against persons with 
disabilities or from excluding participation in or denying benefits of programs, services or 
activities to persons with disabilities. It is under this Title that this ADA Transition Plan 
has been prepared. The ADA Transition Plan is intended to outline the methods by which 
physical or structural changes will be made to effect the non-discrimination policies 
described in Title II. 

Title III: Public Accommodations 
Title III requires places of public accommodation to be accessible to and usable by 
persons with disabilities. The term public accommodation as used in the definition often is 
misinterpreted as applying to public agencies, but the intent of the term is to refer to any 
privately funded and operated facility serving the public. 

Title IV: Telecommunications 
Title IV covers regulations regarding private telephone companies, and requires common 
carriers offering telephone services to the public to increase the availability of interstate 
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and intrastate telecommunications relay services to individuals with hearing and speech 
impairments. 

Title V: Miscellaneous Provisions 
Title V contains several miscellaneous regulations, including construction standards and 
practices, provisions for attorney’s fees and technical assistance provisions. 

 
Title II of the ADA dictates that a public entity must evaluate its services, programs, policies and 
practices to determine whether they are in compliance with the nondiscrimination regulations of 
the ADA. The regulations detailing compliance requirements were issued in July 1991. A self-
evaluation also is required.  It is intended to examine activities and services, identify problems or 
barriers that may limit accessibility by persons with disabilities, and describe potential 
compliance solutions. The entity then must proceed to make the necessary changes resulting 
from the self-evaluation. The ADA further requires that an ADA transition plan be prepared to 
describe any structural or physical changes required to make programs accessible. 
 
In the ADA, the term disability means, with respect to an individual: 

(1) a physical or mental impairment that substantially limits one or more of the major  
life activities of such individual; 

(2) a record of such an impairment; or 
(3) being regarded as having such an impairment. 

 
If an individual meets any one of these three tests, that person is considered to be an individual 
with a disability for purposes of coverage under the Americans with Disabilities Act.  The Final 
Rules of the ADA describe in greater detail the conditions included and excluded as disabilities 
under the ADA.  These rules are available upon request from the study team, and are 
incorporated by reference as part of this ADA Transition Plan. 
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Section 2.2: SacDOT Responsibilities under the ADA 
SacDOT has various responsibilities under Title II of the ADA. Title II of the ADA is similar to 
Section 504 of the Rehabilitation Act of 1973, but differs in that Section 504 applies only to 
government agencies that receive federal financial assistance.  The purpose of Section 504 is to 
ensure that no otherwise qualified individual with disabilities shall, solely by reason of disability, 
be discriminated against under any program or activity receiving federal financial assistance.  
SacDOT has been subject to and operating under the requirements of Section 504 for many 
years. 
 
The ADA states an intent not to apply lesser standards than are required under other federal, state 
or local laws; therefore, the law that is the most stringent has precedence. This intent has 
particular application with respect to SacDOT’s obligations under Section 504 or under Title 24 
of the California Code of Regulations, which in some cases, exceed ADA requirements with 
respect to structural and physical changes. 
 
Title II also mandates that County governments may not require eligibility criteria for 
participation in programs and activities that would screen persons with disabilities, unless it can 
be proven that such requirements are necessary for the mandatory provision of the service or 
program. A public entity must reasonably modify its policies and procedures to avoid 
discrimination toward disabled residents.  Nevertheless, if the public entity can demonstrate that 
a modification fundamentally would alter the nature of its service, it would not be required to 
make that modification.  Title II also discusses the use of auxiliary aids necessary to enable 
persons who have visual, hearing, mobility or similar impairments to gain access to programs 
and activities provided by the County so as to make an appropriate reasonable accommodation. 
 
The lone exception to these requirements would be because of undue hardship.  Undue hardship 
is defined in the ADA as an “action requiring significant difficulty or expense” when considering 
the nature and cost of the accommodation in relation to the size, resources and structure of the 
specific operation.  Undue hardship is determined on a case-by-case basis. 
 
A public entity also is required to designate a person to be responsible for coordinating the 
implementation of ADA requirements and for investigating complaints of alleged 
noncompliance.  At the time of the ADA Transition Plan preparations, for the intent of this 
portion of the ADA Transition Plan that relates to streets, sidewalks and public rights-of-way, 
that designated person is Dave Franke, Program Access Coordinator, Sacramento County 
Department of Transportation, 906 G Street, Suite 510, Sacramento, CA 95814, Telephone (916) 
874-6291, TTY (916) 875-7105. 
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Section 2.3: ADA Transition Plan Requirements 
According to ADA, a public agency is required to prepare an ADA Transition Plan if physical or 
structural modifications to facilities are required to provide access to programs or services. Title 
II of the ADA regulates government agencies, with its primary goal being to ensure that all of 
their programs and services are accessible to individuals with disabilities. The ADA Transition 
Plan is limited to evaluating physical barriers; however, an analysis of the programs and services 
rendered by SacDOT also is important to determine what physical changes are necessary. The 
ADA Transition Plan documents what actions SacDOT will take to alter its facilities. The ADA 
requires that the ADA Transition Plan be submitted for public review before final approval and 
adoption by the appropriate regulatory agency. 
 
Generally, the ADA Transition Plan lists existing barriers in the public rights-of-way under 
SacDOT's jurisdiction, and schedules which barriers to remove to provide access for individuals 
with disabilities to SacDOT programs. SacDOT is required to provide access to all of its 
programs, but is not required to remove all architectural barriers in all of its facilities. In addition 
to making physical improvements, government agencies can choose among various 
administrative solutions, such as relocating or modifying a particular program, to obtain overall 
program access. 
 
The ADA Transition Plan is required by Department of Justice rules to address the following 
aspects of accessibility: 

(1) If a public entity has responsibility or authority over streets, roads or walkways, its ADA 
Transition Plan shall include a schedule for providing curb ramps or other sloped areas 
where pedestrian walks cross curbs, giving priority to walkways serving entities covered 
by the ADA, including State and local government offices and facilities, transportation, 
places of public accommodation, and employers, followed by walkways serving other 
areas; 

(2) The ADA Transition Plan shall identify physical obstacles in the public entity’s facilities 
that limit the accessibility of its programs or activities to individuals with disabilities; 

(3) The ADA Transition Plan shall describe the methods that will be used to make the 
facilities accessible; and 

(4) The ADA Transition Plan shall specify the schedule for taking the steps necessary to 
achieve compliance with the ADA and, if the time period of the ADA Transition Plan is 
longer than one year, identify steps that will be taken during each year of the transition 
period. 

 
The ADA Transition Plan contains detailed physical barrier surveys of SacDOT streets, curb 
ramps and related facilities.  These surveys are contained in a comprehensive computer database, 
and document barriers present at the time of the survey. The survey does not provide a complete 
listing of complying architectural or physical features. It also is important to note that 
improvements made to facilities after the date of the survey are not included as part of this ADA 
Transition Plan. 
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The ADA does not designate a specific code or standard for evaluating access to existing 
facilities. Title II gives government agencies a choice between the Uniform Federal Access 
Standards (UFAS) and the Americans with Disabilities Act Accessibility Guidelines (ADAAG) 
as a standard for renovations. Since the ADA states that it does not override requirements of 
other state and local requirements, the State of California Title 24 access regulations also must be 
applied. Therefore, for the purpose of this ADA Transition Plan, each facility or site area is 
evaluated based on the most stringent requirements of the ADA Accessibility Guidelines dated 
July 26, 1991 or California State Building Code, Title 24, and Part 2, of the California Code of 
Regulation, 2001 edition. 
 
In creating priorities, it is SacDOT’s intent to evaluate all areas of potential deficiency, and to 
make structural changes where necessary. The assignment of priorities is intended to facilitate 
public review and to address specific concerns of the local disabled community. It must be 
emphasized that it is the intent for all individuals with disabilities to be reasonably 
accommodated by SacDOT. 
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Section 2.4: Description of Program Accessibility 

The final Rules and Regulations of the ADA describe the requirements for program accessibility 
(Code of Federal Regulations, Title 28, Part 35, Subpart D). A public entity shall operate each 
service, program or activity, when viewed in its entirety, so that it is accessible to and usable by 
individuals with disabilities. The ADA does not require the public entity to make all of its 
existing facilities accessible, nor does it require a public entity to take any action that would 
fundamentally alter the nature of a service, program or activity. Also, it does not require 
implementation of the ADA that would result in undue financial and administrative burdens. In 
such cases where documentation is provided in keeping with strict procedures outlined in the 
ADA, there are various methods that may be appropriate for providing program accessibility in 
lieu of making actual physical changes to facilities. 
 
With these facts in mind, the first step in determining what structural changes to existing 
facilities are necessary is to develop an understanding of the specific public programs and 
activities occurring at existing facilities within the County. This section attempts to describe the 
programs and activities in the public right-of-way. It should be noted that this section is not 
intended to be a self-evaluation, as described in the ADA. A self-evaluation includes an analysis 
of all programs and services offered by a public entity. The self evaluation may include 
communications, publications, employment and many other factors that are separate from 
proposed structural or physical modifications to facilities. 
 
The activity of using the public right-of-way may be considered a program in two different ways: 
(1) Streets, sidewalks and curb ramps may be part of a continuous path of travel between 

activities or programs, at various public and private facilities located on adjacent properties, 
such as public offices, schools, parks and recreational facilities, public service agencies, 
hospitals and health clinics, police facilities and public housing uses. 

(2) Streets, sidewalks and curb ramps may themselves represent a program of public pedestrian 
activities that are essential to the usage and enjoyment of a County’s built environment. 

 
The Department of Justice’s Title II Technical Assistance Manual points out that a public 
entity’s programs related to streets, sidewalks and curb ramps may be prioritized with respect to 
relative importance and frequency of usage. It further describes that program accessibility would 
not require all streets, sidewalks and curb ramps to be fully accessible as required by current 
codes.  A determination of what public rights-of-way are programmatically required to be 
accessible may vary from jurisdiction to jurisdiction.   
 



Sacramento County Department of Transportation ADA Transition Plan 

March 22, 2005                                                             Page 12 

Section 3: Public Participation and Input 

Section 3.1 Introduction 
The ADA states that a public entity is required to make available to applicants, participants, 
residents and other interested parties information regarding the ADA Transition Plan and its 
applicability to the services, programs or activities of the public entity, and to apprise the public 
of the protections against discrimination afforded to them by the ADA.  A public entity also is 
required to provide an opportunity for interested persons, including individuals with disabilities 
or organizations representing individuals with disabilities, to participate in the development of 
the ADA Transition Plan by submitting comments and making specific recommendations.  The 
ADA also requires that a copy of the draft ADA Transition Plan shall be made available for 
public inspection during a formal public review period. 
 
The ADA Transition Plan project was set up to encourage and facilitate the maximum degree of 
participation from residents of Sacramento County.  This process included persons with 
disabilities and those representing disability service organizations.  This section describes the 
public participation and outreach efforts made by the study team. The main objective of the 
outreach effort was to ensure that the ADA Transition Plan is one that truly represents the goals 
and aspirations of the local disability community. 
 
 

Section 3.2: Community Participation 

Introduction 
SacDOT set up the ADA Transition Plan and Pedestrian Master Plan project to encourage and 
facilitate the maximum degree of public participation.  This process included persons with 
disabilities and those representing disability service organizations.  The outreach efforts included 
the following components as shown in bullet points and described in more detail below: 

 Advisory Groups 

 Outreach to Persons who are Visually Impaired 

 Web Site 

 Electronic Newsletter and List Serve 

 Press Releases 

 Transportation Fairs 

 Community Planning Advisory Councils 

 Public Information Workshops 

 Consumer Survey (described in Section 3.3) 
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The community ultimately will be able to submit formal comments about this ADA Transition 
Plan, either in written form or at a public hearing, per ADA requirements as explained in Section 
3.4. 

Advisory Groups 
As part of the ADA public participation process, advisory groups were formed to allow for 
additional input from key stakeholders, planning professionals, policy makers and the general 
public.  The advisory groups acted as a sounding board for the ADA study team and SacDOT 
staff.  Members reviewed and provided feedback on project documents and submittals.  In 
addition, the advisory groups worked toward achieving consensus on project issues.   
 
The following advisory groups were established: 

 ADA Community Advisory Group (CAG) for the ADA Transition Plan; 
 Technical Advisory Committee (TAC) for the ADA Transition Plan. 

 
Refer to Acknowledgements for a list of the ADA CAG and TAC members. 
 
The study team met with the advisory committees at key milestones throughout the ADA 
Transition Plan.  The first meeting for each group was in April, 2002, and both groups held a 
total of nine regular meetings, including draft ADA Transition Plan review meetings in January 
2004.  The CAG and the TAC also met concurrently at different stages to allow the joint groups 
to discuss key project components.  

Outreach to Persons who are Visually Impaired 
The ADA Transition Plan will be made available to persons who are visually impaired via text 
document and Braille master copy.  Persons with visual impairments who have access to 
software that converts text to audio will be provided the document via e-mail, floppy disks or 
CDs.  The ADA Public Rights-of-Way Database will be available for review by appointment at 
the SacDOT Program Access Coordinator’s office at 906 G Street, Suite 510, Sacramento, CA. 
 
Sacramento Access News (SAN) has a free telephone reader service for individuals who are 
blind or with visual impairments that includes information on the ADA Transition Plan.  A 
demonstration of the service can be reached by calling (916) 732-4000, selecting #1 for local 
area information, using the demo code 5555, pressing #3 (Special Interest Publications) and then 
pressing #18 (Sacramento County ADA Transition Plan).  One can sign up as a Sacramento 
Access News subscriber by calling (916) 732-4010.  SAN initiated the service for the ADA 
Transition Plan in August 2002, and received a total of 48 hits to the three project-related sites 
between August and December 2002. All information was updated on a regular basis to include 
upcoming events and meetings. 
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Web Site 
The ADA study team used SacDOT’s web site as an additional means of disseminating 
information on the ADA Transition Plan, as well as the Pedestrian Master Plan.  The web site 
address is http://www.sacdot.com/projects/ATP_PMP/. 
 
By using the web site, the public was able to obtain information on the project’s purpose, 
schedule and timeline, pedestrian/ADA consumer survey, archived newsletters and related 
articles, approved and revised documents and discussion papers, public involvement 
opportunities and contact information.  In addition, the draft and final ADA Transition Plan and 
Pedestrian Master Plan will be posted on the web site for an expected 12 months after final 
approval and adoption. 

Electronic Newsletter and List Serve 
The study team used the e-mail list-serves and electronic newsletters to keep interested parties 
apprised of the project's progress.  The study team found e-newsletters to be a cost-effective way 
of communicating to a broad audience.  The e-newsletters also afforded the study team a 
convenient method of communicating project updates or upcoming public involvement 
opportunities on a frequent, real-time basis.  
 
Newsletters also were made available in hard copy, large print, CD, floppy disk or electronic 
mail.  The study team relied on the ADA and pedestrian-oriented organizations and other 
advocacy groups in the Sacramento area to distribute project information through their existing 
web sites and e-mail list-serves. 

Press Releases 
The study team created and distributed three press releases to cover the following topics: project 
kick-off, consumer surveys and transportation fairs. 

Transportation Fairs 
The study team conducted a series of four transportation fairs in June and July 2003, for public 
input in the early stages of both the ADA Transition Plan and the Pedestrian Master Plan.  The 
transportation fairs included both ADA and pedestrian issues at the same venue to allow 
everyone to understand both planning efforts. The information at the fairs focused on the 
development process, the results of the inventory and evaluation of existing conditions, draft 
ADA codes and standards and identification of neighborhood concerns. 

Community Planning Advisory Councils 
At the beginning of the project, the study team presented the ADA Transition Plan and 
Pedestrian Master Plan projects to the Community Planning Advisory Councils (CPACs).  The 
presentation focused on each plan’s purpose, objectives, scope, schedule and community 
outreach and involvement opportunities.  Attendees of the CPAC meetings were given an 
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opportunity for input into the plan development process, as well as local problems such as safety 
issues, needed curb ramps and sidewalk connectivity.  The study team distributed the consumer 
survey, as described in the next section, to CPAC meeting attendees to identify specific problem 
areas in their neighborhoods.  The 14 CPACs located in Sacramento County and included in the 
public participation process are as follows: 

• Antelope; 
• Arden/Arcade; 
• Carmichael; 
• Cosumnes; 
• Delta; 
• Fair Oaks; 
• Franklin / Laguna; 
• Natomas; 
• North Highlands; 
• Orangevale; 
• Rio Linda / Elverta; 
• Southeast; 
• South Sacramento; and 
• Vineyard. 

Public Information Workshops 
SacDOT will present information on the draft ADA Transition Plan to focus groups that 
specialize in disabled access issues.  The ADA Transition Plan also will have a workshop with 
representatives of the Board of Supervisors on the draft ADA Transition Plan and a Board 
Hearing on the final draft ADA Transition Plan. These meetings are expected to take place in 
mid to late 2004. 
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Section 3.3: Consumer Surveys 

Introduction 
The study team conducted a pedestrian and disabled access consumer survey to help identify 
specific community concerns, as well as hotspot locations or physical barriers to individuals with 
disabilities.  The consumer survey also helped with the prioritization of the proposed projects as 
part of the ADA Capital Implementation Plan.  The survey was designed to target all pedestrians, 
including individuals with disabilities. 
 
The study team distributed questionnaires to public library branches throughout the County and 
to individuals and organizations on the study team’s mailing list.  Paratransit, Inc. mailed out 
about 4,000 questionnaires along with a project newsletter to their consumers in the 
unincorporated County.  WalkSacramento also distributed the surveys to their members.  The 
consumer survey was available on the project web site from September 2002 through April 2003. 
 
For visually-impaired individuals, the questionnaire was made available in the following 
alternative formats: 

 Audio tapes; 
 Electronic using text files; 
 Floppy disks; 
 Large print documents; 
 Telephone; and 
 Telephone reader service (Sacramento Access News). 

Survey Process 
The goal was to receive at least 100 completed questionnaires from pedestrians who stated that 
they were disabled (all respondents were given the opportunity to decline stating that they had a 
disability) and at least 200 completed questionnaires from the general public.  The study team 
collected and analyzed 197 questionnaires.  Out of these surveys, 112 were filled out by 
individuals who stated that they had a disability. 
 
The survey collected the following information: 

 Disability type (optional); 
 Reasons why respondent does not walk more; 
 Purpose for walking (i.e., work, social/recreational, etc.); 
 Time spent walking for each purpose; and 
 Major walking constraints in Sacramento County. 
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Survey Results 
Statistically valid results were not necessarily drawn from the survey results, because the 
pedestrian respondents were not randomly selected.  Nevertheless, these pedestrians did provide 
a broader picture of pedestrian activity in the unincorporated County.  About 62 percent of the 
respondents were female, and the survey showed that the female respondents walk for a longer 
amount of time compared to the male respondents (Table 1).  
 
More respondents were older, and more respondents stated that they were disabled than the 
demographics of the unincorporated County.  For example, 44 percent of the respondents were 
60 years old or greater, and 57 percent of the respondents marked the optional question regarding 
disability.  Furthermore, only 52 percent of the respondents owned a car or truck.  According to 
the 1995 National Personal Transportation Survey (NPTS), one in ten households in the United 
States do not own an automobile. 
 
The following tables outline key observations on the respondents’ profile and pedestrian habits 
and constraints.  In interpreting these observations, it should be remembered that respondents, 
since they were self selected, are more likely to travel longer distances and for more purposes 
than the average resident in the unincorporated County. 
 

Table 1: Daily Times of Pedestrian Activity for Survey Respondents 
 

 Personal / 
Family (min) 

Social / 
Recreational (min)

School / Church 
/ Civic (min) 

Work (min) 

Females 29 32 31 16 
Males 17 29 11 17 
Weighted 
Average 
for All 

24 31 26 16 

 
Table 2, shown on the next page, shows the total number of survey respondents, as well as the 
constraints or difficulties reported for specific elements within the various community planning 
areas. 
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Table 2: Pedestrian Constraints (or Difficulties) Reported by Community 
Planning Area 

 
Community  
Planning  
Area 

Total No. of 
Respondents

 

Sidewalk 
Constraints 

 

Street 
Crossing 

Constraints 

Disabled 
Accessibility 
Constraints 

Antelope 12 3 2 3 
  25% 17% 25% 
Arden / Arcade 141 46 48 25 
  33% 34% 18% 
Carmichael 91 38 29 10 
  42% 32% 11% 
Cosumnes 2 1 0 0 
  50% 0% 0% 
Fair Oaks 20 7 8 2 
  35% 40% 10% 
North Highlands /  49 17 17 12 
    Foothill Farms  35% 35% 24% 
Orangevale 7 2 4 0 
  29% 57% 0% 
Rio Linda - Elverta 51 23 10 8 
  45% 20% 16% 
South Sacramento 62 19 17 11 
  31% 27% 18% 
Vineyard 9 4 3 1 
   44% 33% 11% 
Total 444 160 138 72 
  43% 37% 20% 

 
Note: Statistically valid results cannot be drawn from the survey since the pedestrian respondents were not randomly 
selected. 
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Section 3.4: ADA Transition Plan Public Review and 
Comment Period 
A public entity that employs 50 or more people is required to seek public input on its ADA 
Transition Plan.  Beyond the legal requirements, such input is vital to assure that those affected 
by the SacDOT’s programs, services and facilities understand the scope and nature of SacDOT’s 
responsibilities for providing equal access to the public.  As described in the previous section, 
the ADA Transition Plan process has spanned several years, and considerable efforts to obtain 
public input have been undertaken during this period.  
 
The issuance of this public input draft ADA Transition Plan will commence a more formal 
period of public review and participation.  The notice of the issuance of such a draft should be 
advertised in local publications, and upon issuance, members of the public will be afforded a 45-
day comment period to submit written comments.  The draft ADA Transition Plan will be 
available in alternate formats, and written comments will be received in any alternative formats 
chosen by respondents.  Members of the public also will be afforded the opportunity to make 
public oral comments about the ADA Transition Plan at a public hearing, to be convened before 
the County of Sacramento Board of Supervisors after the 45-day comment period. 
 
All public comments received should be incorporated in their entirety into a section of the final 
ADA Transition Plan.  All public comments will be reviewed, analyzed and incorporated into the 
text of the final ADA Transition Plan as deemed to be appropriate. 
 
Requests for copies of the ADA Transition Plan and public comments should be directed in 
writing (hard copies only, no e-mails accepted) to Sacramento County Department of 
Transportation, Program Access Coordinator, 906 G Street, Suite 510, Sacramento, CA, 95814, 
Telephone: (916) 874-6291, TTY (916) 875-7105.  The ADA Transition Plan will be provided in 
various alternative formats upon written request. 
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Section 3.5: ADA Grievance Procedures 

Introduction 
The ADA states that a public entity is required to apprise the public of the protections against 
discrimination afforded to them by Title II of the ADA, including information about how Title II 
requirements apply to its particular programs, services and activities [28 C.F.R. § 35.106].  A 
public entity also is required to provide an opportunity for interested persons, including 
individuals with disabilities or organizations representing individuals with disabilities, to 
participate in the development of policies and procedures that affect the implementation of an 
ADA transition plan by submitting comments and making specific recommendations. 
 

A public entity that employs 50 or more persons is required by the ADA to adopt and publish 
grievance procedures providing for prompt and equitable resolution of complaints or grievances 
alleging any action that would be prohibited by Title II of the ADA.  SacDOT's grievance 
procedure is described below.  Any person with a disability or any parent or guardian who 
represents a minor person with a disability, who believes that they have been the subject of 
disability-related discrimination on the basis of the denial of access to facilities, programs or 
services, may file a grievance or complaint. 

Grievance Procedures and Instructions 

Step 1: File a Grievance Form 
The complainant should fill out the ADA Complaint / Grievance Form shown below, giving all 
of the information requested.  The ADA Complaint / Grievance Form should be filed in writing 
with the SacDOT Program Access Coordinator within 60 days of the alleged disability-related 
discrimination.  A copy of the ADA Complaint / Grievance Form shall be forwarded by the 
Program Access Coordinator to the Chief of the Disability Compliance Office.  Upon request, 
reasonable accommodations will be provided in completing the form, or alternative formats of 
the form will be provided.  The ADA Complaint / Grievance Procedure and Form may be 
obtained from and sent to the Sacramento County Department of Transportation, Program 
Access Coordinator, 906 G Street, Suite 510, Sacramento, CA., 95814, Telephone: (916) 874-
6291, TTY (916) 875-7105. 

Step 2: An Investigation is Conducted 
A notice of receipt shall be mailed to the complainant by registered mail within five days of the 
receipt of the complaint or grievance, and the SacDOT Program Access Coordinator or another 
authorized representative shall begin an investigation into the merits of the complaint within 60 
days.  If necessary, the SacDOT Program Access Coordinator or another authorized 
representative may contact the complainant directly to obtain additional facts or documentation 
relevant to the grievance.  If the complainant alleges misconduct on the part of the SacDOT 
Program Access Coordinator, another authorized representative may be appointed by the 
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Director of SacDOT to undertake the investigation if the allegations can be substantiated.  If the 
complainant does not wish to be contacted personally, he/she should indicate it on the ADA 
Complaint / Grievance Form. 
 
After the grievance is received, the complaint shall be brought before the ADA Oversight 
Committee, co-chaired by the Chief of the Disability Compliance Office and the SacDOT 
Program Access Coordinator.  The co-chairs shall meet on an ad-hoc committee to resolve the 
grievance. 

Step 3: A Written Decision is Prepared and Forwarded to the Complainant 
The Chief of the Disability Compliance Office and the SacDOT Program Access Coordinator 
shall prepare a written decision, after full consideration of the grievance merits, no later than 75 
days following the receipt of the grievance.  If the complaint alleges misconduct on the part of 
the SacDOT Program Access Coordinator, another authorized representative may be appointed 
by the Director of SacDOT to prepare the written decision if the allegations can be substantiated.  
A copy of the written decision shall be mailed to the complainant by registered mail no later than 
five days after preparation of the written decision.  A copy of the written decision also shall be 
mailed to the Chief of the Disability Compliance Office. 

Step 4: A Complainant May Appeal the Decision 
If the complainant is dissatisfied with the written decision, the complainant may file a written 
appeal with either, at the complainant's option, the Director of SacDOT, or with the Chief of the 
Disability Compliance Office, no later than 30 days from the date of the mailing of the decision.  
The appeal must contain a statement of the reasons why the complainant is dissatisfied with the 
written decision, and must be signed by the complainant, or by someone authorized to sign on 
the complainant's behalf.  A notice of receipt shall be mailed to the complainant by registered 
mail within five days of the receipt of the appeal.  The appeal reviewers, consisting of the Chief 
of the Disability Compliance Office, and the SacDOT Program Access Coordinator, shall act 
upon the appeal no later than 60 days after receipt, and a copy of the appeal reviewers' written 
decision shall be mailed to the complainant by registered mail no later than five days after 
preparation of the decision.  The decision of the appeal reviewer shall be final.  A copy of the 
written decision also shall be mailed to the Chief of the Disability Compliance Office. 
 
The SacDOT Program Access Coordinator, the Director of SacDOT, and the Chief of the 
Disability Compliance Office shall maintain the confidentiality of all files and records relating to 
grievances filed, unless disclosure is authorized or required by law.  Any retaliation, coercion, 
intimidation, threat, interference or harassment for the filing of a grievance, or used to restrain a 
complainant from filing, is prohibited and should be reported immediately to the Chief of the  
Disability Compliance Office. 
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Sacramento County Department of Transportation - ADA Complaint / Grievance Form 

Complainant: __________________________________________________________________ 

Person Preparing Complaint (if different from Complainant): ____________________________ 

Relationship to Complainant (if different from Complainant): ____________________________ 

Street Address & Apt. No.: _______________________________________________________ 

City: ________________________________  State: _____________  Zip: _________________ 

Phone:  (______)  _____________________  E-mail:__________________________________ 

Please provide a complete description of the specific complaint or grievance: 
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________ 
______________________________________________________________________________
______________________________________________________________________________ 
 

Please specify any location(s) related to the complaint or grievance (if applicable): 
______________________________________________________________________________ 
______________________________________________________________________________
______________________________________________________________________________ 
 

Please state what you think should be done to resolve the complaint or grievance: 
______________________________________________________________________________
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 

 

Please attach additional pages as needed. 
 

□   Please do not contact me personally. 
 
Signature:  ______________________________________    Date:  ____________________ 
 
Return to: Sacramento County Department of Transportation, Program Access Coordinator, 906 
G Street, Suite 510, Sacramento, CA., 95814 
 
Upon request, reasonable accommodation will be provided in completing this form, or copies of 
the form will be provided in alternative formats.  Contact the Program Access Coordinator at the 
address listed above, via telephone (916) 874-6291 or via TTY (916) 875-7105. 
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Section 3.6: ADA Transition Plan Oversight Committee 

Introduction 
A key to ensuring timely and effective implementation of SacDOT's ADA Transition Plan is 
coordination among the various departments, divisions, offices and committees involved in this 
effort.  To this end, an ADA Transition Plan Oversight Committee, co-chaired by the Chief of 
the Disability Compliance Office and the SacDOT Program Access Coordinator, shall be 
established.  Its purpose is to assure that a reasonable work schedule is maintained and to 
monitor any additional work or costs as they are identified.  The Committee should meet, at a 
minimum, quarterly and report annually to the Sacramento County Board of Supervisors on the 
status of ADA and accessibility improvements, as well as costs incurred to date and projected 
cost estimates for other components of the ADA Transition Plan.  SacDOT will hold an 
informational public meeting prior to the annual Board of Supervisors report on the status of the 
ADA Transition Plan.  Members of the Disability Advisory Committee, the Physical Access 
Subcommittee and Chiefs of both the Technical Resources Section and the Construction 
Management Division also will be briefed prior to the annual report to the Board of Supervisors. 
 
Authority for forming such a committee was adopted by the Sacramento County Board of 
Supervisors as part of the Interim Policy on Street and Sidewalk Access Improvement Priorities, 
January 16, 2001.  The recommendations contained in this section are consistent with "Part V – 
Implementation, The Transition Plan," as contained in that document. 
 
The recommended composition of the committee is as follows: 

1. Chief of the Sacramento County Disability Compliance Office. 
2. Chief of SacDOT, Engineering and Planning. 
3. Chief of SacDOT, Maintenance and Operations. 
4. Program Access Coordinator of SacDOT. 
5. Physical Access Subcommittee representative. 

 
To date, elderly and disabled access funds and other funding sources, such as TEA-21, have been 
used to make modifications and upgrades to existing streets and sidewalks in the unincorporated 
County.  The oversight committee should evaluate the need for additional funding and look for 
new funding opportunities, including funding to assist with the tasks performed by the ADA 
Transition Plan Oversight Committee. 
 
Specific tasks that the ADA Transition Plan Oversight Committee should undertake and oversee 
would include the following: 

(1) Curbs and Curb Ramps Evaluation 
The Oversight Committee should monitor the status of curb ramp construction, and should 
recommend revisions/modifications to the policy to implement the ADA Transition Plan, to 
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handle public requests, to discuss variances and deviations to the standards and to determine 
technical infeasibility. 
 
The Committee should evaluate SacDOT’s current curb ramp designs on an on-going basis to 
ensure that they provide the appropriate degree of access, in accordance with the ADA Codes 
and Standards included in the ADA Transition Plan.  Where the public right-of-way allows, 
alternative curb ramp designs should be investigated to ensure the appropriate complying 
level of access.  Information from the Public Right-of-way Advisory Committee of the U. S. 
Access Board should be continually evaluated for purposes of determining that current curb 
ramp designs reflect the latest access trends.  Current studies and code changes related to 
State of California Title 24 also should be closely monitored.  

(2) Individual Intersection Curbs, Sidewalks and Pedestrian Islands 
Evaluation 

The Oversight Committee should review the process, and should recommend 
revisions/modifications to the policy to implement the ADA Transition Plan, to handle public 
requests, to discuss variances and deviations to the standards, and to determine technical 
infeasibility.  The on-going retrofitting of curbs, sidewalks and pedestrian islands should be 
in accordance with the ADA Transition Plan and all applicable federal and state laws and 
regulations, with the highest priority first and the lowest priority last. 
 
Areas around bus stops, transportation, public and medical facilities, shopping areas and 
other facilities should have the highest priority.  When a curb ramp is evaluated for 
construction or reconstruction, the whole intersection should be evaluated for safety and 
usability by persons with disabilities to determine usable paths of travel. 

(3) Accessible Pedestrian Signals Evaluation 
The Oversight Committee should review the process and recommend revisions/modifications 
to the policy to implement the ADA Transition Plan.  The committee should oversee the 
installation of accessible pedestrian signals throughout the unincorporated County.  When 
accessible pedestrian signals are installed, they should be equipped with all features that are 
required by the ADA Codes and Standards, and should be in compliance with the outlined 
policy.  Accessible pedestrian signal installations also should be evaluated to reflect any new 
Federal guidelines contained in the FHWA Manual on Uniform Traffic Control Devices, 
along with advances in accessible signal technology. 

(4) Tactile Guidestrips Evaluation 
The Oversight Committee should review the process and recommend revisions/modifications 
to the policy to implement the ADA Transition Plan.  The committee should oversee the 
needs for the installation of tactile guidestrips where they are necessary in the unincorporated 
County.  In an attempt to make street crossings safer for persons who are blind, the 
Sacramento County Disability Advisory Committee drafted and approved the Sacramento 
County Guidestrip Policy on July 22, 1987, which was adopted by the County Board of 
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Supervisors on August 18, 1987.  This policy gave authority to the Physical Access 
Subcommittee (formerly the Barriers Removal Subcommittee) to establish guidelines for 
evaluating and prioritizing requests for the installation of the raised tactile guidestrips.  
Guidestrips are placed at the midpoint between the crosswalk markings and guide a blind 
pedestrian from one side of a crossing to the other. Also, the installation procedures for these 
guidestrips were incorporated into the 1989 edition of the Sacramento County Improvement 
Standards.  The County Improvement Standards for installation of guidestrips was updated in 
October 2001.  The responsibility of the Oversight Committee is to incorporate the 1987 
Guidestrip policy into these standards with recommendations to evaluate and improve the 
product. 

(5) Private Developers' Improvements Evaluation 
The ADA Transition Plan Oversight Committee should obtain from the County's Department 
of Public Works, Technical Resources Section, proposed plans for private developments, 
both residential and commercial, and evaluate the scope and impact of such plans on access 
improvements to streets and sidewalks in unincorporated areas.   
 
The Committee should, through the Technical Resources Section, identify private projects, 
both residential and commercial, either completed or planned, where SacDOT retains 
sufficient right-of-way options to provide enhanced access improvements, such as the 
installation of sidewalks.  Distinction should be made between those private developments 
where the responsibility for access improvements rests with the developer, and those 
situations where the County has granted variances to developers on access improvements.  
Where SacDOT has allowed a variance that impacts access for the disabled, the variance 
should be looked at to determine if SacDOT preserves the option to do future improvements 
such as installing sidewalks.  On an as-needed basis, a representative of the Technical 
Resources Section should be included in the Oversight Committee to discuss Board approved 
variances for access improvements. 
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Section 4: Inventory Methodology and Findings 

Section 4.1: Purpose and Summary of the Inventory Effort 
The purpose of the inventory effort was to show a baseline of existing pedestrian facilities in 
unincorporated Sacramento County.  These data will be used to improve pedestrian facilities and 
to comply with ADA and Title 24 requirements and County approved policies. 
 

SacDOT has a wide variety of facilities within the public right-of-way.  These facilities include 
streets and roadways, vehicular and pedestrian bridges, underground and above-ground utilities, 
vehicular and pedestrian signal systems, signage systems, on-street parking facilities, sidewalks 
with curb ramps at intersections, improved planting strips, buffers, and pedestrian activity areas, 
and unimproved open spaces or natural areas.  The goal of the overall project is to optimize the 
pedestrian experience and to provide safe and usable pedestrian facilities for all pedestrians in 
Sacramento County, and to assure compliance with all federal, state, and local regulations and 
standards. 
 

A five-month long period of surveying pedestrian facilities was undertaken to document existing 
conditions within the public rights-of-way under the jurisdiction of SacDOT.  Surveying, as used 
in this section, refers to visiting the particular location by a trained accessibility surveyor, and 
obtaining measurements, dimensions, gradients or other visual determinations as may be 
appropriate depending on the particular location.  Highlights of the survey process and inventory 
findings are listed below: 

 Approximately 2,200 miles of streets and roadways covering over 15,000 individual 
segments of roadway boundaries were traveled and surveyed to document physical 
conditions along the roadways. 

 The inventory focused on more heavily used roadways and on those roadways serving 
governmental, public service, and commercial uses. 

 For roadways surveyed, approximately 75 percent of county roadways were two-lane, 
undivided roadways or collectors, with the remaining 25 percent being higher-use 
thoroughfares or arterials.  (The County Standards define thoroughfares as six-lane 
roadways with 108-foot wide right-of-way, arterials as four-lane roadways with 84-foot 
wide right-of-way, and collectors as two-lane roadways with 60-foot wide right-of-way.) 

 For roadways surveyed, approximately 75 percent of County roadways had sidewalks on 
one or both sides, with 25 percent being unimproved. 

 Approximately 11,000 intersections or almost 44,000 street corners were surveyed, and 
measurements were taken for a variety of dimensions and gradients. 

 Approximately 66 percent of all corners surveyed were found to have rolled curbs, with 
approximately 16 percent having vertical curbs and 18 percent being undeveloped or 
having no curbs at all. 

 Approximately 41 percent of all developed corners had curb ramps installed.  Of these, 
approximately 57 percent were older perpendicular curb ramps with flared sides (see 
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Appendix A for definition) and approximately 40 percent were newer parallel pan-type 
curb ramps (see Appendix A for definition). 
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Section 4.2. Inventory Methodology 
The field surveying methodology for the ADA Transition Plan and Pedestrian Master Plan was 
originally described in the Draft Inventory Methodology, dated May 6, 2002. An Errata - 
Inventory Methodology Report, dated September 12, 2002, described some revisions to the 
original methodology.  Both reports were reviewed and approved by the ADA CAG and TAC. 
These reports were followed in the survey process. 
 

Field surveying began on June 3, 2002 and ended on November 8, 2002.  During this five-month 
period, a total of 23 surveyors spent a total of over 9,000 hours collecting detailed measurements 
and other data within the unincorporated County. Each surveyor underwent at least 80 hours of 
training on equipment, data collection methods, procedures and ADA principles, including class 
and in-field instruction.  Surveyors followed the procedures outlined in the previously submitted 
and approved Surveyor's Manual.  Two full-time supervisors spent an additional 1,700 hours 
directing the surveyors' efforts, including preparing survey routes, handling assignments and 
personnel matters, answering questions and spot checking surveyors' completed data. 
 

Prior to beginning all survey work, surveyors were given time goals to complete each type of 
survey.  Time records for all surveyors and their activities were kept by supervisors throughout 
the survey process, and surveyors as a group met their time allotments to keep the project on 
schedule. All data for intersections and roadways were collected using personal digital assistants 
(PDA’s) by Handspring.  Surveyors typically worked in teams of two persons, with one person 
being the lead driver and navigator and the other person being the main PDA operator.  Both 
surveyors would take measurements and collect data.  Most teams worked either solely on 
intersections or on roadways, although a few teams worked on both aspects of data collection. 
 
Completed data were downloaded into the master database program at regular intervals, usually 
at the end of each week, using Pendragon database software.  Data were consolidated into tables 
sorted by data types, stored on compact disks, and transferred into the Microsoft Access database 
described in Section 4.6. 
 
Other survey efforts were carried out by special methods.  Approximately 1,700 digital 
photographs were taken by the survey team for intersections noted as irregular by the computer 
print-outs or otherwise noted as having significant implications.  Other patterns of pedestrian 
usage, such as certain pedestrian bridges within the County right-of-way, were surveyed 
separately using manual checklists (see Section 4.5). 
 
For the survey efforts, the unincorporated County was divided into geographical areas.  There 
were a total of 92 separate and distinct survey areas identified.  These areas represented similar 
land use areas patterns, and boundaries were selected to correspond to either major roadways or 
natural boundaries such as parks or open spaces.  The areas not only aided in the organization of 
the survey effort, but they were useful in analyzing data for conditions common to similar land 
uses and geographical boundaries.  These survey areas are delineated on the County map shown 
as Figure 1 on the following page. 
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Figure 1: County Map of Survey Areas 

 
(Note: City areas shown in gray are not included in this ADA Transition Plan.) 
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Section 4.3: Summary of Areas Surveyed and Priorities 
Areas within the unincorporated Sacramento County were included in the survey process as 
described in the previously submitted and approved documents Draft Inventory Methodology, 
dated May 6, 2002, and the Errata - Inventory Methodology Report, dated September 12, 2002. 
 
All intersections and roadway segments were classified as Priority Level 1 (High Priority), 
Priority Level 2 (Medium Priority) or Priority Level 3 (Lower Priority) based upon the criteria 
contained in these documents.  A summary of these priorities and a description of each is as 
follows: 

High Priority Intersections and Roadway Segments (Priority Level 
1) 

 Major roadways (Arterials or thoroughfares with a minimum 80-foot wide right-of-way) 
and intersections along these arterials or thoroughfares; 

 Intersections and roadway segments serving Level 1 facilities, as described in the 
County's Interim Policy on Street and Sidewalk Access Improvements - State and Local 
Government Buildings, including: 
 County-owned facilities; 
 Public schools (approximately one-quarter mile radius for the main streets); 
 Hospitals, health clinics and health centers (public and private); 
 Public housing and homeless shelters, including senior facilities and rehabilitation 

facilities; 
 Sheriff's facilities; 
 Transportation hubs (includes bus lines and transit stations); 
 Department of Motor Vehicles offices; 
 County parks; and 
 Prisons. 

For these high priority intersections and roadway segments, surveyors measured a variety of 
detailed accessibility and pedestrian data, as described in Section 4.4. 

Medium Priority Intersections and Roadway Segments (Priority 
Level 2) 

 Collectors (streets with minimum 60-wide right-of-way) and other roadways, and 
intersections along these highways; 

 Intersections and roadway segments serving Level 2 facilities, as described in the 
County's Interim Policy on Street and Sidewalk Access Improvements – Public 
Accommodations, including: 
 Shopping malls, supermarkets and strip retail centers; 
 Major employment sites; and 
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 Housing complexes, including apartments. 
 
For these medium priority intersections and roadway segments, surveyors also usually 
measured a detailed variety of accessibility and pedestrian data. 

Lower Priority Intersections and Roadway Segments (Priority 
Level 3) 

 Single-family residential areas; 
 Industrial areas; and 
 Other areas not classified as Priority Level 1 and 2. 

 

For the ADA Transition Plan, lower priority intersections were surveyed using either the 
detailed survey or a simplified survey, specially designed to gather basic data.  For these 
simplified surveys, surveyors were trained to visually inspect intersection elements to make a 
basic and objective determination of the overall compliance of the various elements, but did 
not collect all detailed data collection items if these data were not critical to the 
determination of overall compliance. 
 
The survey team used the following criteria to determine which intersections in residential 
areas were surveyed using detailed measurements: 

 Construction year of the adjacent land uses.  For example, intersections and roadway 
segments within a specific subdivision are expected to be built with similar 
standards.  These subdivisions were spot-checked to verify original assumptions; 

 Geographic equity using zip codes:  The survey team covered the unincorporated 
Sacramento County in an equitable manner; 

 Highest pedestrian collision intersections; and 

 Disabled person density using Paratransit, Inc.’s dataset of 8,000 active riders. 

A County map showing the general extent of routes and areas surveyed as the highest priority 
roadways, including all intersections along these roadways, is shown in Figure 2 on the 
following page.  This map is intended to be a general, graphic depiction of the extent of high 
priority surveys, and is not intended to depict or identify specific streets or roadways.  For a 
more detailed map of survey routes, see Section 6. 
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Figure 2: Priority Roadway Segments 

 
(Note: City areas shown in gray are not included in this ADA Transition Plan.)  
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Section 4.4: ADA Data Collection Items 
For detailed measurements at or near intersections, the survey team collected and analyzed the 
following data: 
 

Crosswalks:  Whether crosswalks are present at any or all crossings.  If present, the width, 
type, alignment, presence of tactile guidestrips, presence of islands and disabled access. 
 
Curb Ramps: Whether existing curb ramp(s) are present at any of the corners within the 
intersection.   
 
Directional Corner of Intersection:  NE, SE, SW and NW.  (Note: All corners will be 
referred to by one of these compass points.  If the street is not perfectly aligned north and 
south, the direction will be assigned within the nearest 45 degrees.) 
 
Intersection Geometry:  Whether the intersection is standard right angle, T-shaped, Y-
shaped, skewed, or any other irregular geometry.  Whether there are pedestrian island(s) or 
right turn lanes. 
 
Islands:  If present, then presence of curb ramps and push buttons. 
 
Obstructions and Obstacles:  The general presence and nature of abrupt changes in 
sidewalk level of greater than one-half inch, paving obstructions or accessibility obstacles 
immediately adjacent to the corner.  The following obstacles near a corner will be recorded: 
utility pole, traffic light pole, drain inlet, fire hydrant, street furniture and newsstand. 
 
Pedestrian Signals:  Whether visual or accessible pedestrian signals are present.  If present, 
the type, size, height and location of actuator buttons.  The location parameters are “at curb,” 
“on landing,” “on ramp slope – arm length” and “on ramp slope – not arm length.”  Another 
location question asks if the pedestrian push button is parallel to the crosswalk alignment. 
 
Sidewalk Present:  Whether a sidewalk leading to and from the curb is present.  If present, 
the paved sidewalk width at the intersection. 
 
Tactile Guidestrips:  Whether tactile guidestrips are present at any crosswalk.  If present, 
the location, height, width and color of the tactile guidestrips. 
 
Traffic Control:  Whether traffic signals, stop signs (all way vs. two-way vs. one-way), 
yield control, roundabout or no control. 
 
Transit Stop Type:  The parameters of the transit stop type are none, light rail, bus and 
other. 
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If a curb ramp is not present at a particular corner, the following data was collected: 
 
Curb Type:  Whether a curb is present, and if present, the type (vertical or rolled). 
 
Flush Corner:  If there is no curb, whether a flush transition from the street to the sidewalk 
is present. 
 

If a curb ramp is present (either one or two at a corner), the following data was collected for each 
curb ramp: 

 
Car Obstruction:  Curb ramp not located so that it could be obstructed by parked vehicle. 
 
Common Landing:  Dimensions of any common landing for two curb ramps. 
 
Curb Ramp Type:  A general description of the curb ramp: flared, pan, chute, blended 
corner or built-up. 
 
Detectable Warnings/Truncated Domes:  Whether truncated domes are present.  If present, 
the dome location, size, type (e.g., plastic, concrete, concrete tile, brick or other) and color.  
Truncated domes are placed at level landings to alert visually-impaired individuals of a 
transition between the sidewalk and the street or railroad tracks. 
 
Grooved Border:  Whether a 12 inch grooved border around all sides is present and its 
width. 
 
Gutter Slope:  Slope in percent of the gutter or street transition. 
 
Lip:  Whether a lip is present at the bottom of the curb ramp, and if present, the height to the 
nearest 0.25 inch. 
 
Location in Crosswalk:  Curb ramp wholly contained in marked crosswalk, if applicable. 
 
Main Slope:  Main slope of the curb ramp or level landing in percent adjacent to and 
perpendicular to the street. 
 
Main Cross Slope:  Cross slope of the main slope of the curb ramp or level landing, parallel 
to the street.  The cross slope is perpendicular to the main slope of a curb ramp. 
 
Side Slope(s):  Whether a side slope or parallel slope is present, and if present, the slope of 
each sloping side or flare parallel to the street in percent. 
 
Slip-resistant Surface: Whether or not the surface is slip-resistant. 
 
Street the curb ramp is facing, or if facing the intersection (diagonal). 
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Top Landing Depth:  Whether a 48 inch deep level landing is provided at the top of the curb 
ramp, or at the top of each slope of a parallel curb ramp. 
 
Transition Slope:  Slope of the transition to the sidewalk, verifying slope of five percent or 
less for the right and left sides. 
 
Width:  Width of the curb ramp or pan. A pan or level landing exists when there is a lack of 
vertical separation between the sidewalk and the street. 
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Section 4.5 Inventory Findings 
Listed in this section are basic statistics for the survey findings.  These statistics include only 
County-wide statistics.  Other breakdowns of findings are available from the ADA Public 
Rights-of-Way Database, such as separate statistics by Priority Level or by Survey Area, which 
can be viewed at SacDOT.  While statistics for sub-categories of priority, geographical location 
and land use will be invaluable for future analysis and recommendations, such a listing in this 
document was deemed to be too voluminous.   
 
The maximum allowable dimensions or gradients are noted for specific elements when they are 
the proposed standards for new construction.  The extent to which other requirements may apply 
to existing construction has not been determined, although some alternate requirements also are 
given with the individual statistics. 

Intersection Survey Statistics 
Total number of intersections:      11,496 
 Priority Level 1:   4,124  = 35.9 percent 
 Priority Level 2:   3,351  = 29.1 percent 
 Priority Level 3:   4,021  = 35.0 percent 
 
Total number of all corners (including all 3 crossings at T-intersections): 43,860 
 Priority Level 1:   16,096  = 36.7 percent 
 Priority Level 2:   12,080  = 27.5 percent 
 Priority Level 3:   15,684  = 35.8 percent 
 
Total number of right-angle corners (only corners at right-angles):  29,892 
 Priority Level 1:   10,881  = 36.4 percent 
 Priority Level 2:     8,489  = 28.4 percent 
 Priority Level 3:   10,521  = 35.2 percent 

Corner Statistics 
Percentages of types of corners 
 Rolled curb:   66.2 percent 
 Vertical curb:   15.4 percent 
 Flush transition:    0.2 percent 
 No curb (undeveloped): 18.2 percent 
 
Percentages of corners with sidewalks at corners 
 With sidewalk: 69.9 percent 
 Without sidewalk: 30.1 percent 
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Average sidewalk width at corners:  52.5 inches 
 
Percentages of corners with sidewalks with changes in level or gaps greater than ½ inch 
 With no changes in level or gaps greater than ½ inch: 74.2 percent 

With changes in level or gaps greater than ½ inch:  25.8 percent 
 
Percentages of corners with sidewalk obstacles limiting access: 

With obstacles: 22.0 percent 
With no obstacles: 78.0 percent 

Curb Ramp Statistics: 
Number of Curb Ramps Surveyed: 12,238 
 Priority Level 1:   6,485 = 53.0 percent 
 Priority Level 2:   2,321 = 20.0 percent 
 Priority Level 3:   3,432 = 27.0 percent 
 
Percentages of right-angle corners with curb ramps:   40.9 percent 
 Priority Level 1:   60.0 percent 
 Priority Level 2:   27.3 percent 
 Priority Level 3:   32.6 percent 
 
Percentages of types of curb ramps 
 Perpendicular / flared (with side slopes):  56.9 percent 
 Parallel / pan type (landing level with street): 40.1 percent 
 Chute (with no side slopes):      1.5 percent 
 Flush transition (blended corner):     0.7 percent 
 Other:         0.8 percent 
    
Percentages of gutter slopes at curb ramps (five percent maximum allowed): 
 Less than or equal to five percent: 25.8 percent 
 Greater than five percent:  74.2 percent 

Less than or equal to seven percent: 61.2 percent 
 Greater than seven percent:  38.8 percent 
 
Percentages of main slopes on curb ramps (8.33 percent maximum allowed): 
 Less than or equal to 8.33 percent: 43.0 percent 
 Greater than 8.33 percent:  57.0 percent 

Less than or equal to ten percent: 65.4 percent 
 Greater than ten percent:  34.6 percent 
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Percentages of cross slopes on curb ramps (two percent maximum allowed): 
 Less than or equal to two percent: 61.5 percent 
 Greater than two percent:  38.5 percent 

Less than or equal to three percent: 78.5 percent 
 Greater than three percent:  21.5 percent 
 
Percentages of side slopes on perpendicular / flared curb ramps (ten percent maximum allowed) 
 Less than or equal to ten percent: 79.4 percent 
 Greater than ten percent:  20.6 percent 

Less than or equal to 12 percent: 88.7 percent 
 Greater than 12 percent:  11.3 percent 
 
Percentages of widths of curb ramps (48 inch minimum preferred) 
 Less than or equal to 36 inches:   0.7 percent 

Between 36 inches and 48 inches:   5.4 percent 
 Greater than 48 inches:  93.9 percent 
 
Percentages of beveled lip height on curb ramps (no lip preferred, ½ inch maximum) 
 No lip:   56.3 percent 
 0.25 inch:  16.9 percent 
 0.50 inch:  14.7 percent 
 0.75 inch:    3.9 percent 
 1.00+ inch    8.2 percent 
 
Percentages of grooved borders on curb ramps (12 inch grooved border preferred) 
 Curb ramps with grooved border: 68.4 percent 
 Curb ramps without grooved border: 31.6 percent 
 
Percentages of curb ramps with top landing for perpendicular / flared curb ramps, where top 
landing is required (48 inch minimum) 
 Greater than or equal to 48 inches: 88.9 percent 

Less than 48 inches:   11.1 percent 
 
Percentages of curb ramps with common landings between two ramps, for parallel / pan type 
ramps only (48 inch minimum) 
 Greater than or equal to 48 inches: 65.6 percent 

Less than 48 inches:   34.5 percent 
 
Percentages of curb ramps with truncated domes 

Without truncated domes: 93.8 percent 
With truncated domes:   6.2 percent 
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Crosswalk Statistics 
Percentage of intersections with crosswalks:  15.7 percent 
 
Percentage of types of intersections with crosswalks: 
 Signalized intersections with crosswalks:  52.3 percent 
 Sign-controlled intersections with crosswalks: 40.6 percent 
 Uncontrolled intersections with crosswalks:    7.1 percent 
 
Percentage of types of crosswalks: 
 White lines, parallel:  71.9 percent 
 Yellow lines, parallel:  21.9 percent 
 White lines, ladder pattern:   0.7 percent 

Yellow lines, ladder pattern:   5.1 percent 
White lines, diagonal stripes:   0.3 percent 
Yellow lines, diagonal stripes:  0.1 percent 

 
Percentages of width of crosswalks (96 inch minimum required) 
 Greater than or equal to 96 inches: 60.8 percent 

Less than 96 inches:   39.2 percent 
 
Percentage of number of crosswalks with crooked alignment: 
 Without crooked alignment:  92.0 percent 
 With crooked alignment:    8.0 percent 
 With tactile guidestrips installed (if crooked alignment): 14.0 percent 

Pedestrian Signal Statistics 
Percentage of all intersections with pedestrian signals: 11.2 percent 
 
Percentage of signalized intersections with accessible pedestrian signals: 11.0 percent 
 (where pedestrian signals are present) 
 
Percentage of pedestrian signal push button sizes (two inches preferred) 
 With ½ inch diameter push buttons:  73.0 percent 
 With two inches diameter push buttons: 27.0 percent 
 
Percentages of push button heights (48 inches preferred, 54 inches maximum) 
 Less than or equal to 48 inches height: 84.9 percent 
 Between 48 inches and 54 inches height: 13.8 percent 
 Greater than 54 inches height:    1.3 percent 
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Roadway / Sidewalk Survey Statistics 
Total miles of roadway:     4,200 approximately 
 
Total number of roadway segments:    7,752 
      Priority 1:   5,356 
      Priority 2:   2,041 
      Priority 3:      315 
 
Total number of sides of roadway (east/west or north/south): 15,461 
      Priority 1:   10,689 
      Priority 2:     4,142 
      Priority 3:        630 
 
Presence of sidewalks 
 Roadways segments with sidewalks on 1 or both sides of roadway: 70.1 percent 
 Roadways segments without sidewalks on either side of roadway: 29.9 percent 
 
Percentage of sidewalk coverage, when present 
 100 percent along length of roadway segment: 93.7 percent 
 75 percent along length of roadway segment:   1.6 percent 
 50 percent along length of roadway segment:   2.8 percent 
 25 percent along length of roadway segment:   1.9  percent 
 
Average sidewalk width, when present: 4.4 feet 
 
Sidewalk condition, when present: 
 Almost new condition:   5.4 percent 
 Very good condition:    3.0 percent 
 Average condition:  88.5 percent 
 Below average condition:   1.5 percent 
 Very poor condition:    1.6 percent 
 
Number of fixed obstructions (reducing width to less than 48 inches) along sidewalk 
 None  70.5 percent 
 1  16.0 percent 
 2    7.4 percent 
 3    3.1 percent 
 4    1.6 percent 
 5+    1.4 percent 
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Number of non-fixed obstructions (reducing width to less than 48 inches) along sidewalk 
 None  78.5 percent 
 1  11.4 percent 
 2    5.1 percent 
 3    1.9 percent 
 4    1.6 percent 
 5+    1.5 percent 
 
Percentage of sidewalks segments with level changes greater than 1/2 inch 
 No level changes:  45.6 percent 
 1 or more level changes: 54.4 percent 
 
Types of curb along roadway segments 
 Rolled curb:   63.5 percent 
 Vertical curb:   16.5 percent 
 No curb (open shoulder): 20.0 percent 
 
Percentage of shoulder types, where no curb or sidewalk is present 
 Flat shoulder:  47.4 percent 
 Ditch or swale: 52.6 percent 
 
Total number of marked mid-block crossings: 86 
(Note: Statistics are included with crosswalks and curb ramps.) 
 
Total number of transit stops:  836 
 
Number of transit stops with loading pad:  821 
 
Number of transit stops with cross-slope pad greater than three percent:  748 
 
Number of bus shelters:  55 
    
Number of bus shelters at least 30 inches by 48 inches in size:  55 

 

Pedestrian Bridges 
As part of the overall survey process, the survey team was asked to include pedestrian bridges 
within the County owned and managed right-of-way.  A number of pedestrian bridges adjacent 
to roadways were surveyed as part of the roadway survey process, and statistics for these bridges 
are included with the computerized data. 
 

In addition, two specific pedestrian bridges were identified for the survey team, and these bridges 
were surveyed separately by conventional methods.  These include the following: 
 

1.  Pedestrian bridge over Arcade Creek along Pasadena Avenue, north of Winding Way: 
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On the south side, this bridge is reached via a 200-foot long, 12-foot wide asphalt pathway 
along the east side of Pasadena Avenue, heading north from Winding Way.  A 66-foot long 
level path, composed of crushed gravel and dirt, leads to the south foot of the bridge.  There 
are four bollards allowing a clearance of 15 inches between them at the south entrance to the 
bridge, and asphalt pavement at this location is broken and cracked, with gaps and changes in 
level exceeding 1.5 inches.  The bridge itself is concrete, level and in good condition, with 
four-foot high chain link fencing on both sides.  On the north side, there are two bollards 
allowing a clearance of 15 inches between them at the north entrance to the bridge, and 
asphalt pavement at this location is broken and cracked, with gaps and changes in level 
exceeding one inch.  An asphalt ramp leads down to a cul-de-sac at the end of Pasadena 
Avenue on the north side.  This ramp is 84 feet long and has an average slope of 12 percent, 
with some portions being as steep as 15 percent.  The ramp has no level landings or 
handrails.  There are neither directional signs nor lighting along the route.  The portion of 
Pasadena Avenue north of the bridge does not have sidewalks, as the roadway is 
undeveloped and the area rural in nature. 

 

2.  Pedestrian bridge over Chicken Ranch Slough, north of Clairidge Way and south of Cowan 
Fundamental School:  (Note: According to signage at the site, this bridge is not under the 
jurisdiction of SacDOT, but rather the San Juan School District.) 

 

This bridge is reached via a 150-foot long, eight-foot wide asphalt pathway located mid-
block between private houses, and running north from Clairidge Way.  The south entry to the 
bridge has a concrete abutment, which is in good condition.  The bridge itself is made of 
wood boards, which are in fair to good condition, with a two-inches high curb and four-foot 
high chain link fencing on both sides.  The north abutment is asphalt pavement, which is 
broken in places and in poor condition.  Three bollards limit the clear width to 16 inches.  
The north end of the bridge connects to asphalt paths that are on the property of Cowan 
Fundamental School, according to signage at the site. 

Photographs 
As part of the survey process, approximately 1,700 digital photographs of corners within the 
unincorporated County were taken.  These photographs are in .jpeg format and are stored on a 
separate compact disk.  Criteria for selecting intersections for photographs generally included the 
following: 

1.  Major intersections identified to be of critical importance, 
2.  Specific intersections as requested by various parties, 
3.  Intersections denoted as irregular during the normal course of surveying, and 
4.  Intersections deemed to be significant by the survey team during the normal course of 

surveying. 
 
For information on retrieving and viewing photographs, see the next section. 
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Section 4.6: ADA Public Rights-of-Way Database 
Preparation and Contents 
All survey findings are contained in a Microsoft Access database titled the ADA Public Rights-
of-Way Database.  The database is designed to be user-friendly, with interactive screens 
available to access the summary report, reports for each individual intersection or roadway 
segment, and photographs.  The database includes data entry screens to be used for monitoring 
and status reports.   
 
When the database is opened, a welcome screen guides the user through a series of buttons, 
which access the next layer of screens.  An Intersections button opens a search screen for finding 
data for each particular intersection.  Data for a specific intersection may be found by either 
typing a street name or by selecting either of the two intersecting streets from a drop-down list.  
Once the first street is entered, a drop-down list appears that lists all intersecting streets.  Once 
the second street is selected, a list of the corners with curb ramps appears.  Intersections also may 
be found by using the unique County GIS number. 
 
A series of one-page intersection reports are available through buttons on the screen.  The first 
page of the report gives general data and data for corners.  The second page of the report gives 
data for curb ramps.  The third page of the report gives data for crosswalks and pedestrian 
signals.  The fourth page of the report accesses the digital photographs.  If no photographs were 
taken for the specific intersection, a dialog box appears with this information.  If photographs are 
available, the user is instructed to insert the photo CD.  Photographs are cataloged on the CD by 
GIS number and corner direction in numerical order.  Photographs may either be viewed from 
the CD or copied onto the fourth page of the intersection report. 
 
A Roadways button opens a search screen for finding data for each particular roadway segment.  
Data for a specific roadway segment may be found by either typing the street name or by 
selecting the street name from a drop-down list.  Once entered, a drop-down list appears that lists 
all intersecting cross streets.  Once a second street is selected, a drop-down list appears that lists 
the other intersecting cross street.  Roadway segments also may be found by using the two 
unique County GIS numbers of the beginning and ending intersections.  A one-page roadway 
and sidewalk report is available through a button on the screen.  The report gives general data for 
the roadway segment and specific data for each side of the roadway. 
 
The ADA Public Rights-of-Way Database is voluminous and is not included as a part of the text 
of this ADA Transition Plan.  Nevertheless, the computerized database is intended to be made 
available to the general public, either by public access computers made available at the SacDOT 
office or other methods to be determined by the County. 
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Section 5: ADA Codes and Standards 

Introduction 
The ADA Codes and Standards were developed as part of an extensive process to propose 
applicable guidelines, codes and standards as they relate to the accessibility of all facilities 
within the public right-of-way in the unincorporated County.  The ADA Codes and Standards 
went through a total of three versions. The TAC and ADA CAG reviewed and provided input to 
each version. 
 
The first draft of an ADA Codes and Standards Matrix was presented to SacDOT, the ADA 
CAG and the TAC on May 6, 2002.  Based upon comments from all parties received verbally at 
subsequent meetings, a second draft of the ADA Codes and Standards Matrix was submitted to 
SacDOT, the ADA CAG and the TAC on November 22, 2002.  All parties then were asked to 
provide written comments on the standards by December 31, 2002.  A total of 16 separate 
response documents were received.  All comments from respondents (including some comments 
received after the December 31, 2002 date) were analyzed by the study team and considered in 
the preparation of the final draft document.  The final draft document was completed and 
submitted for review on April 25, 2003, and it was reviewed at ADA CAG and TAC meetings on 
June 2, 2003. 
 
The ADA Codes and Standards were developed to combine and resolve any conflicts between 
the Americans with Disabilities Act Accessibility Guidelines (ADAAG), published by the U.S. 
Architectural and Transportation Barriers Compliance Board in July 1991, and the California 
State Building Code, Title 24, Part 2, of the California Code of Regulation, 2001 edition.  Draft 
Guidelines for Public Rights-of-Way, published by the U.S. Architectural and Transportation 
Barriers Compliance Board on June 17, 2002, which are expected to take effect in the near 
future, also were considered, but not necessarily replicated, in the ADA Codes and Standards 
described in this section.  In addition, all County of Sacramento Board of Supervisor approved 
policies and standards affecting accessibility in the public right-of way were included in the 
ADA Codes and Standards. 
 
The ADA Codes and Standards described in this section are intended to apply to all construction 
undertaken with the unincorporated County right-of way after the final approval of the ADA 
Transition Plan.  The codes and standards would include all new development and all 
construction undertaken as part of the ADA Capital Implementation Plan included in Section 6. 
 
Appendix B illustrates the Standard County Improvement Drawings for curb ramps, sidewalks, 
driveways, bus stops and other applicable issues. 
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Section 5.1: Applicability of County ADA Standards 
This section describes how the ADA codes and standards impact SacDOT standards and 
procedures. 
 
1.1  New Development:  All areas of newly designed and newly constructed facilities in the 
County-regulated public right-of-way shall comply with these standards. 
 
1.2  Additions in the Existing Public Right-of-Way:  Each addition to an existing County-
regulated public right-of-way shall comply with the applicable provisions of these standards.  
Where the addition connects with existing construction, the connection shall comply with 
Alterations, as described in the next subsection. 
 
1.3  Alterations in the Existing Public Right-of-Way:  Where existing elements or spaces in 
the County-regulated public right-of-way are altered, each altered element or space shall comply 
with the applicable provisions of these standards. 

1.3.1  Exception:  In alterations, where compliance with applicable provisions is 
technically infeasible, the alteration shall comply to the maximum extent feasible. 

1.3.2  Prohibited Reduction in Access.  An alteration that decreases or has the effect of 
decreasing the accessibility of a public right-of-way or site arrival points to buildings or 
facilities adjacent to the altered portion of the public right-of-way, below the requirements 
for new construction at the time that the alteration is prohibited. 

 
1.4  Approval Procedures for Exceptions, Equivalent Facilitation and Technically 
Infeasible Conditions: 
 
SacDOT shall appoint a SacDOT Program Access Coordinator, whose main duties are to review 
all aspects of compliance with the ADA Codes and Standards contained in this document.  The 
SacDOT Program Access Coordinator shall report directly to the Director of SacDOT, and the 
Director may delegate such approval authority and responsibility contained in these standards to 
the SacDOT Program Access Coordinator, as he/she determines to be appropriate. 
 
The SacDOT Program Access Coordinator also shall coordinate all activities with the Chief of 
the Disability Compliance Office, and shall send all determinations of exceptions, equivalent 
facilitation and technical infeasibility to the Chief of the Disability Compliance Office.  The 
Chief of the Disability Compliance Office shall corroborate with SacDOT's determinations in all 
such cases.  The Chief of the Disability Compliance Office may delegate specific determinations 
to the SacDOT Program Access Coordinator as he/she determines to be appropriate. 
 
Upon determinations of exception, equivalent facilitation and technical infeasibility, the Chief of 
the Disability Compliance Office also shall send all such determinations to the Physical Access 
Subcommittee of the County’s Disability Advisory Committee.  The Physical Access 
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Subcommittee may approve or disapprove of any specific determinations of exception, 
equivalent facilitation and technical infeasibility.  Upon disapproval, the Chief of the Disability 
Compliance Office may recommend a revision of the SacDOT determination or uphold the 
original determination.  Any member of the Physical Access Subcommittee or of the public may 
appeal the determination, per the procedures outlined in the SacDOT ADA Grievance 
Procedures. 
 
1.5  Dimensional Tolerances:  All dimensions and numerical requirements contained in these 
standards are absolute and requirements have been derived taking into account construction 
practices and constraints, and no dimensional tolerances beyond the maximum or minimum 
dimensions are allowed, unless otherwise stated. 
 

1.5.1  Advisory:  It is advised that designers use numerical criteria in designs and 
specifications that are below the maximum or are above the minimum requirements stated 
in these standards, so that the final constructed improvements meet the stated 
requirements. 

 
1.6  Inclusion and Incorporation into Existing County Improvement Standards: 
 
The intent of the listing of these standards is that all standards will be included and incorporated 
into SacDOT’s Improvement Standards, Section 4 - Streets. 
 
Where parentheses follow a specific standard, the number refers to the specific current County 
Improvement Standard sections that correspond to the specific requirements and in which the 
new standards will be included or incorporated. 
 
Standard County Improvement Drawings also may be referenced as part of these standards 
(Appendix B).  Written requirements as included in these standards shall take precedence over 
any drawings should there be any discrepancies in the requirements. 
 
1.7  Future Applicable Federal and State Code Revisions:  All future enactments and 
revisions to legally applicable Federal or State accessibility codes, standards or guidelines, such 
as the ADA Accessibility Guidelines or Title 24 of the California Code of regulation, shall be 
incorporated into these ADA Codes and Standards to the extent that such enactments or revisions 
exceed the requirements contained herein.  Nevertheless, such enactments or revisions shall not 
decrease any requirement as contained herein. 
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Section 5.2: Applicable Reference Codes and Standards 
The following codes and standards are referenced as applicable by law or statute.  Nothing in 
these County standards shall have the effect of reducing any specific requirements of the 
referenced standards (1) or (3), or any other codes or standards required by applicable law or 
statute.  Should other new codes or standards become applicable law or statute after the adoption 
of these County standards, such new codes or standards shall supercede these County standards, 
but only to the extent that new codes or standards are more restrictive or exceed these County 
standards. 
 

(1) The Americans with Disabilities Act Accessibility Guidelines (ADAAG), published by the 
U.S. Architectural and Transportation Barriers Compliance Board in July 1991, binding 
regulatory law in 1992, with several revisions through July 1998. (Note: Some jurisdictions 
mistakenly use a revised edition of these standards dated September 1994; this edition was never 
approved and should NOT be used.)  The ADAAG guidelines were written to apply to newly 
constructed places of public accommodation.  The ADAAG is an appendix to Title III of the 
ADA.  The technical standards of the ADAAG also provide a technical definition for accessible 
elements.  These guidelines were not written to specifically apply to public facilities, which must 
provide equal access to people with disabilities to all programs and services of local and state 
governments.  Therefore, while meeting the technical requirements of the ADAAG assures 
owners of places of public accommodation of full compliance with the ADA, such technical 
compliance may not be sufficient to provide full access to programs and services for government 
entities. 
 

(2) Draft Guidelines for Public Rights-of-Way, published by the U.S. Architectural and 
Transportation Barriers Compliance Board on June 17, 2002. These guidelines are currently out 
for public review and are intended to replace the current ADAAG guidelines listed in (1) in the 
future.  The guidelines have not been approved, but are represented to be the most current state-
of-the-art with respect to accessibility in the public right-of-way. The guidelines also were 
written to apply to new construction.  The extent to which they should be applied to major 
alterations and retrofits is still under review by the Access Board, and is scheduled to be the 
subject of a technical assistance manual due for release in 2004. 
 

(3) California State Building Code, Title 24, Part 2, of the California Code of Regulation, 
2001 edition.  These code requirements apply to any actual construction work within the public 
right-of-way at the time that the work is constructed, but the requirements of Title 24 are limited 
to the actual work being constructed and do not apply to adjacent areas beyond the construction 
limits. 
 

(4) Current SacDOT Improvement Standards, including (a) County Design Improvement 
Standards for Streets, Sections 4-1 through 4-33, June 11, 2003, (b) Policy on Street and 
Sidewalk Access Improvement Priorities, December, 2000, (c) Policy for Audible Pedestrian 
Signals, adopted by the Board of Supervisors on July 20, 1999, (d) Improvement Standards for 
Crosswalks and Tactile Guidestrips, May, 2001, (e) Sacramento County Guidestrip Policy, 
approved by the Board of Supervisors on August 18, 1987. 
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Section 5.3: Sidewalk and Pedestrian Access Standards 
3.1  Scope:  Where sidewalks, corners or pedestrian access paths are provided adjacent to streets 
or roadways within the public right-of-way, they shall meet the requirements of this section. 
 
3.2  Clear Width:  Where a sidewalk is provided adjacent to a street or roadway, each part shall 
provide a minimum clear width of 48 inches, not including the width of any curb that may be 
present between the sidewalk and the street or gutter.  This standard already is required in the 
County Design Improvement Standards for Streets, Section 4-21, June 11, 2003. 
 

3.2.1  Exception:  All frontages directly in front of all school properties shall have a clear 
width of 96 inches, except frontages in front of fenced play areas with no access may have 
a clear width of 72 inches. 
 
3.2.2  Exception:  Where existing conditions or obstructions or reduced right-of-way 
widths preclude providing a 48 inch clear width, the sidewalk width may be reduced to less 
than 48 inches for a distance not exceeding 24 inches, but in no case shall the clear width 
be less than 36 inches. 
 
3.2.3  Advisory:  For streets or roadways with a right-of-way width of 84 feet or greater, a 
minimum clear width of 72 inches is preferred. 

 
3.3  Passing Space:  If a sidewalk has less than 60 inches clear width, a passing space of at least 
60 inches by 60 inches shall be located at reasonable intervals not to exceed 200 feet. 
 

3.3.1  Exception:  Where existing conditions or reduced right-of-way width preclude 
providing a 60 inch passing space, such space shall not be required. 

 
3.4  Cross Slope: The cross slope of the sidewalk shall be 1:67 (1.5 percent), with allowances 
for a construction variance of 1:200 (0.5 percent) in either direction. 
 
3.5  Running Slope: The running slope of the sidewalk shall not exceed the grade of the 
adjacent roadway or 1:20 (five percent), whichever is greater. 
 
3.6  Level Areas on Continuous Slopes:  For sidewalks with a running slope exceeding five 
percent for at least 400 feet, a 60-inch long landing with a maximum slope of two percent shall 
be provided for every 400 feet of the sidewalk length, except for roadway overpasses. 
 
3.7  Meandering Sidewalks:  Sidewalks may be separated from the curb by approved 
landscaping, forming a meandering sidewalk.  The distance between the back of the curb and the 
edge of the sidewalk shall not be less than five feet nor more than 25 feet, except at transitions.  
If trees are planted between the back of the curb and the edge of the sidewalk, the distance 
between the back of the curb and the edge of the sidewalk shall not be less than five feet.  
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Meandering sidewalks shall comply with the requirements of either Case I or Case II, as 
described below.  This standard already is required in the County Design Improvement Standards 
for Streets, Section 4-21, June 11, 2003. 
 
For Case I, the sidewalk shall have a 24-inch wide minimum straight path along the sidewalk.  
For Case II, the sidewalk shall have no abrupt changes of direction and shall be constructed 
using only tangents of any length and inside radii of at least 150 feet.  Refer to County Standard 
Drawing 4-29 (Appendix B). 
 
3.8  Curbs at Streets Adjacent to Sidewalks:  Curbs on the street side of sidewalks and corners 
shall be approximately vertical, with a height of at least five inches but no greater than eight 
inches.  This standard already is required in the County Design Improvement Standards for 
Streets, Section 4-18, June 11, 2003. 
 

3.8.1  Exception:  Where a new portion of curb is constructed within an existing system of 
rolled curbs and existing drainage patterns must be maintained, a rolled curb matching the 
existing curb may be constructed.  This exception shall not apply to a transit stop location, 
where the curb must be provided per Section 8.6 

 
3.9  Surfaces:  The surface shall be either Portland cement concrete or asphalt concrete, and it 
shall be firm, stable and slip-resistant. 
 

3.9.1  Exception:  A material other than concrete or asphalt may be used when it can be 
adequately demonstrated to the SacDOT Program Access Coordinator that it provides an 
equal firm, stable and slip-resistant surface. 
 

3.10  Changes in Level:  Changes in level up to 1/4 inch may be vertical and without edge 
treatment. Changes in level between 1/4 inch and 1/2 inch shall be beveled with a slope no 
greater than one horizontal to two vertical. Changes in level greater than 1/2 inch (13 mm) shall 
be accomplished by means of a ramp. Multiple changes in level shall be separated horizontally 
by at least 30 inches. 

 
3.11  Gratings:  If gratings are located in the sidewalk surface along a pedestrian access route or 
in the accessible portion of a curb ramp, they shall have spaces no greater than 1/2 inch wide in 
the direction of travel.  If gratings have elongated openings, they shall be placed so that the long 
dimension is perpendicular to the direction of travel. Whenever possible, drainage inlets should 
be located outside of the crosswalk area, particularly the portion of the crosswalks that adjoin the 
accessible portion of curb ramps. 
 
3.12  Protruding Objects: 
 
Protruding objects shall not reduce the clear width required for sidewalks. 

Objects with leading edges located between 27 inches above and 80 inches below the finish 
surface shall protrude no more than four inches horizontally into the pedestrian access route. 
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Free-standing objects mounted on posts or pylons shall overhang 
pedestrian access routes no more than four inches when located 
between 27 inches above and 80 inches below the finish surface 
(Figure 3).  

Where a sign or other obstruction is mounted between posts or 
pylons and the clear distance between post or pylons is greater than 
12 inches, the lowest edge of such sign or obstruction shall be 
located between 27 inches above and 80 inches below above the 
surface, and there shall be a bar or similarly detectable element 15 
inches above the surface connecting the two posts or pylons. 

Figure 3: Barrier for Vertical Clearance Less than 80 
Inches 

Source: Public Rights-of-Way Access Advisory Committee, Building A True Community, January 2001. 
Note: For alternative format, refer to the corresponding text 

3.13  Barrier Curbs at Drop-offs: 
 

Warning or barrier curbs shall be provided at the locations described below: 
 

Abrupt changes in level at the edge of sidewalks, except between a sidewalk and an adjacent 
street, exceeding four inches in a vertical dimension, such as at planters or fountains located in or 
adjacent to sidewalks, shall be identified by curbs projecting at least six inches in height above 
the surface. 
 

At bus stops, where a slope behind a sidewalk slopes toward the sidewalk, a barrier curb 
projecting at least six inches in height above the surface shall be provided to prevent water flow 
across the sidewalk. 
 

Where the slope behind a sidewalk is greater than six (horizontal) to one (vertical) and the slope 
is away from the sidewalk, a barrier curb projecting at least six inches in height above the surface 
shall be provided for pedestrian safety.  A retaining wall or fence may be provided in lieu of the 
required barrier curb. 
 
These standards already are required in the County Design Improvement Standards for Streets, 
Section 4-20, June 11, 2003. 
 
3.14  Driveway Crossings: 
 

Where a sidewalk crosses a driveway, the minimum width of 48 inches and the cross slope of 
1:67 (1.5 percent), with allowances for a construction variance of 1:200 (0.5 percent) in either 
direction, shall be provided for the entire width of the driveway. 
 

Each driveway shall have a ½-inch to one-inch lip, beveled at 45 degrees, at the street or gutter. 
 

Driveway entries shall not be designed or used as curb ramps. 
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This standard already is required in the County Design Improvement Standards for Streets, 
Section 4-10, June 11, 2003. 
 
3.15  Rail Crossings: 
 
Where a sidewalk crosses rail systems at grade, the surface of the sidewalk shall be level and 
flush with the top of the rail at the outer edge and between the rails. 
 
Where a sidewalk crosses rail systems at grade, the horizontal gap at the inner edge of each rail 
shall be constructed to the minimum dimension necessary to allow passage of railroad car wheel 
flanges and shall not exceed 2½ inches (three inches for freight rails). 

 
Where a sidewalk crosses rail systems at grade, detectable warning surfaces complying with 
Section 5.5 “Detectable Warning Standards” shall extend the full width of the sidewalk and 36 
inches deep in the direction of pedestrian travel and shall be provided on each side of the rails. 

 
3.16  Stairs:  To the maximum extent feasible, stairs shall not be constructed within the public 
right-of way. 

 
3.16.1  Exception:  If provided, steps or stairs shall provide 1.5 inch diameter handrails 34 
inches to 38 inches above each nosing on both sides, with extensions at the top and bottom 
meeting all applicable portions of the California State Building Code, Chapter 11B.  If 
provided, steps or stairs shall provide a two inch contrasting yellow color stripe at each 
tread and the upper approach of each staircase.  The contrasting color stripe shall be yellow 
conforming to Federal Color No. 33538, as shown in Table IV of Standard No. 595B. 
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Section 5.4: Curb Ramp and Blended Transition Standards 
4.1  Scope:  Each corner of an intersection shall be provided with two curb ramps, each oriented 
in the direction of pedestrian crossing to the adjacent corner, except that only one curb ramp with 
a six foot pan may be provided if two curb ramps are 
technically infeasible or excepted as described 
below.  Curb ramps shall comply with the 
requirements of this section for flared sides, 
detectable warning devices, landings and ramps 
(Figure 4). 
 

4.1.1  Exception:  Where pedestrian crossing 
in a specific direction is prohibited by a 
continuous raised median, barricade or sign, 
no curb ramp shall be provided.  Where only 
one curb ramp is provided at a corner to serve 
only one direction of travel to an adjacent 
corner, the curb ramp shall be aligned and 
oriented parallel to the intended direction of 
travel. 

Figure 4: Curb Ramp Components 
Source: Public Rights-of-Way Access Advisory Committee, Building A True Community, January 2001. 

Note: The illustration shows the location of the ramp, flares, landing and other 
curb ramp features.  For alternative format, refer to the corresponding text. 

 
4.1.2  Exception:  One curb ramp located at the center of the curb return at each corner or 
directional to the path of travel may be provided if technically infeasible to construct two 
ramps.  For major streets with right-of-way width of 80’ or larger, one curb ramp with a six 
foot pan shall be provided.  For collector and minor residential streets with right-of-way 
width less than 80’, one curb ramp with a four foot pan shall be provided where the sidewalk 
is located adjacent to the curb and gutter.  Technical Infeasibility is based on the following 
intersection conditions: 
 

1. A corner with a curb return radius that is so large that the crosswalks meet at the 
midpoint of the curve. 

 
2. A corner where placing two curb ramps or flush landings would result in them 

being located outside the crosswalk markings, or would result in stop bars and/or 
stop signs or ramps placed too far back on the side street for driver safety or 
pedestrian safety. 

 
3. An intersection that is skewed, such that two curb ramps or flush landings will not 

fit in the acute angle corners 
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4. An alteration, where the corner has retaining walls, buildings, signal poles and/or 
controller cabinets, utility poles or other barriers that are technically infeasible to 
relocate. 

 
5. An intersection in which one street has an unavoidably steep grade, and a shared 

curb ramp or flush landing at the midpoint of the curb return may have less severe 
warp than a curb ramp or flush landing closer to the tangent of the steep street. 

 
6. An intersection in an area of steep terrain, where both streets are flattened to 

allow for acceptable crosswalk slopes.  It may be feasible to flatten a small 
intersection area and provide acceptable crosswalks leading to a shared ramp.  
Placement of a pair of curb ramps would necessitate a larger flattened area, 
resulting in steeper sidewalks between intersections. 

 
Where the above conditions exist, the designers are encouraged to try to reduce the 
curb radius or take other measures to eliminate the need for shared curb ramps or 
flush landings.” 
 

In cases where curb ramps are installed on collector and minor residential streets (less than 
80’ in right-of-way width) intersections where the sidewalk is adjacent to the curb and 
gutter, a single ramp in normally installed.  The reasoning is that on those street 
intersections, two ramps with flush landings would locate the crossing too far from the 
intersection for pedestrian safety (see item #2 above).  In cases where a landscaped buffer 
is provided between the curb, gutter and sidewalk, two ramps can be constructed provided 
modified perpendicular ramps are installed.. 

 
4.2  Curb Ramp Types:  Curb ramps shall be primarily perpendicular curb ramps, as shown in 
County Standard Drawing 4-23B (Appendix B), if there is sufficient right-of-way or sidewalk 
depth to construct the perpendicular curb ramp in full compliance with subsection 5.3.  If there is 
not sufficient right-of-way or sidewalk depth to construct a perpendicular curb ramp, a parallel 
curb ramp, as shown in County Standard Drawing 4-23A (Appendix B), may be constructed.  
Blended transitions shall not be constructed, unless specifically approved by the Director of 
SacDOT and the Chief of the Disability Compliance Office. 
 
4.3  Perpendicular Curb Ramps:  Perpendicular curb ramps shall comply with the details 
described in this subsection, and shall have a running slope that cuts through the curb at right 
angles or meets the gutter grade break at right angles (Figure 5). This standard already is 
required in the County Design Improvement Standards for Streets, Section 4-17, June 11, 2003. 

4.3.1 Running Slope:  The running slope of the main portion of the curb ramp 
shall be 1:12 (8.33 percent) maximum. 

4.3.1.1 Advisory:  Where feasible, the minimum running slope of the main 
portion of the curb ramp is preferred to be 1:15 (6.67 percent). 
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4.3.2 Cross Slope:  The cross slope of the main portion of the curb ramp shall be 
1:67 (1.5 percent), with allowances for a construction variance of 1:200 (0.5 
percent) in either direction. 

4.3.3 Landing:  A landing 
measuring 48 inches minimum by 
48 inches minimum shall be 
provided at the top of the curb 
ramp, and shall be permitted to 
overlap other landings and clear 
spaces.  Running and cross slopes 
of the landing shall be 1:67 (1.5 
percent) maximum, with allowances 
for a construction variance of 1:200 
(0.5 percent) in either direction. 

Figure 5: Perpendicular Curb Ramp 
Note: For alternative format, refer to the corresponding text. 

Source: www.access-board.gov/rowdraft.htm 

4.3.4 Flared sides:  Flared sides with a slope of 1:10 (ten percent) maximum, 
measured along the curb line, shall be provided where a circulation path crosses 
the curb ramp. 

4.3.5 Clear Width:  The clear width of the main portion of the curb ramp, excluding 
flared sides, shall be 48 inches minimum. 

4.3.6 Detectable Warnings:  Detectable warning surfaces complying with Section 
5.5 shall be provided for the full width of the main portion of the curb ramp or 
blended transition, with the front edge located approximately six inches behind the 
curb line. 

4.3.7 Grooved Border:  A 12-inch wide grooved border with 1/4 inch grooves 
approximately 3/4 inch on center shall be provided at the top of the main slope and at the 
side of each side slope. 

4.3.8 Surfaces:  Surfaces of curb ramps and landings shall comply with Section 3.9.  
Gratings, access covers, and other appurtenances shall not be located on curb ramps, 
landings, and gutter areas directly in front of curb ramps. 

4.3.8.1 Exception: Where existing conditions, obstructions or reduced right-of-
way widths preclude the relocation of drop inlets outside of the gutter areas 
directly in front of curb ramps, then the gratings for the drop inlets shall 
conform to Section 3.11 “Gratings”. 

4.3.9 Changes in Level:  Vertical changes in level greater than those described in 
Section 3.10 shall not be permitted on curb ramps, landings or gutter areas directly in 
front of curb ramps. 
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4.3.10 Gutter Slope:  The counter slope of the gutter area or street at the foot of a 
curb ramp or landing shall be 1:20 (five percent) maximum. 

4.3.11 Clear Space:  Beyond the curb line toward the street, a clear space measuring 
48 inches minimum by 48 inches minimum shall be provided within any marked 
crosswalk that may be present and located wholly outside of the parallel vehicle 
travel lane. 

4.3.12 Obstructions:  Curb ramps shall be located or protected to prevent their 
obstruction by parked cars. 
 

4.4  Parallel Curb Ramps:  Parallel curb ramps shall comply with the details described in 
this subsection, and shall have running slopes that are in-line with the direction of sidewalk 
travel (Figure 6).  This standard already is required in the County Design Improvement 
Standards for Streets, Section 4-17, June 11, 2003. 

4.4.1 Running Slope:  The running slope of each side slope shall be 1:12 (8.33 
percent) maximum. 

4.4.1.1 Advisory:  Where feasible, the minimum running slope of each side 
slope is preferred to be 1:15 (6.67 percent). 

4.4.2 Cross Slope:  The cross slope of each side shall be 1:67 (1.5 percent), with 
allowances for a construction variance of 1:200 (0.5 percent) in either direction. 

4.4.3 Clear Width:  The clear width of each side slope shall be 48 inches minimum. 

4.4.4 Landing:  A landing 
measuring 48 inches minimum 
by 48 inches minimum shall be 
provided at the bottom of each 
ramp slope. Landing slopes 
shall be 1:100 (one percent) 
minimum and 1:67 (1.5 
percent) maximum, with 
allowances for a construction 
variance of 1:200 (0.5 percent) 
in either direction. 

Figure 6: Parallel Curb Ramp 
Note: For alternative format, refer to the corresponding text. 

Source: www.access-board.gov/rowdraft.htm 

4.4.5 Diverging Sidewalks:  Where a parallel curb ramp does not occupy the 
entire width of a sidewalk, drop-offs at diverging segments shall be protected with 
a six inch curb or similar barrier. 
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4.4.6 Common Landing Width:  Where two parallel curb ramps are located at a 
corner, the landing between the top of each side slope shall be 48 inches minimum. 

4.4.7 Detectable Warnings:  Detectable warning surfaces complying with Section 
5.5 shall be provided for the full width of the lower landing between the side slopes 
of the curb ramp, with the front edge located approximately six inches behind the 
curb line. 

4.4.8 Grooved Border:  A 12-inch wide grooved border with 1/4 inch grooves 
approximately 3/4 inch on center shall be provided at the top of each side slope. 

4.4.9 Surfaces:  Surfaces of curb ramps and landings shall comply with Section 3.9. 
Gratings, access covers and other appurtenances shall not be located on curb ramps, 
landings and gutter areas directly in front of curb ramps. 

4.4.9.1 Exception:  Where existing conditions or obstructions or reduced right-
of-way widths preclude the relocation of drop inlets outside of the gutter areas 
directly in front of curb ramps, then the gratings for the drop inlets shall 
conform to Section 3.11 “Gratings”. 

4.4.10 Changes in Level:  Vertical changes in level greater than those described in 
Section 3.10 shall not be permitted on curb ramps, landings, or gutter areas directly in 
front of curb ramps. 

4.4.11 Gutter Slope:  The counter slope of the gutter area or street at the foot of the 
lower landing shall be 1:20 (five percent) maximum. 

4.4.12 Clear Space:  Beyond the curb line toward the street, a clear space of 48 
inches minimum by 48 inches minimum shall be provided within any marked 
crosswalk that may be present and located wholly outside the parallel vehicle travel 
lane. 

4.4.13 Obstructions:  Curb ramps shall be located or protected to prevent their 
obstruction by parked cars. 
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Section 5.5: Detectable Warning Standards 
5.1  Scope:  Where detectable warnings (truncated domes) are required by other sections of these 
standards, they shall comply with the requirements of this section. 
 
5.2  Size and Location:  Detectable warnings shall be 36 inches in depth and span the full width 
of the area where they are required.   
 
5.3  Specifications:  The detectable warning surface shall be prefabricated durable slip resistant 
surface and shall have in-line square grid pattern truncated domes with a diameter of nominal 0.9 
in. (22.9 mm) at the base tapering to 0.45 in. (11.4 mm) at the top, a height of nominal 0.2 in. 
(5.08 mm), and a center-to-center spacing of 1.66 in. (59.7 mm) (2.35 in. center-to-center 
spacing on the diagonal.)  “Nominal” as used here shall be in accordance with California State 
Referenced Standards Code Sections 12-11A and B-102.  Detectable warnings shall be safety 
yellow conforming to Federal Color No. 33538, Table IV of Standard No. 595B.  The 0.2 inch 
height of domes shall be measured from the top of the highest point on the field slip resistant 
surface to the highest point on the top of the truncated dome.  Detectable warning surfaces shall 
differ from adjoining walking surfaces in resiliency or sound on cane contact. 
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Section 5.6: Pedestrian Crossing Standards 
6.1  Scope:  All signalized intersections shall be provided with marked crosswalks as described 
in this section.  Crosswalk markings should be designed and installed per the County’s Traffic 
Signal and Striping Design Guidelines, the Manual of Uniform Traffic Control Devices 
(MUTCD) and the MUTCD California Supplement as referenced in Section 5.5 “Crosswalks:  
General” of the Sacramento County Pedestrian Design Guidelines.  If provided, all marked 
crosswalks shall comply with the requirements of this section. 

6.2  Width:  Marked crosswalks shall be 96 inches wide minimum, as measured between the 
striped lines. 

6.2.1 Advisory:  Where feasible, marked crosswalks shall be 120 inches wide, as 
measured between the striped lines. 

6.3  Color and Size:  Crosswalk stripes shall be 12 inches wide, and white in color. 

6.3.1 Exception:  Crosswalks serving schools shall be yellow in color. 

6.4  Advisory Cross Slope:  The cross slope of the pavement within a marked crosswalk 
shall be 1:67 (1.5 percent) maximum, measured perpendicular to the direction of pedestrian 
travel, with allowances for a construction variance of 1:200 (0.5 percent) in either direction. 

6.5  Running Slope:  The running slope of the pavement within a marked crosswalk shall be 
1:20 (five percent) maximum measured parallel to the direction of pedestrian travel in the 
crosswalk. 

6.6  Pedestrian Signal Phase Timing: The Sacramento County, Department of Transportation, 
shall time its pedestrian intervals at signalized intersections following the most current Manual 
on Uniform Traffic Control Devices (MUTCD) Standard.  This policy allows for timing at a 
reduced walking rate at locations where those who walk (or use wheelchairs) slower than the 
four feet per second standard routinely use the intersection.  The County policy will change in 
accordance with changes to the MUTCD standard, which currently reads: 

 
MUTCD’s Section 4E.10 Pedestrian Intervals and Signal Phases 

When pedestrian signal heads are used, a WALKING PERSON (symbolizing 
WALK) signal indication shall be displayed only when pedestrians are permitted to 
leave the curb or shoulder.  A pedestrian clearance time shall begin immediately 
following the WALKING PERSON (symbolizing WALK) signal indication. The first 
portion of the pedestrian clearance time shall consist of a pedestrian change interval 
during which a flashing UPRAISED HAND (symbolizing DONT WALK) signal 
indication shall be displayed. The remaining portions shall consist of the yellow 
change interval and any red clearance interval (prior to a conflicting green being 
displayed), during which a flashing or steady UPRAISED HAND (symbolizing 
DONT WALK) signal indication shall be displayed.  If countdown pedestrian signals 
are used, a steady UPRAISED HAND (symbolizing DONT WALK) signal indication 
shall be displayed during the yellow change interval and any red clearance interval 
(prior to a conflicting green being displayed) (see Section 4E.07).  At intersections 
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equipped with pedestrian signal heads, the pedestrian signal indications shall be 
displayed except when the vehicular traffic control signal is being operated in the 
flashing mode. At those times, the pedestrian signal lenses shall not be illuminated. 

 
Guidance: 
Except as noted in the Option, the walk interval should be at least seven seconds in length so 
that pedestrians will have adequate opportunity to leave the curb or shoulder before the 
pedestrian clearance time begins. 
 
Option: 
If pedestrian volumes and characteristics do not require a seven-second walk interval, walk 
intervals as short as four seconds may be used. 
 
Support: 
The walk interval itself need not equal or exceed the pedestrian clearance time calculated for 
the roadway width, because many pedestrians will complete their crossing during the 
pedestrian clearance time. 
 
Guidance: 
The pedestrian clearance time should be sufficient to allow a pedestrian crossing in the 
crosswalk who left the curb or shoulder during the WALKING PERSON (symbolizing 
WALK) signal indication to travel at a walking speed of 1.2 m (4 ft) per second, to at least 
the far side of the traveled way or to a median of sufficient 
width for pedestrians to wait. Where pedestrians routinely walk (or use wheelchairs) slower 
than 1.2 m (4 ft) per second, a walking speed of less than 1.2 m (4 ft) per second should be 
considered in determining the pedestrian clearance time. 
 
Option: 
Passive pedestrian detection equipment, which can detect pedestrians who need more time to 
complete their crossing and can extend the length of the pedestrian clearance time for that 
particular cycle, may be used to avoid using a lower walking speed to determine the 
pedestrian clearance time. 
 
Guidance: 
Where the pedestrian clearance time is sufficient only for crossing from the curb or shoulder 
to a median of sufficient width for pedestrians to wait, additional measures should be 
considered, such as median-mounted pedestrian signals or additional signing. 
 
Option:  
The pedestrian clearance time may be entirely contained within the vehicular green interval, 
or may be entirely contained within the vehicular green and yellow change intervals.  On a 
street with a median of sufficient width for pedestrians to wait, a pedestrian clearance time 
that allows the pedestrian to cross only from the curb or shoulder to the median may be 
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provided.  During the transition into preemption, the walk interval and the pedestrian change 
interval may be shortened or omitted as described in Section 4D.13.. 

 

6.7  Medians and Pedestrian Refuge Islands: Medians and pedestrian refuge islands in 
crosswalks shall be cut through level with the street or have curb ramps complying with Section 
5.4.  Where the cut-through connects to the street, edges of the cut-through shall be aligned with 
the direction of the crosswalk for a length of 24 inches minimum. 

6.7.1 Width:  The width of all cut-throughs shall be 48 inches minimum. 

6.7.1.1 Advisory:  Where feasible, the width of all cut-throughs shall be 60 inches. 

6.7.2 Length: Where signal timing is not designed or intended for full crossing of all 
traffic lanes or where the crossing is not signalized, cut-through medians and pedestrian 
refuge islands shall be 96 inches minimum in length in the direction of pedestrian travel. 

6.7.3 Detectable Warnings: Medians and refuge islands shall have detectable warnings 
complying with the section titled Detectable Warnings (Section 5.5).  Detectable 
warnings at cut-through islands shall span the full width of the cut-through and shall be 
separated by a 24-inch minimum length of walkway without detectable warnings. 

6.8  Crosswalk Alignment: (per Sacramento County Guidestrip Policy, approved by the Board 
of Supervisors on August 18, 1987, see County Standard Drawing 4.29):  Marked crosswalks 
shall have straight alignment, with no change of direction between the terminal ends of the 
crosswalk. 
 

6.8.1 Exception:  Where a straight crosswalk is not feasible at existing intersections due to 
the particular geometry of the intersection, or where blind pedestrians using a white cane 
have become confused and disoriented while making street crossings as a result of an 
intersection with unusual or nonstandard geometry, as determined by the ADA Transition 
Plan Oversight Committee, tactile guidestrips shall be installed within the crosswalk.  
Examples of unusual geometry include right turn lanes, unusual crosswalks, diagonal 
crosswalks, exceptionally large corner radii, T-intersections, intersections with exceptionally 
wide streets, and two one-way streets that intersect.  Where required, a tactile guidestrip shall 
be located in the center of the crosswalk for the entire length of the crosswalk.  The color of 
the tactile guidestrip shall match the crosswalk color.  The tactile guidestrip material shall be 
vitrified polymer composite consisting of epoxy polymer composition employing aluminum 
oxide particles in the raised surface of the guidestrip.  The nominal dimensions of the tactile 
guidestrip shall be 4 inches wide by 24 inches long by 5/16 inch thick.  Tactile guidestrips 
shall be formed with structural flanges, which shall extend below the surface a minimum of 
1-1/4 inch.   
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Section 5.7: Accessible Pedestrian Signal Standards 
7.1 Scope:  Each crosswalk with pedestrian signal indication shall have a signal device that 
includes accessible indications of the walk interval.  Where a pedestrian pushbutton is provided, 
it shall be integrated into the signal device and shall comply with the requirements of this 
section. 
 
7.2 Types and Location of Accessible Pedestrian Signals:   
 

Accessible pedestrian signals (APS) may be either of the following types: (1) Overhead - the 
APS is mounted to the Pedestrian Head, or (2) Pedestrian Activated Signal Control (PASC) - the 
APS accessibility features is incorporated into the PASC.  

All overhead and PASC accessible pedestrian signal devices shall serve the nearest crosswalk in 
relationship to their installation site.  The speakers of all overhead and PASC APS devices shall 
be oriented toward the center of the crosswalk or the direction of travel to the maximum extent 
feasible.  If possible due to intersection configuration, all overhead and PASC APS devices shall 
be separated a minimum of 120 inches from any other APS device, unless on an island or median, 
where space will not permit. 
 

7.3 Audible Walk Indication:  
 

The audible pedestrian signals shall emit two distinct audible signals that resemble birdcalls; 
"cuckoo" for the north-south walk phase and  "peep-peep" for the east-west walk phase, (per the 
California Department of Transportation Traffic Manual, Revised, July 1996, Section 9-04.8) or 
the closest proximity to these compass directions. 
 
Volume measured at 36 inches from the pedestrian signal device shall be between two and five 
decibel (dB) above ambient noise level and responsive to ambient noise level change.  Automatic 
volume adjustment in response to ambient traffic sound level should be provided up to a 
maximum volume of 89 dB. 

When accessible pedestrian signals have an audible tone, they shall have a tone for the walk 
interval.  The audible tone shall be audible from the beginning of the associated walk interval. 

Activation of the pedestrian-activated signal control shall simultaneously activate the accessible 
pedestrian signal.  There shall be no extended button press required to activate the auditory tone 
feature that announces the onset of the walk interval.  An extended button press shall be 
permitted to activate additional features (e.g. auditory announcement, “wait,” “street name,” etc).  
Buttons that provide additional features shall be marked with three Braille dots forming an 
equilateral triangle in the center of the pushbutton. 
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7.4 Pedestrian Pushbuttons:  Pedestrian pushbuttons shall comply with the details described in 
this section. 

7.4.1 Location:  Pedestrian pushbuttons shall be located 60 inches maximum from the 
crosswalk line extended, and if possible due to intersection configuration, 120 inches 
maximum and 30 inches minimum from the curb line, and 120 inches minimum from any 
other pedestrian pushbutton at a crossing. The control face of the pushbutton shall be 
installed to face the intersection and be parallel to the direction of the crosswalk it serves. 

7.4.2 Reach and Clear Space:  A clear space measuring 30 inches wide by 48 inches 
deep shall be provided at each pushbutton and shall connect to or overlap the pedestrian 
path of travel. 

7.4.3 Mounting Height:  Pedestrian pushbuttons shall be mounted at a height from 34 
inches minimum to 46 inches maximum to the centerline above the lowest adjacent 
walking surface. 

7.4.4 Operation:  Pedestrian pushbuttons shall require no more than five pounds of 
pressure to operate. 

7.4.5 Size and Contrast:  Pedestrian pushbuttons shall be a minimum of two inches 
across in one dimension and shall contrast visually with their housing or mounting. 

7.4.6 Locator Tone:  If used by the particular accessible signal manufacturer, pedestrian 
pushbuttons shall incorporate a locator tone (one per pole) at the pushbutton. Locator 
tone volume measured at 36 inches from the pushbutton shall be two dB minimum and 
five dB maximum above ambient noise level and shall be responsive to ambient noise 
level changes. Automatic volume adjustment in response to ambient traffic sound level 
should be provided up to a maximum volume of 89 dB.  The duration of the locator tone 
shall be 0.15 seconds maximum and shall repeat at intervals of one second. The locator 
tone shall operate during the "don’t walk" and flashing "don’t walk" intervals only and 
shall be deactivated when the pedestrian signal system is not operative. 

7.4.6.1 Exception:  At existing pedestrian pushbuttons without locator tones, pole-
supported pedestrian pushbuttons shall be identified with color coding consisting of a 
textured horizontal yellow band two inches in width encircling the pole, and a one-inch 
wide dark border band above and below the yellow band.  Color-coding should be 
placed immediately above the pushbutton. 
 

7.4.7 Vibrotactile Indicator: If used by the particular accessible signal manufacturer, pedestrian 
pushbuttons shall incorporate a vibrotactile indicator at the pushbutton.  The vibrotactile 
indicator shall indicate that the walk interval is in effect, and for which direction it applies, 
through the use of a vibrating directional arrow.  The vibrotactile indicator shall be part of the 
pedestrian pushbutton and adjacent to the intended crosswalk. 
 
7.5 Directional Information and Signs: If used by the particular accessible signal 
manufacturer, pedestrian pushbuttons shall provide tactile and visual signs on the face of the 
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device or its housing or mounting indicating crosswalk direction and the name of the street 
containing the crosswalk served by the pedestrian signal. 

7.5.1 Arrow:  Signs shall include a tactile arrow aligned parallel to the crosswalk 
direction. The arrow shall be raised 1/32 inch minimum and shall be 1-1/2 inches 
minimum in length. The arrowhead shall be open at 45 degrees to the shaft and shall be 
33 percent of the length of the shaft. Stroke width shall be 10 percent minimum and 15 
percent maximum of arrow length. The arrow shall contrast with the background, white 
on black or black on white. 

7.5.2 Street Name:  Signs shall include street name information aligned parallel to the 
crosswalk direction.  The street name shall be printed in non-serif raised white letters a 
minimum of 5/8 inches high, accompanied by contracted Grade 2 Braille below, on a 
black background. 
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Section 5.8: Transportation and Vehicle Access Standards 
8.1 Scope:  Where new public transportation facilities are constructed or substantially altered 
within the County-regulated right-of-way, they shall comply with the requirements of this 
section.  
 
8.2 Location:  Bus stops or other transit stops serving fixed transit routes shall be located on at 
least one pedestrian access route complying with the requirements of Section 5.3 for the 
pedestrian path of travel from the transit stop to the nearest four-way street intersection.  Curb 
ramps located at the nearest four-way intersection or other locations along the pedestrian access 
route shall comply with the requirements of Section 5.4. 
 
8.3 Clear Width:  The sidewalk adjacent to each transit stop shall provide a minimum clear 
width of 72 inches, not including the width of any curb that may be present between the sidewalk 
and the street or gutter, for a minimum length of 28 feet.  This standard already is required in the 
County Design Improvement Standards for Streets, Section 4-16, June 11, 2003. 
 

8.3.1 Exception:  All transit stops directly in front of all school properties shall have a 
clear width of 96 inches, except frontages in front of fenced play areas with no access may 
have a clear width of 72 inches. 

 
8.4 Cross Slope: The cross slope of the sidewalk along the required length of the transit stop 
shall be 1:67 (1.5 percent), with allowances for construction a variance of 1:200 (0.5 percent) in 
either direction. 
 
8.5 Running Slope: The running slope of the sidewalk along the required length of the transit 
stop shall not exceed the grade of the adjacent roadway or 1:20 (five percent), whichever is 
greater. 
 

8.5.1 Advisory:  A running slope of no greater than 1:48 (two percent) is preferred. 
 
8.6 Curbs at Streets Adjacent to Sidewalks:  Curbs on the street side of the sidewalk along the 
required length of the transit stop shall be approximately vertical, with a height of at least five 
inches but no greater than eight inches.  This standard already is required in the County Design 
Improvement Standards for Streets, Section 4-16, June 11, 2003. 
 
8.7 Surface:  The surface of the sidewalk along the required length of the transit stop shall be 
either Portland cement concrete or asphalt concrete, and it shall be firm, stable and slip-resistant. 
 

8.7.1 Exception:  A material other than concrete or asphalt may be used when it can be 
adequately demonstrated to the SacDOT Program Access Coordinator that it provides an 
equal firm, stable, and slip-resistant surface. 
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8.8 Barrier Curbs at Drop-offs:  At transit stops, where a slope behind a sidewalk slopes 
toward the sidewalk, a barrier curb projecting at least six inches in height above the surface shall 
be provided to prevent water flow across the sidewalk.  This standard already is required in the 
County Design Improvement Standards for Streets, Section 4-20, June 11, 2003. 
 
8.9 Bus Shelters:  Where Regional Transit provides a shelter at a transit stop, their shelter shall 
be located along a pedestrian access route complying with Section 5.3, and it shall provide a 
minimum 42 inches by 60 inches clear space, not including benches that are located completely 
beneath the shelter. 
 
8.10 Bus Stop Signage:  Where provided by Regional Transit, all new bus stop signage shall 
comply with ADAAG 4.30.2,.3,&.5 (1991). 
 

8.10.1 Exception:  Bus schedules, timetables or maps do not have to comply with these 
standards. 
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Section 5.9: Street and Sidewalk Furnishings and 
Appurtenances Standards 
9.1 Clear Space:  Street and sidewalk furnishings shall have a 30 inch wide (measured parallel 
to the pedestrian travel direction) by 48 inch deep (measured perpendicular to the pedestrian 
travel direction) clear space in front of each portion used by a pedestrian and shall be connected 
to the sidewalk or pedestrian access route. 
 
9.2 Facilities and Elements:  Where drinking fountains, telephones, concession stands, kiosks, 
information counters or public toilet facilities are provided, they shall comply with all applicable 
portions of the California State Building Code, Chapter 11B. 
 
9.3 Benches:  The leading edge of benches and all similar sidewalk furnishings shall be set back 
12 inches minimum from the required minimum width of the pedestrian access route.  Bench 
seats shall be 17 inches to 19 inches vertical from the adjacent walkway surface to the seat. 
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Section 5.10: Temporary Construction Standards 
10.1 Scope: Where construction or other temporary conditions prohibit full access to pedestrian 
facilities with the County-regulated right-of-way, an alternate pedestrian route shall be provided 
in compliance with the requirements of this section. 
 
10.2 Location:  To the maximum extent feasible, the alternate pedestrian route shall parallel the 
disrupted pedestrian route, on the same side of the street.  Where access is not available on the 
same side of the street, the alternate pedestrian route may be located on the opposite side of the 
street as long as the distance in excess of the disrupted pedestrian route does not exceed 300 feet, 
and as long as all requirements of these standards are met. 
 
10.3 Elements:  The alternate pedestrian route shall include sidewalks and pedestrian access 
routes, curb ramps, pedestrian crossings and all other elements included in these standards. 
 
10.4 Width: The alternate pedestrian route shall have a width of 48 inches minimum. 
 

10.4.1 Exception:  Where technical infeasibility exists, the alternate pedestrian route may 
have a width of 36 inches minimum. 

 
10.5 Barricade Protection:  The alternate pedestrian route shall be protected with a solid 
barricade to separate alternate pedestrian route from any adjacent construction, drop-offs, 
openings or other hazards.  Barricades shall be continuous, stable and non-flexible, and shall 
consist of a solid wall or fence with the bottom or lower rail 1-1/2 inches maximum above the 
walking surface, and the top of the fence, wall or upper rail 36 inches minimum above the 
walking surface.  Barricade support members shall not protrude beyond the barricade face into 
the alternate pedestrian route.  Barricades shall be of a contrasting color, with yellow or orange 
preferred.  This standard already is required in the County Design Improvement Standards for 
Streets, Section 4-24, June 11, 2003. 
 
10.6 Signs:  Signs complying with California Building Code Section 1117B.5 shall be provided 
at both the near side and the far side of the intersection preceding a disrupted pedestrian route, 
with appropriate wording to guide pedestrians to the alternate pedestrian route. When raised 
characters or symbols are used, they shall be raised 1/32 inch (0.794 mm) minimum and shall be 
sans-serif uppercase characters accompanied by Grade 2 Braille.  Dots shall be 1/10 inch (2.54 
mm) on centers in each cell with 2/10 inch (5.08 mm) space between cells.  Dots shall be raised a 
minimum of 1/40 inch (0.635 mm) above the background. 
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Section 6: ADA Capital Implementation Plan 

Section 6.1: Introduction 
The ADA Capital Implementation Plan is a final step in determining the extent of SacDOT-
operated and other participants’ projects necessary to implement the ADA Transition Plan within 
the unincorporated Sacramento County public right-of-way. 
 
Types of projects included can be categorized as follows: 

 Curb ramp construction or replacement projects based upon resident request. 
 Curb ramp, sidewalk and intersection retrofit projects, included with street overlay or 

other street or sidewalk construction projects. 
 Curb ramp, sidewalk and intersection retrofit projects, in conjunction with construction 

by private parties. 
 Curb ramp, sidewalk and intersection retrofit projects deemed essential for mitigation of 

barriers based upon the finalized ADA Transition Plan. 
 Street and sidewalk construction or retrofit projects planned for the improvement of 

overall pedestrian facilities. 
 Signal retrofit projects. 
 Roadway widening projects. 

 
All proposed capital improvement projects were prioritized based upon SacDOT policy, as 
described in "Interim Policy on Streets and Sidewalk Access Improvement Priorities," dated and 
approved January 16, 2001. 
 
A number of existing and potential programs and funding sources for capital improvement 
projects are described in this section.  These programs include on-going SacDOT capital 
improvement and maintenance programs, as well as specific projects and funding sources 
allocated in the seven year Transportation Improvement Plan (TIP).  The ADA Capital 
Implementation Plan uses, to the maximum extent possible, existing and prospective funding 
programs and sources.  The plan recommends specific goals for the construction of accessibility 
improvements.  While specifying locations and the scope of work, the plan also is intended to 
serve as a conceptual plan whereby the extent and goals of future projects will be evaluated prior 
to preparing detailed cost estimates.  Once an overall scope of work and its financial impact is 
established, annual projects can be finalized and the exact number of specified improvements can 
be set as project goals. 
 
The ADA Capital Implementation Plan includes a detailed and prioritized list of approximately 
1,800 potential project locations and items of work, which have been reviewed by SacDOT, the 
ADA CAG and the TAC.  This implementation plan, which targets higher priority uses, 
anticipates a 15- to 20-year implementation period to achieve compliance with program 
accessibility requirements.  Additional ADA work, such as new construction and additional curb 
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ramps beyond the minimum program access requirements will continue beyond the timeframe 
identified above. 
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Section 6.2: Extent of Required ADA Work 
The extent of work included in the ADA Transition Plan includes the types of capital 
improvements that should be made to intersections, streets and sidewalks.  The extent of work 
included in the plan has been the result of an extensive process that has included review and 
recommendations of all basic elements of the ADA Transition Plan by SacDOT, the ADA CAG 
and the TAC.  These basic elements include the ADA Codes and Standards, the ADA 
Monitoring Program and the ADA Prioritized Capital Implementation Plan.  The general types 
and extent of ADA work that is required for SacDOT to transition into compliance with the 
programmatic access requirements of Title II of the ADA are included in this section. 
 
Most recommended capital improvements will be comprehensive in their approach.  A 
comprehensive approach refers to making a series of related improvements at each particular 
location of work in an effort to bring the entire location and any public uses (as described in the 
Use Priority 1 list on a subsequent page), if they occur, into compliance with the applicable ADA 
Codes and Standards.  For example, at a typical four-way signalized intersection, the extent of 
work would include not only the construction of curb ramps at each corner, but it also would 
include removing accessibility barriers along the pedestrian route from any Priority 1 use leading 
to the curb ramps, and installing accessible pedestrian signals, crosswalk striping; accessible 
islands, if required; and appropriate signage.  It is probable that some capital improvement 
projects may, to a lesser degree, include only specific elements that represent physical barriers 
that need to be removed at a particular location, or that are specifically funded by an existing 
program. 
 
The typical extent and scope of work for the most common types of capital improvements, listed 
from most to least comprehensive, is shown below: 
 
(1) Complete ADA retrofit of signalized four-way intersection: eight new curb ramps, two per 

corner (unless infeasible due to existing conditions such as utility conflicts or geometry or an 
exception as described in Section 5.4); new complying sidewalk paving to meet existing 
sidewalks and other sidewalk improvements to provide access to Priority 1 uses along the 
path of travel; new accessible pedestrian signals with push buttons; and crosswalk striping (if 
not existing, including removal and replacement of crosswalk striping where in poor 
condition) for all crossing directions where crosswalks are required by the ADA Codes & 
Standards.  Scope may include new islands with cut-throughs or curb ramps, if required by 
the standards or at the design engineer's discretion. 

(2) Complete ADA retrofit of controlled intersection: eight new curb ramps, two per corner 
(unless infeasible due to existing conditions such as utility conflicts or geometry or an 
exception as described in Section 5.4); and crosswalk striping (if not existing, including 
removal and replacement of crosswalk striping where in poor condition) for all crossing 
directions where crosswalks are required by the ADA Standards; new complying sidewalk 
paving to meet existing sidewalks and other sidewalk improvements to provide access to 
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Priority 1 uses along the path of travel.  Scope may include providing new islands with cut-
throughs or curb ramps, if required by the standards or at the design engineer's discretion. 

(3) Complete ADA retrofit of signalized T-intersection: six new curb ramps with two per corner, 
except only one on either side of the top of the T (unless infeasible due to existing conditions 
such as utility conflicts or geometry or an exception as described in Section 5.4); new 
accessible pedestrian signals with push buttons; and crosswalk striping (if not existing, 
including removal and replacement of crosswalk striping where in poor condition) for all 
crossing directions where crosswalks are required by the ADA Standards; new complying 
sidewalk paving to meet existing sidewalks and other sidewalk improvements to provide 
access to Priority 1 uses along the path of travel.  Scope may include providing new islands 
with cut-throughs or curb ramps, if required by the standards or at the design engineer's 
discretion. 

(4) At signalized intersections, installation of new accessible pedestrian signals with push 
buttons and crosswalk striping (if not existing, including removal and replacement of 
crosswalk striping where in poor condition) for all crossing directions where crosswalks are 
required by the ADA Codes and Standards. 

(5) Partial ADA retrofit at four-way intersection, single-family residential area: four new curb 
ramps (one per corner); crosswalk striping at all signalized or stop-controlled intersections, 
for crossing directions where a crossing is not prohibited. 

(6) Partial ADA retrofit at T-intersection, single-family residential area: two new curb ramps to 
cross main street at one location of T-intersection, and at least one and preferably two new 
curb ramps to cross secondary street. 

(7) One or more new single curb ramps where other curb ramps at the intersection are 
complying. 

(8) Renovation of existing curb ramp to remove hazardous conditions. 
(9) Installation of new curb, gutter and concrete sidewalk (Installation of sidewalk should be on a 

case-by-case basis). 
(10) Partial curb, gutter and sidewalk installation to provide programmatic access (Installation of 

sidewalk should be on a case-by-case basis). 
(11) Miscellaneous sidewalk or walkway repair or replacement. 
(12) Selected sidewalk and bus pad pavement as required for transit access (Installation of 

sidewalk should be on a case-by-case basis). 
(13) Selected sidewalk and bus pad pavement as required for new mid-block crosswalk with 

pedestrian signals (Installation of sidewalk should be on a case-by-case basis). 
(14) Roadway widening or installation of required asphalt conforms for accessible pedestrian 

access routes. 
(15) Removal of sidewalk barriers (either moving or removing the barrier or reconstructing the 

pedestrian walkway around the barrier, or the reconstruction of driveways). 
 
Again, the above list is for project planning purposes only, and represents an attempt to 
categorize the general extent of work at each location.  The exact extent of all ADA work is 
described in the ADA Codes and Standards. 
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Section 6.3: Prioritization Criteria for ADA Work 
Capital improvement projects forming the ADA Capital Implementation Plan have been 
prioritized to determine which projects should be undertaken first.  The major determinants for 
prioritizing and ranking projects is based upon current SacDOT policy, as described in "Interim 
Policy on Streets and Sidewalk Access Improvement Priorities," dated and approved January 16, 
2001.  It should be noted that current SacDOT policy regarding prioritization also follows ADA 
guidelines, as contained in 28 CFR Part 35 section 35.150 (c), (d) and 35.151 (e), and in the 
Accessibility Policy Statement of the U. S. Department of Transportation, dated July 1999. 

Use Priority A: Public Input Requests 
SacDOT has operated a program of public input requests for constructing curb ramps, installing 
accessible pedestrian signals and for providing other accessibility improvements on an annual 
basis for a number of years.  The program is called the “Elderly and Disabled Accessibility 
Project,” and is operated by SacDOT in conjunction with the Disability Compliance Office.  
Generally, requests for improvements come from community members with disabilities who 
wish to access shopping areas, medical facilities, bus stops, transportation and other facilities or 
areas to accommodate their activities of daily living.  These requests should continue to be 
handled as the first line of priority. 
 
When the requests come into SacDOT’s Program Access Coordinator or to the Chief of the 
Disability Compliance Office, an evaluation for construction or reconstruction is undertaken.  If 
a curb ramp is requested, the evaluation consists of the requested curb ramp and the entire 
intersection at which the curb ramp is located.  Any existing curb ramp is evaluated for usability 
and safety to determine the usable path of travel through that intersection. 
 
The Elderly and Disabled Accessibility Project primarily replaces curb, gutter and sidewalk 
sections with curb ramps.  These ramps are installed at intersection corners, near schools and 
hospitals, at driveways or any other curb, gutter and sidewalk where accessibility needs to be 
improved.  The curb ramp need is determined by constituent request, but if insufficient requests 
are made within the annual funding period, SacDOT, the Chief of the Disability Compliance 
Office and the Physical Access Subcommittee recommend additional curb ramps or other 
improvements necessary to fully use the available funds. 
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Use Priority 1: State and Local Governmental and Public Use 
Priority 1 areas are those within the public right-of-way that abut or serve public and 
governmental agencies and offices, and include the following in the recommended order of 
priority: 
 

1. State, county and local government buildings located within the unincorporated County, 
2. Public hospitals, health clinics, medical clinics, mental health clinics and therapy 

centers, 
3. Public housing projects and public homeless shelters, 
4. Sheriff neighborhood service centers, 
5. CalWorks offices, and Sacramento Employment Training Agency facilities, 
6. County parks, 
7. Public schools, including in the following order, but not limited to: community 

colleges; high school, junior high and elementary school programs with magnet 
programs for children with disabilities; and all other schools, 

8. State and local district offices with high public traffic, beginning with, but not limited 
to: transportation hubs and major corridors and routes; Department of Motor Vehicles 
offices; state parks, and prisons. 

Use Priority 2: Public Accommodations 
Priority 2 areas are those within the public right-of-way that abut or serve places of public 
accommodations that are privately owned, including, but not limited to, the following in the 
recommended order of priority: 
 

1.  Private hospitals, doctors' offices, and medical and mental health offices, 
2.  Senior facilities, 
3.  Major shopping malls, 
4.  Large housing complexes, 
5.  Major employment sites, 
6.  Supermarkets, 
7.  Retail strip centers, 
8.  Small apartment facilities, 
9.  Service sites of disability organizations, 
10. Rehabilitation facilities. 

Use Priority 3: Low-Density Residential and Other Uses 
Priority 3 areas are those within the public right-of-way that abut or serve: 
 

1. Single-family residential areas, 
2. Industrial areas, 

     3.  Areas that have not fallen into any of the above groups. 
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Current SacDOT policy also uses basic considerations and evaluation factors when determining 
whether a curb is suitable for construction or reconstruction.  These factors are called condition 
priorities because they are based on the physical condition of an existing intersection, corner or 
curb ramp.  These factors also are used for consideration when determining the priority within a 
category/group list.  The following list describes these factors, in order of importance (The 
descriptions below are verbatim from Board-approved SacDOT policy, with any additional 
descriptions not included in the SacDOT policy shown in parentheses): 
 

Condition Priority 1: 
The highest priority is to reconstruct curb ramps at locations where existing curb ramps 
have an unsafe condition that may cause a trip and fall.  Examples are vertical 
displacement of the curb ramp, steep side slopes, deteriorated conditions, etc.  (See also 
discussion of unsafe conditions in Condition Priority 5 below.) 

 

Condition Priority 2: 
A new curb ramp will be installed at locations where there is no curb ramp to provide 
accessibility. 

 

Condition Priority 3: 
When a corner has one existing curb ramp and conditions allow for the construction of an 
additional curb ramp at the same corner, and provided that traffic controls allow for a safe 
path of travel, an additional curb ramp will be installed.  (SacDOT's policy is that this 
condition applies only to corners at intersections on arterial and thoroughfare streets, and 
that it would not apply to signalized locations on major streets for which the geometry of 
the intersection makes it impossible to install an eight-phase signal operation.) 

 

Condition Priority 4: 
A curb ramp is constructed or reconstructed at a location with difficult physical 
conditions such as major utility conflicts, physical barriers, or other constraints, which 
would create a hardship situation on the entity.  (At rare locations, existing conflicting 
facilities or intersection geometry may make installation of a curb ramp technically 
infeasible.) 

 

Condition Priority 5: 
An existing curb ramp will be reconstructed when it does not meet current federal and 
state accessibility standards (i.e. steep slopes, improper landings, lack of detectable 
warnings, etc.). 
 

In reviewing the priorities for reconstructing existing curb ramps, SacDOT should 
establish criteria that separate existing curb ramps that are so bad that they pose a real 
barrier or safety hazard from those that are just a bit out of specifications.  Such 
determinations should be made on a case-by-case basis as described in Section 3.6.  All 
of these non-complying curb ramps should be on the list of ADA-required work, but 
those curb ramps that for most persons work fairly well should be shifted to the end of 
the list.  It is recommended that such criteria for those curb ramps and related facilities 
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that are out of compliance, but not posing a great need for quick reconstruction, are those 
with one or more of the following: 
 

 Main slopes greater than 8.3 percent, but less than 11 percent. 
 Side flared slopes greater than 10 percent, but less than 12 percent. 
 Pan or landing cross-slopes greater than two percent, but less than four percent. 
 Gutter slopes greater than five percent, but less than ten percent. 
 Detectable warning surfaces missing. 
 Curb ramp lips greater than one-half inch, but less than one inch. 

 
Current SacDOT policy also includes priorities and evaluation criteria based upon pedestrian 
usage.  A points system evaluates criteria such as proximity to facilities for the disabled, 
proximity to key facilities, density and access to public transit.  The policy also contains mobility 
evaluation criteria.  Since these policies are quite lengthy, they are not detailed in this report 
 
All of these prioritization criteria were used, although not at the level of filling out evaluation 
forms for each curb ramp or intersection, in the preparation of the ADA Capital Implementation 
Plan. 
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Section 6.4: Types of Projects and Funding Sources 
There are a number of existing and potential programs and funding sources for capital 
improvement projects included in the ADA Capital Implementation Plan.  These programs are 
described in this section. 

On-Going Capital Improvement Programs 
These programs are operated by or coordinated with SacDOT on an on-going, annual basis.  The 
extent of funding levels may be fixed or may vary yearly.  These programs include the 
following: 

1) Curb, Gutter and Sidewalk Maintenance Program  
SacDOT’s Curb, Gutter and Sidewalk Maintenance Program identifies curbs, gutters and 
sidewalks that are in need of repair or replacement and develops a priority list for their 
inclusion into the maintenance program.  The Curb, Gutter and Sidewalk Maintenance 
Program has two facets: permanent replacement and temporary repair.  Priority is based upon 
such factors as severity of damage, the amount of pedestrian traffic, and the proximity to 
schools, parks, bus stops and hospitals. 
 
Defective residential curb, gutter and sidewalks are prioritized by a computerized rating 
system.  Areas with sidewalks that have the highest numerical rating are inspected for any 
additional work that may not have been reported. Defective sidewalks in the immediate 
neighborhood then are included in the contract for replacement. 
 
Damaged curb, gutter and sidewalk must meet certain criteria to be added to the scheduled 
priority list.  Criteria includes: uplift or sag of 3/4 inch or more, misalignment of 1-1/4 inches 
or more, or standing water of more than one inch deep for a distance of more than ten feet.  
These criteria are being revised to comply with current ADA standards. A revised policy is 
expected to be approved by the Sacramento County Board of Supervisors in 2004. 

2) Elderly and Disabled Accessibility Project 
The Elderly and Disabled Accessibility Project primarily replaces curb, gutter and sidewalk 
with new curb ramps.  These curb ramps and sidewalks are installed near schools and 
hospitals, at driveways, or at other curb, gutter and sidewalk locations where accessibility for 
persons with disabilities could be improved.  Accessible pedestrian signals and tactile 
guidestrips also are installed as part of this program.  Improvement needs are determined by 
constituents' requests.  The Elderly and Disabled Accessibility Project is funded by Measure 
A funds at a current funding level of $300,000 per year. 
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3) Pavement Maintenance Program (Street Overlay Projects) 
SacDOT operates an annual pavement maintenance program for overlaying streets with new 
asphalt. Recent federal court judgements (most notably Kenney v. Yerusalem, PA.) have 
required that curb ramps be installed along sidewalks adjacent to street overlays, and the 
SacDOT has and continues to construct numerous curb ramps as a part of these projects. 

4) Caltrans Construction Projects 
Caltrans construction and renovation of roadways and facilities along State highways within 
the unincorporated County typically includes new curb ramps and other accessibility-related 
improvements.  While SacDOT does not directly manage these projects, it coordinates 
locations and details of the work with Caltrans. 

5) Private Developer Construction Projects adjacent to the County Right-of 
Way 

There is typically private construction throughout the unincorporated County that has direct 
impact on improvements within the SacDOT right-of-way.  As a condition of the approval of 
a building permit, Contractors are typically required to construct or improve the sidewalk, 
including curb ramps, directly adjacent to the subject property.  For larger projects, 
developers also may be required to construct intersections complete with traffic signals. 
 
A renewed training effort for plan checkers and inspectors is recommended to assure that the 
full potential of the ADA Transition Plan is realized. 
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Specific Funding Programs and Projects 
The ADA Capital Implementation Program is envisioned as one that will use, to the maximum 
extent possible, existing and prospective funding programs and sources.  The ADA 
improvements will be funded by a variety of funding sources either as stand alone projects or as 
a minor component of a transportation improvement project.  These programs and sources 
include the following: 

1) Funding Programs 

Measure A Sales Tax Program: The Measure A Sales Tax Program utilizes Measure A 

revenues and expenditures for specific projects and uses from FY (Fiscal Year, from July 1 - 

June 30) 2001/2002 through FY 2008/2009. 
 
Development Fee Program: The Development Fee Program utilizes fees charged to 

developers of large housing and commercial projects and has allocations for FY 2001/2002 

through FY 2008/2009. 

 

Road Fund:  Road Fund is used for capital improvement projects and maintenance overlay 

projects. 

 

Financing Districts: Expenditures and funding allocations are planned for the various 

Sacramento County Financing Districts, including: 

Antelope Public Facilities Financing Plan 

Elk Grove Specific Plan 

Vineyard Public Facilities Financing Plan 

Laguna Community Facilities District 

Laguna Creek Ranch/Elliot Ranch 

North Vineyards Station Public Facilities Financing Plan (not yet approved by the Board 
of Supervisors) 

Fulton Avenue Property and Business Improvement District 

Florin Road Partnership 

Vineyards Springs Comprehensive Plan Public Facilities Funding Plan 
 

State Funding Programs: projects funded by the various State funding programs: 

STIP- State Transportation Improvement Program 

SR2S- Safe Routes to School Program 

TCRP- Traffic Congestion Relief Program 
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Federal Funding (IS TEA): Funding approved under the Intermodal Surface Transportation 
Efficiency Act of 1991 (ISTEA) programs: 

CMAQ- Congestion Mitigation and Air Quality Program 
HBRR- Highway Bridge Replacement & Rehabilitation Program 
HES- Hazard Elimination & Safety Program 
RSTP- Regional Surface Transportation Program 
TEA- Transportation Enhancement Activities 

 

Federal Funding (TEA-21): Funding approved under the 1998 Transportation Equity Act 
for the 21st Century (TEA-21). The funding programs included in TEA-21 are the same as 
for ISTEA, as indicated above. The CIP also includes funding allocations from the TEA-21 
Intelligent Transportation Systems (ITS) Program for the Watt Avenue Transit Priority and 
Mobility Enhancement project. 

2) Specific SacDOT Construction Projects 
The following specific projects are funded through FY 2008-2009.  The list does not include all 
SacDOT projects, but those that provide for a significant degree of funding for necessary 
accessibility improvements.  Other projects also may be included in the detailed project list that 
follows in Appendix C. 

Audible Pedestrian Signal Projects. 
Sidewalk Continuity Projects. 
Disabled Access to Transit. 
Pedestrian Guide Strips Projects. 
Traffic Signal Projects.  
Major Intersections Design Projects. 
Coloma Rd. Enhancements, Sunrise Blvd. to West of Truckee Rd. 
Del Paso Manor Elementary Sidewalk Project. 
Elkhorn Blvd. Widening, Rio Linda Blvd. to State Route 99. 
Hickory Ave Bikeway Project, Greenback Ln. to Oak Ave. 
Watt Ave Transit Priority & Mobility Enhancements. 
North Vineyard Station Public Facilities Project. 
Fulton Avenue Business Improvement Project. 
Florin Road Beautification Project. 
Folsom Blvd. Enhancements Project. 

3) ADA Transition Plan Funding  
As part of the ADA Transition Plan, it is foreseen that an ADA Transition Plan Retrofit Project 
will be recommended to provide funding for required ADA improvements.  Funding may come 
from one or more of either Measure A sales tax funds, developer fees, Sacramento Area Council 
of Government programs, and currently unspecified County-wide sources, and not necessarily 
from SacDOT funds. 
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Section 6.5: Description of ADA Capital Implementation 
Plan 
The ADA Capital Implementation Plan of the ADA Transition Plan includes specified goals for 
the construction of accessibility improvements.  The exact goals should take into account all of 
the various items of work required under the plan, including curb ramps, accessible pedestrian 
signals, sidewalk barrier removal and sidewalk installation, crosswalk markings and other work 
necessary to comply with the ADA Codes and Standards.  The ADA Capital Implementation 
Plan lays the groundwork for concepts concerning the extent of ADA work required, 
prioritization, locations and potential funding sources.  Until exact funding sources are finalized, 
the annual work and expenditures proposed must be of a preliminary nature. 
 
It is recommended that SacDOT commit to an aggressive schedule to bring the unincorporated 
County into ADA compliance.  This work should include installation, repair and replacement of 
curb ramps, together with other specified improvements, on an annual basis.  An evaluation of 
existing annual ADA work is presented on the following page as Table 3. 
 
If new construction associated with development is removed from the totals shown in Table 3, it 
is estimated that SacDOT’s estimated annual budget for the ADA Capitol Implementation Plan is 
roughly $4,593,000.  SacDOT proposes to increase the Measure A funding to the Elderly and 
Disabled Annual Program, which has a current annual budget of $300,000 from Measure A Sales 
Tax, as follows: 
 

Fiscal Year Elderly & Disabled Program Funding 
2004/2005 $   750,000 
2005/2006 $1,500,000 
2006/2007 $2,250,000 
2007/2008 $3,000,000 
2008/2009 $3,000,000 
2009/2010 Dependent on Measure A renewal 

 
The Elderly and Disabled Program annual funding will be used to implement the highest priority 
locations of the ADA Capital Implementation Plan.  In addition, the existing funding sources will 
continue to fund locations within the plan.  The above table assumes that sidewalk repair will 
include the items described in Section 6.4 as part of the Curb, Gutter and Sidewalk Maintenance 
Program, plus the removal of other barriers that may be subsequently determined as part of the 
ADA.  Likewise, sidewalk repair work would include the retrofit of existing driveways that have 
excessive cross slope, by using methods presented in the Pedestrian Design Guidelines and other 
criteria to be subsequently determined as part of the ADA.  The pedestrian bridges identified in 
Section 4.5, as well as other similar examples, also are included in the recommended list of 
improvement projects that should be upgraded as part of this ADA Transition Plan. 
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Table 3: Estimated Existing Scenario for Annual ADA Capital Implementation 
Program 

 

Type of Project No. of Curb Ramps 

No. of Complete 
ADA 

Intersections  
No. of 

Crosswalks 

Sidewalk Repair  
& Construction 

Segments 
  Estimated Cost   $6,200   $70,000   $800  $5,000 
      /EA   /EA   /Xwalk   / Intersection 
 1 Improvements by public input 

request (Elderly & Disabled 
Accessibility Project) 

  50   3   0   0 
  = $310,000 = $210,000 = $0 = $0 
    1   2       
 2  Caltrans construction projects   30   4   10  0 
    = $186,000 = $280,000 = $8,000 = $0 
      3   3   3    
 3  County street overlay projects   270   0   10  60 
    = $1,674,000 = $0 = $8,000 = $300,000 
     4      5 
 4  Private developer projects   700   2   0  0 
    = $4,340,000 = $140,000 = $0 = $0 
     6  7     
 5  Major intersection projects   30   8   0  5 
    = $186,000 = $560,000 = $0 = $25,000 
     8  9     
 6  County improvement projects    30   8   0  20 
    = $186,000 = $560,000 = $0 = $100,000 
     8  10    11 

   Totals   1110   25   20  85 
    = $6,882,000 = $1,750,000 = $16,000 = $425,000 
 Comments         
1 Sidewalk Ramp Improvement Project Phase 1 - 47 ramps, estimated total project cost = $180,000 
2 Accessible Signal Project - 3 intersections, estimated total project cost = $199,000    
3 Contract #3526, I80/Greenback Lane / Elkhorn Blvd. Interchange Modification Project  
4 Per Maintenance Engineering, 3 year average of ramps installed with overlay projects = 270 
5 Per Maint. Eng., Curb, Gutter & Sidewalk Repl. Project avg. is $300,000 annually for 100 locations. 
 Exception is Curb Gutter & Sidewalk Repl. Project 02/03, funded by Tobacco Tax, at roughly $1,000,000  
6 3-year average from 1998 to 2000 per Signal Design inventory      
7 Estimate two signals per year designed by County forces for Developer projects   

8 3-year average from 1998 to 2000 per Signal Design inventory, split equally between County  
 improvement and major intersection projects 
9 Traffic Signal Project 02/03, 8 Intersections, $2.3 Million, assume 1/4 of cost is for     
 disabled access improvements        
10 Assumes roughly eight signalized intersections constructed with County improvement projects, see comment 9. 
11 Does not include County Sidewalk Continuity Project-Phase 2, estimated total project cost = $2.4 Million 
 Covers 18 roadway segments.        
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Section 6.6: Detailed Reports of Proposed Work 
Detailed descriptions of proposed disabled access improvement projects are included in the ADA 
Public Rights-of-Way Database, as described in Section 4.6.  A table of CIP projects is included 
in Appendix C. The table contains almost 2,000 entries.  The CIP table also is summarized in 
Tables 4 and 5 below. 
 

The ADA improvement projects are subdivided by fiscal year as part of a 15 to 20 year 
implementation plan.  It is estimated that this period would yield a degree of compliance that 
could be described as compliance with Use Priorities 1 and 2 and Condition Priorities 1 and 2, as 
described in Section 6.3.  It is felt that a detailed breakdown of projects past these periods would 
be inappropriate, since conditions would be subject to numerous changes over such a time span.  
It is anticipated that overall compliance with all Use and Condition Priorities could be achieved 
in 20 to 25 years. 
 

The locations of work are subject to review and recommendations by SacDOT, the ADA 
Transition Plan Oversight Committee and the public.  Likewise, it is probable that specific 
locations and project groupings will need to be adjusted among the various years of the plan, 
after a more detailed review by SacDOT program managers.  Other breakdowns of proposed 
work locations and extent are available, including by County areas, types of work or funding 
sources.  It should be noted that the detailed field surveys undertaken, as described in Section 4, 
form the basis of existing conditions requiring correction under the proposed projects.  It should 
also be noted that the detailed reports include projects that may be part of the ADA Transition 
Plan work implemented and funded by other jurisdictions or municipalities. 
 

Construction and soft costs given in both the detailed and summary tables of improvement 
projects should be considered schematic, order of magnitude costs, based upon the unit costs and 
estimating parameters developed specifically for this ADA Transition Plan.  These costs 
originally were prepared by Burrell Engineering in July 2002, and were revised by SacDOT in 
October 2003.  The costs include all incidental soft costs, such as engineering, bidding and 
permitting costs, utilities and other appurtenances and contingencies.  The cost basis and 
preliminary cost estimates are not included as part of this ADA Transition Plan, but they are 
available from SacDOT upon request. 
 

The detailed table of improvement projects does not necessarily depict the complete and exact 
locations of all sidewalk and driveway repair work to be undertaken as part of the ADA 
Transition Plan, since much of this work will be determined by public input requests and will be 
evaluated in conjunction with intersection work or other construction projects.  It should be 
noted that the Pedestrian Master Plan Draft Capital Improvement Program also contains sidewalk 
and related pedestrian access work. 
 

Maps shown as Figures 7-10 represent graphic depictions of the various locations of 
improvements included in the ADA Capital Implementation Plan.  It should be noted that due to 
incompatibilities of the various programs used to map the tables, not all intersections are 
necessarily shown.  Also, not all areas of the County are necessarily mapped. 
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Table 4: Summary of ADA Implementation Plan Projects by Fiscal Year 
 

Fiscal 
Year 

Total No. 
of Inter- 
sections 
Included 

Est. No. of 
Curb 

Ramps 
Compliant 

Est. Total Curb 
Ramp Costs 

Est. Total 
Accessible 

Signal Costs 

Est. Total 
Sidewalk 

Costs 

Est. Total 
Cap. Improve- 

ment Costs* 

04/05 160 525 $2,856,245 $584,800 $940,800 $4,707,805

05/06 160 570 3,212,050 546,320 992,650 5,118,780

06/07 155 610 3,535,685 546,320 764,440 5,246,125

07/08 200 650 3,126,970 525,600 1,022,490 5,035,220

08/09 160 580 3,152,495 336,160 803,600 4,675,975

09/10 130 560 3,406,715 371,680 860,670 5,017,465

10/11 140 540 3,011,585 419,040 902,350 4,693,135

11/12 200 590 3,250,810 200,000 1,094,650 4,904,860

12/13 220 450 2,716,920 223,680 1,359,210 4,499,610

13/14 140 540 3,296,960 279,920 910,660 4,877,340

14/15 150 575 3,541,360 259,200 932,890 5,194,530

15/16 210 470 2,812,800 220,720 1,403,480 4,668,720

16/17 140 465 2,805,600 471,040 886,510 4,498,910

17/18 155 470 2,766,280 474,000 845,920 4,423,480

Totals 2,320 7,595 $43,492,475 $5,458,480 $13,720,320 $67,561,955

 
*  Note:  Costs included in this table do not include Elderly and Disabled Project costs. 
               Total costs also include other items such as crosswalks. 
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Table 5: Summary of ADA Implementation Plan Projects by Community 

Planning Area 
 

Community 
Planning Area 

Total No. 
of Inter- 
sections 
Included 

Est. No. of 
Curb 

Ramps 
Compliant 

Est. Total 
Curb Ramp 

Costs 

Est. Total 
Accessible 

Signal Costs 

Est. Total 
Sidewalk 

Costs 

Est. Total 
Cap. 

Improve- 
ment Costs* 

Antelope 115 345 $1,852,055 $318,400 $671,440 $2,937,895

Arden/Arcade 423 1475 8,676,820 800,820 2,691,260 13,606,360

Carmichael 117 300 1,669,455 271,040 654,890 3,070,865

Cosumnes 48 125 675,100 235,520 242,260 1,204,060

Delta 20 60 420,000 80,000 115,400 665,000

Fair Oaks 114 405 2,637,385 404,240 954,790 4,265,205

Franklin/Laguna 41 105 610,000 200,200 325,500 1,300,500

Natomas 40 100 580,000 195,800 350,000 1,255,080

North Highlands 399 1360 7,273,100 575,920 2,156,870 10,102,530

Orangevale 165 500 2,859,210 488,800 922,210 4,295,780

Rio Linda/Elverta 89 275 1,510,000 223,680 492,040 2,284,850

Southeast 24 80 450,000 80,000 110,000 678,000

S. Sacramento 274 935 5,539,615 578,540 1,843,630 8,826,405

Vineyard 185 560 3,274,150 416,080 911,530 4,990,560

Unspecified   5,465,585 589,440 1,278,500 8,078,865

Totals 2,320 7,595 $43,492,475 $5,458,480 $13,720,320 $67,561,955

 
*  Note:  Costs included in this table do not include Elderly and Disabled Project costs. 
               Total costs also include other items such as crosswalks. 
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Figure 7: ADA Capital Implementation Plan Project Locations, Northwest 

County 
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Figure 8: ADA Capital Implementation Plan Project Locations, Northeast 
County 
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Figure 9: ADA Capital Implementation Plan Project Locations, East County 
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Figure 10: ADA Capital Implementation Plan Project Locations, Central South 
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Section 7: Monitoring and Status Reporting 

Section 7.1: Introduction 
SacDOT currently is engaged in an on-going effort to construct curb ramps, sidewalks, and other 
pedestrian facilities at numerous locations within the unincorporated County.  This construction 
activity involves several types of projects, including street overlay projects, street beautification 
projects, utility construction projects and other capital improvement projects in the public right-
of-way.  In addition, when this ADA Transition Plan is approved and implemented, more curb 
ramps and related improvements will be constructed. 
 
While it is important to assure that codes and standards used to design and construct curb ramps 
and related improvements are up-to-date, it is equally important that ADA improvements are 
constructed properly and in compliance with all applicable codes and standards.  Therefore, the 
monitoring of construction activities and the reporting of the status of improvements is vital in 
assuring an effective overall compliance program. 
 
This section details the methods and procedures for monitoring these construction activities and 
for tracking the status of compliance with the ADA Transition Plan for the public right-of-way at 
all construction locations within the unincorporated County. 
 
 



Sacramento County Department of Transportation ADA Transition Plan 

March 22, 2005                                                             Page 90 

Section 7.2: Field Inspections and Monitoring 
All curb ramps and sidewalks currently being constructed under the jurisdiction of SacDOT are 
required to be personally inspected by a trained inspector either employed by or under contract 
with SacDOT.  The types of projects under which curbs ramps and other improvements are or 
will be constructed and inspected are the following: 

1.  Curb ramp or sidewalk construction or rehabilitation undertaken under the jurisdiction of 
SacDOT or its contractors as part of capital improvement projects or other specialized 
construction projects, 

2.  Curb ramp or sidewalk construction or rehabilitation undertaken by other agencies or 
private parties within the unincorporated County, over which SacDOT has jurisdiction, 
and  

3.  Curb ramp or, sidewalk construction or rehabilitation undertaken as part of the ADA 
Transition Plan. 

 
Specific procedures for all field inspections are recommended to be as follows: 

1. Every curb ramp constructed under the jurisdiction of SacDOT is to be personally 
inspected by a Department-approved inspector within ten days after the completion of the 
curb ramp construction.  All inspectors are to be appropriately trained to know and 
understand the ADA Codes and Standards, as described in 5, and the measurements 
necessary to inspect curb ramps and other improvements as they are constructed. 

2. The inspector is to inspect and obtain all dimensions using a tape measure to verify that 
all dimensions meet or exceed the ADA Codes and Standards. 

3. The inspector is to inspect and obtain all slopes and gradients using a two-foot to four-
foot long Smart-level or equal slope-measurement tool to verify that all slopes and 
gradients meet or exceed the ADA Codes and Standards.  Three measurements are to be 
taken and recorded for each access-related slope. 

4. The inspector is to inspect all other physical conditions relating to the curb ramp and 
related construction to verify that all construction meets or exceeds the ADA Codes and 
Standards. 

5. The inspector is to inspect all physical conditions relating to the installation of all 
accessible pedestrian signals to verify that all installations meet or exceed the ADA 
Codes and Standards. 

6. The inspector is to inspect all physical conditions relating to the installation of all 
sidewalks to verify that all installations meet or exceed the ADA Codes and Standards. 

7. All dimensions, slopes, and other conditions verified in 2, 3, 4, 5, and 6 above are to be 
entered on approved SacDOT Curb Ramp Inspection Forms, Pedestrian Signal Inspection 
Forms, and Sidewalk Inspection Forms, and such forms are to be certified as correct and 
truthful by the Inspector’s signature. 

8. Any exceptions to full compliance with the ADA Codes and Standards are to be 
described on the Curb Ramp Inspection Form, Pedestrian Signal Inspection Form or 
Sidewalk Inspection Form, certified as a “Finding for Non-compliance Element(s)" by 
the inspector, reviewed and approved by the Program Manager, and finally approved by 
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the Director of SacDOT or his/her authorized representative and the SacDOT Program 
Access Coordinator or his/her authorized representative. 

9. The Curb Ramp Inspection Form, Pedestrian Signal Inspection Form and Sidewalk 
Inspection Form are to be submitted to the Program Access Coordinator within ten days 
after the completion of the curb ramp construction. 

 
Copies of the Curb Ramp Inspection Form, the Pedestrian Signal Inspection Form and the 
Sidewalk Inspection Form are included in a following section. 
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Section 7.3: Computerized Tracking and Status Reporting 
Once the Curb Ramp Inspection Form, Pedestrian Signal Inspection Form, and Sidewalk 
Inspection Form have been completed and approved for each constructed curb ramp, installed 
pedestrian signal or constructed sidewalk, the data are to be entered into the master ADA Public 
Rights-of-Way Database.  This database has been developed as part of the overall ADA 
Transition Plan project, and it contains detailed data for intersections, sidewalks and roadways 
throughout the unincorporated County. 
 
The database also contains all intersections included in the ADA Transition Plan Capital 
Implementation Plan.  Several reports are available to show the details of these intersections and 
adjacent pedestrian facilities.  Also, when As Constructed data are entered into the database, as 
described below, locations included in the ADA Transition Plan Capital Implementation Plan 
can be tracked automatically to include the recommended changes. The status of the overall 
compliance activities also can be tracked and monitored. 
 
All data from the Curb Ramp Inspection Forms, Pedestrian Signal Inspection Forms and 
Sidewalk Inspection Forms are to be entered into a special section of the database reserved for 
As Constructed data.  The database will continue to maintain records both for pre-existing 
conditions and for newly constructed conditions. 
 
The data entry for the Curb Ramp Inspection Forms, Pedestrian Signal Inspection Forms and 
Sidewalk Inspection Forms could be performed either by the field inspectors themselves or by 
separate clerical personnel, at the discretion of the Program Manager. 
 
Once the As Constructed data have been entered into the computerized database, several reports 
are available to track the progress of the work and to document the current status of either a 
specific project or a specific geographical area.  One report has been developed specifically for 
As Constructed data.  This report includes a printout of each specific curb ramp and pedestrian 
signal control constructed and installed as part of the project.  A sample of this report is included 
in the next section. 
 
The computerized database is intended to be made available to the general public, either by 
public access computers made available at the SacDOT office or other methods to be determined 
by the County.  In addition, SacDOT staff will be available to the general public to provide 
updated As Constructed monitoring and status reports upon request. 
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Section 7.4: Sample Curb Ramp Survey / Status Report 
Date of inspection   1/2/03 
Project     CRP-2003-2 
Contractor    Curb Ramp Const. Co. 
County Inspector   Joe Curbramp 
 

Intersection (GIS) number:  1800 
North/south street:   Opal St  
East/west street:    Johnson Ave. 
Corner position:    NE 
Curb ramp type:   Pan 
Orientation:    Center 
Street facing curb ramp:   Intersection 
Curb type:    Vertical  
Adjoining sidewalk present:  Yes 
Marked crosswalk present:  Yes 
Intersection priority:   1 
 

Curb Ramp Conditions    Requirement        Measurement    Complies 
      (Acceptable Range) 
Gutter/street slope:    2.0% to 5.0%        4.7%  Yes 
Pan slope:     1.5% to 2.0%        1.8%  Yes 
Left side slope:     2.0% to 8.33%        8.2%  Yes 
Left transition slope:    2.0% to 5.0%        4.2%  Yes 
Right side slope:    2.0% to 8.33%        4.7%  Yes 
Right transition slope:    2.0% to 5.0%        6.2%  No 
Width of pan:     48 inches or greater       51 inches  Yes 
Width of curb ramps:    48 inches or greater       50 inches  Yes 
Lip at street:     None (0 inches)        None  Yes 
Curb installed behind pan:   Yes         Yes   Yes 
Common landing between ramps:  ---         None  N.A. 
Common landing length:   N.A.         N.A.  N.A. 
Grooved border installed:   Yes         Yes   Yes 
Detectable warnings installed:   Yes         Yes   Yes 
Curb ramp within marked crosswalk:  Yes         Yes   Yes 
 

Pedestrian Signal Conditions   Requirement       Measurement Complies 
      (Acceptable Range) 
Push button within 60 inches of crosswalk: Yes         Yes   Yes  
Push button height:    36 to 46 inches        42 inches  Yes 
Push button diameter:    2 inches        2 inches  Yes 
Clear space 30 inches by 48 inches minimum: Yes         Yes   Yes 
Push button parallel to crosswalk:  Yes         Yes   Yes 
Accessible pedestrian signal operational:  Yes         Yes   Yes 
Locator tone operational:   Yes         Yes   Yes 
 
Other Comments:  None 
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Section 7.5: Inspection Forms 
Copies of the Curb Ramp Inspection Form, the Pedestrian Signal Inspection Form and the 
Sidewalk Inspection Form are included on the following pages. 
 



 

 

                                             Curb Ramp Inspection Form 
                                                                                 Must be filled out for every ramp constructed in County      
                                                                                 right-of-way in Sacramento County. This from must be filled  
                                                                                 out and submitted within ten days of ramp construction to  
                                                                                 the SacDOT Program Access Coordinator. 

 
          Curb Ramp Location:             Project Name:__________________________ 
 

 S/W ٱ     S/E ٱ    N/W ٱ     N/E ٱ      
 
N/S STREET_______________________________               E/W STREET______________________________
 
    Curb Ramps per County Standard Drawing 4-23 & 4-24:  Check One: 

 Two Ramps ٱ     One Ramp ٱ     Rolled curb ٱ Vertical Curb ٱ  
 
STANDARDS: 

 

-  NO POLES OR PULLBOXES SHALL BE LOCATED IN RAMPS 
- ALL ELEMENTS, EXCEPT GUTTERS AND RETAINING CURBS, 
     MUST BE CONSTRUCTED PLANAR IN NATURE, WITH WEAKENED 

     PLANED JOINTS SCORED BETWEEN EACH ELEMENT. 
- PAN  MUST BE WITHIN STRIPED CROSSWALKS 

 

A1:_______    B1: _______    C1: _______    D1: _______                    

A2:_______    B2: _______    C2: _______    D2: _______ 

A3:_______    B3: _______    C3: _______    D3: _______ 

RIGHT SIDE LENGTH:  ________ FT. _________ IN. 

PAN WIDTH:                  ________ FT. _________ IN. 

LEFT SIDE LENGTH:    ________ FT. _________ IN. 

 

IF TWO RAMPS ON CORNER (DATA FOR 2ND RAMP): 
 

E1:_______    F1: _______    G1: _______    H1: _______ 

E2:_______    F2: _______    G2: _______    H2: _______ 

E3:_______    F3: _______    G3: _______    H3: _______ 

RIGHT SIDE LENGTH:  ________ FT. _________ IN. 

PAN  WIDTH:                 ________ FT. _________ IN. 

LEFT SIDE LENGTH:    ________ FT. _________ IN. 

DISTANCE BETW. RAMPS: ______ FT. _______ IN. 
      STREET NAME: ________________________ 

 
        Inspected/measured by (print):______________________  Date Field Measured:__________________ 
 

 
Directions: 
Three measurements for all data shall be taken at the ramps and pans, one measurement shall be taken at the centerline of 
the element and the other two shall be taken 18 inches on either side of the first measurement for the element. None of the 
three recorded measurements of any element may exceed the limits indicated above.  
See reverse side for Compliance with Standards. 
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Curb Ramp Inspection Form 
 

                     Compliance with Standards: 
 
 

Note:  All curb ramps should comply with SacDOT’s current design and construction standards. Where it is 
infeasible to construct or reconstruct a curb ramp to current standards, the Designer or Inspector must complete 
the Findings for Non-compliance Element(s) section below and state what the non-compliant element(s) are and 
the reason for the non-compliance. A drawing or picture can be included in the box below. After completing this 
form submit it to the SacDOT Program Access Coordinator for acceptance and then signature by the Director of 
SacDOT. 

 
Findings for Non-Compliance Element(s):  ___________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

          Picture or Drawing, if needed 
 
           ______________________   _______________________   _______________________   __________________________ 

  Designer/Inspector   Date  Reviewed by             Date  Approved by SacDOT          Approved by Chief, Disability 
                                             Program Access Coord.      Director                     Date    Compliance, Sac. Co.      Date 

 

___________________   __________________   ___________________   ______________________ 
Designer/Inspector Signature  Reviewed by Signature  SacDOT Dir. Signature       Chief Disability Comp. Signature 
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                                       Pedestrian Signal Inspection Form 
                                                                       Must be filled out for all new pedestrian signals installed in County 
                                                                       right-of-way in Sacramento County. This from must be filled out and  
                                                                       submitted within ten days of signal installation to the SacDOT  
                                                                       Program Access Coordinator. 
 

 
          Pedestrian Signal Location:     Project Name:_______________________________ 
 

 S/W ٱ     S/E ٱ    N/W ٱ     N/E ٱ      
 
 

N/S STREET_______________________________               E/W STREET______________________________
 
   Pedestrian Signals per County Standard Drawings:  Check One: 

 Two Ramps ٱ     One Ramp ٱ   Rolled curb ٱ Vertical Curb ٱ 
 

STANDARDS: 
- EACH PUSH BUTTON LOCATED WITHIN 60" OF EXTENDED CROSSWALK LINE, AND 120" FROM OTHER BUTTONS. 
- EACH PUSH BUTTON LOCATED 120" MAX. AND 30" MIN. FROM CURB LINE. 
- PUSH BUTTON PARALLEL TO DIRECTION OF CROSSING. 
- CLEAR SURFACE SPACE OF 30" X 48" AT PUSH BUTTON. 
- HEIGHT TO C.L. OF PUSH BUTTON FROM 42" TO 46" MAX. 
- MAX. 5 LBS. OF PRESSURE TO OPERATE. 
- LOCATOR TONE FROM 2 DB TO 5 DB, & ABOVE AMBIENT. 

 
IF ONE PUSH BUTTON IS PRESENT: 

       A: 
HEIGHT OF PUSH BUTTON (IN.): _______________________ 

DIAMETER OF PUSH BUTTON (IN.): ____________________ 

ACCESSIBLE SIGNAL OPERATIONAL (Y/N): _________________ 

LOCATOR TONE OPERATIONAL (Y/N): _________________ 

PUSH BUTTON PARALLEL TO DIRECTION (Y/N): _________ 
 
 
IF TWO PUSH BUTTONS ARE PRESENT: 

       B: 
HEIGHT OF PUSH BUTTON (IN.): _______________________ 

DIAMETER OF PUSH BUTTON (IN.): _____________________ 

ACCESSIBLE SIGNAL OPERATIONAL (Y/N): 
__________________ 

LOCATOR TONE OPERATIONAL (Y/N): ___________________ 

PUSH BUTTON PARALLEL TO DIRECTION (Y/N): __________ 
                                                          STREET NAME: _______________________________ 
 
ANY CONDITIONS NOT IN COMPLAINCE WITH THE   DRAW LOCATION OF PUSH BUTTON(S) AT 
STANDARDS LISTED ABOVE__________________________ THE PROPER LOCATION (IF ONLY ONE RAMP, 
__________________________________________________  DRAW BUTTON LOCATION ON RAMP A) 
__________________________________________________ 
 
Inspected/measured by (print):_____________________  Date Field Measured:__________________ 

 
See reverse side for Compliance with Standards. 
             Page 1 

 



 

 

Pedestrian Signal Inspection Form 
 

Compliance with Standards: 
 

Note:  All pedestrian signals should comply with SacDOT’s current design and construction standards. 
Where it is infeasible to install pedestrian signals to current standards, the Designer or Inspector must 
complete the Findings for Non-compliance Element(s) section below and state what the non-compliant 
element(s) are and the reason for the non-compliance. A drawing or picture can be included in the box 
below. After completing this form, submit it to the SacDOT Program Access Coordinator for acceptance 
and then signature by the Director of SacDOT. 

 
Findings for Non-Compliance Element(s):  _______________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Picture or Drawing, if needed 
 

______________________   _______________________   _______________________   __________________________ 
  Designer/Inspector   Date  Reviewed by             Date  Approved by SacDOT          Approved by Chief, Disability 
                                             Program Access Coord.      Director                     Date    Compliance, Sac. Co.      Date 

 

___________________   __________________   ___________________   ______________________ 
Designer/Inspector Signature  Reviewed by Signature  SacDOT Dir. Signature       Chief Disability Comp. Signature 
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                                              Sidewalk Inspection Form 
                                                                                 Must be filled out for every sidewalk constructed in County      
                                                                                 right-of-way in Sacramento County. This form must be filled  
                                                                                 out and submitted within ten days of construction to  
                                                                                 the SacDOT Program Access Coordinator. 

 
          Street: _______________________________________  Project Name:_____________________________ 
 

          Sides of Street: 

 W ٱ     S ٱ     E ٱ     N ٱ      
 

Nearest Cross-Streets: 

___________________________STREET  ٱ _________________________STREET  ٱ
 

        Sidewalks per County Standard Drawing 4-25:  Check all that apply: 

 Partial length planter strip ٱ   Planter strip entire length ٱ        No Curb ٱ   Rolled curb ٱ   Vertical Curb ٱ        
 

STANDARDS: 
-  CLEAR WIDTH AT LEAST 48" (NOT INCLUDING CURB) OR AT LEAST 36" AT AN OBSTRUCTION  
-  NO OVERHEAD OBSTRUCTIONS LOWER THAN 84". 
-  CROSS-SLOPE 1.5%.   RUNNING SLOPE NOT GREATER THAN STREET OR 5%, WHICHEVER IS GREATER. 
-  NO GAPS WIDER THAN 1/2". 
-  SURFACE CONCRETE OR ASPHALT, BROOM FINISH OR EQUAL SLIP-RESISTANCE. 
-  NO DROP-OFF GREATER THAN 4" AT BACK OR AT PLANTER STRIP. 

 

                                                                                                             NORTH OR EAST CROSS-STREET__________________________ 

NORTH OR WEST SIDE OF STREET: 

SIDEWALK CLEAR WIDTH:  A1: __________ FT. _________ IN. 

                                               A2: __________ FT. _________ IN. 

                                               A3: __________ FT. _________ IN. 

PLANTER STRIP WIDTH:     B:   __________ FT. _________ IN. 
(PUT "0" IF NO PLANTER STRIP) 

RUNNING SLOPE: C1: ______ % C2: ______ % C3: _______ % 

CROSS-SLOPE: D1: _______ % D2: _______ % D3: _______ % 

OTHER SPECIFIC CONDITIONS: ________________________ 

SOUTH OR EAST SIDE OF STREET: 

SIDEWALK CLEAR WIDTH:  E1: __________ FT. _________ IN. 

                                               E2: __________ FT. _________ IN. 

                                               E3: __________ FT. _________ IN. 

PLANTER STRIP WIDTH:     F:   __________ FT. _________ IN. 
(PUT "0" IF NO PLANTER STRIP) 

RUNNING SLOPE: G1: ______ % G2: ______ % G3: _______ % 

CROSS-SLOPE:   H1: _______ % H2 _______ % H3: _______ % 

OTHER SPECIFIC CONDITIONS: ________________________ 

   DRAW ALL OBSTRUCTIONS OR HAZARDS ON THE PLAN: 
     SOUTH OR EAST CROSS-STREET________________________ 

Inspected/measured by (print):________________________  Date Field Measured:______________________ 
 

Directions: Three measurements shall be taken at various locations along the sidewalk. None of the three recorded 
measurements may exceed the limits indicated above. See reverse side for Compliance with Standards.                   Page 1 
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                                                                 Sidewalk Inspection Form 
 

 Compliance with Standards: 
 

Note:  All sidewalks should comply with SacDOT’s current design and construction standards. Where it 
is infeasible to construct or reconstruct a sidewalk to current standards, the Designer or Inspector must 
complete the Findings for Non-compliance Element(s) section below and state what the non-compliant 
element(s) are and the reason for the non-compliance. A drawing or picture can be included in the box 
below. After completing this form, submit it to the SacDOT Program Access Coordinator for acceptance 
and then signature by the Director of SacDOT. 

 
Findings for Non-Compliance Element(s):  _______________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 

___________________________________________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Picture or Drawing, if needed 
 
______________________   _______________________   _______________________   __________________________ 

  Designer/Inspector   Date  Reviewed by             Date  Approved by SacDOT          Approved by Chief, Disability 
                                             Program Access Coord.      Director                     Date    Compliance, Sac. Co.      Date 
 

  ___________________   __________________   ___________________   ______________________ 
  Designer/Inspector Signature  Reviewed by Signature  SacDOT Dir. Signature       Chief Disability Comp. Signature 
            Page 2
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Appendix A: Glossary 
Accessible Pedestrian Signal. A device that communicates information about the 
pedestrian walk phase in non-visual formats such as audible tones, vibrotactile features or 
auditory announcements. 

Island. Curbed or painted area outside of the vehicular path that is provided to separate 
and direct traffic movement, and which also may serve as a refuge for pedestrians. 

Blended Curb or Transition. A curb ramp shallower than 1:20 (5 percent), where the 
sidewalk is blended into or flush with the street. 

Cross Slope. The slope that is perpendicular to the intended direction of travel.  

Crosswalk. That part of a roadway at an intersection that is included within the 
extensions of the lateral lines of the sidewalks on opposite sides of the roadway, 
measured from the curb line or, in the absence of curbs, from the edges of the roadway 
or, in the absence of a sidewalk on one side of the roadway, the part of the roadway 
included within the extension of the lateral lines of the sidewalk at right angles to the 
centerline.  

Marked Crosswalk. Any portion of a roadway at an intersection or elsewhere that is 
distinctly indicated for pedestrian crossing by lines or other markings on the surface. 

Curb. A vertical or rolled transition from the roadway or gutter to the sidewalk or 
planting strip. 

Curb Line. A line at the face of the curb that marks the transition from the roadway or 
gutter to a sidewalk or planting strip. 

Curb Ramp. A ramp cutting through a curb. 

Detectable Warning. A surface feature built in or applied to walking surfaces or other 
elements to warn of hazards on a pedestrian access path. 

Driveway. A vehicular path serving a single parcel of private property. 

Element. An architectural or mechanical component of a facility, space, site or public 
right-of-way. 

Equivalent Facilitation: A departure from a particular technical or scoping requirement of 
these standards by the use of other designs and technologies, where the alternative designs 
and technologies used provide substantially equivalent or greater access to and usability of 
the element. 

Facility. All or any portion of structures, improvements, elements, and pedestrian or 
vehicular routes located on a site or in a public right-of-way. 

Flush Transition. See Blended Transition. 



Sacramento County Department of Transportation ADA Transition Plan 

March 22, 2005                                                             Page 102 

Grade. See Running Slope. 

Grade Break. The meeting line of two adjacent surfaces of different slope (grade). 

Land Use Zone. The land use of a particular property location, as defined by Title II of 
the Sacramento County Zoning Code. 

Locator Tone. A repeating sound that identifies the location of the pedestrian push 
button. 

Parallel Curb Ramp. A system of two sloped ramps that run parallel to the curb line 
from a common lower landing that is approximately level with the street. 

Pedestrian Access Route (Path). Any walk or path intended for pedestrian movement or 
activity. 

Perpendicular Curb Ramp. A curb ramp with a main slope running perpendicular to the 
curb line, and which may include one or more flared side slopes. 

Program Access Requirements. Requirements in the ADA Transition Plan for making 
the public right-of-way accessible to persons with disabilities. 

Public Right-of-Way. Land or property owned by a public entity and usually is acquired 
for or devoted to transportation or pedestrian purposes. 

Ramp.  A sloping portion of a walkway with a running slope exceeding five percent. 

Running Slope. The slope that is parallel to the direction of travel expressed as a ratio of 
rise to run, usually expressed in percent. 

Sidewalk. That portion of a public right-of-way between the curb line or lateral line of a 
roadway and the adjacent property line that is improved for use by pedestrians. 

Sidewalk Ramp: See Curb Ramp. 

Street Furniture. Elements in the public right-of-way that are intended for use by 
pedestrians. 

Tactile Guidestrip. A horizontal strip applied to the walking surface along an accessible 
pedestrian access route that provides directional cues for persons with low vision or 
persons who are blind and use a cane. 

Technical Infeasibility. With respect to an alteration of an existing element, that it has little 
likelihood of being accomplished because existing physical or site constraints prohibit 
modification or addition of elements, spaces or features that are in full and strict compliance 
with the minimum requirements for new construction and that are necessary to provide 
accessibility.  

Walk Interval. The phase of a traffic signal cycle during which the pedestrian is to begin 
crossing, typically indicated by a walk message or the walking person symbol and its audible 
equivalent. 
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Appendix B: Standard County Improvement 
Drawings 

 
(Note: Drawing numbers shown refer to numbers assigned by the County Improvement 
Standards, not by the ADA Transition Plan) 
 

4-1     Alley Details and Driveway Transitions  
4-14 Commercial Driveways Type A-6 
4-15A Special Commercial Frontage Entrance Type A-7 
4-15B   Sidewalk Ramp for Type A-7 Driveways without Additional R/W 
4-21   Bus Turnout 
4-22   Bus Stop 
4-23A   Sidewalk Ramp Detail 
4-23B   Sidewalk Ramp Detail for Plaza Areas 
4-23C   A.C. Conforms to New Sidewalk Ramp Construction 
4-24   Curb Ramp Placement 
4-25 Curbs and Gutter 
4-26 Cross Gutter 
4-27 Barrier Curb Detail 
4-28 Under Sidewalk Drain 
4-29 Meandering Sidewalk Standards 
4-32 Pavement Widening Detail 
4-33 Street Sign Fully Reflectorized 
4-34 Street Name Sign Placement Details 
4-35 Street Name Sign on Street Light Pole Placement Detail 
4-36 Street Name Sign Installation on Street Light Pole 
4-37 Street Name Sign Placement Details 
4-39 Signs and Barricades at Abrupt Change of Pavement Width 
4-40 Sidewalk Barricade 
4-41 Utility Pole Placement Locations 
4-42 A.C. Sidewalk Conform 
4-43 Sidewalk Concrete Joint Details 

 

For an alternate format, refer to the corresponding text in Section 5. 
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Appendix C: Capital Implementation Program Project List 

Legend for Project List 

Use Priorities 
A.  Public input requests 
1. Government services. 
2. Commercial, business or multi-family residential. 
3. Single-family residential. 

(Refer to Section 6.3 for detailed descriptions) 

Condition Priorities 
1) Reconstruct curb ramps at locations where existing curb ramps have an unsafe condition that may cause a trip and fall. 
2) A new curb ramp will be installed at locations where there is no curb ramp to provide accessibility. 
3) When a corner has one existing curb ramp and conditions allow for the construction of an additional curb ramp at the same 
corner, and provided that traffic controls allow for a safe path of travel, an additional curb ramp will be installed. 
4) A curb ramp is constructed or reconstructed at a location with difficult physical conditions such as major utility conflicts, 
physical barriers or other constraints, which would create a hardship situation on the entity. 
5) An existing curb ramp will be reconstructed when it does not meet current federal and state accessibility standards 

(Refer to Section 6.3 for detailed descriptions) 

Work Scope Codes 
(1) Complete ADA retrofit of signalized four-way intersection. 
(2) Complete ADA retrofit of controlled intersection. 
(3) Complete ADA retrofit of signalized T-intersection. 
(4) At signalized intersections, installation of new accessible pedestrian signals with push buttons and crosswalk striping for all 

crossing directions where crosswalks are required by the ADA Codes and Standards. 
(5) Partial ADA retrofit at four-way intersection, single-family residential area. 
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(6) Partial ADA retrofit at T-intersection, single-family residential area. 
(7) One or more new single curb ramps where other curb ramps at the intersection are complying. 
(8) Renovation of existing curb ramp to remove hazardous conditions. 
(9) Installation of new curb, gutter and concrete sidewalk. 
(10) Partial curb, gutter and sidewalk installation to provide programmatic access. 
(11) Miscellaneous sidewalk or walkway repair or replacement. 
(12) Selected sidewalk and bus pad pavement as required for transit access. 
(13) Selected sidewalk and bus pad pavement as required for new mid-block crosswalk with pedestrian signals. 
(14) Roadway widening or installation of required asphalt conforms for accessible pedestrian access routes. 
(15) Removal of sidewalk barriers. 

(Refer to Section 6.2 for detailed descriptions) 

Funding Codes 
A. Measure A sales tax funds. 
B. Disabled Access to Transit Program, funded by Congestion Mitigation and Air Quality Program (Federal TEA-21 

Program). 
C. State Transportation Improvement Program (STIP) (includes Measure A sales tax funds and specified developer fees). 
D. Regional Surface Transportation Program (includes Measure A sales tax funds and specified developer fees). 
E. Florin Beautification Project, funded by Regional Surface Transportation Program (Federal TEA-21 Program) and local 

Florin Road Partnership Business Improvement District. 
F. Florin Beautification Project, funded by State Transportation Improvement Program. 
G. Folsom Blvd. Enhancement Project, funded by State Transportation Improvement Program. 
H. Franklin Blvd. Streetscape Project, funded by Regional Surface Transportation Program (Federal TEA-21 Program) and 

Sacramento Housing and Redevelopment Association and the City of Sacramento. 
I. Fulton Avenue Enhancement Project, funded by Regional Surface Transportation Program (Federal TEA-21 Program) and 

Fulton Avenue Business Improvement District. 
J. Roadway Development Fee Capital Improvement Plan (includes Measure A sales tax funds). 
K. Elk Grove West Vineyard Public Facilities and Vineyard Springs Comprehensive Financing Plans. 
L. North Natomas Financing Plan, in conjunction with the City of Sacramento. 
M. Sacramento Area Flood Control Agency administered (from Measure A sales tax funds). 
N. Antelope Public Facilities Financing Plan Capital Improvement Program. 
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O. Greenback Lane Improvement Project, in cooperation with the City of Citrus Heights (includes Measure A sales tax funds 
and specified developer fees). 

P. Federal Safe Routes to School Program. 
Q. North Watt Avenue Enhancement Program, funded by State Transportation Improvement Program (STIP) (includes 

Measure A sales tax funds) and Sacramento Housing and Redevelopment Association. 
R. Funds from Developer fees. 
S. Sidewalk Continuity Project, from Measure A sales tax funds. 
T. Unused 
U. Unused 
V. Unused 
W. Unused 
X. (also called CR) Elderly and Disabled Access Program, improvements determined from resident requests. 
Y. Major Intersection Projects, from Measure A sales tax funds. 
Z. ADA Transition Plan Implementation Projects, from combination of Measure A sales tax funds, developer fees and other 

currently unspecified funds. 
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Community Street 1 (typically  NS Street) Street 2 (typically EW Street) Use Condi-

tion 
Work 
Scope 

Fund- 
ing 

Curb 
Ramps 

Signals Cross- 
walks 

Side walks Total Costs

FY 2004-2005        

S. Sacto 55th St Florin Rd 1 2 9 E $25,040 $3,040 $8,200 $36,280

Carmichael Auburn Blvd Myrtle Ave 1 2 5 A $0 $11,840 $0 $9,840 $21,680

Arden Arcade Avalon Dr Marilona Dr 1 2 3 P $37,560 $4,560 $6,150 $48,270

S. Sacto Bowling Dr Florin Rd 1 2 9 E $12,520 $1,520 $12,300 $26,340

N. Highlands College Oak Dr Myrtle Ave 1 2 5 A $0 $11,840 $0 $9,840 $21,680

S. Sacto E Southgate Dr Florin Rd 1 2 9 E $12,520 $1,520 $12,300 $26,340

Antelope Falcon View Dr N Loop Blvd 1 2 1 N $50,080 $11,840 $6,080 $6,560 $74,560

S. Sacto Fawn Way Florin Rd 1 2 9 E $12,520 $1,520 $12,300 $26,340

S. Sacto Franklin Blvd 41st Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd 42nd Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd 43rd Ave 1 2 9 H $12,520 $1,520 $8,200 $22,240

S. Sacto Franklin Blvd 44th Ave 1 2 9 H $12,520 $1,520 $8,200 $22,240

S. Sacto Franklin Blvd 45th Ave 1 2 9 H $12,520 $1,520 $8,200 $22,240

S. Sacto Franklin Blvd 46th Ave 1 2 9 H $12,520 $1,520 $8,200 $22,240

S. Sacto Franklin Blvd 47th Ave 1 2 1 H $50,080 $11,840 $6,080 $8,200 $76,200

S. Sacto Franklin Blvd 48th Ave 1 2 9 H $12,520 $1,520 $12,300 $26,340

S. Sacto Franklin Blvd 51st Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd 52nd Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd Cuny Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd Florin Rd 1 2 1 E $50,080 $11,840 $6,080 $12,300 $80,300

S. Sacto Franklin Blvd Green Tree Dr 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd Turnbridge Dr 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd Williamsborough Dr 1 2 9 H $12,520 $1,520 $9,840 $23,880

Arden Arcade Fulton Ave Alta Arden Expy 1 2 1 I $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Fulton Ave Arden Way 1 2 1 I $50,080 $11,840 $6,080 $12,300 $80,300

Arden Arcade Fulton Ave Armstrong Dr 1 2 9 I $12,520 $1,520 $8,200 $22,240

Arden Arcade Fulton Ave Auburn Blvd 1 2 1 I $50,080 $11,840 $6,080 $8,200 $76,200

Antelope Watt Ave Bainbridge Dr 1 2 2 Q $50,080 $6,080 $6,150 $62,310

N. Highlands Watt Ave E St 1 2 9 Q $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Karen Ln 1 2 9 Q $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Karl Dr 1 2 9 Q $12,520 $1,520 $9,840 $23,880
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Community Street 1 (typically  NS Street) Street 2 (typically EW Street) Use Condi-
tion 

Work 
Scope 

Fund- 
ing 

Curb 
Ramps 

Signals Cross- 
walks 

Side walks Total Costs

Antelope Watt Ave Larchmont Dr 1 2 9 Q $12,520 $1,520 $12,300 $26,340

N. Highlands Watt Ave Margaret Way 2 2 9 Q $12,520 $760 $1,750 $15,030

N. Highlands Watt Ave McClellan Dr 1 2 9 Q $12,520 $1,520 $9,840 $23,880

Antelope Watt Ave Mountain Oak Way 1 2 9 Q $12,520 $1,520 $12,300 $26,340

Carmichael Watt Ave Myrtle Ave 1 2 1 Q $50,080 $11,840 $6,080 $9,840 $77,840

N. Highlands Watt Ave N Haven Dr 1 2 9 Q $12,520 $1,520 $12,300 $26,340

N. Highlands Watt Ave Oak Dell Ave 1 2 9 Q $12,520 $1,520 $8,200 $22,240

N. Highlands Watt Ave Orange Grove Ave 1 2 9 Q $12,520 $1,520 $8,200 $22,240

N. Highlands Watt Ave Palm St 1 2 9 Q $12,520 $1,520 $9,840 $23,880

Antelope Watt Ave Plymouth Dr 1 2 9 Q $12,520 $1,520 $12,300 $26,340

N. Highlands Watt Ave Poplar Blvd 1 2 9 Q $12,520 $1,520 $6,560 $20,600

Antelope Watt Ave Quinn Way 1 2 9 Q $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Roseville Rd 1 2 9 Q $25,040 $3,040 $12,300 $40,380

Antelope Watt Ave Turner Dr 1 2 9 Q $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Wings Way 1 2 9 Q $12,520 $1,520 $9,840 $23,880

Arden Arcade Maryal Dr Marilona Dr 1 2 3 P $37,560 $4,560 $1,750 $43,870

S. Sacto Florin Mall 1 Florin Rd 1 2 9 E $12,520 $1,520 $1,750 $15,790

S. Sacto Mall Drive Florin Rd 1 2 1 E $50,080 $11,840 $6,080 $1,750 $69,750

S. Sacto Florin Mall 2 Florin Rd 1 2 9 E $12,520 $1,520 $1,750 $15,790

S. Sacto 65th Expy Florin Rd 1 2 3 E $37,560 $8,880 $4,560 $1,750 $52,750

S. Sacto Franklin Blvd 49th Ave 2 2 9 H $12,520 $760 $1,750 $15,030

S. Sacto Franklin Blvd La Grande Blvd 2 2 9 H $12,520 $760 $1,750 $15,030

Arden Arcade Fulton Ave Trade Wind Ave 2 2 9 I $12,520 $760 $1,750 $15,030

Arden Arcade Fulton Ave Echo Way 2 2 9 I $12,520 $760 $1,750 $15,030

Antelope Watt Ave Fairbairn Dr 2 2 9 Q $12,520 $760 $1,750 $15,030

Antelope Watt Ave Antelope Blvd 2 2 1 Q $50,080 $11,840 $3,040 $1,750 $66,710

Antelope N Loop Blvd Elverta Rd 3 2 3 N $37,560 $8,880 $0 $350 $46,790

Arden Arcade GARFIELD AVE GIBBONS DR 1 1 10 Z $145  $145

Arden Arcade COUNTRY HAVEN CT EDISON AVE 1 1 10 Z $145  $145

Arden Arcade ENGLE RD HALLELUJAH CT 1 1 10 Z $145  $145

Arden Arcade WHITNEY AVE NORRIS AVE 1 1 10 Z $145  $145

Arden Arcade WHITNEY AVE CONCETTA WAY 1 1 10 Z $145  $145

Arden Arcade MISSION AVE WHITNEY AVE 1 1 10 Z $145  $145
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Community Street 1 (typically  NS Street) Street 2 (typically EW Street) Use Condi-
tion 

Work 
Scope 

Fund- 
ing 

Curb 
Ramps 

Signals Cross- 
walks 

Side walks Total Costs

Arden Arcade WHITNEY AVE FOSTER WAY 1 1 10 Z $145  $145

Arden Arcade WATT AVE LARCHMONT SQUARE LN 1 1 10 Z $145  $145

Arden Arcade WATT AVE LYNNE WAY 1 1 10 Z $145  $145

Arden Arcade WALNUT AVE LOVE WAY 1 1 10 Z $145  $145

Arden Arcade WATT AVE GREENVIEW LN 1 1 10 Z $145  $145

Arden Arcade MARCONI AVE WRIGHT ST 1 1 10 Z $145  $145

Arden Arcade DELROSE CT GARFIELD AVE 1 1 10 Z $145  $145

Arden Arcade CHENU AVE WATT AVE 1 1 10 Z $145  $145

Arden Arcade WATT AVE KINGS WAY 1 1 10 Z $145  $145

Arden Arcade JULIE ANN CT KENNETH AVE 1 1 10 Z $145  $145

Arden Arcade ELVYRA WAY FULTON AVE 1 1 10 Z $290  $290

Arden Arcade KENTFIELD DR WATT AVE 1 1 10 Z $145  $145

Arden Arcade ROSE CT WALNUT AVE 1 1 10 Z $145  $145

Arden Arcade FULTON AVE LOMA VISTA DR 1 1 10 Z $145  $145

Arden Arcade BUTANO DR PARK TOWNE CIR 1 1 10 Z $290  $290

Arden Arcade LA MESA WAY FULTON AVE 1 1 10 Z $290  $290

Arden Arcade WATT AVE MARYAL DR 1 1 10 Z $290  $290

Arden Arcade COTTAGE WAY FULTON AVE 1 1 10 Z $290  $290

Arden Arcade LANDON LN COTTAGE WAY 1 1 10 Z $145  $145

Arden Arcade COTTAGE WAY MORSE AVE 1 1 10 Z $145  $145

Arden Arcade RICHMOND ST COTTAGE WAY 2 1 10 Z $145  $145

Arden Arcade TESLA WAY FULTON AVE 1 1 10 Z $145  $145

Arden Arcade FULTON AVE TOWER AVE 1 1 10 Z $145  $145

Arden Arcade WYDA WAY HOWE AVE 1 1 10 Z $435  $435

Arden Arcade ALTA ARDEN EXPY MORSE AVE 1 1 10 Z $145  $145

Arden Arcade WYDA WAY WRIGHT ST 1 1 10 Z $145  $145

Arden Arcade FULTON AVE ARMSTRONG DR 1 1 10 Z $290  $290

Arden Arcade HOWE AVE ALTA ARDEN EXPY 1 1 10 Z $145  $145

Arden Arcade WATT AVE WILLETT CT 1 1 10 Z $145  $145

Arden Arcade EASTERN AVE ALLEY 1 1 10 Z $145  $145

Arden Arcade ARDEN WAY FULTON AVE 1 1 10 Z $580  $580

Arden Arcade AVONDALE AVE ARDEN WAY 1 1 10 Z $145  $145

Arden Arcade ARDEN WAY WATT AVE 1 1 10 Z $290  $290



Sacramento County Department of Transportation ADA Transition Plan 

March 22, 2005                                                             Page 137 

Community Street 1 (typically  NS Street) Street 2 (typically EW Street) Use Condi-
tion 

Work 
Scope 

Fund- 
ing 

Curb 
Ramps 

Signals Cross- 
walks 

Side walks Total Costs

Arden Arcade ARDEN WAY LAS PASAS WAY 1 1 10 Z $145  $145

Arden Arcade SAFARI CT ARDEN WAY 1 1 10 Z $145  $145

Arden Arcade HURLEY WAY RUSHDEN DR 1 1 10 Z $145  $145

Arden Arcade BELL ST VILLANOVA CIR 2 1 10 Z $145  $145

Arden Arcade HOWE AVE CADILLAC DR 1 1 10 Z $290  $290

Arden Arcade Fulton Ave Carlsbad Ave 1 2 9 I $12,520 $1,520 $8,200 $22,240

Arden Arcade Fulton Ave Carson Way 1 2 2 I $50,080 $6,080 $8,200 $64,360

Arden Arcade Fulton Ave Cottage Way 1 2 1 I $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Fulton Ave Edison Ave 1 2 1 I $50,080 $11,840 $6,080 $8,200 $76,200

Arden Arcade Fulton Ave El Camino Ave 1 2 1 I $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Fulton Ave Elvyra Way 1 2 9 I $12,520 $1,520 $8,200 $22,240

Arden Arcade Fulton Ave Hernando Rd 1 2 9 I $12,520 $1,520 $8,200 $22,240

Arden Arcade Fulton Ave Juniper Ln 1 2 9 I $12,520 $1,520 $9,840 $23,880

Arden Arcade Fulton Ave La Mesa Way 1 2 9 I $12,520 $1,520 $9,840 $23,880

Arden Arcade Fulton Ave Loma Vista Dr 1 2 9 I $12,520 $1,520 $8,200 $22,240

Arden Arcade Fulton Ave Loma Vista Dr 1 2 9 I $12,520 $1,520 $9,840 $23,880

Arden Arcade Fulton Ave Marconi Ave 1 2 1 I $50,080 $11,840 $6,080 $8,200 $76,200

Arden Arcade Fulton Ave Northrop Ave 1 2 5 A $0 $11,840  $11,840

Arden Arcade Fulton Ave Pope Ave 1 2 9 I $12,520 $1,520 $8,200 $22,240

Arden Arcade Fulton Ave Tesla Way 1 2 9 I $12,520 $1,520 $9,840 $23,880

Arden Arcade Fulton Ave Tioga Way 1 2 9 I $12,520 $1,520 $12,300 $26,340

Arden Arcade Fulton Ave Tower Ave 1 2 9 I $12,520 $1,520 $9,840 $23,880

Arden Arcade Fulton Ave Valley Rd 1 2 9 I $12,520 $1,520 $12,300 $26,340

N. Highlands Garfield Ave Greenback Ln 1 2 1 C $50,080 $11,840 $6,080 $8,200 $76,200

Consumnes Grant Line Rd Calvine Rd 2 2 3 K $37,560 $8,880 $2,280 $1,750 $50,470

N. Highlands Hackberry Ln Winding Way 1 2 1 A $50,080 $11,840 $6,080 $6,150 $74,150

Orangevale Hazel Ave Cherry Ave 3 2 3 D $37,560 $8,880  $350 $46,790

Orangevale Hazel Ave Oak Ave 1 2 1 D $50,080 $11,840 $6,080 $6,560 $74,560

N. Highlands I-80 ramps Greenback Ln 1 2 9 C $50,080 $6,080 $12,300 $68,460

Fair Oaks Illinois Ave Madison Ave 1 2 1 P $50,080 $11,840 $6,080 $9,840 $77,840

Vineyard Kingsbridge Dr Calvine Rd 1 2 3 K $18,780 $2,280 $6,150 $27,210

S. Sacto Lincolnshire Dr Florin Rd 1 2 9 E $12,520 $1,520 $12,300 $26,340

Arden Arcade Marilona Dr Marconi Ave 1 2 9 P $12,520 $1,520 $9,840 $23,880
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Community Street 1 (typically  NS Street) Street 2 (typically EW Street) Use Condi-
tion 

Work 
Scope 

Fund- 
ing 

Curb 
Ramps 

Signals Cross- 
walks 

Side walks Total Costs

Arden Arcade Maryal Dr Avalon Dr 1 2 2 P $25,040 $6,080 $6,150 $37,270

Arden Arcade Maryal Dr El Camino Ave 1 2 9 P $25,040 $3,040 $9,840 $37,920

Antelope N Loop Blvd Diane Dr 1 2 3 N $37,560 $8,880 $4,560 $9,840 $60,840

Antelope Palmerson Dr N Loop Blvd 1 2 1 N $50,080 $11,840 $6,080 $9,840 $77,840

Antelope Redwater Dr N Loop Blvd 1 2 3 N $37,560 $8,880 $4,560 $12,300 $63,300

S. Sacto Sky Pkwy 65th St 1 2 3 E $37,560 $8,880 $4,560 $12,300 $63,300

S. Sacto Stockton Blvd 65th St 1 2 1 E $50,080 $11,840 $6,080 $8,200 $76,200

S. Sacto Stockton Blvd Florin Rd 1 2 1 E $50,080 $11,840 $6,080 $12,300 $80,300

Consumnes Sunrise Blvd Grant Line Rd 1 2 3 K $37,560 $8,880 $4,560 $6,560 $57,560

Arden Arcade Trinity River Dr Coloma Rd 1 2 2 A $37,560 $8,880 $4,560 $8,200 $59,200

S. Sacto U.S. 99 Florin Rd 1 2 2 E $25,040 $3,040 $12,300 $40,380

Vineyard Vineyard Rd Calvine Rd 2 2 4 K $25,040 $1,520 $1,750 $28,310

Antelope Walerga Rd N Loop Blvd 1 2 1 N $50,080 $11,840 $6,080 $6,560 $74,560

N. Highlands Watt Ave A St 2 2 2 Q $50,080 $3,040 $1,750 $54,870

N. Highlands Watt Ave Airbase Dr 1 2 3 Q $37,560 $8,880 $4,560 $9,840 $60,840

Arden Arcade Watt Ave American River Dr 1 2 9 D $50,080 $6,080 $9,840 $66,000

Carmichael Watt Ave Auburn Blvd 1 2 1 A $50,080 $11,840 $6,080 $9,840 $77,840

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals   AZ $200,000 $200,000 $25,000 $100,000 $525,000

Yearly Totals      $2,856,245 $584,800 $325,960 $940,800 $4,707,805

         

FY 2005-2006        

N. Highlands Andrea Blvd Elkhorn Blvd 1 2 1 J $50,080 $11,840 $6,080 $9,840 $77,840

Carmichael Annadale Ln Auburn Blvd 1 2 4 S $12,520 $1,520 $8,200 $22,240

Arden Arcade Annadale Ln Edison Ave 1 2 4 S $25,040 $3,040 $6,560 $34,640

Arden Arcade Annadale Ln Merrily Way 1 2 4 S $25,040 $3,040 $6,560 $34,640

Antelope Antelope North Rd Olive Ave 1 2 3 N $25,040 $3,040 $1,750 $29,830

Antelope Antelope North Rd Poker Ln 3 2 3 N $25,040 $0 $350 $25,390

N. Highlands Auburn Blvd Manzanita Ave 1 2 2 B $25,040 $5,920 $3,040 $8,200 $42,200

Carmichael Auburn Blvd Orange Grove Ave 1 2 2 B $37,560 $8,880 $4,560 $8,200 $59,200

Arden Arcade Avalon Dr El Camino Ave 1 2 9 S $50,080 $6,080 $9,840 $66,000

Arden Arcade Avalon Dr Marconi Ave 1 2 9 S $25,040 $3,040 $9,840 $37,920

S. Sacto Bacchini Ave Florin Rd 1 2 9 F $12,520 $1,520 $6,150 $20,190

Arden Arcade Barbarell Way Marconi Ave 1 2 9 S $12,520 $1,520 $9,840 $23,880
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Community Street 1 (typically  NS Street) Street 2 (typically EW Street) Use Condi-
tion 

Work 
Scope 

Fund- 
ing 

Curb 
Ramps 

Signals Cross- 
walks 

Side walks Total Costs

Arden Arcade Bell St Northrop Ave 1 2 4 S $25,040 $3,040 $12,300 $40,380

Carmichael Bellue St Moraga Dr 1 2 9 CR $12,520 $1,520 $6,150 $20,190

N. Highlands Bismarck Dr Elkhorn Blvd 1 2 9 A $25,040 $3,040 $9,840 $37,920

S. Sacto Briggs Dr Florin Rd 1 2 1 F $50,080 $11,840 $6,080 $6,150 $74,150

Arden Arcade Burgundy Way El Camino Ave 1 2 4 S $12,520 $1,520 $9,840 $23,880

Arden Arcade Butano Dr El Camino Ave 1 2 2 CR $50,080 $6,080 $8,200 $64,360

N. Highlands Butterball Way Elkhorn Blvd 1 2 3 A $37,560 $4,560 $8,200 $50,320

N. Highlands Cantel Way Elkhorn Blvd 1 2 3 A $37,560 $8,880 $4,560 $9,840 $60,840

Arden Arcade Carrisa Way Marconi Ave 1 2 9 S $12,520 $1,520 $9,840 $23,880

Arden Arcade Cathay Way El Camino Ave 1 2 9 S $12,520 $1,520 $9,840 $23,880

S. Sacto Celia Ave Florin Rd 2 2 9 F $12,520 $760 $1,750 $15,030

S. Sacto Chandler Dr Florin Rd 1 2 9 F $25,040 $3,040 $9,840 $37,920

N. Highlands Crater Way Elkhorn Blvd 1 2 9 J $12,520 $1,520 $9,840 $23,880

Arden Arcade Devonshire Rd Arden Way 1 2 4 S $25,040 $3,040 $9,840 $37,920

Carmichael Dewey Dr Oakcrest Ave 1 2 2 CR $50,080 $6,080 $8,200 $64,360

Carmichael Dewey Dr Pepperwood Way 1 2 9 CR $12,520 $1,520 $12,300 $26,340

N. Highlands College Oak Dr Orange Grove Ave 1 2 1 B $50,080 $11,840 $6,080 $1,750 $69,750

N. Highlands Dillingham Dr Elkhorn Blvd 2 2 9 A $12,520 $760 $1,750 $15,030

Vineyard Elk Grove-Florin Rd Florin Rd 1 2 1 F $50,080 $11,840 $6,080 $1,750 $69,750

Vineyard N Kiefer Rd Kiefer Blvd 2 2 2 S $50,080 $3,040 $1,750 $54,870

N. Highlands Harlequin Way Elkhorn Blvd 2 2 9 CR $12,520 $760 $1,750 $15,030

RL/Elverta 9th St M St 2 2 2 CR $25,040 $1,520 $1,750 $28,310

Arden Arcade Ione St El Camino Ave 1 2 9 S $25,040 $3,040 $9,840 $37,920

Arden Arcade Ione St Marconi Ave 1 2 9 S $12,520 $1,520 $9,840 $23,880

S. Sacto Kara Dr Florin Rd 1 2 9 F $12,520 $1,520 $6,150 $20,190

N. Highlands Kimmel Dr Elkhorn Blvd 1 2 3 A $37,560 $4,560 $9,840 $51,960

S. Sacto Kingsley St Florin Rd 1 2 9 F $12,520 $1,520 $6,150 $20,190

N. Highlands Larchmont Dr Elkhorn Blvd 1 2 3 A $37,560 $4,560 $9,840 $51,960

S. Sacto Lindale Dr Florin Rd 1 2 9 F $25,040 $3,040 $8,200 $36,280

S. Sacto McComber St Florin Rd 1 2 9 F $12,520 $1,520 $6,560 $20,600

S. Sacto McCurdy Florin Rd 2 2 9 F $25,040 $1,520 $1,750 $28,310

Carmichael Miles Ln Fair Oaks Blvd 1 2 4 S $12,520 $1,520 $8,200 $22,240

Arden Arcade Morse Ave Alta Arden Expy 1 2 2 S $50,080 $11,840 $6,080 $9,840 $77,840
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Arden Arcade Munroe St Fair Oaks Blvd 1 2 2 S $50,080 $11,840 $6,080 $12,300 $80,300

Arden Arcade Munroe St Huntington Rd 1 2 4 S $25,040 $3,040 $9,840 $37,920

Orangevale Pershing Ave Madison Ave 1 2 7 CR $12,520 $2,960 $1,520 $12,300 $29,300

N. Highlands Plumber Way Elkhorn Blvd 1 2 9 A $12,520 $1,520 $9,840 $23,880

RL/Elverta Rio Linda Blvd Q St 1 2 2 CR $50,080 $6,080 $9,840 $66,000

Antelope Roseville Rd Katella Way 1 2 9 CR $25,040 $3,040 $6,560 $34,640

N. Highlands Diablo Dr Elkhorn Blvd 1 2 1 J $50,080 $11,840 $6,080 $9,840 $77,840

N. Highlands Don Julio Blvd Elkhorn Blvd 1 2 1 A $50,080 $11,840 $6,080 $12,300 $80,300

RL/Elverta Dry Creek Rd Ascot Ave 1 2 2 M $50,080 $6,080 $8,200 $64,360

S. Sacto Bowling Dr Florin Rd 1 2 9 E $12,520 $1,520 $12,300 $26,340

Arden Arcade Eastern Ave Engle Rd 1 2 2 S $50,080 $11,840 $6,080 $6,560 $74,560

Vineyard Bradshaw Rd Calvine Rd 1 2 2 K $50,080 $11,840 $6,080 $6,150 $74,150

N. Highlands College Oak Dr Myrtle Ave 1 2 5 A  $11,840  $11,840

S. Sacto E Southgate Dr Florin Rd 1 2 9 E $12,520 $1,520 $12,300 $26,340

S. Sacto Fawn Way Florin Rd 1 2 9 E $12,520 $1,520 $12,300 $26,340

S. Sacto Franklin Blvd 41st Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd 42nd Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd 43rd Ave 1 2 9 H $12,520 $1,520 $8,200 $22,240

S. Sacto Franklin Blvd 44th Ave 1 2 9 H $12,520 $1,520 $8,200 $22,240

S. Sacto Franklin Blvd 45th Ave 1 2 9 H $12,520 $1,520 $8,200 $22,240

S. Sacto Franklin Blvd 46th Ave 1 2 9 H $12,520 $1,520 $8,200 $22,240

Arden Arcade Eastern Ave Hazelwood Ave 1 2 9 S $12,520 $1,520 $6,560 $20,600

S. Sacto Franklin Blvd 47th Ave 1 2 1 H $50,080 $11,840 $6,080 $8,200 $76,200

S. Sacto Franklin Blvd 48th Ave 1 2 9 H $12,520 $1,520 $12,300 $26,340

S. Sacto Franklin Blvd 51st Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd 52nd Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd Cuny Ave 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd Florin Rd 1 2 1 E $50,080 $11,840 $6,080 $12,300 $80,300

S. Sacto Franklin Blvd Green Tree Dr 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd Turnbridge Dr 1 2 9 H $12,520 $1,520 $9,840 $23,880

S. Sacto Franklin Blvd Williamsborough Dr 1 2 9 H $12,520 $1,520 $9,840 $23,880

Arden Arcade Eastern Ave Lyle St 1 2 9 S $12,520 $1,520 $6,560 $20,600

Arden Arcade Eastern Ave Marconi Ave 1 2 2 S $50,080 $11,840 $6,080 $9,840 $77,840
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Arden Arcade Eastern Ave Ravenwood Ave 1 2 9 S $12,520 $1,520 $6,560 $20,600

Arden Arcade Watson St El Camino Ave 1 2 9 S $25,040 $3,040 $9,840 $37,920

Arden Arcade Watt Ave Barrington Rd 1 2 9 CR $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Edison Ave 1 2 2 S $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Watt Ave El Camino Ave 1 2 1 B $50,080 $11,840 $6,080 $8,200 $76,200

Arden Arcade Watt Ave Robertson Ave 1 2 4 S $25,040 $3,040 $8,200 $36,280

Arden Arcade Watt Ave West Way 1 2 4 S $25,040 $3,040 $9,840 $37,920

N. Highlands Weddigen Way Elkhorn Blvd 1 2 9 A $25,040 $3,040 $8,200 $36,280

Carmichael Wilmer St Moraga Dr 1 2 9 CR $12,520 $1,520 $6,150 $20,190

Arden Arcade Wright St Cottage Way 1 2 9 CR $12,520 $1,520 $9,840 $23,880

N. Highlands Garfield Ave Greenback Ln 1 2 1 C $50,080 $11,840 $6,080 $8,200 $76,200

Cosumnes Grant Line Rd Calvine Rd 2 2 3 K $37,560 $8,880 $2,280 $1,750 $50,470

N. Highlands Hackberry Ln Winding Way 1 2 1 A $50,080 $11,840 $6,080 $6,150 $74,150

Orangevale Hazel Ave Cherry Ave 3 2 3 D $37,560 $8,880  $350 $46,790

Orangevale Hazel Ave Oak Ave 1 2 1 D $50,080 $11,840 $6,080 $6,560 $74,560

N. Highlands I-80 ramps Greenback Ln 1 2 9 C $50,080 $6,080 $12,300 $68,460

Fair Oaks Illinois Ave Madison Ave 1 2 1 P $50,080 $11,840 $6,080 $9,840 $77,840

S. Sacto Edith St Florin Rd 1 2 9 F $12,520 $1,520 $6,150 $20,190

Arden Arcade Yorktown Ave El Camino Ave 1 2 9 CR $12,520 $1,520 $8,200 $22,240

Arden Arcade Fair Oaks Blvd Grant Ave 1 2 2 B $37,560 $8,880 $4,560 $12,300 $63,300

Arden Arcade Fair Oaks Blvd Landis Ave 1 2 8 B $6,260 $760 $12,300 $19,320

Vineyard Kingsbridge Dr Calvine Rd 1 2 3 K $18,780 $2,280 $6,150 $27,210

Cosumnes Sunrise Blvd Grant Line Rd 1 2 3 K $37,560 $8,880 $4,560 $6,560 $57,560

Arden Arcade Fairchild Dr Fair Oaks Blvd 1 2 4 S $12,520 $1,520 $8,200 $22,240

Arden Arcade Fulton Ave Sierra Blvd 1 2 3 S $37,560 $8,880 $4,560 $12,300 $63,300

S. Sacto U.S. 99 Florin Rd 1 2 2 E $25,040 $3,040 $12,300 $40,380

Vineyard Vineyard Rd Calvine Rd 2 2 4 K $25,040 $1,520 $1,750 $28,310

S. Sacto Gardner Ave Florin Rd 1 2 9 F $25,040 $3,040 $1,750 $29,830

Arden Arcade Garfield Ave El Camino Ave 1 2 1 B $50,080 $11,840 $6,080 $9,840 $77,840

Cosumnes Waterman Rd Grant Line Rd 2 2 3 K $37,560 $8,880 $2,280 $1,750 $50,470

Arden Arcade Howe Ave El Camino Ave 1 2 2 B $37,560 $8,880 $4,560 $9,840 $60,840

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals A $257,330 $208,880 $31,080 $119,680 $616,970

Yearly Totals      $3,212,050 $546,320 $367,760 $992,650 $5,118,780
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S. Sacto Power Inn Rd Florin Rd 1 2 1 F $50,080 $11,840 $6,080 $6,150 $74,150

S. Sacto Power Inn Rd Gerber Rd 1 2 2 S $50,080 $11,840 $6,080 $12,300 $80,300

S. Sacto Power Inn Rd Stevenson Ave 1 2 2 CR $50,080 $6,080 $9,840 $66,000

S. Sacto Reese Rd Florin Rd 2 2 9 F $12,520 $760 $1,750 $15,030

S. Sacto Rimrock Dr Florin Rd 1 2 9 F $25,040 $3,040 $9,840 $37,920

Carmichael Manzanita Ave Bourbon Dr 1 2 9 CR $25,040 $3,040 $8,200 $36,280

Carmichael Manzanita Ave Fair Oaks Blvd 1 2 7 CR $25,040 $5,920 $3,040 $9,840 $43,840

Carmichael Samoa Way Grant Ave 1 2 2 Z $37,560 $4,560 $1,750 $43,870

Arden Arcade Montclaire St Whitney Ave 1 2 2 Z $37,560 $4,560 $8,200 $50,320

Arden Arcade Becerra Way Whitney Ave 1 2 1 Z $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Ronk Way Whitney Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Eastern Ave Whitney Ave 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

Arden Arcade Kirkland Way Whitney Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Mission Ave North Ave 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Arden Arcade Green Park Ln North Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Carmichael COYLE AVE DEWEY DR 1 1 10 Z $145  $145

Carmichael MADISON AVE TOOMBS ST 1 1 10 Z $145  $145

Carmichael SONORA WAY MADISON AVE 1 1 10 Z $145  $145

Carmichael LEAVITT WAY ELSINORE WAY 2 1 10 Z $145  $145

Carmichael EDGERLY WAY MADISON AVE 1 1 10 Z $145  $145

Carmichael PALMTREE CT DEWEY DR 1 1 10 Z $290  $290

Carmichael PALM AVE DEWEY DR 1 1 10 Z $145  $145

Carmichael BOURBON DR SCOTCH CT 1 1 10 Z $145  $145

Carmichael WINDING WAY ZELINDA DR 1 1 10 Z $580  $580

Carmichael RAMPART DR WINDING WAY 1 1 10 Z $145  $145

Carmichael NEW YORK AVE FAIR OAKS BLVD 1 1 10 Z $435  $435

Carmichael FOUNTAINDALE WAY CALIFORNIA AVE 1 1 10 Z $290  $290

Carmichael MURDOCK WAY GROVER CT 2 1 10 Z $145  $145

Carmichael BARKER ELMS CT CALIFORNIA AVE 1 1 10 Z $145  $145

Carmichael PANAMA AVE PALM DR 1 1 10 Z $145  $145

Arden Arcade Norris Ave Woodmark Ct 1 2 4 Z $25,040 $3,040 $6,150 $34,230
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Carmichael Leafwood Dr Stanley Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Carmichael California Ave Stanley Ave 1 2 2 Z $50,080 $6,080 $8,200 $64,360

Carmichael California Ave Cole Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Clairidge Oak Ct Robertson Ave 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Arden Arcade Robertson Ave Mayer Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Terry Way Robertson Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Merrimac St Robertson Ave 1 2 2 Z $37,560 $4,560 $1,750 $43,870

Arden Arcade Birch St Robertson Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Whitewood Dr Robertson Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Whitewood Dr Robertson Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Fair Oaks Blvd Robertson Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade GARFIELD AVE LOCUST AVE 1 1 10 Z $145  $145

Arden Arcade MILGRAY CT GARFIELD AVE 1 1 10 Z $290  $290

Arden Arcade HACKBERRY LN CYPRESS AVE 1 1 10 Z $145  $145

Arden Arcade CYPRESS AVE MANZANITA AVE 1 1 10 Z $290  $290

RL/Elverta 10th St Arrowhead Ave 2 2 2 CR $25,040 $1,520 $1,750 $28,310

RL/Elverta 10th St E St 2 2 2 CR $25,040 $1,520 $1,750 $28,310

RL/Elverta 10th St G St 1 2 2 CR $50,080 $6,080 $6,560 $62,720

RL/Elverta 10th St Lomita Way 2 2 2 CR $25,040 $1,520 $1,750 $28,310

RL/Elverta 10th St Q St 1 2 2 CR $50,080 $6,080 $6,560 $62,720

RL/Elverta 2nd St M St 1 2 2 CR $50,080 $6,080 $8,200 $64,360

RL/Elverta 2nd St Q St 1 2 2 CR $50,080 $6,080 $6,560 $62,720

Fair Oaks San Juan Ave Amy Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Fair Oaks Leo's Ln Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $9,840 $37,920

RL/Elverta 6th St M St 1 2 2 CR $25,040 $3,040 $9,840 $37,920

RL/Elverta 6th St N St 1 2 2 CR $25,040 $3,040 $6,150 $34,230

RL/Elverta 9th St O St 2 2 2 CR $25,040 $1,520 $1,750 $28,310

N. Highlands Hillsdale Blvd Tresler Ave 1 2 4 CR $25,040 $3,040 $1,750 $29,830

Carmichael Sunrise Blvd Madison Ave 1 2 1 B $50,080 $11,840 $6,080 $8,200 $76,200

N. Highlands Thomas Dr Elkhorn Blvd 1 2 1 A $50,080 $11,840 $6,080 $9,840 $77,840

S. Sacto Tokay Ave Florin Rd 2 2 9 F $12,520 $760 $1,750 $15,030

Arden Arcade Verna Way El Camino Ave 1 2 9 S $25,040 $3,040 $9,840 $37,920

Arden Arcade Verna Way Marconi Ave 1 2 9 S $12,520 $1,520 $9,840 $23,880
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Arden Arcade Villa Vista Way Marconi Ave 1 2 9 S $12,520 $1,520 $9,840 $23,880

N. Highlands Walerga Rd Elkhorn Blvd 1 2 1 A $50,080 $11,840 $6,080 $12,300 $80,300

Antelope Walerga Rd Elverta Rd 1 2 1 CR $50,080 $11,840 $6,080 $8,200 $76,200

Arden Arcade Walnut Ave El Camino Ave 1 2 2 B $50,080 $11,840 $6,080 $8,200 $76,200

S. Sacto Lincolnshire Dr Florin Rd 1 2 9 E $12,520 $1,520 $12,300 $26,340

S. Sacto Sky Pkwy 65th St 1 2 3 E $37,560 $8,880 $4,560 $12,300 $63,300

S. Sacto Stockton Blvd 65th St 1 2 1 E $50,080 $11,840 $6,080 $8,200 $76,200

S. Sacto Stockton Blvd Florin Rd 1 2 1 E $50,080 $11,840 $6,080 $12,300 $80,300

S. Sacto Florin Mall 1 Florin Rd 1 2 9 E $12,520 $1,520 $1,750 $15,790

S. Sacto Mall Drive Florin Rd 1 2 1 E $50,080 $11,840 $6,080 $1,750 $69,750

S. Sacto Florin Mall 2 Florin Rd 1 2 9 E $12,520 $1,520 $1,750 $15,790

S. Sacto 65th Expy Florin Rd 1 2 3 E $37,560 $8,880 $4,560 $1,750 $52,750

S. Sacto Franklin Blvd 49th Ave 2 2 9 H $12,520 $760 $1,750 $15,030

S. Sacto Franklin Blvd La Grande Blvd 2 2 9 H $12,520 $760 $1,750 $15,030

Arden Arcade Rushden Dr Hurley Way 1 2 2 CR $50,080 $6,080 $6,560 $62,720

Vineyard S Watt Ave Alderson Ave 1 2 9 R $12,520 $1,520 $6,560 $20,600

Vineyard S Watt Ave Canberra Dr 1 2 9 R $12,520 $1,520 $6,150 $20,190

Vineyard S Watt Ave Frederic Dr 3 2 9 R $12,520 $0 $350 $12,870

Vineyard S Watt Ave Jackson Rd 1 2 1 R $50,080 $11,840 $6,080 $6,560 $74,560

Vineyard S Watt Ave Kiefer Blvd 1 2 1 R $50,080 $11,840 $6,080 $12,300 $80,300

Fair Oaks San Juan Ave Sunset Ave 1 2 1 CR $50,080 $11,840 $6,080 $12,300 $80,300

N. Highlands Schofield Way Elkhorn Blvd 1 2 9 A $12,520 $1,520 $9,840 $23,880

S. Sacto Simon St Florin Rd 1 2 9 F $12,520 $1,520 $6,150 $20,190

N. Highlands Sprig Dr Elkhorn Blvd 1 2 3 A $37,560 $4,560 $8,200 $50,320

S. Sacto Stockton Blvd Gerber Rd 1 2 3 CR $37,560 $8,880 $4,560 $9,840 $60,840

S. Sacto Strand St Florin Rd 2 2 9 F $12,520 $760 $1,750 $15,030

Fair Oaks KENNETH AVE KENNETH OAK WAY 1 1 10 Z $145  $145

Fair Oaks MADISON AVE FAIR OAKS BLVD 1 1 10 Z $290  $290

Fair Oaks E  CARRIAGE LN FAIR OAKS BLVD 1 1 10 Z $290  $290

Fair Oaks SUNSET AVE HAZEL AVE 1 1 10 Z $145  $145

Fair Oaks HALE RANCH LN WINDING WAY 2 1 10 Z $145  $145

Fair Oaks HAZEL AVE CURRAGH DOWNS DR 1 1 10 Z $290  $290

N. Highlands Watt Ave A St 2 2 2 Q $50,080 $3,040 $1,750 $54,870
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N. Highlands Watt Ave Airbase Dr 1 2 3 Q $37,560 $8,880 $4,560 $9,840 $60,840

N. Highlands Watt Ave E St 1 2 9 Q $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Karen Ln 1 2 9 Q $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Karl Dr 1 2 9 Q $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Margaret Way 2 2 9 Q $12,520 $760 $1,750 $15,030

Arden Arcade Rosyln Way El Camino Ave 1 2 9 S $25,040 $3,040 $9,840 $37,920

S. Sacto East Pkwy Florin Rd 1 2 2 S $50,080 $11,840 $6,080 $12,300 $80,300

Arden Arcade Eastern Ave Alva Ct 1 2 9 S $12,520 $1,520 $6,150 $20,190

Arden Arcade Eastern Ave Annette St 1 2 3 S $37,560 $4,560 $6,560 $48,680

Arden Arcade Eastern Ave El Camino Ave 1 2 2 S $50,080 $11,840 $6,080 $9,840 $77,840

Vineyard Bradshaw Rd Elder Creek Rd 1 2 2 J $50,080 $11,840 $6,080 $6,560 $74,560

Vineyard Bradshaw Rd Florin Rd 2 2 2 J $50,080 $11,840 $3,040 $1,750 $66,710

Arden Arcade Fair Oaks Blvd North Ave 1 2 9 CR $12,520 $1,520 $9,840 $23,880

Consumnes Fair Oaks Blvd Sutter Ave 1 2 3 CR $37,560 $4,560 $9,840 $51,960

Fair Oaks Fair Oaks Blvd Winding Way 1 2 3 CR $37,560 $4,560 $6,560 $48,680

S. Sacto Fletcher Farm Dr Florin Rd 1 2 9 F $12,520 $1,520 $1,750 $15,790

S. Sacto Florin-Perkins Rd Florin Rd 1 2 1 F $50,080 $11,840 $6,080 $6,560 $74,560

S. Sacto Franusich Ave Florin Rd 1 2 9 F $12,520 $1,520 $1,750 $15,790

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $688,280 $268,080 $72,880 $154,240 $1,183,480

Yearly Totals       $3,535,685 $546,320 $399,680 $764,440 $5,246,125

         

FY 2007-2008        

N. Highlands Gay Way Georgia Dr 1 2 2 CR $25,040 $6,080 $6,150 $37,270

N. Highlands Gay Way N Haven Dr 1 2 2 CR $25,040 $6,080 $6,150 $37,270

N. Highlands Hillsdale Blvd Elkhorn Blvd 1 2 3 J $37,560 $8,880 $4,560 $9,840 $60,840

N. Highlands Hillsdale Blvd Madison Ave 1 2 1 CR $50,080 $11,840 $6,080 $9,840 $77,840

Cosumnes Trib Crossing Dr Silver Point Ln 1 2 2 Z $37,560 $4,560 $1,750 $43,870

Consumnes Aerojet Rd Folsom Blvd 2 2 2 G $50,080 $3,040 $1,750 $54,870

Vineyard Bradshaw Rd Gerber Rd 2 2 1 J $50,080 $11,840 $3,040 $1,750 $66,710

Arden Arcade Fair Oaks Blvd Angelina Ave 1 2 9 C $12,520 $1,520 $6,150 $20,190

Arden Arcade Fair Oaks Blvd Engle Rd 1 2 2 C $37,560 $8,880 $4,560 $9,840 $60,840

Arden Arcade Fair Oaks Blvd Landis Ave 1 2 9 C $12,520 $1,520 $12,300 $26,340

Arden Arcade Fair Oaks Blvd Lloyd Way 1 2 9 C $12,520 $1,520 $9,840 $23,880
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Arden Arcade Fair Oaks Blvd Robertson Ave 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Fair Oaks Blvd Stanley Ave 1 2 2 C $37,560 $8,880 $4,560 $9,840 $60,840

Fair Oaks Hazel Ave Bedford Ave 1 2 9 C $12,520 $1,520 $9,840 $23,880

Fair Oaks Hazel Ave Black Olive Ct 1 2 9 C $12,520 $1,520 $9,840 $23,880

Fair Oaks Hazel Ave Curragh Downs Dr 1 2 3 G $37,560 $8,880 $4,560 $8,200 $59,200

Consumnes Hazel Ave Folsom Blvd 1 2 3 G $37,560 $8,880 $4,560 $1,750 $52,750

Consumnes Hazel Ave Gold Country Blvd 1 2 9 C $25,040 $3,040 $6,560 $34,640

Fair Oaks Hazel Ave Kalo Ct 1 2 9 C $12,520 $1,520 $8,200 $22,240

Fair Oaks Hazel Ave Kruitof Way 1 2 9 C $12,520 $1,520 $16,400 $30,440

Fair Oaks Hazel Ave La Serena Dr 1 2 3 C $37,560 $8,880 $4,560 $12,300 $63,300

Arden Arcade Bryan Way Fair Oaks Blvd 1 2 2 Z $37,560 $4,560 $8,200 $50,320

Fair Oaks Hazel Ave Madison Ave 1 2 1 C $50,080 $11,840 $6,080 $12,300 $80,300

Fair Oaks Hazel Ave N Winding Way 1 2 9 C $12,520 $1,520 $6,560 $20,600

Fair Oaks Hazel Ave Phoenix Ave 1 2 1 C $50,080 $11,840 $6,080 $8,200 $76,200

Fair Oaks Hazel Ave Pomo Cir 1 2 9 C $12,520 $1,520 $8,200 $22,240

Fair Oaks Hazel Ave Quail Run Way 1 2 9 C $12,520 $1,520 $8,200 $22,240

Fair Oaks Hazel Ave Roediger Ln 1 2 9 C $12,520 $1,520 $9,840 $23,880

Fair Oaks Hazel Ave Sunset Ave 1 2 1 C $50,080 $11,840 $6,080 $9,840 $77,840

Fair Oaks Hazel Ave Timm Ave 1 2 9 C $12,520 $1,520 $8,200 $22,240

Consumnes Hazel Ave Tributary Pt Dr 1 2 9 C $12,520 $1,520 $12,300 $26,340

Fair Oaks Hazel Ave Van Gogh Cir 1 2 9 C $25,040 $3,040 $8,200 $36,280

Fair Oaks Hazel Ave Van Gogh Cir 1 2 9 C $25,040 $3,040 $8,200 $36,280

Fair Oaks Hazel Ave Vincent Ave 1 2 9 C $12,520 $1,520 $12,300 $26,340

Arden Arcade Fulton Ave Valley Rd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Heron Way Marconi Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Walnut Ave Almond Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Walnut Ave Von Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Fair Oaks Hazel Ave Winding Way 1 2 3 G $37,560 $8,880 $4,560 $8,200 $59,200

N. Natomas Rio Linda Blvd Elkhorn Blvd 2 2 1 L $50,080 $11,840 $3,040 $1,750 $66,710

Arden Arcade Watt Ave Adams Rd 1 2 9 C $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Arden Creek Rd 2 2 2 C $50,080 $3,040 $1,750 $54,870

Arden Arcade Watt Ave Arden Way 1 2 3 C $37,560 $8,880 $4,560 $9,840 $60,840

Arden Arcade Watt Ave Arden Way 1 2 1 C $50,080 $11,840 $6,080 $9,840 $77,840
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Arden Arcade Watt Ave Ardenridge Dr 1 2 9 C $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Ardenridge Ln 1 2 9 C $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Barberry Ln 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Ben Lomond Dr 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Bodega Ct 1 2 9 C $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Buena Vista Dr 1 2 9 C $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Butano Dr 1 2 2 C $50,080 $6,080 $12,300 $68,460

N. Highlands Watt Ave Channing Dr 1 2 9 N $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Chenu Ave 1 2 9 C $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Clara Way 1 2 9 N $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Club Ln 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Cody Way 1 2 9 C $12,520 $1,520 $6,560 $20,600

Arden Arcade Watt Ave Cosmos Ave 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Fulton Ave Cottage Way 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

N. Highlands Watt Ave Don Julio Blvd 1 2 3 N $37,560 $8,880 $4,560 $9,840 $60,840

Arden Arcade Watt Ave El Encino Way 1 2 9 C $12,520 $1,520 $12,300 $26,340

Arden Arcade Watt Ave El Ricon Way 1 2 9 C $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Elkhorn Blvd 1 2 1 N $50,080 $11,840 $6,080 $8,200 $76,200

Antelope Watt Ave Elverta Rd 1 2 1 N $50,080 $11,840 $6,080 $9,840 $77,840

N. Highlands Watt Ave Grattan Way 1 2 9 N $12,520 $1,520 $12,300 $26,340

Arden Arcade Watt Ave Greenview Ln 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Harmony Ln 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Humboldt Way 1 2 9 C $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Hyde Way 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Kentfield Dr 1 2 9 C $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Kings Way 1 2 9 C $12,520 $1,520 $8,200 $22,240

Arden Arcade Fair Oaks Blvd Carter Rd 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Watt Ave La Brea Way 1 2 9 C $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Larry Way 1 2 9 N $12,520 $1,520 $12,300 $26,340

Arden Arcade Watt Ave Las Pasas Way 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Lerwick Rd 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Los Alamos Way 1 2 9 C $12,520 $1,520 $12,300 $26,340

Arden Arcade Watt Ave Lynne Way 1 2 9 C $12,520 $1,520 $9,840 $23,880
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Arden Arcade Watt Ave Lynne Way 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Maplewood Ln 1 2 9 C $12,520 $1,520 $6,560 $20,600

Arden Arcade Watt Ave Marconi Ave 1 2 1 C $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Watt Ave Maryal Dr 1 2 9 C $12,520 $1,520 $6,560 $20,600

Arden Arcade Watt Ave Mayfair Dr 1 2 9 C $12,520 $1,520 $8,200 $22,240

N. Highlands Watt Ave Milton Way 1 2 9 N $12,520 $1,520 $8,200 $22,240

Arden Arcade Wilhaggin Dr Fair Oaks Blvd 1 2 1 Z $50,080 $11,840 $6,080 $1,750 $69,750

Arden Arcade Ashton Dr Guildford Ct 1 2 2 Z $37,560 $4,560 $6,560 $48,680

Arden Arcade Watt Ave Northrop Ave 1 2 3 C $37,560 $8,880 $4,560 $12,300 $63,300

Arden Arcade Watt Ave Pope Ave 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Potter Ln 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave San Lucas Way 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave San Ysidro Way 1 2 1 C $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Watt Ave Shady Ln 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Sierra View Ln 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave St. Mathews Dr 1 2 9 C $12,520 $1,520 $8,200 $22,240

Arden Arcade Watt Ave Tembrook Dr 1 2 9 C $12,520 $1,520 $8,200 $22,240

N. Highlands Watt Ave Van Owen St 1 2 1 N $50,080 $11,840 $6,080 $12,300 $80,300

Arden Arcade Watt Ave Wellington Dr 1 2 9 C $12,520 $1,520 $8,200 $22,240

Antelope REDWATER DR THORNBURY DR 1 1 10 Z $145  $145

Antelope FOBES DR REDWATER DR 2 1 10 Z $145  $145

Antelope WINTER OAK WAY PALMERSON DR 1 1 10 Z $145  $145

Antelope PALMERSON DR MISTY PASS WAY 1 1 10 Z $145  $145

Antelope HIDDEN MEADOW WAY FALCON VIEW DR 2 1 10 Z $145  $145

Antelope OLD DAIRY DR PALMERSON DR 1 1 10 Z $145  $145

Antelope SUPPORO WAY ALBERTVILLE WAY 1 1 10 Z $145  $145

Antelope MEADOW PASS WAY MISTY PASS WAY 1 1 10 Z $290  $290

Antelope WALERGA RD N  LOOP BLVD 1 1 10 Z $145  $145

Antelope FALCON VIEW DR LONESTAR WAY 2 1 10 Z $145  $145

Antelope BLACK EAGLE DR NIGHT STAR CT 2 1 10 Z $145  $145

Antelope FALCON VIEW DR FAN WOOD WAY 2 1 10 Z $290  $290

Arden Arcade Watt Ave Wemberley Dr 1 2 9 C $12,520 $1,520 $8,200 $22,240

Antelope FAN WOOD WAY HILLSBROOK DR 1 1 10 Z $145  $145
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Antelope FALCON VIEW DR FALCONWOOD WAY 1 1 10 Z $145  $145

Antelope KIRKCALDY WAY OAKENSHIELD CIR 1 1 10 Z $290  $290

Antelope KIRKCALDY WAY N  LOOP BLVD 1 1 10 Z $290  $290

Antelope FAWNRIDGE CT FOUNTAINARBOR WAY 1 1 10 Z $145  $145

Antelope FAWNRIDGE WAY FALCON VIEW DR 1 1 10 Z $145  $145

Antelope AZTEC WAY ELVERTA RD 1 1 10 Z $145  $145

Antelope ROSEVILLE RD ADAGIO WAY 1 1 10 Z $145  $145

Antelope CRATER BUTTE WAY CHIMANGO CT 1 1 10 Z $145  $145

Antelope LORAC VISTA DR DON JULIO BLVD 1 1 10 Z $145  $145

Antelope ELVERTA RD WALERGA RD 1 1 10 Z $145  $145

Antelope VALLEY QUAIL CT WATT AVE 1 1 10 Z $145  $145

Antelope KINGLET WAY DELANEY DR 1 1 10 Z $435  $435

Antelope BIG CLOUD WAY HEATHSTON CT 1 1 10 Z $290  $290

Antelope DELANEY DR GOLDFINCH WAY 1 1 10 Z $145  $145

Antelope SCOTLAND DR WATT AVE 1 1 10 Z $145  $145

Antelope DAVIDSON DR SCOTLAND DR 1 1 10 Z $145  $145

Antelope DAVIDSON DR ORT WAY 1 1 10 Z $145  $145

Antelope ANTELOPE RD BELERO DR 1 1 10 Z $145  $145

Antelope WATT AVE BAINBRIDGE DR 1 1 10 Z $145  $145

Arden Arcade Watt Ave Whitney Ave 1 2 1 C $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Watt Ave William Way 1 2 9 C $12,520 $1,520 $9,840 $23,880

Arden Arcade Watt Ave Windsor Dr 1 2 9 C $12,520 $1,520 $8,200 $22,240

Fair Oaks Hazel Ave I-50 off-ramps 1 2 2 C $50,080 $6,080 $1,750 $57,910

Fair Oaks Hazel Ave Overlook 1 2 9 C $12,520 $1,520 $1,750 $15,790

N. Highlands AUSPICIOUS WAY LUXFORD CT 1 1 10 Z $145  $145

N. Highlands ANTELOPE RD ROSEVILLE RD 1 1 10 Z $580  $580

N. Highlands MONOGRAM DR PERCEPTIVE WAY 2 1 10 Z $145  $145

N. Highlands BUTTERBALL WAY HOLWORTHY WAY 2 1 10 Z $145  $145

N. Highlands MONOGRAM DR WOODVILLE LN 1 1 10 Z $145  $145

Fair Oaks Hazel Ave Nimbus Rd 2 2 9 C $25,040 $1,520 $1,750 $28,310

Fair Oaks Hazel Ave Cedar-Village 2 2 9 C $12,520 $760 $1,750 $15,030

Fair Oaks Hazel Ave Amoruso Ave 2 2 9 C $12,520 $760 $1,750 $15,030

Arden Arcade Watt Ave La Habra Way 2 2 9 C $12,520 $760 $1,750 $15,030
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Arden Arcade Watt Ave Winding Way 2 2 1 C $50,080 $11,840 $3,040 $1,750 $66,710

Arden Arcade Watt Ave Yorktown Ave 1 2 9 C $12,520 $1,520 $1,750 $15,790

Arden Arcade Watt Ave Bolivar St 2 2 1 N $50,080 $11,840 $3,040 $1,750 $66,710

N. Highlands DON JULIO BLVD MONOGRAM DR 1 1 10 Z $145  $145

N. Highlands MONOGRAM DR BESTOW WAY 2 1 10 Z $145  $145

N. Highlands ARUTAS DR BLACKFIELD DR 1 1 10 Z $145  $145

N. Highlands GALBRATH DR MCDERMOTT DR 1 1 10 Z $145  $145

N. Highlands GALBRATH DR WALERGA RD 1 1 10 Z $145  $145

N. Highlands ROSEVILLE RD STATIONERS WAY 1 1 10 Z $290  $290

N. Highlands MCDERMOTT DR GOLDEN ASPEN DR 1 1 10 Z $145  $145

N. Highlands VISTA OAK WAY ROCA WAY 1 1 10 Z $290  $290

N. Highlands ANDREA BLVD ROCA WAY 2 1 10 Z $290  $290

N. Highlands SUNSET OAK CT DIABLO DR 2 1 10 Z $290  $290

N. Highlands ROSEVILLE RD GOLD RUN AVE 1 1 10 Z $290  $290

N. Highlands ELKHORN BLVD LARCHMONT DR 1 1 10 Z $290  $290

N. Highlands PABLO DR LANCELOT DR 1 1 10 Z $580  $580

N. Highlands LANCELOT DR DIABLO DR 1 1 10 Z $290  $290

N. Highlands WATT AVE ELKHORN BLVD 1 1 10 Z $580  $580

N. Highlands HILLSDALE BLVD ELKHORN BLVD 1 1 10 Z $145  $145

N. Highlands BELL HILL DR DIABLO DR 1 1 10 Z $290  $290

N. Highlands WATT AVE VAN OWEN ST 1 1 10 Z $290  $290

N. Highlands CHANNING DR WATT AVE 1 1 10 Z $145  $145

N. Highlands KEEMA AVE GUTHRIE ST 1 1 10 Z $580  $580

N. Highlands WATT AVE LARRY WAY 1 1 10 Z $290  $290

N. Highlands KEEMA AVE WALERGA RD 1 1 10 Z $290  $290

N. Highlands WALERGA RD PENWITH WAY 1 1 10 Z $145  $145

N. Highlands WATT AVE I ST 1 1 10 Z $580  $580

N. Highlands GREENBACK LN GARFIELD AVE 1 1 10 Z $435  $435

N. Highlands KIRKBY WY WALERGA RD 1 1 10 Z $580  $580

N. Highlands ERNESTINE WAY BRUCE WAY 1 1 10 Z $145  $145

N. Highlands VERNER AVE GARFIELD AVE 1 1 10 Z $145  $145

N. Highlands MORAZAN ST DON JULIO BLVD 1 1 10 Z $145  $145

N. Highlands DON JULIO BLVD WATT AVE 1 1 10 Z $290  $290
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N. Highlands WATT AVE E ST 1 1 10 Z $435  $435

N. Highlands WATT AVE KARL DR 1 1 10 Z $435  $435

N. Highlands WALERGA RD WILLOWBROOK DR 2 1 10 Z $290  $290

N. Highlands WALERGA RD HILLSDALE BLVD 1 1 10 Z $290  $290

N. Highlands HILLTOP DR MANZANITA AVE 1 1 10 Z $290  $290

N. Highlands CALCUTTA WAY HAMILTON ST 1 1 10 Z $145  $145

N. Highlands GLASSBORO WAY CALCUTTA WAY 2 1 10 Z $145  $145

N. Highlands GREENHOLME DR HAMILTON ST 2 1 10 Z $145  $145

N. Highlands N  HAVEN DR WATT AVE 1 1 10 Z $290  $290

N. Highlands GLASSBORO WAY GREENHOLME DR 2 1 10 Z $145  $145

N. Highlands BUFFWOOD WAY WALNUT AVE 2 1 10 Z $145  $145

N. Highlands MADISON AVE HACKBERRY LN 1 1 10 Z $290  $290

N. Highlands PEACEKEEPER WAY WATT AVE 1 1 10 Z $435  $435

N. Highlands COLLEGE OAK DR AMBER LN 2 1 10 Z $290  $290

N. Highlands WATT AVE ROSEVILLE RD 1 1 10 Z $290  $290

N. Highlands LAVELLE WAY CYCLAMEN WAY 2 1 10 Z $290  $290

N. Highlands COLLINA PL WALNUT AVE 2 1 10 Z $290  $290

N. Highlands MIEKO WAY MIEKO WAY 2 1 10 Z $145  $145

N. Highlands TYLER ST MIEKO WAY 1 1 10 Z $290  $290

N. Highlands SHELL ST JONKO AVE 2 1 10 Z $145  $145

N. Highlands MYRTLE AVE ROSEVILLE RD 1 1 10 Z $435  $435

N. Highlands BRITTNEY LEE CT MYRTLE AVE 1 1 10 Z $145  $145

N. Highlands MYRTLE AVE AUBURN BLVD 1 1 10 Z $145  $145

N. Highlands ROSEVILLE RD DUDLEY LOOP 2 1 10 Z $290  $290

N. Highlands PONDERAY LN PASADENA AVE 2 1 10 Z $145  $145

N. Highlands PASADENA AVE CREEK RD 1 1 10 Z $145  $145

N. Highlands HACKBERRY LN REGAN HALL LN 1 1 10 Z $145  $145

N. Highlands WATT AVE I 80 1 1 10 Z $145  $145

N. Highlands ROSEVILLE RD LONGVIEW DR 1 1 10 Z $145  $145

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $487,960 $235,520 $58,440 $136,850 $918,770

Yearly Totals      $3,126,970 $525,600 $360,160 $1,022,490 $5,035,220
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FY 2008-2009        

RL/Elverta Elwyn Ave Artesia Rd 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Walerga Rd Keema Ave 1 2 2 Z $37,560 $8,880 $4,560 $6,150 $57,150

Orangevale Lake Natoma Dr Madison Ave 1 2 2 Z $37,560 $8,880 $4,560 $6,560 $57,560

N. Highlands Watt Ave Palm St 1 2 2 Z $37,560 $8,880 $4,560 $12,300 $63,300

Fair Oaks Kenneth Ave Hans Engel Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Winters St Bell Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

S. Sacto Farmington Way Lawnwood Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto Franklin Blvd Turnbridge Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

S. Sacto Chandler Dr Sunnyslope Dr 1 2 2 Z $25,040 $6,080 $1,750 $32,870

S. Sacto Lindale Dr Sunnyslope Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto Pritchard Rd Florin Rd 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto Franusich Ave Florin Rd 1 2 4 Z $25,040 $3,040 $1,750 $29,830

S. Sacto Palmer House Dr Conrad Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Channing Dr David Dr 2 2 2 CR $50,080 $3,040 $1,750 $54,870

S. Sacto Chris Ave Florin Rd 1 2 9 F $12,520 $1,520 $1,750 $15,790

N. Highlands College Oak Dr Winding Way 1 2 2 CR $50,080 $6,080 $9,840 $66,000

S. Sacto Kara Dr Diana Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Circle Pkwy East Pkwy 1 2 4 Z $25,040 $3,040 $1,750 $29,830

S. Sacto Carmi St Samantha Way 1 2 2 Z $37,560 $4,560 $6,560 $48,680

S. Sacto Palmer House Dr Nomad Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto A Pkwy East Pkwy 1 2 2 Z $50,080 $6,080 $1,750 $57,910

S. Sacto Palmer House Dr Blackhawk Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Rimrock Dr Lindale Dr 1 2 2 Z $50,080 $6,080 $12,300 $68,460

S. Sacto A Pkwy Center Pkwy 1 2 2 Z $50,080 $6,080 $1,750 $57,910

S. Sacto Lindale Dr Chandler Dr 1 2 2 Z $50,080 $6,080 $8,200 $64,360

S. Sacto Ewing Way Lindale Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Lindale Dr Flamingo Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

S. Sacto Lindale Dr Bama Ct 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Sahara Ct Lindale Dr 1 2 4 Z $25,040 $3,040 $8,200 $36,280

S. Sacto Lindale Dr Fort Pitt Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

S. Sacto Del Prado Way Lindale Dr 1 2 2 Z $37,560 $4,560 $9,840 $51,960

S. Sacto Center Pkwy C Pkwy 1 2 4 Z $25,040 $3,040 $16,400 $44,480
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S. Sacto Center Pkwy F Pkwy 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto Stockton Blvd Stacy Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto Stockton Blvd Massie Ct 1 2 4 Z $25,040 $3,040 $8,200 $36,280

S. Sacto Power Inn Rd Stevenson Ave 1 2 2 Z $50,080 $6,080 $12,300 $68,460

Vineyard Vineyard Rd Caprilli Dr 1 2 2 Z $37,560 $4,560 $1,750 $43,870

S. Sacto Short Rd Calvine Rd 1 2 4 Z $25,040 $3,040 $8,200 $36,280

N. Natomas El Centro Rd Elverta Rd 1 2 1 Z $50,080 $11,840 $6,080 $1,750 $69,750

N. Natomas El Centro Rd Elverta Rd 1 2 1 Z $50,080 $11,840 $6,080 $1,750 $69,750

Orangevale Shumway Dr Buffalo Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Orangevale Bullion Way Buffalo Ave 1 2 2 Z $37,560 $4,560 $6,560 $48,680

Orangevale Smokewood Ct Winding Oak Dr 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Orangevale Main Ave Lakefair Ct 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Fair Oaks Almond Ave Greenback Ln 1 2 2 O $37,560 $4,560 $9,840 $51,960

Orangevale Beech Ave Greenback Ln 1 2 2 O $37,560 $4,560 $12,300 $54,420

Fair Oaks Birks Ln Greenback Ln 1 2 9 O $12,520 $1,520 $9,840 $23,880

Antelope Don Julio Blvd Antelope Rd 1 2 1 N $50,080 $11,840 $6,080 $8,200 $76,200

Antelope Don Julio Blvd N Loop Blvd 1 2 4 N $37,560 $4,560 $6,560 $48,680

Antelope Don Julio Blvd Poker Ln 1 2 3 N $37,560 $8,880 $4,560 $12,300 $63,300

Fair Oaks Fair Oaks Blvd Greenback Ln 1 2 1 O $50,080 $11,840 $6,080 $8,200 $76,200

Orangevale Hazel Ave Greenback Ln 1 2 1 O $50,080 $11,840 $6,080 $8,200 $76,200

Fair Oaks Hoffman Ln Greenback Ln 2 2 9 O $12,520 $760 $1,750 $15,030

Fair Oaks Kenneth Ave Greenback Ln 1 2 1 O $50,080 $11,840 $6,080 $9,840 $77,840

Fair Oaks Kifisia Way Greenback Ln 1 2 9 O $12,520 $1,520 $8,200 $22,240

Fair Oaks Stratus Dr Greenback Ln 1 2 9 O $12,520 $1,520 $9,840 $23,880

Fair Oaks Trajan Dr Greenback Ln 1 2 2 O $37,560 $4,560 $12,300 $54,420

Fair Oaks Wittenham Way Greenback Ln 1 2 9 O $12,520 $1,520 $8,200 $22,240

Orangevale Hickory Ave Greenback Ln 2 2 1 O $50,080 $11,840 $3,040 $1,750 $66,710

Vineyard Bradshaw Rd Hwy 50 1 2 2 Z $37,560 $8,880 $4,560 $1,750 $52,750

Vineyard Bradshaw Rd Hwy 50 1 2 2 Z $37,560 $8,880 $4,560 $6,560 $57,560

S. Sacto 46th Ave 44th St 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto 54th St 47th Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto Vista Ave 47th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Burns Way 47th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920
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S. Sacto Leola Way 47th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Laurine Way 47th Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

S. Sacto Welty Way 47th Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

S. Sacto Steiner Dr 48th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Orangevale Mellowstoffer Greenback Ln 2 2 9 O $12,520 $760 $1,750 $15,030

S. Sacto Steiner Dr Sitton Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Steiner Dr 50th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Steiner Dr 51st St 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Steiner Dr Frawley Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Steiner Dr 53rd St 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto 42nd St Elko Ct 1 2 4 Z $25,040 $3,040 $16,400 $44,480

S. Sacto Burdett Way 53rd Ave 1 2 2 Z $37,560 $4,560 $6,560 $48,680

S. Sacto Wire Dr 53rd Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

S. Sacto Prentiss Dr 53rd Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

S. Sacto 42nd St Cuny Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto Dawson Way 53rd Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

S. Sacto Bowling Dr Greenwich Cir 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto Marburn Ct 47th St 1 2 4 Z $25,040 $3,040 $1,750 $29,830

S. Sacto Burdett Way 53rd Ave 1 2 2 Z $37,560 $4,560 $8,200 $50,320

S. Sacto Steiner Dr 53rd Ave 1 2 2 Z $50,080 $6,080 $12,300 $68,460

S. Sacto Bowling Dr Greenwich Cir 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Palmer House Dr Lindale Dr 1 2 2 Z $37,560 $4,560 $9,840 $51,960

N. Natomas ANGEL WAY W  2ND ST 1 1 10 Z $290  $290

N. Natomas RIO LINDA BLVD L ST 1 1 10 Z $145  $145

N. Natomas 2ND ST EVCAR WAY 1 1 10 Z $145  $145

N. Natomas EVCAR WAY RINETTI WAY 1 1 10 Z $290  $290

N. Natomas RIO LINDA BLVD MONTAGUE WAY 1 1 10 Z $145  $145

N. Natomas STRIKER AVE NATIONAL DR 1 1 10 Z $290  $290

N. Natomas SPORTS DR GATEWAY PARK BLVD 2 1 10 Z $145  $145

N. Natomas N  MARKET BLVD NATIONAL DR 1 1 10 Z $145  $145

N. Natomas N  MARKET BLVD GATEWAY PARK BLVD 1 1 10 Z $145  $145

Orangevale W  RANCH DR HAZEL AVE 1 1 10 Z $145  $145

Orangevale ALMOND AVE WHITE OWL CT 1 1 10 Z $290  $290
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Orangevale MENKE WAY MENKE WAY 2 1 10 Z $145  $145

Orangevale ALMOND AVE PHEASANT CLUB CT 1 1 10 Z $145  $145

Orangevale FAIR OAKS BLVD LINDEN LIME CT 1 1 10 Z $145  $145

Orangevale CENTRAL PARK CT CENTRAL AVE 1 1 10 Z $145  $145

Orangevale PECAN AVE AUGUSTINE CT 2 1 10 Z $145  $145

Orangevale GREEN EYES WAY GREEN TOP WAY 2 1 10 Z $145  $145

Orangevale BEECH AVE GREENBACK LN 1 1 10 Z $435  $435

Orangevale GREENBACK LN HAZEL AVE 1 1 10 Z $290  $290

Orangevale SHERRY DR ROLOFF WAY 2 1 10 Z $145  $145

Orangevale SUEDE HILL CT GARDEN TOWNE WAY 1 1 10 Z $290  $290

Orangevale ROCK CANYON WAY AIRHILL WAY 1 1 10 Z $145  $145

Orangevale CHESTNUT AVE HILARI WAY 2 1 10 Z $145  $145

Orangevale VILLAGE PARK CT ILLINOIS AVE 1 1 10 Z $145  $145

Orangevale PHOENIX EAST CT PHOENIX AVE 2 1 10 Z $435  $435

Orangevale RUNWAY DR PHOENIX AVE 2 1 10 Z $145  $145

Orangevale SKYWAY DR CEDARVILLAGE DR 1 1 10 Z $290  $290

Orangevale RUNWAY DR GRUMMAN WAY 2 1 10 Z $435  $435

Orangevale HANGAR WAY RUNWAY DR 2 1 10 Z $290  $290

Orangevale ERLE BLUNDEN WAY RUNWAY DR 2 1 10 Z $145  $145

Orangevale SUNSET AVE RUNWAY DR 1 1 10 Z $145  $145

RL/Elverta ELVERTA RD DUTCH HAVEN BLVD 1 1 10 Z $145  $145

RL/Elverta Q ST 10TH ST 1 1 10 Z $145  $145

RL/Elverta 10TH ST TAKAMI CT 1 1 10 Z $290  $290

RL/Elverta 9TH AVE ANDERSON WOOD WAY 2 1 10 Z $435  $435

RL/Elverta ANDERSON WOOD WAY 10TH ST 1 1 10 Z $290  $290

RL/Elverta 6TH ST O ST 1 1 10 Z $145  $145

RL/Elverta 2ND ST SHADY WOODS WAY 2 1 10 Z $145  $145

RL/Elverta N ST 6TH ST 1 1 10 Z $145  $145

RL/Elverta OAK LN CURVED BRIDGE RD 1 1 10 Z $145  $145

RL/Elverta OAK LN 9TH AVE 1 1 10 Z $145  $145

RL/Elverta W  M ST W  2ND ST 2 1 10 Z $145  $145

RL/Elverta W  M ST SUN ACER WAY 2 1 10 Z $290  $290

RL/Elverta M ST 2ND ST 2 1 10 Z $145  $145
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RL/Elverta 6TH ST M ST 1 1 10 Z $145  $145

RL/Elverta 7TH AVE M ST 1 1 10 Z $145  $145

RL/Elverta L ST 4TH ST 1 1 10 Z $145  $145

RL/Elverta JAMIE CT 6TH ST 1 1 10 Z $145  $145

RL/Elverta DRY CREEK RD I ST 1 1 10 Z $290  $290

RL/Elverta G ST DRY CREEK RD 1 1 10 Z $145  $145

RL/Elverta E ST HAYER CIR 2 1 10 Z $145  $145

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $462,920 $200,000 $63,000 $146,550 $872,470

Yearly Totals      $3,152,495 $336,160 $383,720 $803,600 $4,675,975

         

FY 2009-2010        

Fair Oaks California Ave Fair Oaks Blvd 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

Orangevale Amoruso Ave Madison Ave 1 2 9 A $12,520 $1,520 $8,200 $22,240

Orangevale Blue Oak Dr Madison Ave 2 2 9 A $12,520 $760 $1,750 $15,030

Fair Oaks Buena Ventura Way Madison Ave 1 2 9 A $12,520 $1,520 $9,840 $23,880

Fair Oaks Buena Vista Ave Madison Ave 1 2 9 A $12,520 $1,520 $9,840 $23,880

Vineyard Elk Grove-Florin Rd Gerber Rd 2 2 2 K $50,080 $11,840 $3,040 $1,750 $66,710

Fair Oaks Fair Oaks Blvd Dorian Way 1 2 9 A $12,520 $1,520 $8,200 $22,240

Fair Oaks Fair Oaks Blvd E Carriage Ln 1 2 9 A $12,520 $1,520 $12,300 $26,340

Fair Oaks Fair Oaks Blvd Kaula Dr 1 2 9 A $12,520 $1,520 $9,840 $23,880

Fair Oaks Fair Oaks Blvd Madison Ave 1 2 1 A $50,080 $11,840 $6,080 $9,840 $77,840

Fair Oaks Fair Oaks Blvd McMillan Dr 1 2 9 A $12,520 $1,520 $9,840 $23,880

Fair Oaks Fair Oaks Blvd Oahu Dr 1 2 9 A $12,520 $1,520 $9,840 $23,880

Antelope Watt Ave Tolman Ln 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Antelope Choctaw Ct Navaho Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Antelope Chippewa Ct Navaho Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Antelope Mohican Way Navaho Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Fair Oaks Fair Oaks Blvd Orange Tree Ct 1 2 9 A $12,520 $1,520 $8,200 $22,240

Fair Oaks Fair Oaks Blvd Sunset Ave 1 2 1 A $50,080 $11,840 $6,080 $12,300 $80,300

Fair Oaks Fair Oaks Blvd Westcamp Rd 1 2 9 A $12,520 $1,520 $12,300 $26,340

Fair Oaks Fair Oaks Blvd Woodleaf Dr 1 2 9 A $12,520 $1,520 $9,840 $23,880

Orangevale Flyway Dr Madison Ave 1 2 9 A $12,520 $1,520 $8,200 $22,240

Fair Oaks Greenbrier Way Madison Ave 1 2 9 A $12,520 $1,520 $9,840 $23,880
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Fair Oaks Kenneth Ave Madison Ave 1 2 1 A $50,080 $11,840 $6,080 $8,200 $76,200

Vineyard S Watt Ave Alder Ave 1 2 2 R $50,080 $6,080 $6,560 $62,720

Vineyard S Watt Ave Elder Creek Rd 3 2 1 R $50,080 $11,840 $0 $350 $62,270

Antelope Aztec Way Navaho Dr 1 2 2 Z $50,080 $6,080 $12,300 $68,460

Antelope Aztec Way Navaho Dr 1 2 2 Z $50,080 $6,080 $12,300 $68,460

Antelope Teton Way Navaho Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Antelope Teton Way Navaho Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Antelope Mohican Way Navaho Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Antelope Seneca Way Navaho Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Antelope Blackfoot Way Pima Way 1 2 2 Z $50,080 $6,080 $1,750 $57,910

Antelope Blackfoot Way Navaho Dr 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Antelope Seneca Way Navaho Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard S Watt Ave Osage Ave 1 2 2 R $50,080 $6,080 $6,560 $62,720

Fair Oaks Shire Ct Madison Ave 1 2 9 A $12,520 $1,520 $9,840 $23,880

Orangevale Walnut Ave Madison Ave 1 2 9 A $25,040 $3,040 $8,200 $36,280

N. Highlands Walnut Ave Madison Ave 1 2 9 A $25,040 $3,040 $8,200 $36,280

Antelope Blackfoot Way Pima Way 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Antelope Delaney Dr Davidson Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Antelope Sullivan Dr Davidson Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Antelope 34th St U St 1 2 2 Z $37,560 $4,560 $1,750 $43,870

Antelope Component Way Antelope Rd 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Antelope La Tour Dr Antelope Rd 1 2 2 Z $37,560 $4,560 $8,200 $50,320

N. Highlands Monument Dr Auspicious Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Danfield Cir Bainbridge Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Danfield Cir Bainbridge Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Worthington Dr Bainbridge Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Arden Arcade Fair Oaks Blvd Captain Ct 1 2 9 A $12,520 $1,520 $1,750 $15,790

Orangevale McKay St Madison Ave 2 2 1 A $50,080 $11,840 $3,040 $1,750 $66,710

Carmichael Valoma St Madison Ave 2 2 9 A $12,520 $760 $1,750 $15,030

N. Highlands Worthington Dr Bainbridge Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Holbrook Way Bainbridge Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Wrigley Cir Bainbridge Dr 1 2 2 Z $37,560 $4,560 $9,840 $51,960

N. Highlands Bainbridge Dr Wrigley Cir 1 2 4 Z $25,040 $3,040 $9,840 $37,920
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N. Highlands Arutas Dr Bainbridge Dr 1 2 2 Z $50,080 $6,080 $6,150 $62,310

N. Highlands Larchmont Dr Bainbridge Dr 1 2 2 Z $50,080 $6,080 $12,300 $68,460

N. Highlands Salazar Dr Bainbridge Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Wrigley Cir Bainbridge Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Fair Oaks Winding Oak Dr Madison Ave 2 2 2 A $50,080 $3,040 $1,750 $54,870

Carmichael Greenback Ln Madison Ave 2 2 3 A $37,560 $8,880 $2,280 $1,750 $50,470

RL/Elverta U.S. 99 Elverta Rd 2 2 9 A $50,080 $11,840 $3,040 $1,750 $66,710

RL/Elverta Rio Linda Blvd Elverta Rd 2 2 2 A $50,080 $11,840 $3,040 $1,750 $66,710

N. Highlands Bainbridge Dr Wrigley Cir 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Meath Way Bainbridge Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Dutch Flat Dr Bainbridge Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Worthington Dr Bainbridge Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Worthington Dr Bainbridge Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Walerga Rd Bainbridge Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Bainbridge Dr Rutherford Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Monument Dr Auspicious Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Winthrop Ct Bainbridge Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Vineyard S Watt Ave Tokay Ln 3 2 9 R $12,520 $0 $350 $12,870

Vineyard S Watt Ave 43rd Ave 3 2 9 R $12,520 $0 $350 $12,870

Vineyard S Watt Ave Wayne Ct 3 2 9 R $12,520 $0 $350 $12,870

Vineyard S Watt Ave Fruitridge Rd 3 2 1 R $50,080 $11,840 $0 $350 $62,270

N. Highlands Quinn Way Bainbridge Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Larchmont Dr Delhaven Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Larchmont Dr Galbrath Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Larchmont Dr Ramsey Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Larchmont Dr Turner Dr 1 2 2 Z $37,560 $4,560 $9,840 $51,960

N. Highlands Jonothan Way Turner Dr 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Antelope Watt Ave Turner Dr 1 2 2 Z $37,560 $4,560 $9,840 $51,960

N. Highlands Cimarron Way Silverthorne Cir 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands La Cienega Dr Melrose Dr 1 2 2 Z $50,080 $6,080 $6,560 $62,720

N. Highlands Diablo Dr Olympic Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Craighurst Dr Larchmont Dr 1 2 2 Z $50,080 $6,080 $6,560 $62,720

N. Highlands Longdale Dr Keema Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230
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N. Highlands Guthrie St Keema Ave 1 2 2 Z $50,080 $6,080 $6,150 $62,310

N. Highlands Pinebrook Way Silverthorne Cir 1 2 4 Z $25,040 $3,040 $1,750 $29,830

N. Highlands Larchmont Dr Colette Way 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Silverthorne Cir Klamath Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Larry Way Thomas Dr 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands La Cienega Dr Larchmont Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Cimarron Way Silverthorne Cir 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Watt Ave I St 1 2 1 Z $50,080 $11,840 $6,080 $8,200 $76,200

N. Highlands Greenback Ln I 80 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

N. Highlands McCloud Dr Jack London Cir 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Fair Oaks Fair Oaks Blvd Greenback Ln 1 2 1 Z $50,080 $11,840 $6,080 $8,200 $76,200

N. Highlands Brinef Dr Garfield Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

N. Highlands Santa Fe Way San Ardo Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Santa Fe Way San Ardo Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Eastern Ave Cottage Way 1 2 2 Z $37,560 $8,880 $4,560 $6,150 $57,150

N. Highlands MYRTLE AVE COLLEGE OAK DR 1 1 10 Z $145  $6,560 $6,705

Arden Arcade SAN JUAN AVE WINDING WAY 1 1 10 Z $145  $6,560 $6,705

Arden Arcade SAN JUAN AVE WALNUT RD 1 1 10 Z $290  $6,560 $6,850

Arden Arcade WATT AVE AUBURN BLVD 1 1 10 Z $290  $6,560 $6,850

Arden Arcade FAIR OAKS BLVD STANLEY AVE 1 1 10 Z $145  $6,560 $6,705

Carmichael FAIR OAKS BLVD PALM DR 1 1 10 Z $145  $6,560 $6,705

Arden Arcade EL CAMINO AVE FALLWATER LN 1 1 10 Z $435  $6,560 $6,995

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $200,000 $200,000 $25,000 $100,000 $525,000

Yearly Totals      $3,406,715 $371,680 $378,400 $860,670 $5,017,465

         

FY 2010-2011        

Antelope Navaho Dr Mohican Way 1 2 2 Z $37,560 $4,560 $6,560 $48,680

Antelope Navaho Dr Arapaho Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade San Juan Ave San Nita Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade San Juan Ave Julep Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Walnut Ave Laurelview Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Bonnie Jean Way Winding Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Pasadena Ave Winding Way 1 2 1 Z $50,080 $11,840 $6,080 $8,200 $76,200
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Arden Arcade Norris Ave Auburn Blvd 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade San Juan Ave Oak Knoll Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Walnut Ave Hope Ln 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Hillsdale Blvd Oberon Ave 1 2 2 Z $37,560 $4,560 $9,840 $51,960

Fair Oaks Hazel Ave Vincent Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Fair Oaks Illinois Ave Great Oak Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Fair Oaks Fair Oaks Blvd Temple Park Rd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Field St Poplar Blvd 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Fair Oaks Hazel Ave Phoenix Ave 1 2 2 Z $37,560 $4,560 $8,200 $50,320

N. Highlands Garfield Ave Madison Ave 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

N. Highlands Hackberry Ln Madison Ave 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

Fair Oaks San Juan Ave Gail Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Fair Oaks Cocoa Palm Way Kaula Dr 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Fair Oaks Hazel Ave Bedford Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Jackson St Woodhue Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Watt Ave Roseville Rd 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

Fair Oaks San Juan Ave Pheasant Rd 1 2 4 Z $25,040 $3,040 $8,200 $36,280

N. Highlands Date Ave Judy Ct 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Carmichael Heritage Dr St James Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Carmichael Brookglen Way St James Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Fair Oaks San Juan Ave Cardinal Rd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Carmichael Crestview Dr St James Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Tyler St Ashcroft Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands JAMES WAY ARNOLD AVE 2 1 10 Z $145  $145

N. Highlands A ST WATT AVE 1 1 10 Z $580  $580

N. Highlands GEORGIA DR A ST 1 1 10 Z $580  $580

N. Highlands ROSEVILLE RD A ST 1 1 10 Z $145  $145

N. Highlands PALM AVE HARRISON ST 2 1 10 Z $145  $145

N. Highlands PALM AVE HAMILTON ST 2 1 10 Z $145  $145

N. Highlands HILLSDALE BLVD PALM AVE 1 1 10 Z $290  $290

N. Highlands WATT AVE PALM ST 1 1 10 Z $290  $290

N. Highlands TYLER ST TERRACE DOWNS WAY 2 1 10 Z $145  $145

N. Highlands GARFIELD AVE YELLOW PINE WAY 1 1 10 Z $290  $290



Sacramento County Department of Transportation ADA Transition Plan 

March 22, 2005                                                             Page 161 

Community Street 1 (typically  NS Street) Street 2 (typically EW Street) Use Condi-
tion 

Work 
Scope 

Fund- 
ing 

Curb 
Ramps 

Signals Cross- 
walks 

Side walks Total Costs

N. Highlands WINGS WAY WATT AVE 1 1 10 Z $290  $290

N. Highlands MANZANITA AVE SHADOW CREEK DR 1 1 10 Z $290  $290

N. Highlands COLLEGE OAK DR SUMMERWOOD CIR 2 1 10 Z $145  $145

N. Highlands ROCKWELL DR N  AIRWAY DR 1 1 10 Z $290  $290

N. Highlands COLLEGE OAK DR CHIPPENDALE DR 2 1 10 Z $145  $145

N. Highlands RENICK WAY MADISON AVE 1 1 10 Z $145  $145

N. Highlands MADISON AVE JACKSON ST 1 1 10 Z $290  $290

N. Highlands GARFIELD AVE MADISON AVE 1 1 10 Z $290  $290

Carmichael Perth Way Palm Dr 1 2 4 Z $25,040 $3,040 $16,400 $44,480

Carmichael California Ave Mauer Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Bryce St Marconi Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Morse Ave Marconi Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Morse Ave Marconi Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Ashbourne Dr Marconi Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Darwin St Helena Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade La Paz Way Marconi Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Kino St Marconi Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Carrisa Way Marconi Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Vineyard Bradshaw Rd Lincoln Village Dr 1 2 3 CR $37,560 $8,880 $4,560 $9,840 $60,840

Vineyard Bradshaw Rd Calvine Rd 1 2 2 K $50,080 $11,840 $6,080 $6,150 $74,150

Vineyard Bradshaw Rd Elder Creek Rd 1 2 2 J $50,080 $11,840 $6,080 $6,560 $74,560

Vineyard Bradshaw Rd Florin Rd 2 2 2 J $50,080 $11,840 $3,040 $1,750 $66,710

Consumnes Waterman Rd Grant Line Rd 2 2 3 K $37,560 $8,880 $2,280 $1,750 $50,470

Arden Arcade Walnut Ave Whitney Ave 1 2 1 CR $50,080 $11,840 $6,080 $6,560 $74,560

Arden Arcade Walnut Ave Winding Way 1 2 3 CR $37,560 $4,560 $6,150 $48,270

Arden Arcade Garfield Ave Marconi Ave 1 2 1 CR $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Howe Ave Arden Way 1 2 1 CR $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Howe Ave Hurley Way 1 2 1 CR $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Howe Ave Marconi Ave 1 2 1 CR $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Walnut Ave Engle Rd 1 2 1 CR $50,080 $11,840 $6,080 $6,560 $74,560

Arden Arcade Walnut Ave Marconi Ave 1 2 1 CR $50,080 $11,840 $6,080 $9,840 $77,840

N. Highlands Jolana Ln Myrtle Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Perina Way Myrtle Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230
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N. Highlands Brittney Lee Ct Myrtle Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Fair Oaks Shamrock Dr Sunset Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Fair Oaks Medford St Sunset Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Carmichael Ward Ln Sunset Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Donna Cir Winona Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

N. Highlands Donna Cir Winona Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Carmichael Jan Dr Moraga Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Garfield Ave Kiva Dr 1 2 4 Z $25,040 $3,040 $1,750 $29,830

N. Highlands Garfield Ave Winding Way 1 2 1 CR $50,080 $11,840 $6,080 $6,150 $74,150

N. Highlands Gay Way David Dr 1 2 2 CR $50,080 $6,080 $6,150 $62,310

N. Highlands Watt Ave McClellan Dr 1 2 9 Q $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave N Haven Dr 1 2 9 Q $12,520 $1,520 $12,300 $26,340

N. Highlands Watt Ave Oak Dell Ave 1 2 9 Q $12,520 $1,520 $8,200 $22,240

N. Highlands Watt Ave Orange Grove Ave 1 2 9 Q $12,520 $1,520 $8,200 $22,240

N. Highlands Watt Ave Palm St 1 2 9 Q $12,520 $1,520 $9,840 $23,880

N. Highlands Watt Ave Poplar Blvd 1 2 9 Q $12,520 $1,520 $6,560 $20,600

N. Highlands Watt Ave Roseville Rd 1 2 9 Q $25,040 $3,040 $12,300 $40,380

N. Highlands Watt Ave Wings Way 1 2 9 Q $12,520 $1,520 $9,840 $23,880

Arden Arcade La Colina Way Marconi Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Carmichael Royal Palm Way Palm Dr 1 2 4 Z $25,040 $3,040 $16,400 $44,480

Arden Arcade Fulton Ave El Sutton Ln 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Garfield Ave La Colina Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Garfield Ave Clark Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Cosumnes GOLD COUNTRY BLVD HAZEL AVE 1 1 10 Z $145  $6,560 $6,705

Cosumnes HAZEL AVE TRIBUTARY PT DR 1 1 10 Z $290  $6,560 $6,850

Cosumnes TRIBUTARY LN TRIBUTARY PT DR 2 1 10 Z $290  $1,750 $2,040

Cosumnes TRIBUTARY LN TRIBUTARY PT DR 1 1 10 Z $145  $6,560 $6,705

Cosumnes TRIB CROSSING DR GOLD POINTE LN 2 1 10 Z $290  $1,750 $2,040

Cosumnes HAZEL AVE FOLSOM BLVD 2 1 10 Z $290  $1,750 $2,040

Cosumnes TRIB CROSSING DR TRIBUTARY PT DR 1 1 10 Z $145  $6,560 $6,705

Cosumnes GOLD COUNTRY BLVD BLUE LEDGE DR 1 1 10 Z $145  $6,560 $6,705

Cosumnes DARK CANYON DR GOLD COUNTRY BLVD 1 1 10 Z $145  $6,560 $6,705

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $613,740 $223,680 $75,160 $202,720 $1,115,300
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Yearly Totals      $3,011,585 $419,040 $360,160 $902,350 $4,693,135

         

FY 2011-2012        

RL/Elverta Rio Linda Blvd Aldea Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

RL/Elverta Rio Linda Blvd Rafael Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

RL/Elverta Gibson Ranch Rd Elverta Rd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Orangevale Hazel Ave Creek Oaks Ln 1 2 4 Z $25,040 $3,040 $1,750 $29,830

RL/Elverta Rio Linda Blvd Savoy Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Orangevale Hickory Ave Shoshone Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Orangevale Wachtel Way Oak Ave 1 2 2 Z $50,080 $6,080 $1,750 $57,910

Orangevale Redwing Ct Oak Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Orangevale Filbert Ave Oak Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Orangevale Granite Ave Oak Ave 1 2 2 Z $50,080 $6,080 $6,150 $62,310

Orangevale Chestnut Ave Oak Ave 1 2 2 Z $50,080 $6,080 $6,150 $62,310

RL/Elverta 10th St Quiet Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Main Ave Ottomon Way 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Orangevale Main Ave Ottomon Way 1 2 2 Z $37,560 $4,560 $6,150 $48,270

RL/Elverta 2nd St Q St 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Orangevale Beech Ave Mavis Ave 1 2 2 Z $50,080 $6,080 $12,300 $68,460

RL/Elverta Dorado St Q St 1 2 4 Z $25,040 $3,040 $6,560 $34,640

RL/Elverta Belcamp St Q St 1 2 4 Z $25,040 $3,040 $9,840 $37,920

RL/Elverta Rio Linda Blvd Paladin Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

RL/Elverta 7th St Quebec Way 1 2 2 Z $37,560 $4,560 $6,560 $48,680

RL/Elverta Rio Linda Blvd Archway Ave 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Orangevale Hazel Ave Leue Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Orangevale Bobby St Elm Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Orangevale Tahiti Ct Elm Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Orangevale Pecan Ave Elm Ave 1 2 2 Z $37,560 $4,560 $6,560 $48,680

RL/Elverta Rio Linda Blvd Bradley Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

RL/Elverta 8th Ave N St 1 2 2 Z $37,560 $4,560 $1,750 $43,870

RL/Elverta Oak Ln N St 1 2 4 Z $25,040 $3,040 $8,200 $36,280

RL/Elverta 9th St Oak Ln 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Orangevale Kenneth Ave Cortadera Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640
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RL/Elverta 5th St L St 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Orangevale Fair Oaks Blvd Linden Lime Ct 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Orangevale Fair Oaks Blvd Sundance Dr 1 2 4 Z $25,040 $3,040 $8,200 $36,280

RL/Elverta 6th St K St 1 2 2 Z $50,080 $6,080 $6,150 $62,310

Orangevale Kenneth Ave Central Ave 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Orangevale Kilwood Ct Lake Natoma Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Carmichael MERCY CT DEWEY DR 1 1 8 Z $5,760  $12,300 $18,060

Carmichael SUNRISE BLVD MADISON AVE 1 1 8 Z $5,760  $8,200 $13,960

Carmichael MADISON AVE PRIMROSE DR 1 1 8 Z $5,760  $8,200 $13,960

Carmichael MADISON AVE SAN JUAN AVE 1 1 8 Z $5,760  $9,840 $15,600

Carmichael MADISON AVE FLEETWOOD DR 1 1 8 Z $5,760  $9,840 $15,600

Carmichael MADISON AVE OGILBY WAY 1 1 8 Z $5,760  $6,560 $12,320

Carmichael EDGERLY WAY MADISON AVE 1 1 8 Z $5,760  $6,560 $12,320

Carmichael RUTLAND DR MADISON AVE 1 1 8 Z $5,760  $6,560 $12,320

Carmichael OAKRIDGE CT WILDRIDGE DR 2 1 8 Z $5,760  $1,750 $7,510

Carmichael SUNRISE HILLS DR WILDRIDGE DR 2 1 8 Z $5,760  $1,750 $7,510

Carmichael PALM AVE DEWEY DR 1 1 8 Z $5,760  $12,300 $18,060

Carmichael MADISON AVE SCHUYLER DR 1 1 8 Z $5,760  $6,560 $12,320

Carmichael MULDROW RD MANZANITA AVE 2 1 8 Z $5,760  $1,750 $7,510

Carmichael BOURBON DR RYE WAY 2 1 8 Z $5,760  $1,750 $7,510

Carmichael WINDING WAY MANZANITA AVE 1 1 8 Z $5,760  $9,840 $15,600

Carmichael SALMAAN DR CAMRAY CIR 1 1 8 Z $5,760  $16,400 $22,160

Carmichael SALMAAN DR CAMRAY CIR 1 1 8 Z $5,760  $16,400 $22,160

Carmichael ADANA CIR SALMAAN DR 1 1 8 Z $5,760  $16,400 $22,160

Carmichael WISAM CT SADEK WAY 2 1 8 Z $5,760  $1,750 $7,510

Carmichael LINCOLN AVE CALIFORNIA AVE 1 1 8 Z $5,760  $9,840 $15,600

Carmichael LINCOLN AVE LINCOLN CREEK CIR 2 1 8 Z $5,760  $1,750 $7,510

Carmichael PARADISE DR LINCOLN AVE 2 1 8 Z $5,760  $1,750 $7,510

Carmichael HOLLISTER AVE MURDOCK WAY 2 1 8 Z $5,760  $1,750 $7,510

Carmichael OAK TOP WAY BANNISTER RD 2 1 8 Z $5,760  $1,750 $7,510

Carmichael PATTYPEART WAY PATTYPEART WAY 1 1 8 Z $5,760  $6,560 $12,320

Carmichael BARKER ELMS CT CALIFORNIA AVE 1 1 8 Z $5,760  $12,300 $18,060

Carmichael GRANT PARK DR LANDIS AVE 2 1 8 Z $5,760  $1,750 $7,510
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Carmichael KENNETH AVE ARBORETA CT 1 1 8 Z $5,760  $16,400 $22,160

Orangevale FILBERT AVE TERRAMORE DR 2 1 8 Z $5,760  $1,750 $7,510

Orangevale MADISON AVE MAIN AVE 1 1 8 Z $11,520  $8,200 $19,720

Orangevale MADISON AVE MAIN AVE 1 1 8 Z $5,760  $6,560 $12,320

Orangevale PERSHING AVE PECAN AVE 1 1 8 Z $5,760  $6,560 $12,320

Orangevale PECAN AVE PERSHING AVE 1 1 8 Z $5,760  $6,560 $12,320

Orangevale AMERIGO AVE HAZEL AVE 1 1 8 Z $11,520  $6,560 $18,080

Orangevale MADISON AVE MADISON GREEN LN 1 1 8 Z $5,760  $8,200 $13,960

Orangevale BLUE OAK DR CAMAS CT 2 1 8 Z $5,760  $1,750 $7,510

Orangevale MONTIA CT BLUE OAK DR 2 1 8 Z $5,760  $1,750 $7,510

Orangevale BLUE OAK DR PLANTAIN CIR 2 1 8 Z $5,760  $1,750 $7,510

Orangevale BEAUREGARD WAY WINDING OAK DR 1 1 8 Z $5,760  $12,300 $18,060

Orangevale PLANTAIN CIR BLUE OAK DR 1 1 8 Z $5,760  $6,560 $12,320

Orangevale LEMON TREE CT BLUE OAK DR 2 1 8 Z $5,760  $1,750 $7,510

Orangevale BLUE OAK DR BUTTERWOOD CIR 2 1 8 Z $5,760  $1,750 $7,510

Orangevale LONG CANYON DR LARIAT CT 1 1 8 Z $5,760  $6,560 $12,320

Orangevale BUTTERWOOD CIR BUTTERWOOD CIR 1 1 8 Z $5,760  $6,560 $12,320

Orangevale WINDSOCK AVE WINDING OAK DR 1 1 8 Z $5,760  $6,560 $12,320

Orangevale WINDING OAK DR VISTA DEL ORO WAY 2 1 8 Z $5,760  $1,750 $7,510

Orangevale WINDING OAK DR SADDLE RIDGE WAY 1 1 8 Z $5,760  $6,560 $12,320

Orangevale SUNSET AVE QUAIL MEADOW WAY 1 1 8 Z $5,760  $16,400 $22,160

Vineyard Waterton Way La Riviera Dr 1 2 2 Z $50,080 $6,080 $9,840 $66,000

Vineyard Lanier Way La Riviera Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Vineyard La Riviera Dr Vancouver Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard La Riviera Dr Tuolumne Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard Salmon Falls Dr Tuolumne Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Vineyard Warrego Way Salmon Falls Dr 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Vineyard Waterton Way Salmon Falls Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Posada Way Caldera Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Vineyard Mirada St Trujillo Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Vineyard Nikol St Caldera Way 1 2 4 Z $25,040 $3,040 $16,400 $44,480

Vineyard Posada Way Caldera Way 1 2 4 Z $25,040 $3,040 $16,400 $44,480

Vineyard Eisenhower Dr Rosemont Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230
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Vineyard Floradora Dr Rosemont Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Thom Way Rosemont Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Tango St Caldera Way 1 2 4 Z $25,040 $3,040 $16,400 $44,480

Vineyard Moonbeam Dr Goethe Rd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard Fusilier Way Rosemont Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Rosemont Dr Brunner Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Rosemont Dr Goldilocks Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Bradshaw Rd Ecology Ln 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Vineyard Branch Center Rd Ecology Ln 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard Rosemont Dr New Dawn Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Pageant Dr Eisenhower Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Vineyard Huntsman Dr Eisenhower Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Brunner Dr S  Port Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Sampson Blvd Iowa Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Sampson Blvd Iowa Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

S. Sacto Sampson Blvd Iowa Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Vista Ave Iowa Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Vista Ave Iowa Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Bonniemae Way Iowa Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Ethel Way Iowa Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Laurine Way Iowa Ave 1 2 2 Z $50,080 $6,080 $6,150 $62,310

S. Sacto Nona Way Iowa Ave 1 2 2 Z $37,560 $4,560 $6,560 $48,680

S. Sacto 44th St Iowa Ave 1 2 2 Z $50,080 $6,080 $9,840 $66,000

S. Sacto 35th Ave Mendocino Blvd 1 2 2 Z $37,560 $4,560 $1,750 $43,870

S. Sacto 44th St 34th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto 35th Ave Mendocino Blvd 1 2 2 Z $37,560 $4,560 $1,750 $43,870

S. Sacto 44th St 35th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto 41st St 39th Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

S. Sacto 41st St 39th Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto 44th St 40th Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

S. Sacto Laurine Way Lemon Hill Ave 1 2 2 Z $50,080 $6,080 $6,150 $62,310

S. Sacto 41st Ave 44th St 1 2 2 Z $50,080 $6,080 $12,300 $68,460

S. Sacto 41st St 41st Ave 1 2 2 Z $50,080 $6,080 $6,150 $62,310



Sacramento County Department of Transportation ADA Transition Plan 

March 22, 2005                                                             Page 167 

Community Street 1 (typically  NS Street) Street 2 (typically EW Street) Use Condi-
tion 

Work 
Scope 

Fund- 
ing 

Curb 
Ramps 

Signals Cross- 
walks 

Side walks Total Costs

S. Sacto Vista Ave Lemon Hill Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto 44th St 42nd Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto 42nd Ave 44th St 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Sampson Blvd 42nd Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto 42nd Ave 44th St 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto 41st St 42nd Ave 1 2 2 Z $37,560 $4,560 $6,560 $48,680

S. Sacto 44th St 43rd Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto 41st St 43rd Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto Vista Ave 44th Ave 1 2 2 Z $37,560 $4,560 $6,560 $48,680

Orangevale WILDRIDGE DR SUNRISE BLVD 1 1 10 Z $145  $145

S. Sacto 65TH ST STOCKTON BLVD 1 1 10 Z $145  $145

S. Sacto 65TH ST SKY PKWY 1 1 10 Z $145  $145

S. Sacto STOCKTON BLVD LINDALE DR 1 1 10 Z $145  $145

S. Sacto FAWN WAY FLORIN RD 1 1 10 Z $145  $145

Rancho Murieta MURIETA PKWY MARR DR 1 1 10 Z $145  $145

S. Sacto W  NICHOLS AVE E  NICHOLS AVE 2 1 10 Z $145  $145

S. Sacto 15TH AVE E  NICHOLS AVE 2 1 10 Z $145  $145

S. Sacto ORINDA WAY 44TH ST 1 1 10 Z $145  $145

S. Sacto 18TH AVE W  NICHOLS AVE 2 1 10 Z $145  $145

S. Sacto 44TH ST PERRY AVE 1 1 10 Z $145  $145

S. Sacto FRUITRIDGE RD 44TH ST 1 1 10 Z $145  $145

S. Sacto FRUITRIDGE RD DEL NORTE BLVD 1 1 10 Z $580  $580

S. Sacto RIZZO CT MLK JR BLVD 1 1 10 Z $145  $145

S. Sacto LEMON HILL AVE LUCERO DR 1 1 10 Z $145  $145

S. Sacto MLK JR BLVD 43RD AVE 1 1 10 Z $145  $145

S. Sacto 49TH AVE MLK JR BLVD 1 1 10 Z $145  $145

S. Sacto 65TH ST SAVINGS PL 1 1 10 Z $145  $145

S. Sacto TRAIL WOODS DR POWER INN RD 1 1 10 Z $145  $145

S. Sacto BRITTANY PARK DR WESTPORT CIR 1 1 10 Z $145  $145

S. Sacto BRITTANY PARK DR ELK GROVE-FLORIN RD 1 1 10 Z $435  $435

S. Sacto DARIEN CIR BRITTANY PARK DR 1 1 10 Z $145  $145

S. Sacto VINTAGE PARK DR BEDFORD COVE WAY 1 1 10 Z $145  $145

S. Sacto BAYTOWN WAY VINTAGE PARK DR 1 1 10 Z $145  $145
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S. Sacto VINTAGE PARK DR FINTOWN CT 1 1 10 Z $145  $145

S. Sacto FINTOWN CT ORANMORE CT 1 1 10 Z $145  $145

S. Sacto NEW POINT DR CALVINE RD 1 1 10 Z $290  $290

Vineyard LA RIVIERA DR RAMP 1 1 10 Z $145  $145

Vineyard LA RIVIERA DR RAMP 1 1 10 Z $145  $145

Vineyard WATT AVE RAMP 1 1 10 Z $145  $145

Vineyard BRADSHAW RD COUNTRYROADS DR 1 1 10 Z $145  $145

Vineyard ROSEMONT DR AMERICANA WAY 1 1 10 Z $145  $145

Vineyard ROSEMONT DR SPARTAN WAY 1 1 10 Z $145  $145

Vineyard BRADVIEW DR KRISTI CT 2 1 10 Z $145  $145

Vineyard WATT AVE FOLSOM BLVD 1 1 10 Z $290  $290

Vineyard S  WATT AVE MANLOVE RD 1 1 10 Z $145  $145

Vineyard PROVINCETOWN WAY AUBERGINE WAY 1 1 10 Z $145  $145

Vineyard KIEFER BLVD SCOTTSBORO DR 1 1 10 Z $145  $145

Vineyard MCROBERTS DR WOODRING DR 1 1 10 Z $145  $145

Vineyard WETHERSFIELD DR MUSTIC WAY 1 1 10 Z $145  $145

Vineyard AUBERGINE WAY WICKFORD WAY 1 1 10 Z $145  $145

Vineyard WESTPORTER DR PORTWOOD CT 2 1 10 Z $145  $145

Vineyard FLORIN RD S  WATT AVE 1 1 10 Z $145  $145

Vineyard BOTHWELL DR VINTAGE PARK DR 1 1 10 Z $145  $145

Vineyard KINGSBRIDGE DR CALVINE RD 1 1 10 Z $580  $580

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $200,435 $200,000 $25,000 $100,000 $525,435

Yearly Totals      $3,250,810 $200,000 $359,400 $1,094,650 $4,904,860

         

FY 2012-2013        

Arden Arcade Eastern Ave Alley 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Walnut Ave San Marque Cir 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Carmichael Wingfield Way Shelfield Dr 1 2 2 Z $37,560 $4,560 $8,200 $50,320

Arden Arcade Walnut Ave San Marque Cir 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Carmichael Carmelo Dr Shelfield Dr 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Alta Arden Expy Wyda Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Brier Way Thor Way 1 2 4 Z $25,040 $3,040 $16,400 $44,480

Arden Arcade Bowerwood Dr Thor Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640
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Arden Arcade Mission Ave Thor Way 1 2 2 Z $50,080 $6,080 $16,400 $72,560

Arden Arcade Marione Dr Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Morse Ave Via Grande 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Carmichael Carmelo Dr Bentley Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Marione Dr Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Morse Ave Via Grande 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Eastern Ave Alley 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Eastern Ave Alley 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Carmichael McClaren Dr Gary Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Avondale Ave Arden Way 1 2 2 Z $37,560 $4,560 $8,200 $50,320

Arden Arcade Stewart Rd Arden Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Mission Ave Arden Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Mission Ave Arden Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Mendota Way Arden Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Copenhagen Way Arden Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Carmichael Carmelo Dr Alder Glen Ct 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Eastern Ave Alley 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Mission Ave Valmonte Dr 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Fair Oaks Blvd Paloma Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Carmichael Gary Way Ivanhoe Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Carmichael Gary Way Shelley Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Carmichael McClaren Dr Ivanhoe Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Fair Oaks Blvd Menlo Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Hurley Way Bell St 1 2 1 Z $50,080 $11,840 $6,080 $6,560 $74,560

Arden Arcade Eastern Ave Alley 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Lake Oak Ct Fair Oaks Blvd 1 2 1 Z $50,080 $11,840 $6,080 $6,560 $74,560

Arden Arcade Columbia Dr Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Fallen Leaf Way Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Treehouse Ln Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Howe Ave Spanos Ct 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Ashton Dr Offham Ct 1 2 2 Z $50,080 $6,080 $1,750 $57,910

Arden Arcade Kevington Ct Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Rodante Way Fair Oaks Blvd 1 2 2 Z $37,560 $4,560 $1,750 $43,870
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Arden Arcade La Sierra Dr San Lucas Way 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Arden Arcade Estates Dr Ramel Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade San Lucas Way Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Parkfair Dr Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Estates Dr Crondall Dr 1 2 2 Z $37,560 $4,560 $16,400 $58,520

Arden Arcade Mills Rd Royce Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Mills Rd Latham Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Arden Arcade Moffatt Way Kadema Dr 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Clunie Dr Kadema Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Carmichael SAN JUAN AVE PALM AVE 1 1 8 Z $5,760  $8,200 $13,960

Fair Oaks SUNSET AVE SAN JUAN AVE 1 1 8 Z $5,760  $12,300 $18,060

Carmichael PASADENA AVE AUBURN BLVD 1 1 8 Z $5,760  $8,200 $13,960

Carmichael SAN JUAN AVE WALNUT RD 1 1 8 Z $5,760  $9,840 $15,600

Carmichael WALNUT RD SAN JUAN AVE 1 1 8 Z $5,760  $6,560 $12,320

Carmichael SUNRISE BLVD FAIR OAKS BLVD 1 1 8 Z $5,760  $12,300 $18,060

Arden Arcade WATT AVE AUBURN BLVD 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade SAN JUAN AVE FAIR OAKS BLVD 1 1 8 Z $5,760  $9,840 $15,600

Carmichael MARCONI AVE FAIR OAKS BLVD 1 1 8 Z $5,760  $9,840 $15,600

Carmichael FAIR OAKS BLVD PALM DR 1 1 8 Z $5,760  $12,300 $18,060

Arden Arcade TOPP CT FAIR OAKS BLVD 1 1 8 Z $5,760  $12,300 $18,060

Arden Arcade EL CAMINO AVE BELL ST 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade FULTON AVE EL CAMINO AVE 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade EL CAMINO AVE MEADOWBROOK RD 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade EL CAMINO AVE YORKTOWN AVE 1 1 8 Z $5,760  $8,200 $13,960

Arden Arcade EL CAMINO AVE BUTANO DR 1 1 8 Z $5,760  $8,200 $13,960

Arden Arcade EL CAMINO AVE WALNUT AVE 1 1 8 Z $5,760  $8,200 $13,960

Arden Arcade EL CAMINO AVE CAMINO PARK CT 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade EL CAMINO AVE FAIR OAKS BLVD 1 1 8 Z $5,760  $12,300 $18,060

Antelope PALMERSON DR OAK FLAT WAY 1 1 8 Z $11,520  $6,150 $17,670

Antelope MEADOW PASS WAY DON JULIO BLVD 1 1 8 Z $5,760  $6,560 $12,320

Antelope FORRESTER WAY PALMERSON DR 1 1 8 Z $11,520  $6,150 $17,670

Antelope REDWATER DR N  LOOP BLVD 1 1 8 Z $5,760  $12,300 $18,060

Antelope BLACK SADDLE DR BIG SKY DR 1 1 8 Z $5,760  $6,560 $12,320
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Antelope BLACK SADDLE DR DRIVER RANCH CT 1 1 8 Z $5,760  $9,840 $15,600

Antelope BOULDER CREEK WAY BIG SKY DR 1 1 8 Z $11,520  $9,840 $21,360

Antelope BROWN OTTER DR N  COUNTRY DR 1 1 8 Z $5,760  $6,560 $12,320

Antelope BLACKFOOT WAY SUN MAIDEN WAY 1 1 8 Z $5,760  $6,560 $12,320

Antelope SCOTLAND DR ANGUS WAY 1 1 8 Z $11,520  $6,560 $18,080

Antelope BLACKFOOT WAY SUN MAIDEN WAY 1 1 8 Z $5,760  $6,150 $11,910

Antelope DAVIDSON DR SCOTLAND DR 1 1 8 Z $11,520  $6,150 $17,670

Antelope DAVIDSON DR ORT WAY 1 1 8 Z $5,760  $6,150 $11,910

Antelope LIGHT FOOT CT BLACK BEAR DR 2 1 8 Z $5,760  $1,750 $7,510

Antelope BLACK BEAR DR LITTLE ROCK DR 1 1 8 Z $5,760  $6,150 $11,910

Antelope U ST MIDTOWN DR 1 1 8 Z $11,520  $6,560 $18,080

Antelope COMMONWEALTH DR ANTELOPE RD 1 1 8 Z $11,520  $9,840 $21,360

Antelope WATT AVE BAINBRIDGE DR 1 1 8 Z $5,760  $6,150 $11,910

Arden Arcade KIMBERLY HILL CT MANZANITA AVE 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade LOCUST AVE SCRANTON CIR 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade LOCUST AVE SCRANTON CIR 1 1 8 Z $5,760  $6,150 $11,910

Arden Arcade MILGRAY CT GARFIELD AVE 1 1 8 Z $5,760  $6,150 $11,910

Arden Arcade CYPRESS AVE GARFIELD AVE 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade GARFIELD AVE TRIPLETT CT 1 1 8 Z $5,760  $6,150 $11,910

Arden Arcade REGGIE WAY LINDA LOU DR 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade WATT AVE EDISON AVE 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade ENGLE RD SARECO CT 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade WHITNEY AVE FOSTER WAY 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade ROBERTSON AVE PETTY LN 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade ROBERTSON AVE KOBROCK WAY 2 1 8 Z $5,760  $1,750 $7,510

Arden Arcade MARCONI AVE EASTERN AVE 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade MARCONI AVE WALNUT AVE 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade HALSTED AVE HOMEWOOD WAY 2 1 8 Z $5,760  $1,750 $7,510

Arden Arcade MISSION AVE KNAPP WAY 1 1 8 Z $5,760  $6,150 $11,910

Arden Arcade COTTAGE WAY FULTON AVE 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade COTTAGE WAY MORSE AVE 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade WYDA WAY BELL ST 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade THOR WAY WALNUT AVE 1 1 8 Z $5,760  $6,560 $12,320
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Arden Arcade MORSE AVE VIA GRANDE 1 1 8 Z $5,760  $6,150 $11,910

Arden Arcade KUBEL CIR AVONDALE AVE 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade EASTERN AVE ALLEY 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade AVONDALE AVE ARDEN WAY 1 1 8 Z $5,760  $8,200 $13,960

Arden Arcade LA SIERRA DR ARDEN WAY 1 1 8 Z $5,760  $8,200 $13,960

Arden Arcade HURLEY WAY BELL ST 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade BELL ST CLINTON RD 2 1 8 Z $5,760  $1,750 $7,510

Arden Arcade FAIR OAKS BLVD SAVERIEN DR 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade NORTHROP AVE HOWE AVE 1 1 8 Z $5,760  $9,840 $15,600

Arden Arcade SIERRA BLVD WOODSIDE SIERRA 2 1 8 Z $5,760  $1,750 $7,510

Arden Arcade SIERRA BLVD WOODSIDE OAKS 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade FULTON AVE FAIR OAKS BLVD 1 1 8 Z $5,760  $6,560 $12,320

Arden Arcade FAIR OAKS BLVD MUNROE ST 1 1 8 Z $5,760  $12,300 $18,060

Arden Arcade WYNDGATE RD AMERICAN RIVER DR 1 1 8 Z $5,760  $8,200 $13,960

N. Highlands REIMS WAY SAINT TROPEZ WAY 1 1 8 Z $5,760  $6,560 $12,320

N. Highlands SAINT TROPEZ WAY CHERBOURG DR 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands CHERBOURG DR DIEPPE WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands VERSAILLES WAY CHERBOURG DR 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands CHERBOURG DR SAINT MORITZ CT 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands GLENEAGLE WAY CANDLESTICK WAY 1 1 8 Z $11,520  $16,400 $27,920

N. Highlands MONOGRAM DR MONUMENT DR 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands TUPELO DR ROCA WAY 1 1 8 Z $11,520  $6,560 $18,080

N. Highlands TUPELO DR CANDLESTICK WAY 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands TUPELO DR OFFIELD CT 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands ABERFELDY WAY TUPELO DR 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands TUPELO DR ANDREA BLVD 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands VISTA OAK WAY ROCA WAY 1 1 8 Z $11,520  $6,150 $17,670

N. Highlands SAWTOOTH CT DIABLO DR 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands LINDA OAK CT ROCA WAY 1 1 8 Z $11,520  $6,150 $17,670

N. Highlands DIABLO DR BOOTJACK DR 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands PABLO DR ROCA WAY 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands EAGLE VIEW WAY PABLO DR 1 1 8 Z $5,760  $16,400 $22,160

N. Highlands ANDREA BLVD ROCA WAY 2 1 8 Z $11,520  $1,750 $13,270
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N. Highlands ELKHORN BLVD BUTTERBALL WAY 1 1 8 Z $5,760  $8,200 $13,960

N. Highlands SUNSET OAK CT DIABLO DR 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands SPRIG DR BLACK DUCK WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands SPRIG DR REDHEAD WAY 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands PABLO DR PHLOX CT 1 1 8 Z $11,520  $6,560 $18,080

N. Highlands ELKHORN BLVD DON JULIO BLVD 1 1 8 Z $5,760  $12,300 $18,060

N. Highlands ANDREA BLVD SUTTER OAK CT 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands ANDREA BLVD KILKENNY DR 1 1 8 Z $5,760  $9,840 $15,600

N. Highlands BLUEBILL WAY SPRIG DR 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands BUTTERBALL WAY HARLEQUIN WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands BARBARA LEE CIR KARM WAY 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands BARBARA LEE CIR KARM WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands ELKHORN BLVD CANTEL WAY 1 1 8 Z $5,760  $9,840 $15,600

N. Highlands KARM WAY KARM WAY 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands SPRIG DR BUTTERBALL WAY 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands HARLEQUIN WAY BLACKJACK WAY 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands KARM WAY CONCERT WAY 1 1 8 Z $11,520  $6,560 $18,080

N. Highlands KARM WAY KARM WAY 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands SPECKLE WAY SPRIG DR 2 1 8 Z $11,520  $1,750 $13,270

N. Highlands SAKO CT WEATHERBY WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands DON JULIO BLVD FOX VALLEY CIR 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands DON JULIO BLVD FOX VALLEY CIR 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands HILLSDALE BLVD WEATHERBY WAY 1 1 8 Z $5,760  $6,560 $12,320

N. Highlands WEATHERBY WAY RUGER CT 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands KINGBIRD WAY KEEMA AVE 1 1 8 Z $11,520  $6,560 $18,080

N. Highlands KINGBIRD WAY OSPREY CT 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands KINGBIRD WAY FOXTAIL CT 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands WEATHERBY WAY ANDREA BLVD 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands ANDREA BLVD HILLSDALE BLVD 1 1 8 Z $5,760  $9,840 $15,600

N. Highlands WALERGA RD PENWITH WAY 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands MCCLOUD DR OGDEN NASH WAY 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands SHILOH WAY SHILOH WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands WATT AVE E ST 1 1 8 Z $5,760  $9,840 $15,600
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N. Highlands BRINEF DR GARFIELD AVE 1 1 8 Z $5,760  $6,560 $12,320

N. Highlands MODOC WAY WALNUT AVE 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands FLETCHER CT WALNUT AVE 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands GLASSBORO WAY CALCUTTA WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands BUFFWOOD WAY ATLANTA WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands GLASSBORO WAY GREENHOLME DR 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands BUFFWOOD WAY WALNUT AVE 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands WALNUT AVE PALM AVE 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands COLLEGE OAK DR MISSIE WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands RESCUE CT SHAVER CT 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands WILLOW ROCK WAY KOHLER RD 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands BOBBIE JO CT MARY KATE DR 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands SPRINGFIELD WAY DARKWOODS CT 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands SPRINGFIELD WAY COLLEGE OAK DR 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands CHRIS ANN CT HACKBERRY LN 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands TYLER ST ZACHARY WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands SENATE AVE PRESIDENT AVE 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands GREENLAWN WAY WALLABY WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands MADISON AVE POLK ST 1 1 8 Z $5,760  $6,560 $12,320

N. Highlands HILLSDALE BLVD MADISON AVE 1 1 8 Z $5,760  $9,840 $15,600

N. Highlands INTERSTATE AVE MADISON AVE 1 1 8 Z $5,760  $9,840 $15,600

N. Highlands TRESLER AVE HARRISON ST 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands HARRISON ST BAPTIST CT 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands LAVELLE WAY CYCLAMEN WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands OMNI DR CONNECTICUT DR 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands OMNI DR HELAMAN CT 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands MIEKO WAY MIEKO WAY 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands TYLER ST MIEKO WAY 1 1 8 Z $5,760  $6,560 $12,320

N. Highlands HACKBERRY LN MULDROW RD 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands BELLINGER CT POLK ST 1 1 8 Z $5,760  $6,150 $11,910

N. Highlands WATT AVE MYRTLE AVE 1 1 8 Z $5,760  $9,840 $15,600

N. Highlands MYRTLE AVE HARRISON ST 2 1 8 Z $5,760  $1,750 $7,510

N. Highlands TYLER ST MYRTLE AVE 1 1 8 Z $5,760  $6,560 $12,320
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N. Highlands MYRTLE AVE AUBURN BLVD 1 1 8 Z $5,760  $8,200 $13,960

N. Highlands I 80 WATT AVE 1 1 8 Z $5,760  $8,200 $13,960

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $200,000 $200,000 $25,000 $100,000 $525,000

Yearly Totals      $2,716,920 $223,680 $199,800 $1,359,210 $4,499,610

         

FY 2013-2014        

N. Natomas Camelot St Elkhorn Blvd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard Whitewater Way Stansberry Way 1 2 2 Z $50,080 $6,080 $6,150 $62,310

Vineyard Whitewater Way Linda Rio Dr 1 2 2 Z $50,080 $6,080 $16,400 $72,560

Vineyard Stansberry Way La Riviera Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Vineyard Payette Dr La Riviera Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Vineyard Woodman Way La Riviera Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Vineyard Rogue River Dr La Riviera Dr 1 2 2 Z $50,080 $6,080 $9,840 $66,000

Vineyard Ramp La Riviera Dr 1 2 2 Z $37,560 $8,880 $4,560 $12,300 $63,300

Vineyard Ramp La Riviera Dr 1 2 2 Z $37,560 $8,880 $4,560 $1,750 $52,750

Vineyard Ramp La Riviera Dr 1 2 2 Z $37,560 $8,880 $4,560 $8,200 $59,200

Vineyard Ramp La Riviera Dr 1 2 2 Z $37,560 $8,880 $4,560 $8,200 $59,200

Vineyard Linda Rio Dr La Riviera Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Vineyard Rosemont Dr Fashion Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Bradshaw Rd Preservation Way 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Vineyard Rosemont Dr Sutters Gold Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Huntsman Dr Parfait Dr 1 2 2 Z $50,080 $6,080 $6,150 $62,310

Vineyard Rosemont Dr Mojave Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Tallyho Dr Kiefer Blvd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard Kiefer Blvd Thornhill Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard Tallyho Dr Kiefer Blvd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard Rosemont Dr Kiefer Blvd 1 2 2 Z $37,560 $4,560 $8,200 $50,320

Vineyard Bradshaw Rd Conservation Rd 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Vineyard Thornhill Dr Alderson Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Vineyard Agriculture Ln Traffic Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Vineyard Wildrose Way Alderson Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Vineyard Service Rd Kiefer Blvd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard Thornhill Dr Brydon Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230
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Vineyard Youth Center Ct Kiefer Blvd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Vineyard Thornhill Dr Nasreen Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Natomas KENORA ST 2ND ST 1 1 8 Z $5,760  $8,200 $13,960

N. Natomas CHERRI LYNN AVE W  2ND ST 1 1 8 Z $5,760  $6,150 $11,910

N. Natomas SUNVIEW WAY 2ND ST 1 1 8 Z $5,760  $8,200 $13,960

N. Natomas WITHINGTON AVE 2ND ST 1 1 8 Z $5,760  $8,200 $13,960

N. Natomas 2ND ST LINN WAY 1 1 8 Z $5,760  $8,200 $13,960

N. Natomas QUADRA AVE QUADRA AVE 2 1 8 Z $5,760  $1,750 $7,510

N. Natomas 2ND ST JUBILEE WAY 1 1 8 Z $5,760  $8,200 $13,960

N. Natomas W ELKHORN BLVD 2ND ST 1 1 8 Z $5,760  $8,200 $13,960

N. Natomas ELKHORN BLVD RIO LINDA BLVD 1 1 8 Z $5,760  $12,300 $18,060

N. Natomas DEL PASO RD KENMAR RD 2 1 8 Z $5,760  $1,750 $7,510

N. Natomas STRIKER AVE STADIUM LN 2 1 8 Z $5,760  $1,750 $7,510

N. Natomas N  MARKET BLVD SIERRA POINT DR 1 1 8 Z $5,760  $6,560 $12,320

N. Natomas VISTA PARK CT NATIONAL DR 1 1 8 Z $5,760  $8,200 $13,960

N. Natomas LENNANE DR NATIONAL DR 1 1 8 Z $5,760  $12,300 $18,060

N. Natomas SIERRA POINT DR NATIONAL DR 1 1 8 Z $5,760  $6,560 $12,320

N. Natomas N  FREEWAY BLVD LENNANE DR 1 1 8 Z $5,760  $6,560 $12,320

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $2,278,320 $244,400 $277,320 $548,900 $3,348,940

Yearly Totals      $3,296,960 $279,920 $389,800 $910,660 $4,877,340

         

FY 2014-2015        

N. Highlands Diablo Dr Everest Way 1 2 2 Z $37,560 $4,560 $1,750 $43,870

N. Highlands Don Julio Blvd Dewar Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Don Julio Blvd Providence Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Hillsdale Blvd McCloud Dr 1 2 2 Z $37,560 $4,560 $9,840 $51,960

N. Highlands McCloud Dr Everest Way 1 2 2 Z $50,080 $6,080 $1,750 $57,910

N. Highlands Sagebrush Way McCloud Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Bruce Way Ernestine Way 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Oakhollow Dr Robert Frost Way 1 2 2 Z $37,560 $4,560 $16,400 $58,520

N. Highlands Oakhollow Dr Ravenstone Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Grattan Way Don Julio Blvd 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Bolivar Ave Don Julio Blvd 1 2 4 Z $25,040 $3,040 $9,840 $37,920
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N. Highlands Hillsdale Blvd Robert Frost Way 1 2 2 Z $37,560 $4,560 $9,840 $51,960

N. Highlands Claussen Way Larry Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

N. Highlands Bruce Way Larry Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Orangevale Lake Natoma Dr Margo Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Lake Natoma Dr Woodminster Cir 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Orangevale Filbert Ave Westeria Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Diablo Dr Everest Way 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Orangevale Lake Natoma Dr Woodminster Cir 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Sunday Dr Stephen Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Cornelia Way Stephen Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Orangevale Hazel Ave Fortuna Way 1 2 2 Z $37,560 $4,560 $12,300 $54,420

N. Highlands Gay Way Stephen Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Duff Ct Stephen Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Queen Ct Stephen Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Orangevale Lake Natoma Dr Overwood Ct 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Lake Natoma Dr Beachwood Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Illinois Ave Windshire Ln 1 2 4 Z $25,040 $3,040 $1,750 $29,830

N. Highlands Channing Dr N  Haven Dr 1 2 2 Z $50,080 $6,080 $6,560 $62,720

N. Highlands Hillsdale Blvd Diablo Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Diablo Dr Oakbank Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Lila Ln N  Haven Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Revelstok Dr Diablo Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Jeanine Dr Diablo Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Hazel Ave Van Moore Ln 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Orangevale Lake Natoma Dr Tonkin Dr 1 2 2 Z $37,560 $4,560 $6,560 $48,680

Orangevale Tonkin Dr Lake Natoma Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Karl Dr Santa Fe Way 1 2 2 Z $50,080 $6,080 $6,150 $62,310

N. Highlands Bliss Ct Karl Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Verner Ave Pioneer Way 1 2 2 Z $37,560 $4,560 $1,750 $43,870

N. Highlands Brett Dr Hillsdale Blvd 1 2 1 Z $50,080 $11,840 $6,080 $9,840 $77,840

N. Highlands Rio Verde Way Karl Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands El Campo Way Karl Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands San Marcos Way Karl Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640
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Orangevale Kilwood Ct Lake Natoma Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Rosario Blvd Karl Dr 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Brett Dr Revelstok Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Orangevale Illinois Ave Boca Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Orangevale Snowberry Way Lake Natoma Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Patte Way Lake Natoma Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Santa Fe Way Elmo Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Hazel Ave Aksarben Dr 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Orangevale Chestnut Ave Rich Hill Dr 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Orangevale Dalton Way Lake Natoma Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Main Ave Lake Natoma Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Lake Natoma Dr Tonkin Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Orangevale Tonkin Dr Lake Natoma Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Dalton Way Lake Natoma Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Snipes Blvd Lake Natoma Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Orangevale Beech Ave Pershing Ave 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Orangevale Beech Ave Pershing Ave 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Orangevale Fairvale Way Pershing Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Santa Fe Way Elmo Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Orangevale Pershing Ave Baxter Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Baxter Way Pershing Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Rosebud Ln Auburn Blvd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Orangevale Walnut Ave Madison Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

N. Highlands Santa Fe Way Ellis Ct 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Orangevale Pershing Ave Baxter Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Baxter Way Pershing Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Hazel Ave Lance Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Orangevale Amerigo Ave Hazel Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Fair Oaks Leafcrest Way Treecrest Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

N. Highlands Manzanita Ave Casa Alegre 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Fair Oaks McKay St Wightman Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Orangevale Hazel Ave Leedy Ln 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands A St A St 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300



Sacramento County Department of Transportation ADA Transition Plan 

March 22, 2005                                                             Page 179 

Community Street 1 (typically  NS Street) Street 2 (typically EW Street) Use Condi-
tion 

Work 
Scope 

Fund- 
ing 

Curb 
Ramps 

Signals Cross- 
walks 

Side walks Total Costs

N. Highlands A St A St 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

N. Highlands Aero Ct A St 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Poplar Blvd A St 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Fair Oaks Fair Oaks Blvd Leafcrest Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Palm Ave Garfield Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Hazel Ave Jonnie Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Orangevale Main Ave Golden Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Fair Oaks Mckay St Deseret Ave 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Orangevale Hazel Ave Britland Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Orangevale Main Ave Bullion Way 1 2 2 Z $50,080 $6,080 $6,150 $62,310

N. Highlands Georgia Dr Mcclellan Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Watt Ave McClellan Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Poplar Blvd McClellan Dr 1 2 2 Z $37,560 $4,560 $1,750 $43,870

Orangevale Illinois Ave Sheraton Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Poplar Blvd Payne Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Orangevale Main Ave Shumway Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Orangevale Main Ave Drift Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Fair Oaks Valonia St Madison Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Fair Oaks Chicago Ave Madison Ave 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

Fair Oaks Hazel Ave Madison Ave 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

Fair Oaks Kahala Ct Madison Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Rockwell Dr Wings Way 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Walnut Ave Madison Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Fair Oaks Chicago Ave Kaula Dr 1 2 2 Z $50,080 $6,080 $6,560 $62,720

N. Highlands Polk St Myrtle Ave 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Carmichael Panay Ct Kenneth Ave 1 2 4 Z $25,040 $3,040 $16,400 $44,480

Carmichael Los Feliz Way Kenneth Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Carmichael Lost Deer Ln Van Alstine Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Orangevale OAK AVE BIRUTA AVE 2 1 8 Z $11,520  $1,750 $13,270

Orangevale KROGH CT SUNCREEK WAY 1 1 8 Z $5,760  $6,560 $12,320

Orangevale KENNETH AVE MENKE WAY 1 1 8 Z $5,760  $6,560 $12,320

Orangevale MENKE WAY MENKE WAY 2 1 8 Z $5,760  $1,750 $7,510

Orangevale SUNCREEK WAY MENKE WAY 1 1 8 Z $5,760  $6,150 $11,910
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Orangevale MENKE WAY ALMOND AVE 1 1 8 Z $5,760  $6,150 $11,910

Orangevale DRYWOOD WAY CROSSOAK WAY 2 1 8 Z $5,760  $1,750 $7,510

Orangevale KENNETH AVE MURICATIA DR 1 1 8 Z $11,520  $6,560 $18,080

Orangevale FAIR OAKS BLVD SUNDANCE DR 1 1 8 Z $5,760  $8,200 $13,960

Orangevale SKYVIEW DR WOODLAKE HILLS DR 2 1 8 Z $5,760  $1,750 $7,510

Orangevale OAKWIND CT KENNETH AVE 2 1 8 Z $5,760  $1,750 $7,510

Orangevale SHERRY DR ROLOFF WAY 2 1 8 Z $11,520  $1,750 $13,270

Orangevale SHERRY DR ROLOFF WAY 2 1 8 Z $5,760  $1,750 $7,510

Orangevale RENEE ANN ST CHESTNUT AVE 2 1 8 Z $5,760  $1,750 $7,510

Orangevale SUEDE HILL CT GARDEN TOWNE WAY 1 1 8 Z $5,760  $6,560 $12,320

Orangevale THELEN CT ILLINOIS AVE 1 1 8 Z $5,760  $6,560 $12,320

Orangevale AIRHILL WAY WALNUT AVE 2 1 8 Z $5,760  $1,750 $7,510

Orangevale CHESTNUT AVE ROCK CANYON WAY 2 1 8 Z $11,520  $1,750 $13,270

Orangevale WALNUT AVE SIRL WAY 1 1 8 Z $5,760  $6,560 $12,320

Orangevale QUAIL OAK WAY ILLINOIS AVE 1 1 8 Z $5,760  $6,150 $11,910

Orangevale TERRAMORE DR FILBERT AVE 2 1 8 Z $11,520  $1,750 $13,270

Orangevale VISTA DOME CT WINDING OAK DR 1 1 8 Z $5,760  $6,560 $12,320

Orangevale WINDING OAK DR VISTA DEL ORO WAY 1 1 8 Z $5,760  $6,560 $12,320

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $200,000 $200,000 $25,000 $100,000 $525,000

Yearly Totals      $3,541,360 $259,200 $411,080 $932,890 $5,144,530

         

FY 2015-2016        

RL/Elverta Buckboard Dr G St 1 2 4 Z $25,040 $3,040 $6,560 $34,640

RL/Elverta Dry Creek Rd E St 1 2 2 Z $50,080 $6,080 $12,300 $68,460

S. Sacto 65TH ST STOCKTON BLVD 1 1 8 Z $5,760  $8,200 $13,960

S. Sacto FLORIN MALL DR FLORIN RD 1 1 8 Z $5,760  $9,840 $15,600

S. Sacto FAWN WAY FLORIN RD 1 1 8 Z $5,760  $12,300 $18,060

RL/Elverta ZUIDER ZEE CIR DUTCH HAVEN BLVD 2 1 8 Z $11,520  $1,750 $13,270

RL/Elverta U ST 10TH ST 1 1 8 Z $5,760  $16,400 $22,160

RL/Elverta 10TH ST U ST 1 1 8 Z $5,760  $6,560 $12,320

RL/Elverta LUCILE WAY 10TH ST 1 1 8 Z $5,760  $6,560 $12,320

RL/Elverta 8TH ST SUN VISTA CT 1 1 8 Z $5,760  $6,560 $12,320

RL/Elverta OAK LN 9TH AVE 1 1 8 Z $5,760  $8,200 $13,960
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RL/Elverta W  M ST SUN ACER WAY 2 1 8 Z $5,760  $1,750 $7,510

RL/Elverta M ST BIRNAM ST 2 1 8 Z $11,520  $1,750 $13,270

RL/Elverta M ST 2ND ST 2 1 8 Z $5,760  $1,750 $7,510

RL/Elverta SHADY WOODS WAY M ST 1 1 8 Z $5,760  $8,200 $13,960

RL/Elverta 7TH AVE M ST 1 1 8 Z $5,760  $9,840 $15,600

RL/Elverta E ST SKI PARK CT 2 1 8 Z $5,760  $1,750 $7,510

RL/Elverta E ST HAYER CIR 2 1 8 Z $5,760  $1,750 $7,510

RL/Elverta E ST HAYER CIR 2 1 8 Z $5,760  $1,750 $7,510

S. Sacto 16TH AVE 47TH ST 1 1 8 Z $5,760  $6,560 $12,320

S. Sacto STOCKTON BLVD 16TH AVE 1 1 8 Z $5,760  $12,300 $18,060

S. Sacto STOCKTON BLVD 17TH AVE 1 1 8 Z $5,760  $12,300 $18,060

S. Sacto 16TH AVE 44TH ST 1 1 8 Z $5,760  $9,840 $15,600

S. Sacto 43RD ST 16TH AVE 1 1 8 Z $5,760  $6,560 $12,320

S. Sacto STOCKTON BLVD PARKER AVE 1 1 8 Z $5,760  $12,300 $18,060

S. Sacto 48TH ST PARKER AVE 1 1 8 Z $5,760  $6,560 $12,320

S. Sacto ROOSEVELT AVE STOCKTON BLVD 1 1 8 Z $5,760  $8,200 $13,960

S. Sacto 48TH ST ROOSEVELT AVE 1 1 8 Z $5,760  $6,560 $12,320

S. Sacto 22ND AVE MLK JR BLVD 1 1 8 Z $5,760  $9,840 $15,600

S. Sacto BAKER AVE STOCKTON BLVD 1 1 8 Z $5,760  $8,200 $13,960

S. Sacto 48TH ST BAKER AVE 2 1 8 Z $11,520  $1,750 $13,270

S. Sacto SIERRA VISTA AVE 44TH ST 1 1 8 Z $5,760  $9,840 $15,600

S. Sacto FRUITRIDGE RD DEWEY BLVD 1 1 8 Z $5,760  $8,200 $13,960

S. Sacto FRUITRIDGE RD 44TH ST 1 1 8 Z $5,760  $9,840 $15,600

S. Sacto LEMON HILL AVE LUCERO DR 1 1 8 Z $5,760  $6,560 $12,320

S. Sacto 41ST AVE FRANKLIN BLVD 1 1 8 Z $5,760  $9,840 $15,600

S. Sacto 43RD AVE FRANKLIN BLVD 1 1 8 Z $5,760  $8,200 $13,960

S. Sacto 49TH AVE MLK JR BLVD 1 1 8 Z $5,760  $6,560 $12,320

S. Sacto FLORIN RD FLETCHER FARM DR 1 1 8 Z $5,760  $16,400 $22,160

S. Sacto POWER INN RD FLORIN RD 1 1 8 Z $5,760  $6,150 $11,910

S. Sacto FLORIN RD FRANKLIN BLVD 1 1 8 Z $11,520  $12,300 $23,820

S. Sacto POWER INN RD BLACKHAWK DR 1 1 8 Z $5,760  $6,150 $11,910

S. Sacto PRITCHARD RD FLORINTOWN WAY 2 1 8 Z $5,760  $1,750 $7,510

S. Sacto PALMER HOUSE DR GREYHAWK CT 1 1 8 Z $5,760  $9,840 $15,600
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S. Sacto STOCKTON BLVD CHANDLER DR 1 1 8 Z $5,760  $8,200 $13,960

S. Sacto POWER INN RD LOUCRETA DR 1 1 8 Z $5,760  $6,560 $12,320

S. Sacto A PKWY FRANKLIN BLVD 1 1 8 Z $5,760  $12,300 $18,060

S. Sacto POWER INN RD 68TH AVE 1 1 8 Z $5,760  $6,150 $11,910

S. Sacto DARLA WAY HOMEFIELD WAY 1 1 8 Z $5,760  $6,560 $12,320

Vineyard SALMON FALLS DR BARRACUDA WAY 1 1 8 Z $5,760  $8,200 $13,960

Vineyard HANKS ST COUNTRYROADS DR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard HUNTSMAN DR MICRON AVE 1 1 8 Z $5,760  $6,560 $12,320

Vineyard ASTRAL DR OLD PLACERVILLE RD 2 1 8 Z $5,760  $1,750 $7,510

Vineyard FOLSOM BLVD STARFIRE DR 1 1 8 Z $5,760  $12,300 $18,060

Vineyard OLD PLACERVILLE RD HAPPY LN 2 1 8 Z $5,760  $1,750 $7,510

Vineyard CALDERA WAY STARINA WAY 2 1 8 Z $5,760  $1,750 $7,510

Vineyard HEIRLOOM WAY CALDERA WAY 2 1 8 Z $5,760  $1,750 $7,510

Vineyard FIRELIGHT WAY CALDERA WAY 2 1 8 Z $5,760  $1,750 $7,510

Vineyard HUNTSMAN DR GYPSY WAY 1 1 8 Z $5,760  $6,150 $11,910

Vineyard MANLOVE RD CAL CENTER DR 1 1 8 Z $5,760  $8,200 $13,960

Vineyard HUNTSMAN DR THILOW DR 1 1 8 Z $5,760  $6,560 $12,320

Vineyard HUNTSMAN DR ROSEMONT DR 1 1 8 Z $5,760  $6,560 $12,320

Vineyard ROSEMONT DR ZORINA WAY 1 1 8 Z $5,760  $6,150 $11,910

Vineyard ROSEMONT DR CONTEMPO DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard ROSEMONT DR AMERICANA WAY 1 1 8 Z $5,760  $6,150 $11,910

Vineyard ROSEMONT DR FRENSHAM WAY 1 1 8 Z $5,760  $6,150 $11,910

Vineyard ROSEMONT DR REDGOLD WAY 1 1 8 Z $5,760  $6,150 $11,910

Vineyard TANGO ST NEW DAWN DR 1 1 8 Z $5,760  $8,200 $13,960

Vineyard AMERICANA WAY BLUE RIVER CT 1 1 8 Z $5,760  $6,560 $12,320

Vineyard WATT AVE FOLSOM BLVD 1 1 8 Z $5,760  $8,200 $13,960

Vineyard AMERICANA WAY HUNTSMAN DR 1 1 8 Z $5,760  $6,560 $12,320

Vineyard REEDSPORT CT CONTEMPO DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard MARCOLA CT CONTEMPO DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard MAYHEW RD MIRANDY DR 1 1 8 Z $5,760  $9,840 $15,600

Vineyard FABERGE WAY MIRANDY DR 1 1 8 Z $11,520  $6,150 $17,670

Vineyard TILLAMOOK WAY MIRANDY DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard BIRCH TREE WAY GLEN ALDER WAY 1 1 8 Z $11,520  $6,560 $18,080
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Vineyard MIRANDY DR CONTEMPO DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard N  KIEFER BLVD TILLAMOOK WAY 1 1 8 Z $5,760  $9,840 $15,600

Vineyard AUTUMNWOOD DR KIEFER BLVD 1 1 8 Z $5,760  $8,200 $13,960

Vineyard S  WATT AVE FREDRIC AVE 1 1 8 Z $5,760  $6,560 $12,320

Vineyard WESTPORTER DR LUTHERAN CIR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard LILIBET AVE TALLYHO DR 1 1 8 Z $5,760  $6,560 $12,320

Vineyard ROSEPORT WAY COBBLEWOOD CT 1 1 8 Z $11,520  $6,560 $18,080

Vineyard S  PORT DR NASREEN DR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard TALLYHO DR CLENDENEN WAY 1 1 8 Z $5,760  $6,560 $12,320

Vineyard ASHGROVE WAY FIRGROVE CT 2 1 8 Z $5,760  $1,750 $7,510

Vineyard CLENDENEN WAY OZRO CT 1 1 8 Z $5,760  $6,560 $12,320

Vineyard ELMGROVE CT BIRCHGROVE WAY 2 1 8 Z $5,760  $1,750 $7,510

Vineyard S  PORT DR NEWHALL DR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard TALLYHO DR NEWHALL DR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard HOLLYGROVE CT NEWHALL DR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard BAIRNSDALE WAY CANBERRA DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard TALLYHO DR OXWOOD DR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard ROSE RIVER WAY LEAFMONT WAY 1 1 8 Z $5,760  $6,560 $12,320

Vineyard NASREEN DR NEWHALL DR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard CANBERRA DR CANBERRA DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard TALLYHO DR PLUMGROVE WAY 2 1 8 Z $11,520  $1,750 $13,270

Vineyard KANGAROO CT CANBERRA DR 1 1 8 Z $5,760  $6,560 $12,320

Vineyard PLUMGROVE WAY APPLEGATE DR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard WINDSONG CT THORNHILL DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard TALLYHO DR CEDARGROVE DR 2 1 8 Z $5,760  $1,750 $7,510

Vineyard TALLYHO DR JUSTIN WAY 2 1 8 Z $5,760  $1,750 $7,510

Vineyard BAIRNSDALE WAY CANBERRA DR 1 1 8 Z $5,760  $6,560 $12,320

Vineyard THORNHILL DR CANBERRA DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard CANBERRA DR WYALONG WAY 1 1 8 Z $5,760  $6,150 $11,910

Vineyard GLEN INNES WAY CANBERRA DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard TALLYHO DR CLENDENEN WAY 2 1 8 Z $5,760  $1,750 $7,510

Vineyard BIRDSONG CT THORNHILL DR 1 1 8 Z $5,760  $6,150 $11,910

Vineyard MAYHEW RD OXWOOD DR 1 1 8 Z $5,760  $16,400 $22,160
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Vineyard OXWOOD DR LEAFMONT WAY 1 1 8 Z $5,760  $6,560 $12,320

Vineyard CLARECASTLE CT CASTLEBAR WAY 2 1 8 Z $5,760  $1,750 $7,510

Vineyard PRAIRIE TRAIL WAY THORNHILL DR 1 1 8 Z $5,760  $6,150 $11,910

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $2,052,240 $220,720 $222,600 $685,960 $3,181,520

Yearly Totals      $2,812,800 $220,720 $231,720 $1,403,480 $4,668,720

         

FY 2016-2017           

N. Highlands Plumber Way Goddard Way 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Larchmont Dr Goddard Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Thomas Dr Plymouth Dr 1 2 2 Z $37,560 $4,560 $1,750 $43,870

N. Highlands Cantel Way Plymouth Dr 1 2 4 Z $25,040 $3,040 $1,750 $29,830

N. Highlands Schofield Way Painter Way 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Larchmont Dr Painter Way 1 2 2 Z $37,560 $4,560 $9,840 $51,960

N. Highlands Andrea Blvd Roble Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Thomas Dr Lankershim Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Thomas Dr Milton Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

N. Highlands Larchmont Dr Gothberg Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Diablo Dr Woodforest Dr 1 2 2 Z $37,560 $4,560 $12,300 $54,420

N. Highlands Blackjack Way Walerga Rd 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Diablo Dr Forestwood Dr 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Floral Dr Larchmont Dr 1 2 2 Z $50,080 $6,080 $9,840 $66,000

N. Highlands Watt Ave Lankershim Way 1 2 4 Z $25,040 $3,040 $8,200 $36,280

N. Highlands Fox Valley Cir Don Julio Blvd 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Fox Valley Cir Don Julio Blvd 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Cantel Way Milton Way 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Aqua Ct Don Julio Blvd 1 2 4 Z $25,040 $3,040 $9,840 $37,920

N. Highlands Watt Ave Milton Way 1 2 2 Z $37,560 $4,560 $8,200 $50,320

N. Highlands Thomas Dr Floral Dr 1 2 2 Z $50,080 $6,080 $1,750 $57,910

N. Highlands Larchmont Dr Melrose Dr 1 2 2 Z $37,560 $4,560 $9,840 $51,960

N. Highlands Pearson Ln Melrose Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Cantel Way Floral Dr 1 2 4 Z $25,040 $3,040 $16,400 $44,480

N. Highlands Watt Ave Floral Dr 1 2 4 Z $25,040 $3,040 $8,200 $36,280

N. Highlands Graylock Ln Melrose Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230
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N. Highlands Andrea Blvd Filaree Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Ridley Way Thomas Dr 1 2 4 Z $25,040 $3,040 $16,400 $44,480

N. Highlands Stoneman Dr Melrose Dr 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Thomas Dr Van Owen St 1 2 2 Z $37,560 $4,560 $16,400 $58,520

Fair Oaks KENNETH AVE KENNETH OAK WAY 1 1 8 Z $5,760  $12,300 $18,060

Fair Oaks DUTCHESS CT SUNBONNET DR 2 1 8 Z $5,760  $1,750 $7,510

Fair Oaks SPRING GLEN DR SUNBONNET DR 1 1 8 Z $5,760  $6,560 $12,320

Fair Oaks FAIR OAKS BLVD NIESSEN WAY 1 1 8 Z $5,760  $6,560 $12,320

Fair Oaks TREECREST AVE MCKAY ST 2 1 8 Z $5,760  $1,750 $7,510

Fair Oaks ILLINOIS AVE LINCOLN VILLA WAY 1 1 8 Z $5,760  $8,200 $13,960

Fair Oaks QUAIL HILL WAY QUAIL MEADOW WAY 1 1 8 Z $5,760  $16,400 $22,160

Fair Oaks OLD WINDING WAY BIJAN CT 1 1 8 Z $5,760  $6,560 $12,320

Fair Oaks SACRAMENTO ST FAIR OAKS BLVD 1 1 8 Z $5,760  $9,840 $15,600

S. Sacto Franklin Blvd 47th Ave 1 2 1 Z $50,080 $11,840 $6,080 $8,200 $76,200

S. Sacto Franklin Blvd 47th Ave 1 2 1 Z $50,080 $11,840 $6,080 $8,200 $76,200

Antelope Pima Way Navaho Dr 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Fair Play Dr Bainbridge Dr 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Watt Ave Grattan Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Walerga Rd Larchmont Dr 1 2 4 Z $25,040 $3,040 $6,150 $34,230

N. Highlands Diablo Dr Klamath Dr 1 2 2 Z $37,560 $4,560 $6,560 $48,680

N. Highlands Don Julio Blvd Garland Ct 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Belva Way Melrose Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

N. Highlands Don Julio Blvd Scotia Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

N. Highlands Pinebrook Way Tacomic Dr 1 2 2 Z $37,560 $4,560 $6,150 $48,270

N. Highlands Tacomic Dr Everest Way 1 2 2 Z $37,560 $4,560 $1,750 $43,870

N. Highlands Watt Ave Don Julio Blvd 1 2 1 Z $50,080 $11,840 $6,080 $9,840 $77,840

Carmichael California Ave Kiernan Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Watt Ave Kings Way 1 2 1 Z $50,080 $11,840 $6,080 $8,200 $76,200

Arden Arcade Catalina Dr El Camino Ave 1 2 2 Z $37,560 $4,560 $9,840 $51,960

Arden Arcade Howe Ave Cottage Way 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

N. Highlands Garfield Ave Winding Way 1 2 1 Z $50,080 $11,840 $6,080 $6,150 $74,150

Fair Oaks Watkins Dr Sacramento St 1 2 2 Z $50,080 $6,080 $6,560 $62,720

Carmichael Clover Knoll Ct Lincoln Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230
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Arden Arcade Millrace Rd El Camino Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Midland Way El Camino Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Landwood Way El Camino Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Hazelwood Ave El Camino Ave 1 2 2 Z $37,560 $4,560 $8,200 $50,320

Arden Arcade Via Camino Ave El Camino Ave 1 2 2 Z $37,560 $4,560 $8,200 $50,320

Arden Arcade Upham Ct El Camino Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Lillian Ln El Camino Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Pueblo St Cypress Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Jane Ct Cypress Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Garfield Ave Aris Way 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Queenston Ct Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Champlain Ln Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Grover Ct Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Dell Rd Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Rochdale Dr Gibbons Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Linus Way Gibbons Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Carmichael California Ave Casita Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Payton St Edison Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Norris Ave Edison Ave 1 2 2 Z $50,080 $6,080 $1,750 $57,910

Arden Arcade Brownson St Edison Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Brownson St Edison Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Belcrest Way Engle Rd 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Belcrest Way Engle Rd 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Casa Rosa Way Engle Rd 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Vega Ct Engle Rd 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $400,000 $400,000 $50,000 $200,000 $1,050,000

Yearly Totals      $2,805,600 $471,040 $335,760 $886,510 $4,498,910

         

FY 2017-2018        

S. Sacto 49th St Parker Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto 45th St Parker Ave 1 2 4 Z $25,040 $3,040 $6,560 $34,640

S. Sacto 49th St Roosevelt Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

S. Sacto 45th St Roosevelt Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230
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S. Sacto 44th St Roosevelt Ave 1 2 2 Z $50,080 $6,080 $12,300 $68,460

S. Sacto 44th St 22nd Ave 1 2 2 Z $37,560 $4,560 $12,300 $54,420

S. Sacto 44th St 26th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto 44th St 26th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Sampson Blvd Fruitridge Rd 1 2 2 Z $37,560 $4,560 $8,200 $50,320

S. Sacto Bonniemae Way Fruitridge Rd 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Ethel Way Fruitridge Rd 1 2 2 Z $37,560 $4,560 $9,840 $51,960

S. Sacto Laurine Way Fruitridge Rd 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Nona Way Fruitridge Rd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

S. Sacto O'Dea Dr Fruitridge Rd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

S. Sacto Mendocino Blvd 32nd Ave 1 2 4 Z $25,040 $3,040 $16,400 $44,480

S. Sacto 44th St O'dea Dr 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto Sampson Blvd 44th Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

S. Sacto 44th St 45th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

S. Sacto 47th Ave Steiner Dr 1 2 2 Z $37,560 $8,880 $4,560 $12,300 $63,300

S. Sacto 47th St 50th Ave 1 2 2 Z $37,560 $4,560 $1,750 $43,870

S. Sacto Steiner Dr Austin Way 1 2 2 Z $50,080 $6,080 $9,840 $66,000

S. Sacto Livingston Way 47th St 1 2 2 Z $37,560 $4,560 $6,560 $48,680

S. Sacto Franklin Blvd Florin Rd 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

S. Sacto Grand Cru Dr Calvine Rd 1 2 1 Z $50,080 $11,840 $6,080 $1,750 $69,750

S. Sacto 43rd St 14th Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

S. Sacto Stockton Blvd 15th Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

S. Sacto 44th St 18th Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

S. Sacto 44th St 18th Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Walnut Ave Foothill Dr 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Wright St Wulff Ln 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Ethan Way El Camino Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Moretti Way El Camino Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Tamarack Way El Camino Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Pasadena Ave Auburn Blvd 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Wright St El Camino Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Gwen Rd El Camino Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Morse Ave El Camino Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920
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Arden Arcade Sunview Ave El Camino Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Borica Way El Camino Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Borica Way El Camino Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Cambon Way El Camino Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Rosyln Way El Camino Ave 1 2 2 Z $37,560 $4,560 $9,840 $51,960

Arden Arcade El Vita Way El Camino Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Mission Ave Nottingham Cir 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Venus Dr Laurelwood Way 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Arden Arcade Mission Ave Laurelwood Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Garfield Ave Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Arden Arcade Byron Rd Cottage Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Cortez Ln Cottage Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Venus Dr Cottage Way 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Arden Arcade Venus Dr Cottage Way 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Arden Arcade Mercury Way Cottage Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Daphne Ave Cottage Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Adonis Way Cottage Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Park Ridge Ct Cottage Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Morpheus Ln Cottage Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Santa Lucia Way Cottage Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Bircher Way Cottage Way 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Arden Arcade Maddox Ct Cottage Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Eric Rd Cottage Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Oak Leaf Ave Cottage Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Carob Ct Cottage Way 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Walnut Ave Cottage Way 1 2 2 Z $37,560 $8,880 $4,560 $6,150 $57,150

Arden Arcade Root Ave Kenneth Ave 1 2 4 Z $25,040 $3,040 $6,150 $34,230

Arden Arcade Gunn Rd Kenneth Ave 1 2 2 Z $50,080 $6,080 $6,150 $62,310

Arden Arcade Marchita Way Fair Oaks Blvd 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Arden Arcade Walnut Ave Oak Leaf Ave 1 2 2 Z $37,560 $4,560 $6,150 $48,270

Arden Arcade Coloma Rd Neiretto Ct 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Howe Ave Dawn Way 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Carmichael Fair Oaks Blvd Wedgewood Ave 1 2 4 Z $25,040 $3,040 $12,300 $40,380
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Carmichael Fair Oaks Blvd Frontier Way 1 2 4 Z $25,040 $3,040 $12,300 $40,380

Arden Arcade Mission Ave Oxbow Dr 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Arden Arcade Mission Ave Nelroy Way 1 2 4 Z $25,040 $3,040 $6,560 $34,640

Carmichael Fair Oaks Blvd Oak Ave 1 2 4 Z $25,040 $3,040 $8,200 $36,280

Carmichael Boyer Dr Oak Ave 1 2 4 Z $25,040 $3,040 $1,750 $29,830

Carmichael Shelfield Dr Newbury Way 1 2 2 Z $37,560 $4,560 $8,200 $50,320

Arden Arcade Juniper Ln Fulton Ave 1 2 4 Z $25,040 $3,040 $9,840 $37,920

Arden Arcade Howe Ave Alta Arden Expy 1 2 1 Z $50,080 $11,840 $6,080 $9,840 $77,840

Arden Arcade Morse Ave Arden Way 1 2 1 Z $50,080 $11,840 $6,080 $12,300 $80,300

Arden Arcade Fair Oaks Blvd Jacob Ln 1 2 2 Z $37,560 $8,880 $4,560 $1,750 $52,750

Unspecified Locations for Curb Ramps, Sidewalks, Crosswalks and Accessible Signals AZ $400,000 $400,000 $50,000 $200,000 $1,050,000

Yearly Totals      $2,766,280 $474,000 $337,280 $845,920 $4,423,480
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Section 1:  Introduction and Administrative Information 

A stated goal of the Sacramento County Department of Transportation (SacDOT) is the 
commitment to delivering quality municipal services and transportation facilities on which our 
neighborhoods and businesses depend.  This includes encouraging and supporting many alternative 
transportation choices, including the regional bus transportation network. 
 
The primary service provider for bus service in the county is Sacramento Regional Transit (RT).  
RT began operations in April 1973.  Their annual ridership has steadily increased on the bus and 
light rail systems from 14 million in 1987 to over 31 million passengers in 2010.  Weekday bus 
ridership averages about 51,000 passengers per day (see BSTP Appendix 6 for RT Route Maps).  
In addition to RT, other adjacent jurisdictions such as Folsom (Folsom Stage Lines) and Elk Grove 
(E-Trans) also have several bus stops within the unincorporated county right-of-way.  
 
On February 1, 2011 the County Board of Supervisors authorized SacDOT to enter into a formal 
maintenance agreement with RT to provide a framework for the partnership between SacDOT and 
RT which outlines cost sharing related to the installation, accessibility and maintenance of the RT 
bus stops in the unincorporated County.  The “Bus Stop Installation and Maintenance Agreement” 
was executed by the County Board of Supervisors on March 16, 2011, and became effective on July 
1, 2011.  A copy of this agreement is attached in BSTP Appendix 5. 
 
SacDOT initiated this Bus Stop Transition Plan (BSTP) supplement to establish the needs, policies, 
priorities and practices for implementing bus stop accessibility improvements within the 
unincorporated county right-of-way and to enhance transit as an alternative transportation choice in 
the unincorporated county. SacDOT began working on this ADABSTP in March 2011, with the 
award of a state sponsored Environmental Justice and Community-Based Transportation Planning 
Grant.   A goal of this BSTP is to further optimize the pedestrian experience when utilizing public 
bus stops by providing safe and useable facilities for all pedestrians, and to assure compliance with 
all federal, state, and local regulations and standards. 
 
 

Section 2:  Public Participation 

SacDOT encouraged public participation during the development of this BSTP supplement.  This 
process included persons with disabilities and those representing disability service organizations.  
The outreach included the following components: 

 Advisory Groups:  Two advisory committees, the Sacramento County Disability Advisory 
Commission Physical Access Subcommittee (DAC) and the Regional Transit Mobility 
Advisory Council (MAC).  Both groups contain members of the disabled community.  The 
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DAC and MAC have monthly public meetings and are highly recognized for their advocacy 
to encourage access for the disabled community. 

 Website:  A project website was created to disseminate information about the project:   
http://www.msa2.saccounty.net/transportation/Pages/Project-BusStopADA.aspx  This 
website describes the project scope of work and an invitation for the public ridership to 
participate with their feedback.   

 SacDOT Ridership Survey:  SacDOT provided an online ridership survey to determine 
ridership trends and to learn of any accessibility issues that some riders may be having at 
specific bus stops.  See BSTP Appendix 8 for a summary of the Website Ridership Survey 
results.  

 Press Release:  SacDOT published a Press Release to cover the project kick-off and invite 
the public to our online ridership survey to help identify needs, see. BSTP Appendix 8. 

 Outreach to RT Staff to gather bus stop location information. 
 
 

Section 3:  Inventory Efforts 
 
SacDOT conducted a needs assessment survey for 1,029 bus stop locations in the unincorporated 
Sacramento County.  These site surveys were developed for each bus stop location by a trained 
accessibility surveyor.  The needs assessment for many bus stop locations were obtained from 
Google Street View, often requiring an actual site visit for confirmation to measure slopes or 
distances.  A one page summary was prepared for each bus stop location showing the needs 
identified in the survey.  The summary sheet includes: the bus stop location; the unique bus stop 
number assigned by Regional Transit; ADA infrastructure upgrade needs; approximate contracted 
costs to provide those needs; and photos were taken of the bus stop from the “bus arriving 
perspective” and from the “bus departing” perspective (see BSTP Appendix 8 for samples of these 
“Bus Stop Site Surveys”).  These improvement needs and associated costs for each bus stop 
location were tabulated and prioritized in a spreadsheet to create a master database that can be 
sorted and searched (see BSTP Appendix 3).  This inventory of prioritized bus stop needs will be 
used for developing future bus stop improvement projects.  However, each bus stop survey of needs 
and cost estimates are for preliminary planning and budgetary purposes only.  A more thorough 
future site visit and formal design will be conducted for each bus stop when funding for upgrade 
improvements becomes available. 
 
SacDOT obtained from RT their current master database spreadsheet of all active bus stops for all 
bus service providers that operate in the unincorporated county.  The spreadsheet contains a total of 
1,029 active bus stop locations in the unincorporated County.  Eighteen of those active stops are 
served by E-Trans (City of Elk Grove) and three stops are served by Folsom Stage Lines (City of 
Folsom).  The remaining 1,008 stops are served by RT.  The total bus stops will fluctuate in the 
future as some routes get modified, and some inactive stops will become active, and vice versa.  
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Occasionally new stops are also created with a previously un-assigned bus stop number.  Whether a 
bus stop is active or inactive, it will always retain its unique identifying bus stop number.  This 
BSTP will be updated on an as-needed basis for all active bus stops in the unincorporated County.   
Any newly constructed or reconstructed bus stops will be built to all applicable local, state and 
federal accessibility codes and standards. 
 
 

Section 4:  Bus Stop Accessibility Standards   
 
County Street Improvement Standards: 
The County Board of Supervisors approved an update to the Street Improvement Standards on 
September 15, 2009.  These Street Improvement Standards include three primary “classes” of street 
cross sections, Class A, B, and C streets.  The distinctions of these street classes are briefly noted 
below: 

 Class A Street: Street with concrete curb, gutter and sidewalk. 
  

 Class B Street:  Same as Class A with no sidewalk. 
 

 Class C Street:  Total paved street width (32’ or 36’) with no curb, gutter or sidewalk. 
 
The 2009 Street Improvement Standards provide a bus turn out for a new Class A Street.  However, 
that detail provides for a 125’ long by 7’ deep bus turnout that may not be appropriate for 
retrofitting most existing bus stops, due to the impacts to the existing adjoining properties and 
driveways.  Therefore this Bus Stop Transition Plan introduces additional improvement details for 
retrofitting bus stops on Class A, B, and C Streets to provide ADA compliance while also 
minimizing the impacts to existing adjoining properties.  These new bus stop details for Class A, B, 
and C Streets are provided in Appendix 4 of this BSTP supplement.  These street improvement 
details will be formally incorporated into the County Street Improvement Standards when they are 
next updated.   
 

Section 5:  Steps To Compliance 
This BSTP supplement addresses those items that are unique to bus stop accessibility within the 
unincorporated County.  This BSTP supplement addresses the following four aspects of 
accessibility:  
 
Step 1: Identify physical obstacles in the public entity's facilities that limit the accessibility of its 

programs or activities to individuals with disabilities;   

Step 2:  Describe in detail the methods that will be used to make the facilities accessible; 

Step 3: Specify the schedule for taking the steps necessary to achieve compliance with this section 
and, if the time period of the  transition plan is longer than one year, identify steps that will 
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be taken during each year of the transition period;  and 

Step 4: Describe the grievance procedure process. 
 
Each of these four steps will be addressed in greater detail below as they pertain to the bus stops 
within the unincorporated county.  
 
Step 1.  Identify physical obstacles in the public entity's facilities that limit the accessibility of 
its programs or activities to individuals with disabilities. 
 
In order to fully determine what constitutes being an obstacle at a bus stop, it is important to 
understand what infrastructure is required in order to provide accessibility with regards to the 2010 
ADA Standards and California Title 24.  If the required infrastructure is not present, or not adequate 
in size or slope gradient, then that would constitute an obstacle.  The following are key highlights of 
bus stop requirements taken from the “2010 ADA Standards for Accessible Design”: 

810 Transportation Facilities 

810.1 General. Transportation facilities shall comply with 810. 

810.2.1 Surface.  Bus stop boarding and alighting areas shall have a firm, stable surface.  

810.2.2 Dimensions.  Bus boarding and alighting areas shall provide a clear length of 96 
inches (2440 mm), measured perpendicular to the curb or vehicle roadway edge, and a 
clear width of 60 inches (1525 mm), measured parallel to the vehicle roadway. Public 
entities shall ensure that the construction of bus boarding and alighting areas comply with 
810.2.2, to the extent the construction specifications are within their control.  

 

Figure 810.2.2 Dimensions of Bus Boarding and Alighting Areas 

BUS (Plan View) 
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810.2.3 Connection.  Bus stop boarding and alighting areas shall be connected to streets, 
sidewalks, or pedestrian paths by an accessible route complying with 402.  

810.2.4 Slope.  Parallel to the roadway, the slope of the bus stop boarding and alighting 
area shall be the same as the roadway, to the maximum extent practicable.  Perpendicular 
to the roadway, the slope of the bus stop boarding and alighting area shall not be steeper 
than1:48.  

(Note: Per 218.4 Bus Shelters. Where provided, bus shelters shall comply with 810.3 below) 

810.3 Bus Shelters.  Bus shelters shall provide a minimum clear floor or ground space 
complying with 305 entirely within the shelter.  Bus shelters shall be connected by an 
accessible route complying with 402 to a boarding and alighting area complying with 810.2.
  

 

Figure 810.3 Bus Shelters 
 
 
In addition to the above requirements, the “California Building Code, Title 24, Section 1121B.2.1 
Bus stops and terminals” has additional criteria.  Specifically CBC Section 1121B.2  requires that 
“newly constructed bus stop pads must provide a square curb surface between the pad and road or 
other detectable warning in accordance with Section 1133B.8.5.”   
 
 
Also, CBC Title 24 Section 1121B.2.1 states that the, “Bus stop pads shall be at the same slope as 
the roadway in the direction parallel to roadway, and maximum one unit vertical in 50 units 
horizontal (2-percent slope) perpendicular to roadway”.  This slope is slightly more stringent than 
the 2010 ADA Standards which allows a slope not steeper than 1:48 (2.08%).  The more stringent 
of federal, state or county codes will govern the construction of any bus stop within the 
unincorporated County. 

BUS (Plan View) 
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In addition to the bus stop infrastructure requirements noted above, SacDOT also identified missing 
sidewalk segments along Class A Streets, such that if the missing section were in-filled, then it 
would provide at least one accessible path from the bus stop to an adjacent intersection.  If that 
accessible path led to an intersection that did not have curb ramps, then costs for both the sidewalk 
infill and the curb ramp upgrades were included in the one page summary for that proposed bus stop 
upgrade project to provide accessibility. 
 
 
Step 2.  Describe in detail the methods that will be used to make the facilities accessible 
 
Fifty-five (5.3%) of the 1,029 surveyed bus stops were found to be ADA compliant.  These 
compliant stops have a 5’ x 8’ boarding area with compliant slope gradients, a vertical curb fronting 
the boarding area, and are served by an accessible path of travel to at least one adjacent accessible 
intersection. 
 
In cases where bus stops were determined to need a new 5’ x 8’ boarding pad, and the location 
lacked sufficient existing right-of-way to provide one, then the cost of additional right-of-way 
acquisition was included in the project cost for providing a compliant boarding pad.  Existing bus 
stops often have an adequate boarding pad area, however it may require replacement to meet the 
desired slope gradient perpendicular to the curb.  The replacement of the boarding pad may also 
require a section of adjoining sidewalk to be removed and replaced to accommodate a transition 
zone for the new variation to the adjusted boarding pad slope and curb height. 
 
Current street improvement standards require vertical (Type 2) curbs on all Class A streets except 
on the following streets where rolled curb is allowed: 32’ streets (Minor Residential); 38’ streets 
(Primary Residential); cul-de-sacs; and certain instances of sidewalk infill less than 300’ in length.   
 
As noted above, the CBC Title 24 dictates the use of either a vertical curb or a detectable warning 
surface at the traffic edge of the 8’ x 5’ boarding pad.  Many existing bus stops are on streets 
constructed with rolled curbs, therefore a Type 2 vertical curb improvements will need to be 
constructed. The rolled (Type 1A) curb and adjacent sidewalk will be removed to provide for a 
vertical curb (Type 2) and a sidewalk transition zone match the adjacent curb height while 
maintaining all other compliant slope gradients.  The vertical curb and sidewalk transition details 
are shown in the new street improvement standards in BSTP Appendix 4. 
 
For bus stops on Class C streets where sidewalks (or curbing) are not included in the standard street 
cross-section, a bus stop concrete boarding pad will be positioned at the edge of pavement with a 
detectable warning surface set into the concrete at the traffic edge of the boarding pad, as shown in 
BSTP Appendix 4. 
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Step 3.  Specify the schedule for taking the steps necessary to achieve compliance with this 
section and, if the time period of the transition plan is longer than one year, identify steps that 
will be taken during each year of the transition period. 
 
To properly schedule anticipated accessibility improvements, each bus stop was first prioritized 
based on seven different scoring categories.  This complete list was then sorted based on priority, 
then the highest scores were segmented into groups to match anticipated budget funding projection 
for that particular fiscal year.  The process outlining the prioritization, anticipated funding sources 
and the scheduling of improvements is further detailed below: 
 
 
Prioritization of Accessibility Improvements 

The first step in determining a multi-year schedule for compliance of the 1,029 total bus stops was 
to prioritize them based on points accumulated in seven important scoring categories.  Total points 
were assigned to each bus stop based on that bus stop’s applicability to each category (see BSTP 
Appendix 1).  The bus stops with the highest total points will rank higher on the priority list and 
will be the first considered for accessibility improvements when funding is available.  When bus 
stops share the same overall priority score, the total daily passenger load for each stop was used to 
break the tie. 
 

When SacDOT receives a request from someone who is unable to access a specific bus stop 
location in the unincorporated county, and requests improvements be provided, then that bus stop 
will be placed at the top of the priority list with the other highest ranking locations for consideration 
in the next improvement project.  This is that same prioritization system that SacDOT has used with 
curb ramps since the 2005 Transition Plan was approved and it has proven to be a very reasonable 
practice.   Otherwise, the seven scoring categories for determining priority ranking are as follows: 
 

Scoring Categories 

Transit Center:  RT has eight major Transit Centers, these are high traffic bus stops where 
passengers transfer from one route to another.  If a bus stop is a designated Transit Center it 
is given five points. 

Corridor Route:  Sacramento County has identified 14 commercial corridors (see BSTP 
Appendix 7) where an effort is being made to foster economic development and urban 
revitalization by improving the overall quality of the corridor and the communities that they 
serve.  If a bus stop is within these corridor routes it was given 4 points. 

RT Ridership:  SacDOT obtained recent ridership data from RT that provided the average 
daily counts of the total passengers that got on and off at each specific bus stop from all the 
routes that serve that stop. The daily ridership count averages covered the period from April 
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1, 2012 through June 16, 2012. The ridership score was based on the total “on and off” 
counts at each stop, and the stops were separated into five scoring categories of 4, 3, 2, 1, or 
0 points.  The following table describes the ridership scoring category: 

 
 

Points Allocated To A Bus Stop Based On Average Daily Passengers Getting On or Off 

Points Allocated Total Passengers Getting On 
and Off Per Day 

Qualifying Number of 
Bus Stops 

4 (Top 25% of total use)  Between 935 and 252 13 

3 (Next 25% of total use) Between 251 and 71 59 

2 (Next 25% of total use) Between 70 and 30 155 

1 (Next 25% of total use) Between 29 and 0.5  718 

0 Less than 0.5 84 
 
 

Hospital, Medical or Skilled Nursing Facility:  Bus stops located within a reasonably 
short distance from a hospital, medical or a skilled nursing facility were given 4 points. 

Retirement Facility:  Bus stops within a reasonably short distance from a retirement facility 
were given a score of three points. 

Schools and Government Offices:  Any bus stop that is within a reasonably short distance 
of a K-12 school, college or government offices was given three points. 

Other Trip Generators:  This wide ranging category addresses those bus stops that served 
“other” trip generation destinations such as neighborhood parks, commercial businesses, 
and/or strip malls.  Stops serving these other trip generating locations were given two points.  
Larger malls such as Sunrise, Florin, Arden Fair, etc. were given up to six points based on 
the very high concentration of adjoining “trip generators”.      

 
Funding Sources of the Accessibility Improvements  

There are a number of existing and potential programs and funding sources for capital improvement 
projects included in the ADA Capital Implementation Plan. These programs are described in this 
section. 

 
On-Going Capital Improvement Programs 
These programs are operated by or coordinated with SacDOT on an on-going, annual basis. The 
extent of funding levels may be fixed or may vary yearly. These programs include the following: 
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1) Curb, Gutter and Sidewalk Maintenance Program 
The traditional SacDOT Curb, Gutter and Sidewalk Maintenance Program identifies curbs, 
gutters and sidewalks that are in need of repair or replacement and develops a priority list 
for their inclusion into the maintenance program. The Curb, Gutter and Sidewalk 
Maintenance Program has two facets: permanent replacement and temporary repair. This 
program will now also incorporate the accessibility improvements that are within the project 
limits of this maintenance program.  A similar priority system has been used for this 
maintenance program, based upon such factors as severity of damage, the amount of 
pedestrian traffic, and the proximity to schools, parks, bus stops and hospitals. 

 
2) Elderly and Disabled Accessibility Project 
Traditionally the Elderly and Disabled Accessibility Project primarily replaces curb, gutter 
and sidewalk with new curb ramps. These curb ramps and sidewalks are often installed near 
schools and hospitals, at driveways, or at other curb, gutter and sidewalk locations where 
accessibility for persons with disabilities could be improved. Accessible pedestrian signals 
are also installed as part of this program.  With the implementation of this ADABSTP, bus 
stop accessibility improvements will also be considered.  Improvement needs are often 
determined by constituents' requests. The Elderly and Disabled Accessibility Project is 
funded by Measure A funds at a current funding level of $300,000 per year. 

 
3) Caltrans Construction Projects 
Caltrans construction and renovation of roadways and facilities along State highways within 
the unincorporated County typically includes new curb ramps and other accessibility-related 
improvements. While SacDOT does not directly manage these projects, it coordinates 
locations and details of the work with Caltrans.  The two highest ranked bus stops based on 
the ridership “on and off” usage is the Watt Avenue overpass that spans I-80 and is therefore 
in the jurisdiction of Caltrans.   
 
4) Private Developer Construction Projects adjacent to the County Right-of Way 
There is typically private construction throughout the unincorporated County that has direct 
impact on improvements within the SacDOT right-of-way. As a condition of the approval of 
a building permit, Developers are typically required to construct or improve the property 
frontage which includes the sidewalk, curb ramps and bus stops directly adjacent to the 
subject property.  
 
5) Regional Transit Cost Sharing of Bus Stop Facility Improvements 
As discussed previously, RT and SacDOT entered into a shared “Bus Stop Installation and 
Maintenance Agreement” that became effective on July 1, 2011.  This agreement (Section 
1.F.(4.) “Cost Allocation for Concrete Pads”) states that: “RT will reimburse COUNTY for 
50% of COUNTY’s actual costs for installation of concrete pads in sidewalks for passenger 
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waiting areas and in COUNTY streets for bus loading areas if the scope of work and cost 
estimate were approved in advance by RT.” 
 
6) State and Federal Grants and Other Funding Sources 
SacDOT has been successful with many state and federal grant awards.  SacDOT will 
aggressively pursue grant and other funding opportunities where bus stop ADA 
improvements would be a strong candidate for funding award. 
 
7) Sacramento County Capital Improvement Projects 
These programs include on-going Sacramento County capital improvement projects and 
maintenance programs, as well as specific projects and funding sources allocated in the 
SacDOT seven year Transportation Improvement Plan (TIP).  

 
Scheduling of Accessibility Improvements 

The total estimated cost of improvements identified in this BSTP supplement is $36,561,150 to 
bring all bus stops within the unincorporated county to current accessibility standards.  Some of 
these improvements will be accomplished through the on-going capital improvement programs.  In 
addition, the County and RT propose to collectively allocate funding specifically to construct the 
highest priority improvements in the BSTP.  An investment of $250,000 in the 2013/14 fiscal year, 
and $500,000 in subsequent years will allow accessibility improvements to be made that impact 
25% of the ridership within two years and 50% of the ridership after four years.  The County and 
RT may also jointly pursue funding from state and federal grant programs to leverage available 
local funding sources and make an even larger investment to complete additional priority 
investments. 

This ADABSTP will be a dynamic plan due to a changing population base of customers, changing 
neighborhood demands, bus route modifications, and other factors.  Likewise, it is highly probable 
that some of these bus stop enhancements will occur as a result of other unrelated street and 
sidewalk improvement projects, developer in-fill, or other means.  As such, SacDOT will anticipate 
updating this BSTP and funding plan every 4-7 years, or on an as needed basis. 
 
Step 4.  Describe the grievance procedure process. 
 
Grievance Procedure 

The existing SacDOT ADA Transition Plan already has a grievance process in place that is fully 
applicable to bus stops in the unincorporated county.  Likewise, SacDOT maintains a web page 
(http://www.sacdot.com/Pages/ADADocumentsandResources.aspx) that contains information 
regarding the grievance process, including forms that can be printed out for submitting a grievance, 
or to make comments and recommendations.  That existing webpage and the existing grievance 
procedure will be used for bus stops.  As stated previously, when SacDOT receives a special 
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request, or a grievance from someone unable to access a specific bus stop location in the 
unincorporated county, then accessibility improvements for that bus stop location will be placed at 
the top of the priority list with the other highest ranking locations for consideration in the next 
available improvement project.   

RT has a similar ADA grievance process in place that extends into other jurisdictions where they 
provide service beyond the unincorporated county.  The RT webpage that provides the resources for 
grievance related issues is http://www.sacrt.com/adacomplaintsprocess.stm. 

When SacDOT receives a bus stop related special request or a grievance for ADA improvements in 
the unincorporated county it will be shared with RT.  And conversely, when RT receives a special 
request or grievance in the unincorporated county, then RT will share that with SacDOT.  This will 
sharing of priorities will allow both jurisdictions to better manage and coordinate the overall 
priority list and accessibility projects. 

The Bus Stop Grievance Procedure for ADA accessibility will follow the same process as what has 
been in place in the ADA Transition Plan since 2005.  The procedures and Grievance Form are 
duplicated here below in the BSTP Appendix 9:   
 

Grievance Procedures and Instructions 
Step 1: File a Grievance Form 
The complainant should fill out the ADA Complaint / Grievance Form shown below, giving 
all of the information requested. The ADA Complaint / Grievance Form should be filed in 
writing with the SacDOT Program Access Coordinator within 60 days of the alleged 
disability-related discrimination. A copy of the ADA Complaint / Grievance Form shall be 
forwarded by the Program Access Coordinator to the Chief of the Disability Compliance 
Office. Upon request, reasonable accommodations will be provided in completing the form, 
or alternative formats of the form will be provided. The ADA Complaint / Grievance 
Procedure and Form may be obtained from and sent to the Sacramento County Department 
of Transportation, Program Access Coordinator, 906 G Street, Suite 510, Sacramento, CA., 
95814, Telephone: (916) 874-6291, TTY (916) 875-7105. 
 
Step 2: An Investigation is Conducted 
A notice of receipt shall be mailed to the complainant by registered mail within five days of 
the receipt of the complaint or grievance, and the SacDOT Program Access Coordinator or 
another authorized representative shall begin an investigation into the merits of the 
complaint within 60 days. If necessary, the SacDOT Program Access Coordinator or another 
authorized representative may contact the complainant directly to obtain additional facts or 
documentation relevant to the grievance. If the complainant alleges misconduct on the part 
of the SacDOT Program Access Coordinator, another authorized representative may be 
appointed by the Director of SacDOT to undertake the investigation if the allegations can be 
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substantiated. If the complainant does not wish to be contacted personally, he/she should 
indicate it on the ADA Complaint / Grievance Form. 
 
After the grievance is received, the complaint shall be brought before the ADA Oversight 
Committee, co-chaired by the Chief of the Disability Compliance Office and the SacDOT 
Program Access Coordinator. The co-chairs shall meet on an ad-hoc committee to resolve 
the grievance. 
 

Step 3: A Written Decision is Prepared and Forwarded to the Complainant 
The Chief of the Disability Compliance Office and the SacDOT Program Access 
Coordinator shall prepare a written decision, after full consideration of the grievance merits, 
no later than 75 days following the receipt of the grievance. If the complaint alleges 
misconduct on the part of the SacDOT Program Access Coordinator, another authorized 
representative may be appointed by the Director of SacDOT to prepare the written decision 
if the allegations can be substantiated. A copy of the written decision shall be mailed to the 
complainant by registered mail no later than five days after preparation of the written 
decision. A copy of the written decision also shall be mailed to the Chief of the Disability 
Compliance Office. 
 

Step 4: A Complainant May Appeal the Decision 
If the complainant is dissatisfied with the written decision, the complainant may file a 
written appeal with either, at the complainant's option, the Director of SacDOT, or with the 
Chief of the Disability Compliance Office, no later than 30 days from the date of the mailing 
of the decision. The appeal must contain a statement of the reasons why the complainant is 
dissatisfied with the written decision, and must be signed by the complainant, or by someone 
authorized to sign on the complainant's behalf. A notice of receipt shall be mailed to the 
complainant by registered mail within five days of the receipt of the appeal. The appeal 
reviewers, consisting of the Chief of the Disability Compliance Office, and the SacDOT 
Program Access Coordinator, shall act upon the appeal no later than 60 days after receipt, 
and a copy of the appeal reviewers' written decision shall be mailed to the complainant by 
registered mail no later than five days after preparation of the decision. The decision of the 
appeal reviewer shall be final. A copy of the written decision also shall be mailed to the 
Chief of the Disability Compliance Office. 
 
The SacDOT Program Access Coordinator, the Director of SacDOT, and the Chief of the 
Disability Compliance Office shall maintain the confidentiality of all files and records 
relating to grievances filed, unless disclosure is authorized or required by law. Any 
retaliation, coercion, intimidation, threat, interference or harassment for the filing of a 
grievance, or used to restrain a complainant from filing, is prohibited and should be reported 
immediately to the Chief of the Disability Compliance Office. 
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Section 6:  Conclusion 

This BSTP supplement identifies $36,561,150 of improvements that will improve public transit 
accessibility alternatives for people living or visiting within the unincorporated Sacramento County.  
This Plan, along with the existing County Pedestrian Master Plan, ADA Transition Plan and Bicycle 
Master Plan will help SacDOT continue to provide quality municipal services and transportation 
facilities on which our neighborhoods and businesses depend. 



 



BSTP Appendix 1 - Bus Stop Prioritization Score Card
Bus 

Stop #

Overall 
Priority 
Rank

On Street Dir. Far/
Near At Street

Ave. Daily 
Riders

(On & Off)

Transit 
Centers
(5 or 0)

Corridor 
Route
(4 or 0)

RT 
Ridership
(4,3,2,or1)

Medical  or 
Nursing Ctr. 

(4, 0)

Retire-ment 
Facil. (3, 0)

Schools & 
Gov't Office

(3,0)

Other Trip 
Generators

(2,0)

Total 
Priority
Score

377 14 WATT/MANLOVE LRS SB F BAY 2 262 4 4 4 2 14
378 73 WATT/MANLOVE LRS EB F BAY 1 5 4 1 4 2 11
447 573 HAZEL AVE NB F NIMBUS RD 0 0 4 4
453 230 FAIR OAKS BLVD EB N MARSHALL AVE 16 4 1 2 7
454 829 KILZER AVE NB F DUDLEY BLVD 1 1 2 3
459 830 NORTHROP AVE WB F EVELYN LN 1 1 2 3
479 412 FORCUM AVE SB F DUDLEY BLVD 4 1 3 2 6
495 709 A/C ROAD EB N PATROL ROAD 8 1 2 3
496 360 KIEFER BLVD WB F MAYHEW RD 18 1 3 2 6
512 831 DUDLEY BLVD EB F FORCUM AVE 1 1 2 3
520 408 PEACEKEEPER WAY WB F DUDLEY BLVD 4 1 3 2 6
544 409 DUDLEY BLVD SB N PEACEKEEPER WAY 4 1 3 2 6
563 1 ORANGE GROVE AVE WB F COLLEGE OAK DR 587 5 4 4 3 3 2 21
565 808 ORANGE GROVE AVE WB N PASADENA AVE 2 1 2 3
566 231 AUBURN BLVD WB F ORANGE GROVE AVE 15 4 1 2 7
567 201 AUBURN BLVD WB F JONES RD 30 4 1 2 7
599 878 FORCUM AVE NB N DUDLEY BLVD 0 0 3 3
629 685 JAMES WAY WB F SKVARLA AVE 9 1 2 3
630 13 AUBURN BLVD EB F WATT AVE 544 4 4 4 2 14
631 46 AUBURN BLVD EB F ANNADALE LN 74 4 3 3 2 12
632 91 AUBURN BLVD EB F PASADENA AVE 25 4 1 3 2 10
633 258 AUBURN BLVD EB F BERESFORD WAY 10 4 1 2 7
634 302 AUBURN BLVD EB F NORRIS AVE 4 4 1 2 7
636 240 ORANGE GROVE AVE EB F AUBURN BLVD 13 4 1 2 7
637 511 ORANGE GROVE AVE EB F PASADENA AVE 34 2 2 4
638 698 ORANGE GROVE AVE EB F SYCAMORE AVE 8 1 2 3
639 749 COLLEGE OAK DR NB F ORANGE GROVE AVE 5 1 2 3
640 7 COLLEGE OAK DR NB F MYRTLE AVE 416 4 4 3 4 15
641 122 COLLEGE OAK DR NB N AUBURN BLVD 75 4 3 2 9
642 69 AUBURN BLVD EB F MADISON AVE 32 4 2 3 2 11
643 21 AUBURN BLVD EB N KOHLER RD 130 4 4 3 2 13
644 217 AUBURN BLVD EB F HEMLOCK ST 22 4 1 2 7
645 144 AUBURN BLVD EB N PALM AVE 50 4 2 2 8
646 246 AUBURN BLVD EB F GARFIELD AVE 12 4 1 2 7
647 133 AUBURN BLVD EB N GARFIELD AVE 66 4 2 2 8
650 508 JAMES WAY WB F DUDLEY BLVD 35 2 2 4
651 178 DUDLEY AVE SB F PALM AVE 21 1 4 3 8
660 986 RIO LINDA BLVD SB F SAVOY AVE 1 1 1
665 9 COLLEGE OAK DR SB F ORANGE GROVE AVE 218 4 4 3 2 2 15
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666 785 PASADENA AVE SB F WINDING WY 3 1 2 3
667 553 PASADENA AVE SB F PASADENA AVE 4 1 3 4
674 177 MISSION AVE SB F ENGLE RD 23 1 4 3 8
675 189 MISSION AVE SB N WHITNEY AVE 44 2 3 2 7
676 976 WHITNEY AVE WB F CONCETTA WAY 2 1 1
677 417 WHITNEY AVE WB N MULHOLLAND WY 2 1 3 2 6
678 381 WHITNEY AVE WB F NORRIS AVE 10 1 3 2 6
679 766 WHITNEY AVE WB F BECCERRA WAY 4 1 2 3
680 933 WHITNEY AVE WB F MONTCLAIRE ST 7 1 1
681 241 WHITNEY AVE WB N WATT AVE 13 4 1 2 7
721 203 ELVERTA RD EB N WATT AVE 28 4 1 2 7
723 1019 DRY CREEK RD NB F ASCOT AVE 0 0 0
724 786 DRY CREEK RD NB F C ST 3 1 2 3
725 855 DRY CREEK RD NB N E ST 1 1 2 3
726 253 DRY CREEK RD NB N G ST 11 1 6 7
727 447 ELKHORN BLVD WB F DRY CREEK RD 17 1 4 5
728 963 ELVERTA RD WB F BELLINGRATH DR 3 1 1
730 823 ELKHORN BLVD WB F 6TH ST 2 1 2 3
731 645 ELKHORN BLVD WB F RIO LINDA BLVD 13 1 2 3
732 943 2ND ST NB F JUBILEE WAY 5 1 1
733 964 2ND ST NB F WITHINGTON AVE 3 1 1
734 987 2ND ST NB F DOLPHIN WY 1 1 1
735 955 2ND ST NB N M ST 4 1 1
736 733 M ST EB F RIO LINDA 6 1 2 3
737 856 M ST EB F 5TH ST 1 1 2 3
738 832 M ST EB F 6TH ST 1 1 2 3
739 743 M ST EB N FRONT ST 6 1 2 3
740 397 M ST EB F 8TH ST 6 1 3 2 6
741 767 OAK LANE NB F 9TH ST 4 1 2 3
743 546 10TH ST NB N Q ST 6 1 3 4
744 965 Q ST WB N 8TH ST 3 1 1
745 966 Q ST WB N 7TH ST 3 1 1
746 824 Q ST WB N FRONT ST 2 1 2 3
747 717 RIO LINDA BLVD NB F Q ST 7 1 2 3
748 977 RIO LINDA BLVD NB F U ST 2 1 1
749 909 RIO LINDA BLVD NB F U ST 0 0 2 2
750 825 RIO LINDA BLVD NB F DELANO ST 2 1 2 3
751 833 ELVERTA RD EB F EL MODENA AVE 1 1 2 3
752 1021 ELVERTA RD EB N EL VERANO AVE 0 0 0

irvingb
Typewritten Text
206



BSTP Appendix 1 - Bus Stop Prioritization Score Card
Bus 

Stop #

Overall 
Priority 
Rank

On Street Dir. Far/
Near At Street

Ave. Daily 
Riders

(On & Off)

Transit 
Centers
(5 or 0)

Corridor 
Route
(4 or 0)

RT 
Ridership
(4,3,2,or1)

Medical  or 
Nursing Ctr. 

(4, 0)

Retire-ment 
Facil. (3, 0)

Schools & 
Gov't Office

(3,0)

Other Trip 
Generators

(2,0)

Total 
Priority
Score

754 1022 ELVERTA RD EB F PALLADAY RD 0 0 0
755 988 ELVERTA RD EB F 16TH ST 1 1 1
756 978 ELVERTA RD EB F CHERRY BROOK DR 2 1 1
757 989 ELVERTA RD EB N BELLINGRATH DR 1 1 1
758 750 ELVERTA RD EB F DUTCH HAVEN BLVD 5 1 2 3
759 809 ELVERTA RD EB F 28TH ST 2 1 2 3
760 566 ELVERTA RD EB F ELECTRIC AVE 1 1 3 4
761 152 ELVERTA RD WB F WATT AVE 42 4 2 2 8
762 897 ELVERTA RD WB F 28TH ST 0 0 2 2
763 751 ELVERTA RD WB F DUTCH HAVEN BLVD 5 1 2 3
764 990 ELVERTA RD WB F RIVERGREEN DR 1 1 1
765 1023 ELVERTA RD WB N 16TH ST 0 0 0
766 991 ELVERTA RD WB F 16th St 1 1 1
767 1024 ELVERTA RD WB F PALLADAY RD 0 0 0
768 1025 ELVERTA RD WB N EL VERANO AVE 0 0 0
769 992 ELVERTA RD WB F EL MODENA AVE 1 1 1
770 567 ELVERTA RD WB F RIO LINDA BLVD 1 1 3 4
771 810 RIO LINDA BLVD SB N DELANO ST 2 1 2 3
772 910 RIO LINDA BLVD SB N U ST 0 0 2 2
773 993 RIO LINDA BLVD SB N U ST 1 1 1
774 768 Q ST EB F RIO LINDA BLVD 4 1 2 3
775 979 Q ST EB F FRONT ST 2 1 1
776 994 Q ST EB F 7TH ST 1 1 1
777 967 Q ST EB F 8TH ST 3 1 1
778 549 10TH ST SB F Q ST 5 1 3 4
779 811 10TH ST SB N O ST 2 1 2 3
780 787 OAK LANE SB N 9TH ST 3 1 2 3
781 391 M ST WB N 8TH ST 7 1 3 2 6
782 744 M ST WB F FRONT ST 6 1 2 3
783 898 M ST WB F 6TH ST 0 0 2 2
784 857 M ST WB N 5TH ST 1 1 2 3
785 769 M ST WB N RIO LINDA 4 1 2 3
786 944 2ND ST SB F M ST 5 1 1
787 980 2ND ST SB F DOLPHIN WY 2 1 1
788 956 2ND ST SB F WITHINGTON AVE 4 1 1
789 938 2ND ST SB F MONTICELLO AVE 6 1 1
791 636 ELKHORN BLVD EB F RIO LINDA BLVD 15 1 2 3
792 826 ELKHORN BLVD EB N 6TH ST 2 1 2 3
794 346 ELKHORN BLVD EB N DRY CREEK RD 34 2 4 6
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796 259 DRY CREEK RD SB N G ST 10 1 6 7
797 670 DRY CREEK RD SB N E ST 11 1 2 3
798 770 DRY CREEK RD SB N C ST 4 1 2 3
799 1020 DRY CREEK RD SB N ASCOT AVE 0 0 0
1074 340 BUTANO DR WB F PARK TOWNE CIR 43 2 4 6
1075 671 BUTANO DR SB N COTTAGE WAY 11 1 2 3
1076 372 BUTANO DR SB N COTTAGE WAY 12 1 3 2 6
1077 779 COTTAGE WAY WB F KINCAID WAY 4 1 2 3
1091 195 ETHAN WAY NB N COTTAGE WAY 35 2 3 2 7
1092 728 ETHAN WAY NB F KEITH WAY 7 1 2 3
1093 925 ETHAN WAY NB F DELMA WAY 16 1 1
1094 576 EL CAMINO AVE EB F ETHAN WAY 30 1 2 3
1101 718 ARDEN WAY EB F ETHAN WAY 7 1 2 3
1102 361 ARDEN WAY EB F HOWE AVE 18 1 3 2 6
1103 600 ARDEN WAY EB F BELL ST 23 1 2 3
1104 382 ARDEN WAY EB F CLINTON RD 10 1 3 2 6
1105 446 ARDEN WAY EB F FULTON AVE 21 4 1 5
1106 771 ARDEN WAY EB F BERKSHIRE WAY 4 1 2 3
1107 148 ARDEN WAY EB F MORSE AVE 46 2 4 2 8
1108 145 ARDEN WAY EB F PROFESSIONAL DR 49 2 4 2 8
1109 102 ARDEN WAY EB F WATT AVE 8 4 1 3 2 10
1110 834 ARDEN WAY EB F LA PLAYA WAY 1 1 2 3
1111 995 ARDEN WAY EB F LA SIERRA DR 1 1 1
1112 858 ARDEN WAY EB F ESPERANZA DR 1 1 2 3
1113 672 ARDEN WAY EB F EASTERN AVE 11 1 2 3
1114 996 ARDEN WAY EB F SURITA ST 1 1 1
1115 859 ARDEN WAY EB N MISSION AVE 1 1 2 3
1116 1018 ARDEN WAY EB N PALOMA AVE 0 0 0
1127 45 COTTAGE WAY EB F MORSE AVE 82 3 4 3 2 12
1128 759 COTTAGE WAY EB F KINCAID WAY 5 1 2 3
1129 352 BUTANO DR NB F COTTAGE WAY 22 1 3 2 6
1130 699 BUTANO DR NB F COTTAGE WAY 8 1 2 3
1131 186 BUTANO DR EB F PARK TOWNE CIR 74 3 4 7
1139 12 FAIR OAKS BLVD SB N TOPP CT 65 4 2 4 3 2 15
1141 247 FAIR OAKS BLVD SB F EL CAMINO AVE 12 4 1 2 7
1143 325 FAIR OAKS BLVD SB F SHELFIELD DR 1 4 1 2 7
1144 428 FAIR OAKS BLVD SB F GARFIELD AVE 0 4 0 2 6
1146 326 FAIR OAKS BLVD SB F WESTMINSTER CT 1 4 1 2 7
1147 100 ARDEN WAY WB F FAIR OAKS BLVD 10 4 1 3 2 10
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1148 981 ARDEN WAY WB F PARK PLACE DR 2 1 1
1149 835 ARDEN WAY WB F MISSION AVE 1 1 2 3
1150 860 ARDEN WAY WB F PLUTO WAY 1 1 2 3
1151 646 ARDEN WAY WB F EASTERN AVE 13 1 2 3
1152 911 ARDEN WAY WB F CATHAY WAY 0 0 2 2
1153 997 ARDEN WAY WB N MAPLE GLEN RD 1 1 1
1154 836 ARDEN WAY WB N LA PLAYA WAY 1 1 2 3
1155 63 ARDEN WAY WB F WATT AVE 43 4 2 3 2 11
1156 219 ARDEN WAY WB F PROFESSIONAL DR 21 1 4 2 7
1157 605 ARDEN WAY WB F MORSE AVE 21 1 2 3
1158 772 ARDEN WAY WB F AVONDALE AVE 4 1 2 3
1159 223 ARDEN WAY WB F FULTON AVE 18 4 1 2 7
1160 647 ARDEN WAY WB N WRIGHT ST 13 1 2 3
1161 623 ARDEN WAY WB F BELL ST 18 1 2 3
1162 659 ARDEN WAY WB F HOWE AVE 12 1 2 3
1175 356 FAIR OAKS BLVD NB F ARDEN WAY 20 1 3 2 6
1176 837 FAIR OAKS BLVD NB F MARIONE DR 1 1 2 3
1177 879 FAIR OAKS BLVD NB F AINSLEY CT 0 0 3 3
1178 899 FAIR OAKS BLVD NB F GARFIELD AVE 0 0 2 2
1180 900 FAIR OAKS BLVD NB F CLAREMONT RD 0 0 2 2
1181 26 FAIR OAKS BLVD NB F VAN ALSTINE AVE 78 4 3 4 2 13
1182 50 FAIR OAKS BLVD NB F KENNETH AVE 42 4 2 4 2 12
1183 303 FAIR OAKS BLVD NB F FRONTIER WAY 4 4 1 2 7
1205 501 SUNRISE BLVD SB F MADISON AVE 39 2 2 4
1206 788 SUNRISE BLVD SB F WILDRIDGE DR 3 1 2 3
1207 660 SUNRISE BLVD SB F SUNSET AVE 12 1 2 3
1210 838 DEWEY DR SB N WINDING WAY 1 1 2 3
1213 293 DEWEY DR SB F COYLE AVE 5 1 4 2 7
1214 719 DEWEY DR SB F TEMPLETON DR 7 1 2 3
1215 752 DEWEY DR SB F MADISON AVE 5 1 2 3
1216 559 DEWEY DR SB F OAKCREST AVE 2 1 3 4
1217 425 DEWEY DR SB F WILL ROGERS DR 1 1 3 2 6
1218 560 DEWEY DR SB F MORAGA DR 2 1 3 4
1220 968 WINDING WY WB F BARRETT RD 3 1 1
1222 780 JAN DR SB F WINDING WY 4 1 2 3
1223 563 JAN DR SB N RAMPART DR 2 1 3 4
1224 564 JAN DR SB N OTIS CT 2 1 3 4
1225 998 CALIFORNIA AVE SB N LINCOLN AVE 1 1 1
1226 286 CALIFORNIA AVE SB F FAIR OAKS BLVD 6 4 1 2 7
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1227 476 CALIFORNIA AVE SB F CASITA AVE 0 0 3 2 5
1228 477 CALIFORNIA AVE SB N SUTTER AVE 0 0 3 2 5
1229 969 CALIFORNIA AVE SB N GRANT AVE 3 1 1
1230 839 CALIFORNIA AVE SB N LANDIS AVE 1 1 2 3
1231 999 CALIFORNIA AVE SB N STANLEY AVE 1 1 1
1232 1000 CALIFORNIA AVE SB N HOMESWEET WAY 1 1 1
1233 901 CALIFORNIA AVE SB N PALM DR 0 0 2 2
1234 902 PALM DR WB F PANAMA AVE 0 0 2 2
1236 350 MARCONI AVE WB F LA VISTA AVE 25 1 3 2 6
1237 734 MARCONI AVE WB F GARFIELD AVE 6 1 2 3
1238 613 MARCONI AVE WB F LINDEN LN 20 1 2 3
1239 503 MARCONI AVE WB F WALNUT AVE 37 2 2 4
1240 648 MARCONI AVE WB F ROOT AVE 13 1 2 3
1241 363 MARCONI AVE WB F MISSION AVE 17 1 3 2 6
1242 735 MARCONI AVE WB F GREENWOOD AVE 6 1 2 3
1243 584 MARCONI AVE WB F EASTERN AVE 26 1 2 3
1244 478 MARCONI AVE WB F NORRIS AVE 0 0 3 2 5
1245 389 MARCONI AVE WB F BECCERRA WAY 8 1 3 2 6
1246 720 MARCONI AVE WB N MONTCLAIRE ST 7 1 2 3
1247 58 MARCONI AVE WB F WATT AVE 68 4 2 3 2 11
1248 789 MARCONI AVE WB F ASHBOURNE DR 3 1 2 3
1249 721 MARCONI AVE WB F LACY LN 7 1 2 3
1250 577 MARCONI AVE WB F CALDERWOOD LN 29 1 2 3
1251 86 MARCONI AVE WB F FULTON AVE 49 4 2 4 10
1252 642 MARCONI AVE WB F WRIGHT ST 14 1 2 3
1253 729 MARCONI AVE WB F BELL ST 7 1 2 3
1263 483 MARCONI AVE EB F DARWIN ST 58 2 2 4
1264 637 MARCONI AVE EB F PYRAMID WAY 15 1 2 3
1265 912 MARCONI AVE EB N BELL ST 0 0 2 2
1266 592 MARCONI AVE EB F WRIGHT ST 25 1 2 3
1267 87 MARCONI AVE EB F FULTON AVE 45 4 2 4 10
1268 585 MARCONI AVE EB N CORABEL LN 26 1 2 3
1269 700 MARCONI AVE EB F SANTA PAULA CT 8 1 2 3
1270 812 MARCONI AVE EB N ASHBOURNE DR 2 1 2 3
1271 83 MARCONI AVE EB F WATT AVE 76 4 3 3 10
1272 736 MARCONI AVE EB N MONTCLAIRE ST 6 1 2 3
1273 371 MARCONI AVE EB N BECCERRA WAY 13 1 3 2 6
1274 383 MARCONI AVE EB N NORRIS AVE 10 1 3 2 6
1275 790 MARCONI AVE EB F EASTERN AVE 3 1 2 3
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1276 773 MARCONI AVE EB N GREENWOOD AVE 4 1 2 3
1277 357 MARCONI AVE EB F MISSION AVE 20 1 3 2 6
1278 661 MARCONI AVE EB F ROOT AVE 12 1 2 3
1279 515 MARCONI AVE EB F WALNUT AVE 31 2 2 4
1280 606 MARCONI AVE EB F GUNN LN 21 1 2 3
1281 400 MARCONI AVE EB F GARFIELD AVE 6 1 3 2 6
1282 375 MARCONI AVE EB N LA VISTA AVE 11 1 3 2 6
1284 774 PALM DR EB N PANAMA AVE 4 1 2 3
1286 1001 CALIFORNIA AVE NB N MERRY LN 1 1 1
1287 1002 CALIFORNIA AVE NB F STANLEY AVE 1 1 1
1288 1003 CALIFORNIA AVE NB N LANDIS AVE 1 1 1
1289 982 CALIFORNIA AVE NB F GRANT AVE 2 1 1
1290 880 CALIFORNIA AVE NB N SUTTER AVE 0 0 3 3
1292 317 CALIFORNIA AVE NB F FAIR OAKS BLVD 2 4 1 2 7
1293 1004 CALIFORNIA AVE NB N LINCOLN AVE 1 1 1
1294 571 JAN DR NB N JASPAR CT 1 1 3 4
1295 565 JAN DR NB N RAMPART DR 2 1 3 4
1296 827 WINDING WY EB F JAN DR 2 1 2 3
1298 1005 WINDING WY EB N BARRETT RD 1 1 1
1299 840 DEWEY DR NB F WINDING WAY 1 1 2 3
1300 568 DEWEY DR NB F PAPAYA DR 1 1 3 4
1301 881 DEWEY DR NB F WILL ROGERS DR 0 0 3 3
1302 1006 DEWEY DR NB F HILLHURST DR 1 1 1
1304 673 DEWEY DR NB F MADISON AVE 11 1 2 3
1305 841 DEWEY DR NB F PALM AVE 1 1 2 3
1341 331 SAN JUAN AVE SB F MADISON AVE 1 1 4 2 7
1342 686 SAN JUAN AVE SB N GAIL WAY 9 1 2 3
1343 204 SAN JUAN AVE SB N PHEASANT RD 28 1 4 2 7
1344 682 SAN JUAN AVE SB N SUNSET AVE 10 1 2 3
1346 701 SAN JUAN AVE SB F HEATHER RD 8 1 2 3
1348 775 FAIR OAKS BLVD WB F SAN JUAN AVE 4 1 2 3
1349 522 FAIR OAKS BLVD WB F GROVER LN 15 1 3 4
1350 614 FAIR OAKS BLVD WB F HOLLISTER AVE 20 1 2 3
1351 103 FAIR OAKS BLVD WB N MARSHALL AVE 7 1 4 3 2 10
1353 248 FAIR OAKS BLVD WB F MILES LANE 12 4 1 2 7
1354 96 FAIR OAKS BLVD WB F CALIFORNIA AVE 14 4 1 3 2 10
1355 161 FAIR OAKS BLVD WB F WAYSIDE LN 39 4 2 2 8
1356 136 FAIR OAKS BLVD SB N GIBBONS DR 62 4 2 2 8
1357 66 FAIR OAKS BLVD SB F ENGLE RD 35 4 2 3 2 11
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1358 92 FAIR OAKS BLVD SB F GRANT AVE 24 4 1 3 2 10
1359 17 FAIR OAKS BLVD SB N LANDIS AVE 29 4 1 4 3 2 14
1360 71 FAIR OAKS BLVD SB N ANGELINA AVE 15 4 1 4 2 11
1361 164 FAIR OAKS BLVD SB F ROBERTSON AVE 37 4 2 2 8
1363 172 FAIR OAKS BLVD SB F MARCONI AVE 32 4 2 2 8
1365 304 EL CAMINO AVE WB F FAIR OAKS BLVD 4 4 1 2 7
1366 620 EL CAMINO AVE WB F EL TONAS WAY 19 1 2 3
1367 649 EL CAMINO AVE WB F GARFIELD AVE 13 1 2 3
1368 188 EL CAMINO AVE WB N GUNN LN 45 2 3 2 7
1369 776 EL CAMINO AVE WB F WALNUT AVE 4 1 2 3
1370 710 EL CAMINO AVE WB N LAURENCE AVE 8 1 2 3
1371 485 EL CAMINO AVE WB F LANDWOOD WAY 52 2 2 4
1372 615 EL CAMINO AVE WB F MISSION AVE 20 1 2 3
1373 364 EL CAMINO AVE WB F GREENWOOD AVE 17 1 3 2 6
1374 199 EL CAMINO AVE WB F EASTERN AVE 31 2 3 2 7
1375 791 EL CAMINO AVE WB F AVALON DR 3 1 2 3
1376 792 EL CAMINO AVE WB F IONE ST 3 1 2 3
1377 631 EL CAMINO AVE WB F ANDRADE WAY 16 1 2 3
1378 42 EL CAMINO AVE WB F BUTANO DR 100 4 4 4 12
1379 36 EL CAMINO AVE WB N WATT AVE 162 4 4 4 12
1380 127 EL CAMINO AVE WB F WATT AVE 27 4 1 4 9
1381 277 EL CAMINO AVE WB F YORKTOWN AVE 7 4 1 2 7
1382 694 EL CAMINO AVE WB F MORSE AVE 9 1 2 3
1383 598 EL CAMINO AVE WB F MORSE AVE 25 1 2 3
1384 722 EL CAMINO AVE WB F BELPORT LN 7 1 2 3
1385 484 EL CAMINO AVE WB F PARKWOOD DR 58 2 2 4
1386 272 EL CAMINO AVE WB F FULTON AVE 8 4 1 2 7
1387 358 EL CAMINO AVE WB F WRIGHT ST 20 1 3 2 6
1388 438 EL CAMINO AVE WB F BELL ST 72 3 2 5
1389 895 EL CAMINO AVE WB F HOWE AVE 31 2 2
1421 153 WHITNEY AVE EB F WATT AVE 42 4 2 2 8
1422 760 WHITNEY AVE EB F MONTCLAIRE ST 5 1 2 3
1423 723 WHITNEY AVE EB F BECCERRA WAY 7 1 2 3
1424 376 WHITNEY AVE EB F NORRIS AVE 11 1 3 2 6
1425 351 WHITNEY AVE EB F EASTERN AVE 23 1 3 2 6
1427 957 WHITNEY AVE EB F CONCETTA WAY 4 1 1
1428 193 MISSION AVE NB F WHITNEY AVE 40 2 3 2 7
1437 813 PASADENA AVE NB N WINDING WY 2 1 2 3
1438 294 MYRTLE AVE EB F AUBURN BLVD 5 4 1 2 7
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1439 687 MYRTLE AVE EB N COLLEGE OAK DR 9 1 2 3
1455 386 EL CAMINO AVE EB F HOWE AVE 9 1 3 2 6
1456 601 EL CAMINO AVE EB F BELL ST 23 1 2 3
1457 420 EL CAMINO AVE EB F GWEN DR 1 1 3 2 6
1458 6 EL CAMINO AVE EB F FULTON AVE 76 4 3 4 3 2 16
1459 753 EL CAMINO AVE EB F PARKWOOD DR 5 1 2 3
1460 593 EL CAMINO AVE EB F MEADOWBROOK RD 25 1 2 3
1461 730 EL CAMINO AVE EB F MORSE AVE 7 1 2 3
1462 745 EL CAMINO AVE EB F DRAYTON DR 6 1 2 3
1463 38 EL CAMINO AVE EB F YORKTOWN AVE 147 4 4 4 12
1464 35 EL CAMINO AVE EB F WATT AVE 180 4 4 4 12
1465 683 EL CAMINO AVE EB F BUTANO DR 10 1 2 3
1466 662 EL CAMINO AVE EB F ANDRADE WAY 12 1 2 3
1467 802 EL CAMINO AVE EB F IONE ST 3 1 2 3
1468 680 EL CAMINO AVE EB F AVALON DR 11 1 2 3
1469 190 EL CAMINO AVE EB F EASTERN AVE 43 2 3 2 7
1470 398 EL CAMINO AVE EB N GREENWOOD AVE 6 1 3 2 6
1471 487 EL CAMINO AVE EB F MISSION AVE 49 2 2 4
1472 724 EL CAMINO AVE EB N LANDWOOD WAY 7 1 2 3
1473 746 EL CAMINO AVE EB F VIA CAMINO AVE 6 1 2 3
1474 695 EL CAMINO AVE EB F UPHAM CT 9 1 2 3
1475 514 EL CAMINO AVE EB F WALNUT AVE 32 2 2 4
1476 612 EL CAMINO AVE EB F GUNN RD 21 1 2 3
1477 632 EL CAMINO AVE EB F GARFIELD AVE 16 1 2 3
1478 711 EL CAMINO AVE EB F EL TONAS WAY 8 1 2 3
1481 207 FAIR OAKS BLVD NB F PALM DR 27 4 1 2 7
1482 175 FAIR OAKS BLVD NB N ROBERTSON AVE 30 4 2 2 8
1483 53 FAIR OAKS BLVD NB F STANLEY AVE 30 4 2 4 2 12
1484 128 FAIR OAKS BLVD NB F LANDIS AVE 1 4 1 4 9
1485 27 FAIR OAKS BLVD NB F GRANT AVE 21 4 1 3 3 2 13
1486 119 FAIR OAKS BLVD NB F SHIRLEY AVE 81 4 3 2 9
1488 160 FAIR OAKS BLVD EB F WAYSIDE LN 40 4 2 2 8
1489 455 FAIR OAKS BLVD EB F CALIFORNIA AVE 10 4 1 5
1490 278 FAIR OAKS BLVD EB F QUEENSTON CT 7 4 1 2 7
1492 95 FAIR OAKS BLVD EB N CHAMPLAIN LN 15 1 4 3 2 10
1493 586 FAIR OAKS BLVD EB F HOLLISTER AVE 26 1 2 3
1494 547 FAIR OAKS BLVD EB F DELL RD 6 1 3 4
1495 702 SAN JUAN AVE NB F FAIR OAKS BLVD 8 1 2 3
1497 684 SAN JUAN AVE NB F WINDING WAY 10 1 2 3

irvingb
Typewritten Text
213



BSTP Appendix 1 - Bus Stop Prioritization Score Card
Bus 

Stop #

Overall 
Priority 
Rank

On Street Dir. Far/
Near At Street

Ave. Daily 
Riders

(On & Off)

Transit 
Centers
(5 or 0)

Corridor 
Route
(4 or 0)

RT 
Ridership
(4,3,2,or1)

Medical  or 
Nursing Ctr. 

(4, 0)

Retire-ment 
Facil. (3, 0)

Schools & 
Gov't Office

(3,0)

Other Trip 
Generators

(2,0)

Total 
Priority
Score

1499 594 SAN JUAN AVE NB F SUNSET AVE 25 1 2 3
1500 267 SAN JUAN AVE NB F FAIRWAY TWO AVE 9 1 4 2 7
1501 842 SAN JUAN AVE NB F GAIL WAY 1 1 2 3
1519 147 AUBURN BLVD WB F MORSE AVE 47 4 2 2 8
1520 237 FULTON AVE SB F AUBURN BLVD 14 4 1 2 7
1521 138 FULTON AVE SB F EDISON AVE 55 4 2 2 8
1522 260 FULTON AVE SB F POPE AVE 10 4 1 2 7
1523 279 FULTON AVE SB F CARSON WAY 7 4 1 2 7
1524 55 FULTON AVE SB F MARCONI AVE 91 4 3 4 11
1525 444 FULTON AVE SB F MARCONI AVE 22 4 1 5
1526 213 FULTON AVE SB N EL CAMINO AVE 23 4 1 2 7
1527 341 FULTON AVE SB F EL CAMINO AVE 39 4 2 6
1528 465 FULTON AVE SB F HERNANDO RD 3 4 1 5
1529 165 FULTON AVE SB F COTTAGE WAY 37 4 2 2 8
1530 170 FULTON AVE SB F ALTA ARDEN EXWY 33 4 2 2 8
1531 149 FULTON AVE SB F ARDEN WAY 46 4 2 2 8
1532 154 FULTON AVE SB F WITTKOP WAY 42 4 2 2 8
1533 120 FULTON AVE SB F HURLEY WY 80 4 3 2 9
1534 18 FULTON AVE SB F LARKSPUR LN 22 4 1 4 3 2 14
1535 345 FULTON AVE SB F NORTHROP AVE 36 4 2 6
1536 72 MUNROE ST SB F SIERRA BLVD 10 4 1 4 2 11
1537 342 MUNROE ST SB F FAIR OAKS BLVD 39 4 2 6
1549 173 MUNROE ST NB F FAIR OAKS BLVD 31 4 2 2 8
1550 312 FULTON AVE NB F SIERRA BLVD 3 4 1 2 7
1551 52 FULTON AVE NB F NORTHROP AVE 31 4 2 4 2 12
1552 93 FULTON AVE NB F LARKSPUR LN 24 4 1 3 2 10
1553 123 FULTON AVE NB F HURLEY WY 71 4 3 2 9
1554 214 FULTON AVE NB F MAISON WAY 23 4 1 2 7
1555 162 FULTON AVE NB F ARDEN WAY 39 4 2 2 8
1556 168 FULTON AVE NB F ALTA ARDEN EXWY 34 4 2 2 8
1557 205 FULTON AVE NB F COTTAGE WAY 28 4 1 2 7
1558 466 FULTON AVE NB F LOMA VISTA DR 3 4 1 5
1559 141 FULTON AVE NB F EL CAMINO AVE 54 4 2 2 8
1560 249 FULTON AVE NB F ELVYRA WAY 12 4 1 2 7
1561 215 FULTON AVE NB N MARCONI AVE 23 4 1 2 7
1562 16 FULTON AVE NB F MARCONI AVE 82 4 3 3 4 14
1564 327 FULTON AVE NB F CARSON WAY 1 4 1 2 7
1565 273 FULTON AVE NB N POPE AVE 8 4 1 2 7
1566 139 FULTON AVE NB F EDISON AVE 55 4 2 2 8

irvingb
Typewritten Text
214



BSTP Appendix 1 - Bus Stop Prioritization Score Card
Bus 

Stop #

Overall 
Priority 
Rank

On Street Dir. Far/
Near At Street

Ave. Daily 
Riders

(On & Off)

Transit 
Centers
(5 or 0)

Corridor 
Route
(4 or 0)

RT 
Ridership
(4,3,2,or1)

Medical  or 
Nursing Ctr. 

(4, 0)

Retire-ment 
Facil. (3, 0)

Schools & 
Gov't Office

(3,0)

Other Trip 
Generators

(2,0)

Total 
Priority
Score

1596 261 AUBURN BLVD EB F FULTON AVE 10 4 1 2 7
1597 206 AUBURN BLVD EB N MORSE AVE 28 4 1 2 7
1598 295 AUBURN BLVD EB N WATT AVE 5 4 1 2 7
1611 429 65TH ST WB F 53RD AVE 0 4 0 2 6
1612 30 65TH ST WB N SKY PKWY 637 4 4 4 12
1613 70 65TH ST WB N FLORIN RD 30 4 2 3 2 11
1646 180 MORSE AVE SB F COTTAGE WAY 13 1 4 3 8
1648 887 MORSE AVE SB F GERALD AVE 55 2 2
1649 891 MORSE AVE SB F ARDEN WAY 37 2 2
1650 640 MORSE AVE SB F TRUSSEL WAY 15 1 2 3
1651 712 MORSE AVE SB F BERKSHIRE WAY 8 1 2 3
1652 192 MORSE AVE SB N HURLEY WAY 41 2 3 2 7
1653 554 MORSE AVE SB F HAMPTON RD 4 1 3 4
1654 384 MORSE AVE SB N NORTHROP AVE 10 1 3 2 6
1655 421 NORTHROP AVE WB F JONAS AVE 1 1 3 2 6
1656 338 NORTHROP AVE WB F FULTON AVE 46 4 2 6
1657 621 NORTHROP AVE WB F CARRO DR 19 1 2 3
1658 650 NORTHROP AVE WB F DORNAJO WAY 13 1 2 3
1659 579 NORTHROP AVE WB F BELL ST 28 1 2 3
1660 348 NORTHROP AVE WB N HOWE AVE 28 1 3 2 6
1662 62 NORTHROP AVE EB F HOWE AVE 49 2 4 3 2 11
1663 506 NORTHROP AVE EB F BELL ST 36 2 2 4
1664 624 NORTHROP AVE EB F PARK 18 1 2 3
1665 617 NORTHROP AVE EB F CARRO DR 20 1 2 3
1666 337 NORTHROP AVE EB F FULTON AVE 48 4 2 6
1668 1007 NORTHROP AVE EB F JONAS AVE 1 1 1
1669 731 MORSE AVE NB F NORTHROP AVE 7 1 2 3
1670 535 MORSE AVE NB F AMBERWOOD RD 9 1 3 4
1671 198 MORSE AVE NB F HURLEY WAY 33 2 3 2 7
1672 634 MORSE AVE NB F BERKSHIRE WAY 16 1 2 3
1673 628 MORSE AVE NB F TRUSSEL WAY 17 1 2 3
1674 130 MORSE AVE NB F ARDEN WAY 72 3 3 2 8
1675 931 MORSE AVE NB F VIA GRANDE 9 1 1
1677 108 MORSE AVE NB F COTTAGE WAY 4 1 4 3 2 10
1844 212 STOCKTON BLVD SB F 15TH AVE 24 4 1 2 7
1845 171 STOCKTON BLVD SB F 17TH AVE 33 4 2 2 8
1846 166 STOCKTON BLVD SB F PARKER AVE 35 4 2 2 8
1847 218 STOCKTON BLVD SB N ROOSEVELT AVE 22 4 1 2 7
1852 169 STOCKTON BLVD SB N SOUTHWEST AVE 34 4 2 2 8

irvingb
Typewritten Text
215



BSTP Appendix 1 - Bus Stop Prioritization Score Card
Bus 

Stop #

Overall 
Priority 
Rank

On Street Dir. Far/
Near At Street

Ave. Daily 
Riders

(On & Off)

Transit 
Centers
(5 or 0)

Corridor 
Route
(4 or 0)

RT 
Ridership
(4,3,2,or1)

Medical  or 
Nursing Ctr. 

(4, 0)

Retire-ment 
Facil. (3, 0)

Schools & 
Gov't Office

(3,0)

Other Trip 
Generators

(2,0)

Total 
Priority
Score

1853 318 STOCKTON BLVD SB F GORDON DR 2 4 1 2 7
1854 81 STOCKTON BLVD SB F MCMAHON DR 124 4 4 2 10
1860 32 STOCKTON BLVD SB F 65TH ST 257 4 4 4 12
1861 209 STOCKTON BLVD SB F LINDALE AVE 26 4 1 2 7
1884 118 STOCKTON BLVD NB F 65TH ST 89 4 3 2 9
2018 111 FLORIN MALL NB F 66TH AVE 3 4 1 3 2 10
2019 268 FLORIN MALL NB N FLORIN RD 9 4 1 2 7
2020 39 FLORIN RD WB N STOCKTON BLVD 130 4 4 4 12
2021 124 FLORIN RD WB N FLORIN MALL DR 71 4 3 2 9
2023 262 SKY PKWY NB F 65TH ST 10 4 1 2 7
2024 11 SKY PKWY NB F 65TH ST 114 4 4 3 4 15
2025 104 SKY PKWY WB N KLINGON CT 6 4 1 3 2 10
2026 98 N PARKWAY NB F SKY PKWY 13 4 1 3 2 10
2027 525 STEINER RD NB N 53RD AVE 13 1 3 4
2028 934 STEINER RD NB N AUSTIN WAY 7 1 1
2029 347 STEINER RD NB N 51ST ST 30 1 3 2 6
2030 374 STEINER RD NB F SITTON WAY 12 1 3 2 6
2037 541 CENTER PKWY SB F GOYA PKWY 7 1 3 4
2038 540 CENTER PKWY SB N SOUTH PKWY 8 1 3 4
2154 945 CENTER PKWY NB F EAST PKWY 5 1 1
2155 843 CENTER PKWY NB F H PKWY 1 1 2 3
2160 134 FRANKLIN BLVD NB F MEADOWGATE DR 65 4 2 2 8
2161 448 FOREST PARKWAY EB F FRANKLIN BLVD 14 4 1 5
2162 542 FOREST PARKWAY WB F CENTER PARKWAY 7 1 3 4
2163 445 FOREST PARKWAY WB N FRANKLIN BLVD 22 4 1 5
2165 40 FLORIN RD EB F FLORIN MALL DR 119 4 4 4 12
2166 430 STOCKTON BLVD NB F FLORIN RD 0 4 0 2 6
2168 339 FLORIN MALL SB F FLORIN RD 44 4 2 6
2169 28 FLORIN MALL SB F 66TH AVE 17 4 1 3 3 2 13
2170 280 ORANGE AVE EB F FLORIN MALL DR 7 4 1 2 7
2171 296 ORANGE AVE EB N CITRUS AVE 5 4 1 2 7
2172 844 CHANDLER DR EB N LINDALE DR 1 1 2 3
2174 281 FRANKLIN BLVD NB N A PARKWAY 7 4 1 2 7
2217 582 FRUITRIDGE RD WB F 44TH ST 27 1 2 3
2218 616 FRUITRIDGE RD WB F ENRICO BLVD 20 1 2 3
2291 625 FRUITRIDGE RD EB F FRANKLIN BLVD 18 1 2 3
2292 607 FRUITRIDGE RD EB F M L KING BL 21 1 2 3
2293 587 FRUITRIDGE RD EB F MENDOCINO BLVD 26 1 2 3
2294 688 FRUITRIDGE RD EB F 42ND ST 9 1 2 3
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2295 608 FRUITRIDGE RD EB F 44TH ST 21 1 2 3
2296 754 FRUITRIDGE RD EB N BONNIE MAE WAY 5 1 2 3
2297 651 FRUITRIDGE RD EB N SAMPSON BLVD 13 1 2 3
2311 114 FLORIN RD WB F 65TH ST 238 4 3 2 9
2312 56 FLORIN RD WB F EAST PKWY 84 4 3 4 11
2313 37 FLORIN RD WB F BOWLING DR 151 4 4 4 12
2372 23 FLORIN RD EB F FRANKLIN BLVD 108 4 4 3 2 13
2373 85 FLORIN RD EB F BOWLING DR 63 4 2 4 10
2374 31 FLORIN RD EB F EAST PKWY 386 4 4 4 12
2375 431 STOCKTON BLVD NB F ELSIE AVE 0 4 0 2 6
2376 456 STOCKTON BLVD NB F SUNCOUNTRY LN 10 4 1 5
2377 181 GERBER RD EB F STOCKTON BLVD 12 4 1 3 8
2378 460 GERBER RD EB F PAR PARKWY 6 4 1 5
2379 221 GERBER RD EB F PALMER HOUSE DR 20 4 1 2 7
2381 443 POWER INN RD NB F GERBER RD 24 4 1 5
2382 920 SCOTTSDALE DR WB F POWER INN RD 26 1 1
2383 689 PALMER HOUSE DR NB F SCOTTSDALE DR 9 1 2 3
2385 527 PALMER HOUSE DR NB F PICKOI CIR 12 1 3 4
2387 543 LINDALE DR WB F PALMER HOUSE DR 7 1 3 4
2388 558 LINDALE DR WB F RIMROCK DR 3 1 3 4
2389 970 LINDALE DR WB F FORT PITT WAY 3 1 1
2390 793 LINDALE DR WB F SAHARA CT 3 1 2 3
2391 457 STOCKTON BLVD SB F 66TH AVE 8 4 1 5
2392 432 ORANGE AVE EB N CITRUS AVE 0 4 0 2 6
2393 467 ORANGE AVE EB N FLORIN MALL DR 3 4 1 5
2395 794 LINDALE DR EB F SAHARA CT 3 1 2 3
2396 971 LINDALE DR EB F DEL CORONADO WAY 3 1 1
2397 555 LINDALE DR EB F EWING WAY 4 1 3 4
2398 532 LINDALE DR EB F PALMER HOUSE DR 10 1 3 4
2399 524 PALMER HOUSE DR SB N PICKOI CIR 13 1 3 4
2400 725 PALMER HOUSE DR SB F PICKOI CIR 7 1 2 3
2401 761 SCOTTSDALE DR EB F PALMER HOUSE DR 5 1 2 3
2402 919 SCOTTSDALE DR EB N POWER INN RD 27 1 1
2403 923 POWER INN RD SB F MAC FADDEN DR 17 1 1
2404 222 GERBER RD WB F POWER INN RD 19 4 1 2 7
2405 451 GERBER RD WB F PALMER HOUSE DR 12 4 1 5
2406 468 GERBER RD WB F PALMER HOUSE DR 3 4 1 5
2407 452 GERBER RD WB F WHISPER WILLOW DR 12 4 1 5
2408 183 STOCKTON BLVD SB F GERBER RD 6 4 1 3 8
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2409 238 STOCKTON BLVD SB F MASSIE CT 1 14 4 1 2 7
2587 681 M L KING JR BLVD SB F FRUITRIDGE RD 11 1 2 3
2588 504 M L KING JR BLVD SB F 32ND AVE 37 2 2 4
2589 512 M L KING JR BLVD SB F 41ST AVE 34 2 2 4
2590 505 M L KING JR BLVD SB F 44TH AVE 37 2 2 4
2591 703 M L KING JR BLVD SB N 47TH AVE 8 1 2 3
2592 167 FRANKLIN BLVD SB F 47TH AVE 35 4 2 2 8
2593 305 FRANKLIN BLVD SB F M L KING BLVD 4 4 1 2 7
2594 232 FRANKLIN BLVD SB F 52ND AVE 15 4 1 2 7
2595 263 FRANKLIN BLVD SB F TURNBRIDGE DR 10 4 1 2 7
2597 47 FRANKLIN BLVD NB F FLORIN RD 74 4 3 3 2 12
2598 282 FRANKLIN BLVD NB F GREEN TREE DR 7 4 1 2 7
2599 233 FRANKLIN BLVD NB F TURNBRIDGE DR 15 4 1 2 7
2600 234 FRANKLIN BLVD NB F CUNY AVE 15 4 1 2 7
2601 208 FRANKLIN BLVD NB F M L KING BLVD 27 4 1 2 7
2602 297 FRANKLIN BLVD NB N 47TH AVE 5 4 1 2 7
2603 509 M L KING JR BLVD NB F 47TH AVE 35 2 2 4
2604 499 M L KING JR BLVD NB F 44TH AVE 40 2 2 4
2605 903 M L KING JR BLVD NB N 41ST AVE 0 0 2 2
2606 663 M L KING JR BLVD NB N 32ND AVE 12 1 2 3
2609 588 M L KING JR BLVD NB N 23RD ST 26 1 2 3
2662 604 44TH ST SB F 14TH AVE 22 1 2 3
2664 580 44TH ST SB F 18TH AVE 28 1 2 3
2665 517 44TH ST SB F ROOSEVELT AVE 21 1 3 4
2666 526 23RD AVE WB F 44TH ST 13 1 3 4
2667 781 44TH ST SB N 25TH ST 4 1 2 3
2670 652 44TH ST SB N FRUITRIDGE RD 13 1 2 3
2671 674 44TH ST SB F FRUITRIDGE RD 11 1 2 3
2672 518 44TH ST SB F IOWA AVE 20 1 3 4
2675 618 44TH ST SB F 37TH AVE 20 1 2 3
2676 704 44TH ST SB F 39TH AVE 8 1 2 3
2678 726 47TH AVE EB F 46TH ST 7 1 2 3
2679 713 44TH ST SB F 41ST AVE 8 1 2 3
2680 589 44TH ST SB F 44TH AVE 26 1 2 3
2681 578 44TH ST SB F 45TH AVE 29 1 2 3
2682 609 47TH AVE EB F 47TH ST 21 1 2 3
2683 367 STEINER RD SB F 47TH AVE 17 1 3 2 6
2684 392 STEINER RD SB F 51ST ST 7 1 3 2 6
2685 927 STEINER RD SB F 53RD AVE 12 1 1
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2686 539 STEINER RD SB F 53RD AVE 9 1 3 4
2688 182 SKY PKWY EB F 6TH PKWY 10 4 1 3 8
2689 65 SKY PKWY WB N KLINGON CT 37 4 2 3 2 11
2690 10 SKY PKWY SB N 65TH ST 162 4 4 3 4 15
2691 365 47TH AVE WB F STEINER DR 17 1 3 2 6
2692 482 47TH AVE WB F SAMPSON BLVD 60 2 2 4
2693 638 47TH AVE WB F LAURINE WAY 15 1 2 3
2694 892 44TH ST NB F 47TH AVE 36 2 2
2695 690 44TH ST NB F 44TH AVE 9 1 2 3
2696 387 44TH ST NB N LEMON HILL AVE 9 1 3 2 6
2699 602 44TH ST NB N 39TH AVE 23 1 2 3
2700 355 44TH ST NB F 37TH AVE 21 1 3 2 6
2703 528 44TH ST NB F IOWA AVE 12 1 3 4
2704 510 44TH ST NB F FRUITRIDGE RD 35 2 2 4
2706 653 44TH ST NB F SIERRA VISTA AVE 13 1 2 3
2707 516 44TH ST NB N 23RD AVE 25 1 3 4
2708 556 44TH ST NB N ROOSEVELT AVE 4 1 3 4
2709 626 44TH ST NB N 18TH AVE 18 1 2 3
2710 705 44TH ST NB N ORINDA WAY 8 1 2 3
2711 629 44TH ST NB N 14TH AVE 17 1 2 3
2719 675 WINDING WY EB F SUNRISE BLVD 11 1 2 3
2749 131 FOLSOM BLVD WB F LA RIVIERA DR 69 4 2 2 8
2750 254 FOLSOM BLVD WB N NORCADE CIR 11 4 1 2 7
2751 155 FOLSOM BLVD WB F LA QUINTA DR 42 4 2 2 8
2752 15 FOLSOM BLVD WB N MANLOVE RD 112 4 4 4 2 14
2755 5 FOLSOM BLVD EB F MANLOVE RD 34 5 4 2 4 2 17
2756 264 FOLSOM BLVD EB F LA QUINTA DR 10 4 1 2 7
2757 158 FOLSOM BLVD EB F STARFIRE DR 41 4 2 2 8
2795 255 FAIR OAKS BLVD EB F SUNRISE BLVD 11 4 1 2 7
2796 226 FAIR OAKS BLVD NB N CALIFORNIA AVE 17 4 1 2 7
2797 654 SUNRISE BLVD NB F WINDING WAY 13 1 2 3
2798 655 SUNRISE BLVD NB F SUNSET AVE 13 1 2 3
2799 904 SUNRISE BLVD NB F CAVALLI WAY 0 0 2 2
2800 737 SUNRISE BLVD NB F WILDRIDGE DR 6 1 2 3
2824 622 BRADSHAW RD SB F COUNTRY ROADS DR 19 1 2 3
2825 488 BRADSHAW RD SB F OLD PLACER RD 49 2 2 4
2826 583 GOETHE RD WB F BRADSHAW RD 27 1 2 3
2846 905 GOETHE RD EB F BRANCH CTR RD 0 0 2 2
2873 762 KIEFER BLVD EB F S WATT AVE 5 1 2 3
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2874 676 KIEFER BLVD EB F BRYDON WAY 11 1 2 3
2884 335 KIEFER BLVD EB F SOUTHPORT DR 113 4 2 6
2885 479 KIEFER BLVD EB F TALLYHO DR 67 2 2 4
2886 595 KIEFER BLVD EB F HUNTSMAN DR 25 1 2 3
2887 498 KIEFER BLVD EB F TALLYHO DR 41 2 2 4
2888 366 KIEFER BLVD EB F MAYHEW RD 17 1 3 2 6
2889 353 BRANCH CTR NB F AGRICULTURE LN 21 1 3 2 6
2891 413 BRANCH CTR NB N PRESERVATION WAY 3 1 3 2 6
2892 422 BRANCH CTR NB F PRESERVATION WAY 1 1 3 2 6
2903 502 ELKHORN BLVD WB F DIABLO DR 39 2 2 4
2904 706 ELKHORN BLVD WB F CRATER WAY 8 1 2 3
2905 393 ELKHORN BLVD WB F ANDREA BLVD 7 1 3 2 6
2906 795 ELKHORN BLVD WB N HILLSDALE BLVD 3 1 2 3
2907 377 ELKHORN BLVD WB F DON JULIO BLVD 11 1 3 2 6
2908 714 ELKHORN BLVD WB F SPRIG DR 8 1 2 3
2909 590 ELKHORN BLVD WB F BUTTERBALL WAY 26 1 2 3
2910 889 ELKHORN BLVD WB F WALERGA RD 44 2 2
2911 523 ELKHORN BLVD WB F LARCHMONT DR 14 1 3 4
2912 368 ELKHORN BLVD WB F THOMAS DR 15 1 3 2 6
2913 250 ELKHORN BLVD WB F CANTEL WAY 12 4 1 2 7
2923 239 FAIR OAKS BLVD SB F MADISON AVE 14 4 1 2 7
2924 319 FAIR OAKS BLVD SB F WOODLEAF DR 2 4 1 2 7
2925 470 FAIR OAKS BLVD SB N ORANGETREE CT 2 4 1 5
2927 287 FAIR OAKS BLVD SB F SUNSET AVE 6 4 1 2 7
2928 313 FAIR OAKS BLVD SB F MONTE PARK AVE 3 4 1 2 7
2929 458 FAIR OAKS BLVD SB N WINDING WAY 8 4 1 5
2931 433 FAIR OAKS BLVD SB N WINDING WAY 0 4 0 2 6
2932 328 MAIN ST SB F SACRAMENTO ST 1 4 1 2 7
2934 242 FAIR OAKS BLVD SB N CALIFORNIA AVE 13 4 1 2 7
2935 251 FAIR OAKS BLVD WB N SUNRISE BLVD 12 4 1 2 7
2945 436 LUCE AVE NB F PEACEKEEPER WAY 74 3 2 5
2954 174 LA RIVIERA DR NB F FOLSOM BLVD 31 4 2 2 8
2955 1008 LA RIVIERA DR WB F LINDA RIO DR 1 1 1
2956 828 LA RIVIERA DR WB F STANSBERRY WAY 2 1 2 3
2957 738 LA RIVIERA DR WB F ROGUE RIVER DR 6 1 2 3
2958 557 LA RIVIERA DR WB F WATERTON WAY 4 1 3 4
2959 935 LA RIVIERA DR WB F LANIER WAY 7 1 1
2960 668 LA RIVIERA DR WB F WOODMAN WAY 12 1 2 3
2961 603 LA RIVIERA DR WB N WATT AVE 23 1 2 3
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2962 220 WATT AVE NB N FAIR OAKS BLVD 21 4 1 2 7
2963 715 WATT AVE NB F NORTHROP AVE 8 1 2 3
2964 796 WATT AVE NB F BODEGA CT 3 1 2 3
2965 932 WATT AVE NB F SAN YSIDRO WAY 8 1 1
2966 569 WATT AVE NB F EL RICON WAY 1 1 3 4
3000 677 LA RIVIERA DR EB F WATT AVE 11 1 2 3
3001 803 LA RIVIERA DR EB F WOODMAN WAY 3 1 2 3
3002 958 LA RIVIERA DR EB F LANIER WAY 4 1 1
3003 552 LA RIVIERA DR EB F WATERTON WAY 5 1 3 4
3004 845 LA RIVIERA DR EB F ROGUE RIVER DR 1 1 2 3
3005 641 LA RIVIERA DR EB F PAYETTE DR 15 1 2 3
3006 691 LA RIVIERA DR EB N TUOLUMNE DR 9 1 2 3
3007 306 LA RIVIERA DR EB N FOLSOM BLVD 4 4 1 2 7
3026 747 SUNRISE BLVD NB F COLOMA RD 6 1 2 3
3027 893 SUNRISE BLVD NB F GOLD EXPRESS DR 34 2 2
3028 696 SUNRISE BLVD NB F GOLD COUNTRY BLVD 9 1 2 3
3032 474 FAIR OAKS BLVD NB F WINDING WAY 1 4 1 5
3033 283 FAIR OAKS BLVD EB N WATKINS DR 7 4 1 2 7
3034 112 FAIR OAKS BLVD NB N FAIR OAKS BLVD 3 4 1 3 2 10
3035 459 FAIR OAKS BLVD NB N ORANGE AVE 7 4 1 5
3036 329 FAIR OAKS BLVD NB N MONTE PARK AVE 1 4 1 2 7
3037 307 FAIR OAKS BLVD NB F SUNSET AVE 4 4 1 2 7
3038 74 FAIR OAKS BLVD NB N WESTCAMP RD 5 4 1 4 2 11
3039 288 FAIR OAKS BLVD NB F WOODLEAF DR 6 4 1 2 7
3040 252 FAIR OAKS BLVD NB F MADISON AVE 12 4 1 2 7
3042 804 FAIR OAKS BLVD NB F SUNRISE E WAY 3 1 2 3
3043 805 FAIR OAKS BLVD NB N SUNBONNET DR 3 1 2 3
3049 142 WATT AVE SB F ROSEVILLE RD 53 4 2 2 8
3052 489 WATT AVE SB F ELVERTA RD 49 2 2 4
3054 732 WATT AVE SB F NAVAHO DR 7 1 2 3
3055 379 WATT AVE SB F DAVIDSON DR 11 1 3 2 6
3056 216 WATT AVE SB F U ST 23 4 1 2 7
3057 269 WATT AVE SB F LARCHMONT DR 9 4 1 2 7
3058 289 WATT AVE SB F Q ST 6 4 1 2 7
3059 320 WATT AVE SB F TURNER DR 2 4 1 2 7
3060 137 WATT AVE SB F ELKHORN BLVD 62 4 2 2 8
3061 235 WATT AVE SB F VAN OWEN ST 15 4 1 2 7
3062 256 WATT AVE SB F I ST 11 4 1 2 7
3063 330 WATT AVE SB F DON JULIO BLVD 1 4 1 2 7
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3064 143 WATT AVE SB F FREEDOM PARK DR 51 4 2 2 8
3065 163 WATT AVE SB F KARL DR 39 4 2 2 8
3066 146 WATT AVE SB F N HAVEN DR 48 4 2 2 8
3067 125 WATT AVE SB F A ST 69 4 2 3 9
3068 82 WATT AVE SB F WINGS WAY 112 4 4 2 10
3069 43 WATT AVE SB N POPLAR BLVD 91 4 3 3 2 12
3070 135 WATT AVE SB F MYRTLE AVE 63 4 2 2 8
3071 150 WATT AVE SB F WINONA WAY 46 4 2 2 8
3072 210 WATT AVE SB F ORANGE GROVE AVE 26 4 1 2 7
3073 22 WATT AVE SB F LONGVIEW DR 120 4 4 3 2 13
3074 140 WATT AVE SB F AUBURN BLVD 55 4 2 2 8
3075 60 WATT AVE SB N EDISON AVE 66 4 2 3 2 11
3076 88 WATT AVE SB F WHITNEY AVE 41 4 2 4 10
3077 121 WATT AVE SB F POPE AVE 78 4 3 2 9
3078 54 WATT AVE SB F MARCONI AVE 93 4 3 4 11
3079 77 WATT AVE SB F CHENU AVE 166 4 4 2 10
3080 34 WATT AVE SB F EL CAMINO AVE 195 4 4 4 12
3081 113 WATT AVE SB F ARDEN WAY 1 4 1 3 2 10
3082 475 WATT AVE SB F BARRINGTON RD 1 4 1 5
3083 453 WATT AVE SB F HYDE WAY 12 4 1 5
3084 469 WATT AVE SB F HURLEY WAY 3 4 1 5
3085 265 WATT AVE SB N WINDSOR DR 10 4 1 2 7
3086 227 WATT AVE SB N NORTHROP AVE 17 4 1 2 7
3087 344 WATT AVE SB F COSMOS AVE 37 4 2 6
3089 57 WATT AVE NB F BUTANO DR 77 4 3 4 11
3090 33 WATT AVE NB F EL CAMINO AVE 252 4 4 4 12
3091 151 WATT AVE NB F KINGS WAY 44 4 2 2 8
3092 19 WATT AVE NB F MARCONI AVE 145 4 4 3 2 13
3093 298 WATT AVE NB F LYNNE WAY 1 5 4 1 2 7
3094 228 WATT AVE NB F LYNNE WAY 2 17 4 1 2 7
3095 84 WATT AVE NB F WHITNEY AVE 66 4 2 4 10
3096 59 WATT AVE NB F EDISON AVE 67 4 2 3 2 11
3098 336 WATT AVE NB F LONGVIEW DR 50 4 2 6
3099 76 WATT AVE NB F MARGARET WAY 783 4 4 2 10
3100 116 WATT AVE NB F WINONA WAY 96 4 3 2 9
3101 20 WATT AVE NB F MYRTLE AVE 143 4 4 3 2 13
3102 25 WATT AVE NB F ROSEVILLE RD 80 4 3 4 2 13
3103 61 WATT AVE NB F POPLAR BLVD 64 4 2 3 2 11
3104 270 WATT AVE NB F AIR BASE DR 9 4 1 2 7
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3106 224 WATT AVE NB F MCCLELLAN DR 18 4 1 2 7
3107 202 WATT AVE NB F A ST 30 4 1 2 7
3108 176 WATT AVE NB F N HAVEN DR 30 4 2 2 8
3109 442 WATT AVE NB F KARL DR 27 4 1 5
3110 51 WATT AVE NB F E ST 33 4 2 3 3 12
3112 271 WATT AVE NB F BOLIVAR AVE 9 4 1 2 7
3113 343 WATT AVE NB F CHANNING DR 39 4 2 6
3115 211 WATT AVE NB F ELKHORN BLVD 26 4 1 2 7
3116 471 WATT AVE NB F PLYMOUTH DR 2 4 1 5
3117 321 WATT AVE NB F TURNER DR 2 4 1 2 7
3118 464 WATT AVE NB F QUINN WAY 4 4 1 5
3119 257 WATT AVE NB F QUINN WAY 11 4 1 2 7
3121 449 WATT AVE NB F ANTELOPE RD 14 4 1 5
3122 380 WATT AVE NB F BLACKFOOT WAY 11 1 3 2 6
3123 370 WATT AVE NB F NAVAHO DR 14 1 3 2 6
3124 581 WATT AVE NB F TIMBERLANE PL 28 1 2 3
3125 739 WATT AVE NB F ELVERTA RD 6 1 2 3
3130 8 65TH ST NB F FLORIN RD 284 5 4 4 2 15
3131 29 65TH ST NB F SKY PKWY 687 4 4 4 12
3132 156 65TH ST NB F STOCKTON BLVD 42 4 2 2 8
3179 885 HOWE AVE SB F MARCONI AVE 67 2 2
3180 610 HOWE AVE SB F RASSY WAY 21 1 2 3
3181 886 HOWE AVE SB F EL CAMINO AVE 61 2 2
3182 407 HOWE AVE NB F DELMA WAY 5 1 3 2 6
3183 197 HOWE AVE SB F COTTAGE WAY 34 2 3 2 7
3184 495 HOWE AVE SB F WYDA WAY 43 2 2 4
3185 435 HOWE AVE SB F ARDEN WAY 90 3 2 5
3187 894 HOWE AVE SB F HALLMARK DR 32 2 2
3188 115 HOWE AVE SB F HURLEY WAY 128 4 3 2 9
3189 490 HOWE AVE SB N VILLAGE 48 2 2 4
3190 493 HOWE AVE SB F NORTHROP AVE 45 2 2 4
3191 48 HOWE AVE SB F SIERRA BLVD 56 4 2 4 2 12
3273 748 MADISON AVE EB F SUNRISE BLVD 6 1 2 3
3274 308 MADISON AVE EB F FAIR OAKS BLVD 4 4 1 2 7
3275 913 MADISON AVE EB N KAHALA CT 0 0 2 2
3276 550 MADISON AVE EB F CHICAGO AVE 5 1 3 4
3277 561 MADISON AVE EB F BUENA VISTA AVE 2 1 3 4
3278 401 MADISON AVE EB F KENNETH AVE 5 1 3 2 6
3279 914 MADISON AVE EB F VALONIA ST 0 0 2 2
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3280 814 MADISON AVE EB N ILLINOIS AVE 2 1 2 3
3281 664 MADISON AVE EB N HAZEL AVE 12 1 2 3
3282 678 MADISON AVE EB F HAZEL AVE 11 1 2 3
3283 861 MADISON AVE EB F FLYWAY DR 1 1 2 3
3284 972 MADISON AVE EB F WINDING OAK DR 3 1 1
3285 973 MADISON AVE EB N BLUE OAK DR 3 1 1
3286 322 MADISON AVE EB N PERSHING AVE 2 4 1 2 7
3287 159 MAIN AVE NB F MADISON AVE 41 4 2 2 8
3288 101 GREENBACK LN WB F MAIN AVE 9 4 1 3 2 10
3289 75 GREENBACK LN WB F WALNUT AVE 5 4 1 4 2 11
3290 314 GREENBACK LN WB F CHESTNUT AVE 3 4 1 2 7
3291 315 GREENBACK LN WB F FILBERT AVE 3 4 1 2 7
3292 309 GREENBACK LN WB N PECAN AVE 4 4 1 2 7
3293 236 GREENBACK LN WB F HAZEL AVE 15 4 1 2 7
3294 290 GREENBACK LN WB N HICKORY AVE 6 4 1 2 7
3295 105 GREENBACK LN WB F ALMOND AVE 6 4 1 3 2 10
3296 472 GREENBACK LN WB F KENNETH AVE 2 4 1 5
3297 184 GREENBACK LN WB F TRAJAN DR 1 4 1 3 8
3298 185 GREENBACK LN WB F HOFFMAN LN 1 4 1 3 8
3350 132 AUBURN BLVD WB F MANZANITA AVE 68 4 2 2 8
3351 284 AUBURN BLVD WB F ROSEBUD LN 7 4 1 2 7
3352 44 AUBURN BLVD WB F GARFIELD AVE 87 4 3 3 2 12
3353 157 AUBURN BLVD WB N HEMLOCK ST 42 4 2 2 8
3354 89 AUBURN BLVD WB F KOHLER RD 26 4 1 3 2 10
3355 78 AUBURN BLVD WB F MADISON AVE 143 4 4 2 10
3356 441 COLLEGE OAK DR SB F AUBURN BLVD 29 4 1 5
3357 434 COLLEGE OAK DR SB N MYRTLE AVE 97 3 2 5
3451 574 HAZEL AVE SB N PITMAN LANE LN 0 0 4 4
3452 862 HAZEL AVE SB F OAK AVE 1 1 2 3
3453 882 HAZEL AVE SB F ALMOND VIEW CT 0 0 3 3
3454 815 HAZEL AVE SB F CENTRAL AVE 2 1 2 3
3455 915 HAZEL AVE SB N GREENHALGH LN 0 0 2 2
3456 99 HAZEL AVE SB F GREENBACK LN 11 4 1 3 2 10
3457 946 HAZEL AVE SB F PERSHING AVE 5 1 1
3458 633 HAZEL AVE SB F MADISON AVE 16 1 2 3
3459 863 HAZEL AVE SB F PHOENIX AVE 1 1 2 3
3460 399 HAZEL AVE SB F SUNSET AVE 6 1 3 2 6
3461 418 HAZEL AVE SB F N WIND WAY 2 1 3 2 6
3462 797 HAZEL AVE SB F WINDING WY 3 1 2 3
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3463 864 HAZEL AVE SB F VISAGE CIR 1 1 2 3
3464 575 HAZEL AVE NB F CENTRAL AVE 0 0 4 4
3465 1009 HAZEL AVE NB N AKSARBEN DR 1 1 1
3468 1010 HAZEL AVE NB F CURRAGH DOWN S DR 1 1 1
3469 1027 HAZEL AVE NB F DEGAS CT 0 0 0
3470 846 HAZEL AVE NB N WINDING WY 1 1 2 3
3471 423 HAZEL AVE NB F LA SERENA DR 1 1 3 2 6
3472 410 HAZEL AVE NB F SUNSET AVE 4 1 3 2 6
3473 883 HAZEL AVE NB F BEDFORD AVE 0 0 3 3
3474 916 HAZEL AVE NB F PHOENIX AVE 0 0 2 2
3475 777 HAZEL AVE NB F MADISON AVE 4 1 2 3
3476 983 HAZEL AVE NB F LEEDY LN 2 1 1
3477 798 HAZEL AVE NB N HAZEL HILL CT. 3 1 2 3
3478 129 HAZEL AVE NB F GREENBACK LN 0 4 0 3 2 9
3479 917 HAZEL AVE NB F CALVERT AVE 0 0 2 2
3480 847 HAZEL AVE NB F CENTRAL AVE 1 1 2 3
3481 402 ELM AVE WB F HAZEL AVE 5 1 3 2 6
3482 929 ELM AVE WB N BEECH AVE 10 1 1
3483 414 BEECH AVE NB F MAVIS AVE 3 1 3 2 6
3503 243 AIRBASE DR EB F WATT AVE 13 4 1 2 7
3504 480 MADISON AVE EB F JACKSON ST 66 2 2 4
3505 94 MADISON AVE EB F HARRISON ST 19 4 1 3 2 10
3508 126 MADISON AVE WB F HILLSDALE BLVD 38 4 2 3 9
3509 179 MADISON AVE WB F HARRISON ST 17 4 1 3 8
3510 491 MADISON AVE WB F JACKSON ST 48 2 2 4
3520 107 HILLSDALE BLVD NB F MADISON AVE 5 4 1 3 2 10
3521 782 HILLSDALE BLVD NB F FRIZELL AVE 4 1 2 3
3522 939 HILLSDALE BLVD NB F CHAPEL WAY 6 1 1
3523 926 HILLSDALE BLVD NB F STOCKBRIDGE AVE 13 1 1
3524 437 HILLSDALE BLVD NB F PALM AVE 74 3 2 5
3525 596 HILLSDALE BLVD NB F GREENHOLME DR 25 1 2 3
3526 890 HILLSDALE BLVD EB N WALERGA RD 41 2 2
3527 665 HILLSDALE BLVD NB F WALERGA RD 12 1 2 3
3528 533 HILLSDALE BLVD NB F BRETT DR 10 1 3 4
3529 551 HILLSDALE BLVD NB F DIABLO DR 5 1 3 4
3530 415 HILLSDALE BLVD NB N ROBERT FROST WAY 3 1 3 2 6
3531 529 HILLSDALE BLVD NB F MC CLOUD DR 11 1 3 4
3532 940 HILLSDALE BLVD NB F TACOMIC DR 6 1 1
3533 545 ANDREA BLVD EB F HILLSDALE BLVD 7 1 3 4
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3540 497 ANDREA BLVD WB F ELKHORN BLVD 42 2 2 4
3541 806 ANDREA BLVD WB N HILLSDALE BLVD 3 1 2 3
3542 947 HILLSDALE BLVD SB F ANDREA BLVD 5 1 1
3543 941 HILLSDALE BLVD SB N TACOMIC DR 6 1 1
3544 520 HILLSDALE BLVD SB F MC CLOUD DR 16 1 3 4
3545 385 HILLSDALE BLVD SB F ROBERT FROST WAY 10 1 3 2 6
3547 530 HILLSDALE BLVD SB F BRETT DR 11 1 3 4
3548 884 HILLSDALE BLVD SB F WALERGA RD 68 2 2
3549 481 HILLSDALE BLVD SB N GREENHOLME DR 66 2 2 4
3550 888 HILLSDALE BLVD SB F PALM AVE 50 2 2
3551 1029 HILLSDALE BLVD SB F HAMILTON ST 0 0 0
3552 536 HILLSDALE BLVD SB F FRIZELL AVE 9 1 3 4
3587 906 MADISON AVE WB F LINCOLN OAKS DR 0 0 2 2
3588 395 MADISON AVE WB N DEWEY DR 7 1 3 2 6
3589 310 COYLE AVE WB F DEWEY DR 4 1 4 2 7
3590 225 COYLE AVE WB F SOUTHBROOK WAY 18 1 4 2 7
3591 388 COYLE AVE WB F PARK OAKS DR 8 1 3 2 6
3592 323 COYLE AVE WB F HESPER WAY 2 1 4 2 7
3593 959 COYLE AVE WB F WOODLEIGH DR 4 1 1
3594 299 COYLE AVE WB F CASA ALEGRE 5 1 4 2 7
3595 740 MANZANITA AVE SB N NONNIE AVE 6 1 2 3
3596 403 MANZANITA AVE SB N PEPPERMILL CT 5 1 3 2 6
3597 67 MANZANITA AVE SB F MADISON AVE 35 2 4 3 2 11
3598 707 MANZANITA AVE SB F MULDROW RD 8 1 2 3
3599 921 MANZANITA AVE SB F VERDE CRUZ WAY 18 1 1
3600 64 MANZANITA AVE SB F WINDING WAY 38 4 2 3 2 11
3601 106 MANZANITA AVE SB F WINDMILL WAY 6 4 1 3 2 10
3602 311 MANZANITA AVE SB F LOCUST AVE 4 4 1 2 7
3603 97 MANZANITA AVE SB F CYPRESS AVE 14 4 1 3 2 10
3614 90 MANZANITA AVE NB F FAIR OAKS BLVD 26 4 1 3 2 10
3615 274 MANZANITA AVE NB F LINCOLN AVE 8 4 1 2 7
3616 109 MANZANITA AVE NB F JAN DR 4 4 1 3 2 10
3617 68 MANZANITA AVE NB F WINDING WAY 35 4 2 3 2 11
3618 390 MANZANITA AVE NB F BOURBON DR 8 1 3 2 6
3619 692 MANZANITA AVE NB N MULDROW RD 9 1 2 3
3620 597 MANZANITA AVE NB F MADISON AVE 25 1 2 3
3621 404 MANZANITA AVE NB N ELLERSLEE DR 5 1 3 2 6
3622 816 MANZANITA AVE NB F MALEVILLE AVE 2 1 2 3
3623 266 COYLE AVE EB F MANZANITA AVE 10 1 4 2 7

irvingb
Typewritten Text
226



BSTP Appendix 1 - Bus Stop Prioritization Score Card
Bus 

Stop #

Overall 
Priority 
Rank

On Street Dir. Far/
Near At Street

Ave. Daily 
Riders

(On & Off)

Transit 
Centers
(5 or 0)

Corridor 
Route
(4 or 0)

RT 
Ridership
(4,3,2,or1)

Medical  or 
Nursing Ctr. 

(4, 0)

Retire-ment 
Facil. (3, 0)

Schools & 
Gov't Office

(3,0)

Other Trip 
Generators

(2,0)

Total 
Priority
Score

3624 960 COYLE AVE EB F WOODLEIGH DR 4 1 1
3625 110 COYLE AVE EB F HESPER WAY 4 1 4 3 2 10
3626 373 COYLE AVE EB N MILBURN ST 12 1 3 2 6
3627 229 COYLE AVE EB N ST CHARLES DR 17 1 4 2 7
3628 300 COYLE AVE EB F ST CHARLES DR 5 1 4 2 7
3629 656 MADISON AVE EB F DEWEY DR 13 1 2 3
3630 907 MADISON AVE EB N LINCOLN OAKS DR 0 0 2 2
3631 918 MADISON AVE EB N LINDA SUE WAY 0 0 2 2
3632 741 MADISON AVE EB N SAN JUAN AVE 6 1 2 3
3634 817 MADISON AVE EB F MARIPOSA AVE 2 1 2 3
3635 924 MADISON AVE EB F PALMYRA DR 17 1 1
3696 936 ELVERTA RD WB F BIG SKY DR 7 1 1
3769 324 DON JULIO BLVD EB F WATT AVE 2 4 1 2 7
3770 755 DON JULIO BLVD EB F BOLIVAR AVE 5 1 2 3
3771 763 DON JULIO BLVD EB F LARRY WAY 5 1 2 3
3772 362 DON JULIO BLVD EB N BELVA WAY 18 1 3 2 6
3773 537 DON JULIO BLVD EB F GARLAND CT 9 1 3 4
3774 974 DON JULIO BLVD EB F LARCHMONT DR 3 1 1
3775 359 DON JULIO BLVD EB F CRAIGHURST DR 19 1 3 2 6
3776 440 WALERGA RD NB F DON JULIO BLVD 37 2 3 5
3777 630 WALERGA RD NB F ELKHORN BLVD 17 1 2 3
3778 635 WALERGA RD NB F GALBRATH DR 16 1 2 3
3780 948 WALERGA RD NB F HOLWORTHY WAY 5 1 1
3781 865 ANTELOPE RD WB F ANTELOPE HILLS DR 1 1 2 3
3782 679 ANTELOPE RD WB N HOLBROOK WAY 11 1 2 3
3783 657 ANTELOPE RD WB F BLACK BEAR DR 13 1 2 3
3860 194 BRANCH CTR NB N GOETHE RD 37 2 3 2 7
3861 405 BRANCH CTR SB N PRESERVATION WAY 5 1 3 2 6
3862 424 BRANCH CTR SB F PRESERVATION WAY 1 1 3 2 6
3864 378 BRANCH CTR SB N AGRICULTURE LN 11 1 3 2 6
3865 41 KIEFER BLVD WB F BRANCH CENTER 116 4 6 2 12
3866 666 KIEFER BLVD WB N N KIEFER BLVD 12 1 2 3
3867 818 KIEFER BLVD WB F ARDERLY CT 2 1 2 3
3868 486 KIEFER BLVD WB F HUNTSMAN DR 50 2 2 4
3869 513 KIEFER BLVD WB F TALLYHO DR 34 2 2 4
3870 494 KIEFER BLVD WB N SOUTHPORT DR 44 2 2 4
3871 866 KIEFER BLVD WB F AUTUMNWOOD DR 1 1 2 3
3872 819 S WATT AVE NB F KIEFER BLVD 2 1 2 3
3894 4 HOWE AVE NB F FAIR OAKS BLVD 114 4 4 4 3 2 17
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3895 49 HOWE AVE NB F SIERRA BLVD 53 4 2 4 2 12
3896 507 HOWE AVE NB F NORTHROP AVE 36 2 2 4
3897 496 HOWE AVE NB N VILLAGE 43 2 2 4
3898 79 HOWE AVE NB F HURLEY WAY 133 4 4 2 10
3899 611 HOWE AVE NB N VILLAFONT WAY 21 1 2 3
3900 24 HOWE AVE NB F ARDEN WAY 101 4 4 3 2 13
3901 500 HOWE AVE NB F WYDA WAY 40 2 2 4
3902 848 HOWE AVE NB N COTTAGE WAY 1 1 2 3
3903 200 HOWE AVE NB F DELMA WAY 31 2 3 2 7
3904 492 HOWE AVE NB F EL CAMINO AVE 47 2 2 4
3905 643 HOWE AVE NB F TALLAC ST 14 1 2 3
3950 548 DON JULIO BLVD WB N CRAIGHURST DR 6 1 3 4
3951 922 DON JULIO BLVD WB F PEARSON LN 18 1 1
3953 354 DON JULIO BLVD WB N SCOTIA WAY 21 1 3 2 6
3954 807 DON JULIO BLVD WB F BELVA WAY 3 1 2 3
3955 764 DON JULIO BLVD WB N LARRY WAY 5 1 2 3
3956 799 DON JULIO BLVD WB F BOLIVAR AVE 3 1 2 3
3957 285 DON JULIO BLVD WB F SAN MARTIN ST 7 4 1 2 7
3960 244 ELKHORN BLVD EB F WATT AVE 13 4 1 2 7
3961 450 ELKHORN BLVD EB F CANTEL WAY 13 4 1 5
3962 534 ELKHORN BLVD EB F THOMAS DR 10 1 3 4
3963 439 ELKHORN BLVD EB F LARCHMONT DR 63 2 3 5
3964 693 ELKHORN BLVD EB F WALERGA RD 9 1 2 3
3965 669 ELKHORN BLVD EB F BUTTERBALL WAY 12 1 2 3
3966 930 ELKHORN BLVD EB F SPRIG DR 10 1 1
3967 394 ELKHORN BLVD EB F DON JULIO BLVD 7 1 3 2 6
3968 667 ELKHORN BLVD EB F HILLSDALE BLVD 12 1 2 3
3969 349 ELKHORN BLVD EB F ANDREA BLVD 26 1 3 2 6
3970 396 ELKHORN BLVD EB F CRATER WAY 7 1 3 2 6
3976 908 N MARKET BLVD WB F NORTH FREEWAY BLVD 0 0 2 2
3987 742 NATIONAL DR SB F N MARKET BLVD 6 1 2 3
3988 756 NATIONAL DR SB N NATIONAL DR 5 1 2 3
3989 196 NATIONAL DR WB F LENNANE DR 35 2 3 2 7
3990 849 SIERRA POINT DR NB N N MARKET BLVD 1 1 2 3
3993 850 SIERRA POINT DR SB F N MARKET BLVD 1 1 2 3
3994 191 NATIONAL DR EB N LENNANE DR 43 2 3 2 7
3995 757 NATIONAL DR NB F NATIONAL DR 5 1 2 3
3996 851 NATIONAL DR NB N N MARKET BLVD 1 1 2 3
4000 245 ANTELOPE RD EB F WATT AVE 13 4 1 2 7
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4001 949 ANTELOPE RD EB F MOUNTAIN OAK WAY 5 1 1
4002 852 ANTELOPE RD EB F HOLBROOK WAY 1 1 2 3
4003 896 WALERGA RD SB F ANTELOPE RD 30 2 2
4004 961 WALERGA RD SB F BAINBRIDGE DR 4 1 1
4005 627 WALERGA RD SB F GALBRATH DR 18 1 2 3
4006 599 WALERGA RD SB F ELKHORN BLVD 24 1 2 3
4007 531 WALERGA RD SB N DON JULIO BLVD 11 1 3 4
4083 716 ELSIE AVE EB F IONA WAY 8 1 2 3
4084 419 ELSIE AVE EB F HALBRITE WAY 2 1 3 2 6
4085 544 ELSIE AVE EB F WILBUR WAY 7 1 3 4
4086 783 COTTONWOOD LN SB F ELSIE AVE 4 1 2 3
4087 369 COTTONWOOD LN SB N IVY CREEK DR 14 1 3 2 6
4088 187 COTTONWOOD LN NB F IVY CREEK DR 58 2 3 2 7
4089 697 COTTONWOOD LN NB N ELSIE AVE 9 1 2 3
4090 538 ELSIE AVE WB N WILBUR WAY 9 1 3 4
4091 411 ELSIE AVE WB N HEMINGWAY DR 4 1 3 2 6
4092 644 ELSIE AVE WB N IONA WAY 14 1 2 3
4096 778 POWER INN RD NB F ELSIE AVE 4 1 2 3
4097 950 POWER INN RD NB F HAYSTACK DR 5 1 1
4098 461 GERBER RD EB F POWER INN RD 6 4 1 5
4099 951 GERBER RD EB F FERNRIDGE DR 5 1 1
4100 406 GERBER RD WB N REESE RD 5 1 3 2 6
4105 784 GERBER RD WB N FERNRIDGE DR 4 1 2 3
4106 291 POWER INN RD SB F GERBER RD 6 4 1 2 7
4107 952 POWER INN RD SB N SKYWOODS WAY 5 1 1
4413 462 ELSIE AVE WB F ROBINETTE RD 6 4 1 5
4414 473 ELSIE AVE WB F LA FIESTA WAY 2 4 1 5
4415 301 ELSIE AVE EB F LA FIESTA WAY 5 4 1 2 7
4702 800 N MARKET BLVD EB F S MARKET CT 3 1 2 3
4708 619 N MARKET BLVD EB N SIERRA POINT DR 19 1 2 3
4712 708 N MARKET BLVD EB F NATIONAL DR 8 1 2 3
4743 463 ANTELOPE RD SB F ROSEVILLE RD 6 1 4 5
4753 519 N MARKET BLVD WB F SPORTS DR 18 1 3 4
4754 639 N MARKET BLVD WB F NORTHGATE BLVD 15 1 2 3
4774 316 FAIR OAKS BLVD NB F MCMILLAN DR 3 4 1 2 7
4775 1011 FAIR OAKS BLVD NB F NIESSEN WAY 1 1 1
4777 275 ELSIE AVE AVE WB N STOCKTON BLVD 8 4 1 2 7
4778 276 ELSIE AVE EB F STOCKTON BLVD 8 4 1 2 7
4808 984 RIO LINDA BLVD NB N SAVOY AVE 2 1 1
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4809 820 ANTELOPE RD WB F GREYWOLF DR 2 1 2 3
5235 1026 ELVERTA RD EB F 16TH ST 0 0 0
5243 1028 HAZEL AVE EB N LAKE NIMBUS DR 0 0 0
5270 801 ANTELOPE RD WB N WALERGA RD 3 1 2 3
5275 292 FAIR OAKS BLVD WB N OLD WINDING WAY 6 4 1 2 7
5346 591 ANDREA BLVD NB N ELKHORN BLVD 26 1 2 3
5358 821 TEMESCAL ST NB N CALIFORNIA AVE 2 1 2 3
5359 853 HAZEL AVE SB F GLORI DAWN DR 1 1 2 3
5360 765 FAIR OAKS BLVD SB N WALNUT AVE 5 1 2 3
5361 758 SAN JUAN AVE SB F LINCOLN AVE 5 1 2 3
5362 854 SAN JUAN AVE SB F WINDING WAY 2-S 1 1 2 3
5364 822 SAN JUAN AVE NB F SANTA SUSANNA WY 2 1 2 3
5367 867 ANTELOPE RD EB N ANTELOPE HILLS DR 1 1 2 3
6505 658 FRANKLIN BLVD NB N VILLAGE STAR DR 13 1 2 3
6512 928 FRANKLIN BLVD SB F CALVINE RD 12 1 1
6514 1012 FRANKLIN BLVD SB F ADALIS DR 1 1 1
6515 953 FRANKLIN BLVD SB F LAKE PLEASANT DR 5 1 1
9800 3 WATT AVE NB Mid I-80 LRT 897 5 4 4 6 19
9801 2 WATT AVE SB Mid I-80 LRT 935 5 4 4 6 19
9817 80 WATT/MANLOVE LRS SB F BAY 3 132 4 4 2 10
9903 117 I-80 SERVICE DR SB Mid WATT LOWER LEVEL 94 4 3 2 9
9926 416 OLD PLACERVILLE RD EB F MACREADY AVE 3 1 3 2 6
9935 975 EDISON AVE SB F GIBBONS DR 3 1 1
9936 985 EDISON AVE NB N AMBERLEY WAY 2 1 1
9937 942 EDISON AVE WB N TERRA VISTA WAY 6 1 1
9938 954 EDISON AVE EB N MIRA VISTA WAY 5 1 1
9939 521 MISSION AVE NB N ENGLE RD 16 1 3 4
9940 562 ENGLE RD WB F MIRADERA ST 2 1 3 4
9941 570 ENGLE RD EB F MIRADERA ST 1 1 3 4
9942 937 EASTERN AVE SB N ENGLE RD 7 1 1
9943 962 EASTERN AVE NB F ENGLE RD 4 1 1
9996 727 LUCE AVE NB N PALM ST 7 1 2 3
9997 454 PALM ST EB N DUDLEY BLVD 11 1 4 5

11045
Folsom 332 MADISON AVE NB N MAIN AVE 0 4 1 2 7

11069
Folsom 333 MAIN AVE SB N GREENBACK LANE 0 4 1 2 7

11160
Folsom 334 MAIN AVE NB F MADISON AVE 0 4 1 2 7
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95015
E-Tran 1013 AMAND GEORGE WAY NB F CALVINE RD 0 1 1

95016
E-Tran 1014 TURQUOISE WAY SB N CALVINE RD 0 1 1

95017
E-Tran 868 CALVINE RD WB F AMAND GEORGE WAY 0 1 2 3

95018
E-Tran 572 CALVINE RD WB F JORDAN RANCH RD 0 1 3 4

95019
E-Tran 1015 CALVINE RD WB F WATERMAN RD 0 1 1

95020
E-Tran 869 CALVINE RD WB F GRAND CRU DR 0 1 2 3

95040
E-Tran 876 CALVINE RD WB F POWER INN 0 1 2 3

95043
E-Tran 877 POWER INN RD SB F CALVINE RD 0 1 2 3

95293
E-Tran 870 CALVINE RD EB F POWER INN 0 1 2 3

95333
E-Tran 871 CALVINE RD WB F ELK GROVE FLORIN RD 0 1 2 3

95334
E-Tran 426 CALVINE RD WB F VINTAGE PARK RD 0 1 3 2 6

95335
E-Tran 1016 CALVINE RD WB N HARDESTER DR 0 1 1

95336
E-Tran 1017 CALVINE RD WB F NEW POINT DR 0 1 1

95337
E-Tran 427 CALVINE RD WB F CLIFFCREST DR 0 1 3 2 6

95338
E-Tran 872 CALVINE RD WB F AUBERRY DR 0 1 2 3

95588
E-Tran 873 BRADSHAW NB F VINTAGE PARK DR 0 1 2 3

95592
E-Tran 874 BRADSHAW SB F VINTAGE PARK DR 0 1 2 3

95690
E-Tran 875 CALVINE RD WB F BRADSHAW RD 0 1 2 3

irvingb
Typewritten Text
231



 



BSTP Appendix 2 - Bus Stop Overall Priority Ranking and Improvement Costs
Overall 
Priority 
Rank

Bus 
Stop # On Street Direct. Far/

Near At Street 96"x60" 
Pad

Vertical 
Curb

Access. 
Path
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1 563 Orange Grove Ave WB F College Oak Dr $20,000 $0 $0 $0 $5,000 $25,000 2013/14
2 9801 Watt Ave SB Mid I-80 LRT $0 $0 $0 $0 $0 $0 2013/14
3 9800 Watt Ave NB Mid I-80 LRT $0 $0 $0 $0 $0 $0 2013/14
4 3894 Howe Ave NB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 2013/14
5 2755 Folsom Blvd EB F Manlove Rd $0 $10,000 $10,000 $0 $5,000 $25,000 2013/14
6 1458 El Camino Ave EB F Fulton Ave $20,000 $0 $0 $0 $5,000 $25,000 2013/14
7 640 College Oak Dr NB F Myrtle Ave $20,000 $5,000 $30,000 $20,000 $5,000 $80,000 2013/14
8 3130 65th St NB F Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 2013/14
9 665 College Oak Dr SB F Orange Grove Ave $20,000 $0 $0 $0 $5,000 $25,000 2013/14

10 2690 Sky Pkwy SB N 65th St $20,000 $0 $0 $0 $5,000 $25,000 2014/15
11 2024 Sky Pkwy NB F 65th St $20,000 $0 $0 $0 $5,000 $25,000 2014/15
12 1139 Fair Oaks Blvd SB N Topp Ct $20,000 $0 $0 $0 $5,000 $25,000 2014/15
13 630 Auburn Blvd EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 2014/15
14 377 Watt/Manlove SB F Lt Rail Sta Bay 2 $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
15 2752 Folsom Blvd WB N Manlove Rd $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
16 1562 Fulton Ave NB F Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 2014/15
17 1359 Fair Oaks Blvd SB N Landis Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
18 1534 Fulton Ave SB F Larkspur Ln $0 $0 $0 $0 $0 $0 2014/15
19 3092 Watt Ave NB F Marconi Way $20,000 $0 $0 $0 $5,000 $25,000 2014/15
20 3101 Watt Ave NB F Myrtle Ave $20,000 $5,000 $10,000 $0 $5,000 $40,000 2014/15
21 643 Auburn Blvd EB N Kohler Rd $20,000 $0 $0 $0 $5,000 $25,000 2014/15
22 3073 Watt Ave SB F Longview Dr $20,000 $0 $0 $0 $5,000 $25,000 2014/15
23 2372 Florin Rd EB F Franklin Blvd $20,000 $0 $0 $0 $5,000 $25,000 2014/15
24 3900 Howe Ave NB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
25 3102 Watt Ave NB F Roseville Rd $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
26 1181 Fair Oaks Blvd NB F Van Alstine Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
27 1485 Fair Oaks Blvd NB F Grant Ave $0 $0 $0 $0 $0 $0 2014/15
28 2169 Florin Mall SB F 66th Ave $20,000 $0 $0 $0 $5,000 $25,000 2014/15
29 3131 65th St NB F Sky Pkwy $0 $0 $0 $0 $0 $0 2014/15
30 1612 65th St WB N Sky Pkwy $20,000 $0 $0 $0 $5,000 $25,000 2014/15
31 2374 Florin Rd EB F Easy Pkwy $20,000 $0 $0 $0 $5,000 $25,000 2015/16
32 1860 Stockton Blvd SB F 65th St $20,000 $0 $0 $0 $5,000 $25,000 2014/15
33 3090 Watt Ave NB F El Camino Ave $0 $0 $0 $0 $0 $0 2015/16
34 3080 Watt Ave SB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
35 1464 El Camino Ave EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
36 1379 El Camino Ave WB N Watt Ave $20,000 $5,000 $10,000 $0 $5,000 $40,000 2015/16
37 2313 Florin Rd WB F Bowling Dr $20,000 $0 $0 $0 $5,000 $25,000 2015/16
38 1463 El Camino Ave EB F Yorktown Ave $0 $0 $0 $0 $0 $0 2015/16
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39 2020 Florin Rd WB N Stockton Blvd $20,000 $0 $0 $0 $5,000 $25,000 2015/16
40 2165 Florin Rd EB F Florin Mall Dr $20,000 $0 $0 $0 $5,000 $25,000 2015/16
41 3865 Kiefer Blvd WB F Branch Ctr $20,000 $0 $0 $0 $5,000 $25,000 2015/16
42 1378 El Camino Ave WB F Butano Dr $20,000 $5,000 $0 $0 $5,000 $30,000 2015/16
43 3069 Watt Ave SB N Poplar Blvd $0 $0 $0 $0 $0 $0 2015/16
44 3352 Auburn Blvd WB F Garfield Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
45 1127 Cottage Way EB F Morse Ave $0 $0 $0 $0 $0 $0 2015/16
46 631 Auburn Blvd EB F Annadale Ln $20,000 $0 $0 $0 $5,000 $25,000 2015/16
47 2597 Franklin Blvd NB F Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 2015/16
48 3191 Howe Ave SB F Sierra Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 2015/16
49 3895 Howe Ave NB F Sierra Blvd $20,000 $0 $0 $0 $5,000 $25,000 2015/16
50 1182 Fair Oaks Blvd NB F Kenneth Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
51 3110 Watt Ave NB F E St $20,000 $0 $0 $0 $5,000 $25,000 2015/16
52 1551 Fulton Ave NB F Northrop Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2015/16
53 1483 Fair Oaks Blvd NB F Stanley Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
54 3078 Watt Ave SB F Marconi Ave $0 $0 $0 $0 $0 $0 2015/16
55 1524 Fulton Ave SB F Marconi Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
56 2312 Florin Rd WB F East Pkwy $20,000 $0 $0 $0 $5,000 $25,000 2016/17
57 3089 Watt Ave NB F Butano Dr $0 $0 $0 $0 $0 $0 2016/17
58 1247 Marconi Ave WB F Watt Ave $20,000 $5,000 $20,000 $0 $5,000 $50,000 2016/17
59 3096 Watt Ave NB F Edison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
60 3075 Watt Ave SB N Edison Ave $20,000 $0 $0 $0 $5,000 $25,000 2016/17
61 3103 Watt Ave NB F Poplar Blvd $0 $0 $0 $0 $0 $0 2016/17
62 1662 Northrop Ave EB F Howe Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
63 1155 Arden Way WB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
64 3600 Manzanita Ave SB F Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
65 2689 Sky Pkwy WB N Klingon Ct $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
66 1357 Fair Oaks Blvd SB F Engle Rd $20,000 $0 $0 $0 $5,000 $25,000 2016/17
67 3597 Manzanita Ave SB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
68 3617 Manzanita Ave NB F Winding Way $20,000 $0 $0 $0 $5,000 $25,000 2016/17
69 642 Auburn Blvd EB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
70 1613 65th St WB N Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 2016/17
71 1360 Fair Oaks Blvd SB N Angelina Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
72 1536 Munroe St SB F Sierra Blvd $20,000 $0 $0 $0 $5,000 $25,000 2016/17
73 378 Watt/Manlove EB F Lt Rail Sta Bay 1 $20,000 $5,000 $5,000 $0 $5,000 $35,000 2016/17
74 3038 Fair Oaks Blvd NB N Westcamp Rd $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
75 3289 Greenback Ln WB F Walnut Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
76 3099 Watt Ave NB F Margaret Way $20,000 $0 $0 $0 $5,000 $25,000 2017/18
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77 3079 Watt Ave SB F Chenu Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
78 3355 Auburn Blvd WB F Madison Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
79 3898 Howe Ave NB F Hurley Way $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
80 9817 S Watt/Manlove LRS SB F Bay 3 $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
81 1854 Stockton Blvd SB F McMahon Dr $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
82 3068 Watt Ave SB F Wings way $0 $0 $0 $0 $0 $0 2017/18
83 1271 Marconi Ave EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
84 3095 Watt Ave NB F Whitney Way $0 $0 $0 $0 $0 $0 2017/18
85 2373 Florin Rd EB F Bowling Dr $20,000 $0 $0 $0 $5,000 $25,000 2017/18
86 1251 Marconi Ave WB F Fulton Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
87 1267 Marconi Ave EB F Fulton Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
88 3076 Watt Ave SB F Whitney Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
89 3354 Auburn Blvd WB F Kohler Rd $20,000 $5,000 $0 $40,000 $5,000 $70,000 2017/18
90 3614 Manzanita Ave NB F Fair Oaks Blvd $0 $0 $0 $0 $0 $0 2017/18
91 632 Auburn Blvd EB F Pasadena Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
92 1358 Fair Oaks Blvd SB F Grant Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
93 1552 Fulton Ave NB F Larkspur Ln $20,000 $0 $0 $0 $5,000 $25,000 2017/18
94 3505 Madison Ave EB F Harrison St $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19
95 1492 Fair Oaks Blvd EB N Champlain Ln $20,000 $0 $0 $0 $5,000 $25,000 2018/19
96 1354 Fair Oaks Blvd WB F California Ave $20,000 $0 $25,000 $160,000 $5,000 $210,000 2018/19
97 3603 Manzanita Ave SB F Cypress Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19
98 2026 N Parkway NB F Sky Pkwy $20,000 $5,000 $60,000 $0 $5,000 $90,000 2018/19
99 3456 Hazel Ave SB F Greenback Ln $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19

100 1147 Arden Way WB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19
101 3288 Greenback Ln WB F Main Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19
102 1109 Arden Way EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 2018/19
103 1351 Fair Oaks Blvd WB N Miles Ln $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
104 2025 Sky Pkwy WB N Klingon Ct $20,000 $0 $0 $0 $5,000 $25,000 2019/20
105 3295 Greenback Ln WB F Almond Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
106 3601 Manzanita Ave SB F Windmill Way $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
107 3520 Hillsdale Blvd NB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
108 1677 Morse Ave NB F Cottage Way $0 $0 $0 $0 $0 $0 2019/20
109 3616 Manzanita Ave NB F Jan Dr $20,000 $0 $80,000 $0 $5,000 $105,000 2019/20
110 3625 Coyle Ave EB F Hesper Way $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
111 2018 Florin Mall Dr NB F 66th Ave $20,000 $0 $0 $80,000 $5,000 $105,000 2019/20
112 3034 Fair Oaks Blvd NB N Winding Way $20,000 $0 $0 $0 $5,000 $25,000 2019/20
113 3081 Watt Ave SB F Arden Way $20,000 $0 $0 $0 $5,000 $25,000 2019/20
114 2311 Florin Rd WB F 65th St $20,000 $0 $0 $0 $5,000 $25,000 2019/20
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115 3188 Howe Ave SB F Hurley Way $20,000 $0 $0 $0 $5,000 $25,000 2019/20
116 3100 Watt Ave NB F Winona Way $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
117 9903 On I-80 Service Dr SB Mid Watt Lower Level $0 $0 $0 $0 $0 $0 2019/20
118 1884 Stockton Blvd NB F 65th St $0 $0 $0 $0 $0 $0 2019/20
119 1486 Fair Oaks Blvd NB F Shirley Ave $20,000 $0 $0 $0 $5,000 $25,000 2020/21
120 1533 Fulton Ave SB F Hurley Way $20,000 $0 $0 $0 $5,000 $25,000 2020/21
121 3077 Watt Ave SB F Pope Ave $20,000 $0 $0 $0 $5,000 $25,000 2020/21
122 641 College Oak Dr NB N Auburn Blvd $20,000 $5,000 $20,000 $10,000 $5,000 $60,000 2020/21
123 1553 Fulton Ave NB F Hurley Way $20,000 $0 $0 $0 $5,000 $25,000 2020/21
124 2021 Florin Rd WB N Florin Mall Dr $20,000 $0 $0 $0 $5,000 $25,000 2020/21
125 3067 Watt Ave SB F A St $0 $0 $0 $0 $0 $0 2020/21
126 3508 Madison Ave WB F Hillsdale Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
127 1380 El Camino Ave WB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
128 1484 Fair Oaks Blvd NB F Landis Ave $0 $0 $0 $0 $0 $0 2020/21
129 3478 Hazel Ave NB F Greenback Ln $0 $0 $0 $0 $0 $0 2020/21
130 1674 Morse Ave NB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
131 2749 Folsom Blvd WB F La Riviera Dr $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
132 3350 Auburn Blvd WB F Manzanita Ave $20,000 $0 $0 $0 $5,000 $25,000 2020/21
133 647 Auburn Blvd EB N Rosebud Ln $20,000 $0 $0 $0 $5,000 $25,000 2020/21
134 2160 Franklin Blvd NB F Meadowgate Dr $20,000 $0 $0 $0 $5,000 $25,000 2020/21
135 3070 Watt Ave SB F Myrtle Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
136 1356 Fair Oaks Blvd SB N Gibbons Dr $20,000 $0 $0 $0 $5,000 $25,000 2020/21
137 3060 Watt Ave SB F Elkhorn Blvd $20,000 $0 $0 $0 $5,000 $25,000 2020/21
138 1521 Fulton Ave SB F Edison Ave $20,000 $0 $20,000 $0 $5,000 $45,000 2020/21
139 1566 Fulton Ave NB F Edison Ave $20,000 $0 $10,000 $0 $5,000 $35,000 2021/22
140 3074 Watt Ave SB F Auburn Blvd $20,000 $0 $0 $0 $5,000 $25,000 2021/22
141 1559 Fulton Ave NB F El Camino Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
142 3049 Watt Ave SB F Roseville Rd $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
143 3064 Watt Ave SB F Freedom Park Dr $20,000 $0 $0 $0 $5,000 $25,000 2021/22
144 645 Auburn Blvd EB N Palm Ave $20,000 $0 $0 $0 $5,000 $25,000 2021/22
145 1108 Arden Way EB F Professional Dr $20,000 $0 $0 $0 $5,000 $25,000 2021/22
146 3066 Watt Ave SB F N Haven Dr $20,000 $0 $0 $0 $5,000 $25,000 2021/22
147 1519 Auburn Blvd WB F Morse Ave $20,000 $0 $10,000 $20,000 $5,000 $55,000 2021/22
148 1107 Arden Way EB F Morse Avey $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
149 1531 Fulton Ave SB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
150 3071 Watt Ave SB F Winona Way $20,000 $0 $0 $0 $5,000 $25,000 2021/22
151 3091 Watt Ave NB F Kings Way $20,000 $0 $0 $0 $5,000 $25,000 2021/22
152 761 Elverta Rd WB F Watt Ave $20,000 $0 $5,000 $0 $5,000 $30,000 2021/22
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153 1421 Whitney Ave EB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
154 1532 Fulton Ave SB F Wittkop Way $20,000 $0 $0 $0 $5,000 $25,000 2021/22
155 2751 Folsom Blvd WB F La Quinta Dr $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
156 3132 65th St NB F Stockton Blvd $20,000 $0 $0 $0 $5,000 $25,000 2022/23
157 3353 Auburn Blvd WB N Hemlock St $20,000 $0 $0 $0 $5,000 $25,000 2022/23
158 2757 Folsom Blvd EB F Starfire Dr $0 $0 $0 $0 $0 $0 2022/23
159 3287 Main Ave NB F Madison Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
160 1488 Fair Oaks Blvd EB F Wayside Ln $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
161 1355 Fair Oaks Blvd WB F Wayside Ln $20,000 $0 $0 $0 $5,000 $25,000 2022/23
162 1555 Fulton Ave NB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
163 3065 Watt Ave SB F Karl Dr $20,000 $0 $0 $0 $5,000 $25,000 2022/23
164 1361 Fair Oaks Blvd SB F Robertson Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
165 1529 Fulton Ave SB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
166 1846 Stockton Blvd SB F Parker Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
167 2592 Franklin Blvd SB F 47th Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
168 1556 Fulton Ave NB F Alta Arden Expy $20,000 $0 $0 $0 $5,000 $25,000 2022/23
169 1852 Stockton Blvd SB N Southwest Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
170 1530 Fulton Ave SB F Alta Arden Expwy $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
171 1845 Stockton Blvd SB F 17th Ave $0 $0 $0 $0 $0 $0 2022/23
172 1363 Fair Oaks Blvd SB F Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
173 1549 Munroe St NB F Fair Oaks Blvd $20,000 $0 $0 $0 $5,000 $25,000 2022/23
174 2954 La Riviera Dr NB F Folsom Blvd $20,000 $0 $0 $0 $5,000 $25,000 2022/23
175 1482 Fair Oaks Blvd NB N Robertson Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
176 3108 Watt Ave NB F N Haven Dr $20,000 $0 $0 $120,000 $5,000 $145,000 TBA
177 674 Mission Ave SB F Engle Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
178 651 Dudley Blvd SB F Palm Ave $0 $0 $0 $0 $0 $0 TBA
179 3509 Madison Ave WB F Harrison St $20,000 $0 $0 $0 $5,000 $25,000 TBA
180 1646 Morse Ave SB F Cottage Way $0 $0 $0 $0 $0 $0 TBA
181 2377 Gerber Rd EB F Stockton Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
182 2688 Sky Pkwy EB F 6th Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
183 2408 Stockton Blvd SB F Gerber Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
184 3297 Greenback Ln WB F Trajan Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
185 3298 Greenback Ln WB F Hoffman Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
186 1131 Butano Dr EB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
187 4088 Cottonwood Ln NB F Ivy Creek Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
188 1368 El Camino Ave WB N Gunn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
189 675 Mission Ave SB N Whitney Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
190 1469 El Camino Ave EB F Eastern Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
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191 3994 National Dr EB N Lennane Dr $20,000 $0 $0 $60,000 $5,000 $85,000 TBA
192 1652 Morse Ave SB N Hurley Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
193 1428 Mission Ave NB F Whitney Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
194 3860 Branch Ctr NB N Goethe Rd $0 $0 $0 $0 $0 $0 TBA
195 1091 Ethan Way NB N Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
196 3989 National Dr WB F Lennane Dr $20,000 $0 $0 $60,000 $5,000 $85,000 TBA
197 3183 Howe Ave SB F Cottage Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
198 1671 Morse Ave NB F Hurley Way $20,000 $0 $20,000 $160,000 $5,000 $205,000 TBA
199 1374 El Camino Ave WB F Eastern Ave $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
200 3903 Howe Ave NB F Delma Way $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
201 567 Auburn Blvd WB F Jones Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
202 3107 Watt Ave NB F A St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
203 721 Elverta Rd EB N Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
204 1343 San Juan Ave SB N Pheasant Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
205 1557 Fulton Ave NB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
206 1597 Auburn Blvd EB N Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
207 1481 Fair Oaks Blvd NB F Palm Dr $0 $0 $0 $0 $0 $0 TBA
208 2601 Franklin Blvd NB F M L King Blvd $0 $0 $0 $0 $0 $0 TBA
209 1861 Stockton Blvd SB F Lindale Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
210 3072 Watt Ave SB F Orange Grove Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
211 3115 Watt Ave NB F Elkhorn Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
212 1844 Stockton Blvd SB F 15th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
213 1526 Fulton Ave SB N El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
214 1554 Fulton Ave NB F Maison Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
215 1561 Fulton Ave NB N Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
216 3056 Watt Ave SB F U St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
217 644 Auburn Blvd EB F Hemlock St $20,000 $0 $0 $0 $5,000 $25,000 TBA
218 1847 Stockton Blvd SB N Roosevelt Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
219 1156 Arden Way WB F Professional Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
220 2962 Watt Ave NB N Fair Oaks Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
221 2379 Gerber Rd EB F Palmer House Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
222 2404 Gerber Rd WB F Power Inn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
223 1159 Arden Way WB F Fulton Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
224 3106 Watt Ave NB F McClellan Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
225 3590 Coyle Ave WB F Southbrook Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
226 2796 Fair Oaks BLvd NB N California Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
227 3086 Watt Ave SB N Northup Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
228 3094 Watt Ave NB F Lynn Way 1 $20,000 $0 $0 $0 $5,000 $25,000 TBA
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229 3627 Coyle Ave EB N St Charles Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
230 453 Fair Oaks Blvd EB N Marshall Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
231 566 Auburn Blvd WB F Orange Grove Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
232 2594 Franklin Blvd SB F 52nd Ave $0 $0 $0 $0 $0 $0 TBA
233 2599 Franklin Blvd NB F Turnbridge Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
234 2600 Franklin Blvd NB F Cuny Ave $0 $0 $0 $0 $0 $0 TBA
235 3061 Watt Ave SB F Van Owen St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
236 3293 Greenback Ln WB F Hazel Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
237 1520 Fulton Ave SB F Auburn Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
238 2409 Stockton Blvd SB F Massie Ct $20,000 $0 $0 $0 $5,000 $25,000 TBA
239 2923 Fair Oaks Blvd SB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
240 636 Orange Grove Ave EB F Auburn Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
241 681 Whitney Ave WB N Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
242 2934 Fair Oaks Blvd SB N California Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
243 3503 Airbase Dr EB F Watt Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
244 3960 Elkhorn Blvd EB F Watt Ave $20,000 $5,000 $10,000 $80,000 $5,000 $120,000 TBA
245 4000 Antelope Rd EB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
246 646 Auburn Blvd EB F Garfield Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
247 1141 Fair Oaks Blvd SB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
248 1353 Fair Oaks Blvd WB F Marshall Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
249 1560 Fulton Ave NB F Elvyra Way $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
250 2913 Elkhorn Blvd WB F Cantel Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
251 2935 Fair Oaks Blvd WB N Sunrise Blvd $20,000 $0 $80,000 $5,000 $5,000 $110,000 TBA
252 3040 Fair Oaks Blvd NB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
253 726 Dry Creek Rd NB N G St $20,000 $0 $0 $0 $5,000 $25,000 TBA
254 2750 Folsom Blvd WB N Norcade Cir $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
255 2795 Fair Oaks BLvd EB F Sunrise Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
256 3062 Watt Ave SB F I St $20,000 $0 $0 $0 $5,000 $25,000 TBA
257 3119 Watt Ave NB F Quinn Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
258 633 Auburn Blvd EB F Beresford Way $20,000 $5,000 $5,000 $8,000 $5,000 $43,000 TBA
259 796 Dry Creek Rd SB N G St $20,000 $0 $0 $0 $5,000 $25,000 TBA
260 1522 Fulton Ave SB F Pope Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
261 1596 Auburn Blvd EB F Fulton BLvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
262 2023 Sky Pkwy NB F 65th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
263 2595 Franklin Blvd SB F Turnbridge Dr $0 $0 $0 $0 $0 $0 TBA
264 2756 Folsom Blvd EB F La Duinta Dr $20,000 $5,000 $0 $5,000 $5,000 $35,000 TBA
265 3085 Watt Ave SB N Windsor Way $20,000 $5,000 $20,000 $60,000 $5,000 $110,000 TBA
266 3623 Coyle Ave EB F Manzanita Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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267 1500 San Juan Ave NB F Fairway Two Ave $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
268 2019 Florin Mall Dr NB N Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
269 3057 Watt Ave SB F Larchmont Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
270 3104 Watt Ave NB F Air Base Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
271 3112 Watt Ave NB F Bolivar Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
272 1386 El Camino Ave WB F Fulton Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
273 1565 Fulton Ave NB N Pope Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
274 3615 Manzanita Ave NB F Lincoln Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
275 4777 Elsie Ave WB N Stockton Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
276 4778 Elsie Ave EB F Stockton Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
277 1381 El Camino Ave WB F Yorktown Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
278 1490 Fair Oaks Blvd EB F Queenston Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
279 1523 Fulton Ave SB F Carson Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
280 2170 Orange Ave EB F Florin Mall Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
281 2174 Franklin Blvd NB N A Parkway $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
282 2598 Franklin Blvd NB F Green Tree Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
283 3033 Fair Oaks Blvd EB N Watkins Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
284 3351 Auburn Blvd WB F Rosebud Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
285 3957 Don Julio Blvd WB F San Martin St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
286 1226 California Ave SB F Fair Oaks Blvd $30,000 $0 $0 $0 $5,000 $35,000 TBA
287 2927 Fair Oaks Blvd SB F Sunset Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
288 3039 Fair Oaks Blvd NB F Woodleaf Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
289 3058 Watt Ave SB F Q St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
290 3294 Greenback Ln WB N Hickory Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
291 4106 Power Inn Rd SB F Gerber Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
292 5275 Fair Oaks Blvd WB N Old Winding Wy $25,000 $0 $10,000 $0 $5,000 $40,000 TBA
293 1213 Dewey Dr SB F Coyle Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
294 1438 Myrtle Ave EB F Auburn Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
295 1598 Auburn Blvd EB N Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
296 2171 Orange Ave EB N Citrus Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
297 2602 Franklin Blvd NB N 47th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
298 3093 Watt Ave NB F Lynn Way 1 $20,000 $0 $0 $0 $5,000 $25,000 TBA
299 3594 Coyle Ave WB F Casa Alegre $25,000 $0 $0 $0 $5,000 $30,000 TBA
300 3628 Coyle Ave EB F St Charles Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
301 4415 Elsie Ave EB F La Fiesta Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
302 634 Auburn Blvd EB F Norris Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
303 1183 Fair Oaks Blvd NB F Frontier Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
304 1365 El Camino Ave WB F Fair Oaks Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
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305 2593 Franklin Blvd SB F M L King Blvd $0 $0 $0 $0 $0 $0 TBA
306 3007 La Riviera Dr EB N Folsom Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
307 3037 Fair Oaks Blvd NB F Sunset Ave $20,000 $0 $0 $150,000 $5,000 $175,000 TBA
308 3274 Madison Ave EB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
309 3292 Greenback Ln WB N Pecan Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
310 3589 Coyle Ave WB F Dewey Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
311 3602 Manzanita Ave SB F Locust Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
312 1550 Fulton Ave NB F Sierra Blvd $20,000 $5,000 $20,000 $15,000 $5,000 $65,000 TBA
313 2928 Fair Oaks Blvd SB F Monte Park Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
314 3290 Greenback Ln WB F Chestnut Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
315 3291 Greenback Ln WB F Filbert Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
316 4774 Fair Oaks Blvd NB F McMillan Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
317 1292 California Ave NB F Fair Oaks Blvd $20,000 $5,000 $75,000 $80,000 $5,000 $185,000 TBA
318 1853 Stockton Blvd SB F Gordon DR $20,000 $0 $0 $0 $5,000 $25,000 TBA
319 2924 Fair Oaks Blvd SB F Woodleak Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
320 3059 Watt Ave SB F Owens Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
321 3117 Watt Ave NB F Turner Dr $20,000 $5,000 $0 $0 $15,000 $40,000 TBA
322 3286 Madison Ave EB N Pershing Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
323 3592 Coyle Ave WB F Hesper Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
324 3769 Don Julio Blvd EB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
325 1143 Fair Oaks Blvd SB F Shelfield Dr $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
326 1146 Fair Oaks Blvd SB F Westminster Ct $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
327 1564 Fulton Ave NB F Carson Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
328 2932 Main St SB F Sacramento St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
329 3036 Fair Oaks Blvd NB N Monte Park Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
330 3063 Watt Ave SB F Don Julio Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
331 1341 San Juan Ave SB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
332 11069 Main Ave NB N Greenback Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
333 11145 Madison Ave SB N Main Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
334 11160 Main Ave NB F Madison Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
335 2884 Kiefer Blvd EB F Southport Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
336 3098 Watt Ave NB F Longview Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
337 1666 Northrop Ave EB F Fulton Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
338 1656 Northrop Ave WB F Fulton Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
339 2168 Florin Mall SB F Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
340 1074 Butano Dr WB F Park Townr Cir $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
341 1527 Fulton Ave SB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
342 1537 Munroe St SB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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343 3113 Watt Ave NB F Channing Dr $20,000 $0 $0 $0 $15,000 $35,000 TBA
344 3087 Watt Ave SB F Cosmos Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
345 1535 Fulton Ave SB F Northrop Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
346 794 Elkhorn Blvd EB N Dry Creek Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
347 2029 Steiner Rd NB N 51st St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
348 1660 Northrop Ave WB N Howe Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
349 3969 Elkhorn Blvd EB F Andrea Blvd $0 $0 $0 $0 $0 $0 TBA
350 1236 Marconi Ave WB F La Vista Ave $0 $0 $0 $0 $0 $0 TBA
351 1425 Whitney Ave EB F Eastern Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
352 1129 Butano Dr NB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
353 2889 Branch Ctr NB F Agriculture Ln $0 $0 $0 $0 $0 $0 TBA
354 3953 Don Julio Blvd WB N Scotia Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
355 2700 44th St NB F 37th Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
356 1175 Fair Oaks Blvd NB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
357 1277 Marconi Ave EB F Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
358 1387 El Camino Ave WB F Wright St $20,000 $0 $0 $0 $5,000 $25,000 TBA
359 3775 Don Julio Blvd EB F Craighurst Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
360 496 Kiefer Blvd WB F Mayhew Rd $0 $0 $0 $0 $0 $0 TBA
361 1102 Arden Way EB F Howe Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
362 3772 Don Julio Blvd EB N Belva Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
363 1241 Marconi Ave WB F Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
364 1373 El Camino Ave WB F Greenwood Ave $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
365 2691 47th Ave WB F Steiner Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
366 2888 Kiefer Blvd EB F Mayhew Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
367 2683 Steiner Rd SB F 47th Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
368 2912 Elkhorn Blvd WB F Thomas Dr $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
369 4087 Cottonwood Ln SB N Ivy Creek Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
370 3123 Watt Ave NB F Navaho Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
371 1273 Marconi Ave EB N Becerra way $20,000 $0 $5,000 $40,000 $5,000 $70,000 TBA
372 1076 Butano Dr SB N Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
373 3626 Coyle Ave EB N Milburn St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
374 2030 Steiner Rd NB F Sitton Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
375 1282 Marconi Ave EB N La Vista Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
376 1424 Whitney Ave EB F Norris Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
377 2907 Elkhorn Blvd WB F Don Julio Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
378 3864 Branch Ctr SB N Agriculture Ln $0 $0 $0 $0 $0 $0 TBA
379 3055 Watt Ave SB F Davidson Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
380 3122 Watt Ave NB F Blackfoot Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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381 678 Whitney Ave WB F Norris Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
382 1104 Arden Way EB F Clinton Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
383 1274 Marconi Ave EB N Norris Ave $20,000 $0 $18,000 $92,000 $5,000 $135,000 TBA
384 1654 Morse Ave SB N Northrop Ave $20,000 $0 $20,000 $60,000 $5,000 $105,000 TBA
385 3545 Hillsdale Blvd SB F Robert Frost Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
386 1455 El Camino Ave EB F Howe Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
387 2696 44th St NB N Lemon Hill Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
388 3591 Coyle Ave WB F Park Oaks Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
389 1245 Marconi Ave WB F Becerra Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
390 3618 Manzanita Ave NB F Bourbon Dr $20,000 $5,000 $22,500 $40,000 $5,000 $92,500 TBA
391 781 M St WB N 8th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
392 2684 Steiner Rd SB F 51st Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
393 2905 Elkhorn Blvd WB F Andrea Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
394 3967 Elkhorn Blvd EB F Don Julio Blvd $20,000 $0 $0 $0 $10,000 $30,000 TBA
395 3588 Madison Ave WB N Dewey Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
396 3970 Elkhorn Blvd EB F Crater Way $20,000 $0 $0 $0 $10,000 $30,000 TBA
397 740 M St EB F 8th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
398 1470 El Camino Ave EB N Greenwood Ave $20,000 $0 $10,000 $40,000 $5,000 $75,000 TBA
399 3460 Hazel Ave SB F Sunset Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
400 1281 Marconi Ave EB F Garfield Ave $20,000 $0 $18,000 $80,000 $5,000 $123,000 TBA
401 3278 Madison Ave EB F Kenneth Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
402 3481 Elm Ave WB F Hazel Ave $25,000 $5,000 $5,000 $40,000 $5,000 $80,000 TBA
403 3596 Manzanita Ave SB N Peppermill Ct $20,000 $0 $0 $0 $5,000 $25,000 TBA
404 3621 Manzanita Ave NB N Ellerslee Dr $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
405 3861 Branch Ctr SB N Preservation Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
406 4100 Gerber Rd WB N Reese Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
407 3182 Howe Ave NB F Delma St $20,000 $10,000 $20,000 $60,000 $25,000 $135,000 TBA
408 520 Peacekeeper Way WB F Dudley Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
409 544 Dudley Blvd SB N Peacekeeper Way $30,000 $0 $0 $0 $5,000 $35,000 TBA
410 3472 Hazel Ave NB F Sunset Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
411 4091 Elsie Ave WB N Hemingway Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
412 479 Forcum Ave SB F Dudley Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
413 2891 Branch Ctr NB N Preservation Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
414 3483 Beech Ave NB F Mavis Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
415 3530 Hillsdale Blvd NB N Robert Frost Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
416 9926 Old Placerville Rd EB F Macready Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
417 677 Whitney Ave WB N Mulholland Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
418 3461 Hazel Ave SB F N Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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419 4084 Elsie Ave EB F Halbrite Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
420 1457 El Camino Ave EB F Gwen Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
421 1655 Northrop Ave WB F Jonas Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
422 2892 Branch Ctr NB F Preservation Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
423 3471 Hazel Ave NB F La Serena Dr $20,000 $5,000 $5,000 $60,000 $5,000 $95,000 TBA
424 3862 Branch Ctr SB F Preservation Way $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
425 1217 Dewey Dr SB F Will Rogers Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
426 95334 Calvine Rd WB F Vintage Park Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
427 95337 Calvine Rd WB F Cliffcrest Dr $0 $0 $0 $0 $0 $0 TBA
428 1144 Fair Oaks Blvd SB F Garfield Ave $0 $0 $0 $0 $0 $0 TBA
429 1611 65th St WB F 53rd Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
430 2166 Stockton Blvd NB F Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
431 2375 Stockton Blvd NB F Elsie Ave $0 $0 $0 $0 $0 $0 TBA
432 2392 Orange Ave EB N Citrus Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
433 2931 Fair Oaks Blvd SB N Winding Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
434 3357 College Oak Dr SB N Myrtle Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
435 3185 Howe Ave SB F Arden way $20,000 $0 $0 $50,000 $0 $70,000 TBA
436 2945 Luce Ave NB F Peacekeeper Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
437 3524 Hillsdale Blvd NB F Palm Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
438 1388 El Camino Ave WB F Bell St $20,000 $0 $0 $0 $5,000 $25,000 TBA
439 3963 Elkhorn Blvd EB F Larchmont Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
440 3776 Walerga Rd NB F Don Julio Blvd $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
441 3356 College Oak Dr SB F Auburn Blvd $25,000 $5,000 $21,750 $20,000 $5,000 $76,750 TBA
442 3109 Watt Ave NB F Karl Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
443 2381 Power Inn Rd NB F Gerber Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
444 1525 Fulton Ave SB F Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
445 2163 Forest Pkwy WB N Franklin Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
446 1105 Arden Way EB F Fulton Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
447 727 Elkhorn Blvd WB F Dry Creek Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
448 2161 Forest Pkwy EB F Franklin Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
449 3121 Watt Ave NB F Antelope Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
450 3961 Elkhorn Blvd EB F Cantel Way $20,000 $5,000 $10,000 $80,000 $5,000 $120,000 TBA
451 2405 Gerber Rd WB F Palmer House Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
452 2407 Gerber Rd WB F Whisper Willow Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
453 3083 Watt Ave SB F Hyde Way $20,000 $5,000 $15,000 $60,000 $5,000 $105,000 TBA
454 9997 Palm St EB N Dudley Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
455 1489 Fair Oaks Blvd EB F California Ave $20,000 $5,000 $100,000 $120,000 $5,000 $250,000 TBA
456 2376 Stockton Blvd NB F Suncountry Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
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457 2391 Stockton Blvd SB F 66th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
458 2929 Fair Oaks Blvd SB N Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
459 3035 Fair Oaks Blvd NB N Orange Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
460 2378 Gerber Rd EB F Par Parkway $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
461 4098 Gerber Rd EB F Power Inn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
462 4413 Elsie Ave WB F Robinette Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
463 4743 Antelope Rd SB F Roseville Rd/Daly Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
464 3118 Watt Ave NB F Quinn Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
465 1528 Fulton Ave SB F Hernando Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
466 1558 Fulton Ave NB F Loma Vista Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
467 2393 Orange Ave EB N Florin Mall Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
468 2406 Gerber Rd WB F Gold Rod Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
469 3084 Watt Ave SB F Hurley Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
470 2925 Fair Oaks Blvd SB N Orangetree Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
471 3116 Watt Ave NB F Plymouth Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
472 3296 Greenback Ln WB F Kenneth Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
473 4414 Elsie Ave WB F La Fiesta Wy $20,000 $0 $0 $0 $5,000 $25,000 TBA
474 3032 Fair Oaks Blvd NB F Winding Way $20,000 $5,000 $20,000 $120,000 $5,000 $170,000 TBA
475 3082 Watt Ave SB F Barrington Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
476 1227 California Ave SB F Casita Ave $20,000 $0 $50,000 $20,000 $5,000 $95,000 TBA
477 1228 California Ave SB N Sutter Ave $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
478 1244 Marconi Ave WB F Norris Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
479 2885 Kiefer Blvd EB F Tallyho Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
480 3504 Madison Ave EB F Jackson St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
481 3549 Hillsdale Blvd SB N Greenholme Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
482 2692 47th Ave WB F Sampson Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
483 1263 Marconi Ave EB F Darwin St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
484 1385 El Camino Ave WB F Parkwood Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
485 1371 El Camino Ave WB F Landwood Way $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
486 3868 Kiefer Blvd WB F Huntsman Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
487 1471 El Camino Ave EB F Mission Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
488 2825 Bradshaw Rd SB F Old Placer Rd $0 $0 $0 $0 $0 $0 TBA
489 3052 Watt Ave SB F Elverta Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
490 3189 Howe Ave SB N Village Dr $20,000 $5,000 $0 $0 $45,000 $70,000 TBA
491 3510 Madison Ave WB F Jackson St $0 $0 $0 $0 $0 $0 TBA
492 3904 Howe Ave NB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
493 3190 Howe Ave SB F Northrop Ave $20,000 $0 $0 $5,000 $25,000 TBA
494 3870 Kiefer Blvd WB N Southport Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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495 3184 Howe Ave SB F Wyda Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
496 3897 Howe Ave NB N Village Dr $20,000 $0 $0 $10,000 $5,000 $35,000 TBA
497 3540 Andrea Blvd WB F Elkhorn Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
498 2887 Kiefer Blvd EB F Tallyho Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
499 2604 M L King Blvd NB F 44th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
500 3901 Howe Ave NB F Wyda Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
501 1205 Sunrise Blvd SB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
502 2903 Elkhorn Blvd WB F Diablo Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
503 1239 Marconi Ave WB F Walnut Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
504 2588 M L King Jr Blvd SB F 32nd Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
505 2590 M L King Jr Blvd SB F 44th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
506 1663 Northrop Ave EB F Bell St $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
507 3896 Howe Ave NB F Northrop Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
508 650 James Way WB F Dudley Blvd $0 $0 $0 $0 $0 $0 TBA
509 2603 M L King Blvd NB F 47th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
510 2704 44th St NB F Fruitridge Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
511 637 Orange Grove Ave EB F Pasadena Ave $20,000 $5,000 $7,500 $20,000 $5,000 $57,500 TBA
512 2589 M L King Jr Blvd SB F 41st Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
513 3869 Kiefer Blvd WB F Tallyho Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
514 1475 El Camino Ave EB F Walnut Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
515 1279 Marconi Ave EB F Walnut Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
516 2707 44th St NB N 23rd Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
517 2665 44th St SB F Roosevelt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
518 2672 44th St SB F Iowa Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
519 4753 N Market Blvd WB F Sports Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
520 3544 Hillsdale Blvd SB F McCloud Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
521 9939 Mission Ave NB N Engle Rd $25,000 $0 $0 $80,000 $5,000 $110,000 TBA
522 1349 Fair Oaks Blvd WB F Grover Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
523 2911 Elkhorn Blvd WB F Larchmont Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
524 2399 Palmer House Dr SB N Pickoi Cir $20,000 $0 $0 $60,000 $5,000 $85,000 TBA
525 2027 Steiner Rd NB N 53rd Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
526 2666 23rd Ave WB F 44th St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
527 2385 Palmer House Dr NB F Pickoi Cir $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
528 2703 44th St NB F Iowa Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
529 3531 Hillsdale Blvd NB F McCloud Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
530 3547 Hillsdale Blvd SB F Brett Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
531 4007 Walerga Rd SB N Don Julio Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
532 2398 Lindale Dr EB F Palmer House Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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533 3528 Hillsdale Blvd NB F Brett Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
534 3962 Elkhorn Blvd EB F Thomas Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
535 1670 Morse Ave NB F Amberwood Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
536 3552 Hillsdale Blvd SB F Frizell Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
537 3773 Don Julio Blvd EB F Garland Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
538 4090 Elsie Ave WB N Wilbur Wy $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
539 2686 Steiner Rd SB F 53rd Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
540 2038 Center Pkwy SB N South Pkwy $20,000 $0 $0 $0 $5,000 $25,000 TBA
541 2037 Center Pkwy SB F Goya Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
542 2162 Forest Pkwy WB F Center Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
543 2387 Lindale Dr WB F Palmer House Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
544 4085 Elsie Ave EB F Wilbur Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
545 3533 Andrea Blvd EB F Hillsdale Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
546 743 10th St NB N Q St $20,000 $0 $15,000 $40,000 $5,000 $80,000 TBA
547 1494 Fair Oaks Blvd EB F Dell Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
548 3950 Don Julio Blvd WB N Craighurst Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
549 778 10th St SB F Q St $20,000 $0 $0 $0 $5,000 $25,000 TBA
550 3276 Madison Ave EB F Chicago Ave $20,000 $5,000 $20,000 $60,000 $5,000 $110,000 TBA
551 3529 Hillsdale Blvd NB F Diablo Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
552 3003 La Riviera Dr EB F Waterton Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
553 667 Pasadena Ave SB F Cypress Ave $20,000 $5,000 $5,000 $10,000 $5,000 $45,000 TBA
554 1653 Morse Ave SB F Hampton Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
555 2397 Lindale Dr EB F Ewing Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
556 2708 44th St NB N Roosevelt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
557 2958 La Riviera Dr WB F Waterman Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
558 2388 Lindale Dr WB F Rimrock Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
559 1216 Dewey Dr SB F Oakcrest Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
560 1218 Dewey Dr SB F Moraga DR $20,000 $0 $12,000 $0 $5,000 $37,000 TBA
561 3277 Madison Ave EB F Buena Vista Ave $20,000 $5,000 $20,000 $80,000 $5,000 $130,000 TBA
562 9940 Engle Rd WB F Miradera St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
563 1223 Jan Dr SB N Rampart Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
564 1224 Jan Dr SB N Otis Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
565 1295 Jan Dr NB N Rampart Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
566 760 Elverta Rd EB F Electric Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
567 770 Elverta Rd WB F Rio Linda Blvd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
568 1300 Dewey Dr NB F Papaya Dr $30,000 $0 $0 $0 $5,000 $35,000 TBA
569 2966 Watt Ave NB F El Ricon Way $20,000 $0 $20,000 $5,000 $5,000 $50,000 TBA
570 9941 Engle Rd EB F Miradera St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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571 1294 Jan Dr NB N Jaspar Ct $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
572 95018 Calvine Rd WB F Kingsbridge Dr $0 $0 $0 $0 $0 $0 TBA
573 447 Hazel Ave NB F Nimbus Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
574 3451 Hazel Ave SB N Pitman Lane Ln $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
575 3464 Hazel Ave NB F Central Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
576 1094 El Camino Ave EB F Ethan Way $20,000 $0 $5,000 $5,000 $5,000 $35,000 TBA
577 1250 Marconi Ave WB F Calderwood Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
578 2681 44th St SB F 45th Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
579 1659 Northrop Ave WB F Bell St $30,000 $0 $0 $0 $5,000 $35,000 TBA
580 2664 44th St SB F 18th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
581 3124 Watt Ave NB F Timberlane Pl $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
582 2217 Fruitridge Rd WB F 44th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
583 2826 Goethe Rd WB F Branch Center Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
584 1243 Marconi Ave WB F Eastern Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
585 1268 Marconi Ave EB N Corabel Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
586 1493 Fair Oaks Blvd EB F Hollister Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
587 2293 Fruitridge Rd EB F Mendocino Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
588 2609 M L King Blvd NB N 23rd St $20,000 $0 $0 $0 $5,000 $25,000 TBA
589 2680 44th St SB F 44th Ave $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
590 2909 Elkhorn Blvd WB F Butterball Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
591 5346 Andrea Blvd NB N Elkhorn Blvd $20,000 $5,000 $19,500 $0 $5,000 $49,500 TBA
592 1266 Marconi Ave EB F Wright St $20,000 $10,000 $15,000 $0 $5,000 $50,000 TBA
593 1460 El Camino Ave EB F Meadowbrook Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
594 1499 San Juan Ave NB F Sunset Ave $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
595 2886 Kiefer Blvd EB F Huntsman Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
596 3525 Hillsdale Blvd NB F Greenholme Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
597 3620 Manzanita Ave NB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
598 1383 El Camino Ave WB F Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
599 4006 Walerga Rd SB F Elkhorn Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
600 1103 Arden Way EB F Bell St $20,000 $0 $0 $0 $5,000 $25,000 TBA
601 1456 El Camino Ave EB F Bell St $20,000 $0 $0 $120,000 $5,000 $145,000 TBA
602 2699 44th St NB N 39th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
603 2961 La Riviera Dr WB N Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
604 2662 44th St SB F 14th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
605 1157 Arden Way WB F Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
606 1280 Marconi Ave EB F Gunn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
607 2292 Fruitridge Rd EB F ML King Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
608 2295 Fruitridge Rd EB F 44th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
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609 2682 47th Ave EB F 47th St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
610 3180 Howe Ave SB F Rassy Way $20,000 $5,000 $5,000 $30,000 TBA
611 3899 Howe Ave NB N Villa Font Way $20,000 $5,000 $0 $0 $15,000 $40,000 TBA
612 1476 El Camino Ave EB F Gunn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
613 1238 Marconi Ave WB F Linden Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
614 1350 Fair Oaks Blvd WB F Hollister Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
615 1372 El Camino Ave WB F Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
616 2218 Fruitridge Rd WB F Enrico Blvd $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
617 1665 Northrop Ave EB F Carro Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
618 2675 44th St SB F 37th Ave $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
619 4708 N Market Blvd EB N Sierra Point Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
620 1366 El Camino Ave WB F El Tonas Way $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
621 1657 Northrop Ave WB F Carro Dr $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
622 2824 Bradshaw Rd SB F Country Roads Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
623 1161 Arden Way WB F Bell St $20,000 $0 $0 $0 $5,000 $25,000 TBA
624 1664 Northrop Ave EB F Park $20,000 $0 $0 $0 $5,000 $25,000 TBA
625 2291 Fruitridge Rd EB F Franklin Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
626 2709 44th St NB N 18th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
627 4005 Walerga Rd SB F Galbrath Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
628 1673 Morse Ave NB F Trussel Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
629 2711 44th St NB N 14th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
630 3777 Walerga Rd NB F Elkhorn Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
631 1377 El Camino Ave WB F Andrade Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
632 1477 El Camino Ave EB F Garfield Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
633 3458 Hazel Ave SB F Madison Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
634 1672 Morse Ave NB F Berkshire Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
635 3778 Walerga Rd NB F Galbrath Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
636 791 Elkhorn Blvd EB F Rio Linda Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
637 1264 Marconi Ave EB F Pyramid Way $20,000 $20,000 $55,000 $0 $5,000 $100,000 TBA
638 2693 47th Ave WB F Laurine Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
639 4754 N Market Blvd WB F Northgate Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
640 1650 Morse Ave SB F Trussel Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
641 3005 La Riviera Dr EB F Payette Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
642 1252 Marconi Ave WB F Wright St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
643 3905 Howe Ave NB F Tallac Street $15,000 $2,400 $6,000 $60,000 $3,000 $86,400 TBA
644 4092 Elsie Ave WB N Iona Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
645 731 Elkhorn Blvd WB F Rio Linda Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
646 1151 Arden Way WB F Eastern Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
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647 1160 Arden Way WB N Wright St $20,000 $0 $0 $0 $5,000 $25,000 TBA
648 1240 Marconi Ave WB F Root Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
649 1367 El Camino Ave WB F Garfield Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
650 1658 Northrop Ave WB F Dornajo Way $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
651 2297 Fruitridge Rd EB N Sampson Blvd $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
652 2670 44th St SB N Fruitridge Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
653 2706 44th St NB F Sierra Vista Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
654 2797 Sunrise Blvd NB F Winding Way $20,000 $0 $0 $0 $10,000 $30,000 TBA
655 2798 Sunrise Blvd NB F Sunset Ave $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
656 3629 Madison Ave EB F Dewey Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
657 3783 Antelope Rd WB F Black Bear Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
658 6505 Franklin Blvd NB N Village Star Dr $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
659 1162 Arden Way WB F Howe Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
660 1207 Sunrise Blvd SB F Sunset Ave $50,000 $5,000 $0 $0 $5,000 $60,000 TBA
661 1278 Marconi Ave EB F Root Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
662 1466 El Camino Ave EB F Andrade Way $20,000 $5,000 $20,000 $40,000 $5,000 $90,000 TBA
663 2606 M L King Blvd NB N 32nd Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
664 3281 Madison Ave EB N Hazel Ave $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
665 3527 Hillsdale Blvd NB F Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
666 3866 Kiefer Blvd WB N N Kiefer Blvd $0 $0 $0 $0 $0 $0 TBA
667 3968 Elkhorn Blvd EB F Hillsdale Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
668 2960 La Riviera Dr WB F Woodman Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
669 3965 Elkhorn Blvd EB F Butterball Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
670 797 Dry Creek Rd SB N E St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
671 1075 Butano Dr SB N Cottage Way $20,000 $5,000 $0 $0 $10,000 $35,000 TBA
672 1113 Arden Way EB F Eastern Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
673 1304 Dewey Dr NB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
674 2671 44th St SB F Fruitridge Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
675 2719 Winding Way EB F Sunrise Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
676 2874 Kiefer Blvd EB F Brydon Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
677 3000 La Riviera Dr EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
678 3282 Madison Ave EB F Hazel Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
679 3782 Antelope Rd WB N Holbrook Way $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
680 1468 El Camino Ave EB F Avalon Dr $20,000 $0 $40,000 $60,000 $5,000 $125,000 TBA
681 2587 M L King Jr Blvd SB F Fruitridge Rd $20,000 $0 $0 $160,000 $5,000 $185,000 TBA
682 1344 San Juan Ave SB N Sunset Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
683 1465 El Camino Ave EB F Butano Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
684 1497 San Juan Ave NB F Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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685 629 James Way WB F Skvarla Ave $0 $0 $0 $0 $0 $0 TBA
686 1342 San Juan Ave SB N Gail Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
687 1439 Myrtle Ave EB N College Oak Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
688 2294 Fruitridge Rd EB F 42nd St $20,000 $0 $0 $0 $5,000 $25,000 TBA
689 2383 Palmer House Dr NB F Scottsdale Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
690 2695 44th St NB F 44th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
691 3006 La Riviera Dr EB N Tuolumne Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
692 3619 Manzanita Ave NB N Muldrow Rd $20,000 $5,000 $22,500 $40,000 $5,000 $92,500 TBA
693 3964 Elkhorn Blvd EB F Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
694 1382 El Camino Ave WB F Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
695 1474 El Camino Ave EB F Upham Ct $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
696 3028 Sunrise Blvd NB F Gold Express Blvd $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
697 4089 Cottonwood Ln NB N Elsie Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
698 638 Orange Grove Ave EB F Sycamore Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
699 1130 Butano Dr NB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
700 1269 Marconi Ave EB F Santa Paula Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
701 1346 San Juan Ave SB F Heather Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
702 1495 San Juan Ave NB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
703 2591 M L King Jr Blvd SB N 47th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
704 2676 44th St SB F 39th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
705 2710 44th St NB N Orinda Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
706 2904 Elkhorn Blvd WB F Crater Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
707 3598 Manzanita Ave SB F Muldrow Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
708 4712 N Market Blvd EB F National Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
709 495 AC Street EB N Patrol Road $20,000 $0 $0 $0 $5,000 $25,000 TBA
710 1370 El Camino Ave WB N Laurence Ave $20,000 $0 $15,000 $80,000 $5,000 $120,000 TBA
711 1478 El Camino Ave EB F El Tonas Way $20,000 $5,000 $20,000 $60,000 $5,000 $110,000 TBA
712 1651 Morse Ave SB F Berkshire Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
713 2679 44th St SB F 41st St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
714 2908 Elkhorn Blvd WB F Sprig Dr $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
715 2963 Watt Ave NB F Northrop Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
716 4083 Elsie Ave EB F Iona Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
717 747 Rio Linda Blvd NB F Q St $20,000 $0 $0 $0 $5,000 $25,000 TBA
718 1101 Arden Way EB F Ethan Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
719 1214 Dewey Dr SB F Templeton Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
720 1246 Marconi Ave WB N Montclaire St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
721 1249 Marconi Ave WB F Lacy Lane $20,000 $5,000 $85,000 $60,000 $5,000 $175,000 TBA
722 1384 El Camino Ave WB F Belport Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
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723 1423 Whitney Ave EB F Becerra Way $20,000 $0 $15,000 $0 $5,000 $40,000 TBA
724 1472 El Camino Ave EB N Landwood way $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
725 2400 Palmer House Dr SB F Pickoi Cir $20,000 $0 $0 $0 $5,000 $25,000 TBA
726 2678 47th Ave EB F 46th St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
727 9996 Luce Ave NB N Palm St $20,000 $0 $0 $0 $5,000 $25,000 TBA
728 1092 Ethan Way NB F Keith Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
729 1253 Marconi Ave WB F Bell St $20,000 $5,000 $80,000 $60,000 $5,000 $170,000 TBA
730 1461 El Camino Ave EB F Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
731 1669 Morse Ave NB F Northrup Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
732 3054 Watt Ave SB F Navaho Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
733 736 M St EB F Rio Linda Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
734 1237 Marconi Ave WB F Garfield Ave $20,000 $0 $29,000 $106,000 $5,000 $160,000 TBA
735 1242 Marconi Ave WB F Greenwood Ave $20,000 $0 $10,000 $16,000 $5,000 $51,000 TBA
736 1272 Marconi Ave EB N Montclaire St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
737 2800 Sunrise Blvd NB F Wildridge Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
738 2957 La Riviera Dr WB F Rogue River Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
739 3125 Watt Ave NB F Elverta Rd $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
740 3595 Manzanita Ave SB N Nonnie Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
741 3632 Madison Ave EB N San Juan Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
742 3987 National Dr SB F N Market Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
743 739 M St EB N Front St $20,000 $0 $0 $0 $5,000 $25,000 TBA
744 782 M St WB F Front St $20,000 $0 $0 $0 $5,000 $25,000 TBA
745 1462 El Camino Ave EB F Drayton Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
746 1473 El Camino Ave EB F Via Camino Ave $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
747 3026 Sunrise Blvd NB F Coloma Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
748 3273 Madison Ave EB F Sunrise Blvd $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
749 639 College Oak Dr NB F Orange Grove Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
750 758 Elverta Rd EB F Dutch Haven Blvd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
751 763 Elverta Rd WB F Dutch Haven Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
752 1215 Dewey Dr SB F Madison Ave $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
753 1459 El Camino Ave EB F Parkwood Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
754 2296 Fruitridge Rd EB N Bonniemae Way $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
755 3770 Don Julio Blvd EB F Bolivar Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
756 3988 National Dr SB N National Dr $20,000 $0 $0 $20,000 $10,000 $50,000 TBA
757 3995 National Dr NB F National Dr $20,000 $0 $0 $20,000 $5,000 $45,000 TBA
758 5361 San Juan Ave SB F Lincoln Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
759 1128 Cottage Way EB F Kincaid Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
760 1422 Whitney Ave EB F Montclaire St $20,000 $0 $25,000 $80,000 $5,000 $130,000 TBA
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761 2401 Scottsdale Dr EB F Palmer House Dr $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
762 2873 Kiefer Blvd EB F S Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
763 3771 Don Julio Blvd EB F Larry Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
764 3955 Don Julio Blvd WB N Larry Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
765 5360 Fair Oaks Blvd SB N Walnut Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
766 679 Whitney Ave WB F Becerra Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
767 741 Oak Lane NB F 9th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
768 774 Q St EB F Rio Linda Blvd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
769 785 M St WB N Rio Linda Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
770 798 Dry Creek Rd SB N C St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
771 1106 Arden Way EB F Berkshire Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
772 1158 Arden Way WB F Avondale Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
773 1276 Marconi Ave EB N Greenwood Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
774 1284 Palm Dr EB N Panama Ave $20,000 $5,000 $0 $48,000 $5,000 $78,000 TBA
775 1348 Fair Oaks Blvd WB F San Juan Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
776 1369 El Camino Ave WB F Walnut Ave $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
777 3475 Hazel Ave NB F Madison Ave $0 $0 $0 $0 $0 $0 TBA
778 4096 Power Inn Rd NB F Elsie Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
779 1077 Cottage Way WB F Kincaid Way $20,000 $0 $15,000 $20,000 $5,000 $60,000 TBA
780 1222 Jan Dr SB F Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
781 2667 44th St SB N 25th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
782 3521 Hillsdale Blvd NB F Frizell Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
783 4086 Cottonwood Ln SB F Elsie Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
784 4105 Gerber Rd WB N Fernridge Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
785 666 Pasadena Ave SB F Pasadena Ave $20,000 $5,000 $10,000 $10,000 $5,000 $50,000 TBA
786 724 Dry Creek Rd NB F C St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
787 780 Oak Ln SB N 9th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
788 1206 Sunrise Blvd SB F Wildridge Dr $50,000 $5,000 $0 $0 $5,000 $60,000 TBA
789 1248 Marconi Ave WB F Ashbourne Dr $20,000 $0 $30,000 $60,000 $5,000 $115,000 TBA
790 1275 Marconi Ave EB F Eastern Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
791 1375 El Camino Ave WB F Avalon Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
792 1376 El Camino Ave WB F Ione St $20,000 $0 $0 $0 $5,000 $25,000 TBA
793 2390 Lindale Dr WB F Sahara Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
794 2395 Lindale Dr EB F Sahara Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
795 2906 Elkhorn Blvd WB N Hillsdale Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
796 2964 Watt Ave NB F Bodega Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
797 3462 Hazel Ave SB F Winding Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
798 3477 Hazel Ave NB N Hazel Hill Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA

irvingb
Typewritten Text
252



BSTP Appendix 2 - Bus Stop Overall Priority Ranking and Improvement Costs
Overall 
Priority 
Rank

Bus 
Stop # On Street Direct. Far/

Near At Street 96"x60" 
Pad

Vertical 
Curb

Access. 
Path

Curb 
Ramps Other Total

Anticipated 
Fiscal Year 
Scheduled

799 3956 Don Julio Blvd WB F Bolivar Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
800 4702 N Market Blvd EB F S Market Ct $20,000 $5,000 $42,000 $0 $5,000 $72,000 TBA
801 5270 Antelope Rd WB N Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
802 1467 El Camino Ave EB F Ione St $20,000 $5,000 $10,000 $20,000 $5,000 $60,000 TBA
803 3001 La Riviera Dr EB F Woodman Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
804 3042 Fair Oaks Blvd NB F Sunrise E Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
805 3043 Fair Oaks Blvd NB N Sunbonnet Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
806 3541 Andrea Blvd WB N Hillsdale Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
807 3954 Don Julio Blvd WB F Belva Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
808 565 Orange Grove Ave WB N Pasadena Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
809 759 Elverta Rd EB F 28th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
810 771 Rio Linda Blvd SB N Delano St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
811 779 10th St SB N O St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
812 1270 Marconi Ave EB N Ashbourne Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
813 1437 Pasadena Ave NB N Winding Way $20,000 $0 $0 $140,000 $5,000 $165,000 TBA
814 3280 Madison Ave EB N Illinois Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
815 3454 Hazel Ave SB F Central Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
816 3622 Manzanita Ave NB F Maleville Ave $20,000 $5,000 $5,000 $20,000 $5,000 $55,000 TBA
817 3634 Madison Ave EB F Mariposa Ave $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
818 3867 Kiefer Blvd WB F Arderly Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
819 3872 S Watt Ave NB F Kiefer Blvd $25,000 $0 $0 $0 $5,000 $30,000 TBA
820 4809 Antelope Rd WB F Greywolf Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
821 5358 Temescal St NB N California Ave $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
822 5364 San Juan Ave NB F Santa Susanna Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
823 730 Elkhorn Blvd WB F 6th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
824 746 Q St WB N Front St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
825 750 Rio Linda Blvd NB F Delano St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
826 792 Elkhorn Blvd EB N 6th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
827 1296 Winding Way EB F Jan Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
828 2956 La Riviera Dr WB F Stansberry Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
829 454 Kilzer Ave NB F Dudley Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
830 459 Northrop Ave WB F Evelyn Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
831 512 Dudley Blvd EB F Forcum Rd $0 $0 $0 $0 $0 $0 TBA
832 738 M St EB F 6th St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
833 751 Elverta Rd EB F El Modena Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
834 1110 Arden Way EB F La Playa Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
835 1149 Arden Way WB F Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
836 1154 Arden Way WB N La Playa Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
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837 1176 Fair Oaks Blvd NB F Marione Dr $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
838 1210 Dewey Dr SB N Winding Way $40,000 $5,000 $60,000 $36,000 $5,000 $146,000 TBA
839 1230 California Ave SB N Landis Ave $20,000 $0 $5,000 $28,000 $5,000 $58,000 TBA
840 1299 Dewey DR NB F Winding Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
841 1305 Dewey Dr NB F Palm Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
842 1501 San Juan Ave NB F Gail Way $20,000 $0 $0 $8,000 $5,000 $33,000 TBA
843 2155 Center Pkwy NB F H Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
844 2172 Chandler Dr EB N Lindale Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
845 3004 La Riviera Dr EB F Rogue River Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
846 3470 Hazel Ave NB N Winding Wy $20,000 $5,000 $5,000 $60,000 $5,000 $95,000 TBA
847 3480 Hazel Ave NB F Central Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
848 3902 Howe Ave NB N Cottage Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
849 3990 Sierra Point Dr NB N N Market Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
850 3993 Sierra Point Dr SB F N Market Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
851 3996 National Dr NB N N Market Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
852 4002 Antelope Rd EB F Holbrook Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
853 5359 Hazel Ave SB F Glori Dawn Dr $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
854 5362 San Juan Ave SB F Winding Wy 2-S $20,000 $0 $0 $0 $5,000 $25,000 TBA
855 725 Dry Creek Rd NB N E St $20,000 $0 $0 $0 $5,000 $25,000 TBA
856 737 M St EB F 5th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
857 784 M St WB N 5th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
858 1112 Arden Way EB F Esperanza Dr $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
859 1115 Arden Way EB N Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
860 1150 Arden Way WB F Pluto Way $0 $0 $0 $0 $0 $0 TBA
861 3283 Madison Ave EB F Flyway Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
862 3452 Hazel Ave SB F Oak Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
863 3459 Hazel Ave SB F Phoenix Ave $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
864 3463 Hazel Ave SB F Visage Cir $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
865 3781 Antelope Rd WB F Antelope Hills Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
866 3871 Kiefer Blvd WB F Autumnwood Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
867 5367 Antelope Rd EB N Antelope Hills Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
868 95017 Calvine Rd WB F Armand George Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
869 95020 Calvine Rd WB F Grand Cru Dr $0 $0 $0 $0 $0 $0 TBA
870 95293 Calvine Rd EB F Power Inn Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
871 95333 Calvine Rd WB F Elk Grove Florin Rd $0 $0 $0 $0 $0 $0 TBA
872 95338 Calvine Rd WB F Auberry Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
873 95588 Bradshaw Rd NB F Vintage Park Dr $0 $0 $0 $0 $0 $0 TBA
874 95592 Bradshaw Rd SB F Vintage Park Dr $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
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875 95690 Calvine Rd WB F Bradshaw Rd $0 $0 $0 $0 $0 $0 TBA
876 95040 Calvine Rd WB F Power Inn Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
877 95043 Power Inn Rd SB F Calvine Rd $0 $0 $0 $0 $0 $0 TBA
878 599 Forcum Ave NB N Dudley Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
879 1177 Fair Oaks Blvd NB F Ainsley Ct $20,000 $0 $0 $0 $5,000 $25,000 TBA
880 1290 California Ave NB N Sutter Ave $20,000 $5,000 $27,000 $20,000 $5,000 $77,000 TBA
881 1301 Dewey Dr NB F Will Rogers Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
882 3453 Hazel Ave SB F Almond View Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
883 3473 Hazel Ave NB F Bedford Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
884 3548 Hillsdale Blvd SB F Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
885 3179 Howe Ave SB F Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
886 3181 Howe Ave SB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
887 1648 Morse Ave SB F Gerald Ave $20,000 $5,000 $15,000 $20,000 $5,000 $65,000 TBA
888 3550 Hillsdale Blvd SB F Palm Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
889 2910 Elkhorn Blvd WB F Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
890 3526 Hillsdale Blvd EB N Walerga Rd $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
891 1649 Morse Ave SB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
892 2694 44th Ave NB F 47th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
893 3027 Sunrise Blvd NB F Gold Express Dr $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
894 3187 Howe Ave SB F Hallmark Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
895 1389 El Camino Ave WB F Howe Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
896 4003 Walerga Rd SB F Antelope Rd $20,000 $5,000 $30,000 $80,000 $5,000 $140,000 TBA
897 762 Elverta Rd WB F 28thSt $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
898 783 M St WB F 6th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
899 1178 Fair Oaks Blvd NB F Garfield Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
900 1180 Fair Oaks Blvd NB F Claremont Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
901 1233 California Ave SB N Palm Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
902 1234 Palm Dr WB F Panama $20,000 $0 $0 $0 $5,000 $25,000 TBA
903 2605 M L King Blvd NB N 41st Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
904 2799 Sunrise Blvd NB F Cavalli Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
905 2846 Goethe Rd EB F Branch Ctr Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
906 3587 Madison Ave WB F Lincoln Oaks Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
907 3630 Madison Ave EB N Lincoln Oaks Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
908 3976 N Market Blvd WB F North Freeway Blvd $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
909 749 Rio Linda Blvd NB F U St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
910 772 Rio Linda Blvd SB N U St (mid block) $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
911 1152 Arden Way WB F Cathay Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
912 1265 Marconi Ave EB N Bell St $20,000 $10,000 $40,000 $5,000 $5,000 $80,000 TBA
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913 3275 Madison Ave EB N Kahala Ct $20,000 $0 $20,000 $40,000 $5,000 $85,000 TBA
914 3279 Madison Ave EB F Valonia St $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
915 3455 Hazel Ave SB N Greenhalgh Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
916 3474 Hazel Ave NB F Phoenix Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
917 3479 Hazel Ave NB F Calvert Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
918 3631 Madison Ave EB N Linda Sue Way $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
919 2402 Scottsdale Dr EB N Power Inn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
920 2382 Scottsdale Dr WB F Power Inn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
921 3599 Manzanita Ave SB F Verde Cruz Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
922 3951 Don Julio Blvd WB F Pearson Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
923 2403 Power Inn Rd SB F Macfadden Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
924 3635 Madison Ave EB F Palmyra Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
925 1093 Ethan Way NB F Delma Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
926 3523 Hillsdale Blvd NB F Stockbridge Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
927 2685 Steiner Rd SB F 53rd St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
928 6512 Franklin Blvd SB F Calvine Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
929 3482 Elm Ave WB N Beech Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
930 3966 Elkhorn Blvd EB F Sprig Dr $20,000 $5,000 $0 $0 $10,000 $35,000 TBA
931 1675 Morse Ave NB F Via Grande $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
932 2965 Watt Ave NB F San Ysidro Way $20,000 $0 $20,000 $0 $5,000 $45,000 TBA
933 680 Whitney Ave WB F Montclaire St $20,000 $5,000 $15,000 $40,000 $5,000 $85,000 TBA
934 2028 Steiner Rd NB N Austin Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
935 2959 La Riviera Dr WB F Lanier Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
936 3696 Elverta Rd WB F Big Sky Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
937 9942 Eastern Ave SB N Engle Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
938 789 2nd St SB F Monticello Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
939 3522 Hillsdale Blvd NB F Chapel Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
940 3532 Hillsdale Blvd NB F Tacomic Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
941 3543 Hillsdale Blvd SB N Tacomic Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
942 9937 Edison Ave WB N Terra Vista Wy $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
943 732 2nd St NB F Jubilee Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
944 786 2nd St SB F M St $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
945 2154 Center Pkwy NB F East Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
946 3457 Hazel Ave SB F Pershing Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
947 3542 Hillsdale Blvd SB F Andrea Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
948 3780 Walerga Rd NB F Holworthy Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
949 4001 Antelope Rd EB F Mountain Oak Wy $25,000 $0 $0 $0 $5,000 $30,000 TBA
950 4097 Power Inn Rd NB F Haystack Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
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951 4099 Gerber Rd EB F Fernridge Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
952 4107 Power Inn Rd SB N Skywoods Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
953 6515 Franklin Blvd SB F Lake Pleasant Dr $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
954 9938 Edison Ave EB N Mira Vista Wy $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
955 735 2nd St NB N M St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
956 788 2nd St SB F Withington Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
957 1427 Whitney Ave EB F Concetta Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
958 3002 La Riviera Dr EB F Lanier Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
959 3593 Coyle Ave WB F Woodleigh Dr $25,000 $0 $0 $0 $5,000 $30,000 TBA
960 3624 Coyle Ave EB F Woodleigh Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
961 4004 Walerga Rd SB F Bainbridge Dr $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
962 9943 Eastern Ave NB F Engle Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
963 728 Elverta Rd WB F Bellingrath Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
964 733 2nd St NB F Withington Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
965 744 Q St WB N 8th St $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
966 745 Q St WB N 7th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
967 777 Q St EB F 8th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
968 1220 Winding Way WB F Barrett Rd $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
969 1229 California Ave SB N Grant Ave $20,000 $0 $8,000 $28,000 $5,000 $61,000 TBA
970 2389 Lindale Dr WB F Fort Pitt Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
971 2396 Lindale Dr EB F Del Coronado Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
972 3284 Madison Ave EB F Winding Oak Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
973 3285 Madison Ave EB N Blue Oak Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
974 3774 Don Julio Blvd EB F Larchmont Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
975 9935 Edison Ave SB F Gibbons Dr $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
976 676 Whitney Ave WB F Concetta Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
977 748 Rio Linda Blvd NB F U St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
978 756 Elverta Rd EB F Cherry Brook Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
979 775 Q St EB F Front St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
980 787 2nd St SB F Dolphin Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
981 1148 Arden Way WB F Park Place Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
982 1289 California Ave NB F Grant Ave $20,000 $5,000 $27,000 $40,000 $5,000 $97,000 TBA
983 3476 Hazel Ave NB F Leedy Ln $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
984 4808 Rio Linda Blvd NB N Savoy Ave $20,000 $5,000 $10,000 $20,000 $5,000 $60,000 TBA
985 9936 Edison Ave NB N Amberley Wy $20,000 $5,000 $5,000 $60,000 $5,000 $95,000 TBA
986 660 Rio Linda Blvd SB F Savoy Ave $20,000 $5,000 $10,000 $10,000 $5,000 $50,000 TBA
987 734 2nd St NB F Dolphin Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
988 755 Elverta Rd EB F 16th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
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989 757 Elverta Rd EB N Bellingrath Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
990 764 Elverta Rd WB F Rivergreen Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
991 766 Elverta Rd WB F 16th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
992 769 Elverta Rd WB F El Modeno Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
993 773 Rio Linda Blvd SB N U St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
994 776 Q St EB F 7th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
995 1111 Arden Way EB F La Sierra Dr $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
996 1114 Arden Way EB F Surita St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
997 1153 Arden Way WB N Maple Glen Rd $20,000 $0 $30,000 $40,000 $5,000 $95,000 TBA
998 1225 California Ave SB N Lincoln Ave $30,000 $5,000 $25,000 $28,000 $5,000 $93,000 TBA
999 1231 California Ave SB N Stanley Ave $40,000 $5,000 $0 $0 $5,000 $50,000 TBA

1000 1232 California Ave SB N Homesweet Way $40,000 $5,000 $0 $0 $5,000 $50,000 TBA
1001 1286 California Ave NB N Merry Ln $20,000 $0 $62,000 $60,000 $5,000 $147,000 TBA
1002 1287 California Ave NB F Stanley Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1003 1288 California Ave NB N Landis Ave $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
1004 1293 California Ave NB N Lincoln Ave $20,000 $5,000 $20,000 $40,000 $5,000 $90,000 TBA
1005 1298 Winding Way EB N Barrett Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1006 1302 Dewey Dr NB F Hillhurst Dr $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
1007 1668 Northrop Ave EB F Jonas Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
1008 2955 La Riviera Dr WB F Linda Rio Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1009 3465 Hazel Ave NB N Aksarben Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1010 3468 Hazel Ave NB F Curragh Downs Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
1011 4775 Fair Oaks Blvd NB F Niessen Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1012 6514 Franklin Blvd SB F Adalis Dr $20,000 $0 $20,000 $40,000 $5,000 $85,000 TBA
1013 95015 Armand George Way NB F Calvine Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1014 95016 Turquoise Way SB N Calvine Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1015 95019 Calvine Rd WB F Waterman Rd $0 $0 $0 $0 $0 $0 TBA
1016 95335 Calvine Rd WB N Barrymore $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1017 95336 Calvine Rd WB F New Point Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1018 1116 Arden Way EB N Paloma Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
1019 723 Dry Creek Rd NB F Ascot Ave $40,000 $5,000 $0 $0 $5,000 $50,000 TBA
1020 799 Dry Creek Rd SB N Ascot Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
1021 752 Elverta Rd EB N El Verano Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
1022 754 Elverta Rd EB F Palladay Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
1023 765 Elverta Rd WB N 16th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
1024 767 Elverta Rd WB F Paladay Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
1025 768 Elverta Rd WB N El Verano Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
1026 5235 Elverta Rd EB F 16th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
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1027 3469 Hazel Ave NB F Degas Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
1028 5243 Hazel Ave EB N Lake Nimbus Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
1029 3551 Hillsdale Blvd SB F Hamilton St $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA

Grand Total $36,566,150
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AC Street 709 495 EB N Patrol Road $20,000 $0 $0 $0 $5,000 $25,000 TBA
Airbase Dr 243 3503 EB F Watt Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
Andrea Blvd 497 3540 WB F Elkhorn Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Andrea Blvd 591 5346 NB N Elkhorn Blvd $20,000 $5,000 $19,500 $0 $5,000 $49,500 TBA
Andrea Blvd 545 3533 EB F Hillsdale Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Andrea Blvd 806 3541 WB N Hillsdale Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Antelope Rd 865 3781 WB F Antelope Hills Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Antelope Rd 867 5367 EB N Antelope Hills Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Antelope Rd 657 3783 WB F Black Bear Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Antelope Rd 820 4809 WB F Greywolf Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Antelope Rd 679 3782 WB N Holbrook Way $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Antelope Rd 852 4002 EB F Holbrook Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Antelope Rd 949 4001 EB F Mountain Oak Wy $25,000 $0 $0 $0 $5,000 $30,000 TBA
Antelope Rd 463 4743 SB F Roseville Rd/Daly Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Antelope Rd 801 5270 WB N Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Antelope Rd 245 4000 EB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Arden Way 772 1158 WB F Avondale Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 600 1103 EB F Bell St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 623 1161 WB F Bell St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 771 1106 EB F Berkshire Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Arden Way 911 1152 WB F Cathay Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Arden Way 382 1104 EB F Clinton Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 646 1151 WB F Eastern Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 672 1113 EB F Eastern Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Arden Way 858 1112 EB F Esperanza Dr $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Arden Way 718 1101 EB F Ethan Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 100 1147 WB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19
Arden Way 223 1159 WB F Fulton Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 446 1105 EB F Fulton Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Arden Way 361 1102 EB F Howe Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 659 1162 WB F Howe Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Arden Way 834 1110 EB F La Playa Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Arden Way 836 1154 WB N La Playa Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Arden Way 995 1111 EB F La Sierra Dr $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Arden Way 997 1153 WB N Maple Glen Rd $20,000 $0 $30,000 $40,000 $5,000 $95,000 TBA
Arden Way 835 1149 WB F Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 859 1115 EB N Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 605 1157 WB F Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
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Arden Way 148 1107 EB F Morse Avey $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
Arden Way 1018 1116 EB N Paloma Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Arden Way 981 1148 WB F Park Place Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Arden Way 860 1150 WB F Pluto Way $0 $0 $0 $0 $0 $0 TBA
Arden Way 145 1108 EB F Professional Dr $20,000 $0 $0 $0 $5,000 $25,000 2021/22
Arden Way 219 1156 WB F Professional Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Arden Way 996 1114 EB F Surita St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Arden Way 63 1155 WB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
Arden Way 102 1109 EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 2018/19
Arden Way 647 1160 WB N Wright St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Armand George Way 1013 95015 NB F Calvine Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Auburn Blvd 46 631 EB F Annadale Ln $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Auburn Blvd 258 633 EB F Beresford Way $20,000 $5,000 $5,000 $8,000 $5,000 $43,000 TBA
Auburn Blvd 261 1596 EB F Fulton BLvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Auburn Blvd 44 3352 WB F Garfield Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Auburn Blvd 157 3353 WB N Hemlock St $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Auburn Blvd 201 567 WB F Jones Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Auburn Blvd 89 3354 WB F Kohler Rd $20,000 $5,000 $0 $40,000 $5,000 $70,000 2017/18
Auburn Blvd 78 3355 WB F Madison Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
Auburn Blvd 132 3350 WB F Manzanita Ave $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Auburn Blvd 147 1519 WB F Morse Ave $20,000 $0 $10,000 $20,000 $5,000 $55,000 2021/22
Auburn Blvd 206 1597 EB N Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Auburn Blvd 302 634 EB F Norris Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Auburn Blvd 231 566 WB F Orange Grove Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Auburn Blvd 91 632 EB F Pasadena Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
Auburn Blvd 284 3351 WB F Rosebud Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
Auburn Blvd 13 630 EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Auburn Blvd 295 1598 EB N Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Auburn Blvd 246 646 EB F Garfield Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Auburn Blvd 217 644 EB F Hemlock St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Auburn Blvd 21 643 EB N Kohler Rd $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Auburn Blvd 69 642 EB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
Auburn Blvd 144 645 EB N Palm Ave $20,000 $0 $0 $0 $5,000 $25,000 2021/22
Auburn Blvd 133 647 EB N Rosebud Ln $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Beech Ave 414 3483 NB F Mavis Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Bradshaw Rd 622 2824 SB F Country Roads Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Bradshaw Rd 488 2825 SB F Old Placer Rd $0 $0 $0 $0 $0 $0 TBA
Bradshaw Rd 873 95588 NB F Vintage Park Dr $0 $0 $0 $0 $0 $0 TBA
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Bradshaw Rd 874 95592 SB F Vintage Park Dr $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
Branch Ctr 353 2889 NB F Agriculture Ln $0 $0 $0 $0 $0 $0 TBA
Branch Ctr 378 3864 SB N Agriculture Ln $0 $0 $0 $0 $0 $0 TBA
Branch Ctr 194 3860 NB N Goethe Rd $0 $0 $0 $0 $0 $0 TBA
Branch Ctr 405 3861 SB N Preservation Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Branch Ctr 413 2891 NB N Preservation Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Branch Ctr 422 2892 NB F Preservation Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Branch Ctr 424 3862 SB F Preservation Way $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
Butano Dr 186 1131 EB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Butano Dr 352 1129 NB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Butano Dr 372 1076 SB N Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Butano Dr 671 1075 SB N Cottage Way $20,000 $5,000 $0 $0 $10,000 $35,000 TBA
Butano Dr 699 1130 NB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Butano Dr 340 1074 WB F Park Townr Cir $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
California Ave 476 1227 SB F Casita Ave $20,000 $0 $50,000 $20,000 $5,000 $95,000 TBA
California Ave 286 1226 SB F Fair Oaks Blvd $30,000 $0 $0 $0 $5,000 $35,000 TBA
California Ave 317 1292 NB F Fair Oaks Blvd $20,000 $5,000 $75,000 $80,000 $5,000 $185,000 TBA
California Ave 969 1229 SB N Grant Ave $20,000 $0 $8,000 $28,000 $5,000 $61,000 TBA
California Ave 982 1289 NB F Grant Ave $20,000 $5,000 $27,000 $40,000 $5,000 $97,000 TBA
California Ave 1000 1232 SB N Homesweet Way $40,000 $5,000 $0 $0 $5,000 $50,000 TBA
California Ave 839 1230 SB N Landis Ave $20,000 $0 $5,000 $28,000 $5,000 $58,000 TBA
California Ave 1003 1288 NB N Landis Ave $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
California Ave 998 1225 SB N Lincoln Ave $30,000 $5,000 $25,000 $28,000 $5,000 $93,000 TBA
California Ave 1004 1293 NB N Lincoln Ave $20,000 $5,000 $20,000 $40,000 $5,000 $90,000 TBA
California Ave 1001 1286 NB N Merry Ln $20,000 $0 $62,000 $60,000 $5,000 $147,000 TBA
California Ave 901 1233 SB N Palm Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
California Ave 999 1231 SB N Stanley Ave $40,000 $5,000 $0 $0 $5,000 $50,000 TBA
California Ave 1002 1287 NB F Stanley Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
California Ave 477 1228 SB N Sutter Ave $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
California Ave 880 1290 NB N Sutter Ave $20,000 $5,000 $27,000 $20,000 $5,000 $77,000 TBA
Calvine Rd 868 95017 WB F Armand George Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Calvine Rd 872 95338 WB F Auberry Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Calvine Rd 1016 95335 WB N Barrymore $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Calvine Rd 875 95690 WB F Bradshaw Rd $0 $0 $0 $0 $0 $0 TBA
Calvine Rd 427 95337 WB F Cliffcrest Dr $0 $0 $0 $0 $0 $0 TBA
Calvine Rd 871 95333 WB F Elk Grove Florin Rd $0 $0 $0 $0 $0 $0 TBA
Calvine Rd 869 95020 WB F Grand Cru Dr $0 $0 $0 $0 $0 $0 TBA
Calvine Rd 572 95018 WB F Kingsbridge Dr $0 $0 $0 $0 $0 $0 TBA
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Calvine Rd 1017 95336 WB F New Point Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Calvine Rd 870 95293 EB F Power Inn Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Calvine Rd 876 95040 WB F Power Inn Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Calvine Rd 426 95334 WB F Vintage Park Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Calvine Rd 1015 95019 WB F Waterman Rd $0 $0 $0 $0 $0 $0 TBA
Center Pkwy 945 2154 NB F East Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Center Pkwy 541 2037 SB F Goya Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Center Pkwy 843 2155 NB F H Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Center Pkwy 540 2038 SB N South Pkwy $20,000 $0 $0 $0 $5,000 $25,000 TBA
Chandler Dr 844 2172 EB N Lindale Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
College Oak Dr 122 641 NB N Auburn Blvd $20,000 $5,000 $20,000 $10,000 $5,000 $60,000 2020/21
College Oak Dr 441 3356 SB F Auburn Blvd $25,000 $5,000 $21,750 $20,000 $5,000 $76,750 TBA
College Oak Dr 7 640 NB F Myrtle Ave $20,000 $5,000 $30,000 $20,000 $5,000 $80,000 2013/14
College Oak Dr 434 3357 SB N Myrtle Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
College Oak Dr 9 665 SB F Orange Grove Ave $20,000 $0 $0 $0 $5,000 $25,000 2013/14
College Oak Dr 749 639 NB F Orange Grove Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Cottage Way 759 1128 EB F Kincaid Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Cottage Way 779 1077 WB F Kincaid Way $20,000 $0 $15,000 $20,000 $5,000 $60,000 TBA
Cottage Way 45 1127 EB F Morse Ave $0 $0 $0 $0 $0 $0 2015/16
Cottonwood Ln 697 4089 NB N Elsie Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Cottonwood Ln 783 4086 SB F Elsie Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Cottonwood Ln 187 4088 NB F Ivy Creek Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Cottonwood Ln 369 4087 SB N Ivy Creek Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Coyle Ave 299 3594 WB F Casa Alegre $25,000 $0 $0 $0 $5,000 $30,000 TBA
Coyle Ave 310 3589 WB F Dewey Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Coyle Ave 110 3625 EB F Hesper Way $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
Coyle Ave 323 3592 WB F Hesper Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Coyle Ave 266 3623 EB F Manzanita Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Coyle Ave 373 3626 EB N Milburn St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Coyle Ave 388 3591 WB F Park Oaks Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Coyle Ave 225 3590 WB F Southbrook Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Coyle Ave 229 3627 EB N St Charles Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Coyle Ave 300 3628 EB F St Charles Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Coyle Ave 959 3593 WB F Woodleigh Dr $25,000 $0 $0 $0 $5,000 $30,000 TBA
Coyle Ave 960 3624 EB F Woodleigh Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Dewey Dr 293 1213 SB F Coyle Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Dewey Dr 1006 1302 NB F Hillhurst Dr $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
Dewey Dr 673 1304 NB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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Dewey Dr 752 1215 SB F Madison Ave $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
Dewey Dr 560 1218 SB F Moraga DR $20,000 $0 $12,000 $0 $5,000 $37,000 TBA
Dewey Dr 559 1216 SB F Oakcrest Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Dewey Dr 841 1305 NB F Palm Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Dewey Dr 568 1300 NB F Papaya Dr $30,000 $0 $0 $0 $5,000 $35,000 TBA
Dewey Dr 719 1214 SB F Templeton Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Dewey Dr 425 1217 SB F Will Rogers Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Dewey Dr 881 1301 NB F Will Rogers Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Dewey Dr 838 1210 SB N Winding Way $40,000 $5,000 $60,000 $36,000 $5,000 $146,000 TBA
Dewey DR 840 1299 NB F Winding Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Don Julio Blvd 362 3772 EB N Belva Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 807 3954 WB F Belva Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 755 3770 EB F Bolivar Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 799 3956 WB F Bolivar Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 359 3775 EB F Craighurst Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 548 3950 WB N Craighurst Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 537 3773 EB F Garland Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 974 3774 EB F Larchmont Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 763 3771 EB F Larry Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 764 3955 WB N Larry Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 922 3951 WB F Pearson Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 285 3957 WB F San Martin St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 354 3953 WB N Scotia Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Don Julio Blvd 324 3769 EB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Dry Creek Rd 1019 723 NB F Ascot Ave $40,000 $5,000 $0 $0 $5,000 $50,000 TBA
Dry Creek Rd 1020 799 SB N Ascot Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Dry Creek Rd 770 798 SB N C St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Dry Creek Rd 786 724 NB F C St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Dry Creek Rd 670 797 SB N E St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Dry Creek Rd 855 725 NB N E St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Dry Creek Rd 253 726 NB N G St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Dry Creek Rd 259 796 SB N G St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Dudley Blvd 831 512 EB F Forcum Rd $0 $0 $0 $0 $0 $0 TBA
Dudley Blvd 178 651 SB F Palm Ave $0 $0 $0 $0 $0 $0 TBA
Dudley Blvd 409 544 SB N Peacekeeper Way $30,000 $0 $0 $0 $5,000 $35,000 TBA
Eastern Ave 937 9942 SB N Engle Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Eastern Ave 962 9943 NB F Engle Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Edison Ave 985 9936 NB N Amberley Wy $20,000 $5,000 $5,000 $60,000 $5,000 $95,000 TBA
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Edison Ave 975 9935 SB F Gibbons Dr $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
Edison Ave 954 9938 EB N Mira Vista Wy $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
Edison Ave 942 9937 WB N Terra Vista Wy $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
El Camino Ave 631 1377 WB F Andrade Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
El Camino Ave 662 1466 EB F Andrade Way $20,000 $5,000 $20,000 $40,000 $5,000 $90,000 TBA
El Camino Ave 680 1468 EB F Avalon Dr $20,000 $0 $40,000 $60,000 $5,000 $125,000 TBA
El Camino Ave 791 1375 WB F Avalon Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 438 1388 WB F Bell St $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 601 1456 EB F Bell St $20,000 $0 $0 $120,000 $5,000 $145,000 TBA
El Camino Ave 722 1384 WB F Belport Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 42 1378 WB F Butano Dr $20,000 $5,000 $0 $0 $5,000 $30,000 2015/16
El Camino Ave 683 1465 EB F Butano Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 745 1462 EB F Drayton Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 190 1469 EB F Eastern Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 199 1374 WB F Eastern Ave $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
El Camino Ave 620 1366 WB F El Tonas Way $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
El Camino Ave 711 1478 EB F El Tonas Way $20,000 $5,000 $20,000 $60,000 $5,000 $110,000 TBA
El Camino Ave 576 1094 EB F Ethan Way $20,000 $0 $5,000 $5,000 $5,000 $35,000 TBA
El Camino Ave 304 1365 WB F Fair Oaks Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 6 1458 EB F Fulton Ave $20,000 $0 $0 $0 $5,000 $25,000 2013/14
El Camino Ave 272 1386 WB F Fulton Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 632 1477 EB F Garfield Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
El Camino Ave 649 1367 WB F Garfield Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
El Camino Ave 364 1373 WB F Greenwood Ave $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
El Camino Ave 398 1470 EB N Greenwood Ave $20,000 $0 $10,000 $40,000 $5,000 $75,000 TBA
El Camino Ave 188 1368 WB N Gunn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
El Camino Ave 612 1476 EB F Gunn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
El Camino Ave 420 1457 EB F Gwen Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 386 1455 EB F Howe Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 895 1389 WB F Howe Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
El Camino Ave 792 1376 WB F Ione St $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 802 1467 EB F Ione St $20,000 $5,000 $10,000 $20,000 $5,000 $60,000 TBA
El Camino Ave 485 1371 WB F Landwood Way $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
El Camino Ave 724 1472 EB N Landwood way $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
El Camino Ave 710 1370 WB N Laurence Ave $20,000 $0 $15,000 $80,000 $5,000 $120,000 TBA
El Camino Ave 593 1460 EB F Meadowbrook Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 487 1471 EB F Mission Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
El Camino Ave 615 1372 WB F Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
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El Camino Ave 598 1383 WB F Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 694 1382 WB F Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 730 1461 EB F Morse Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 484 1385 WB F Parkwood Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 753 1459 EB F Parkwood Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
El Camino Ave 695 1474 EB F Upham Ct $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
El Camino Ave 746 1473 EB F Via Camino Ave $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
El Camino Ave 514 1475 EB F Walnut Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
El Camino Ave 776 1369 WB F Walnut Ave $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
El Camino Ave 35 1464 EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
El Camino Ave 36 1379 WB N Watt Ave $20,000 $5,000 $10,000 $0 $5,000 $40,000 2015/16
El Camino Ave 127 1380 WB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
El Camino Ave 358 1387 WB F Wright St $20,000 $0 $0 $0 $5,000 $25,000 TBA
El Camino Ave 38 1463 EB F Yorktown Ave $0 $0 $0 $0 $0 $0 2015/16
El Camino Ave 277 1381 WB F Yorktown Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 823 730 WB F 6th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 826 792 EB N 6th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 349 3969 EB F Andrea Blvd $0 $0 $0 $0 $0 $0 TBA
Elkhorn Blvd 393 2905 WB F Andrea Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 590 2909 WB F Butterball Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 669 3965 EB F Butterball Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 250 2913 WB F Cantel Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 450 3961 EB F Cantel Way $20,000 $5,000 $10,000 $80,000 $5,000 $120,000 TBA
Elkhorn Blvd 396 3970 EB F Crater Way $20,000 $0 $0 $0 $10,000 $30,000 TBA
Elkhorn Blvd 706 2904 WB F Crater Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 502 2903 WB F Diablo Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 377 2907 WB F Don Julio Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 394 3967 EB F Don Julio Blvd $20,000 $0 $0 $0 $10,000 $30,000 TBA
Elkhorn Blvd 346 794 EB N Dry Creek Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 447 727 WB F Dry Creek Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 667 3968 EB F Hillsdale Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 795 2906 WB N Hillsdale Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 439 3963 EB F Larchmont Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 523 2911 WB F Larchmont Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 636 791 EB F Rio Linda Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 645 731 WB F Rio Linda Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 714 2908 WB F Sprig Dr $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
Elkhorn Blvd 930 3966 EB F Sprig Dr $20,000 $5,000 $0 $0 $10,000 $35,000 TBA
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Elkhorn Blvd 368 2912 WB F Thomas Dr $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
Elkhorn Blvd 534 3962 EB F Thomas Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elkhorn Blvd 693 3964 EB F Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 889 2910 WB F Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elkhorn Blvd 244 3960 EB F Watt Ave $20,000 $5,000 $10,000 $80,000 $5,000 $120,000 TBA
Elm Ave 929 3482 WB N Beech Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
Elm Ave 402 3481 WB F Hazel Ave $25,000 $5,000 $5,000 $40,000 $5,000 $80,000 TBA
Elsie Ave 419 4084 EB F Halbrite Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elsie Ave 411 4091 WB N Hemingway Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elsie Ave 644 4092 WB N Iona Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elsie Ave 716 4083 EB F Iona Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elsie Ave 301 4415 EB F La Fiesta Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elsie Ave 473 4414 WB F La Fiesta Wy $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elsie Ave 462 4413 WB F Robinette Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elsie Ave 275 4777 WB N Stockton Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elsie Ave 276 4778 EB F Stockton Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elsie Ave 538 4090 WB N Wilbur Wy $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
Elsie Ave 544 4085 EB F Wilbur Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elverta Rd 988 755 EB F 16th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 991 766 WB F 16th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 1023 765 WB N 16th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 1026 5235 EB F 16th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 809 759 EB F 28th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 897 762 WB F 28thSt $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 963 728 WB F Bellingrath Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elverta Rd 989 757 EB N Bellingrath Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elverta Rd 936 3696 WB F Big Sky Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elverta Rd 978 756 EB F Cherry Brook Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elverta Rd 750 758 EB F Dutch Haven Blvd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 751 763 WB F Dutch Haven Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Elverta Rd 833 751 EB F El Modena Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 992 769 WB F El Modeno Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 1021 752 EB N El Verano Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 1025 768 WB N El Verano Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 566 760 EB F Electric Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 1024 767 WB F Paladay Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 1022 754 EB F Palladay Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Elverta Rd 567 770 WB F Rio Linda Blvd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
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Elverta Rd 990 764 WB F Rivergreen Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Elverta Rd 152 761 WB F Watt Ave $20,000 $0 $5,000 $0 $5,000 $30,000 2021/22
Elverta Rd 203 721 EB N Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Engle Rd 562 9940 WB F Miradera St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Engle Rd 570 9941 EB F Miradera St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Ethan Way 195 1091 NB N Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Ethan Way 925 1093 NB F Delma Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Ethan Way 728 1092 NB F Keith Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 879 1177 NB F Ainsley Ct $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fair Oaks Blvd 71 1360 SB N Angelina Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
Fair Oaks Blvd 356 1175 NB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 96 1354 WB F California Ave $20,000 $0 $25,000 $160,000 $5,000 $210,000 2018/19
Fair Oaks BLvd 226 2796 NB N California Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Fair Oaks Blvd 242 2934 SB N California Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Fair Oaks Blvd 455 1489 EB F California Ave $20,000 $5,000 $100,000 $120,000 $5,000 $250,000 TBA
Fair Oaks Blvd 95 1492 EB N Champlain Ln $20,000 $0 $0 $0 $5,000 $25,000 2018/19
Fair Oaks Blvd 900 1180 NB F Claremont Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Fair Oaks Blvd 547 1494 EB F Dell Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fair Oaks Blvd 247 1141 SB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fair Oaks Blvd 66 1357 SB F Engle Rd $20,000 $0 $0 $0 $5,000 $25,000 2016/17
Fair Oaks Blvd 303 1183 NB F Frontier Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fair Oaks Blvd 428 1144 SB F Garfield Ave $0 $0 $0 $0 $0 $0 TBA
Fair Oaks Blvd 899 1178 NB F Garfield Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fair Oaks Blvd 136 1356 SB N Gibbons Dr $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Fair Oaks Blvd 27 1485 NB F Grant Ave $0 $0 $0 $0 $0 $0 2014/15
Fair Oaks Blvd 92 1358 SB F Grant Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
Fair Oaks Blvd 522 1349 WB F Grover Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 586 1493 EB F Hollister Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 614 1350 WB F Hollister Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 50 1182 NB F Kenneth Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Fair Oaks Blvd 17 1359 SB N Landis Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
Fair Oaks Blvd 128 1484 NB F Landis Ave $0 $0 $0 $0 $0 $0 2020/21
Fair Oaks Blvd 239 2923 SB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 252 3040 NB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 172 1363 SB F Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Fair Oaks Blvd 837 1176 NB F Marione Dr $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Fair Oaks Blvd 230 453 EB N Marshall Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 248 1353 WB F Marshall Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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Fair Oaks Blvd 316 4774 NB F McMillan Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 103 1351 WB N Miles Ln $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
Fair Oaks Blvd 329 3036 NB N Monte Park Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fair Oaks Blvd 1011 4775 NB F Niessen Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 292 5275 WB N Old Winding Wy $25,000 $0 $10,000 $0 $5,000 $40,000 TBA
Fair Oaks Blvd 459 3035 NB N Orange Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 470 2925 SB N Orangetree Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 207 1481 NB F Palm Dr $0 $0 $0 $0 $0 $0 TBA
Fair Oaks Blvd 278 1490 EB F Queenston Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 164 1361 SB F Robertson Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Fair Oaks Blvd 175 1482 NB N Robertson Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
Fair Oaks Blvd 775 1348 WB F San Juan Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 325 1143 SB F Shelfield Dr $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
Fair Oaks Blvd 119 1486 NB F Shirley Ave $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Fair Oaks Blvd 53 1483 NB F Stanley Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Fair Oaks Blvd 805 3043 NB N Sunbonnet Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 251 2935 WB N Sunrise Blvd $20,000 $0 $80,000 $5,000 $5,000 $110,000 TBA
Fair Oaks BLvd 255 2795 EB F Sunrise Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 804 3042 NB F Sunrise E Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 307 3037 NB F Sunset Ave $20,000 $0 $0 $150,000 $5,000 $175,000 TBA
Fair Oaks Blvd 12 1139 SB N Topp Ct $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Fair Oaks Blvd 26 1181 NB F Van Alstine Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
Fair Oaks Blvd 765 5360 SB N Walnut Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 283 3033 EB N Watkins Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fair Oaks Blvd 160 1488 EB F Wayside Ln $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
Fair Oaks Blvd 161 1355 WB F Wayside Ln $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Fair Oaks Blvd 74 3038 NB N Westcamp Rd $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
Fair Oaks Blvd 326 1146 SB F Westminster Ct $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
Fair Oaks Blvd 112 3034 NB N Winding Way $20,000 $0 $0 $0 $5,000 $25,000 2019/20
Fair Oaks Blvd 433 2931 SB N Winding Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Fair Oaks Blvd 474 3032 NB F Winding Way $20,000 $5,000 $20,000 $120,000 $5,000 $170,000 TBA
Fair Oaks Blvd 288 3039 NB F Woodleaf Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fair Oaks Blvd 319 2924 SB F Woodleak Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fair Oaks Blvd 313 2928 SB F Monte Park Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Fair Oaks Blvd 287 2927 SB F Sunset Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fair Oaks Blvd 458 2929 SB N Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Florin Mall 28 2169 SB F 66th Ave $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Florin Mall 339 2168 SB F Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
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Florin Mall Dr 111 2018 NB F 66th Ave $20,000 $0 $0 $80,000 $5,000 $105,000 2019/20
Florin Mall Dr 268 2019 NB N Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Florin Rd 114 2311 WB F 65th St $20,000 $0 $0 $0 $5,000 $25,000 2019/20
Florin Rd 37 2313 WB F Bowling Dr $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Florin Rd 85 2373 EB F Bowling Dr $20,000 $0 $0 $0 $5,000 $25,000 2017/18
Florin Rd 56 2312 WB F East Pkwy $20,000 $0 $0 $0 $5,000 $25,000 2016/17
Florin Rd 31 2374 EB F Easy Pkwy $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Florin Rd 40 2165 EB F Florin Mall Dr $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Florin Rd 124 2021 WB N Florin Mall Dr $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Florin Rd 23 2372 EB F Franklin Blvd $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Florin Rd 39 2020 WB N Stockton Blvd $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Folsom Blvd 264 2756 EB F La Duinta Dr $20,000 $5,000 $0 $5,000 $5,000 $35,000 TBA
Folsom Blvd 155 2751 WB F La Quinta Dr $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
Folsom Blvd 131 2749 WB F La Riviera Dr $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
Folsom Blvd 5 2755 EB F Manlove Rd $0 $10,000 $10,000 $0 $5,000 $25,000 2013/14
Folsom Blvd 15 2752 WB N Manlove Rd $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
Folsom Blvd 254 2750 WB N Norcade Cir $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Folsom Blvd 158 2757 EB F Starfire Dr $0 $0 $0 $0 $0 $0 2022/23
Forcum Ave 412 479 SB F Dudley Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Forcum Ave 878 599 NB N Dudley Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Forest Pkwy 542 2162 WB F Center Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Forest Pkwy 445 2163 WB N Franklin Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Forest Pkwy 448 2161 EB F Franklin Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Franklin Blvd 167 2592 SB F 47th Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Franklin Blvd 297 2602 NB N 47th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Franklin Blvd 232 2594 SB F 52nd Ave $0 $0 $0 $0 $0 $0 TBA
Franklin Blvd 281 2174 NB N A Parkway $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Franklin Blvd 1012 6514 SB F Adalis Dr $20,000 $0 $20,000 $40,000 $5,000 $85,000 TBA
Franklin Blvd 928 6512 SB F Calvine Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Franklin Blvd 234 2600 NB F Cuny Ave $0 $0 $0 $0 $0 $0 TBA
Franklin Blvd 47 2597 NB F Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Franklin Blvd 282 2598 NB F Green Tree Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Franklin Blvd 953 6515 SB F Lake Pleasant Dr $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
Franklin Blvd 208 2601 NB F M L King Blvd $0 $0 $0 $0 $0 $0 TBA
Franklin Blvd 305 2593 SB F M L King Blvd $0 $0 $0 $0 $0 $0 TBA
Franklin Blvd 134 2160 NB F Meadowgate Dr $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Franklin Blvd 233 2599 NB F Turnbridge Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Franklin Blvd 263 2595 SB F Turnbridge Dr $0 $0 $0 $0 $0 $0 TBA
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Franklin Blvd 658 6505 NB N Village Star Dr $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
Fruitridge Rd 688 2294 EB F 42nd St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fruitridge Rd 582 2217 WB F 44th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fruitridge Rd 608 2295 EB F 44th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fruitridge Rd 754 2296 EB N Bonniemae Way $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
Fruitridge Rd 616 2218 WB F Enrico Blvd $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
Fruitridge Rd 625 2291 EB F Franklin Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fruitridge Rd 587 2293 EB F Mendocino Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fruitridge Rd 607 2292 EB F ML King Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fruitridge Rd 651 2297 EB N Sampson Blvd $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
Fulton Ave 170 1530 SB F Alta Arden Expwy $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
Fulton Ave 168 1556 NB F Alta Arden Expy $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Fulton Ave 149 1531 SB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
Fulton Ave 162 1555 NB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
Fulton Ave 237 1520 SB F Auburn Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fulton Ave 279 1523 SB F Carson Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fulton Ave 327 1564 NB F Carson Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fulton Ave 165 1529 SB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
Fulton Ave 205 1557 NB F Cottage Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fulton Ave 138 1521 SB F Edison Ave $20,000 $0 $20,000 $0 $5,000 $45,000 2020/21
Fulton Ave 139 1566 NB F Edison Ave $20,000 $0 $10,000 $0 $5,000 $35,000 2021/22
Fulton Ave 141 1559 NB F El Camino Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
Fulton Ave 213 1526 SB N El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fulton Ave 341 1527 SB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fulton Ave 249 1560 NB F Elvyra Way $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
Fulton Ave 465 1528 SB F Hernando Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fulton Ave 120 1533 SB F Hurley Way $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Fulton Ave 123 1553 NB F Hurley Way $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Fulton Ave 18 1534 SB F Larkspur Ln $0 $0 $0 $0 $0 $0 2014/15
Fulton Ave 93 1552 NB F Larkspur Ln $20,000 $0 $0 $0 $5,000 $25,000 2017/18
Fulton Ave 466 1558 NB F Loma Vista Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Fulton Ave 214 1554 NB F Maison Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fulton Ave 16 1562 NB F Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Fulton Ave 55 1524 SB F Marconi Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
Fulton Ave 215 1561 NB N Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fulton Ave 444 1525 SB F Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fulton Ave 52 1551 NB F Northrop Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2015/16
Fulton Ave 345 1535 SB F Northrop Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
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Fulton Ave 260 1522 SB F Pope Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fulton Ave 273 1565 NB N Pope Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Fulton Ave 312 1550 NB F Sierra Blvd $20,000 $5,000 $20,000 $15,000 $5,000 $65,000 TBA
Fulton Ave 154 1532 SB F Wittkop Way $20,000 $0 $0 $0 $5,000 $25,000 2021/22
Gerber Rd 468 2406 WB F Gold Rod Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 221 2379 EB F Palmer House Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 451 2405 WB F Palmer House Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 460 2378 EB F Par Parkway $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 222 2404 WB F Power Inn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 181 2377 EB F Stockton Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 452 2407 WB F Whisper Willow Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 784 4105 WB N Fernridge Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 951 4099 EB F Fernridge Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 461 4098 EB F Power Inn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Gerber Rd 406 4100 WB N Reese Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Goethe Rd 583 2826 WB F Branch Center Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Goethe Rd 905 2846 EB F Branch Ctr Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Greenback Ln 105 3295 WB F Almond Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
Greenback Ln 314 3290 WB F Chestnut Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Greenback Ln 315 3291 WB F Filbert Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Greenback Ln 236 3293 WB F Hazel Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Greenback Ln 290 3294 WB N Hickory Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Greenback Ln 185 3298 WB F Hoffman Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Greenback Ln 472 3296 WB F Kenneth Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Greenback Ln 101 3288 WB F Main Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19
Greenback Ln 309 3292 WB N Pecan Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Greenback Ln 184 3297 WB F Trajan Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Greenback Ln 75 3289 WB F Walnut Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
Hazel Ave 1009 3465 NB N Aksarben Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 882 3453 SB F Almond View Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 883 3473 NB F Bedford Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 917 3479 NB F Calvert Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
Hazel Ave 575 3464 NB F Central Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Hazel Ave 815 3454 SB F Central Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 847 3480 NB F Central Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
Hazel Ave 1010 3468 NB F Curragh Downs Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Hazel Ave 1027 3469 NB F Degas Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 853 5359 SB F Glori Dawn Dr $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
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Hazel Ave 99 3456 SB F Greenback Ln $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19
Hazel Ave 129 3478 NB F Greenback Ln $0 $0 $0 $0 $0 $0 2020/21
Hazel Ave 915 3455 SB N Greenhalgh Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 798 3477 NB N Hazel Hill Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 423 3471 NB F La Serena Dr $20,000 $5,000 $5,000 $60,000 $5,000 $95,000 TBA
Hazel Ave 1028 5243 EB N Lake Nimbus Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Hazel Ave 983 3476 NB F Leedy Ln $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
Hazel Ave 633 3458 SB F Madison Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Hazel Ave 777 3475 NB F Madison Ave $0 $0 $0 $0 $0 $0 TBA
Hazel Ave 418 3461 SB F N Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 573 447 NB F Nimbus Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Hazel Ave 862 3452 SB F Oak Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 946 3457 SB F Pershing Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 863 3459 SB F Phoenix Ave $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
Hazel Ave 916 3474 NB F Phoenix Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 574 3451 SB N Pitman Lane Ln $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
Hazel Ave 399 3460 SB F Sunset Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 410 3472 NB F Sunset Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Hazel Ave 864 3463 SB F Visage Cir $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 797 3462 SB F Winding Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hazel Ave 846 3470 NB N Winding Wy $20,000 $5,000 $5,000 $60,000 $5,000 $95,000 TBA
Hillsdale Blvd 947 3542 SB F Andrea Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 530 3547 SB F Brett Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 533 3528 NB F Brett Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 939 3522 NB F Chapel Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 551 3529 NB F Diablo Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Hillsdale Blvd 536 3552 SB F Frizell Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 782 3521 NB F Frizell Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 481 3549 SB N Greenholme Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 596 3525 NB F Greenholme Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Hillsdale Blvd 1029 3551 SB F Hamilton St $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
Hillsdale Blvd 107 3520 NB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
Hillsdale Blvd 520 3544 SB F McCloud Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 529 3531 NB F McCloud Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 437 3524 NB F Palm Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 888 3550 SB F Palm Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 385 3545 SB F Robert Frost Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 415 3530 NB N Robert Frost Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
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Hillsdale Blvd 926 3523 NB F Stockbridge Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 940 3532 NB F Tacomic Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 941 3543 SB N Tacomic Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 665 3527 NB F Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 884 3548 SB F Walerga Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Hillsdale Blvd 890 3526 EB N Walerga Rd $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Howe Ave 24 3900 NB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
Howe Ave 435 3185 SB F Arden way $20,000 $0 $0 $50,000 $0 $70,000 TBA
Howe Ave 197 3183 SB F Cottage Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Howe Ave 848 3902 NB N Cottage Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Howe Ave 407 3182 NB F Delma St $20,000 $10,000 $20,000 $60,000 $25,000 $135,000 TBA
Howe Ave 200 3903 NB F Delma Way $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
Howe Ave 492 3904 NB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Howe Ave 886 3181 SB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Howe Ave 4 3894 NB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 2013/14
Howe Ave 894 3187 SB F Hallmark Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Howe Ave 79 3898 NB F Hurley Way $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
Howe Ave 115 3188 SB F Hurley Way $20,000 $0 $0 $0 $5,000 $25,000 2019/20
Howe Ave 885 3179 SB F Marconi Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Howe Ave 493 3190 SB F Northrop Ave $20,000 $0 $0 $5,000 $25,000 TBA
Howe Ave 507 3896 NB F Northrop Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Howe Ave 610 3180 SB F Rassy Way $20,000 $5,000 $5,000 $30,000 TBA
Howe Ave 48 3191 SB F Sierra Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 2015/16
Howe Ave 49 3895 NB F Sierra Blvd $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Howe Ave 643 3905 NB F Tallac Street $15,000 $2,400 $6,000 $60,000 $3,000 $86,400 TBA
Howe Ave 611 3899 NB N Villa Font Way $20,000 $5,000 $0 $0 $15,000 $40,000 TBA
Howe Ave 490 3189 SB N Village Dr $20,000 $5,000 $0 $0 $45,000 $70,000 TBA
Howe Ave 496 3897 NB N Village Dr $20,000 $0 $0 $10,000 $5,000 $35,000 TBA
Howe Ave 495 3184 SB F Wyda Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
Howe Ave 500 3901 NB F Wyda Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
James Way 508 650 WB F Dudley Blvd $0 $0 $0 $0 $0 $0 TBA
James Way 685 629 WB F Skvarla Ave $0 $0 $0 $0 $0 $0 TBA
Jan Dr 571 1294 NB N Jaspar Ct $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
Jan Dr 564 1224 SB N Otis Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Jan Dr 563 1223 SB N Rampart Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Jan Dr 565 1295 NB N Rampart Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Jan Dr 780 1222 SB F Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Kiefer Blvd 818 3867 WB F Arderly Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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Kiefer Blvd 866 3871 WB F Autumnwood Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Kiefer Blvd 41 3865 WB F Branch Ctr $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Kiefer Blvd 676 2874 EB F Brydon Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Kiefer Blvd 486 3868 WB F Huntsman Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Kiefer Blvd 595 2886 EB F Huntsman Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Kiefer Blvd 360 496 WB F Mayhew Rd $0 $0 $0 $0 $0 $0 TBA
Kiefer Blvd 366 2888 EB F Mayhew Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Kiefer Blvd 666 3866 WB N N Kiefer Blvd $0 $0 $0 $0 $0 $0 TBA
Kiefer Blvd 762 2873 EB F S Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Kiefer Blvd 335 2884 EB F Southport Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Kiefer Blvd 494 3870 WB N Southport Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Kiefer Blvd 479 2885 EB F Tallyho Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Kiefer Blvd 498 2887 EB F Tallyho Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Kiefer Blvd 513 3869 WB F Tallyho Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Kilzer Ave 829 454 NB F Dudley Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
La Riviera Dr 174 2954 NB F Folsom Blvd $20,000 $0 $0 $0 $5,000 $25,000 2022/23
La Riviera Dr 306 3007 EB N Folsom Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
La Riviera Dr 935 2959 WB F Lanier Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 958 3002 EB F Lanier Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 1008 2955 WB F Linda Rio Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 641 3005 EB F Payette Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 738 2957 WB F Rogue River Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 845 3004 EB F Rogue River Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 828 2956 WB F Stansberry Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 691 3006 EB N Tuolumne Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 557 2958 WB F Waterman Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 552 3003 EB F Waterton Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 603 2961 WB N Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 677 3000 EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
La Riviera Dr 668 2960 WB F Woodman Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
La Riviera Dr 803 3001 EB F Woodman Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Lindale Dr 971 2396 EB F Del Coronado Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Lindale Dr 555 2397 EB F Ewing Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Lindale Dr 970 2389 WB F Fort Pitt Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Lindale Dr 532 2398 EB F Palmer House Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Lindale Dr 543 2387 WB F Palmer House Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Lindale Dr 558 2388 WB F Rimrock Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Lindale Dr 793 2390 WB F Sahara Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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Lindale Dr 794 2395 EB F Sahara Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Luce Ave 727 9996 NB N Palm St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Luce Ave 436 2945 NB F Peacekeeper Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Blvd 588 2609 NB N 23rd St $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Blvd 663 2606 NB N 32nd Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Blvd 903 2605 NB N 41st Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Blvd 499 2604 NB F 44th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Blvd 509 2603 NB F 47th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Jr Blvd 504 2588 SB F 32nd Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Jr Blvd 512 2589 SB F 41st Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Jr Blvd 505 2590 SB F 44th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Jr Blvd 703 2591 SB N 47th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
M L King Jr Blvd 681 2587 SB F Fruitridge Rd $20,000 $0 $0 $160,000 $5,000 $185,000 TBA
M St 856 737 EB F 5th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
M St 857 784 WB N 5th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
M St 832 738 EB F 6th St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
M St 898 783 WB F 6th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
M St 391 781 WB N 8th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
M St 397 740 EB F 8th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
M St 743 739 EB N Front St $20,000 $0 $0 $0 $5,000 $25,000 TBA
M St 744 782 WB F Front St $20,000 $0 $0 $0 $5,000 $25,000 TBA
M St 733 736 EB F Rio Linda Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
M St 769 785 WB N Rio Linda Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Madison Ave 973 3285 EB N Blue Oak Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 561 3277 EB F Buena Vista Ave $20,000 $5,000 $20,000 $80,000 $5,000 $130,000 TBA
Madison Ave 550 3276 EB F Chicago Ave $20,000 $5,000 $20,000 $60,000 $5,000 $110,000 TBA
Madison Ave 395 3588 WB N Dewey Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Madison Ave 656 3629 EB F Dewey Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 308 3274 EB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 861 3283 EB F Flyway Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 94 3505 EB F Harrison St $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19
Madison Ave 179 3509 WB F Harrison St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Madison Ave 664 3281 EB N Hazel Ave $20,000 $0 $5,000 $0 $5,000 $30,000 TBA
Madison Ave 678 3282 EB F Hazel Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 126 3508 WB F Hillsdale Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
Madison Ave 814 3280 EB N Illinois Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Madison Ave 480 3504 EB F Jackson St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 491 3510 WB F Jackson St $0 $0 $0 $0 $0 $0 TBA
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Madison Ave 913 3275 EB N Kahala Ct $20,000 $0 $20,000 $40,000 $5,000 $85,000 TBA
Madison Ave 401 3278 EB F Kenneth Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 906 3587 WB F Lincoln Oaks Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 907 3630 EB N Lincoln Oaks Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 918 3631 EB N Linda Sue Way $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Madison Ave 333 11145 SB N Main Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Madison Ave 817 3634 EB F Mariposa Ave $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
Madison Ave 924 3635 EB F Palmyra Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 322 3286 EB N Pershing Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Madison Ave 741 3632 EB N San Juan Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Madison Ave 748 3273 EB F Sunrise Blvd $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Madison Ave 914 3279 EB F Valonia St $20,000 $5,000 $5,000 $40,000 $5,000 $75,000 TBA
Madison Ave 972 3284 EB F Winding Oak Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Main Ave 332 11069 NB N Greenback Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Main Ave 159 3287 NB F Madison Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Main Ave 334 11160 NB F Madison Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Main St 328 2932 SB F Sacramento St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Manzanita Ave 390 3618 NB F Bourbon Dr $20,000 $5,000 $22,500 $40,000 $5,000 $92,500 TBA
Manzanita Ave 97 3603 SB F Cypress Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2018/19
Manzanita Ave 404 3621 NB N Ellerslee Dr $20,000 $5,000 $0 $40,000 $5,000 $70,000 TBA
Manzanita Ave 90 3614 NB F Fair Oaks Blvd $0 $0 $0 $0 $0 $0 2017/18
Manzanita Ave 109 3616 NB F Jan Dr $20,000 $0 $80,000 $0 $5,000 $105,000 2019/20
Manzanita Ave 274 3615 NB F Lincoln Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Manzanita Ave 311 3602 SB F Locust Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Manzanita Ave 67 3597 SB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
Manzanita Ave 597 3620 NB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Manzanita Ave 816 3622 NB F Maleville Ave $20,000 $5,000 $5,000 $20,000 $5,000 $55,000 TBA
Manzanita Ave 692 3619 NB N Muldrow Rd $20,000 $5,000 $22,500 $40,000 $5,000 $92,500 TBA
Manzanita Ave 707 3598 SB F Muldrow Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Manzanita Ave 740 3595 SB N Nonnie Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Manzanita Ave 403 3596 SB N Peppermill Ct $20,000 $0 $0 $0 $5,000 $25,000 TBA
Manzanita Ave 921 3599 SB F Verde Cruz Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Manzanita Ave 64 3600 SB F Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
Manzanita Ave 68 3617 NB F Winding Way $20,000 $0 $0 $0 $5,000 $25,000 2016/17
Manzanita Ave 106 3601 SB F Windmill Way $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
Marconi Ave 789 1248 WB F Ashbourne Dr $20,000 $0 $30,000 $60,000 $5,000 $115,000 TBA
Marconi Ave 812 1270 EB N Ashbourne Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 371 1273 EB N Becerra way $20,000 $0 $5,000 $40,000 $5,000 $70,000 TBA
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Marconi Ave 389 1245 WB F Becerra Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 729 1253 WB F Bell St $20,000 $5,000 $80,000 $60,000 $5,000 $170,000 TBA
Marconi Ave 912 1265 EB N Bell St $20,000 $10,000 $40,000 $5,000 $5,000 $80,000 TBA
Marconi Ave 577 1250 WB F Calderwood Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 585 1268 EB N Corabel Ln $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 483 1263 EB F Darwin St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 584 1243 WB F Eastern Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 790 1275 EB F Eastern Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Marconi Ave 86 1251 WB F Fulton Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
Marconi Ave 87 1267 EB F Fulton Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
Marconi Ave 400 1281 EB F Garfield Ave $20,000 $0 $18,000 $80,000 $5,000 $123,000 TBA
Marconi Ave 734 1237 WB F Garfield Ave $20,000 $0 $29,000 $106,000 $5,000 $160,000 TBA
Marconi Ave 735 1242 WB F Greenwood Ave $20,000 $0 $10,000 $16,000 $5,000 $51,000 TBA
Marconi Ave 773 1276 EB N Greenwood Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 606 1280 EB F Gunn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 350 1236 WB F La Vista Ave $0 $0 $0 $0 $0 $0 TBA
Marconi Ave 375 1282 EB N La Vista Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Marconi Ave 721 1249 WB F Lacy Lane $20,000 $5,000 $85,000 $60,000 $5,000 $175,000 TBA
Marconi Ave 613 1238 WB F Linden Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
Marconi Ave 357 1277 EB F Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Marconi Ave 363 1241 WB F Mission Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Marconi Ave 720 1246 WB N Montclaire St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 736 1272 EB N Montclaire St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 383 1274 EB N Norris Ave $20,000 $0 $18,000 $92,000 $5,000 $135,000 TBA
Marconi Ave 478 1244 WB F Norris Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 637 1264 EB F Pyramid Way $20,000 $20,000 $55,000 $0 $5,000 $100,000 TBA
Marconi Ave 648 1240 WB F Root Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Marconi Ave 661 1278 EB F Root Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Marconi Ave 700 1269 EB F Santa Paula Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Marconi Ave 503 1239 WB F Walnut Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Marconi Ave 515 1279 EB F Walnut Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Marconi Ave 58 1247 WB F Watt Ave $20,000 $5,000 $20,000 $0 $5,000 $50,000 2016/17
Marconi Ave 83 1271 EB F Watt Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
Marconi Ave 592 1266 EB F Wright St $20,000 $10,000 $15,000 $0 $5,000 $50,000 TBA
Marconi Ave 642 1252 WB F Wright St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Mission Ave 177 674 SB F Engle Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Mission Ave 521 9939 NB N Engle Rd $25,000 $0 $0 $80,000 $5,000 $110,000 TBA
Mission Ave 189 675 SB N Whitney Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
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Mission Ave 193 1428 NB F Whitney Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Morse Ave 535 1670 NB F Amberwood Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Morse Ave 130 1674 NB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
Morse Ave 634 1672 NB F Berkshire Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Morse Ave 108 1677 NB F Cottage Way $0 $0 $0 $0 $0 $0 2019/20
Morse Ave 180 1646 SB F Cottage Way $0 $0 $0 $0 $0 $0 TBA
Morse Ave 198 1671 NB F Hurley Way $20,000 $0 $20,000 $160,000 $5,000 $205,000 TBA
Morse Ave 731 1669 NB F Northrup Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Morse Ave 628 1673 NB F Trussel Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Morse Ave 931 1675 NB F Via Grande $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Morse Ave 891 1649 SB F Arden Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Morse Ave 712 1651 SB F Berkshire Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Morse Ave 887 1648 SB F Gerald Ave $20,000 $5,000 $15,000 $20,000 $5,000 $65,000 TBA
Morse Ave 554 1653 SB F Hampton Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Morse Ave 192 1652 SB N Hurley Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Morse Ave 384 1654 SB N Northrop Ave $20,000 $0 $20,000 $60,000 $5,000 $105,000 TBA
Morse Ave 640 1650 SB F Trussel Way $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Munroe St 173 1549 NB F Fair Oaks Blvd $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Munroe St 342 1537 SB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Munroe St 72 1536 SB F Sierra Blvd $20,000 $0 $0 $0 $5,000 $25,000 2016/17
Myrtle Ave 294 1438 EB F Auburn Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Myrtle Ave 687 1439 EB N College Oak Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
N Market Blvd 708 4712 EB F National Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
N Market Blvd 908 3976 WB F North Freeway Blvd $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
N Market Blvd 639 4754 WB F Northgate Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
N Market Blvd 800 4702 EB F S Market Ct $20,000 $5,000 $42,000 $0 $5,000 $72,000 TBA
N Market Blvd 619 4708 EB N Sierra Point Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
N Market Blvd 519 4753 WB F Sports Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
N Parkway 98 2026 NB F Sky Pkwy $20,000 $5,000 $60,000 $0 $5,000 $90,000 2018/19
National Dr 191 3994 EB N Lennane Dr $20,000 $0 $0 $60,000 $5,000 $85,000 TBA
National Dr 196 3989 WB F Lennane Dr $20,000 $0 $0 $60,000 $5,000 $85,000 TBA
National Dr 742 3987 SB F N Market Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
National Dr 851 3996 NB N N Market Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
National Dr 756 3988 SB N National Dr $20,000 $0 $0 $20,000 $10,000 $50,000 TBA
National Dr 757 3995 NB F National Dr $20,000 $0 $0 $20,000 $5,000 $45,000 TBA
Northrop Ave 506 1663 EB F Bell St $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
Northrop Ave 579 1659 WB F Bell St $30,000 $0 $0 $0 $5,000 $35,000 TBA
Northrop Ave 617 1665 EB F Carro Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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Northrop Ave 621 1657 WB F Carro Dr $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
Northrop Ave 650 1658 WB F Dornajo Way $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
Northrop Ave 830 459 WB F Evelyn Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
Northrop Ave 337 1666 EB F Fulton Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Northrop Ave 338 1656 WB F Fulton Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Northrop Ave 62 1662 EB F Howe Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
Northrop Ave 348 1660 WB N Howe Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Northrop Ave 421 1655 WB F Jonas Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Northrop Ave 1007 1668 EB F Jonas Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Northrop Ave 624 1664 EB F Park $20,000 $0 $0 $0 $5,000 $25,000 TBA
Oak Lane 767 741 NB F 9th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Oak Ln 787 780 SB N 9th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Old Placerville Rd 416 9926 EB F Macready Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
On I-80 Service Dr 117 9903 SB Mid Watt Lower Level $0 $0 $0 $0 $0 $0 2019/20
Orange Ave 296 2171 EB N Citrus Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Orange Ave 432 2392 EB N Citrus Ave $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Orange Ave 280 2170 EB F Florin Mall Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Orange Ave 467 2393 EB N Florin Mall Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Orange Grove Ave 240 636 EB F Auburn Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Orange Grove Ave 1 563 WB F College Oak Dr $20,000 $0 $0 $0 $5,000 $25,000 2013/14
Orange Grove Ave 511 637 EB F Pasadena Ave $20,000 $5,000 $7,500 $20,000 $5,000 $57,500 TBA
Orange Grove Ave 808 565 WB N Pasadena Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Orange Grove Ave 698 638 EB F Sycamore Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Palm Dr 902 1234 WB F Panama $20,000 $0 $0 $0 $5,000 $25,000 TBA
Palm Dr 774 1284 EB N Panama Ave $20,000 $5,000 $0 $48,000 $5,000 $78,000 TBA
Palm St 454 9997 EB N Dudley Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Palmer House Dr 524 2399 SB N Pickoi Cir $20,000 $0 $0 $60,000 $5,000 $85,000 TBA
Palmer House Dr 527 2385 NB F Pickoi Cir $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Palmer House Dr 725 2400 SB F Pickoi Cir $20,000 $0 $0 $0 $5,000 $25,000 TBA
Palmer House Dr 689 2383 NB F Scottsdale Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Pasadena Ave 553 667 SB F Cypress Ave $20,000 $5,000 $5,000 $10,000 $5,000 $45,000 TBA
Pasadena Ave 785 666 SB F Pasadena Ave $20,000 $5,000 $10,000 $10,000 $5,000 $50,000 TBA
Pasadena Ave 813 1437 NB N Winding Way $20,000 $0 $0 $140,000 $5,000 $165,000 TBA
Peacekeeper Way 408 520 WB F Dudley Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Power Inn Rd 877 95043 SB F Calvine Rd $0 $0 $0 $0 $0 $0 TBA
Power Inn Rd 443 2381 NB F Gerber Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Power Inn Rd 923 2403 SB F Macfadden Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Power Inn Rd 778 4096 NB F Elsie Ave $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
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Power Inn Rd 291 4106 SB F Gerber Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Power Inn Rd 950 4097 NB F Haystack Dr $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Power Inn Rd 952 4107 SB N Skywoods Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Q St 966 745 WB N 7th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Q St 994 776 EB F 7th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Q St 965 744 WB N 8th St $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
Q St 967 777 EB F 8th St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Q St 824 746 WB N Front St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Q St 979 775 EB F Front St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Q St 768 774 EB F Rio Linda Blvd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Rio Linda Blvd 810 771 SB N Delano St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Rio Linda Blvd 825 750 NB F Delano St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Rio Linda Blvd 717 747 NB F Q St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Rio Linda Blvd 984 4808 NB N Savoy Ave $20,000 $5,000 $10,000 $20,000 $5,000 $60,000 TBA
Rio Linda Blvd 986 660 SB F Savoy Ave $20,000 $5,000 $10,000 $10,000 $5,000 $50,000 TBA
Rio Linda Blvd 909 749 NB F U St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Rio Linda Blvd 977 748 NB F U St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Rio Linda Blvd 993 773 SB N U St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
Rio Linda Blvd 910 772 SB N U St (mid block) $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
S Watt Ave 819 3872 NB F Kiefer Blvd $25,000 $0 $0 $0 $5,000 $30,000 TBA
S Watt/Manlove LRS 80 9817 SB F Bay 3 $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
San Juan Ave 702 1495 NB F Fair Oaks Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
San Juan Ave 267 1500 NB F Fairway Two Ave $20,000 $0 $0 $40,000 $5,000 $65,000 TBA
San Juan Ave 686 1342 SB N Gail Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
San Juan Ave 842 1501 NB F Gail Way $20,000 $0 $0 $8,000 $5,000 $33,000 TBA
San Juan Ave 701 1346 SB F Heather Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
San Juan Ave 758 5361 SB F Lincoln Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
San Juan Ave 331 1341 SB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
San Juan Ave 204 1343 SB N Pheasant Rd $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
San Juan Ave 822 5364 NB F Santa Susanna Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
San Juan Ave 594 1499 NB F Sunset Ave $20,000 $5,000 $10,000 $0 $5,000 $40,000 TBA
San Juan Ave 682 1344 SB N Sunset Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
San Juan Ave 684 1497 NB F Winding Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
San Juan Ave 854 5362 SB F Winding Wy 2-S $20,000 $0 $0 $0 $5,000 $25,000 TBA
Scottsdale Dr 761 2401 EB F Palmer House Dr $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
Scottsdale Dr 919 2402 EB N Power Inn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Scottsdale Dr 920 2382 WB F Power Inn Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Sierra Point Dr 849 3990 NB N N Market Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
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Sierra Point Dr 850 3993 SB F N Market Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Sky Pkwy 10 2690 SB N 65th St $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Sky Pkwy 11 2024 NB F 65th St $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Sky Pkwy 262 2023 NB F 65th St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Sky Pkwy 182 2688 EB F 6th Pkwy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Sky Pkwy 65 2689 WB N Klingon Ct $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
Sky Pkwy 104 2025 WB N Klingon Ct $20,000 $0 $0 $0 $5,000 $25,000 2019/20
Steiner Rd 367 2683 SB F 47th Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
Steiner Rd 392 2684 SB F 51st Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Steiner Rd 347 2029 NB N 51st St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Steiner Rd 525 2027 NB N 53rd Ave $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
Steiner Rd 539 2686 SB F 53rd Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Steiner Rd 927 2685 SB F 53rd St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Steiner Rd 934 2028 NB N Austin Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Steiner Rd 374 2030 NB F Sitton Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Stockton Blvd 212 1844 SB F 15th Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Stockton Blvd 171 1845 SB F 17th Ave $0 $0 $0 $0 $0 $0 2022/23
Stockton Blvd 32 1860 SB F 65th St $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Stockton Blvd 118 1884 NB F 65th St $0 $0 $0 $0 $0 $0 2019/20
Stockton Blvd 457 2391 SB F 66th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Stockton Blvd 431 2375 NB F Elsie Ave $0 $0 $0 $0 $0 $0 TBA
Stockton Blvd 430 2166 NB F Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Stockton Blvd 183 2408 SB F Gerber Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Stockton Blvd 318 1853 SB F Gordon DR $20,000 $0 $0 $0 $5,000 $25,000 TBA
Stockton Blvd 209 1861 SB F Lindale Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Stockton Blvd 238 2409 SB F Massie Ct $20,000 $0 $0 $0 $5,000 $25,000 TBA
Stockton Blvd 81 1854 SB F McMahon Dr $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
Stockton Blvd 166 1846 SB F Parker Ave $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Stockton Blvd 218 1847 SB N Roosevelt Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Stockton Blvd 169 1852 SB N Southwest Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2022/23
Stockton Blvd 456 2376 NB F Suncountry Ln $20,000 $0 $0 $0 $5,000 $25,000 TBA
Sunrise Blvd 904 2799 NB F Cavalli Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Sunrise Blvd 747 3026 NB F Coloma Rd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Sunrise Blvd 696 3028 NB F Gold Express Blvd $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
Sunrise Blvd 893 3027 NB F Gold Express Dr $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
Sunrise Blvd 501 1205 SB F Madison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Sunrise Blvd 655 2798 NB F Sunset Ave $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
Sunrise Blvd 660 1207 SB F Sunset Ave $50,000 $5,000 $0 $0 $5,000 $60,000 TBA
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Sunrise Blvd 737 2800 NB F Wildridge Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Sunrise Blvd 788 1206 SB F Wildridge Dr $50,000 $5,000 $0 $0 $5,000 $60,000 TBA
Sunrise Blvd 654 2797 NB F Winding Way $20,000 $0 $0 $0 $10,000 $30,000 TBA
Temescal St 821 5358 NB N California Ave $20,000 $5,000 $0 $20,000 $5,000 $50,000 TBA
Turquoise Way 1014 95016 SB N Calvine Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Walerga Rd 896 4003 SB F Antelope Rd $20,000 $5,000 $30,000 $80,000 $5,000 $140,000 TBA
Walerga Rd 961 4004 SB F Bainbridge Dr $20,000 $5,000 $5,000 $0 $5,000 $35,000 TBA
Walerga Rd 440 3776 NB F Don Julio Blvd $25,000 $5,000 $0 $0 $5,000 $35,000 TBA
Walerga Rd 531 4007 SB N Don Julio Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Walerga Rd 599 4006 SB F Elkhorn Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Walerga Rd 630 3777 NB F Elkhorn Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Walerga Rd 635 3778 NB F Galbrath Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Walerga Rd 627 4005 SB F Galbrath Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Walerga Rd 948 3780 NB F Holworthy Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 125 3067 SB F A St $0 $0 $0 $0 $0 $0 2020/21
Watt Ave 202 3107 NB F A St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 270 3104 NB F Air Base Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 449 3121 NB F Antelope Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 113 3081 SB F Arden Way $20,000 $0 $0 $0 $5,000 $25,000 2019/20
Watt Ave 140 3074 SB F Auburn Blvd $20,000 $0 $0 $0 $5,000 $25,000 2021/22
Watt Ave 475 3082 SB F Barrington Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 380 3122 NB F Blackfoot Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 796 2964 NB F Bodega Ct $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 271 3112 NB F Bolivar Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 57 3089 NB F Butano Dr $0 $0 $0 $0 $0 $0 2016/17
Watt Ave 343 3113 NB F Channing Dr $20,000 $0 $0 $0 $15,000 $35,000 TBA
Watt Ave 77 3079 SB F Chenu Ave $20,000 $0 $0 $0 $5,000 $25,000 2017/18
Watt Ave 344 3087 SB F Cosmos Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 379 3055 SB F Davidson Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 330 3063 SB F Don Julio Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 51 3110 NB F E St $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Watt Ave 59 3096 NB F Edison Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2016/17
Watt Ave 60 3075 SB N Edison Ave $20,000 $0 $0 $0 $5,000 $25,000 2016/17
Watt Ave 33 3090 NB F El Camino Ave $0 $0 $0 $0 $0 $0 2015/16
Watt Ave 34 3080 SB F El Camino Ave $20,000 $0 $0 $0 $5,000 $25,000 2015/16
Watt Ave 569 2966 NB F El Ricon Way $20,000 $0 $20,000 $5,000 $5,000 $50,000 TBA
Watt Ave 137 3060 SB F Elkhorn Blvd $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Watt Ave 211 3115 NB F Elkhorn Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
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Watt Ave 489 3052 SB F Elverta Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 739 3125 NB F Elverta Rd $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
Watt Ave 220 2962 NB N Fair Oaks Blvd $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 143 3064 SB F Freedom Park Dr $20,000 $0 $0 $0 $5,000 $25,000 2021/22
Watt Ave 469 3084 SB F Hurley Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 453 3083 SB F Hyde Way $20,000 $5,000 $15,000 $60,000 $5,000 $105,000 TBA
Watt Ave 256 3062 SB F I St $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 2 9801 SB Mid I-80 LRT $0 $0 $0 $0 $0 $0 2013/14
Watt Ave 3 9800 NB Mid I-80 LRT $0 $0 $0 $0 $0 $0 2013/14
Watt Ave 163 3065 SB F Karl Dr $20,000 $0 $0 $0 $5,000 $25,000 2022/23
Watt Ave 442 3109 NB F Karl Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 151 3091 NB F Kings Way $20,000 $0 $0 $0 $5,000 $25,000 2021/22
Watt Ave 269 3057 SB F Larchmont Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 22 3073 SB F Longview Dr $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Watt Ave 336 3098 NB F Longview Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 228 3094 NB F Lynn Way 1 $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 298 3093 NB F Lynn Way 1 $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 54 3078 SB F Marconi Ave $0 $0 $0 $0 $0 $0 2015/16
Watt Ave 19 3092 NB F Marconi Way $20,000 $0 $0 $0 $5,000 $25,000 2014/15
Watt Ave 76 3099 NB F Margaret Way $20,000 $0 $0 $0 $5,000 $25,000 2017/18
Watt Ave 224 3106 NB F McClellan Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 20 3101 NB F Myrtle Ave $20,000 $5,000 $10,000 $0 $5,000 $40,000 2014/15
Watt Ave 135 3070 SB F Myrtle Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2020/21
Watt Ave 146 3066 SB F N Haven Dr $20,000 $0 $0 $0 $5,000 $25,000 2021/22
Watt Ave 176 3108 NB F N Haven Dr $20,000 $0 $0 $120,000 $5,000 $145,000 TBA
Watt Ave 370 3123 NB F Navaho Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 732 3054 SB F Navaho Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 715 2963 NB F Northrop Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 227 3086 SB N Northup Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 210 3072 SB F Orange Grove Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
Watt Ave 320 3059 SB F Owens Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 471 3116 NB F Plymouth Dr $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 121 3077 SB F Pope Ave $20,000 $0 $0 $0 $5,000 $25,000 2020/21
Watt Ave 43 3069 SB N Poplar Blvd $0 $0 $0 $0 $0 $0 2015/16
Watt Ave 61 3103 NB F Poplar Blvd $0 $0 $0 $0 $0 $0 2016/17
Watt Ave 289 3058 SB F Q St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 257 3119 NB F Quinn Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 464 3118 NB F Quinn Way $20,000 $0 $0 $0 $5,000 $25,000 TBA
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Watt Ave 25 3102 NB F Roseville Rd $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
Watt Ave 142 3049 SB F Roseville Rd $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
Watt Ave 932 2965 NB F San Ysidro Way $20,000 $0 $20,000 $0 $5,000 $45,000 TBA
Watt Ave 581 3124 NB F Timberlane Pl $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 321 3117 NB F Turner Dr $20,000 $5,000 $0 $0 $15,000 $40,000 TBA
Watt Ave 216 3056 SB F U St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 235 3061 SB F Van Owen St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Watt Ave 88 3076 SB F Whitney Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2017/18
Watt Ave 84 3095 NB F Whitney Way $0 $0 $0 $0 $0 $0 2017/18
Watt Ave 265 3085 SB N Windsor Way $20,000 $5,000 $20,000 $60,000 $5,000 $110,000 TBA
Watt Ave 82 3068 SB F Wings way $0 $0 $0 $0 $0 $0 2017/18
Watt Ave 116 3100 NB F Winona Way $20,000 $5,000 $0 $0 $5,000 $30,000 2019/20
Watt Ave 150 3071 SB F Winona Way $20,000 $0 $0 $0 $5,000 $25,000 2021/22
Watt/Manlove 73 378 EB F Lt Rail Sta Bay 1 $20,000 $5,000 $5,000 $0 $5,000 $35,000 2016/17
Watt/Manlove 14 377 SB F Lt Rail Sta Bay 2 $20,000 $5,000 $0 $0 $5,000 $30,000 2014/15
Whitney Ave 723 1423 EB F Becerra Way $20,000 $0 $15,000 $0 $5,000 $40,000 TBA
Whitney Ave 766 679 WB F Becerra Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Whitney Ave 957 1427 EB F Concetta Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Whitney Ave 976 676 WB F Concetta Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Whitney Ave 351 1425 EB F Eastern Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Whitney Ave 760 1422 EB F Montclaire St $20,000 $0 $25,000 $80,000 $5,000 $130,000 TBA
Whitney Ave 933 680 WB F Montclaire St $20,000 $5,000 $15,000 $40,000 $5,000 $85,000 TBA
Whitney Ave 417 677 WB N Mulholland Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Whitney Ave 376 1424 EB F Norris Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Whitney Ave 381 678 WB F Norris Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Whitney Ave 153 1421 EB F Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 2021/22
Whitney Ave 241 681 WB N Watt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Winding Way 968 1220 WB F Barrett Rd $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
Winding Way 1005 1298 EB N Barrett Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
Winding Way 827 1296 EB F Jan Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
Winding Way 675 2719 EB F Sunrise Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
10th St 811 779 SB N O St $20,000 $0 $0 $5,000 $5,000 $30,000 TBA
10th St 546 743 NB N Q St $20,000 $0 $15,000 $40,000 $5,000 $80,000 TBA
10th St 549 778 SB F Q St $20,000 $0 $0 $0 $5,000 $25,000 TBA
23rd Ave 526 2666 WB F 44th St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
2nd St 987 734 NB F Dolphin Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
2nd St 980 787 SB F Dolphin Wy $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
2nd St 943 732 NB F Jubilee Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
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2nd St 944 786 SB F M St $30,000 $5,000 $0 $0 $5,000 $40,000 TBA
2nd St 955 735 NB N M St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
2nd St 938 789 SB F Monticello Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
2nd St 956 788 SB F Withington Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
2nd St 964 733 NB F Withington Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th Ave 892 2694 NB F 47th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 604 2662 SB F 14th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 629 2711 NB N 14th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 580 2664 SB F 18th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 626 2709 NB N 18th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 516 2707 NB N 23rd Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 781 2667 SB N 25th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 355 2700 NB F 37th Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
44th St 618 2675 SB F 37th Ave $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
44th St 602 2699 NB N 39th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 704 2676 SB F 39th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 713 2679 SB F 41st St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 589 2680 SB F 44th Ave $20,000 $5,000 $0 $80,000 $5,000 $110,000 TBA
44th St 690 2695 NB F 44th Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 578 2681 SB F 45th Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
44th St 510 2704 NB F Fruitridge Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 652 2670 SB N Fruitridge Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 674 2671 SB F Fruitridge Rd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 518 2672 SB F Iowa Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 528 2703 NB F Iowa Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
44th St 387 2696 NB N Lemon Hill Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 705 2710 NB N Orinda Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 517 2665 SB F Roosevelt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 556 2708 NB N Roosevelt Ave $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
44th St 653 2706 NB F Sierra Vista Ave $20,000 $5,000 $0 $60,000 $5,000 $90,000 TBA
47th Ave 726 2678 EB F 46th St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
47th Ave 609 2682 EB F 47th St $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
47th Ave 638 2693 WB F Laurine Way $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
47th Ave 482 2692 WB F Sampson Blvd $20,000 $5,000 $0 $0 $5,000 $30,000 TBA
47th Ave 365 2691 WB F Steiner Dr $20,000 $0 $0 $0 $5,000 $25,000 TBA
65th St 429 1611 WB F 53rd Ave $20,000 $0 $0 $0 $5,000 $25,000 TBA
65th St 8 3130 NB F Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 2013/14
65th St 70 1613 WB N Florin Rd $20,000 $0 $0 $0 $5,000 $25,000 2016/17
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65th St 29 3131 NB F Sky Pkwy $0 $0 $0 $0 $0 $0 2014/15
65th St 30 1612 WB N Sky Pkwy $20,000 $0 $0 $0 $5,000 $25,000 2014/15
65th St 156 3132 NB F Stockton Blvd $20,000 $0 $0 $0 $5,000 $25,000 2022/23

Grand Total: $36,561,150
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Bus Stop Site Survey -  Legend 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

1127 Cottage Way F Morse Ave EB 2/06/12 
 

Bus Stop #:  A unique identifying number assigned to each bus stop location.  This is a “clickable 
link” that leads to the Regional Transit webpage for that specific bus stop, showing additional 
information about the bus routes and schedules that serve that stop. 

On Street:  This is the street that the bus stop is physically located on. 

Near/Far: This denotes which side of the nearest intersecting street (“Side Street”) that the bus stop 
is on relative to the direction of travel of the bus using that stop.  For example, if a bus stop for a 
north-bound bus was on the north side of the closest intersecting “side street”, then it is considered to 
be on the “far” side of that intersection.  Likewise, if a bus stop for a north-bound bus was on the 
south side of the closest intersecting “side street” then it is considered to be on the “near” side of that 
intersecting “side street”.   

Side Street:  This is generally the closest intersecting street to the bus stop location. 

NB/SB/EB/ or WB: This denotes the direction of travel for the bus using that specific stop (NB: 
NorthBound, SB: SouthBound, EB: EastBound, WB: WestBound) 

Date of Survey:  When the site survey was conducted. 
 

The “Needs” table below identifies a summary of any improvements and associated costs that 
were identified at the time of the site survey that will be needed at that bus stop.  
 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad  x $0 Existing 8’x5’ pad and slopes are compliant. 

Vertical Curb  x $0  
Sidewalk Infill To 
Nearest Intersect. 

 x $0  

ADA Curb ramps  x $0  
Other (See Notes)  x $0  

Total Costs  $0  
 

 

Appendix 8 – Bus Stop Site Survey Samples & Website Ridership Survey Summary 
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

377 Watt/Manlove LRS F Bay 2 WB 1/25/12 

 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad x  $20,000 Exist pad, excessive slopes 
Vertical Curb x  $5,000  
Sidewalk Infill To 
Nearest Intersect. 

 x $0  

ADA Curb ramps  x $0  
Other (See Notes) x  $5,000  

Total Costs  $30,000  
 

Misc Notes:    
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

378 Watt/Manlove LRS F Bay 1 EB 1/25/12 

 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad x  $20,000 Exist pad, excessive slopes 
Vertical Curb x  $5,000  
Sidewalk Infill To 
Nearest Intersect. 

x  $5,000 Rework access between stop cover & Tree well 

ADA Curb ramps  X $0  
Other (See Notes)  x $5,000  

Total Costs  $35,000  
 

Misc Notes:    
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

0447 Hazel Ave F Nimbus Rd NB 1/25/12 

 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad x  $20,000 Exist pad, excessive slopes 
Vertical Curb  x $0  
Sidewalk Infill To 
Nearest Intersect. 

 x $0  

ADA Curb ramps  x $0  
Other (See Notes) x  $5,000  

Total Costs  $25,000  
 

Misc Notes:    
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

0453 Fair Oaks Blvd N Marshall Ave EB 1/25/12 

 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad x  $20,000  
Vertical Curb x  $5,000  
Sidewalk Infill To 
Nearest Intersect. 

 x $0  

ADA Curb ramps  x $0  
Other (See Notes) X  $5,000  

Total Costs  $30,000  
 

Misc Notes:    
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

0454 Kilzer Ave F Dudley Blvd NB 1/25/12 

 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad x  $20,000  
Vertical Curb  x $0  
Sidewalk Infill To 
Nearest Intersect. 

 x $0  

ADA Curb ramps  x $0  
Other (See Notes) X  $5,000  

Total Costs  $25,000  
 

Misc Notes:    
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

0459 Northrop Ave F Evelyn Ln WB 1/25/12 

 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad x  $20,000  
Vertical Curb  x $0  
Sidewalk Infill To 
Nearest Intersect. 

 x $0  

ADA Curb ramps  x $0  
Other (See Notes) X  $5,000  

Total Costs  $25,000  
 

Misc Notes:    
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

0479 Forcum Ave F Dudley Blvd SB 1/25/12 

 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad x  $20,000  
Vertical Curb  x $0  
Sidewalk Infill To 
Nearest Intersect. 

 x $0  

ADA Curb ramps  x $0  
Other (See Notes) X  $5,000  

Total Costs  $25,000  
 

Misc Notes:    
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

0495 AC Street N Patrol Road EB 1/25/12 

 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad x  $20,000  
Vertical Curb  x $0  
Sidewalk Infill To 
Nearest Intersect. 

 x $0  

ADA Curb ramps  x $0  
Other (See Notes) X  $5,000  

Total Costs  $25,000  
 

Misc Notes:    
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

0496 Kiefer Blvd F Mayhew Rd WB 1/25/12 

 

Needs:  NONE!! 

 Yes No Cost Notes: 
96”x60” Pad  X $0  
Vertical Curb  X $0  
Sidewalk Infill To 
Nearest Intersect. 

 X $0  

ADA Curb ramps  X $0  
Other (See Notes)   x $0  

Total Costs  $0  
 

Misc Notes:   
Field verified  
Transverse slopes are < 2%  
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Bus Stop Accessibility Survey 

 

Bus 
Stop #: On Street: Near

/Far 
Side Street: NB/SB/EB 

or WB 
Date of 
Survey 

0512 Dudley Blvd F Forcum Rd EB 1/25/12 

 

Needs: 

 Yes No Cost Notes: 
96”x60” Pad  x $0 Existing 8’x5’ pad adjacent to vertical curb, meets 

2% transverse slope requirement.   

Vertical Curb  x $0  
Sidewalk Infill To 
Nearest Intersect. 

 x $0  

ADA Curb ramps  x $0  
Other (See Notes)  x $0  

Total Costs  $0  
 

Misc Notes:   
Field verified  
Transverse slopes are < 2%  
13’ pad depth from back of curb 
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906 G Street, Suite 510  Sacramento, California 95814  phone (916) 874-6291  
www.sacdot.com  

 

Municipal Services Agency 
Robert B. Leonard, Administrator 
 
Department of Transportation   
Michael J. Penrose, Director 
 

 
 
 

County of Sacramento 

County Executive 
Bradley J. Hudson

 

 

 
News Release      Contact: Dan Regan 
December 12, 2011                 916-874-7056  
      
 

Bus Stop ADA Accessibility Study (& Survey Results) 
On-line Survey Participants Invited to Help Identify Needs 

    
Sacramento CA – The Sacramento County Department of Transportation (SACDOT) 

was recently awarded a Caltrans Planning Grant to evaluate the accessibility of Regional 

Transit bus stops within the unincorporated county. 

Providing accessible bus stops is a high priority for Sacramento County and Regional 

Transit, to help ensure that everyone can physically access bus stops and properly load 

and unload from buses. As part of this study, SACDOT staff will visit existing 

unincorporated area bus stops (approximately 1,100) and make note of any ADA 

accessibility improvements to enhance access. This information will enable SACDOT and 

Regional Transit to better manage, prioritize and schedule improvement projects as funding 

becomes available in the years ahead.   

We would like to encourage residents to assist by voluntarily filling out a survey if 

they are having difficulty accessing bus stops in the unincorporated area.  Interested 

residents can visit www.sacdot.com/survey to answer a brief and anonymous “Ridership 

Accessibility Survey” to help identify specific bus stop access issues.  This feedback will 

supplement the SACDOT database for consideration in future projects. Examples of 

physical obstructions that could prevent access to a bus stop may include the following: 

1. Lack of sidewalks leading to the bus stop.  

2. Lack of curb ramps at street intersections in route to the bus stop.  

3. Inadequate loading/unloading area at the bus stop to accommodate a wheelchair or 

scooter.  

4. Physical barriers on a sidewalk such as a power pole restricting wheelchair or 

scooter passage. 

 

Accessibility Study Schedule: 
 Start-Up of Study:  2/2011 to 4/2011  
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4290 Bradshaw Road  Sacramento, California 95827  phone (916) 975-5232  fax  (916) 875-5519  
www.saccountyshelter .net 

 

 

 Ongoing Community & Stakeholder Outreach:  2/2011 to 7/2012  

 Bus Stop Site Inspections: 10/2011 to 3/2012  

 Develop Draft Plan:  4/2011 to 4/2012  

 Final Plan Preparation:  5/2012 to 7/2012 

 

This Accessibility Study is being funded by a $250,000 “Environmental Justice and 

Community-Based Transportation Planning” grant made available through the California 

Department of Transportation.  

Stay connected! Get County News as it happens by signing up for E-SacCountyInfo 

 

------------------------------------------------------------------------------------------------------------------------------------ 

 

Ridership Accessibility Survey Results 
The following six pages are a summary of responses from questions posted the public 
“Ridership Accessibility Survey” (Posted on the “Survey Monkey” website ) referenced 
above in the Press Release above and located at www.sacdot.com/survey. 
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1 of 6

Transit Ridership Survey 

1. How often do you ride the bus?

 
Response 

Percent

Response 

Count

1 to 3 days a month 20.0% 3

1 to 2 days a week 20.0% 3

3 to 5 days a week 40.0% 6

6 to 7 days a week 20.0% 3

  answered question 15

  skipped question 1

2. What is the purpose of your trip?

 
Response 

Percent

Response 

Count

Work 80.0% 12

Training   0.0% 0

School 13.3% 2

Doctor/Dentist 40.0% 6

Shopping/Errands 53.3% 8

Government 13.3% 2

Visiting/Recreation 33.3% 5

Other 13.3% 2

  answered question 15

  skipped question 1
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2 of 6

3. How do you reach your transit stop?

 
Response 

Percent

Response 

Count

Walk 0-3 blocks 66.7% 10

Wheel chair or Scooter 20.0% 3

Walk more than 3 blocks 33.3% 5

Guide dog   0.0% 0

Transfer from another bus 20.0% 3

Crutches 6.7% 1

Drove or was dropped off 6.7% 1

Walker 13.3% 2

Bicycle 6.7% 1

White cane 20.0% 3

Other   0.0% 0

  answered question 15

  skipped question 1

4. Did you experience any sidewalk barriers when getting to your bus stop?

 
Response 

Percent

Response 

Count

No 46.7% 7

Yes 53.3% 8

If yes, please explain including the bus route number, and the location (nearest cross street) and nature of the 

problem. 

 

7

  answered question 15

  skipped question 1
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3 of 6

5. Were there any bus stop related barriers you experienced while waiting for a bus, or 

when getting on or off of the bus?

 
Response 

Percent

Response 

Count

No 42.9% 6

Yes 57.1% 8

If yes, please explain including the bus route number, and the location (nearest cross street) and nature of the 

problem. 

 

8

  answered question 14

  skipped question 2

6. Do you have any other comments or suggestions regarding the ability to access any of 

the bus stops, or the bus stop amenities such as shelters, signage, waiting or boarding 

area, etc.? Please explain and give specific locations.

 
Response 

Count

  9

  answered question 9

  skipped question 7
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4 of 6

Q4.  Did you experience any sidewalk barriers when getting to your bus stop?

1 Route 1; Auburn Blvd. and Beresford Way May 14, 2012 5:15 PM

2 #1 to Sunrise Orange Grove and Sycamore About 80% of the walk there are no
sidewalks - where bus stop is there are sidewalks

Feb 8, 2012 12:53 PM

3 #1 Myrtle & College Oak - no sidewalks present Dec 20, 2011 10:32 AM

4 no sidewalks Dec 19, 2011 9:06 PM

5 Various stops/routes -- signs are not accessible, oftentimes missing or broken
sidewalks, lack of benches, lack of covering.

Dec 19, 2011 8:51 PM

6 Overgrown bushes requres me to go into the street to get to my stop. Dec 19, 2011 3:32 PM

7 Bus #xx, No sidewalks on Main St north of North Street Nov 21, 2011 8:34 AM
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5 of 6

Q5.  Were there any bus stop related barriers you experienced while waiting for a bus, or when getting on or off of
the bus?

1 I was dropped at a bus stop at Florin & 21st Street and there was no way for me
to get off the median to the sidewalk.

Jun 10, 2012 7:39 PM

2 This stop should have a sidewalk because it is currently unsafe and difficult to
traverse, especially if you are handicapped. Please work with the county to have
this section improved.  Thank you.

May 14, 2012 5:15 PM

3 Many of the bus stops were set up then city planning planted trees which are in
the way of safely disembarking from the bus.

Feb 8, 2012 3:54 PM

4 At Bus Stop Number 3989, in front of the North Natomas Offices of PRIDE
Industries, I recommend that it be moved several feet to the East to resolve
complaints of both wheelchair users and the RT Bus Drivers so that the loading
and the unloading of all passengers, wheelchairs in particular can enter and exit
the bus at the beginning and/or end of the pathway to the parking lot of PRIDE
Industries.

Dec 25, 2011 7:44 PM

5 no bus benchs to sit on while waiting....no over head to protect from the weather Dec 19, 2011 9:06 PM

6 Again, various -- buses not pulling close enough to curb so I would end up
missing the steps (getting on) or missing the curb (getting off), and end up
scraping my shins as I sank into the street.

Dec 19, 2011 8:51 PM

7 Bus 23. Fair Oaks and Marshall. The sprinklers behind the bus bench get the
bench wet.

Dec 19, 2011 2:54 PM

8 no boarding pad, and a pole was in the way Bus #xx, No sidewalks on Main St
north of North Street

Nov 21, 2011 8:34 AM
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6 of 6

Q6.  Do you have any other comments or suggestions regarding the ability to access any of the bus stops, or the
bus stop amenities such as shelters, signage, waiting or boarding area, etc.? Please explain and give specific
locations.

1 I would reccomend that the bus stop signs be a different shape then the street
signs.  That way a blind or low vision person could identify if they were standing
at a bus stop or not.

Feb 8, 2012 3:54 PM

2 The bus stop does not meet ADA or Title 24 requirements for bus stop access. Feb 8, 2012 12:53 PM

3 Due to the long headways, and the lack of shade in the incorporated area, I
would suggest retrofitting bus stops with some kind of protection from the sun.

Jan 9, 2012 3:29 PM

4 On West National Drive at Lennane Avenue in North Natomas across the street
from PRIDE Industries, I recommend that a shelter be bult so that when
individuals leaving PRIDE Industries heading back towards Sacramento's Light
Rail System, would have access to shelter that would either eliminate their
necessity to get rained on in the Winter or a sunburn in the Summer.  Trees are
a good start, but in this case, a bus shelter and/or multiple shelters would resolve
much of the problem while waiting for a bus in extreme weather conditions of
rain in the winter and the hot sun in the summer.  Thank you for your cooperation
to the details in this matter.

Dec 25, 2011 7:44 PM

5 no side walks and no benchs to side on....nothing to protect from the weather!!!
Anywhere in Rio Linda   this is true.

Dec 19, 2011 9:06 PM

6 As noted above, the signage is not accessible for a blind rider -- I don't even
know if the stop is the correct one. I cannot even get the stop # off the back of
the sign to call the automated phone service to see when the next bus will arrive.

Dec 19, 2011 8:51 PM

7 There are seats in the downtown area, but the seats are rare from mid-town
through other areas. It's very painful to stand for more than a few minutes, and
covered seating would be appreciated.

Dec 19, 2011 2:54 PM

8 I don't ride the bus currently, but as a baby boomer senior I would like the
options to be available. I miss the neighborhood ride program. It was nice to
know it was there, if I had to leave the car in the shop for maintenance or if I
needed to use it for temporary medical reasons. A special needs young man
needed to get from Rio Linda to our neighborhood near Hemlock and Madison
and access was tough.

Dec 19, 2011 2:28 PM

9 I'd like a bench and shelter, and my driver is always cranky Nov 21, 2011 8:34 AM
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ADA Complaint / Grievance Form 

Sacramento County Department of Transportation 

Complainant: __________________________________________________________________________________ 

Person Preparing Complaint (if different from Complainant): ___________________________________________ 

Relationship to Complainant (if different from Complainant): ___________________________________________ 

Street Address & Apt. No.: _______________________________________________________________________ 

City: _______________________________________         State: _____________                Zip: _______________ 

Phone:  (______)  ______________________________  E-mail:_________________________________________ 

 

Please provide a complete description of the specific complaint or grievance: 
______________________________________________________________________________________________
______________________________________________________________________________________________
______________________________________________________________________________________________
______________________________________________________________________________________________ 
 
 
Please specify any location(s) related to the complaint or grievance (if applicable): 
______________________________________________________________________________________________
______________________________________________________________________________________________
______________________________________________________________________________________________ 
 
 
Please state what you think should be done to resolve the complaint or grievance: 
______________________________________________________________________________________________
______________________________________________________________________________________________ 
______________________________________________________________________________________________ 
______________________________________________________________________________________________ 
 

 
Please attach additional pages as needed. 
 
□   Please do not contact me personally. 
 
Signature:  ______________________________________    Date:  ____________________ 
 
Return to:  

Sacramento County Department of Transportation 
Program Access Coordinator 
906 G Street, Suite 510 
Sacramento, CA 95814 

 
Upon request, reasonable accommodation will be provided in completing this form, or copies of the form will be 
provided in alternative formats.  Contact the Program Access Coordinator at the address listed above, via telephone 
(916) 874-6291 or via TTY (916) 875-7105 
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