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outreach methods

• Flyers delivered to local businesses
• Press Release to local newspaper 
• Workshop announcements: e-mail, Chamber 

of Commerce listserve
• Postcards

Public involvement tools

Community Meetings 
MIG hosted two community meetings. The first 
meeting presented the project and solicited input 
on assets and opportunities for improving the cor-
ridor. A set of preliminary improvement concepts 
was presented for discussion and review at a 
second community workshop. 

Focus Workshops 
MIG also held focus workshops with business 
owners along the corridor and Colusa Tribal repre-
sentatives to solicit input specific to these groups. 

Illustrative Drawings
MIG developed a series of plan views and sec-
tions to depict potential improvement options 
in the corridor. These drawings, along with built 
examples from other communities, helped resi-
dents understand how the potential improvement 
options might look along the corridor.

Environmental Justice  
Community Involvement
Colusa is a rural, agriculturally-based community 
with a strong historic small-town character, and 
concepts were developed with respect to these 
qualities. Project materials were developed in 
English, and Spanish translation services were 
available at the workshops. A special focus group 
session was held with Colusa Tribal representa-
tives to solicit Tribal-specific input.

lessons learned

Complete Streets concepts are not yet integrated 
into Caltrans Highway Design Manual, requir-
ing an ongoing dialogue with Caltrans staff, 
the design team, and local partners. Early and 
ongoing stakeholder engagement increases the 
likelihood of designing concepts suitable to the 
specific conditions in a particular community. Not 
all Complete Streets elements are appropriate for 
all corridors.

Caltrans facilities in rural agricultural communi-
ties can be redesigned to accommodate truck 
traffic, agricultural equipment and recreational 
vehicles while increasing safety and mobility for 
bicyclists and pedestrians.

A budgetary decision was made to omit the 
stakeholder interviews, which would have 
occurred before the outreach process.  
In hindsight, this put the effort at a disadvantage, 
because key decision makers did not share the 
same level of enthusiasm for Complete Streets 
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planning as the general public. The Project Team 
would have benefited from having this infor-
mation earlier in the process and would have 
modified the timing and approach for how these 
stakeholders were involved.

Communications between consultants, Caltrans 
headquarters, Caltrans District Project Managers 
and city staff should be well coordinated, and all 
public workshops, briefings and meetings should 
be completely documented. When introducing 
new transportation concepts to a community, the 
local governing board should be brought into the 
process as early as possible. City staff can also 
be the main speakers at workshops and briefings, 
with support from consultants and Caltrans, in 
order to gain greater receptivity on the part of 
local decision makers.

The development of support and capital cost 
estimate ranges for various types of Complete 
Streets components would be extremely useful to 
inform and assess local interest during  
feasibility studies.

results 

MIG’s designs were informed by an extensive 
public involvement process that included focus 
group discussions with property, business owners 
and Tribal representatives along the corridor. Two 
community workshops were held to solicit input 
and present preliminary concepts.

The Complete Streets concepts, which identify 
design treatments for the entry blocks and middle 
blocks along the corridor, will be prioritized by 
local officials for funding as it becomes available. 
Two final community-supported concepts were 
presented to the City Council, Planning Com-
mission and County Transportation Commission 
during the fall of 2010. Implementation of these 
concepts depend on a variety of factors including 
funding and technical feasibility. The Colusa 
Complete Streets Concept Plan will serve as a 
basis for future efforts.
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