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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-49, amending Traffic 
Congestion Relief Program (TCRP) Project #55.3 described below. 

 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) is requesting to amend TCRP Project 
#55.3 – Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and Union 
Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail separation at Colton in 
San Bernardino County, to: 

• Redistribute $3,080,000 in TCRP funds from Construction to Right of Way (R/W). 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
The overall project will eliminate traffic congestion and delays on Hunts Lane (Segment 1) and State 
Street/University Parkway (Segment 2) caused by rail traffic on the Union Pacific Railroad and San 
Bernardino Railroad Lines by constructing multi-span grade separation bridges over the respective 
railroad tracks. 
 
As the project has progressed through Design and initial R/W work, updated cost estimates for R/W 
acquisition and utility relocations indicate an increase in cost above the original estimate.  With an 
additional $5 million in funds from the California Public Utilities Commission (CPUC) Grade 
Separation program being made available for Construction, SANBAG is requesting to redistribute 
previously programmed TCRP funding from Construction to R/W to cover the cost increase.   
 
The project schedule is being updated to reflect a delay in obtaining environmental clearance and 
reevaluation of R/W and utility relocation estimates. 
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A concurrent allocation amendment to redistribute $3,080,000 in previously allocated TCRP funds 
from Construction to R/W is being requested on this month’s agenda.   
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #55.3 as follows: 
 
Revises: 

 

07/08  08/09
10/11  11/12AB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

County District BREF TCRP
San Bernadino 8

5,100 25,800

55.3 $34,410 
PA&ED
R/W

06/07
07/08  08/09

Change
Proposed

0
34,410

Location
Description:

San Bernadino Associated Governments
Alameda Corridor East: build grade separations on Burlington Northern Santa Fe and Union Pacific Railroad lines. 
Colton through San Bernardino County.
Construct a multi-span grade separation bridges at the Union Pacific Railroad lines and the BNSF Railroad lines.

Lead Agency
Project Title:

TCRP
Existing 34,410 34,410 690 2,820

Project Totals by Component

CONR/W10/11 PA&ED PS&E
R/W 
Supp

CON 
Supp

   
Implementing Agency: (by 
component)

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,080 (3,080) 0 0
34,410      8,180 22,720 690 2,820   

SAFETEA-LU
Existing 18,750 18,750 4,000 14,750
Change (500) (500) (500) 0
Proposed 18,250 18,250      3,500 14,750     
UPRR
Existing 1,000 1,000 1,000
Change (500) (500) (500)
Proposed 500 500       500     
BNSF
Existing 1,500 1,500 0 1,500
Change 384 0 384 384
Proposed 1,884 1,500  384      
CPUC

  1,884  

Existing 0 0 0
Change 5,000 5,000 5,000
Proposed 5,000   5,000     5,000     
Total
Existing 55,660 55,660  0    9,100 43,050 690 2,820   
Change 4,384 (1,000)  5,384    2,580 1,804 0 0   
Proposed 60,044 54,660  5,384   2,820    11,680 44,854 690  
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TCRP #55.3 
 

Description:  Alameda Corridor East: Build grade separations on Burlington Northern Santa Fe and 
Union Pacific Railroad lines.  
 

 
 


