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RECOMMENDATION: 

 
The California Department of Transportation (Department) requests that the California 
Transportation Commission (Commission) extend the period of project allocation for two State-
administered on-system projects for the time periods specified on the attached document. 
 
ISSUE: 
 
The attached document identifies two projects totaling $25,947,000 programmed in the 2010 State 
Transportation Improvement Program (STIP) in Fiscal Year 2010-11.  The Department will not be 
ready to request an allocation of funds by the June 30, 2011 deadline.  The attachment shows the 
details of the projects and the explanation for the delays.  The regional planning agencies concur 
with the requested time extensions. 

 
BACKGROUND:  
 
Current STIP Guidelines stipulate that funds programmed are available for allocation only until the 
end of the fiscal year identified in the STIP.  The Commission may approve a waiver to the timely 
use of funds deadline for allocation one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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 Dist-Co-Rte 

Implementing Agency 
PPNO 
Project Description 

Program/Year 
Extension Amount By Component ($ in thousands) 
PA&ED  (Project Approval & Environmental Document) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 
1 

 
10-Sta-219 
Department of 
Transportation 
PPNO:  10-9940C 
SR 219 Widening, Phase 2 

 
RIP / 10-11 
$0 
$0 
$0 
$4,947 
$4,947 

 
2 months 
 
8/31/2011 
 

  

The SR 219 Widening, Phase 2 project will widen SR 219 from two to four lanes between Morrow Road and SR 108/McHenry Avenue, 
including intersection improvements at Carver and Tully Roads.  There is $4,947,000 in RIP funds programmed for construction for the 
SR 219 Widening, Phase project in Fiscal Year 2010-11.  However, the Department will not be ready to request an allocation of these 
funds by the June 30, 2011 deadline.  Right of Way Certification has been delayed in order to provide additional time for an elderly 
couple to relocate.  All other parcels have been cleared.  The Department requests a time extension of two months to ensure sufficient 
time to secure approval of the Right of Way Certification. 
 
The Stanislaus Council of Governments concurs with this request. 
 

 
2 

 
07-LA-138 
Department of 
Transportation 
PPNO:  07-0694Q 
Route 138 Widening 
 

 
IIP / 10-11 
$0 
$0 
$0 
$21,000 
$21,000 

 
2 months 
 
08/31/2011 
 

  

The Route 138 Widening project will widen Route 138 from two to four lanes from just West of 165th Street East to just West of 190th 
Street East, including one turning median lane.  There is $21,000,000 in IIP funds programmed for construction for the Route 138 
Widening project in Fiscal Year 2010-11.  It is anticipated that the project will be delivered by the June 30, 2011 deadline.  However, the 
Right of Way Certification was delayed due to several parcels going through the condemnation process and the Department was unable to 
meet the deadline for the allocation request to be added to the June CTC Agenda.  The Department requests a time extension of two 
months to ensure sufficient time to secure approval of the Right of Way Certification.   
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